

# Seattle Area Construction Look Ahead July 14, 2016

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>  
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

## Highlights:

**July 12: Work in Zone C of the Roosevelt Way NE Paving & Safety Project begins (NE 53rd St. to NE 45th St.).**

**July 15 - 17: Bite of Seattle at the Seattle Center.**

**July 16 & 17: Boeing's 100th Anniversary Celebration at the Museum of Flight will close E. Marginal Way. S.**

**July 16: Seafair Milk Carton Derby at the south end of Green Lake.**

**July 15 - 18: 23rd Ave. & E. Union St. intersection closed.**

**July 15 - 18: Southbound I-5 reduced to two lanes south of Seattle while crews replace concrete panels. This is the first of five weekend lane reductions.**

**July 22 - 24: Capitol Hill Block Party will close E. Pike St. between Broadway and 12th Ave.**

**July 22 - 25: University Bridge fully closed while crews repave the roadway.**

| Week of July 11 - July 17       |   |  |           |
|---------------------------------|---|--|-----------|
| Planned Construction            |   |  |           |
| Date(s) and Times               | Project /Location   | Description of Traffic Impacts   | Location  |
| June 26 to September 7 24/7     | Bell St. closed between 7th Ave. and 8th Ave.   | Crews will close Bell St. between 7th Ave. and 8th Ave. during the installation of a new Seattle City Light duct bank. The south sidewalk will also be closed.   | Downtown  |
| June 26 to July 22 7PM - 6AM    | Northbound Alaskan Wy. S. closed between S. King St. and S. Jackson St.               | Crews will close the northbound traffic lane and adjacent bike lane on Alaskan Way S. between S. King St. and S. Jackson St. during the installation of new sewer main.  | SODO      |
| July 5 - 16 8PM - 5AM           | Lane closures on southbound 2nd Ave. between University St. and Seneca St.            | Crews will reduce 2nd Ave. to one southbound lane between University St. and Seneca St. during the installation of an electrical vault.  | Downtown  |
| July 5 - 13 9PM - 3AM           | Traffic lane closures on 1st Ave. S. at S. King St.                                   | Crews will close traffic lanes on 1st Ave. S. at S. King St. during the installation of a new water line. One lane in each direction will be maintained at all times.  | SODO      |
| July 12 to Mid-August 7AM - 5PM | <a href="#">Lane closures on Roosevelt Way NE between NE 53rd St. and NE 45th St.</a> | Work in Zone C (NE 53rd St. to NE 45th St) begins July 12. Roosevelt Wy. NE will be reduced to one lane of traffic during weekday non-peak hours. Two lanes will be open during weekday peak-hours (7-9AM and 3-6PM). Work in Zones A and B is substantially complete. | Northeast |
| July 12 - 15 9AM - 3PM          | Lane closures on Rainier Ave. S. from 72nd Ave. S. south to the City Limits           | Crews will close traffic lanes on Rainier Ave. S. from 72nd Ave. S. south to the City Limits while repaving the roadway. One lane in each direction will be maintained at all times.   | South     |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
 For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|                                   |   |  |             |
|-----------------------------------|---|--|-------------|
| July 14<br>9PM - 6AM              | Olive Wy. closed between 3rd Ave. and 4th Ave.  | Crews will close Olive Wy. between 3rd Ave. and 4th Ave. during a concrete pour.   | Downtown    |
| July 14<br>7AM - 3PM              | Cedar St. closed between Western Ave. and Elliott Ave.                                  | Crews will close Cedar St. between Western Ave. and Elliott Ave. during a crane lift.  | Downtown    |
| July 15 7PM<br>to<br>July 18 5AM  | <a href="#">23rd Ave. &amp; E. Union St. intersection closed</a>                        | Crews will close the intersection of 23rd Ave. and E. Union St. during electrical work, roadway demolition, and paving.  | East        |
| July 15 10PM<br>to<br>July 18 5AM | <a href="#">Southbound I-5 reduced to two lanes south of Seattle</a>                    | Southbound I-5 reduced to two lanes between Tukwila and Des Moines during repairs to broken concrete panels. Expect heavy congestion on southbound I-5 south of Seattle.   | I-5 / South |
| July 16<br>4AM - 6PM              | Lane and sidewalk closures on Eastlake Ave. E. between E. Hamlin St. and E. Roanoke St. | Crews will close traffic lanes and the sidewalk on the west side of Eastlake Ave. E. between E. Hamlin St. and E. Roanoke St. during a crane lift. One lane of traffic in each direction will be maintained on the east side of the roadway. | East        |
| July 16<br>6AM - 6PM              | <a href="#">Lane closures on Boren Ave. at Virginia St.</a>                             | Crews will close traffic lanes on Boren Ave. at Virginia St. during the installation of a new electrical duct bank. One lane of traffic in each direction will be maintained at all times.   | Downtown    |
| July 16 - 22<br>9AM - 8PM         | Terry Ave. closed between Howell St. and Stewart St.                                    | Crews will close Terry Ave. between Howell St. and Stewart St. during the removal of a tower crane.  | Downtown    |
| July 16 & 17<br>8PM - 6AM         | <a href="#">Lane closure on westbound Denny Way between Yale Ave. and Minor Ave. N.</a> | Westbound Denny Way reduced to one lane between Yale Ave. and Minor Ave. N. during underground utility work.   | Downtown    |

| Major Events              |  |   |                  |
|---------------------------|--|---|------------------|
| Date(s) and Times         | Project /Location                                      | Description of Traffic Impacts  | Location         |
| July 15 - 17              | <a href="#">Bite of Seattle</a>                        | Annual food festival at the Seattle Center. Event hours are 11AM to 9PM Friday and Saturday, and 11AM to 8PM Sunday.  | South Lake Union |
| July 15<br>7:10PM - 10PM  | Seattle Mariners vs. Houston Astros                    | At Safeco Field.  | SODO             |
| July 16<br>4:45AM - 9AM   | <a href="#">Seattle to Portland Bike Ride</a>          | Riders will begin leaving the University of Washington's E-1 Lot in waves starting at 4:45AM.   | Northeast        |
| July 16 & 17<br>7AM - 1AM | <a href="#">Boeing's 100th Anniversary Celebration</a> | Boeing will be celebrating the company's 100th year anniversary at the Museum of Flight in Tukwila. As part of the celebration, East Marginal Way will be closed between S. Norfolk and S. 87th from 7:00AM on Saturday morning to 1:00AM Sunday morning, and then again from 7:00AM Sunday morning to 1:00AM Monday morning. A signed detour route will be in place. | South            |
| July 16<br>8:15AM - 11AM  | <a href="#">Fat Salmon Open Water Swim</a>             | 3.2-mile swim from Day Street Boat Ramp to Madison Park Beach.  | East             |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|                          |  |   |       |
|--------------------------|--|---|-------|
| July 16<br>9AM - 3PM     | <a href="#">Seafair Milk Carton Derby</a>                      | At the south end of Green Lake.   | North |
| July 16 - 17             | <a href="#">Dragon Fest 2016</a>                               | Event will close S. King St. between 5th Ave. S. and 7th Ave. S. from 5AM Saturday to 10PM Sunday. 6th Ave. S. and Maynard Ave. S. will also be closed between S. Weller St. and S. Jackson St. Event hours are 12PM - 8PM Saturday, and 12PM - 6PM Sunday. | SODO  |
| July 16<br>1:10PM - 4PM  | Seattle Mariners vs. Houston Astros                            | At Safeco Field.  | SODO  |
| July 16 - 17             | <a href="#">Bon Odori Festival</a>                             | Event will close S. Main St. between 14th Ave. S. and 16th Ave. S. Festival hours are 4PM to 10PM Saturday, and 3PM to 8PM Sunday.  | South |
| July 17<br>8:15AM - 11AM | <a href="#">Swedish SummeRun &amp; Walk for Ovarian Cancer</a> | Race will start and finish on Minor Ave. between Madison St. and Marion St. Course will use streets in the First Hill and Capitol Hill neighborhoods.   | East  |
| July 17<br>9AM - 7:30PM  | <a href="#">Georgetown Criterium</a>                           | Bike race in the Georgetown neighborhood. Course will use streets in area bounded by Denver Ave. S, S. Dawson St, 5th Ave. S, S. Lucile St, and Maynard Ave. S.   | South |
| July 17                  | <a href="#">Go Klondike Legacy Day 2016</a>                    | On 2nd Ave. S. between S. Jackson St. and S. Main St. Event hours are 11AM to 7PM.  | SODO  |
| July 17<br>1:10PM - 4PM  | Seattle Mariners vs. Houston Astros                            | At Safeco Field.  | SODO  |

| <b>Week of July 18 - July 24</b> |   |   |                 |
|----------------------------------|---|---|-----------------|
| <b>Planned Construction</b>      |   |   |                 |
| <b>Date(s) and Times</b>         | <b>Project /Location</b>  | <b>Description of Traffic Impacts</b>   | <b>Location</b> |
| July 18 - 21<br>10PM - 5AM       | Lane closure on southbound SR99 at Valley St, Raye St, and Comstock St.   | Crews will close the right lane of southbound SR99 at three locations while completing fiber cable work.  | SR99            |
| July 20 9PM to<br>July 21 5AM    | Lane closure on southbound I-5 between S. Spokane St. and Corson Ave. S.  | Crews will close the two left lanes of southbound I-5 between S. Spokane St. and Corson Ave. S. during repairs to bridge expansion joints.  | I-5 / South     |
| July 21 11PM to<br>July 22 5AM   | Lane and ramp closures on northbound I-5 between Seneca St. and Olive Way | Crews will close the left lane of northbound I-5 between Seneca St. and Olive Way during testing of the fire suppression system under the Convention Center. The on-ramp from University St. will also be closed. | I-5 / Downtown  |
| July 22 7PM to<br>July 25 5AM    | <a href="#">23rd Ave. &amp; E. Union St. intersection closed</a>          | Crews will close the intersection of 23rd Ave. and E. Union St. during electrical work, roadway demolition, and paving.   | East            |
| July 22 8PM to<br>July 25 5AM    | <a href="#">University Bridge closed</a>                                  | University Bridge will be fully closed to traffic while crews grind off the old pavement, inspect and repair expansion joints, and repave the roadway.  | Northeast       |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|                                 |   |  |                  |
|---------------------------------|---|--|------------------|
| July 22 10PM to July 25 5AM     | <a href="#">Southbound I-5 reduced to two lanes south of Seattle</a>      | Southbound I-5 reduced to two lanes between Tukwila and Des Moines during repairs to broken concrete panels. Expect heavy congestion on southbound I-5 south of Seattle.                                       | I-5 / South      |
| July 22 11PM to July 23 5AM     | Lane and ramp closures on northbound I-5 between James St. and Seneca St. | Crews will close the right lane of northbound I-5 between James St. and Seneca St. during testing of the fire suppression system under the Convention Center. The on-ramp from Cherry St. will also be closed. | I-5 / Downtown   |
| July 22 11PM to July 24 11:59PM | Terry Ave. N. closed between Denny Way and John St.                       | Crews will close Terry Ave. N. closed between Denny Way and John St. during a large concrete mat pour.   | South Lake Union |
| July 23 12:30AM - 5AM           | Lane closures on northbound I-5 between Seneca St. and Olive Way          | Northbound I-5 between Seneca St. and Olive Way will be reduced to one lane during testing of the fire suppression system under the Convention Center.   | I-5 / Downtown   |
| July 24 5AM - 11AM              | I-90 Express Lanes closed   | The I-90 Express Lanes will be closed during the Swedish Seafair Triathlon.  | I-90             |

| Major Events          |   |  |                  |
|-----------------------|---|--|------------------|
| Date(s) and Times     | Project /Location                               | Description of Traffic Impacts   | Location         |
| July 18 7:10PM - 10PM | Seattle Mariners vs. Chicago White Sox          | At Safeco Field.   | SODO             |
| July 19 7:10PM - 10PM | Seattle Mariners vs. Chicago White Sox          | At Safeco Field.   | SODO             |
| July 20 12:40PM - 4PM | Seattle Mariners vs. Chicago White Sox          | At Safeco Field.   | SODO             |
| July 21 8PM - 11PM    | <a href="#">Sting and Peter Gabriel concert</a> | At KeyArena.   | South Lake Union |
| July 22 - 24          | <a href="#">Capitol Hill Block Party</a>        | Event will close E. Pike St. between 12th Ave. and Broadway from 12:01AM Friday to 5AM Monday. 10th Ave. and 11th Ave. will also be closed between E. Pine St. and E. Union St. Gates open at 3PM Friday, and at 1PM on Saturday and Sunday. | East             |
| July 22 6PM - 2AM     | <a href="#">Festival of the Fountains</a>       | Annual fundraiser for the Pacific Science Center. Event will close 2nd Ave. N. between Denny Way and Thomas St. from 6PM to 2AM.   | South Lake Union |
| July 23 9:30AM - 11AM | <a href="#">Float Dodger 5K</a>                 | Run on California Ave. SW prior to the West Seattle Grand Parade.  | West             |
| July 23 11AM - 1PM    | <a href="#">West Seattle Grand Parade</a>       | Annual community parade on California Ave. SW between SW Lander St. and SW Edmunds St.   | West             |
| July 23 5PM - 10PM    | <a href="#">Kenny Chesney concert</a>           | At CenturyLink Field.  | SODO             |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|                          |   |   |              |
|--------------------------|---|---|--------------|
| July 24<br>6:30AM - 12PM | <a href="#">Swedish Seafair Triathlon</a> | Event will start and finish in Seward Park. Course will use trails in Seward Park, and roadways on Lake Washington Blvd. S. and I-90 Express Lanes. | South / I-90 |
| July 24<br>7PM - 9:30PM  | <a href="#">Chinatown Seafair Parade</a>  | On streets in the Chinatown/International District neighborhood.  | SODO         |

## Week of July 25 and beyond

### Planned Construction

| Date(s) and Times                | Project /Location   | Description of Traffic Impacts   | Location    |
|----------------------------------|---|--|-------------|
| July 25 - 28<br>9PM - 6AM        | Olive Wy. closed between 3rd Ave. and 4th Ave.                          | Crews will close Olive Wy. between 3rd Ave. and 4th Ave. during a concrete pour.   | Downtown    |
| July 25 to August 5<br>9PM - 3AM | Traffic lane closures on 1st Ave. S. at S. King St.                     | Crews will close traffic lanes on 1st Ave. S. at S. King St. during roadway restoration. One lane in each direction will be maintained at all times.                     | SODO        |
| July 25 - 29<br>10PM - 5AM       | Lane closure on southbound SR99 at Valley St, Raye St, and Comstock St. | Crews will close the right lane of southbound SR99 at three locations while completing fiber cable work.   | SR99        |
| July 29 8PM to August 1 5AM      | <a href="#">University Bridge closed</a>                                | University Bridge will be fully closed to traffic while crews grind off the old pavement, inspect and repair expansion joints, and repave the roadway.                   | Northeast   |
| July 29 10PM to August 1 5AM     | <a href="#">Southbound I-5 reduced to two lanes south of Seattle</a>    | Southbound I-5 reduced to two lanes between Tukwila and Des Moines during repairs to broken concrete panels. Expect heavy congestion on southbound I-5 south of Seattle. | I-5 / South |
| July 30<br>4AM - 6PM             | Western Ave. closed between University St. and Virginia St.             | Crews will close Western Ave. between University St. and Virginia St. during the removal of a tower crane.   | Downtown    |

### Major Events

| Date(s) and Times       | Project /Location                            | Description of Traffic Impacts   | Location         |
|-------------------------|--|--|------------------|
| July 25<br>8PM - 11PM   | <a href="#">Adele concert</a>                | At KeyArena.   | South Lake Union |
| July 26<br>8PM - 11PM   | <a href="#">Adele concert</a>                | At KeyArena.   | South Lake Union |
| July 27<br>6PM - 8:30PM | <a href="#">Greenwood Seafair Parade</a>     | Parade starts at Greenwood Ave. N. and N. 95th St. Parade route will go south on Greenwood Ave. N. to N. 85th St, and west on 85th to 6th Ave. NW. | North            |
| July 29                 | <a href="#">Clips Beer and Film Festival</a> | At Gas Works Park.   | North            |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|                          |  |   |                                    |
|--------------------------|--|---|------------------------------------|
| July 30<br>9AM - 5PM     | <a href="#">Seattle Dragon Boat Festival</a> | At Lake Union Park.   | South Lake Union                   |
| July 30<br>7:30PM - 11PM | <a href="#">Modest Mouse concert</a>         | At KeyArena.  | South Lake Union                   |
| July 30<br>7:30PM - 11PM | <a href="#">Seafair Torch Light Parade</a>   | Annual parade along 4th Ave. from the Seattle Center to Pioneer Square.     | South Lake Union / Downtown / SODO |
| July 31<br>9AM - 8PM     | <a href="#">Pista sa Nayon</a>               | Annual Filipino American community celebration at Seward Park Amphitheater. | South                              |
| July 31<br>1PM - 3PM     | Seattle Sounders vs. LA Galaxy               | At CenturyLink Field.   | SODO                               |

| <b>On-Going Roadway Construction</b>   |   |   |                             |
|--|---|---|-----------------------------|
| <b>Date(s) and Times</b>               | <b>Project /Location</b>  | <b>Description of Traffic Impacts</b>   | <b>Location</b>             |
| Stage 1<br>February 29 to<br>Fall 2016 | <a href="#">Denny Network project</a>   | Construction of the Denny substation network will begin on Minor Avenue and on Stewart Street. The contractor plans to begin by installing two large vaults – one on Minor Avenue and one on Stewart Street just south of Minor Avenue. They then plan to connect the vaults with underground duct banks. Work will proceed in this manner down Stewart Street to 6th Avenue. This stage of work is expected to be complete in the third quarter of 2016. | Downtown / South Lake Union |
| June 27 to<br>July 21<br>24/7          |   | The north curb lane on Virginia St. between Minor Ave. and Boren Ave. will be closed for duct bank installation, and to stage material and equipment.   |                             |
| June 27 to<br>August 7<br>24/7         |   | The south curb lane on Stewart St. between 8th Ave. and 7th Ave. will be closed to stage material and equipment.  |                             |
| July 11 - 14<br>9AM - 3PM              |   | Boren Ave. reduced to one lane in each direction at Virginia St. during the installation of a duct bank.  |                             |
| July 11 - 14<br>9AM - 7PM              |   | Crews will close the left two lanes on Stewart St. between 8th Ave. and 9th Ave. during the installation of a duct bank.  |                             |
| July 12 & 13<br>9AM - 3PM              |   | Crews will close the eastbound traffic lanes on Republican St. between Boren Ave. N. and Fairview Ave. N. during the installation of a duct bank.   |                             |
| July 13 - 22<br>24/7                   |   | The east curb lane on Minor Ave. closed between Stewart St. and Virginia St. to stage material and equipment.   |                             |
| July 13 - 27<br>24/7                   | Westbound Virginia St. closed between 8th Ave. and 9th Ave. during the installation of an underground vault. Eastbound traffic will be reduced to one lane during non-peak hours. |   |                             |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|                                |   |  |                             |
|--------------------------------|---|--|-----------------------------|
| May 2016 through July 2016     | <a href="#">Denny Substation project</a>                    | Crews continue excavating and hauling inside the construction fencing. Work hours are 7AM to 7PM weekdays, and 9AM to 5PM Saturday.  | Downtown / South Lake Union |
| May 2016 through July 27 24/7  |   | Eastbound John St. closed between Minor Ave. N. and Yale Ave. N. during the installation of water and sewer lines. Work hours are 7AM to 7PM weekdays, and 9AM to 5PM Saturday.  |                             |
| May 2016 through July 28 24/7  |   | Minor Ave. N. closed between Denny Way and John St. during the installation of water and sewer lines. Work hours are 7AM to 7PM weekdays, and 9AM to 5PM Saturday.   |                             |
| July 16 & 17 8PM - 6AM         |   | Westbound Denny Way closed between Yale Ave. N. and Minor Ave. N. during underground utility work.   |                             |
| April 4                        |   | Pontius Ave. N. permanently closed between Denny Way and John St.  |                             |
| May 23 to Fall 2017 24/7       | <a href="#">Yesler Bridge Rehabilitation Project begins</a> | The Seattle Department of Transportation will be rehabilitating the Yesler Way Bridge, located at the intersection of Yesler Way and Terrace St over 4th Ave S, starting as soon as May 2016 and lasting through fall 2017. Traffic impacts will include: Yesler Way closed in both directions between 3rd Ave. and midway between 5th Ave. and 6th Ave; Terrace St. closed to through traffic, open to local access; 4th Ave. will have ongoing lane closures and occasional full nighttime and weekend closures; sidewalks on either side of 4th Ave. will have alternating closures; transit and bicycle detours in the project area. | SODO / Downtown             |
| Until further notice 24/7      | <a href="#">Elliott Bay Seawall Project</a>                 | Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.   | Downtown / SODO             |
| Until further notice 24/7      |   | As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.  |                             |
| Until further notice 24/7      |   | The Marion St. driveway at the Colman Dock shifts north, between Marion St. and Madison St. During this time most vehicles will exit Colman Dock at Yesler Wy. All trucks over 30' must exit at Yesler Wy. Vehicular traffic directed to exit at the Marion St. driveway will turn right or left onto Alaskan Wy.  |                             |
| October 5 2015 to June 30 2016 |   | Construction resumes on the waterfront between University St. and Madison St.  |                             |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|   |  |  |   |
|---|--|--|---|
| January 4 to mid-2017                   |  | Seawall construction begins between Pine and Pike Streets. Impacts include: removal of on-street parking and trees between Virginia St. and Pike St; removal of the sidewalk on the west side of street; installation of a water treatment facility at Virginia St. and Alaskan Wy. Access to the Seattle Aquarium, Waterfront Park, and businesses will remain open.  |   |
| Until Further Notice                    | <a href="#">SR 99 Tunnel Project</a>   | Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.   | Downtown / SODO / South Lake Union / SR99 |
| Until Further Notice                    |  | Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.   |   |
| Until the SR 99 Tunnel opens to traffic |  | 6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.  |   |
| January 2015 Through early 2017         | <a href="#">WSDOT I-90 Two-Way Transit and HOV Operations - Stage 3</a>            | Project will add an HOV lane in each direction of the outer roadway between Seattle and Mercer Island; build an eastbound HOV direct access exit ramp at Island Crest Way on Mercer Island; Upgrade I-90 tunnels fire and life safety systems in Seattle and Mercer Island; prepare the center roadway for Sound Transit's 14-mile East Link rail extension from Seattle to Redmond.   | East / I-90                               |
| Until further notice 9PM - 5AM          |  | Intermittent nighttime lane closures on eastbound and westbound I-90 between I-5 and Bellevue during dowel bar retrofit.   |   |
| June 2015 to Spring 2017                | <a href="#">23rd Ave. Corridor Project Phase 1 - S. Jackson St. to E. John St.</a> | A Seattle Department of Transportation project that will improve safety and mobility for drivers, pedestrians and transit riders. The project includes: modifying 23rd Ave. from a four-lane street to a three-lane street - one lane in each direction with a center left-turn lane (key intersections will stay four lanes); repaving 23rd Ave; widening sidewalks to at least five feet and repairing broken and buckling sidewalks; installing new streetlights; upgrading traffic signals to give transit priority at key locations; consolidating bus stops to improve transit speed; replacing a 100 year-old water main that runs underneath 23rd Ave. | East                                      |
| Zone A March 14 2016 to early June 2016 |  | Work on 23rd Ave. between E. Yesler Wy. and E. Cherry St. is now restored to two-way traffic. Some intermittent work is still required to complete work on Zone A, including additional sidewalk work, pole installation, electrical work, and landscaping.  |   |
| Zone B November 30 to Fall 2016         |  | E. Cherry St. to E. Union St. Work includes: full northbound closure of 23rd Avenue (23rd Avenue will be reduced to one southbound lane while work is taking place in a zone); northbound detours to Martin Luther King Jr Way; multiple weekend closures at major intersections; occasional night work; short-term driveway closures and sidewalk detours; temporary loss of parking on side streets.   |   |
| Zone C June 1 2016 to early 2017        |  | Northbound traffic lanes on 23rd Ave. closed between E. Union St. and E. Madison St. while crews install new storm drains, and replace the street and sidewalks. Northbound traffic will be detoured to Martin Luther King Jr. Way. Southbound traffic will be reduced to one lane.  |   |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|  |  |  |              |
|--|--|--|--------------|
| January 25 through September 2016 24/7 |  | The sidewalk on the east side of the Aurora Bridge will be closed for approximately 8 months while crews repaint the bridge.   |              |
| July 14 - 30 9PM - 5AM                 | <a href="#">Aurora Bridge Painting Project</a>                                   | Crews will intermittently close the two right northbound lanes on the Aurora Bridge during material staging for the bridge painting project.   | SR99 / North |
| July 18 - 29 6:30AM - 2PM              |  | Crews will intermittently close the right northbound lane on the Aurora Bridge during material staging for the bridge painting project.  |              |
| May 31 to Summer 2016                  | <a href="#">Meridian Ave. N Paving and Safety Improvements Project begins</a>    | As early as May 31, the Seattle Department of Transportation plans to repave Meridian Ave N between N 103rd St and N 112th St. As part of this project, SDOT will install safety improvements to enhance the travel experience of people walking, biking, or using transit along this busy north-south corridor. Project will: repave the roadway; install traffic signal upgrades; install new concrete landing pads at bus stops; install new stormwater detention system; add buffer lanes between bike and driving lanes. Work is expected to last three months. | North        |
| June 22 to September 8:30AM - 4:30PM   | Seattle City Light Project - Equipment install near Green Lake                   | Crews will intermittently close parking and travel lanes on East Green Lake Dr. N. between Orin Ct. N. and Green Lake Dr. N. during the installation of equipment on power poles.  | North        |
| March 14 to Fall 2016 7AM - 5PM        |  | SDOT will repave and install pedestrian and transit improvements along Roosevelt Way NE between NE 65th Street and the University Bridge, beginning in mid-March. A protected bike lane will also be constructed as part of the project.   |              |
| July 12 to Mid-August 7AM - 5PM        | <a href="#">Roosevelt Way NE Paving and Safety Improvements project begins</a>   | Crews are currently working in Zone C (NE 53rd St. to NE 45th St). Roosevelt Wy. NE will be reduced to one lane of traffic during weekday non-peak hours. Two lanes will be open during weekday peak-hours (7-9AM and 3-6PM). Work in Zones A and B is substantially complete. Work is expected to take 4 - 6 weeks.   | Northeast    |
| July 22 - 25                           |  | Full weekend closure of University Bridge.   |              |
| July 29 to August 1                    |  | Full weekend closure of University Bridge.   |              |
| August 5 - 8                           |  | Full weekend closure of University Bridge.   |              |
| October 26 to Summer 2016 24/7         | <a href="#">Burke-Gilman Trail closed between 15th Ave. NE and Rainier Vista</a> | Crews will close the Burke-Gilman Trail on the UW campus between 15th Ave. NE and Rainier Vista for approximately 9 months during trail improvements. Construction will also close the Hitchcock pedestrian and bicycle bridge over NE Pacific St, and relocate a bus stop from NE Pacific St. to 15th Ave. NE.  | Northeast    |
| Until further notice                   | <a href="#">Sound Transit</a>  | Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.   |              |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|  |  |   |                   |
|--|--|---|-------------------|
| Until further notice                   | <a href="#">Sound Transit</a><br><a href="#">Northgate Link Extension Project</a><br><a href="#">Northgate Station</a>           | The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.  | Northeast         |
| October 1 through 2019                 | <a href="#">Sound Transit</a><br><a href="#">Northgate Link Extension Project</a><br><a href="#">Roosevelt Station</a>           | NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.  | Northeast         |
| Through 2020                           | <a href="#">Sound Transit</a><br><a href="#">Northgate Link Extension Project</a><br><a href="#">University District Station</a> | Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave. NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave. NE and the alley to the east.   | Northeast         |
| September 2015 to Summer 2017          | <a href="#">SR520 West Approach Bridge</a><br><a href="#">North Project</a>  | 24th Ave. E. overpass closed to pedestrians and bicyclists during project.  | SR520 / Northeast |
| May 16 to Summer 2016                  | <a href="#">Fauntleroy Expressway Bearing Pad Replacement Project begins</a>   | Beginning in mid-May, the Seattle Department of Transportation will be replacing the bearing pads on the Fauntleroy Expressway (West Seattle Freeway) from just west of the Delridge Way on/off ramp westward to where the road turns south (where the road is no longer a bridge). Traffic impacts will include: nighttime bridge closures five nights per week (Sunday night to Friday morning); the bridge will be closed west of Delridge Way from 9 PM until 5 AM the next morning (on evenings when the Mariners or Sounders are playing, the bridge closure will be delayed until 11 PM); temporary closure of the parking underneath the sections of bridge being worked upon day and night, as well as a temporary closure of the Metro bus stop located at this location. | West              |
| February 2016 to late Summer 2016      | <a href="#">South Park 14th &amp; Concord Sewer Improvement Project</a>  | Seattle Public Utilities (SPU) is installing a new pipe and drainage structures to increase capacity for stormwater and sewage, and reduce flooding in the South Park neighborhood. The pipe will run under 14th Ave. S, between S. Concord and S. Donovan St, and west under S. Donovan St. to 12th Ave. S. Anticipated impacts include: traffic on 14th Ave. S. will be reduced to two lanes and shifted east; no on-street parking along 14th Ave. S. between S. Donovan and S. Concord Streets; S. Donovan St. between 14th and 12th Ave. S. will be local access only; no on-street parking on S. Donovan St. between 12th and 14th Ave. S; temporary closures of sidewalks; temporary closures of driveways.  | South             |
| As early as May 31 2016                |  | As early as May 31, crews will begin repaving S. Donovan St. and installing new sidewalks. As early as June 6, crews will begin repaving 14th Ave. S. and installing new sidewalks.   |                   |
| Early January to Summer 2016 7AM - 4PM | <a href="#">Westlake Ave. N. Cycle Track Project</a>   | Construction on the Westlake Cycle Track is scheduled to begin in early January. The first phase of the work will take place on the east side of the Westlake Ave. N. parking area adjacent to the sidewalk, between Crockett St. and Wheeler St.   | South Lake Union  |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|                              |  |   |                         |
|------------------------------|--|---|-------------------------|
| 24/7<br>Until further notice |  | Sidewalk on east and west side of Aurora Ave. N. closed between Harrison St. and Mercer St.                     | South Lake Union / SR99 |
| 24/7<br>Until further notice | <a href="#">WSDOT North Access Project</a> | Republican St. closed between Aurora Ave. N. and Dexter Ave. N. Local Access from Dexter Ave. N. to alley only. |                         |
| 24/7<br>Until further notice |  | Westbound Republican St. closed between Dexter Ave. N. and Aurora Ave. N. Local Access to King 5 driveway only. |                         |

### On-Going Private Construction Projects

| Date(s) and Times            | Project /Location  | Description of Traffic Impacts  | Location |
|------------------------------|--|---|----------|
| Until Further Notice         | <a href="#">505 Madison St. Madison Centre</a><br><a href="#">SW corner of 5th &amp; Madison 37-story office tower</a><br>Estimated completion: Sept. 2016 | Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.   | Downtown |
| Until Further Notice         | <a href="#">811 5th Ave. The Mark</a><br><a href="#">NW corner of 5th &amp; Columbia 43-story high rise tower</a><br>Estimated completion: April 2017      | 24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.  | Downtown |
| Until Further Notice         | 204 Pine St.<br>2nd Ave. between Pine and Stewart<br>40-story apartment building<br>Opening: 2017  | Construct 40-story tower. Intermittent closure of sidewalk and curb lane on the east side of 2nd Ave. between Stewart St. and Pine St, and on the north side of Pine St. between 2nd Ave. and 3rd Ave. The alley to the east will also be closed.   | Downtown |
| Until Further Notice<br>24/7 | 2301 6th Ave.<br>707 residential units with ground-floor retail.<br>Opening: 2015  | Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.   | Downtown |
| Until Further Notice<br>24/7 | 2021 7th Ave.<br>2101 7th Ave.<br>Block 14 & 19  | Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave. | Downtown |
| Until Further Notice         | <a href="#">1901 Western Ave. MarketFront</a><br><a href="#">Retail space and apartment building</a>   | Sidewalk, curb lane, and southbound travel lane on the west side of Western Ave, south of Pine St, closed for construction activities.  | Downtown |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|                              |   |  |                  |
|------------------------------|---|--|------------------|
| Until Further Notice         | <a href="#">1301 Dexter Ave. N. Leeward</a><br><a href="#">296-unit apartment building</a><br><a href="#">Opening: 2017</a>   | Intermittent sidewalk, parking lane, and bike lane closures on the west side of Dexter Ave. N. between Lee St. and Comstock St.  | North            |
| Until Further Notice<br>24/7 | <a href="#">1101 Westlake Ave. N.</a><br><a href="#">6-story office building</a><br><a href="#">Opening: December 2015</a>  | 24/7 closure of west sidewalk and adjacent southbound travel lane for construction activities.   | South Lake Union |
| Until Further Notice<br>24/7 | <a href="#">400 Dexter Ave. N.</a><br><a href="#">11-story office building with ground floor commercial space</a><br><a href="#">Opening: 2017</a>                              | Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. between Republican St. and Harrison St, on the south side of Republican from Dexter Ave. N. east to the alley, and on the north side of Harrison St. from Dexter Ave. N. east to the alley. | South Lake Union |
| Until Further Notice<br>24/7 | <a href="#">435 Dexter Ave. N.</a><br><a href="#">294 unit apartment building in a 7-story building</a><br><a href="#">Opening: 2016</a>  | Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Republican St. and Harrison St.   | South Lake Union |
| Until Further Notice<br>24/7 | 222 Fairview Ave. N.<br>7-story apartment building with retail space<br>Opening: 2017   | Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Thomas St. and John St., the north side of John St. east of Fairview Ave. N, and the south side of Thomas St. east of Fairview Ave. N.  | South Lake Union |
| Until Further Notice<br>24/7 | 221 Minor Ave. N.<br>7-story apartment building with retail space<br>Opening: 2017  | Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Minor Ave. N. between Thomas St. and John St., the north side of John St. west of Minor Ave. N, and the south side of Thomas St. west of Minor Ave. N.   | South Lake Union |
| Until Further Notice<br>24/7 | <a href="#">300 Boren Ave. N. - Troy Block</a><br><a href="#">Two office building with retail space and underground parking</a><br><a href="#">Opening: 2017</a>                | Intermittent sidewalk, curb lane, and traffic lane closures on the streets bounded by project: Fairview Ave. N, Thomas St, Boren Ave. N, and Harrison St.  | South Lake Union |
| Through<br>December 2015     | <a href="#">400 Boren Ave. N.</a><br><a href="#">Estimated completion: December 2015</a>  | Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.   | South Lake Union |
| Until Further Notice<br>24/7 | <a href="#">400 Fairview Ave. N.</a><br><a href="#">13 floor office building with ground-floor retail and 5 floors of underground parking.</a><br><a href="#">Opening: 2016</a> | Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.   | South Lake Union |

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

|                              |  |   |                  |
|------------------------------|--|---|------------------|
| Until Further Notice<br>24/7 | <a href="#">500 Fairview Ave. N.</a><br><a href="#">BioMed Realty Research Center</a><br><a href="#">Opening: 2016</a>   | Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. north of Republican St, and the north side of Republican St. east of Fairview Ave. N.  | South Lake Union |
| Until Further Notice<br>24/7 | <a href="#">501 Fairview Ave. N. - Urban Union</a><br><a href="#">12-story office and retail space, with parking for 375 vehicles</a><br><a href="#">Opening: 2016</a>                                   | Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Fairview Ave. N. north of Republican St, and the north side of Republican St. west of Fairview Ave. N.  | South Lake Union |
| Until Further Notice<br>24/7 | <a href="#">255 S. King St.</a><br><a href="#">(North Lot of CenturyLink Field)</a><br><a href="#">278 room hotel with office, retail, and parking</a><br><a href="#">Estimated completion: May 2017</a> | Construct two towers connected by podium for hotel, office, convention center, parking garage and retail space.   | SODO             |
| Until Further Notice<br>24/7 | <a href="#">400 S. Jackson St.</a><br><a href="#">120-unit apartment with ground-floor retail</a><br><a href="#">Opening: Q4 2016</a>  | Construct 7 story mixed use building. Intermittent sidewalk and travel lane closure on the east side of 4th Ave. S. north of S. Jackson St.   | SODO             |
| Until Further Notice<br>24/7 | <a href="#">424 S. Main St.</a><br><a href="#">Estimated completion: Dec. 2015</a>   | Construct 7 story mixed use building. Intermittent sidewalk and curb lane closures on the east side of 4th Ave. S. north of S. Main St, and on the north side of S. Main St. east of 4th Ave. S.  | SODO             |
| Until Further Notice<br>24/7 | <a href="#">200 Occidental Ave. S.</a><br><a href="#">8-story office building</a><br><a href="#">Estimated completion: Q4 2016</a>   | Construct 8-story office building. Intermittent sidewalk and parking lane closure on the north side of S. Main St. between Occidental Ave. S. and the alley to the east, on the south side of S. Washington St. between Occidental Ave. S. and the alley to the east, and a portion of the alley between Main and Washington. | SODO             |
| Until Further Notice<br>24/7 | <a href="#">504 5th Ave. S.</a><br><a href="#">Convert Publix Hotel in apartments with retail space</a><br><a href="#">Opening: Q4 2016</a>  | Intermittent sidewalk and parking lane closure on the east side of 5th Ave. S. between S. King St. and S. Weller St, the south side of S. King St. between 5th Ave. S. and 6th Ave. S, and the north side of S. Weller St. between 5th Ave. S. and 6th Ave. S.  | SODO             |

[To Subscribe/Unsubscribe to this weekly notice click here](#)