

Seattle Area Construction Look Ahead September 15, 2016

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

September 17 - 18: 23rd Ave. E. & E. Madison St. intersection fully closed.

September 17: Multiple large attendance events in the SODO, Montlake, and South Lake Union neighborhoods.

September 24 - 26: Montlake Bridge fully closed for bridge maintenance.

September 30: Washington Huskies host the Stanford Cardinals at 6PM at Husky Stadium. Expect heavy congestion and delays in areas near the stadium during the Friday evening commute.

Week of September 12 - September 18			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
June 26 to September 30 24/7	Bell St. closed between 7th Ave. and 8th Ave.	Crews will close Bell St. between 7th Ave. and 8th Ave. during the installation of a new Seattle City Light duct bank. The south sidewalk will also be closed.	Downtown
Sept 15 10PM to Sept 16 5AM	Northbound I-5 off-ramp to Mercer St. closed	Crews will close the northbound I-5 off-ramp to Mercer St. during roadway maintenance.	South Lake Union / I-5
Sept 17 7AM to Sept 18 6PM	23rd Ave. E. & E. Madison St. intersection closed	The 23rd Ave. E. & E. Madison St. intersection will be fully closed during storm drain work and installation of temporary signals.	East
September 17 & 18 8AM - 11AM/11:30AM	I-5 Express Lanes closed	Crews will close the I-5 Express Lanes during roadway maintenance. The Express Lanes will reopen to southbound traffic at 11AM Saturday, and 11:30AM Sunday.	I-5
September 17 9AM - 7PM	Lane closure on 2nd Ave. between Lenora St. and Virginia St.	2nd Ave. will be reduced to one lane between Lenora St. and Virginia St. during equipment removal from the adjacent job site.	Downtown
Sept 17 & 18 9AM - 5PM	Lane and sidewalk closures on Queen Anne Ave. N. at W. Thomas St.	Queen Anne Ave. N. will be reduced to one lane at W. Thomas St. during underground utility work.	Northwest

Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Sept 14 - 18	Seattle Boats Afloat Show	At Chandler's Cove on South Lake Union. Show hours are 11AM - 6PM Wednesday through Friday, and 10AM - 6PM Saturday and Sunday.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

Sept 16 - 18	Susan G. Komen 3-Day	Annual fundraising walk starts and finishes at Memorial Stadium at the Seattle Center. Walk begins Friday morning, and participants return throughout the day on Sunday.	South Lake Union
Sept 16 & 17 10AM - 7PM	PARK(ing) Day Plus+	PARK(ing) Day is an annual worldwide event where artists, designers and citizens transform on-street parking spots into temporary public parks. Due to the overwhelming success of PARK(ing) Day in past years, Seattle is trying out a new expansion of the program in 2016, called PARK(ing) Day Plus+. This expansion will extend the event for one additional day and allow participants to demonstrate creative street improvement ideas in addition to building temporary pop-up parks.	City Wide
Sept 16 & 17	The Great Wallingford Wurst Festival	At St. Benedict Catholic Church in Wallingford (4811 Wallingford Ave. N.). Festival hours are 4PM - 10PM Friday, and 10AM - 10PM Saturday.	North
September 16 7:30PM - 10PM	2016 Kellogg's Tour of Gymnastics Champions	At KeyArena.	South Lake Union
September 16 7:10PM - 10PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO
September 17 11AM - 3PM	Fiestas Patrias Parade	Annual parade using 14th Ave. S. and S. Cloverdale St. in South Park.	South
September 17 1PM - 3PM	Seattle Sounders vs. Vancouver White Caps	At CenturyLink Field.	SODO
September 17 5PM - 8PM	Washington Huskies vs. Portland State Vikings	At Husky Stadium. Go Dawgs!	Northeast
September 17 6:10PM - 9PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO
September 17 7PM - 10PM	Blink-182 concert	At KeyArena.	South Lake Union
September 18 1:10PM - 4PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO

Week of September 19 - September 25			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Sept 23 7PM to Sept 26 5AM	SW Spokane St. and SW Spokane Pl. closed between SW Klickitat Way and E. Marginal Way S.	Crews will close SW Spokane St. and SW Spokane Pl. between SW Klickitat Way and E. Marginal Way S. during roadway grinding and replacement of railroad tracks.	West / South
Sept. 23 11PM to Sept. 24 5AM	Eastbound lanes of I-90 closed between Seattle and Bellevue	Eastbound I-90 will be closed between Seattle and Bellevue during fire suppression system testing. Eastbound traffic will be detoured to the Express Lanes. The on-ramps from northbound and southbound Rainier Ave. S. to eastbound I-90 will also be closed.	I-90 / South

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Sept 24 5AM to Sept 26 5AM	Montlake Bridge closed	Montlake Bridge fully closed in both directions during bridge maintenance. The westbound SR520 off-ramp to Montlake Blvd. E. will also be closed.	Northeast / East
September 24 7AM - 9PM	Western Ave. closed between Virginia St. and Pine St.	Crews will close Western Ave. between Virginia St. and Pine St. during a crane lift.	Downtown

Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 19 7:10PM - 4PM	Seattle Mariners vs. Toronto Blue Jays	At Safeco Field.	SODO
September 20 7:10PM - 4PM	Seattle Mariners vs. Toronto Blue Jays	At Safeco Field.	SODO
September 21 12:40PM - 4PM	Seattle Mariners vs. Toronto Blue Jays	At Safeco Field.	SODO
September 23 - 25	Bite of Broadview	At Christ the King Church (N. 117th St. & Phinney Ave. N.). Event hours are 4PM - 10PM Friday, 10AM - 10PM Saturday, and 10AM - 4:30PM Sunday.	North
September 23 - 25	Fremont Oktoberfest	On N. Canal St. and N 35th St. between 1st Ave. NW and Phinney Ave. N. Event hours are 5PM - 11:59PM Friday, 11AM - 11:59PM Saturday, and 11AM - 6PM Sunday. Street closures begin at 6AM Thursday.	Northwest
September 25 9:30AM - 1PM	Orca Half Marathon	Half marathon along the shores of West Seattle. Race is organized in conjunction with Seattle Summer Parkways. Course will use streets, trails, and sidewalks in West Seattle between Don Armeni Park and Lincoln Park.	West
September 24 10AM - 12PM	End AIDS Walk & Run	Annual Run and Walk starts and finishes at Volunteer Park. Route will follow a loop through Capitol Hill, using 12th Ave. E, and street around Volunteer Park and Lake View Cemetery.	East
September 25 10AM - 12PM	Fremont Oktoberfest Alpine Climb 5K	Fun run starts and finishes at N. 35th St. & Phinney Ave. N, and uses streets and trails in the Fremont and Wallingford neighborhoods.	Northwest / North
September 25 11AM - 4PM	Seattle Summer Parkways - West Seattle	The final event of the Seattle Summer Parkways series will celebrate the end of Summer by bringing safe streets to play the day away in sunny fun West Seattle at beautiful Alki Beach! Route will use Alki Ave. SW and Harbor Ave. SW between Alki Beach Park Bathhouse and Don Armeni Park. Road closures begin at 9:30AM.	West
September 25 1PM - 4PM	Seattle Seahawks vs. San Francisco 49ers	At CenturyLink Field. Go Hawks!	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Week of September 26 and beyond

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Sept 29 8PM to Sept 30 5AM	Roosevelt Way NE closed between NE 45th St. and NE Campus Parkway	Roosevelt Way NE will be fully closed between NE 45th St. and NE Campus Parkway during final roadway paving.	Northeast

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 28 7:30PM - 9:30PM	Seattle Sounders vs. Chicago Fire	At CenturyLink Field.	SODO
September 28	First day of 2016 Autumn Quarter at University of Washington	Expect congestion and delays in neighborhood around the University of Washington campus.	Northeast
September 29 3PM - 6PM	Up Your Ave	Annual event introduces new University of Washington students to local businesses along University Way NE, by sending them on a scavenger hunt through the neighborhood.	Northeast
September 29 7PM - 10PM	Sia concert	At KeyArena.	South Lake Union
September 29 7:10PM - 10PM	Seattle Mariners vs. Oakland A's	At Safeco Field.	SODO
September 30	Seattle Symphony Friday Matinees Concert	At Benaroya Hall. Student busses will stage on streets around the venue.	Downtown
September 30 6PM - 9PM	Washington Huskies vs. Stanford Cardinals	At Husky Stadium. Montlake Blvd. NE between NE 44th St. and NE Pacific St. will close at approximately 7:15PM until approximately one hour after the game. Expect heavy congestion and delays near the stadium.	Northeast
September 30 to October 2	Macefield Music Festival	3-day music and arts festival at indoor venues in the Ballard neighborhood. On Saturday, the festival will move outdoors to 20th Ave. NW between Ballard Ave. NW and Shilshole Ave. NW. The street will be closed from 7AM Saturday to 4AM Sunday.	Northwest
September 30 7:10PM - 10PM	Seattle Mariners vs. Oakland A's	At Safeco Field.	SODO
October 1 6:10PM - 9PM	Seattle Mariners vs. Oakland A's	At Safeco Field.	SODO
October 2 9AM - 11AM	Magnolia Run the Bluff	Event starts and finishes on W. Smith St. adjacent to Magnolia Playground. Course will use streets throughout the Magnolia community.	Northwest
October 2 12:10PM - 3PM	Seattle Mariners vs. Oakland A's	At Safeco Field.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 6 to January 2017	Seattle City Light Project - 6th Ave. & Cherry St. Duct Bank Installation Project	Seattle City Light plans to install a duct bank between existing electrical vaults at 6th Ave. and Cherry St. Crews plan to excavate on the west side of 6th Ave. into the south side of Cherry St. During the first stage of work, 6th Ave. between Columbia St. and Cherry St. will be reduced to two lanes of traffic (9AM - 3PM on weekdays, and 9AM - 6PM on weekends). In addition, Columbia St. will be reduced to one lane of traffic between 6th Ave. and 5th Ave. (weekends only).	Downtown
Stage 1 February 29 to Fall 2016	Denny Network project	Construction of the Denny substation network will begin on Minor Avenue and on Stewart Street. The contractor plans to begin by installing two large vaults – one on Minor Avenue and one on Stewart Street just south of Minor Avenue. They then plan to connect the vaults with underground duct banks. Work will proceed in this manner down Stewart Street to 6th Avenue. This stage of work is expected to be complete in the third quarter of 2016.	Downtown / South Lake Union
Sept 6 - 18 24/7		The south curb lane on Stewart St. between 8th Ave. and 7th Ave. will be closed to stage material and equipment.	
Sept 6 - 25 24/7		The south curb lane on Stewart St. between 7th Ave. and 6th Ave. will be closed to stage material and equipment.	
Sept 7 - 23 10AM - 5AM		Stewart St. reduced to two lanes between 7th Ave. and 6th Ave. during duct bank installation.	
Sept 14 - 16		Lane closures on 6th Ave. between Stewart St. and Westlake Ave. during installation of settlement monitoring equipment. Work hours are 7AM - 3PM Wednesday and Thursday, and 11PM - 4AM Friday.	
Sept. 6 - 16 7AM - 3PM		Eastbound Virginia St. reduced to one travel lane between 9th Ave. and Terry Ave. during the installation of an duck bank.	
Sept. 12 - 18 24/7		Westbound Virginia St. closed between Terry Ave. and 9th Ave. during the installation of an duck bank. 9th Ave. reduced to one lane.	
April 4		Pontius Ave. N. permanently closed between Denny Way and John St.	
May 2016 through July 2016	Crews continue excavating and hauling inside the construction fencing. Work hours are 7AM to 7PM weekdays, and 9AM to 5PM Saturday.		

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov*

August 29 to September 18	Denny Substation project	Westbound Denny Wy. will be closed between Stewart St. and Fairview Ave. N. during underground utility work. Westbound traffic will be detoured to Boren Ave. N. via Stewart St. Closure hours are 9PM - 5AM Sunday through Thursday, and 11PM - 7AM Friday and Saturday.	Downtown / South Lake Union
August 29 to September 18		The left lane of eastbound Denny Wy. will be closed between Minor Ave. and Yale Ave. during underground utility work. Closure hours are 9PM - 5AM Sunday through Thursday, and 11PM - 7AM Friday and Saturday.	
August 29 to September 24		Minor Ave. N. closed between Denny Wy. and John St. during underground utility work. Closure hours are 9PM - 5AM Sunday through Thursday, and 11PM - 7AM Friday and Saturday.	
Sept 12 - 24 24/7		Eastbound lanes of John St. closed between Minor Ave. N. and Yale Ave. N. One westbound lane will remain open.	
May 23 to Fall 2017 24/7	Yesler Bridge Rehabilitation Project	The Seattle Department of Transportation will be rehabilitating the Yesler Way Bridge, located at the intersection of Yesler Way and Terrace St over 4th Ave S, starting as soon as May 2016 and lasting through fall 2017. Traffic impacts will include: Yesler Way closed in both directions between 3rd Ave. and midway between 5th Ave. and 6th Ave; Terrace St. closed to through traffic, open to local access; 4th Ave. will have ongoing lane closures and occasional full nighttime and weekend closures; sidewalks on either side of 4th Ave. will have alternating closures; transit and bicycle detours in the project area.	SODO / Downtown
Until further notice 24/7	Elliott Bay Seawall Project	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
Until further notice 24/7		As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.	
Until further notice 24/7		The Marion St. driveway at the Colman Dock shifts north, between Marion St. and Madison St. During this time most vehicles will exit Colman Dock at Yesler Wy. All trucks over 30' must exit at Yesler Wy. Vehicular traffic directed to exit at the Marion St. driveway will turn right or left onto Alaskan Wy.	
October 5 2015 to June 30 2016		Construction resumes on the waterfront between University St. and Madison St.	
January 4 to mid-2017		Seawall construction begins between Pine and Pike Streets. Impacts include: removal of on-street parking and trees between Virginia St. and Pike St; removal of the sidewalk on the west side of street; installation of a water treatment facility at Virginia St. and Alaskan Wy. Access to the Seattle Aquarium, Waterfront Park, and businesses will remain open.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice	SR 99 Tunnel Project	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union / SR99
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
January 2015 Through early 2017	WSDOT I-90 Two-Way Transit and HOV Operations - Stage 3	Project will add an HOV lane in each direction of the outer roadway between Seattle and Mercer Island; build an eastbound HOV direct access exit ramp at Island Crest Way on Mercer Island; Upgrade I-90 tunnels fire and life safety systems in Seattle and Mercer Island; prepare the center roadway for Sound Transit's 14-mile East Link rail extension from Seattle to Redmond.	East / I-90
Until further notice 9PM - 5AM		Intermittent nighttime lane closures on eastbound and westbound I-90 between I-5 and Bellevue during dowel bar retrofit.	
June 2015 to Spring 2017	23rd Ave. Corridor Project Phase 1 - S. Jackson St. to E. John St.	A Seattle Department of Transportation project that will improve safety and mobility for drivers, pedestrians and transit riders. The project includes: modifying 23rd Ave. from a four-lane street to a three-lane street - one lane in each direction with a center left-turn lane (key intersections will stay four lanes); repaving 23rd Ave; widening sidewalks to at least five feet and repairing broken and buckling sidewalks; installing new streetlights; upgrading traffic signals to give transit priority at key locations; consolidating bus stops to improve transit speed; replacing a 100 year-old water main that runs underneath 23rd Ave.	East
Zone A June 2016		Work on 23rd Ave. between E. Yesler Wy. and E. Cherry St. is now restored to two-way traffic. Some intermittent work is still required to complete work on Zone A, including additional sidewalk work, pole installation, electrical work, and landscaping.	
Zone B July 27 2016		Work on 23rd Ave. between E. Cherry St. and E. Union St. is now restored to two-way traffic. Some intermittent work is still required to complete work on Zone B, including additional sidewalk work, pole installation, electrical work, and landscaping.	
Zone C June 1 2016 to early 2017		Northbound traffic lanes on 23rd Ave. closed between E. Union St. and E. Madison St. while crews install new storm drains, and replace the street and sidewalks. Northbound traffic will be detoured to Martin Luther King Jr. Way. Southbound traffic will be reduced to one lane.	
January 25 through September 2016 24/7		The sidewalk on the east side of the Aurora Bridge will be closed for approximately 8 months while crews repaint the bridge.	
Sept 12 - 29 9PM - 5AM		Crews will intermittently close the two right northbound lanes on the Aurora Bridge during material staging for the bridge painting project.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

Sept 19 - 29 6:30AM - 2PM	Aurora Bridge Painting Project	Crews will intermittently close the right northbound lane on the Aurora Bridge during material staging for the bridge painting project.	SR99 / North
Until further notice 24/7		The Burke-Gilman trail under the Aurora Bridge is temporarily detoured. The detour route will take users down a short section of N. Northlake Way and a parking lot before rerouting to the trail. The trail will be reopened for the following September events: Sunday, Sept. 18 - Row for the Cure regatta; Saturday, Sept. 24 - Lake Washington Rowing Club Head of the Troll regatta; Sunday, Sept. 25 - Fremont Oktober Fest 5K	
Week of August 1 to mid-October 9AM - 4PM	Greenwood Ave. N. Paving Project	Starting the week of August 1, SDOT will repave and make other improvements along Greenwood Ave. N. from N. 112th St. to N. 136th St. Work is expected to take approximately two and a half months to complete. During non-peak hours, Greenwood Ave. N. will be reduced to one lane in each direction. During the AM commute, two southbound lanes will be open. During the PM commute, two northbound lanes will be open.	North
May 31 to Summer 2016	Meridian Ave. N Paving and Safety Improvements Project	As early as May 31, the Seattle Department of Transportation plans to repave Meridian Ave N between N 103rd St and N 112th St. As part of this project, SDOT will install safety improvements to enhance the travel experience of people walking, biking, or using transit along this busy north-south corridor. Project will: repave the roadway; install traffic signal upgrades; install new concrete landing pads at bus stops; install new stormwater detention system; add buffer lanes between bike and driving lanes. Work is expected to last three months.	North
March 14 to Fall 2016 7AM - 5PM	Roosevelt Way NE Paving and Safety Improvements Project	SDOT will repave and install pedestrian and transit improvements along Roosevelt Way NE between NE 65th Street and the University Bridge, beginning in mid-March. A protected bike lane will also be constructed as part of the project.	Northeast
August 15 - 19 7AM - 5PM		Paving in Zone C (NE 53rd St. to NE 45th St) is complete. Crews are working to finish remaining sidewalk work in Zone C this week, before starting construction in Zone D. Materials, equipment, signs, and tree protection will be moved to Zone D this week. King County Metro will install bus shelters on new transit islands in the coming weeks.	
August 22 to Fall 2016 6PM - 5AM		Work in Zone D (NE 45th St. to NE 40th St) begins the week of August 22. Due to high volumes of people walking, biking, and driving, improvements in Zone D will be done at night. Impacts will include traffic and bike lane closures, pedestrian detours, and parking restrictions. Work in Zones A, B, and C is substantially complete.	
October 26 to Summer 2016 24/7	Burke-Gilman Trail closed between 15th Ave. NE and Rainier Vista	Crews will close the Burke-Gilman Trail on the UW campus between 15th Ave. NE and Rainier Vista for approximately 9 months during trail improvements. Construction will also close the Hitchcock pedestrian and bicycle bridge over NE Pacific St, and relocate a bus stop from NE Pacific St. to 15th Ave. NE.	Northeast
Until further notice	Sound Transit	Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until further notice	Sound Transit Northgate Link Extension Project Northgate Station	The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	Northeast
October 1 through 2019	Sound Transit Northgate Link Extension Project Roosevelt Station	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast
Through 2020	Sound Transit Northgate Link Extension Project University District Station	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave. NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave. NE and the alley to the east.	Northeast
September 2015 to Summer 2017	SR520 West Approach Bridge North Project	24th Ave. E. overpass closed to pedestrians and bicyclists during project.	SR520 / Northeast
August 8 through October 9AM - 4PM	SW Spokane St. Arterial Paving Project	Starting the week of August 8, SDOT will repave and make other improvements along SW Spokane St from Klickitat Ave SW to East Marginal Way S. Work is expected to take approximately three months to complete. Impacts include single lane closures during working hours and temporary pedestrian and bike detours.	West
May 16 to Summer 2016	Fauntleroy Expressway Bearing Pad Replacement Project	Beginning in mid-May, the Seattle Department of Transportation will be replacing the bearing pads on the Fauntleroy Expressway (West Seattle Freeway) from just west of the Delridge Way on/off ramp westward to where the road turns south (where the road is no longer a bridge). Traffic impacts will include: nighttime bridge closures five nights per week (Sunday night to Friday morning); the bridge will be closed west of Delridge Way from 9 PM until 5 AM the next morning (on evenings when the Mariners or Sounders are playing, the bridge closure will be delayed until 11 PM); temporary closure of the parking underneath the sections of bridge being worked upon day and night, as well as a temporary closure of the Metro bus stop located at this location.	West
February 2016 to late Summer 2016	South Park 14th & Concord Sewer Improvement Project	Seattle Public Utilities (SPU) is installing a new pipe and drainage structures to increase capacity for stormwater and sewage, and reduce flooding in the South Park neighborhood. The pipe will run under 14th Ave. S, between S. Concord and S. Donovan St, and west under S. Donovan St. to 12th Ave. S. Anticipated impacts include: traffic on 14th Ave. S. will be reduced to two lanes and shifted east; no on-street parking along 14th Ave. S. between S. Donovan and S. Concord Streets; S. Donovan St. between 14th and 12th Ave. S. will be local access only; no on-street parking on S. Donovan St. between 12th and 14th Ave. S; temporary closures of sidewalks; temporary closures of driveways.	South
As early as May 31 2016		As early as May 31, crews will begin repaving S. Donovan St. and installing new sidewalks. As early as June 6, crews will begin repaving 14th Ave. S. and installing new sidewalks.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Early January to September 7AM - 4PM	Westlake Ave. N. Cycle Track Project	Construction on the Westlake Cycle Track is scheduled to begin in early January. The first phase of the work will take place on the east side of the Westlake Ave. N. parking area adjacent to the sidewalk, between Crockett St. and Wheeler St.	South Lake Union
24/7 Until further notice	WSDOT North Access Project	Sidewalk on east and west side of Aurora Ave. N. closed between Harrison St. and Mercer St.	South Lake Union / SR99
24/7 Until further notice		Republican St. closed between Aurora Ave. N. and Dexter Ave. N. Local Access from Dexter Ave. N. to alley only.	
24/7 Until further notice		Westbound Republican St. closed between Dexter Ave. N. and Aurora Ave. N. Local Access to King 5 driveway only.	
August 22 to early-October 24/7		Crews will close the intersection of Taylor Ave. N. & Harrison St. during the installation of a new electrical duct bank. Local access will be maintained at all times.	

On-Going Private Construction Projects			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	505 Madison St. Madison Centre SW corner of 5th & Madison 37-story office tower Estimated completion: Sept. 2016	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	811 5th Ave. The Mark NW corner of 5th & Columbia 43-story high rise tower Estimated completion: April 2017	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown
Until Further Notice	204 Pine St. 2nd Ave. between Pine and Stewart 40-story apartment building Opening: 2017	Construct 40-story tower. Intermittent closure of sidewalk and curb lane on the east side of 2nd Ave. between Stewart St. and Pine St, and on the north side of Pine St. between 2nd Ave. and 3rd Ave. The alley to the east will also be closed.	Downtown
Until Further Notice 24/7	2301 6th Ave. 707 residential units with ground-floor retail. Opening: 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice	1901 Western Ave. MarketFront Retail space and apartment building	Sidewalk, curb lane, and southbound travel lane on the west side of Western Ave, south of Pine St, closed for construction activities.	Downtown
Until Further Notice	1301 Dexter Ave. N. Leeward 296-unit apartment building Opening: 2017	Intermittent sidewalk, parking lane, and bike lane closures on the west side of Dexter Ave. N. between Lee St. and Comstock St.	North
Until Further Notice 24/7	1101 Westlake Ave. N. 6-story office building Opening: December 2015	24/7 closure of west sidewalk and adjacent southbound travel lane for construction activities.	South Lake Union
Until Further Notice 24/7	400 Dexter Ave. N. 11-story office building with ground floor commercial space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. between Republican St. and Harrison St, on the south side of Republican from Dexter Ave. N. east to the alley, and on the north side of Harrison St. from Dexter Ave. N. east to the alley.	South Lake Union
Until Further Notice 24/7	435 Dexter Ave. N. 294 unit apartment building in a 7-story building Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Republican St. and Harrison St.	South Lake Union
Until Further Notice 24/7	222 Fairview Ave. N. 7-story apartment building with retail space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Thomas St. and John St., the north side of John St. east of Fairview Ave. N, and the south side of Thomas St. east of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	221 Minor Ave. N. 7-story apartment building with retail space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Minor Ave. N. between Thomas St. and John St., the north side of John St. west of Minor Ave. N, and the south side of Thomas St. west of Minor Ave. N.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	300 Boren Ave. N. - Troy Block Two office building with retail space and underground parking Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the streets bounded by project: Fairview Ave. N, Thomas St, Boren Ave. N, and Harrison St.	South Lake Union
Through December 2015	400 Boren Ave. N. Estimated completion: December 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N. 13 floor office building with ground-floor retail and 5 floors of underground parking. Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	500 Fairview Ave. N. BioMed Realty Research Center Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. north of Republican St, and the north side of Republican St. east of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	501 Fairview Ave. N. - Urban Union 12-story office and retail space, with parking for 375 vehicles Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Fairview Ave. N. north of Republican St, and the north side of Republican St. west of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	255 S. King St. (North Lot of CenturyLink Field) 278 room hotel with office, retail, and parking Estimated completion: May 2017	Construct two towers connected by podium for hotel, office, convention center, parking garage and retail space.	SODO
Until Further Notice 24/7	400 S. Jackson St. 120-unit apartment with ground-floor retail Opening: Q4 2016	Construct 7 story mixed use building. Intermittent sidewalk and travel lane closure on the east side of 4th Ave. S. north of S. Jackson St.	SODO
Until Further Notice 24/7	200 Occidental Ave. S. 8-story office building Estimated completion: Q4 2016	Construct 8-story office building. Intermittent sidewalk and parking lane closure on the north side of S. Main St. between Occidental Ave. S. and the alley to the east, on the south side of S. Washington St. between Occidental Ave. S. and the alley to the east, and a portion of the alley between Main and Washington.	SODO
Until Further Notice 24/7	450 Alaskan Way S. 8-story office building Estimated completion: Q3 2017	Construct 8-story office building with ground floor retail. Intermittent sidewalk, parking lane, and travel lane closures on the north side of S. King St. between Alaskan Way S. and 1st Ave. S.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	589 Occidental Ave. S. Gridiron Condominiums 11-story/107 units Estimated completion: Summer 2017	Construct 11-story condominiums with ground floor retail. Intermittent sidewalk, parking lane, and travel lane closures on the north side of Railroad Way S. between 1st Ave. S. and Occidental Ave. S, and the west side of Occidental Ave. S, north of Railroad Way S.	SODO
------------------------------	---	--	------

[To Subscribe/Unsubscribe to this weekly notice click here](#)