

# Seattle Area Construction Look Ahead September 29, 2016

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>  
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

## Highlights:

**September 29 - October 2: Final regular season homestand at Safeco Field for the Seattle Mariners (vs. Oakland A's).**

**September 29: SR520 closed between Montlake and Bellevue during a concrete pour and removal of a sign bridge.**

**September 30: Washington Huskies host the Stanford Cardinal at 6PM at Husky Stadium. Expect heavy congestion and delays in areas near the stadium during the Friday evening commute.**

**October 7 - 10: SR520 closed between Seattle and Bellevue during paving and striping, and during maintenance to the temporary tolling system.**

**October 8 & 9: SR99 Viaduct closed for semi-annual inspection.**

**October 8 & 9: 23rd Ave. E. & E. John St. intersection closed.**

Week of September 26 - October 2			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
June 26 to September 30 24/7	Bell St. closed between 7th Ave. and 8th Ave.	Crews will close Bell St. between 7th Ave. and 8th Ave. during the installation of a new Seattle City Light duct bank. The south sidewalk will also be closed.	Downtown
Sept 19 - 30 6:30AM - 3:30PM	Lane closures at Western Ave. and Columbia St.	Crews will reduce Western Ave. to one lane of alternating traffic at the Columbia St. intersection during underground utility work. Westbound traffic on Columbia St. will be required to turn right only.	Downtown
Sept 29 & 30 7AM - 5PM	<a href="#">Lane closures on Meridian Ave. N. between N. 112th St. and N. 103rd St.</a>	Lane closures on Meridian Ave. N. between N. 112th St. and N. 103rd St. while crews repave the roadway. On Thursday the east side of the roadway will be repaved; on Friday the west side of the roadway will be repaved. Motorist will not be able to access driveways for several hours in areas being repaved.	North
Sept 29 8PM to Sept 30 5AM	<a href="#">Roosevelt Way NE closed between NE 45th St. and NE Campus Parkway</a>	Roosevelt Way NE will be fully closed between NE 45th St. and NE Campus Parkway during final roadway paving.	Northeast
Sept 29 11PM to Sept 30 5AM	<a href="#">SR520 closed between Montlake Blvd. and Bellevue</a>	Crews will close SR520 between Montlake Blvd. and Bellevue during a concrete pour and removal of an old sign bridge. Westbound SR520 will close at 11PM; eastbound SR520 will close at 11:30PM to accommodate traffic following the Mariners game.	SR520 / East
Sept 30 11PM to October 1 10:30AM	I-5 Express Lanes closed	Crews will close the I-5 Express Lanes during roadway maintenance.	I-5

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
 For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

October 1 12:01AM to 9AM	West Seattle Bridge closed	Crew will close the West Seattle Bridge between 35th Ave. SW and the Harbor Ave/Avalon Way exit during the replacement of damaged jersey barriers. Eastbound traffic will be detoured to SW Avalon Way and SW Spokane St. Westbound traffic will be detoured to SW Avalon Way and Fauntleroy Way SW.	West
Oct. 1 6AM to Oct. 2 11:59PM	<a href="#">6th Ave. reduced to one lane at Stewart St.</a>	6th Ave. will be reduced to one lane at Stewart St. during trenching across the intersection. Stewart St. will be reduced to two lanes of traffic.	Downtown
October 1 9AM - 3PM	Lane closures at 35th Ave. SW and SW 100th St.	Lane closures on 35th Ave. SW at SW 100th St. while crews repave the roadway. One lane of alternating traffic will be maintained at all times.	West
October 1 11PM to October 2 10:30AM	I-5 Express Lanes closed	Crews will close the I-5 Express Lanes during roadway maintenance.	I-5

Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 29 3PM - 6PM	<a href="#">Up Your Ave</a>	Annual event introduces new University of Washington students to local businesses along University Way NE, by sending them on a scavenger hunt through the neighborhood.	Northeast
September 29 7PM - 10PM	<a href="#">Sia concert</a>	At KeyArena.	South Lake Union
September 29 7:10PM - 10PM	Seattle Mariners vs. Oakland A's	At Safeco Field.	SODO
September 30 9:30AM - 2:30PM	Seattle Symphony Friday Matinees Concert	At Benaroya Hall. Student busses will stage on streets around the venue.	Downtown
September 30 6PM - 9PM	Washington Huskies vs. Stanford Cardinal	At Husky Stadium. Montlake Blvd. NE between NE 44th St. and NE Pacific St. will close at approximately 7:15PM until approximately one hour after the game. Expect heavy congestion and delays near the stadium.	Northeast
September 30 to October 2	<a href="#">Macefield Music Festival</a>	3-day music and arts festival at indoor venues in the Ballard neighborhood. On Saturday, the festival will move outdoors to 20th Ave. NW between Ballard Ave. NW and Shilshole Ave. NW. The street will be closed from 6PM Friday to 8AM Sunday.	Northwest
September 30 7:10PM - 10PM	Seattle Mariners vs. Oakland A's	At Safeco Field.	SODO
October 1 6:10PM - 9PM	Seattle Mariners vs. Oakland A's	At Safeco Field.	SODO
October 2 9AM - 11AM	<a href="#">Magnolia Run the Bluff</a>	Event starts and finishes on W. Smith St. adjacent to Magnolia Playground. Course will use streets throughout the Magnolia community.	Northwest

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

October 2 12:10PM - 3PM	Seattle Mariners vs. Oakland A's	At Safeco Field.	SODO
----------------------------	----------------------------------	------------------	------

### Week of October 3 - October 9

#### Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
October 3 - 5 9AM - 4PM	Lane closures on Beach Dr. SW between 61st Ave. SW and SW Charlestown St.	Lane closures on Beach Dr. SW between 61st Ave. SW and SW Charlestown St. while crews repave the roadway. One lane of alternating traffic will be maintained at all times.	West
October 6 - 7 9AM - 3PM	39th Ave. SW closed between SW Oregon St. and Fauntleroy Way SW	Crews will close 39th Ave. SW between SW Oregon St. and Fauntleroy Way SW while repaving the roadway. Local Access will be maintained at all times.	West
October 7 8PM to October 10 5AM	Lane closures on Montlake Blvd. E. between E. Shelby St. and Lake Washington Blvd. E.	Intermittent lane closures on Montlake Blvd. E. between E. Shelby St. and Lake Washington Blvd. E. during grinding a paving of the roadway.	Northeast / East
October 7 11PM to October 10 5AM	SR520 closed between Seattle and Bellevue	Crews will close SR520 between Seattle and Bellevue during paving and striping, and maintenance of the temporary tolling system. Westbound SR520 will be closed between Bellevue and Montlake Blvd. Eastbound I-5 will be closed between I-5 and Bellevue.	SR520 / East / I-5
October 8 6AM - 3PM	Aurora Ave. N. closed between Valley St. and Denny Way	Crews will close Aurora Ave. N. in both directions between Valley St. and Denny Way during signal work at Harrison St.	SR99 / South Lake Union
October 8 & 9 6AM - 6PM	SR99 Viaduct closed	SR99 Viaduct closed between S. Spokane St. and Denny Way for semi-annual inspection.	SR99 / SODO / South Lake Union
Oct 8 7AM to Oct 9 6PM	<a href="#">23rd Ave. E. &amp; E. John St. intersection closed</a>	The 23rd Ave. E. & E. John St. intersection will be fully closed during storm drain work and installation of temporary signals.	East

#### Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
October 7 - 9	<a href="#">Seattle Greek Festival</a>	At St. Demetrios Church in the Montlake neighborhood (2100 Boyer Ave. E). Event hours are 12PM - 9PM Friday, 10AM - 9PM Saturday, and 12PM - 7PM Sunday.	East
October 8 3PM - 10PM	<a href="#">Great Pumpkin Beer Festival</a>	In North Parking Lot of CenturyLink Field. Event will also close Occidental Ave. S. between S. King St. and Railroad Way S.	SODO
October 9 12PM - 4:30PM	Double Tenth Flag Raising and Parade	Flag raising ceremony at Hing Hay Park followed by a parade on streets in Chinatown-International District neighborhood.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

## Week of October 10 and beyond

### Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
October 10 - 13 8PM - 5AM	Lane closures on southbound Aurora Ave. N between Raye St. and Denny Way	Crews will close multiple lanes on southbound Aurora Ave. N. between Raye St. and Denny Way installing overhead signs. A minimum of one lane will be maintained at all times.	SR99 / South Lake Union
October 14 11PM to October 17 5AM	<a href="#">Denny Way fully closed between Fairview Ave. N. and Stewart St.</a>	Crews will fully close Denny Way between Fairview Ave. N. and Stewart St. while reconfiguring traffic lanes. When the road reopens on Monday morning, traffic will be reduced to one lane in each direction.	Downtown / South Lake Union
Oct 15 7AM to Oct 16 6PM	<a href="#">23rd Ave. E. &amp; E. John St. intersection closed</a>	The 23rd Ave. E. & E. John St. intersection will be fully closed during storm drain work and installation of temporary signals.	East
October 15 10PM to October 16 6AM	Lane closures on northbound I-5 between SR599 and I-90	Northbound I-5 between SR599 and I-90 will be reduced to one lane during maintenance on overhead electronic signs. The northbound I-5 off-ramp to Corson Ave. S. will also be closed.	I-5 / South

### Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
October 11 7:30PM - 10PM	<a href="#">Maroon 5 concert</a>	At KeyArena.	South Lake Union
October 12 7:30PM - 9:30PM	Seattle Sounders vs. Houston Dynamo	At CenturyLink Field.	SODO
October 14	Weyerhaeuser Grand Opening	At Occidental Park.	SODO
October 15 9AM - 11AM	<a href="#">Puget Sound Heart and Stroke Walk</a>	Seattle Center to Downtown and back.	South Lake Union / Downtown
October 16 1:25PM - 4:30PM	Seattle Seahawks vs. Atlanta Falcons	At CenturyLink Field. Go Hawks!	SODO

### On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 6 to January 2017	<a href="#">Seattle City Light Project - 6th Ave. &amp; Cherry St. Duct Bank Installation Project</a>	Seattle City Light plans to install a duct bank between existing electrical vaults at 6th Ave. and Cherry St. Crews plan to excavate on the west side of 6th Ave. into the south side of Cherry St. During the first stage of work, 6th Ave. between Columbia St. and Cherry St. will be reduced to two lanes of traffic (9AM - 3PM on weekdays, and 9AM - 6PM on weekends). In addition, Columbia St. will be reduced to one lane of traffic between 6th Ave. and 5th Ave. (weekends only).	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Stage 1 February 29 to Fall 2016	<a href="#">Denny Network project</a>	Construction of the Denny substation network will begin on Minor Avenue and on Stewart Street. The contractor plans to begin by installing two large vaults – one on Minor Avenue and one on Stewart Street just south of Minor Avenue. They then plan to connect the vaults with underground duct banks. Work will proceed in this manner down Stewart Street to 6th Avenue. This stage of work is expected to be complete in the third quarter of 2016.	Downtown / South Lake Union
September 26 to October 18 24/7		6th Ave. between Olive Way and Westlake Ave. reduced to two lanes during staging of material and equipment.	
September 26 to October 5 7PM - 5AM		6th Ave. between Stewart St. and Westlake Ave. reduced to one lane during duct bank installation.	
October 6 & 7 10PM - 5AM		6th Ave. between Stewart St. and Westlake Ave. reduced to one lane during duct bank installation. In addition, Westlake Ave. will be closed at 6th Ave. and 7th Ave.	
Sept. 19 - 30 7AM - 3PM		Eastbound Virginia St. reduced to one travel lane between 8th Ave. and 9th Ave. during the installation of an duck bank.	
September 19 to October 23 24/7		Westbound Virginia St. closed between 9th Ave. and 8th Ave. during the installation of an duck bank.	
September 19 to November 4 3PM - 7AM		7th Ave. reduced to one lane between Lenora St. and Westlake Ave. for material and equipment staging.	
September 26 to November 4 7AM - 3PM		7th Ave. fully closed between Lenora St. and Westlake Ave. during installation of a new electrical vault..	
April 4	<a href="#">Denny Substation project</a>	Pontius Ave. N. permanently closed between Denny Way and John St.	Downtown / South Lake Union
May 2016 through July 2016		Crews continue excavating and hauling inside the construction fencing. Work hours are 7AM to 7PM weekdays, and 9AM to 5PM Saturday.	
September 19 to October 11 24/7		Eastbound lanes of John St. closed between Minor Ave. N. and Yale Ave. N. One westbound lane will remain open.	
September 19 to October 13 9PM - 6AM		Crews will close all eastbound lanes of Denny Way between Fairview Ave. N. and Stewart St. during the installation of a duct bank. The Left lane of westbound Denny Way between Stewart St. and Fairview Ave. N. will also be closed.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

May 23 to Fall 2017 24/7	<a href="#">Yesler Bridge Rehabilitation Project</a>	The Seattle Department of Transportation will be rehabilitating the Yesler Way Bridge, located at the intersection of Yesler Way and Terrace St over 4th Ave S, starting as soon as May 2016 and lasting through fall 2017. Traffic impacts will include: Yesler Way closed in both directions between 3rd Ave. and midway between 5th Ave. and 6th Ave; Terrace St. closed to through traffic, open to local access; 4th Ave. will have ongoing lane closures and occasional full nighttime and weekend closures; sidewalks on either side of 4th Ave. will have alternating closures; transit and bicycle detours in the project area.	SODO / Downtown
Until further notice 24/7	<a href="#">Elliott Bay Seawall Project</a>	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
Until further notice 24/7		As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.	
Until further notice 24/7		The Marion St. driveway at the Colman Dock shifts north, between Marion St. and Madison St. During this time most vehicles will exit Colman Dock at Yesler Wy. All trucks over 30' must exit at Yesler Wy. Vehicular traffic directed to exit at the Marion St. driveway will turn right or left onto Alaskan Wy.	
October 5 2015 to June 30 2016		Construction resumes on the waterfront between University St. and Madison St.	
January 4 to mid-2017		Seawall construction begins between Pine and Pike Streets. Impacts include: removal of on-street parking and trees between Virginia St. and Pike St; removal of the sidewalk on the west side of street; installation of a water treatment facility at Virginia St. and Alaskan Wy. Access to the Seattle Aquarium, Waterfront Park, and businesses will remain open.	
Until Further Notice	<a href="#">SR 99 Tunnel Project</a>	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union / SR99
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
January 2015 Through early 2017	<a href="#">WSDOT I-90 Two-Way Transit and HOV Operations - Stage 3</a>	Project will add an HOV lane in each direction of the outer roadway between Seattle and Mercer Island; build an eastbound HOV direct access exit ramp at Island Crest Way on Mercer Island; Upgrade I-90 tunnels fire and life safety systems in Seattle and Mercer Island; prepare the center roadway for Sound Transit's 14-mile East Link rail extension from Seattle to Redmond.	East / I-90

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until further notice 9PM - 5AM		Intermittent nighttime lane closures on eastbound and westbound I-90 between I-5 and Bellevue during dowel bar retrofit.	
June 2015 to Spring 2017	<a href="#">23rd Ave. Corridor Project Phase 1 - S. Jackson St. to E. John St.</a>	A Seattle Department of Transportation project that will improve safety and mobility for drivers, pedestrians and transit riders. The project includes: modifying 23rd Ave. from a four-lane street to a three-lane street - one lane in each direction with a center left-turn lane (key intersections will stay four lanes); repaving 23rd Ave; widening sidewalks to at least five feet and repairing broken and buckling sidewalks; installing new streetlights; upgrading traffic signals to give transit priority at key locations; consolidating bus stops to improve transit speed; replacing a 100 year-old water main that runs underneath 23rd Ave.	East
Zone A June 2016		Work on 23rd Ave. between E. Yesler Wy. and E. Cherry St. is now restored to two-way traffic. Some intermittent work is still required to complete work on Zone A, including additional sidewalk work, pole installation, electrical work, and landscaping.	
Zone B July 27 2016		Work on 23rd Ave. between E. Cherry St. and E. Union St. is now restored to two-way traffic. Some intermittent work is still required to complete work on Zone B, including additional sidewalk work, pole installation, electrical work, and landscaping.	
Zone C June 1 2016 to early 2017		Northbound traffic lanes on 23rd Ave. closed between E. Union St. and E. John St. while crews install new storm drains, and replace the street and sidewalks. Northbound traffic will be detoured to Martin Luther King Jr. Way. Southbound traffic will be reduced to one lane.	
January 25 through September 2016 24/7	<a href="#">Aurora Bridge Painting Project</a>	The sidewalk on the east side of the Aurora Bridge will be closed for approximately 8 months while crews repaint the bridge.	SR99 / North
September 26 to October 13 9PM - 5AM		Crews will intermittently close the two right northbound lanes on the Aurora Bridge during material staging for the bridge painting project.	
October 29 8AM - 3PM		Crews will intermittently close the northbound and southbound right lane on the Aurora Bridge during material staging for the bridge painting project.	
Until further notice 24/7		The Burke-Gilman trail under the Aurora Bridge is temporarily detoured. The detour route will take users down a short section of N. Northlake Way and a parking lot before rerouting to the trail. The trail will be reopened for the following October events: Sunday, Oct. 2 - Lake Washington Rowing Club Tail of the Lake regatta; Saturday, Oct. 15 - 10936.1 Yard Dash.	
Week of August 1 to mid-October 9AM - 4PM	<a href="#">Greenwood Ave. N. Paving Project</a>	Starting the week of August 1, SDOT will repave and make other improvements along Greenwood Ave. N. from N. 112th St. to N. 136th St. Work is expected to take approximately two and a half months to complete. During non-peak hours, Greenwood Ave. N. will be reduced to one lane in each direction. During the AM commute, two southbound lanes will be open. During the PM commute, two northbound lanes will be open.	North

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

May 31 to Summer 2016	<a href="#">Meridian Ave. N Paving and Safety Improvements Project</a>	As early as May 31, the Seattle Department of Transportation plans to repave Meridian Ave N between N 103rd St and N 112th St. As part of this project, SDOT will install safety improvements to enhance the travel experience of people walking, biking, or using transit along this busy north-south corridor. Project will: repave the roadway; install traffic signal upgrades; install new concrete landing pads at bus stops; install new stormwater detention system; add buffer lanes between bike and driving lanes. Work is expected to last three months.	North
March 14 to Fall 2016 7AM - 5PM	<a href="#">Roosevelt Way NE Paving and Safety Improvements Project</a>	SDOT will repave and install pedestrian and transit improvements along Roosevelt Way NE between NE 65th Street and the University Bridge, beginning in mid-March. A protected bike lane will also be constructed as part of the project.	Northeast
August 15 - 19 7AM - 5PM		Paving in Zone C (NE 53rd St. to NE 45th St) is complete. Crews are working to finish remaining sidewalk work in Zone C this week, before starting construction in Zone D. Materials, equipment, signs, and tree protection will be moved to Zone D this week. King County Metro will install bus shelters on new transit islands in the coming weeks.	
August 22 to Fall 2016 6PM - 5AM		Work in Zone D (NE 45th St. to NE 40th St) begins the week of August 22. Due to high volumes of people walking, biking, and driving, improvements in Zone D will be done at night. Impacts will include traffic and bike lane closures, pedestrian detours, and parking restrictions. Work in Zones A, B, and C is substantially complete.	
October 26 to Summer 2016 24/7	<a href="#">Burke-Gilman Trail closed between 15th Ave. NE and Rainier Vista</a>	Crews will close the Burke-Gilman Trail on the UW campus between 15th Ave. NE and Rainier Vista for approximately 9 months during trail improvements. Construction will also close the Hitchcock pedestrian and bicycle bridge over NE Pacific St, and relocate a bus stop from NE Pacific St. to 15th Ave. NE.	Northeast
Until further notice	<a href="#">Sound Transit Northgate Link Extension Project Northgate Station</a>	Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	Northeast
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
October 1 through 2019	<a href="#">Sound Transit Northgate Link Extension Project Roosevelt Station</a>	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast
Through 2020	<a href="#">Sound Transit Northgate Link Extension Project University District Station</a>	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave. NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave. NE and the alley to the east.	Northeast
September 2015 to Summer 2017	<a href="#">SR520 West Approach Bridge North Project</a>	24th Ave. E. overpass closed to pedestrians and bicyclists during project.	SR520 / Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

August 8 through October 9AM - 4PM	<a href="#">SW Spokane St. Arterial Paving Project</a>	Starting the week of August 8, SDOT will repave and make other improvements along SW Spokane St from Klickitat Ave SW to East Marginal Way S. Work is expected to take approximately three months to complete. Impacts include single lane closures during working hours and temporary pedestrian and bike detours.	West
May 16 to Summer 2016	<a href="#">Fauntleroy Expressway Bearing Pad Replacement Project</a>	Beginning in mid-May, the Seattle Department of Transportation will be replacing the bearing pads on the Fauntleroy Expressway (West Seattle Freeway) from just west of the Delridge Way on/off ramp westward to where the road turns south (where the road is no longer a bridge). Traffic impacts will include: nighttime bridge closures five nights per week (Sunday night to Friday morning); the bridge will be closed west of Delridge Way from 9 PM until 5 AM the next morning (on evenings when the Mariners or Sounders are playing, the bridge closure will be delayed until 11 PM); temporary closure of the parking underneath the sections of bridge being worked upon day and night, as well as a temporary closure of the Metro bus stop located at this location.	West
February 2016 to late Summer 2016	<a href="#">South Park 14th &amp; Concord Sewer Improvement Project</a>	Seattle Public Utilities (SPU) is installing a new pipe and drainage structures to increase capacity for stormwater and sewage, and reduce flooding in the South Park neighborhood. The pipe will run under 14th Ave. S, between S. Concord and S. Donovan St, and west under S. Donovan St. to 12th Ave. S. Anticipated impacts include: traffic on 14th Ave. S. will be reduced to two lanes and shifted east; no on-street parking along 14th Ave. S. between S. Donovan and S. Concord Streets; S. Donovan St. between 14th and 12th Ave. S. will be local access only; no on-street parking on S. Donovan St. between 12th and 14th Ave. S; temporary closures of sidewalks; temporary closures of driveways.	South
As early as May 31 2016		As early as May 31, crews will begin repaving S. Donovan St. and installing new sidewalks. As early as June 6, crews will begin repaving 14th Ave. S. and installing new sidewalks.	
September 19	<a href="#">Westlake Ave. N. Cycle Track Project</a>	The protected bike lane is fully open! Crews are working on some finishing touches throughout the corridor, but the last stretch of bike lane is now complete. Final touches throughout the corridor include: Seattle City Light crews will activate the traffic signal on Westlake Ave N near 8th Ave N and street lights along the corridor in the coming weeks; crews will work on drainage and restoration on Westlake Ave N near 8th Ave N; SDOT's Urban Forestry will continue tree and landscaping improvements; crews will install a pedestrian handrail near Diamond Marina in the coming weeks; crews will work to remove equipment and clean up the work zone in the coming days.	South Lake Union
24/7 Until further notice	<a href="#">WSDOT North Access Project</a>	Sidewalk on east and west side of Aurora Ave. N. closed between Harrison St. and Mercer St.	South Lake Union /
24/7 Until further notice		Republican St. closed between Aurora Ave. N. and Dexter Ave. N. Local Access from Dexter Ave. N. to alley only.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

24/7 Until further notice		Westbound Republican St. closed between Dexter Ave. N. and Aurora Ave. N. Local Access to King 5 driveway only.	SR99
August 22 to early-October 24/7		Crews will close the intersection of Taylor Ave. N. & Harrison St. during the installation of a new electrical duct bank. Local access will be maintained at all times.	

<b>On-Going Private Construction Projects</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
Until Further Notice	<a href="#">505 Madison St. Madison Centre</a> <a href="#">SW corner of 5th &amp; Madison 37-story office tower</a> <a href="#">Estimated completion: Sept. 2016</a>	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	<a href="#">811 5th Ave. The Mark</a> <a href="#">NW corner of 5th &amp; Columbia 43-story high rise tower</a> <a href="#">Estimated completion: April 2017</a>	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown
Until Further Notice	204 Pine St. 2nd Ave. between Pine and Stewart 40-story apartment building Opening: 2017	Construct 40-story tower. Intermittent closure of sidewalk and curb lane on the east side of 2nd Ave. between Stewart St. and Pine St, and on the north side of Pine St. between 2nd Ave. and 3rd Ave. The alley to the east will also be closed.	Downtown
Until Further Notice 24/7	2301 6th Ave. 707 residential units with ground-floor retail. Opening: 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice	<a href="#">1901Western Ave. MarketFront</a> <a href="#">Retail space and apartment building</a>	Sidewalk, curb lane, and southbound travel lane on the west side of Western Ave, south of Pine St, closed for construction activities.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until Further Notice	<a href="#">1301 Dexter Ave. N. Leeward</a> <a href="#">296-unit apartment building</a> <a href="#">Opening: 2017</a>	Intermittent sidewalk, parking lane, and bike lane closures on the west side of Dexter Ave. N. between Lee St. and Comstock St.	North
Until Further Notice 24/7	<a href="#">1101 Westlake Ave. N.</a> <a href="#">6-story office building</a> <a href="#">Opening: December 2015</a>	24/7 closure of west sidewalk and adjacent southbound travel lane for construction activities.	South Lake Union
Until Further Notice 24/7	<a href="#">400 Dexter Ave. N.</a> <a href="#">11-story office building with ground floor commercial space</a> <a href="#">Opening: 2017</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. between Republican St. and Harrison St, on the south side of Republican from Dexter Ave. N. east to the alley, and on the north side of Harrison St. from Dexter Ave. N. east to the alley.	South Lake Union
Until Further Notice 24/7	<a href="#">435 Dexter Ave. N.</a> <a href="#">294 unit apartment building in a 7-story building</a> <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Republican St. and Harrison St.	South Lake Union
Until Further Notice 24/7	222 Fairview Ave. N. 7-story apartment building with retail space <a href="#">Opening: 2017</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Thomas St. and John St., the north side of John St. east of Fairview Ave. N, and the south side of Thomas St. east of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	221 Minor Ave. N. 7-story apartment building with retail space <a href="#">Opening: 2017</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Minor Ave. N. between Thomas St. and John St., the north side of John St. west of Minor Ave. N, and the south side of Thomas St. west of Minor Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">300 Boren Ave. N. - Troy Block</a> <a href="#">Two office building with retail space and underground parking</a> <a href="#">Opening: 2017</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the streets bounded by project: Fairview Ave. N, Thomas St, Boren Ave. N, and Harrison St.	South Lake Union
Through December 2015	<a href="#">400 Boren Ave. N.</a> <a href="#">Estimated completion: December 2015</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">400 Fairview Ave. N.</a> <a href="#">13 floor office building with ground-floor retail and 5 floors of underground parking.</a> <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until Further Notice 24/7	<a href="#">500 Fairview Ave. N.</a> <a href="#">BioMed Realty Research Center</a> <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. north of Republican St, and the north side of Republican St. east of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">501 Fairview Ave. N. - Urban Union</a> <a href="#">12-story office and retail space, with parking for 375 vehicles</a> <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Fairview Ave. N. north of Republican St, and the north side of Republican St. west of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">255 S. King St.</a> <a href="#">(North Lot of CenturyLink Field)</a> <a href="#">278 room hotel with office, retail, and parking</a> <a href="#">Estimated completion: May 2017</a>	Construct two towers connected by podium for hotel, office, convention center, parking garage and retail space.	SODO
Until Further Notice 24/7	<a href="#">400 S. Jackson St.</a> <a href="#">120-unit apartment with ground-floor retail</a> <a href="#">Opening: Q4 2016</a>	Construct 7 story mixed use building. Intermittent sidewalk and travel lane closure on the east side of 4th Ave. S. north of S. Jackson St.	SODO
Until Further Notice 24/7	<a href="#">200 Occidental Ave. S.</a> <a href="#">8-story office building</a> <a href="#">Estimated completion: Q4 2016</a>	Construct 8-story office building. Intermittent sidewalk and parking lane closure on the north side of S. Main St. between Occidental Ave. S. and the alley to the east, on the south side of S. Washington St. between Occidental Ave. S. and the alley to the east, and a portion of the alley between Main and Washington.	SODO
Until Further Notice 24/7	<a href="#">450 Alaskan Way S.</a> <a href="#">8-story office building</a> <a href="#">Estimated completion: Q3 2017</a>	Construct 8-story office building with ground floor retail. Intermittent sidewalk, parking lane, and travel lane closures on the north side of S. King St. between Alaskan Way S. and 1st Ave. S.	SODO
Until Further Notice 24/7	<a href="#">589 Occidental Ave. S.</a> <a href="#">Gridiron Condominiums</a> <a href="#">11-story/107 units</a> <a href="#">Estimated completion: Summer 2017</a>	Construct 11-story condominiums with ground floor retail. Intermittent sidewalk, parking lane, and travel lane closures on the north side of Railroad Way S. between 1st Ave. S. and Occidental Ave. S, and the west side of Occidental Ave. S, north of Railroad Way S.	SODO

[To Subscribe/Unsubscribe to this weekly notice click here](#)

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)