

2009 Neighborhood Projects Funds (NSF/CRS)

Direct questions to Brenda Belcher at 206 684-0607 or brenda.belcher@seattle.gov

1/16/09	Announcement goes out (email & postal mail).
1/20/09	DON begins accepting applications.
2/27/09	Application deadline. DON begins sorting applications by District Council.
3/6/09	DON distributes new 2009 and unfunded 2008 applications to District Councils. District Councils begin selecting top 5 projects.
4/10/09	District Councils submit top 5 projects to DON.
4/17/09	DON forwards top 5 projects to SDOT/Parks for feasibility review and initial cost estimates.
6/12/09	SDOT/Parks respond to DON with feasibility and initial cost estimates.
6/19/09	DON forwards feasible projects with cost estimates back to District Councils. DON notifies applicants whose projects were determined unfeasible.
7/24/09	District Councils submit prioritized projects to DON.
8/14/09	DON announces funding recommendations to District Councils (funding is subject to City Council approval). DON notifies applicants whose projects were not selected for final consideration that 2009 applications will be rolled over into 2010.
September	Funding recommendations are included in Mayor's proposed budget.
November	City Council considers recommendations and adopts 2010 budget.
December	DON announces funding awards.
Jan-Dec 2010	Project implementation.