

Community Notification
(Applications mailed)

Transportation/Parks Problems or Project Ideas Submitted to Dept. of Neighborhoods
(Deadline was May 18, 2007)

**SMALL PROJECTS
NSF/CRF**

District Council "TOP 5"
Each District Council chooses or prioritizes their "Top 5" small projects
June 2007

Small Project Review
City conducts feasibility and cost estimates for the "Top 5" small projects from each District Council
June-August 2007

Final District Council Rank
District Councils rank their top small projects and submit to DON
August 2007

Small Projects at Open Houses
District Council's finalized small project list will be shared at the corresponding open house for informational purposes
September 2007

Approval and Construction
Construction of small projects begins in 2008 upon final approval by Mayor and City Council
2008

**LARGE PROJECTS
BRIDGING the GAP**

Large Project Review
SDOT reviews large projects to determine feasibility and cost
June-September 2007

NSF Open Houses
Open House attendees will view large projects on display and indicate priorities. Open Houses will be held in the North, Central and South areas of the City. Dates and locations to-be-determined soon.
Mid September 2007

Large Project Review Team
Large project rankings from Open House presented to Large Project Review Team, comprising of District Council reps and at-large community members
September-October 2007

Large Project Review Team
Large Project Review Team provides final recommend ranking for projects presented at Open Houses
October 2007

Design and Construction
Design and construction of large projects in 2008 and 2009 upon final approval by Mayor and City Council
2008-2009