

Neighborhood International District

Implementor DPD

Matrix C1

Activity *Develop TDR and density bonus programs to encourage greater housing development.*

C1: 1 of 1

Sub-Activity Develop and design Land Use changes to increase housing capacity east of the freeway; examine tools to increase diversity of housing types.

Sub-Act Project is not on the current Department of Planning and Development (DPD) Work Program. Status listed as Not-Started. Jason Wachs 12/02/05

Comment(s) 2004 Priority Summary: Review of International District planning proposals is underway. Further housing enhancements will be part of the south downtown comprehensive planning effort to be undertaken. Current scope and work program are under development and review at Dept of Planning and Development (DPD). Dena Gazin 09/13/04

Review of ID planning proposals is underway. Further housing enhancements will be part of the south downtown comprehensive planning effort to be undertaken. Current scope and work program are under development and review. [Robert Scully, DPD] Unknown User 03/03/04

Created two Sub-Activities out of this project; one to design land use changes, another to implement. Dena Gazin 03/03/04

"Part of the Urban Design Plan's recommendation and the 1992 Plan." ID Stewardship Priority comments, December, 2003 Dena Gazin 12/19/03

Target Completion 2005/1

Estimated Cost N/A

Status Not started

Lead Agency/Contact DPD; No Lead Contact Assigned

Priority Top

Implementor Parks and Recreation**Matrix** D2**Activity** NEW OPEN SPACE - potential locations include: vacant parcel on Jackson east of I-5, next to Asian Plaza (9th and Jackson site).D2: 1 of 1**Sub-Activity** Work with International District and Pioneer Square communities to identify new open space acquisition to be funded by Pro-Parks Opportunity Fund.

Sub-Act Comment(s) Updated June 2005, but no additional comments were added. Jason Wachs 08/16/05

2004 Priority Summary: Parks is working with the ID community as a part of the urban design planning process. Acquisition has funding from Pro Parks Opportunity Fund; no funding yet identified for site improvements. Dena Gazin 09/13/04

"A. In progress - International District, following completion of urban design plan; Acquisition funding from Pro Parks Opportunity Fund; no funding yet identified for site improvements. On hold - Pioneer Square, pending resolution of major transportation projects bracketing district." Susanne Friedman

"\$500,000 allocated to this neighborhood from the Pro Parks Levy. Part of the Urban Design Plan and the Neighborhood Plan." ID Stewardship Priority comments, December, 2003 Dena Gazin 12/19/03

Target Completion 2005/0 **Estimated Cost** 1000000.(O) **Status** In-Progress
Lead Agency/Contact Parks and Recreation; Bill Blair, 684-7786 **Priority** Second

Implementor Neighborhoods**Matrix** C9**Activity***Leverage City funds for:*

- 1. acquisition and rehabilitation of vacant and sub-standard buildings.*
- 2. technical assistance and outreach by community non-profits to owners of vacant and sub-standard buildings.*

C9: 1 of 1**Sub-Activity** Renovation of dilapidated buildings- support Wing Luke Asian Museum's (WLAM) efforts in the rehabilitation of the Kong Yick building.

Sub-Act Comment(s) Several buildings have been acquired and rehabilitated by James Koh. The WLAM rehabilitation project is on-schedule. (Karen Gordon) Jason Wachs 08/23/05

2004 Priority Summary: The Mayor has made the rehabilitation of the vacant and partially vacant buildings in the International District a priority for the Office of Housing (OH), Education and Dept. of Neighborhoods (DON). An interdepartmental effort is underway. OH and DON have been meeting with individual building owners over the past couple of years. Gary Johnson 05/07/04

Community meetings have begun. [Laura Hewitt Walker, OH] Unknown User 03/03/04

"Part of the Urban Design Plan's recommendation and the Neighborhood Plan" ID Stewardship Priority comments, December, 2003 Dena Gazin 12/19/03

Target Completion **Estimated Cost** N/A **Status** In-Progress
Lead Agency/Contact Neighborhoods; Karen Gordon, 684-0381 **Priority** Third

Implementor Transportation
Matrix D6
Activity PEDESTRIAN AMENITIES installed at strategic locations include:

- pedestrian street lighting
- wayfinding system using informational kiosks
- benches and other street furniture
- improved trash cans
- public art (including on bus shelters)
- street trees and grate fillers
- trimming overgrown bushes
- re-positioning dumpsters protruding onto sidewalk
- give priority to key corridors and nodes below to gain maximum effect.

D6: 1 of 1

Sub-Activity Capital Improvement Pilot Project- Streetscape improvement

Sub-Act Comment(s)	<p>The Community has developed a streetscape design for a pilot project to begin implementation of the International District Urban Design Plan. \$80,000 of Cumulative Reserve Funds (CRF) has been allocated to implement an intersection of the streetscape design.</p> <p>2004 Priority Summary: Dept. of Planning & Development (DPD) has completed a downtown-wide Wayfinding plan which will be implemented by Seattle Dept. of Transportation (SDOT) beginning this summer. The exact schedule for installation of kiosks has not been decided.</p> <p>The Neighborhood Matching Fund (NMF) and South-downtown Foundation funds are likely resources for other pedestrian amenities.</p> <p>A pilot project to begin implementation of the International District Urban Design Plan is recommended for funding using 2005 CRF/NSF funds.</p> <p>Part of the Urban Design Plan</p>	<p>Jason Wachs 08/23/05</p> <p>Gary Johnson 05/07/04</p> <p>Dena Gazin 12/19/03</p>
-------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------

Target Completion	2005/3	Estimated Cost	N/A	Status	In-Progress
Lead Agency/Contact	Transportation; No Lead Contact Assigned			Priority	Fourth

Implementor Transportation

Matrix NT6
Activity *Extend trolley route south on 5th to King or Weller.*

NT6: 1 of 1 **Sub-Activity** Develop plans for extension of Streetcar Line.

Sub-Act Comment(s)	2004 Priority Summary: In 2004, the Seattle Department of Transportation (SDOT) completed a preliminary analysis of extending the waterfront streetcar route to the east, using South King and South Jackson Street. In 2005, SDOT will conduct additional analysis, and will assess funding opportunities.			Dena Gazin 09/13/04	
	Altered wording from "Extension of the Streetcar Line" to current verbage. Will add additional Sub-Activities tracking progress of project as needed.			Dena Gazin 04/06/04	
	SDOT is developing a concept for a streetcar network in 2004.			Eric Tweit 04/06/04	
	"Part of the Urban Design Plan's recommendation and the Neighborhood Plan. Can collaborate with abutting neighborhoods." ID Stewardship Priority comments, December, 2003			Dena Gazin 12/19/03	
Target Completion	2004/0	Estimated Cost	N/A	Status	In-Progress
Lead Agency/Contact	Transportation; Joan McCallion, 233-2560			Priority	Fifth