



Seattle Parks and Recreation Department

Kenneth R. Bounds, Superintendent

Project Review Committee

South Lake Union Park Development

Meeting Minutes for May 11, 2006, Meeting #6

| <u>Committee Members:</u> | | | | Absent |
|---------------------------|-----------------------|--|----------|--------|
| Ken Bounds | Parks, Superintendent | ken.bounds@seattle.gov | 684-8022 | |
| Erin Devoto | Parks, Dir. PDD | erin.devoto@seattle.gov | 233-7937 | |
| Jan Oscherwitz | DOF | jan.oscherwitz@seattle.gov | | X |
| Phyllis Lamphere | SPF | lampherepl@aol.com | 748-7355 | |
| John Nesholm | SPF | jnesholm@LMNArchitects.com | 682-3460 | |
| Sharon Coleman | Vulcan | sharonc@vulcan.com | | |
| Alex Bennett | CWB, President | alex@urbanvisions.com | 621-2601 | |
| <u>Staff:</u> | | | | |
| Karen Daubert | SPF, Exec. Dir | karen@seattleparksfoundation.org | 332-9900 | |
| Kimberly Bowen | SPF, Dvlp. Dir | kimberly@seattleparksfoundation.org | 332-9900 | |
| Toby Ressler | Parks, PM | toby.ressler@seattle.gov | 615-1482 | |
| Michael Shiosaki | Parks, PPL Mngr | michael.shiosaki@seattle.gov | 615-0823 | |
| Victoria Schoenburg | Parks, SA | victoria.schoenburg@seattle.gov | 684-7031 | |
| Kristen Eyman | Parks, Admin. | kristen.eyman@seattle.gov | 684-7161 | X |
| Betsy Davis | CWB | betsy@cw.org | 382-2628 | |
| <u>Guests:</u> | | | | |
| | | | | |
| | | | | |
| | | | | |

Superintendent Ken Bounds, the Committee Chair, called the meeting to order at 3:35 p.m. Following introductions, these items were discussed:

Approval of Previous Meeting Minutes

- Previous meeting minutes from March 9, were approved.

1. Update of Project/Schedule/Budget:

Toby reported on the Armory renovation project that is planned to commence in July 2006 and the additional boring that is being conducted along the bulkhead wall. These borings were conducted to determine the amount of settlement that can be expected as a result of replacing the hog fuel with crushed rock. The settlement study is focused on the compressible organic silt layer at a depth of about 50 feet. There will likely be some amount of settlement of this layer as the crushed rock is placed, more during construction and still more over the design life of the park. Armory project was advertised on May 27th and bids will open on June 14th.

❖ **Planning and Development Division** ❖

800 Maynard Avenue S, 3rd Floor, Seattle, Washington 98134-1336
Tel: (206) 233-3872, TDD: 206-233-7061, Fax: (206) 233-3949

An equal employment opportunity, affirmative action employer. Accommodations for people with disabilities provided upon request.

Superintendent Bounds reported on the discussion with DNR and how the approval from DNR is the critical path in obtaining our permits from DPD.

2. History Trail:

Betsy and Karen reported on the progress of the history trail and creating a history of SLU. Betsy reported that they have received a \$250k grant from WSDOT to proceed with the project. They are in the process of hiring MOHAI to create interpretation panels that include the history of the park. John recommended that we maintain the original theme of this work by celebrating the original industries of Seattle. Betsy will send out a copy of the RFP for review by the PRC at the next meeting.

The committee reviewed the artifacts from the Olympic Sculpture Park and agreed that these could potentially be reused at SLU.

3. Street Car and Park:

Issues related to pedestrian paths and the connections to and from the park still need to be worked through.

4. Action Items for Next meeting:

DNR update
Send plant list to Kimberly for Phase 1 & 2 (completed)
Possible MOHAI Update

5. Next Meeting is scheduled for Wednesday June 7 at 3:30pm at the SLU Armory.

The meeting adjourned at 4:50 p.m.

❖ Planning and Development Division ❖

800 Maynard Avenue S, 3rd Floor, Seattle, Washington 98134-1336
Tel: (206) 233-3872, TDD: 206-233-7061, Fax: (206) 233-3949

An equal employment opportunity, affirmative action employer. Accommodations for people with disabilities provided upon request.