



Seattle Parks Action Plan Schedule

2007

2008

OCTOBER

NOVEMBER

DECEMBER

JANUARY

FEBRUARY

MARCH

APRIL

MAY

STRATEGIC BUSINESS PLAN DEVELOPMENT & ANALYSIS	Project Initiation	Draft Plan Development			Public Review Draft	Final Plan Development	Final Plan			
COMMUNITY & STAKEHOLDER ENGAGEMENT	Outreach Planning	First Round Outreach On-Line Survey Community Meetings <small>Nov 26 - Dec 8</small>			Community Feedback Summary	Second Round Outreach Community Meetings <small>April 8 - 24</small> Community Feedback Summary				
Ongoing Communications & Outreach										
STAFF ENGAGEMENT	Staff Retreat: <small>Oct 29</small>	Staff Focus Groups: <small>Nov 1-16</small>	All Staff Meetings: <small>Nov 26-Dec 8</small>	Ongoing Staff Dialogue and Input		Staff Focus Groups: <small>Feb 4-19</small>	All Staff Meetings <small>April 9 - 16</small>			
CITYWIDE EXECUTIVE STEERING COMMITTEE	1 <small>Oct 23</small>	2 <small>Nov 26</small>	3 <small>Dec 10</small>	4 <small>Jan 11</small>	5 <small>Feb 1</small>	6 <small>March 7</small>	7 <small>April 4</small>	8 <small>May 9</small>	9 <small>June 2</small>	
KEY PARTNER BRIEFINGS					ARC Board <small>Feb 6</small>				ARC Board <small>April 2</small>	
CITY COUNCIL & PARK BOARD BRIEFINGS				Parks Board Briefing			Parks Board Briefing <small>March 27</small>	Parks and Seattle Center (PASC) Council Committee <small>April 8</small>		
Ongoing City Council & Council Staff Briefings										