



JEFFERSON PARK EXPANSION
PROJECT ADVISORY TEAM MEETING #4
Thursday January 19, 2006 6:30-8:30 p.m.
Jefferson Park Lawn Bowling Clubhouse

Meeting Purpose: Finish Jefferson Park Expansion Project Schematic Design and start Design Development phase of the project

Preferred Outcome: To get approval for the Schematic Design and for the consultants to receive ideas about how to begin Design Development

AGENDA

| | | |
|--|-------------------------------|-----------------------|
| Introduction <ul style="list-style-type: none">• Role of the Project Advisory Team• Approval of minutes from previous meeting• Comments from guests | Cheryl Fraser | 6:30 – 6:45 pm |
| Project Progress Report <ul style="list-style-type: none">• Update of project schedule• Goal for tonight's meeting | Randy Robinson | 6:45-7:00 pm |
| Final Schematic Design Discussion <ul style="list-style-type: none">• Presentation of Schematic Design Plan• Questions about Schematic Design | Berger Partnership/PAT | 7:00-7:30 pm |
| Introduction to Design Development <ul style="list-style-type: none">• Geographical sub areas• Vision statement• Focus Areas for further discussion• Discussion about Design Development | Berger/PAT | 7:30-8:15 pm |
| Wrap up and next steps <ul style="list-style-type: none">• Homework assignment | Cheryl, Randy | 8:15-8:30 pm |

Future meetings on Jefferson Park Expansion:

- February 4, 2006, 10-2, Jefferson Park Expansion Schematic Design Open House at Jefferson Community Center
- February 23, 2006, 6:00 PM, Seattle Parks Board Public Hearing on Jefferson Park Expansion Schematic Design at Seattle Parks headquarters at 100 Dexter Ave.
- March 16, 2006, 6:30 PM, Jefferson Project Advisory Team Meeting at Jefferson Park Lawn Bowling Clubhouse

For more information:

Randy Robinson, Project Manager, 800 Maynard Ave S. #300 98134 (206)684-7035

randy.robinson@seattle.gov

<http://www.cityofseattle.net/parks/proparks/projects/JeffersonPark.htm>