



**Project Review Committee-**  
 South Lake Union Park Development  
 Meeting #17 MINUTES  
 May 10, 2007, 3:30pm – 5:00pm.  
 SLU Armory North Conference Room

<u>Committee Members:</u>				Absent
Erin Devoto	Parks, Dir. PDD	<a href="mailto:erin.devoto@seattle.gov">erin.devoto@seattle.gov</a>	233-7937	
Tim Durkan	Mayor's Office	<a href="mailto:tim.durkan@seattle.gov">tim.durkan@seattle.gov</a>	684-8384	
Phyllis Lamphere	SPF	<a href="mailto:lampherepl@aol.com">lampherepl@aol.com</a>	748-7355	
John Nesholm	SPF	<a href="mailto:jnesholm@LMNArchitects.com">jnesholm@LMNArchitects.com</a>	682-3460	X
Lyn Tangen	Vulcan	<a href="mailto:lynt@vulcan.com">lynt@vulcan.com</a>	342-2447	
Alex Bennett	CWB, President	<a href="mailto:alex@urbanvisions.com">alex@urbanvisions.com</a>	621-2601	X
<u>Staff:</u>				
Karen Daubert	SPF, Exec. Dir	<a href="mailto:karen@seattleparksfoundation.org">karen@seattleparksfoundation.org</a>	332-9900	X
Kimberly Bowen	SPF, Dvlp. Dir	<a href="mailto:kimberly@seattleparksfoundation.org">kimberly@seattleparksfoundation.org</a>	332-9900	
Toby Ressler	Parks, PM	<a href="mailto:toby.ressler@seattle.gov">toby.ressler@seattle.gov</a>	615-1482	
Victoria Schoenburg	Parks, SA	<a href="mailto:victoria.schoenburg@seattle.gov">victoria.schoenburg@seattle.gov</a>	684-7031	X
Kristen Eyman	Parks, Admin.	<a href="mailto:kristen.eyman@seattle.gov">kristen.eyman@seattle.gov</a>	684-7161	
Betsy Davis	CWB	<a href="mailto:betsy@cwv.org">betsy@cwv.org</a>	382-2628	X
Kevin Bergsrud	Parks	<a href="mailto:kevin.bergsrud@seattle.gov">kevin.bergsrud@seattle.gov</a>	684-5831	X
<u>Guests:</u>				
Ann Farrington	MOHAI	<a href="mailto:ann.farrington@seattlehistory.org">ann.farrington@seattlehistory.org</a>	324-1126	
Andrew Whiteman	Burke	<a href="mailto:andrewt@u.washington.edu">andrewt@u.washington.edu</a>	685-3039	X
Sharon Coleman	Vulcan	<a href="mailto:sharonc@vulcan.com">sharonc@vulcan.com</a>		X
Marty Bluewater	UIATF	132 Alder Drive, Port Townsend, WA 98368.		X

1. Introductions
2. Review previous meeting minutes: Approved as noted
3. Project update:

Toby provided update on construction progress and schedule. Revised schedule and budget was handed out. Most discussion centered on the bridge and when a decision would be made. Decision would be made after negotiations are completed with contractor on all outstanding change orders. We expect to make a decision by the next PRC meeting.

Wawona: Tim Durkan informed us that the KPFF will be coming to the next PRC meeting to present options.

MOHAI is continuing its review of the facility and is moving forward.

4. Funding Update: \$16.7M has been raised.
5. Park entrance at Valley:

John Nesholm presented design drawings showing future design of Valley Street along the Park. John requested the closure of Terry Ave. park entrance to all vehicular traffic to promote pedestrian access. Buses would be required to drive through parking lot to exit at the east entrance along Valley.

6. Rain Gardens along Westlake:

SDOT is proposing to install rain gardens along Westlake Ave in the park. They will be coming to the next PRC meeting to present. It is important that Hargreaves is involved in the design of these.

7. History Trail:

Ann handed out options of various exhibits and went through a description of each. Next steps are to complete a cost estimate. Additional review and discussion will be completed at next meeting.

8. Confirm next meeting time: June 14, 2007 at 3:30.

9. Adjourn  
Meeting adjourned at 5pm