

# Mercer Corridor Project: West Phase

Project update



Mercer Stakeholder Committee Meeting

Eric Tweit

March 11, 2014

# SDOT's mission & vision

Mission: delivering a first-rate transportation system for Seattle.




Vision: a vibrant Seattle with connected people, places, and products.

# SDOT's values




# Presentation overview

- Project description
- Schedule
- Construction update
- Existing conditions
- Upcoming changes
- Broad St. closure



# Project description




# A better roadway for everyone


- Wider sidewalks
- Bicycle path
- Two-way traffic on Mercer and Roy streets
- Replace SR 99 Bridge



# Project schedule




# Existing conditions



# Construction Update

## Mercer underpass

- Replaced bridge over SR 99
- Updated utilities
- Widened Mercer St. to the south



# Construction Update

Queen Anne Ave. N to 5<sup>th</sup> Ave. N

- New signals
- ADA improvements
- Improved sidewalks
- New trolley poles & wires



# Coming in May and June

- **Mercer and Roy**


- Two-way between 5<sup>th</sup> Ave. N and Queen Anne Ave. N

- **Mercer**

- Modified two-way (two lanes each direction) between 5<sup>th</sup> Ave. N and 9<sup>th</sup> Ave. N


- **Broad St.**

- CLOSED




# Phase I

- Restrictions on Queen Anne Ave. N begin
- Restrictions on Mercer St. continue




# Phase II

- Two-way traffic on Mercer St. west of 5<sup>th</sup> Ave. N open
- Restrictions on Roy St. begin
- Restrictions on Queen Anne Ave. N continue



# Phase III

- Two-way traffic on Mercer St. east of 5<sup>th</sup> Ave. N open
- Two-way traffic on Roy St. open
- Two-way traffic on Queen Anne Ave. N open
- Broad St. CLOSED




# Broad St. closure

## Post-closure activities

- Fill Broad St.
- Demo bridge at Mercer St. and Dexter Ave. N
- Install utilities in Mercer St. and Dexter Ave. N
- Capacity restrictions at Mercer St. & Dexter Ave. N
- WSDOT North Access (in Broad St. right-of-way July 1, 2014)



# Dexter Ave. N restrictions



# Questions?

mercerinfo@seattle.gov | (206) 419-5818

<http://www.seattle.gov/Transportation/mercercorridor.htm>



## Project and Construction Information

**Email:** [mercerinfo@seattle.gov](mailto:mercerinfo@seattle.gov)

**Phone:** (206) 419-5818

**Project Office:** 701 Dexter Ave. N, Suite 108, Seattle, WA 98109

**Website:** [www.seattle.gov/Transportation/mercercorridor.htm](http://www.seattle.gov/Transportation/mercercorridor.htm)



# Thanks for joining us tonight!

<http://www.seattle.gov/transportation>

