

15th Avenue NE Reconstruction – Weekly Project Update

June 20, 2011 – Issue #25

Construction Activity June 20th – June 26th

The Seattle Department of Transportation is reconstructing 15th Ave NE between NE Pacific St and NE 55th St. Some of the work is weather dependent and the schedule is subject to change.

Weekday Work: June 20th – June 24th

- Planned work hours: 7:00 a.m. – 4:00 p.m.

15th Ave NE from NE 45th St to NE 50th St

- Trench for and install electrical conduit across NE 47th St and NE 50th St
- Remove pavement and set forms for concrete paving in northbound lanes between NE 45th St and NE 47th St
- Trench for and install electrical conduit in sidewalk on eastside between NE 45th St and NE 47th St
- Remove pavement in northbound lanes between NE 47th St and NE 50th St

15th Ave NE from NE 50th to NE 55th St

- Grind and remove the top layer of existing asphalt (two day operation, beginning as soon as 6/23 but complete by 7/1)

NE 55th St/Ravenna/22nd Ave NE intersection

- Street improvements in this area have been substantially completed

Weekend Work: June 25th – 26th

- There is no project-related work scheduled for this weekend



Newly planted bio-retention swale at NE 55th St and Ravenna Ave NE

Transit Information:

- There are no project-related changes to transit scheduled for this week

For More Project Specific Information:

Visit our project website: http://www.seattle.gov/transportation/pave_15thavene.htm

Call: Construction Communications Officer, Bob Derry, at 206-250-2865

E-mail: 15thAveNE@seattle.gov

SDOT is committed to keeping you and your community informed as this project moves through construction. Please reply to this email with "unsubscribe" in the subject line if you would like to be removed from the list.