

Seattle Area Construction Look Ahead March 6, 2014

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

March 3 - 14: N. 80th St. closed between Aurora Ave. N. and Greenwood Ave. N. for repaving project.

March 4: Eastbound N. 105th St. closed between Aurora Ave. N. and Meridian Ave. N. for four months.

March 5: Lane closures begin on 1st Ave. S. between S. Atlantic St. and Railroad Wy. S. while Seattle City Light crews install a new duct bank. Work is expected to last five months.

March 6 - 9: Pac 12 Women's Basketball Tournament at KeyArena.

March 7 - 10: Up to three lanes of the northbound I-5 Collector-Distributor will be closed Friday night to Monday morning. The S. Dearborn St. on-ramp to northbound I-5 will also be closed.

March 8: Seattle Sounders 2014 opening match at CenturyLink Field vs. Sporting KC at Noon Saturday.

March 10 - 14: SR99 closed nightly between S. Spokane St. and S. Atlantic St.

Week of March 3 - March 9			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
March 3 - 14 8:30AM - 6PM	N. 80th St. closed between Fremont Ave. N. and Dayton Ave. N.	Crews will close N. 80th St. between Fremont Ave. N. and Dayton Ave. N. while repaving the roadway. One westbound lane of traffic will reopen at night between 6PM and 8:30AM. Eastbound and westbound traffic will be detoured to N. 85th St. via Greenwood Ave. N. and Aurora Ave. N.	North
March 4 through July 2014	Eastbound N. Northgate Wy. closed between Aurora Ave. N. and Meridian Ave. N.	The eastbound lanes of N. Northgate Wy. between Aurora Ave. N. and Meridian Ave. N. will be closed. At least one westbound lane will remain open at all times. Eastbound traffic will be detoured to N. 85th St. or N. 115th St.	North
March 5 through August 2014 9AM - 3PM	Lane closures on 1st Ave. S. between S. Atlantic St. and Railroad Wy. S.	Traffic lanes on 1st Ave. S. between S. Atlantic St. and Railroad Wy. S. will be closed while City Light crews install a new duct bank. Work is scheduled weekdays between 9AM and 3PM, with some weekend and night work possible.	SODO
March 6 9PM to March 7 4AM	Lane closures on northbound I-5 at James St.	Crews will close the two left lanes of northbound I-5 at James St. on Thursday while installing a new sign bridge over the freeway.	I-5 / Downtown
March 7 9PM to March 10 5AM	Lane closures on the northbound I-5 Collector-Distributor	Up to three lanes on the northbound I-5 Collector-Distributor will be closed from Friday night to Monday morning while crews replace expansion joints on the freeway. The northbound I-5 on-ramp from S. Dearborn St. will also be closed. The James St. and Madison St. exits from the Collector-Distributor will remain open.	I-5 / Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

March 8 4AM - 6PM	Broad St. closed between Westlake Ave. N. and 9th Ave. N.	Broad St. between Westlake Ave. N. and 9th Ave. N. will be fully closed Saturday while crews erect a tower crane.	South Lake Union
March 8 4AM to March 9 5PM	Intermittent lane closures on Mercer St. and on Roy St.	Crews will intermittently close traffic lanes on Mercer St. and Roy St. between Queen Anne Ave. N. and 5th Ave. St. while crews complete signal pole installations. One eastbound lane on Mercer St, and one westbound lane on Roy St, will be maintained at all times.	South Lake Union
March 8 & 9 7AM - 7PM	Lane closures on 24th Ave. E. between Boyer Ave. E. and E. Crescent St.	24th Ave. E. between Boyer Ave. E. and E. Crescent St. will be reduced to one lane in each direction while crews repave the east and west curbs lanes.	East
March 9 7AM - 7PM	Lane and partial intersection closures on Broadway between Boren Ave. and E. Jefferson St.	Crews will close the east half of Broadway between Boren Ave. and E. Jefferson St. on Sunday while repaving the roadway. Two-way traffic will be maintained on the west half of the street. The east legs of the intersections at E. Terrace St. and E. Jefferson St. will also be closed.	East

Major Events

March 6 - 9 hours vary	PAC 12 Women's Basketball Tournament	At KeyArena.	South Lake Union
March 8 & 9 8AM - 6PM	Seattle Kennel Club Dog Show	At CenturyLink Field Event Center.	SODO
March 8 12PM - 2PM	Sounders vs. Sporting KC	At CenturyLink Field.	SODO
March 8 12:30PM - 1:30PM	International Women's Day March & Rally	Pratt Park (19th Ave. S. & S. Main St.) to Hing Hay Park (Maynard Ave. S. & S. King St.). Police will escort the group between parks via S. Jackson St.	East / SODO
March 9 5AM - 8PM	23rd Annual Scott Firefighter Stairclimb	At Columbia Center. Event will use the parking lanes on 4th and 5th Avenues between Cherry St. and Columbia St.	Downtown

Week of March 10 - March 16

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
March 10 7AM to March 12 7PM	14th Ave. S. closed between S. Jackson St. and S. Washington St.	Crews will close 14th Ave. S. between S. Jackson St. and S. Washington St. while repaving the roadway.	East
March 10 - 14 9PM - 5AM	SR99 closed nightly between S. Spokane St. and S. Atlantic St.	Full nighttime closures of the SR99 Viaduct between S. Spokane St. and S. Atlantic St. Monday night to Friday morning while crews shift traffic lanes to their final configuration.	South / SODO / SR99

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

March 13 & 14 9AM - 6PM	3rd Ave. NW closed between NW 140th St. and NW 145th St.	Crews will close 3rd Ave. NW between NW 140th St. and NW 145th St. while repaving the roadway Thursday and Friday.	Northwest
March 13 9PM to March 14 5AM	Northbound SR99 on-ramp and lane closures at S. Royal Brougham Wy.	Crews will close the S. Royal Brougham Wy. on-ramp to northbound SR99, and the right lane on northbound SR99 between S. Atlantic St. and Railroad Wy. S, on Thursday night while switching the on-ramp to its new alignment. This work is weather dependent, and work may move to Friday, Saturday, or Sunday night.	SR99 / SODO
March 13 9PM to March 14 5AM	Lane closure on southbound 1st Ave. S, south of Railroad Wy. S.	Crews will close the southbound right lane and west parking lane of 1st Ave. S, between Railroad Wy. S and S. Royal Brougham Wy, on Thursday night while switching the on-ramp to its new alignment. This work is weather dependent, and work may move to Friday, Saturday, or Sunday night.	SODO
March 13 11PM to March 14 5AM	Westbound lanes on the SR520 bridge closed.	The westbound lanes on SR520 between Montlake Blvd. NE and I-405 will be closed Thursday night.	Northeast / I-5
March 14 9PM to March 17 5AM	Lane and ramp closures on the southbound I-5 Collector-Distributor	Up to three lanes on the southbound I-5 Collector-Distributor will be closed from Friday night to Monday morning while crews replace expansion joints on the freeway. The southbound I-5 on-ramps from Spring St. and 6th Ave./James St, and the southbound I-5 off-ramp to S. Dearborn St, will also be closed.	I-5 / Downtown
March 15 7AM - 7PM	Partial intersection closures on Broadway and E. James St.	Crews will close the east and west legs of the Broadway and E. James St. intersection Saturday while repaving the roadway	East
March 15 & 16 7AM - 7PM	Lane closures on S. Jackson St. between 1st Ave. S. and 3rd Ave. S.	Crews will close traffic lanes on S. Jackson St. between 1st Ave. S. and 3rd Ave. S. Saturday and Sunday during overhead wire work. One lane in each direction will be maintained at all times.	SODO

Major Events			
March 10 & 11	National Geographic Live! Student Lectures	At Benaroya Hall. School buses will stage on streets adjacent to Benaroya Hall.	Downtown
March 14 8AM - 1PM	SPPLUS Event	At KeyArena. Buses will stage on streets adjacent to the Seattle Center.	South Lake Union
March 14 9AM - 2PM	Lane closures of 5th Ave. between Union St. and University St.	The west curb lane of 5th Ave. between Union St. and University St. will be closed Friday from 9AM to 2PM for bus loading and unloading at the 5th Ave. Theater.	Downtown
March 14	Magnolia Springfest	W. McGraw St.	Northwest
March 14 6PM to March 15 2AM	Lucky	Electronic dance festival at CenturyLink Field Event Center.	SODO
March 14 7PM - 8PM	Laying of the Green Stripe	4th Ave, James St. to Olive Wy.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

March 15 12:30PM - 2PM	St. Patrick's Day Parade	Parade route is on 4th Ave from James St. to Pine St..	Downtown
March 15 1:30PM - 3:30PM	Sounders vs. Toronto KC	At CenturyLink Field.	SODO
March 16 8AM - 11AM	St. Pats Dash	Fun Run starts and finishes at the Seattle Center. Route will use Mercer St, 5th Ave N, Valley St, SR99, Republican St, and Dexter Ave. N.	South Lake Union / SR99

Week of March 17 and beyond

Planned Construction

March 20 11PM to March 21 5AM	Westbound lanes on the SR520 bridge closed.	The westbound lanes on SR520 between Montlake Blvd. NE and I-405 will be closed Thursday night.	Northeast / I-5
March 21 9PM to March 23 5AM	Lane and ramp closures on the northbound I-5 Collector-Distributor	Up to three lanes on the northbound I-5 Collector-Distributor will be closed from Friday night to Monday morning while crews replace expansion joints on the freeway. The on-ramp from S. Dearborn St, the Edgar Martinez Dr. S. on-ramp, and the northbound I-5 exit to the Collector Distributor will also be closed. The James St. and Madison St. exits from the Collector-Distributor will remain open.	I-5 / Downtown
March 21 11PM to March 22 10AM	Southbound SR99 closed between Valley St. and the Battery Street Tunnel	Crews will close the southbound lanes of SR99 Friday night while bridge girders are set.	South Lake Union
March 21 11PM to March 24 5AM	Mercer St. closed between 5th Ave. N. and Dexter Ave. N.	Crews will close Mercer St. between 5th Ave. N. and Dexter Ave. N. Friday night to Monday morning while bridge girders are set.	South Lake Union
March 22 7AM - 7PM	S. Jackson St. closed between 2nd Ave. S. Ext. and 3rd Ave. S.	Crews will close S. Jackson St. between 2nd Ave. S. Ext. and 3rd Ave. S. Saturday while repaving the roadway. Eastbound traffic will be detoured to S. Main St. via 2nd Ave. S. Westbound traffic will be detoured to S. Washington via 4th Ave. S.	SODO
March 22 & 23	Broadway and E. Madison St. intersection fully closed	The Broadway and E. Madison St. intersection will be fully closed Saturday and Sunday during overhead electrical work. Work hours will be 7AM - 10PM on Saturday, and 7AM to 7PM on Sunday.	East
March 22 & 23 8AM - 6PM	Mercer St. on-ramps to I-5 closed	Crews will close the Mercer St. on-ramps to I-5 Saturday and Sunday while installing traffic signal loops.	South Lake Union / I-5

Major Events

March 19 8AM - 1PM	Starbucks 2014 Annual Shareholders Meeting	At McCaw Hall.	South Lake Union
March 21 8AM - 4PM	We Day Seattle	At KeyArena. School buses will stage on streets adjacent to the Seattle Center.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

March 21 - 23 hours vary	Northwest Women's Show	At CenturyLink Field Event Center.	SODO
March 23	28th Annual Big Climb	At Columbia Center.	Downtown

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
January 27 through March 2014 8AM - 3:30PM	Belltown-Uptown Electric Transit Improvements	Crews will intermittently close traffic lanes and sidewalks on Denny Wy. between 1st Ave. and 3rd Ave. while installing new trolley wires and a bus stop. Work will take place weekdays only.	Downtown
January 7 through end of project	Elliott Bay Seawall Project	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown
February 10 to March 7 9AM - 3PM	Seattle Steam Project	Columbia St. between 1st Ave. and Post Ave. will be fully closed while crews repair a leaking steam pipe. Work will be weekdays only, 9AM to 3PM.	Downtown
Through Spring of 2014	First Hill Streetcar Project	Construction will continue on each segment of the First Hill Streetcar line. The impacted streets include Broadway between E Denny Way and Yesler Way, Yesler Way between Broadway and 14th Ave E, 14th Ave E between E Yesler Way and S Jackson St and S Jackson St between 14th Ave E and Occidental Ave S. A minimum of one lane in each direction will be maintained at all times.	Downtown / East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
Through March 16 24/7		North or south sidewalk closed on Madison St. between Broadway and Boylston Ave. during sidewalk panel replacement.	
Until Further Notice	SR 99 Tunnel Project	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Feb 17 - March 14 9AM - 3PM		Crews will close the southbound right lane and west parking lane of 1st Ave. S. between Railroad Wy. S and S. Royal Brougham Wy, while widening the northbound SR99 roadway.	
Weekends only through late Spring 2014 9AM - 3PM	Seattle City Light Projects	Traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. will be closed while City Light crews rebuild a manhole and install a new duct bank. Work will not take place during large events at CenturyLink Field.	SODO

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov*

Through Spring 2014 24/7	SR99 - Spokane St. Overcrossing Project	Southbound SR99 reduced to one lane from the West Seattle Bridge to S. Nevada St. Northbound SR99 reduced to two lanes from S. Idaho St. to the West Seattle Bridge.	South / SODO / SR99
May 2011 through Spring of 2014	South Park Bridge Replacement Project	Project will construct a new moveable bridge over Duwamish Waterway parallel to and downriver of the existing bridge. The bridge replacement project will also realign the intersection of 14th Avenue South and Dallas Avenue South/South Sullivan Street, construct natural water treatment systems such as a rain garden, build roadway and drainage facilities, relocate conflicting utilities, restore riverbanks by creating gentle slopes for tidally influenced areas and planting riparian vegetation.	South / SODO
January 6 through March 14	N. 105th, N. / NE Northgate Wy. Improvement Project	N. 105th St. closed between N. Northgate Wy. And Densmore Ave. N. while crews install storm drainage structures and sidewalks. Parking on the north side of N. 105th St. between Densmore Ave. N. and Meridian Ave. N. is restricted while a new sidewalk is installed.	North
March 4 through July 2014		The eastbound lanes of N. Northgate Wy. between Aurora Ave. N. and Meridian Ave. N. will be closed. At least one westbound lane will remain open at all times. Eastbound traffic will be detoured to N. 85th St. or N. 115th St. via Aurora Ave. N. The entire project is expected to be complete by the early Fall of 2014.	
January 13 to July 2014	Sound Transit University Link Extension Project Capitol Hill Station	Crews will close the west half of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way traffic will be maintained on the east half of the roadway. Southbound bike traffic will be detoured around the construction via E. John St, 12th Ave. E, and E. Pine St. Northbound bike traffic will merge with vehicle traffic at E. Howell St.	East
October 1 through March 2014	Sound Transit Northgate Link Extension Project Northgate Station	On-street parking will be removed on 1st Ave. NE between NE 92nd St. and NE 100th St.	Northeast
Beginning November 12 through 2020		The south lot of the North Seattle Park and Ride will be closed beginning at 5AM on Tuesday, November 12th. The interim lot will be located at the former Marie Callendar's at 9538 1st Ave. NE.	
October 30 through March 2014		Northbound 1st Ave. NE closed between NE 92nd St. and NE 100th St. Northbound traffic will be detoured to 5th Ave. NE. Southbound traffic will be maintained.	
November 21 through January 2014		Crews will intermittently close traffic lanes on the N. 92nd St. bridge over I-5 while relocating utilities from under the bridge. Work will take place Monday through Friday, 7AM to 5PM. One lane of alternating traffic will be maintained at all times.	
October 1 through 2019		NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

December 3 to mid-March 2014	Sound Transit Northgate Link Extension Project Roosevelt Station	The north half of NE 65th St, west of 12th Ave. NE, will be closed while crews stabilize the ground to prepare the launch of the tunnel boring machines from Sound Transit's Roosevelt Station site. One lane in each direction will be maintained on the south half of the street. The sidewalk on the north side of NE 65th St adjacent to the construction site will also be closed. The left turn from eastbound NE 65th St. to northbound 12th Ave. NE will be restricted.	Northeast
February 10 - 28 7AM - 3PM		12th Ave. NE will be reduced to one northbound lane between NE 65th St. and NE 67th St. while crews install a new 42" water main. Bike traffic will need to merge with vehicle traffic at NE 65th St.	
December 9 through 2020	Sound Transit Northgate Link Extension Project University District Station	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between University Wy. NE and 12th Ave. NE (Local Access to the alleys on NE 43rd St. will be maintained).	Northeast
February 19 to March 7 7AM - 5PM		Westbound NE 42nd St. closed between University Wy. NE and Brooklyn Ave. NE for approximately two weeks while crews relocate a water line. Work hours are 7AM to 5PM, Monday through Friday. Traffic will be detoured to NE 41st St. via University Wy. NE. Eastbound traffic on NE 42nd St. will be maintained.	
Through December 2013	Windermere Sewage Overflow Prevention Project	NE 65th St. between Radford Court and Sportsfield Dr. NE intermittently reduced to one lane of alternating traffic	Northeast
Through December 2013		Intermittent lane closures on Sand Point Wy. NE between NE 56th St, and NE 65th St. during landscape work.	
January 20 through late May 2014	King County Ballard Siphon Replacement Project	Crews will close the westbound lane of Shilshole Ave. NW at NW Dock Pl. while relining a wastewater pipe. Westbound traffic will be detoured to Leary Ave. NW. Eastbound traffic will remain on Shilshole Ave. NW.	Northwest
Through Spring 2014 9AM - 3PM	Mercer Corridor Project Mercer East Construction	Intermittent lane closures and pedestrian detours on Valley St. between Fairview Ave. N. and Westlake Ave. N. during sidewalk installation and landscape work.	South Lake Union
Through mid-2015	Mercer Corridor Project Mercer West Construction	Mercer St between 4th Ave N and 9th Ave N reduced to two lanes. Sidewalk on the north side of Mercer between 5th Ave N and Dexter Ave N is closed. The sidewalk on the south side remains open.	South Lake Union / SR99
Through mid-2015		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed.	
Through Summer 2014 24/7		Crews will close the sidewalk on the east side of Dexter Ave. N, south of Mercer St, and on the south side of Mercer St. from Dexter Ave. N. to 8th Ave. N, during the installation of a high voltage line and duct bank.	
Through May 2014 24/7		Crews will close 8th Ave. N. at Mercer St. during the installation of a duct bank. Local access will be maintained via Republican St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

Through May 2014 7AM - 4PM		Crews will close the south curb lane and adjacent sidewalk on Roy St. between Queen Anne Ave. N. and 5th Ave. N. during sidewalk and signal work.	
Through May 2014 7AM - 4PM		Crews will close the north curb lane and adjacent sidewalk on Mercer St. between 3rd Ave. W. and 5th Ave. N. during sidewalk and signal work.	
Through May 2014 7AM - 4PM		Crews will close the south curb lane and adjacent sidewalk on Mercer St. between 3rd Ave. W. and 5th Ave. N. during sidewalk and signal work.	
Through April 2014 9AM - 3PM weekdays		Crews will intermittently reduce Mercer St. to one eastbound lane between 3rd Av. N. and Dexter Ave. N. during underground utility work.	

On-Going Private Construction Projects			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	1821 Boren Ave. Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Boren Ave. between Stewart St. and Howell St, the south side of Stewart St. west of Boren Ave, and the north side of Howell St. west of Boren Ave.	Downtown
Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice 7AM - 4PM Mon - Sat	2720 4th Ave. Estimated completion: October 2014	The parking lane and two adjacent traffic lanes on the east side of 4th Ave between Cedar St and Denny Wy will be closed weekdays for material delivery to the adjacent construction site.	Downtown
Until Further Notice 9AM - 4PM Mon - Sat	801 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Valley St. and Aloha St, on the east side of Aurora Ave. N. between Valley St. and Aloha St, on the north side of Valley St. between Dexter Ave. N. and Aurora Ave. N, and on the south side of Aloha St. between Dexter Ave. N. and Aurora Ave. N.	South Lake Union
Until Further Notice 9AM - 4PM Mon - Sat	1101 Dexter Ave. N. Estimated completion: November 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Highland Dr. and Aloha St.	South Lake Union

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov*

October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43 Estimated completion: May 2015	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
Until further notice 24/7		Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
March 8 4AM - 6PM		Broad St. between Westlake Ave. N. and 9th Ave. N. will be fully closed Saturday while crews erect a tower crane.	
Until Further Notice 24/7	515 Westlake Ave. N. Block 44	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	400 9th Ave. N. Block 45 Estimated completion: July 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
Dec 2013 to Feb 2014	325 9th Ave. N. Block 52 Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 9th Ave. N. between Harrison St. and Thomas St, and on the north side of Thomas St. west of 9th Ave. N.	South Lake Union
March 1 5AM - 5PM		9th Ave. N. closed Saturday between Harrison St. and Thomas St. while crews remove a conveyor and excavators from the adjacent job site.	
Until Further Notice 24/7	400 Boren Ave. N. Estimated completion: October 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
February 26 & March 5 7AM - 4PM		Boren Ave. N. closed between Republican St. and Harrison St. during concrete pour.	
Until Further Notice 24/7	756 John St. Estimated completion: October 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. north of John St, and the north side of John St. east of Dexter Ave. N.	South Lake Union
Until Further Notice 24/7	101 Taylor Ave. N. Estimated completion: Sept. 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Taylor Ave. N. between John St. and Denny Wy, and on the south side of John St. west of Taylor Ave. N.	South Lake Union
March 18 5AM - 6PM		Taylor Ave. N. closed Tuesday between John St. and Denny Wy. during a large concrete pour.	
Until Further Notice 24/7		Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. N. north of John St, and on the north side of John St. east of 5th Ave. N.	South Lake

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Beginning Feb 15 Weekends only 8AM - 8PM	500 John St	Crews will close the right northbound lane on 5th Ave. N, north of John St, while installing a new water service.	Union
Until Further Notice 24/7	416 John St.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 5th Ave. N. between John St. and Broad St, the north side of John St. between 5th Ave. N. and Broad St, and the south side of Broad St. between 5th Ave. N. and John St.	South Lake Union
November 2013 to March 2014 7AM - 4PM	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	1201 Mercer St.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Minor Ave. N. south of Mercer St.	South Lake Union
Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union

[To Subscribe/Unsubscribe to this weekly notice click here](#)