

# Seattle Area Construction Look Ahead April 3, 2014

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>  
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

*Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.*

## Highlights:

**April 5 & 6: Partial intersection closures on S. Jackson St. at 2nd Ave. S. and at 2nd Ave. S. Ext.**

**April 5 - 7: Northbound Queen Anne Ave. N. closed between Roy St. and Valley St.**

**April 8: Seattle Mariners host the LA Angels in the home opener at Safeco Field at 7:10PM.**

**April 12: Supercross at CenturyLink Field Saturday.**

**April 13: Walk MS on streets and trails between University of Washington and Gas Works Park Sunday morning.**

**April 14: Phase 1 (Greenwood Ave. N. to 7th Ave. NW) of the Holman Rd. NW Paving Project begins.**

Week of March 31 - April 6			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
March 24 to April 11 24/7	Harrison St. closed between Westlake Ave. N. and Terry Ave. N.	Crews will fully close Harrison St. between Westlake Ave. N. and the alley to the east while removing three underground tanks on the north side of the roadway. The right lane of northbound Westlake Ave. N, north of Harrison St, will also be closed to remove one tank in the sidewalk, from 9AM to 3PM.	South Lake Union
March 31 to April 11 9AM - 3PM	<a href="#">Lane closure on northbound 5th Ave. N. between Republican St. and Mercer St.</a>	The right turn lane from northbound 5th Ave. N. to eastbound Mercer St. will be closed while crews repave the roadway.	South Lake Union
April 1 - 18 9AM - 3PM	West half of Western Ave. closed at Union St.	Crews will close the west half of Western Ave. at Union St. during underground Utility work. Two-way traffic will be maintained on the east half of the roadway with the assistance of flaggers. The work area will be plated during non-work hours.	Downtown
April 5 4AM to April 7 5AM	<a href="#">Northbound Queen Anne Ave. N. closed between Roy St. and Valley St.</a>	Crews will close the northbound lanes of Queen Anne Ave. N. between Roy St. and Valley St. from Saturday morning to Monday morning during signal and electrical work. Southbound Queen Anne Ave. N. will be reduced to one lane.	South Lake Union
April 5 3AM - 7PM	9th Ave. N. closed between Mercer St. and Republican St.	9th Ave. N. closed between Republican St. and Mercer St. while crews remove a tower crane.	South Lake Union

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
 For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)*

April 5 12PM - 8PM	<a href="#">Partial intersection closure at S. Jackson St. and 2nd Ave. S.</a>	Crews will close the north and south legs of the S. Jackson St. & 2nd Ave. S. intersection Saturday while working on overhead wires.	SODO
April 6 7AM - 8PM	<a href="#">Lane closure at S. Jackson St. and 2nd Ave. S. Ext.</a>	Crews will close the curb lanes of the S. Jackson St. & 2nd Ave. S. Ext. intersection Sunday while working on overhead wires.	SODO
April 6 - 9 10PM - 4AM	Lane closures on Westlake Ave. N. at Republican St.	Crews will close the travel lanes on the west side of Westlake Ave. N. at Republican St. while installing a new gas main.	South Lake Union

## Major Events

### Week of April 7 - April 13

#### Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
April 12 & 13 6AM - 11AM	Lane closures on the Montlake Bridge	Crews will close lanes on the Montlake Bridge Saturday and Sunday mornings for the annual bridge inspection. The right lane of northbound Montlake Blvd. NE will be closed Saturday morning. The right lane of southbound Montlake Blvd. NE will be closed Sunday morning.	Northeast
April 13 8AM - 12PM	Lane closures on S. Jackson St. between 4th Ave. S. and 5th Ave. S.	Crews will close up to two westbound lanes of S. Jackson St. between 5th Ave. S. and 4th Ave. S. while repairing a pothole. One westbound lane will be maintained at all times. Eastbound lanes will not be affected.	SODO

## Major Events

April 8 7:05PM - 10PM	Mariners vs. LA Angels	Mariners Opening Day at Safeco Field.	SODO
April 9 7:05PM - 10PM	Mariners vs. LA Angels	At Safeco Field.	SODO
April 11 7:05PM - 10PM	Mariners vs. Oakland A's	At Safeco Field.	SODO
April 12 11AM - 8PM	Bell Street Park Opening	Neighborhood celebration of the completion of the Bell Street Park Project. Event will close Bell St. between 3rd Ave. and 2nd Ave. from 11AM to 8PM. Event hours are 2PM to 5PM.	Downtown
April 12 12:30PM - 11PM	<a href="#">Supercross</a>	At CenturyLink Field. Main event at 7PM. Doors open for practice and qualifying at 12:30PM.	SODO
April 12 6:05PM - 9PM	Mariners vs. Oakland A's	At Safeco Field.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

April 13 9:30AM - 1:30PM	<a href="#">Walk MS</a>	Walkers will use streets and trails between Husky Stadium and Gas Works Park.	North / Northeast
April 13 1:05PM - 4PM	Mariners vs. Oakland A's	At Safeco Field.	SODO

<b>Week of April 14 and beyond</b>			
<b>Planned Construction</b>			
April 14 2AM -6PM	Republican St. closed between 9th Ave. N. and Westlake Ave. N.	Republican St. closed between 9th Ave. N. and Westlake Ave. N. while crews erect a tower crane.	South Lake Union
April 14 through June 2014	<a href="#">Lane closures on Holman Rd. NW between Greenwood Ave. N. and 7th Ave. NW</a>	Holman Rd. NW will be reduced to one lane in each direction between Greenwood Ave. N. and 7th Ave. NW during a SDOT paving project. Work hours are 7AM to 5PM, Monday through Friday, with some weekend and night work possible.	Northwest
April 14 & 15 9AM - 3PM	Lane and full roadway closures on Dexter Ave. N. and Harrison St.	Crews will close Harrison St. between Aurora Ave. N. and 8th Ave. N. during potholing Monday and Tuesday. The left lanes in both directions of Dexter Ave. N. between Republican St. and Thomas St. will also be closed.	South Lake Union
April 15 & 16 9AM - 3PM	Lane and full roadway closures on Dexter Ave. N. and Republican St.	Crews will close Republican St. between Aurora Ave. N. and 8th Ave. N. during potholing Tuesday and Wednesday. The left lanes in both directions of Dexter Ave. N. between Harrison St. and Mercer St. will also be closed.	South Lake Union
April 18 9PM to April 20 5AM	<a href="#">Lane closures on northbound I-5 near S. Spokane St.</a>	The three right lanes of northbound I-5 between the S. Spokane St. off-ramp and the S. Spokane St. on-ramp will be closed from Friday night to Monday morning while crews replace expansion joints on the freeway. All ramps will remain open.	I-5 / South
April 19 - 20	<a href="#">Broadway &amp; Pine St. intersection fully closed</a>	Crews will fully close the Broadway & Pine St. intersection Saturday and Sunday while repairing overhead wires.	East

<b>Major Events</b>			
April 14 9:30AM - 12:30PM	National Geographic Live! Student Lectures	At Benaroya Hall.	Downtown
April 18 9AM - 3PM	Seattle Symphony Friday Matinee Concert	At Benaroya Hall.	Downtown
April 19 9AM - 11AM	Earth Day Run	At Alki Beach.	West
April 19 8PM - 11M	Snoop Dogg and Wiz Khalifa concert	At WaMu Theater.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

## On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
March 17 through May 2014 24/7	<a href="#">SDOT Third Avenue Transit Corridor Improvements</a>	The first phase of this project will close the sidewalk and northbound curb lane on the east side of 3rd Ave. between Pine St. and Stewart St. (adjacent to Macy's). Project will widen the sidewalk by six feet, rebuild the bus stop, install Transit Information Kiosk and ticket vending machine, and install a new transit canopy.	Downtown
January 27 through mid-June 2014 7AM - 4PM	<a href="#">Belltown-Uptown Electric Transit Improvements</a>	Crews will intermittently close traffic lanes and sidewalks on Denny Wy. between 1st Ave. and 3rd Ave. while installing new trolley wires and a bus stop. Work will take place weekdays only.	Downtown
January 7 through end of project	<a href="#">Elliott Bay Seawall Project</a>	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown
March 24 to April 5 9AM - 3PM	Puget Sound Energy	Crews will be installing new ADA curb ramps on Western Ave. between Yesler Wy. and Madison St. In general, work will close the curb lane on each side of the corner of the intersection where they are working.	Downtown / SODO
April 1 - 18 9AM - 3PM		Crews will be installing new ADA curb ramps and restoring concrete panels on Occidental Ave. S. between Yesler Wy. and S. Main St. In general, work will close the curb lane on each side of the corner of the intersection where they are working.	
Through Summer of 2014	<a href="#">First Hill Streetcar Project</a>	Construction will continue on each segment of the First Hill Streetcar line. The impacted streets include Broadway between E Denny Way and Yesler Way, Yesler Way between Broadway and 14th Ave E, 14th Ave E between E Yesler Way and S Jackson St and S Jackson St between 14th Ave E and Occidental Ave S. A minimum of one lane in each direction will be maintained at all times.	Downtown / East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
Through April 2 24/7		North or south sidewalk closed on Madison St. between Broadway and Summit Ave. during sidewalk panel replacement.	
Until Further Notice	<a href="#">SR 99 Tunnel Project</a>	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Weekends only through late Spring 2014 9AM - 3PM	<a href="#">Seattle City Light Projects - S. Washington St.</a>	Traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. will be closed while City Light crews rebuild a manhole and install a new duct bank. Work will not take place during large events at CenturyLink Field.	SODO

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)*

March 5 through July 2014 9AM - 3PM	<a href="#">Seattle City Light Projects - 1st Ave. S.</a>	Traffic lanes on 1st Ave. S. between S. Atlantic St. and Railroad Wy. S. will be closed while City Light crews install a new duct bank. Work is scheduled weekdays between 9AM and 3PM, with some weekend and night work possible.	SODO
May 2011 through Spring of 2014	<a href="#">South Park Bridge Replacement Project</a>	Project will construct a new moveable bridge over Duwamish Waterway parallel to and downriver of the existing bridge. The bridge replacement project will also realign the intersection of 14th Avenue South and Dallas Avenue South/South Sullivan Street, construct natural water treatment systems such as a rain garden, build roadway and drainage facilities, relocate conflicting utilities, restore riverbanks by creating gentle slopes for tidally influenced areas and planting riparian vegetation.	South / SODO
March 3 through July 2014	<a href="#">N. 105th, N. / NE Northgate Wy. Improvement Project</a>	The eastbound lanes of N. Northgate Wy. between Aurora Ave. N. and Meridian Ave. N. will be closed. At least one westbound lane will remain open at all times. Eastbound traffic will be detoured to N. 85th St. or N. 115th St. via Aurora Ave. N. The entire project is expected to be complete by the early Fall of 2014.	North
January 13 to July 2014	<a href="#">Sound Transit University Link Extension Project Capitol Hill Station</a>	Crews will close the west half of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way traffic will be maintained on the east half of the roadway. Southbound bike traffic will be detoured around the construction via E. John St, 12th Ave. E, and E. Pine St. Northbound bike traffic will merge with vehicle traffic at E. Howell St.	East
January 2014 through August 2015	<a href="#">University of Washington's Montlake Triangle Project</a>	Project will construct a new pedestrian land bridge over NE Pacific Place connecting the Montlake Triangle and Rainier Vista. The project will provide landscaping, hard surfacing, lighting, and other site improvements from Stevens Way through the Montlake Triangle.	Northeast
February 2014 through August 2015		Burke Gilman Trail closed through the Montlake Triangle Project. Trail users will be detoured north along Rainier Vista to Stevens Wy. Westbound vehicle traffic on NE Pacific Pl. will be detoured south to NE Pacific St. Eastbound vehicle traffic on NE Pacific Pl. will be maintained.	
Upcoming Saturdays and Sundays		NE Pacific Pl. and the Triangle garage will be closed for three upcoming weekends: April 5 & 6, and April 19 & 20.	
October 1 through May 2014	<a href="#">Sound Transit Northgate Link Extension Project Northgate Station</a>	On-street parking will be removed on 1st Ave. NE between NE 92nd St. and NE 100th St.	Northeast
October 30 through May 2014		Northbound 1st Ave. NE closed between NE 92nd St. and NE 100th St. Northbound traffic will be detoured to 5th Ave. NE. Southbound traffic will be maintained.	
March 17 to 2021		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
October 1 through 2019		NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

December 3 to March 2014		The north half of NE 65th St, west of 12th Ave. NE, will be closed while crews stabilize the ground to prepare the launch of the tunnel boring machines from Sound Transit's Roosevelt Station site. One lane in each direction will be maintained on the south half of the street. The sidewalk on the north side of NE 65th St adjacent to the construction site will also be closed. The left turn from eastbound NE 65th St. to northbound 12th Ave. NE will be restricted.	
March 17 - 31 7PM - 5AM	<a href="#">Sound Transit Northgate Link Extension Project Roosevelt Station</a>	12th Ave. NE will be reduced to one northbound lane nightly between NE 65th St. and NE 67th St. while crews install a new 42" water main. Bike traffic will need to merge with vehicle traffic at NE 65th St. Traffic lanes will reopen from 5AM to 7PM.	Northeast
March 17 - 31 7PM - 5AM		NE 65th St. at 12th Ave. NE will be reduced to one lane of alternating traffic nightly while crews install a new 42" water main. Flaggers will direct traffic eastbound and westbound through the intersection. Traffic lanes will reopen from 5AM to 7PM.	
April 2 - 8 7PM - 5AM		Crews will close Brooklyn Ave. NE between NE 42nd St. and NE 43rd St. while relocating a water line. Local Access will be maintained. Northbound traffic will be detoured to University Wy. NE via NE 42nd St.	
December 9 through 2020		Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between University Wy. NE and 12th Ave. NE (Local Access to the alleys on NE 43rd St. will be maintained).	
March 20 to April 4 7AM - 5PM	<a href="#">Sound Transit Northgate Link Extension Project University District Station</a>	Westbound NE 42nd St. closed between University Wy. NE and Brooklyn Ave. NE for approximately two weeks while crews relocate a water line. Work hours are 7AM to 5PM, Monday through Friday. Traffic will be detoured to NE 41st St. via University Wy. NE. Eastbound traffic on NE 42nd St. will be maintained.	Northeast
Thursday nights 11PM - 5AM	<a href="#">WSDOT SR520 Floating Bridge Projects</a>	The westbound lanes on SR520 between 92nd Ave. NE and Montlake Blvd. NE will be closed Thursday nights for several months while crews pour concrete foundations for the West Connection Bridge. CLOSURE CANCELLED FOR APRIL 3RD.	Northeast / I-5
Through December 2013	<a href="#">Windermere Sewage Overflow Prevention Project</a>	NE 65th St. between Radford Court and Sportsfield Dr. NE intermittently reduced to one lane of alternating traffic	Northeast
January 20 through late May 2014	<a href="#">King County Ballard Siphon Replacement Project</a>	Crews will close the westbound lane of Shilshole Ave. NW at NW Dock Pl. while relining a wastewater pipe. Westbound traffic will be detoured to Leary Ave. NW. Eastbound traffic will remain on Shilshole Ave. NW.	Northwest
March 20 through June 2014 24/7	Traffic Safety Improvements on W. Dravus St. at 17th Ave. W.	Crews will install new ADA curb ramps and curb bulbs at W. Dravus St. and 17th Ave. W. During construction, northbound 17th Ave. W. will be closed between W. Barrett St. and W. Dravus St, Westbound W. Barrett St. will be restricted to local access only, and W. Dravus St. will intermittently be reduced to one lane in each direction.	Northwest

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

April 14 through August 2014	<a href="#">Holman Rd. NW Paving Project</a>	SDOT crews will repave Holman Rd. NW and make pedestrian safety improvements between Greenwood Ave. N. and NW 87th St. The project will be done in two phases. Work in Zone 1 will be between Greenwood Ave. N. and 7th Ave. NW. Work includes: roadway resurfacing; spot sidewalk repairs; new ADA curb ramp installations; bus zone and shelter improvements; and traffic curb installation.	Northwest
Until further notice 24/7	WSDOT North Access Project	East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	South Lake Union / SR99
Through mid-2015	<a href="#">Mercer Corridor Project</a> <a href="#">Mercer West Construction</a>	Mercer St between 4th Ave N and 9th Ave N reduced to two lanes. Sidewalk on the south side of Mercer between 5th Ave N and 9th Ave N is closed. The sidewalk/bike lane on the north side remains open.	South Lake Union / SR99
Through mid-2015		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed.	
Through Summer 2014 24/7		Crews will close the sidewalk on the east side of Dexter Ave. N, south of Mercer St, and on the south side of Mercer St. from Dexter Ave. N. to 8th Ave. N, during the installation of a high voltage line and duct bank.	
Through May 2014 24/7		Crews will close 8th Ave. N. at Mercer St. during the installation of a duct bank. Local access will be maintained via Republican St. The sidewalk on the west side of 8th between Mercer and Republican is also closed.	
Through May 2014 7AM - 4PM		Crews will close the south curb lane and adjacent sidewalk on Roy St. between Queen Anne Ave. N. and 5th Ave. N. during sidewalk and signal work.	
Through May 2014 7AM - 4PM		Crews will close the north curb lane and adjacent sidewalk on Mercer St. between 3rd Ave. W. and 5th Ave. N. during sidewalk and signal work.	
Through May 2014 7AM - 4PM		Crews will close the south curb lane and adjacent sidewalk on Mercer St. between 3rd Ave. W. and 5th Ave. N. during sidewalk and signal work.	
Through April 2014 9AM - 3PM weekdays		Crews will intermittently reduce Mercer St. to one eastbound lane between 2nd Av. N. and 9th Ave. N. during underground utility work.	

<b>On-Going Private Construction Projects</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
Until Further Notice	1821 Boren Ave. Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Boren Ave. between Stewart St. and Howell St, the south side of Stewart St. west of Boren Ave, and the north side of Howell St. west of Boren Ave.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice 7AM - 4PM Mon - Sat	2720 4th Ave.  Estimated completion: October 2014	The parking lane and two adjacent traffic lanes on the east side of 4th Ave between Cedar St and Denny Wy will be closed weekdays for material delivery to the adjacent construction site.	Downtown
Until Further Notice	815 Pine St.  Estimated completion: April 2015	Intermittent sidewalk and curb lane closures on the west side of 9th Ave. N. north of Pine St, and the south side of Pine St. west of 9th Ave. N.	Downtown
Until Further Notice 9AM - 4PM Mon - Sat	801 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Valley St. and Aloha St, on the east side of Aurora Ave. N. between Valley St. and Aloha St, on the north side of Valley St. between Dexter Ave. N. and Aurora Ave. N, and on the south side of Aloha St. between Dexter Ave. N. and Aurora Ave. N.	South Lake Union
Until Further Notice 9AM - 4PM Mon - Sat	1101 Dexter Ave. N.  Estimated completion: November 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Highland Dr. and Aloha St.	South Lake Union
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
Until further notice 24/7	Estimated completion: May 2015	Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
Until Further Notice 24/7	515 Westlake Ave. N. Block 44  Estimated completion: September 2014	Intermittent sidewalk and curb lane closures on the east side of 9th Ave. N. between Republican St. and Mercer St, south side of Mercer St. between 9th Ave. N. and Westlake Ave. N, and the west side of Westlake Ave. N. between Mercer St. and Republican St.	South Lake Union
April 5 3AM - 7PM		9th Ave. N. closed between Republican St. and Mercer St. while crews remove a tower crane.	
April 6 - 9 10PM - 4AM		Crews will close the travel lanes on the west side of Westlake Ave. N. at Republican St. while installing a new gas main.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until Further Notice 24/7	400 9th Ave. N. Block 45	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
April 14 2AM -6PM	Estimated completion: July 2015	Republican St. closed between 9th Ave. N. and Westlake Ave. N. while crews erect a tower crane.	
Until Further Notice 24/7	325 9th Ave. N. Block 52  Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 9th Ave. N. between Harrison St. and Thomas St, and on the north side of Thomas St. west of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	400 Boren Ave. N.  Estimated completion: October 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	756 John St.  Estimated completion: October 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. north of John St, and the north side of John St. east of Dexter Ave. N.	South Lake Union
Until Further Notice 24/7	101 Taylor Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Taylor Ave. N. between John St. and Denny Wy, and on the south side of John St. west of Taylor Ave. N.	South Lake Union
April 3, 8, 9 7AM - 4PM	Estimated completion: Sept. 2014	Taylor Ave. N. closed between Denny Wy. and John St. during large concrete pour.	
Until Further Notice 24/7	500 John St	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. N. north of John St, and on the north side of John St. east of 5th Ave. N.	South Lake Union
Until Further Notice 24/7	416 John St.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 5th Ave. N. between John St. and Broad St, the north side of John St. between 5th Ave. N. and Broad St, and the south side of Broad St. between 5th Ave. N. and John St.	South Lake Union
November 2013 to March 2014 7AM - 4PM	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

[To Subscribe/Unsubscribe to this weekly notice click here](#)

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)*