

# Seattle Area Construction Look Ahead May 15, 2014

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>  
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

## Highlights:

**Week of May 12: Mercer St. converted to two-way traffic between 1st Ave. N. and 4th Ave. N.**

**Week of May 12: Roy St. reduced to one lane of westbound traffic between 5th Ave. N. and Queen Anne Ave. N. during conversion to two-way traffic.**

**May 16: The southbound I-5 Spring St. and James St. on-ramps, and the S. Dearborn St. off-ramp, will be closed Friday night.**

**May 16 - 19: 5th Ave. N. & Mercer St. intersection fully closed Friday night to Monday morning.**

**May 17 & 18: University District Street Fair will close University Wy. NE Saturday and Sunday.**

**May 17: Norwegian 17th of May Parade will close streets in Ballard Saturday evening.**

**May 17: Seattle Sounders host San Jose at CenturyLink Field at 7PM Saturday night.**

**May 18: Beat the Bridge Run will close streets in the University District and Montlake neighborhood Sunday morning.**

**May 18: West Seattle 5K Run/Walk and Alki Summer Streets Party will close Alki Ave. SW on Sunday.**

**May 23 - 26: Northwest Folklife Festival at the Seattle Center next weekend.**

Week of May 12 - May 18			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Week of May 12	<a href="#">Mercer St. converted to two-way traffic between 1st Ave. N. and 5th Ave. N.</a>	Signal crews will begin converting intersections along Mercer St. to two-way traffic beginning at 1st Ave. N. and working east towards 4th Ave. N. The signal conversion process may take several days to complete and will likely begin towards the end of the week, weather permitting. The block between 4th Ave. N. and 5th Ave. N. will open to two-way traffic after construction this weekend at the 5th Ave. N. & Mercer St. intersection.	South Lake Union
Week of May 12	<a href="#">Roy St. reduced to one westbound lane</a>	Following the opening of two-way traffic on Mercer St. between 1st Ave. N. and 5th Ave. N, crews will begin converting Roy St. between Queen 5th Ave. N. and Queen Anne Ave. N. to two-way traffic. During this conversion, westbound Roy St. will be reduced to one lane. Signal crews will begin converting intersections along Roy St. to two-way traffic beginning at 5th Ave. N. and working west towards Queen Anne Ave. N. This work will take several weeks to complete.	South Lake Union
May 15 8PM - 5AM	2nd Ave. closed between Marion St. and Columbia St.	Full closure of 2nd Ave. between Marion St. and Columbia St. during crane lifts to an adjacent building.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
 For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

May 15 9PM to May 16 4:30AM	<a href="#">Lane closures on the southbound I-5 at S. Jackson St.</a>	Crews will close the two left lanes of southbound I-5 at S. Jackson St. Thursday night while repairing wheel ruts.	I-5 / SODO
May 16 9PM to May 17 7AM	<a href="#">Lane and ramp closures on the southbound I-5 Collector-Distributor</a>	The southbound I-5 Collector-Distributor will be reduced to one lane Friday night while crews repair wheel ruts. In addition, the Spring St. and James St. on-ramps, and the S. Dearborn off-ramp, will also be closed.	I-5 / Downtown
May 16 11:30PM to May 19 5AM	<a href="#">5th Ave. N. fully closed between Republican St. and Roy St.</a>	Crews will close 5th Ave. N. between Roy St. and Republican St. Saturday morning to Monday morning while installing a new concrete roadway. Mercer St. will also be fully closed between 4th Ave. N. and 5th Ave. N.	South Lake Union
May 16 to May 22	<a href="#">Eastbound lanes of N. 125th St. closed between Aurora Ave. N. and Ashworth Ave. N.</a>	Crews will close the eastbound lanes of N. 125th St. between Aurora Ave. N. and Ashworth Ave. N. while installing sidewalks, curbs, and ramps as part of the Aurora RapidRide Pedestrian Improvement Project. Also during this time period, the east curb lane on Aurora Ave. N. just north and south of N. 125th St. will be closed.	North
May 17 7AM - 3PM	Lane closures on 4th Ave. between Spring St. and Seneca St.	4th Ave. between Spring St. and Seneca St. will be reduced to one northbound lane on Saturday during a crane lift to an adjacent building.	Downtown
May 17 7AM - 5PM	Southbound SR99 exit to S. Atlantic St. closed	Crews will close the southbound SR-99 exit to S. Atlantic St. on Saturday during roadway work. Also, the right lane of southbound SR99 between S. Jackson St. and S. Royal Brougham Wy. will be closed.	SR99 / SODO

Major Events			
May 17 & 18	<a href="#">University District Street Fair</a>	Street Fair will close University Wy. NE between NE50th St. and NE Campus Parkway from 2:30AM on Saturday to 2:30AM on Monday. Fair hours: 10AM - 7PM Saturday; 10AM - 6PM Sunday.	Northeast
May 17 10AM - 12PM	<a href="#">Fit for Life 5K Run</a>	Small run on Queen Anne Hill into Myrtle Edwards Park, and back.	Northwest
May 17 6PM - 9PM	<a href="#">Seattle Norwegian 17th of May Parade</a>	In Ballard. Parade will begin at 24th Ave. NW & NW 62nd St, proceed south on 24th to NW Market St, west on Market 22nd Ave. NW, south on 22nd to Ballard Ave. NW, and finish on Ballard Ave. NW at NW Dock St. Street closures begin at 5:30PM.	Northwest
May 17 7PM - 9PM	Sounders vs. San Jose	At CenturyLink Field.	SODO
May 18 8:30AM - 11AM	<a href="#">Beat the Bridge Run</a>	8K run on streets in the Montlake neighborhood and University District. Event will close Montlake Blvd. NE between NE 45th St. and NE Pacific St. from 7:30AM to 11AM.	Northeast / East
May 18 9:20AM - 11AM	<a href="#">West Seattle 5K Run/Walk</a>	Event will close Alki Ave. SW between 63rd Ave. SW and Harbor Ave. SW, beginning at 9AM.	West

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

May 18 11AM - 5PM	<a href="#">Alki Summer Streets Party</a>	On Alki Ave. SW between 63rd Ave. SW and 56th Ave. SW following the West Seattle 5K Run/Walk.	West
May 18 1PM - 3PM	<a href="#">Great Strides Seattle</a>	Walk from Seattle Center into Myrtle Edwards Park, and back. Participants will use sidewalks along the route, and pathways in the park.	South Lake Union / Northwest
May 18 4PM - 6PM	<a href="#">Stars on Ice</a>	At KeyArena.	South Lake Union

## Week of May 19 - May 25

### Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Week of May 19	<a href="#">Roy St. converted to two-way traffic between 5th Ave. N. and Queen Anne Ave. N.</a>	Following the opening of two-way traffic on Mercer St. between 1st Ave. N. and 5th Ave. N, crews will begin converting Roy St. between Queen 5th Ave. N. and Queen Anne Ave. N. to two-way traffic. During this conversion, westbound Roy St. will be reduced to one lane. Signal crews will begin converting intersections along Roy St. to two-way traffic beginning at 5th Ave. N. and working west towards Queen Anne Ave. N. This work will take several weeks to complete.	South Lake Union
May 21 7PM - 6AM	Lane closures on 2nd Ave. between Virginia St. and Stewart St.	2nd Ave. between Virginia St. and Stewart St. will be reduced to one southbound lane Wednesday night during a crane lift to an adjacent building.	Downtown

### Major Events

May 20 10AM - 8PM	Greek Olympics	On University of Washington Greek Row. Event will closed 17th Ave. NE between NE 45th St. and NE 47th St. from 10AM to 8PM. Event hours are	Northeast
May 22 7:10PM - 10PM	Mariners vs. Houston	At Safeco Field.	SODO
May 23 11AM - 11PM	<a href="#">Northwest Folklife Festival</a>	At Seattle Center.	South Lake Union
May 23 7:10PM - 10PM	Mariners vs. Houston	At Safeco Field.	SODO
May 24 11AM - 11PM	<a href="#">Northwest Folklife Festival</a>	At Seattle Center.	South Lake Union
May 24 11AM - 4PM	March Against Monsanto	March from Westlake Park to Gates Foundation using 4th Ave, and 5th Ave. N. Rally begins at 11AM, march begins at 2PM.	Downtown / South Lake Union
May 24 7:10PM - 10PM	Mariners vs. Houston	At Safeco Field.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

May 25 8AM - 11AM	Emerald City Run	Starts and finishes at Gas Works Park.	North / East / Northwest / South Lake Union
May 25 11AM - 11PM	<a href="#">Northwest Folklife Festival</a>	At Seattle Center.	South Lake Union
May 25 1:10PM - 4PM	Mariners vs. Houston	At Safeco Field.	SODO
May 26 11AM - 10PM	<a href="#">Northwest Folklife Festival</a>	At Seattle Center.	South Lake Union

### Week of May 26 and beyond

#### Planned Construction

May 30 11PM to June 2 5AM	<a href="#">SR520 Bridge fully closed</a>	SR520 between 92nd Ave. NE and Montlake Blvd. NE will be closed Friday night to Monday morning.	Northeast / I-5
---------------------------------	---	---	--------------------

#### Major Events

May 26 6AM - 6PM	Homeless Veteran's Day	Event will close S. Main St. in Pioneer Square between Alaskan Wy. S. and 1st Ave. S.	SODO
May 26 1:10PM - 4PM	Mariners vs. LA Angels	At Safeco Field.	SODO
May 27 7:10PM - 10PM	Mariners vs. LA Angels	At Safeco Field.	SODO
May 28 7:10PM - 10PM	Mariners vs. LA Angels	At Safeco Field.	SODO
May 28 7:30PM - 11PM	<a href="#">Lady Gaga concert</a>	At KeyArena.	South Lake Union
May 29 11AM - 9PM	Bike to Work and Summer Streets Party	Ballard Ave. NW & 22nd Ave. NW	Northwest
May 29 7:10PM - 10PM	Mariners vs. LA Angels	At Safeco Field.	SODO
May 30 7:10PM - 10PM	Mariners vs. Detroit	At Safeco Field.	SODO

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)*

May 30 7:30PM - 11PM	<a href="#">Lionel Richie/CeeLo Green concert</a>	At KeyArena.	South Lake Union
May 31 1PM - 3PM	Sounders vs. Real Salt Lake	At CenturyLink Field.	SODO
May 31 5PM - 11:30PM	A Night at the 5th Gala	5th Ave. Theater	Downtown
May 31 7:10PM - 10PM	Mariners vs. Detroit	At Safeco Field.	SODO
May 30 8PM - 11PM	<a href="#">James Taylor concert</a>	At KeyArena.	South Lake Union
June 1 8AM - 11AM	Race for the Cure	At Seattle Center	Downtown / South Lake Union
June 1 1:10PM - 4PM	Mariners vs. Detroit	At Safeco Field.	SODO

## On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
March 17 through May 2014 24/7	<a href="#">SDOT Third Avenue Transit Corridor Improvements</a>	The first phase of this project will close the sidewalk and northbound curb lane on the east side of 3rd Ave. between Pine St. and Stewart St. (adjacent to Macy's). Project will widen the sidewalk by six feet, rebuild the bus stop, install Transit Information Kiosk and ticket vending machine, and install a new transit canopy.	Downtown
January 27 through mid-June 2014 7AM - 4PM	<a href="#">Belltown-Uptown Electric Transit Improvements</a>	Crews will intermittently close traffic lanes and sidewalks on Denny Wy. between 1st Ave. and 3rd Ave. while installing new trolley wires and a bus stop. Work will take place weekdays, with some weekend and night work possible.	Downtown
January 7 through end of project	<a href="#">Elliott Bay Seawall Project</a>	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown
April 25 to May 8 24/7		Crews will close traffic lanes on Alaskan Wy. at Seneca St. while relocating a duct bank and installing a new electrical vault. Work hours are 11PM to 8AM nightly, but lane closures are 24/7. Steel plates will cover the work area during the day.	
April 7 to May 23 9AM - 3PM	Puget Sound Energy	Crews will be restoring concrete panels and brick pavers on Occidental Ave. S. between Yesler Wy. and S. Main St.	Downtown / SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Through Summer of 2014	<a href="#">First Hill Streetcar Project</a>	Construction will continue on each segment of the First Hill Streetcar line. The impacted streets include Broadway between E Denny Way and E. Yesler Way, E. Yesler Way between Broadway and 14th Ave S, 14th Ave S between E Yesler Way and S Jackson St, and S Jackson St between 14th Ave S and Occidental Ave S. A minimum of one lane in each direction will be maintained at all times.	Downtown / East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
Until Further Notice	<a href="#">SR 99 Tunnel Project</a>	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Weekends only through late Spring 2014 9AM - 3PM	<a href="#">Seattle City Light Project - S. Washington St.</a>	Traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. will be closed while City Light crews rebuild a manhole and install a new duct bank. Work will not take place during large events at CenturyLink Field.	SODO
March 5 through July 2014 9AM - 3PM	<a href="#">Seattle City Light Project - 1st Ave. S.</a>	Traffic lanes on 1st Ave. S. between S. Atlantic St. and Railroad Wy. S. will be closed while City Light crews install a new duct bank. Work is scheduled weekdays between 9AM and 3PM, with some weekend and night work possible.	SODO
May 2011 through Spring of 2014	<a href="#">South Park Bridge Replacement Project</a>	Project will construct a new moveable bridge over Duwamish Waterway parallel to and downriver of the existing bridge. The bridge replacement project will also realign the intersection of 14th Avenue South and Dallas Avenue South/South Sullivan Street, construct natural water treatment systems such as a rain garden, build roadway and drainage facilities, relocate conflicting utilities, restore riverbanks by creating gentle slopes for tidally influenced areas and planting riparian vegetation.	South / SODO
March 3 through July 2014	<a href="#">N. 105th, N. / NE Northgate Wy. Improvement Project</a>	The eastbound lanes of N. Northgate Wy. between Aurora Ave. N. and Meridian Ave. N. will be closed. At least one westbound lane will remain open at all times. Eastbound traffic will be detoured to N. 85th St. or N. 115th St. via Aurora Ave. N. The entire project is expected to be complete by the early Fall of 2014.	North
January 13 to July 2014	<a href="#">Sound Transit University Link Extension Project Capitol Hill Station</a>	Crews will close the west half of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way traffic will be maintained on the east half of the roadway. Southbound bike traffic will be detoured around the construction via E. John St, 12th Ave. E, and E. Pine St. Northbound bike traffic will merge with vehicle traffic at E. Howell St.	East
May 5 through June 2014	<a href="#">Sound Transit University Link Extension Project University of Washington Station</a>	Crews will close the sidewalk on the east side of Montlake Blvd. NE between NE Pacific St. and the Montlake Bridge while replacing the existing curb and sidewalk.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

January 2014 through August 2015	<a href="#">University of Washington's Montlake Triangle Project</a>	Project will construct a new pedestrian land bridge over NE Pacific Place connecting the Montlake Triangle and Rainier Vista. The project will provide landscaping, hard surfacing, lighting, and other site improvements from Stevens Way through the Montlake Triangle.	Northeast
February 2014 through August 2015		Burke Gilman Trail closed through the Montlake Triangle Project. Trail users will be detoured via Mason Rd. and Stevens Wy. Westbound vehicle traffic on NE Pacific Pl. will be detoured south to NE Pacific St. Eastbound vehicle traffic on NE Pacific Pl. will be maintained.	
April 2014 through December 2014	<a href="#">Seattle City Light Project - Electrical Improvements along the Burke-Gilman Trail</a>	Project will improve the reliability and capacity of the electrical system feeding the University of Washington. Five sections of the Burke-Gilman Trail west of 15th Ave. NE will be closed during construction. The project is being coordinated with UW's additional trail improvements east of 15th Ave. NE. Construction will include installing a new duct bank, installing conduits and vaults, and pulling new electrical cable.	Northeast
May 14 through June 2014		Phase 1: Burke-Gilman Trail closed between 15th Ave. NE. and Brooklyn Ave. NE. Trail will be detoured north to roadways on the UW campus.	
October 1 through May 2014	<a href="#">Sound Transit Northgate Link Extension Project Northgate Station</a>	On-street parking will be removed on 1st Ave. NE between NE 92nd St. and NE 100th St.	Northeast
October 30 to May 20		Northbound 1st Ave. NE closed between NE 92nd St. and NE 100th St. Northbound traffic will be detoured to 5th Ave. NE. Southbound traffic will be maintained.	
March 17 to 2021		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
May 5 to May 20 7AM - 5PM		Parking lane and sidewalk closures on 1st Ave. NE and NE 95th St. during the installation of new sidewalks, planting strips, and ADA ramps.	
October 1 through 2019	<a href="#">Sound Transit Northgate Link Extension Project Roosevelt Station</a>	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast
December 3 through May 2014		The parking lane on the north side of NE 65th St, west of 12th Ave. NE, is closed during work on the adjacent sidewalk. The left turn lane from eastbound NE 65th St. to northbound 12th Ave. NE is also closed.	
December 9 through 2020	<a href="#">Sound Transit Northgate Link Extension Project University District Station</a>	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between University Wy. NE and 12th Ave. NE (Local Access to the alleys on NE 43rd St. will be maintained).	Northeast
May 14 to May 30 7AM - 5PM		Crews will close the westbound lanes of NE 42nd St. between University Wy. NE and Brooklyn Ave. NE while repaving the roadway. Parking on both sides of NE 42nd St. will be restricted during work hours.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Thursday nights 11PM - 5AM		The westbound lanes on SR520 between 92nd Ave. NE and Montlake Blvd. NE will be closed Thursday nights for several months while crews pour concrete foundations for the West Connection Bridge. NO CLOSURE THURSDAY, MAY 15TH.	Northeast / I-5
May 30 11PM to June 2 5AM	<a href="#">WSDOT SR520 Floating Bridge Projects</a>	SR520 between 92nd Ave. NE and Montlake Blvd. NE will be closed Friday night to Monday morning.	
Through December 2014	<a href="#">Windermere Sewage Overflow Prevention Project</a>	NE 65th St. between Radford Court and Sportsfield Dr. NE intermittently reduced to one lane of alternating traffic	Northeast
May 2014 through November 2014 24/7	<a href="#">Thornton Creek Confluence &amp; Meadowbrook Pond Project</a>	Crews will close 35th Ave. NE between NE 110th St. and NE 105th St. during the Thornton Creek Confluence & Meadowbrook Pond Project. Project will reduce upstream flooding and downstream flows. Access to Meadowbrook Community Center and local residents will be maintained at all times. Northbound and southbound traffic on 35th Ave NE will be detoured west to Lake City Wy. NE via NE 110th St. and NE 95th St.	Northeast
March 20 through June 2014 24/7	Traffic Safety Improvements on W. Dravus St. at 17th Ave. W.	Crews will install new ADA curb ramps and curb bulbs at W. Dravus St. and 17th Ave. W. During construction, northbound 17th Ave. W. will be closed between W. Barrett St. and W. Dravus St, Westbound W. Barrett St. will be restricted to local access only, and W. Dravus St. will intermittently be reduced to one lane in each direction.	Northwest
April 14 through August 2014	<a href="#">Holman Rd. NW Paving Project</a>	SDOT crews will repave Holman Rd. NW and make pedestrian safety improvements between Greenwood Ave. N. and NW 87th St. The project will be done in two phases. Work in Zone 1 will be between Greenwood Ave. N. and 7th Ave. NW. Work includes: roadway resurfacing; spot sidewalk repairs; new ADA curb ramp installations; bus zone and shelter improvements; and traffic curb installation.	Northwest
April 14 through June 2014		Phase 1: Holman Rd. NW will be reduced to one lane in each direction between 7th Ave. NW and Greenwood Ave. N. during a SDOT paving project. Work hours are 7AM to 5PM, Monday through Friday, with some weekend and night work possible. Work will progress west to east.	
Until further notice 24/7		East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	
April 28 through Summer 2014	<a href="#">WSDOT North Access Project</a>	Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	South Lake Union / SR99
April 28 through Summer 2014		Harrison St. between Aurora Ave. N. and 8th Ave. N. will be fully closed. Local Access to KING 5 will be maintained.	
Through mid-2015		Mercer St. between 1st Ave. N and 9th Ave N reduced to two lanes. Sidewalk on the south side of Mercer between 5th Ave N and 9th Ave N is closed. The sidewalk/bike lane on the north side remains open.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Through mid-2015		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed.	
Through Summer 2014 24/7		Crews will close the sidewalk on the east side of Dexter Ave. N, south of Mercer St, and on the south side of Mercer St. from Dexter Ave. N. to 8th Ave. N, during the installation of a high voltage line and duct bank.	South Lake Union / SR99
Through May 2014 24/7	<a href="#">Mercer Corridor Project</a> <a href="#">Mercer West Construction</a>	Crews will close 8th Ave. N. at Mercer St. during the installation of a duct bank. Local access will be maintained via Republican St. The sidewalk on the west side of 8th between Mercer and Republican is also closed.	
Through May 2014 7AM - 4PM		Intermittent curb lane and sidewalk closures on Roy St. between Queen Anne Ave. N. and 5th Ave. N. during sidewalk and signal work.	
Through May 2014 7AM - 4PM		Intermittent curb lane and adjacent sidewalk closures on Mercer St. between 3rd Ave. W. and 5th Ave. N. during sidewalk and signal work.	
Through May 2014 9AM - 3PM weekdays		Crews will intermittently reduce Mercer St. to one eastbound lane between Queen Anne Ave. N. and 9th Ave. N. during underground utility work and roadway paving.	

<b>On-Going Private Construction Projects</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
Until Further Notice	2521 Western Ave. 12 floor apartment building	Intermittent sidewalk and curb lane closures on the west side of Western Ave. between Wall St. and Vine St, full closure of Vine St. between Elliott Ave. and Western Ave. during work hours, and full closure of adjacent alley.	Downtown
Until Further Notice	1821 Boren Ave. Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Boren Ave. between Stewart St. and Howell St, the south side of Stewart St. west of Boren Ave, and the north side of Howell St. west of Boren Ave.	Downtown
Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
October 4 2AM - 8PM	Block 14 & 19	Large concrete mat footing pour (12,000 cubic yards) will close 7th Ave, 6th Ave, Blanchard St, and Lenora St.	

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)*

Until Further Notice 7AM - 4PM Mon - Sat	2720 4th Ave.  Estimated completion: October 2014	The parking lane and two adjacent traffic lanes on the east side of 4th Ave between Cedar St and Denny Wy will be closed weekdays for material delivery to the adjacent construction site.	Downtown
Until Further Notice	815 Pine St.  Estimated completion: April 2015	Intermittent sidewalk and curb lane closures on the west side of 9th Ave. N. north of Pine St, and the south side of Pine St. west of 9th Ave. N.	Downtown
Until Further Notice 9AM - 4PM Mon - Sat	801 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Valley St. and Aloha St, on the east side of Aurora Ave. N. between Valley St. and Aloha St, on the north side of Valley St. between Dexter Ave. N. and Aurora Ave. N, and on the south side of Aloha St. between Dexter Ave. N. and Aurora Ave. N.	South Lake Union
Until Further Notice 9AM - 4PM Mon - Sat	1101 Dexter Ave. N.  Estimated completion: November 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Highland Dr. and Aloha St.	South Lake Union
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
Until further notice 24/7	Estimated completion: May 2015	Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
Until Further Notice 24/7	515 Westlake Ave. N. Block 44  Estimated completion: September 2014	Intermittent sidewalk and curb lane closures on the east side of 9th Ave. N. between Republican St. and Mercer St, south side of Mercer St. between 9th Ave. N. and Westlake Ave. N, and the west side of Westlake Ave. N. between Mercer St. and Republican St.	South Lake Union
Until Further Notice 24/7	400 9th Ave. N. Block 45  Estimated completion: July 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	325 9th Ave. N. Block 52  Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 9th Ave. N. between Harrison St. and Thomas St, and on the north side of Thomas St. west of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	400 Boren Ave. N.  Estimated completion: October 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	756 John St.  Estimated completion: October 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. north of John St, and the north side of John St. east of Dexter Ave. N.	South Lake Union
Until Further Notice 24/7	101 Taylor Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Taylor Ave. N. between John St. and Denny Wy, and on the south side of John St. west of Taylor Ave. N.	South Lake

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)*

May 12 to May 30 9AM - 3PM	Estimated completion: Sept. 2014	Crews will close the sidewalk and adjacent traffic lane on the north side of Denny Wy. between Taylor Ave. N. and 5th Ave. N. while replacing the sidewalk and curb.	Union
Until Further Notice 24/7	500 John St	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. N. north of John St, and on the north side of John St. east of 5th Ave. N.	South Lake Union
Until Further Notice 24/7	416 John St.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 5th Ave. N. between John St. and Broad St, the north side of John St. between 5th Ave. N. and Broad St, and the south side of Broad St. between 5th Ave. N. and John St.	South Lake Union
Until Further Notice 24/7	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union

[To Subscribe/Unsubscribe to this weekly notice click here](#)