

Seattle Area Construction Look Ahead June 19, 2014

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

June 20 - 22: Fremont Fair will close streets in the Fremont neighborhood Friday afternoon to Sunday night.

June 20 - 23: Northbound SR99 closed between the West Seattle Freeway and the Battery St. Tunnel Friday night to Monday morning.

June 20 - 23: SR520 bridge fully closed Friday night to Monday morning.

June 21: Rock 'n Roll Marathon starts and finishes at the Seattle Center on Saturday. Event will affect streets from Mercer St. south to Seward Park, and from SR99 east to Lake Washington.

June 21: Fremont Solstice Parade will start in the Fremont neighborhood and end at Gas Works Park.

June 27 - 30: SR520 bridge fully closed next weekend.

June 27 - 30: Lane closures on northbound I-5 at S. Spokane St. next weekend.

June 29: Seattle Pride Parade and March from Downtown Seattle to the Seattle Center next Sunday.

June 30: The South Park Bridge reopens after a four year bridge replacement project.

Week of June 16 - June 22			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
June 9 through September 24/7	Sidewalk and lane closures on 1st Ave. between Spring St. and Madison St.	Crews will close the sidewalk on the west side of 1st Ave. between Spring St. and Madison St. 24/7 during the replacement of a failing sidewalk. The adjacent southbound curb lane will be closed weekdays between 9AM and 4PM.	Downtown
June 16 - 19 10PM - 5AM	S. Atlantic St. overpass closed between S. Atlantic St. and E. Marginal Wy. S.	The S. Atlantic St. overpass between S. Atlantic St. and E. Marginal Wy. S. will be closed from 10PM to 5AM each night.	SODO
June 16 - 19 8PM - 5AM	Nighttime lane closures on Mercer St. between 4th Ave. N. and Dexter Ave. N.	Mercer St. between 4th Ave. N. and Dexter Ave. N. will be reduced to one lane in each direction from 8PM to 5AM Monday through Thursday nights.	South Lake Union
June 16 to June 27 9AM - 3PM	Sidewalk closure on Denny Wy. east of 6th Ave. N.	Crews will close the north sidewalk on Denny Wy, east of 6th Ave. N, while replacing a damaged sump pump in a Seattle City Light vault.	Downtown / South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

June 19 8PM to June 20 5AM	Lane and ramp closures on northbound SR99 between the Battery St. Tunnel and Republican St.	Crews will close the right lane of northbound SR99 between the Battery Street Tunnel and Republican St. Thursday night during underground utility work. Denny Wy. on-ramp to northbound SR99 will also be closed.	SR99 / South Lake Union
June 19 9PM to June 20 5AM	Lane and ramp closures on northbound I-5 Collector-Distributor at S. Jackson St.	Crews will close the two right lanes of the northbound I-5 Collector-Distributor at S. Jackson St. Thursday night while repairing wheel ruts. The westbound I-90 on-ramp to the northbound I-5 Collector-Distributor will also be closed.	I-5 / SODO
June 20 10PM to June 23 5AM	Northbound SR99 closed between the West Seattle Freeway and the Battery St. Tunnel	Crews will close northbound SR-99 between the West Seattle Freeway and the Battery Street Tunnel Friday night to Monday morning while realigning the traffic lanes.	SR99 / SODO / Downtown
June 20 11PM to June 23 5AM	SR520 Bridge fully closed between I-405 and Montlake Blvd. NE	The SR520 bridge between I-405 and Montlake Blvd. NE will be closed Friday night to Monday morning.	Northeast / I-5
June 21 8PM to June 22 7AM	Lane closures on northbound I-5 between Corson Ave. S. and S. Columbian Wy.	Crews will close up to three lanes of northbound I-5 between Corson Ave. S. and S. Columbian Wy. Saturday night while repairing wheel ruts.	I-5 / South
June 21 4PM to June 23 5AM	Northbound SR99 closed between the Battery St. Tunnel and Valley St.	Crews will close northbound SR-99 between the Battery Street Tunnel and Valley St. following the Rock 'n Roll Marathon Saturday afternoon to Monday morning during underground utility work.	SR99 / South Lake Union
June 21 4PM to June 23 5AM	Southbound SR99 lane closure between Republican St. and Thomas St.	Crews will close the left southbound lane of SR-99 between Republican St. and Thomas St. following the Rock 'n Roll Marathon Saturday afternoon to Monday morning during underground utility work in the northbound lanes of SR99.	SR99 / South Lake Union

Major Events			
June 19 & 20	Rock N Roll Marathon Expo	At CenturyLink Field Event Center. Expo hours: 12PM - 7PM on Thursday, and 10AM - 7PM on Friday.	SODO
June 20 - 22	Fremont Fair	On streets in the Fremont neighborhood. Fair hours: 3PM - 11PM Friday, 10AM - 11PM Saturday and Sunday.	North
June 20 4PM	City College Graduation	At Key Arena.	South Lake Union
June 20 7PM	Bellevue College Graduation	At Key Arena.	South Lake Union
June 21 5AM - 4PM	Rock N Roll Marathon	Starts and finishes at the Seattle Center. Streets around the Seattle Center will close at 2AM. The remaining streets will close by 6AM. The first wave of runners begins at 7AM. All roadways will be open by 4PM. PLEASE NOTE: northbound SR99 Viaduct will remain closed through Monday morning for construction.	South Lake Union / Downtown / South / SR99 / I-5

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

June 21 1:30PM - 6PM	United Way All-Star Softball Classic	Celebrity softball game at Safeco Field.	SODO
June 21 3PM - 6PM	Fremont Solstice Parade	On streets in the Fremont and Wallingford neighborhoods. Parade begins at 3PM at Leary Wy. NW & NW 36th St. Parade ends at Gas Works Park.	North
June 21 3PM - 9PM	Fremont Solstice Celebration	At Gas Works Park.	North
June 21 6PM - 10PM	Honk Fest West	Event will close streets in the Georgetown neighborhood from 4:30PM to 10:30PM. Event hours are 6PM - 10PM.	South

Week of June 23 - June 29

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
June 23 - 26 10PM* - 5AM	Lane and ramp closures on southbound SR99 at S. Atlantic St.	The S. Atlantic St. off-ramp from southbound SR99 will be closed from 10PM to 5AM each night. The right lane of southbound SR99 between S. King St. and S. Atlantic St. will also be closed. *Closure will not happen until 2 hours after the end of the Mariners game.	SODO
June 23 - 26 10PM* - 5AM	S. Atlantic St. overpass closed between S. Atlantic St. and E. Marginal Wy. S.	The S. Atlantic St. overpass between S. Atlantic St. and E. Marginal Wy. S. will be closed from 10PM to 5AM each night. *Closure will not happen until 2 hours after the end of the Mariners game.	SODO
June 23 - 26 8PM - 5AM	Nighttime lane closures on Mercer St. between 4th Ave. N. and Dexter Ave. N.	Mercer St. between 4th Ave. N. and Dexter Ave. N. will be reduced to one lane in each direction from 8PM to 5AM Monday through Thursday nights.	South Lake Union
June 23 - 27 7PM - 5AM	Nighttime closure of Dexter Ave. N. between Mercer St. and Thomas St.	Crews will close Dexter Ave. N. between Mercer St. and Thomas St. at night during underground utility work. The roadway will not reopen on Saturday until 12PM. During the night work, Republican St. between Aurora Ave. N. and Dexter Ave. N. will also be closed.	SR99 / South Lake Union
June 27 10PM to June 30 5AM	Lane closures on northbound I-5 near S. Spokane St.	Up to three lanes of northbound I-5 between the S. Spokane St. off-ramp and the S. Spokane St. on-ramp will be closed from Friday night to Monday morning while crews replace expansion joints on the freeway. Two lanes and all ramps will remain open.	I-5 / South
June 27 11PM to June 30 5AM	SR520 Bridge fully closed between Montlake Blvd. NE and 92nd Ave. NE	The SR520 bridge between Montlake Blvd. NE and 92nd Ave. NE will be closed Friday night to Monday morning.	Northeast / I-5
June 28 9AM - 3PM	Lane closures on southbound 3rd Ave. between Cedar St. and Vine St.	Crews will close the southbound lanes of 3rd Ave. between Cedar St. and Vine St. on Saturday during roadway restoration. One lane of traffic in each direction will be maintained at all times.	Downtown
June 28 9AM - 3PM	Lane closures on 5th Ave. N. at Harrison St.	Crews will intermittently close lanes at 5th Ave. N. and Harrison St. while restoring the roadway.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

June 28 8PM to June 29 5AM	Corson Ave. S. on-ramp to northbound I-5 closed	Crews will close the Corson Ave. S. on-ramp to northbound I-5 Saturday night while restriping the roadway.	I-5 / South
----------------------------	---	--	-------------

Major Events

June 23 11AM - 2PM	Iraqi Community of Washington	March from Westlake Park (4th & Pine) to Federal Building 2nd & Madison) using Pine St. and 2nd Ave.	Downtown
June 23 7:10PM - 10PM	Mariners vs. Boston	At Safeco Field.	SODO
June 24 7:10PM - 10PM	Mariners vs. Boston	At Safeco Field.	SODO
June 25 7:10PM - 10PM	Mariners vs. Boston	At Safeco Field.	SODO
June 26 5PM - 8PM	Rally to Save Public Education	March from Westlake Park to Gates Foundation using 4th Ave, Cedar St, and 5th Ave. N. Rally begins at 5PM, march begins at 6PM.	Downtown / South Lake Union
June 27 - 29	Wildrose Pride 2014	Event will close E. Pike St. and 11th Ave. on Capitol Hill from 7AM on Friday to 5AM on Monday.	East
June 27 7:10PM - 10PM	Mariners vs. Cleveland	At Safeco Field.	SODO
June 28	Greenwood Car Show	Event will close Greenwood Ave. N. between N. 67th St. and N. 90th St. from 6AM to 6PM. Event hours are 8AM to 4PM.	North
June 28	Capitol Hill Pride Festival	Event will close Broadway between Roy St. and John St. from 8AM to Midnight on Saturday. Event hours are 11AM to 10PM.	East
June 28 10AM - 5:30PM	Seafair Pirates Landing	At Alki Beach. Pirates will land between 11:30AM and 12PM.	West
June 28 7:10PM - 10PM	Mariners vs. Cleveland	At Safeco Field.	SODO
June 28 7PM - 9PM	Seattle Dyke March	On streets around Capitol Hill.	East
June 28 8PM - 11PM	Cher concert	At KeyArena.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

June 29 11AM - 4PM	Seattle Pride Parade and March	4th Ave. & Union St. to the Seattle Center. Event will impact 4th Ave, Denny Wy, and 2nd Ave. N. Staging on 4th Ave. begins at 7AM. Parade begins at 11AM.	Downtown / South Lake Union
June 29 12PM - 8PM	Seattle PrideFest	At Seattle Center.	South Lake Union
June 29 9AM - 11PM	South Park Bridge Grand Opening	Celebration of the reopening of the South Park Bridge after a four year closure. Events start at 12PM. The official dedication will take place at 3PM.	SODO / South
June 29 1:10PM - 4PM	Mariners vs. Cleveland	At Safeco Field.	SODO

Week of June 30 and beyond

Planned Construction

June 30 to July 2 11PM - 5AM	Westbound lanes of SR520 Bridge closed between Montlake Blvd. NE and 92nd Ave. NE	The westbound lanes of the SR520 bridge between Montlake Blvd. NE and 92nd Ave. NE will be closed nightly.	Northeast / I-5
---------------------------------------	---	--	--------------------

Major Events

July 4 10AM - 1PM	Seafair Summer Fourth	At Gas Works Park. Event hours are Noon to 11PM.	North / East / South Lake Union
July 5 11AM - 5PM	Wallingford Family Parade & Festival	On N. 45th St. Parade begins at 11AM. Festival hours are 12PM to 5PM.	North / Northeast

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
March 17 through mid-June 2014 24/7	SDOT Third Avenue Transit Corridor Improvements	The first phase of this project will close the sidewalk and northbound curb lane on the east side of 3rd Ave. between Pine St. and Stewart St. (adjacent to Macy's). Project will widen the sidewalk by six feet, rebuild the bus stop, install Transit Information Kiosk and ticket vending machine, and install a new transit canopy.	Downtown
January 27 through mid-June 2014 7AM - 4PM	Belltown-Uptown Electric Transit Improvements	Crews will intermittently close traffic lanes and sidewalks on Denny Wy. between 1st Ave. and 3rd Ave. while installing new trolley wires and a bus stop. Work will take place weekdays, with some weekend and night work possible.	Downtown
January 7 through end of project		Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until further notice 10PM - 7AM Mon - Sat	Elliott Bay Seawall Project	Seattle City Light crews are working at night beneath Pier 56, as well as in the vicinity of Seneca St, while relocating a duct bank and installing a new electrical vault. Work hours are 10PM to 7AM nightly.	Downtown
Week of May 19 Until further notice		Intermittent lane closures on Seneca St. between Western Ave. and Alaskan Wy. during utility work by Puget Sound Energy. Activities will include sawcutting during the daytime and trenching at night. Traffic in both directions will be maintained at all times.	
April 7 to July 3 9AM - 3PM	Puget Sound Energy	Crews will be restoring concrete panels and brick pavers on Occidental Ave. S. between Yesler Wy. and S. Main St.	Downtown / SODO
Through Summer of 2014	First Hill Streetcar Project	Construction will continue on each segment of the First Hill Streetcar line. The impacted streets include Broadway between E Denny Way and E. Yesler Way, E. Yesler Way between Broadway and 14th Ave S, 14th Ave S between E Yesler Way and S Jackson St, and S Jackson St between 14th Ave S and Occidental Ave S. A minimum of one lane in each direction will be maintained at all times.	Downtown / East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
Until Further Notice	SR 99 Tunnel Project	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Weekends only through late Spring 2014 9AM - 3PM	Seattle City Light Project - S. Washington St.	Traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. will be closed while City Light crews rebuild a manhole and install a new duct bank. Work will not take place during large events at CenturyLink Field.	SODO
March 5 through July 2014 9AM - 3PM	Seattle City Light Project - 1st Ave. S.	Traffic lanes on 1st Ave. S. between S. Atlantic St. and Railroad Wy. S. will be closed while City Light crews install a new duct bank. Work is scheduled weekdays between 9AM and 3PM, with some weekend and night work possible.	SODO
June 30 2010 through June 29 2014	South Park Bridge Replacement Project	Project will construct a new moveable bridge over Duwamish Waterway parallel to and downriver of the existing bridge. The bridge replacement project will also realign the intersection of 14th Avenue South and Dallas Avenue South/South Sullivan Street, construct natural water treatment systems such as a rain garden, build roadway and drainage facilities, relocate conflicting utilities, restore riverbanks by creating gentle slopes for tidally influenced areas and planting riparian vegetation.	South / SODO
March 3 through July 2014	N. 105th, N. / NE Northgate Wy. Improvement Project	The eastbound lanes of N. Northgate Wy. between Aurora Ave. N. and Meridian Ave. N. will be closed. At least one westbound lane will remain open at all times. Eastbound traffic will be detoured to N. 85th St. or N. 115th St. via Aurora Ave. N. The entire project is expected to be complete by the early Fall of 2014.	North

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

January 13 to July 2014	Sound Transit University Link Extension Project Capitol Hill Station	Crews will close the west half of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way traffic will be maintained on the east half of the roadway. Southbound bike traffic will be detoured around the construction via E. John St, 12th Ave. E, and E. Pine St. Northbound bike traffic will merge with vehicle traffic at E. Howell St.	East
May 5 through early June 2014	Sound Transit University Link Extension Project University of Washington Station	Crews will close the sidewalk on the east side of Montlake Blvd. NE between NE Pacific St. and the Montlake Bridge while replacing the existing curb and sidewalk.	Northeast
mid-June through September 2014		Crews will close the sidewalk on the east side of Montlake Blvd. NE between NE Pacific St. and NE Pacific Pl. while replacing the existing curb and sidewalk.	
January 2014 through August 2015	University of Washington's Montlake Triangle Project	Project will construct a new pedestrian land bridge over NE Pacific Place connecting the Montlake Triangle and Rainier Vista. The project will provide landscaping, hard surfacing, lighting, and other site improvements from Stevens Way through the Montlake Triangle.	Northeast
February 2014 through August 2015		Burke Gilman Trail closed through the Montlake Triangle Project. Trail users will be detoured via Mason Rd. and Stevens Wy. Westbound vehicle traffic on NE Pacific Pl. will be detoured south to NE Pacific St. Eastbound vehicle traffic on NE Pacific Pl. will be maintained.	
June 16 through September		Sidewalk closed on the north side of NE Pacific St. between Montlake Blvd. NE and NE Pacific Pl.	
April 2014 through December 2014	Seattle City Light Project - Electrical Improvements along the Burke-Gilman Trail	Project will improve the reliability and capacity of the electrical system feeding the University of Washington. Five sections of the Burke-Gilman Trail west of 15th Ave. NE will be closed during construction. The project is being coordinated with UW's additional trail improvements east of 15th Ave. NE. Construction will include installing a new duct bank, installing conduits and vaults, and pulling new electrical cable.	Northeast
May 14 through June 2014		Phase 1: Burke-Gilman Trail closed between 15th Ave. NE. and Brooklyn Ave. NE. Trail will be detoured north to roadways on the UW campus.	
Until further notice	Sound Transit Northgate Link Extension Project Northgate Station	Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	Northeast
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
October 1 through 2019		NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

December 3 through July 2014	Sound Transit Northgate Link Extension Project Roosevelt Station	The parking lane on the north side of NE 65th St, west of 12th Ave. NE, is closed during work on the adjacent sidewalk. The left turn lane from eastbound NE 65th St. to northbound 12th Ave. NE is also closed.	Northeast
May 28 through September 2014		Lane closures on Weedin Pl. NE between NE 65th St. and NE 68th St. during underground utility work. Parking will be closed on both sides of the street, as well as the sidewalk on the north side of the street. Work is expected to take three to four months.	
December 9 through 2020	Sound Transit Northgate Link Extension Project University District Station	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between University Wy. NE and 12th Ave. NE (Local Access to the alleys on NE 43rd St. will be maintained).	Northeast
June 20 to December 24/7		NE 43rd St. between Brooklyn Ave. NE and the alley to the east will be closed for approximately 7 months while crews install shoring walls and build a temporary roadway bridge.	
June 20 11PM to June 23 5AM	WSDOT SR520 Floating Bridge Projects	SR520 between I-405 and Montlake Blvd. NE will be closed Friday night to Monday morning.	Northeast / I-5
June 27 11PM to June 30 5AM		SR520 between 92nd Ave. NE and Montlake Blvd. NE will be closed Friday night to Monday morning.	
Through December 2014	Windermere Sewage Overflow Prevention Project	NE 65th St. between Radford Court and Sportsfield Dr. NE intermittently reduced to one lane of alternating traffic	Northeast
June 2 through November 2014 24/7	Thornton Creek Confluence & Meadowbrook Pond Project	Crews will close 35th Ave. NE between NE 110th St. and NE 105th St. during the Thornton Creek Confluence & Meadowbrook Pond Project. Project will reduce upstream flooding and downstream flows. Access to Meadowbrook Community Center and local residents will be maintained at all times. Northbound and southbound traffic on 35th Ave NE will be detoured west to Lake City Wy. NE via NE 110th St. and NE 95th St.	Northeast
March 20 through June 2014 24/7	Traffic Safety Improvements on W. Dravus St. at 17th Ave. W.	Crews will install new ADA curb ramps and curb bulbs at W. Dravus St. and 17th Ave. W. During construction, northbound 17th Ave. W. will be closed between W. Barrett St. and W. Dravus St, Westbound W. Barrett St. will be restricted to local access only, and W. Dravus St. will intermittently be reduced to one lane in each direction.	Northwest
April 14 through August 2014		SDOT crews will repave Holman Rd. NW and make pedestrian safety improvements between Greenwood Ave. N. and NW 87th St. The project will be done in two phases. Work in Zone 1 will be between Greenwood Ave. N. and 7th Ave. NW. Work includes: roadway resurfacing; spot sidewalk repairs; new ADA curb ramp installations; bus zone and shelter improvements; and traffic curb installation.	Northwest
April 14 through June 2014	Holman Rd. NW Paving Project	Phase 1: Holman Rd. NW will be reduced to one lane in each direction between 7th Ave. NW and Greenwood Ave. N. during a SDOT paving project. Work hours are 7AM to 5PM, Monday through Friday, with some weekend and night work possible. Work will progress west to east.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Week of May 19 through September 2014		Phase 2: Holman Rd. NW will be reduced to one lane in each direction between 7th Ave. NW and NW 87th St. during a SDOT paving project. Work hours are 7AM to 5PM, Monday through Friday, with some weekend and night work possible. This phase will include replacing bridge expansion joints, which will require full closures of Holman Rd. NW at 8th Ave. NW for four weekend nights from 9PM to 5AM.	
Until further notice 24/7	WSDOT North Access Project	East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	South Lake Union / SR99
April 28 through Summer 2014		Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	
April 28 through Summer 2014		Harrison St. between Aurora Ave. N. and 8th Ave. N. will be fully closed. Local Access to KING 5 will be maintained.	
Through mid-2015	Mercer Corridor Project Mercer West Construction	Mercer St. between 1st Ave. N and 9th Ave N reduced to two lanes. Sidewalk on the south side of Mercer between 5th Ave N and 9th Ave N is closed. The sidewalk/bike lane on the north side remains open.	South Lake Union / SR99
Through mid-2015		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed.	
Through Summer 2014 24/7		Crews will close the sidewalk on the east side of Dexter Ave. N, south of Mercer St, and on the south side of Mercer St. from Dexter Ave. N. to 8th Ave. N, during the installation of a high voltage line and duct bank.	
Through June 2014 24/7		Crews will close 8th Ave. N. at Mercer St. during the installation of a duct bank. Local access will be maintained via Republican St. The sidewalk on the west side of 8th between Mercer and Republican is also closed.	
Through June 2014 7AM - 4PM		Intermittent curb lane and sidewalk closures on Roy St. between Queen Anne Ave. N. and 5th Ave. N. during sidewalk and signal work.	
Through June 2014 7AM - 4PM		Intermittent curb lane and adjacent sidewalk closures on Mercer St. between 3rd Ave. W. and 5th Ave. N. during sidewalk and signal work.	
Through June 2014 9AM - 3PM weekdays		Crews will intermittently reduce Mercer St. to one eastbound lane between Queen Anne Ave. N. and 9th Ave. N. during underground utility work and roadway paving.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

On-Going Private Construction Projects

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	2521 Western Ave. 12 floor apartment building	Intermittent sidewalk and curb lane closures on the west side of Western Ave. between Wall St. and Vine St, full closure of Vine St. between Elliott Ave. and Western Ave. during work hours, and full closure of adjacent alley.	Downtown
Until Further Notice	1821 Boren Ave. Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Boren Ave. between Stewart St. and Howell St, the south side of Stewart St. west of Boren Ave, and the north side of Howell St. west of Boren Ave.	Downtown
Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
October 4 2AM - 8PM		Large concrete mat footing pour (12,000 cubic yards) will close 7th Ave, 6th Ave, Blanchard St, and Lenora St.	
Until Further Notice 7AM - 4PM Mon - Sat	2720 4th Ave. Estimated completion: October 2014	The parking lane and two adjacent traffic lanes on the east side of 4th Ave between Cedar St and Denny Wy will be closed weekdays for material delivery to the adjacent construction site.	Downtown
Until Further Notice	815 Pine St. Estimated completion: April 2015	Intermittent sidewalk and curb lane closures on the west side of 9th Ave. N. north of Pine St, and the south side of Pine St. west of 9th Ave. N.	Downtown
Until Further Notice 9AM - 4PM Mon - Sat	801 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Valley St. and Aloha St, on the east side of Aurora Ave. N. between Valley St. and Aloha St, on the north side of Valley St. between Dexter Ave. N. and Aurora Ave. N, and on the south side of Aloha St. between Dexter Ave. N. and Aurora Ave. N.	South Lake Union
Until Further Notice 9AM - 4PM Mon - Sat	1101 Dexter Ave. N. Estimated completion: November 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Highland Dr. and Aloha St.	South Lake Union
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov*

Until further notice 24/7	Estimated completion: May 2015	Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	Union
Until Further Notice 24/7	515 Westlake Ave. N. Block 44	Intermittent sidewalk and curb lane closures on the east side of 9th Ave. N. between Republican St. and Mercer St, south side of Mercer St. between 9th Ave. N. and Westlake Ave. N, and the west side of Westlake Ave. N. between Mercer St. and Republican St.	South Lake Union
June 7 5:30AM - 6PM	Estimated completion: September 2014	Crews close 9th Ave. N. between Mercer St. and Republican St. on Saturday while removing a man lift.	
Until Further Notice 24/7	400 9th Ave. N. Block 45 Estimated completion: July 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	325 9th Ave. N. Block 52 Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 9th Ave. N. between Harrison St. and Thomas St, and on the north side of Thomas St. west of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	400 Boren Ave. N. Estimated completion: October 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	756 John St. Estimated completion: October 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. north of John St, and the north side of John St. east of Dexter Ave. N.	South Lake Union
Until Further Notice 24/7	101 Taylor Ave. N. Estimated completion: Sept. 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Taylor Ave. N. between John St. and Denny Wy, and on the south side of John St. west of Taylor Ave. N.	South Lake Union
June 16-20 9AM - 3PM		The sidewalk and westbound curb lane on the north side of Denny Wy. between Taylor Ave. N. and 5th Ave. N. are closed during sidewalk restoration.	
Until Further Notice 24/7	500 John St	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. N. north of John St, and on the north side of John St. east of 5th Ave. N.	South Lake Union
Until Further Notice 24/7	416 John St.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 5th Ave. N. between John St. and Broad St, the north side of John St. between 5th Ave. N. and Broad St, and the south side of Broad St. between 5th Ave. N. and John St.	South Lake Union
Until Further Notice 24/7	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union

[To Subscribe/Unsubscribe to this weekly notice click here](#)

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov*