

Seattle Area Construction Look Ahead September 18, 2014

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

September 19 - 21: Fremont Oktoberfest will close streets in the Fremont neighborhood Thursday night through Sunday night.

September 19 - 21: Nighttime closure of northbound and southbound I-5 between SR599 and Boeing Access Rd. this weekend.

September 20: Washington Huskies host Georgia State at 3PM Saturday at Husky Stadium.

September 21: Seattle Seahawks host the Denver Broncos at CenturyLink Field Sunday at 1:25PM.

September 22 - 25: Nighttime closures of southbound and northbound SR99 Viaduct next week.

September 26 - 28: Seattle Mariners host the LA Angles in the final regular season homestand at Safeco Field next weekend.

September 27: Multiple events next Saturday - Mariners, Sounders, and Husky games, the Seattle AIDS Walk on Capitol Hill, and the Elton John Concert at KeyArena.

Week of September 15 - September 21			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 2 to October 2 9AM - 2:30PM	Lane and sidewalk closure on southbound Westlake Ave. N.	The right southbound lane and adjacent sidewalk on Westlake Ave. N, south of the Fremont Bridge, will be closed while crews install a new retaining wall on the hillside.	North
September 2 to September 30 6AM - 3PM Mon - Fri	Lane and sidewalk closure on the east side of the Fremont Bridge	The right northbound lane and adjacent walkway on the Fremont Bridge will be closed while crews repaint the bridge structure. Work is expected to last several weeks.	North
September 8 through October 3 9AM - 3PM	Lane closures on 5th Ave. N. between Mercer St. and Republican St.	Crews will intermittently close the right lanes of southbound and northbound 5th Ave. N. between Mercer St. and Republican St. during roadway work. One lane in each direction will remain open at all times.	South Lake Union
September 15 through October 3 24/7	Taylor Ave. N. closed at Mercer St.	Taylor Ave. N. closed at Mercer St. during underground utility work. Local access will be maintained via Roy St.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

September 16 to mid-November	Lane closures and turn restrictions at Meridian Ave. N. and N. Northgate Wy.	Northbound Meridian Ave. N. between N. 107th St. and N. Northgate Wy. will be reduced to one lane during roadway paving on N. Northgate Wy. No left turns from southbound Meridian Ave. N. to eastbound N. Northgate Wy, and from eastbound N. Northgate Wy. to northbound Meridian Ave. N.	North
September 16 through October 8AM - 3PM	Lane closures on Sand Point Way NE between 40th Ave. NE and NE 65th St.	Crews will close the left lanes of eastbound and westbound Sand Point Way NE between 40th Ave. NE and NE 65th St. while doing maintenance work on the roadway median. One lane in each direction will be maintained at all times.	Northeast
September 17 8AM - 3PM and September 18 8AM - 6PM	Lane closures on E. Marginal Way S. north of S. Hanford St.	Crews will close traffic lanes on E. Marginal Way S, north of S. Hanford St, on Wednesday and Thursday while repaving the roadway. One lane in each direction will be maintained. The bike lane will remain open on Wednesday. On Thursday bicyclist will be detoured onto the sidewalk.	SODO
Sept. 19, 20, & 21 11:59PM - 6AM*	Full closure of northbound and southbound I-5 between SR599 and S. Boeing Access Rd.	Northbound and southbound I-5 between SR599 and S. Boeing Access Rd. will be fully closed Friday, Saturday, and Sunday nights while crews install high voltage cables near the freeway. A signed detour will be provided. *Sunday closure times are 11PM - 5AM.	I-5 / South
Sept. 19, 20, & 21 11:59PM - 6AM*	SR900/MLK Jr. Way S. closed between S. 129th St. and I-5	Crews will close SR900/MLK Jr. Way S. between S. 129th St. and I-5 Friday, Saturday, and Sunday nights while installing high voltage cables near the freeway. *Sunday closure times are 11PM - 5AM.	I-5 / South
September 21 12:01AM - 5AM	Northbound I-5 reduced to one lane between S. Boeing Access Rd. and I-90	Crews will close the four left lanes of northbound I-5 between S. Boeing Access Rd. and I-90 Sunday morning during maintenance on overhead electrical signs.	I-5 / I-90 / South

Major Events			
September 19 - 21	Komen Seattle 3-Day	60 mile walk will start and finish in Memorial Stadium at the Seattle Center. Participants will leave the stadium at 7AM Friday morning, and return throughout the day on Sunday.	South Lake Union
September 19 9AM - 3PM	Park(ing) Day	Annual event will have over 50 temporary parks set up in parking spaces throughout Seattle.	
September 19 - 21	Fremont Oktoberfest	Event will close N. 35th St. and N. Canal St. between 1st Ave. NW and Phinney Ave. N. Thursday night through Sunday night. Event hours are 5PM - 11:59PM Friday, 11Am - 11:59PM Saturday, and 10:30AM - 6PM Sunday.	Northwest / North
September 19 & 20	Wallingford Wurst Festival	At St. Benedict's School in the Wallingford neighborhood Friday and Saturday (N 48th St. & Wallingford Ave. N). Event hours are 4PM - 11:59PM Friday, and 10AM - 11:59PM Saturday.	North
September 20 3PM - 6PM	Washington Huskies vs. Georgia State	3PM kickoff at Husky Stadium. GO DAWGS! 	Northeast
September 21 9AM - 11AM	Fremont Oktoberfest 5K Run	Run will use streets and trails in the Fremont and Wallingford neighborhoods, including N. 34th St, and N/NE Pacific St. Run begins at 10AM.	Northwest / Northeast / North

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

September 21 1:25PM - 5PM	Seahawks vs. Denver Broncos	1:25PM kickoff at CenturyLink Field. GO HAWKS! 	SODO
------------------------------	-----------------------------	---	------

Week of September 22 - September 28

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 22 through mid-October 24/7	Sidewalk and lane closures on the SE corner of Mercer St. and 5th Ave. N.	The SE corner of 5th Ave. N. & Mercer St. will be closed while crews install a new sidewalk and ADA ramps. The east sidewalk of 5th Ave. N. between Republican and Mercer, and the south sidewalk between Mercer and Taylor, will be closed. The northbound 5th Ave. N. right turn lane onto Mercer St. will be closed 9AM - 2PM.	South Lake Union
Sept. 22 - 26	Lane closure on southbound Dexter Ave. N. between Roy St. and Mercer St.	Southbound Dexter Ave. N. will be reduced to one lane between Roy St. and Mercer St. during underground utility work. One southbound lane will remain open at all times. Bicyclists will be required to merge with vehicle traffic.	South Lake Union
Sept. 22 & 24 10PM - 5AM	Southbound SR99 viaduct closed between S. Atlantic St. and S. Spokane St.	Crews will close the southbound SR99 viaduct between S. Atlantic St. and S. Spokane St. Monday and Wednesday nights while replacing concrete panels. The on-ramp from Columbia St. to southbound SR99 will also be closed.	SR99 / SODO / Downtown
Sept. 23 & 25 10PM - 5AM	Northbound SR99 viaduct closed between S. Spokane St. and S. Atlantic St.	Crews will close the northbound SR99 viaduct between S. Spokane St. and S. Atlantic St. Tuesday and Thursday nights while replacing concrete panels.	SR99 / SODO
Sept. 23 & 25 10PM - 5AM	Eastbound ramp from West Seattle Bridge to northbound SR99 closed	Crews will close the ramp from eastbound West Seattle Bridge to northbound SR99 viaduct Tuesday and Thursday nights while replacing concrete panels.	SR99 / SODO / West
September 24 9AM - 3PM	Lane closures on southbound Aurora Ave. N. between N. 41st St. and N. 40th St.	Crews will reduce southbound Aurora Ave. N. between N. 41st St. and N. 40th St. to one lane while repairing the pavement.	North / SR99

Major Events

September 26 3PM - 6:30PM	Up Your Ave.	Annual event to welcome incoming and returning University of Washington students. Event will take place along University Way NE between NE 41st St. and NE 50th St.	Northeast
Sept. 26 - 28	Bite of Broadview	Annual festival at Christ the King Church in North Seattle (Phinney Ave. N. & N. 117th St). Event hours are 4PM - 10PM Friday, 10AM - 10PM Saturday, and 10AM - 4:30PM Sunday.	North
September 26 7:10PM - 10PM	Mariners vs. LA Angels	At Safeco Field.	SODO
September 27 10AM - 12PM	Seattle AIDS Walk and 5K Run	Walk and run start and finish at Volunteer Park on Capitol Hill.	East

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

September 27 10AM - 6PM	Central Area Block Party	On E. Cherry St. between 23rd Ave. S. and 25th Ave. S. Event hours are 10AM to 6PM. E. Cherry St. will be closed from 8AM to 8PM.	East / South
September 27 1PM - 3PM	Sounders vs. Chivas USA	At CenturyLink Field.	SODO
September 27 1:15PM - 4:15PM	Washington Huskies vs. Stanford	At Husky Stadium. GO DAWGS! 	Northeast
September 27 6:10PM - 9PM	Mariners vs. LA Angels	At Safeco Field.	SODO
September 27 8PM - 11PM	Elton John concert	At KeyArena.	South Lake Union
September 28 1:10PM - 4PM	Mariners vs. LA Angels	At Safeco Field.	SODO
September 28 11AM - 6PM	Sustainable Ballard Festival	At Ballard Commons Park in Ballard (22nd Ave. NW & NW 57th St). Event hours are 11AM - 6PM.	Northwest
September 28 1PM - 5PM	Belltown Crush	Wine festival will close Bell St. between 3rd Ave. and 2nd Ave. from 11AM - 7PM. Event hours are 1PM - 5PM.	Downtown

Week of September 29 and beyond

Planned Construction

September 30 through October 15 9AM - 3PM	Lane closures on 1st Ave. S. at S. Atlantic St.	Crews will close traffic lanes on the north side of the 1st Ave. S. & S. Atlantic St. intersection while installing a new water main. Work is expected to last two weeks. Some night and weekend work may be required.	SODO
October 4 2AM - 8PM	Lane closures on 6th Ave. and 7th Ave, between Lenora St. and Blanchard St.	Large concrete mat footing pour (12,000 cubic yards) will close 7th Ave, 6th Ave, Blanchard St, and Lenora St.	Downtown

Major Events

October 3-5 10AM - 6PM daily	Seattle Home Show 2	At CenturyLink Field Event Center.	SODO
October 4	Double Tenth Parade	In the Chinatown/ID neighborhood.	SODO
October 5 9AM - 11AM	Magnolia Run the Bluff	10K and 5K runs in the Magnolia neighborhood. 10K run begins at 9AM, followed by the 5K run at 9:15AM.	Northwest

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	Elliott Bay Seawall Project	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown
Through Summer of 2014	First Hill Streetcar Project	Construction will continue on each segment of the First Hill Streetcar line. The impacted streets include Broadway between E Denny Way and E. Yesler Way, E. Yesler Way between Broadway and 14th Ave S, 14th Ave S between E Yesler Way and S Jackson St, and S Jackson St between 14th Ave S and Occidental Ave S. A minimum of one lane in each direction will be maintained at all times.	Downtown / East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
Until Further Notice	SR 99 Tunnel Project	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Weekends only through late Fall 2014 9AM - 3PM	Seattle City Light Project - S. Washington St.	Traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. will be closed while City Light crews rebuild a manhole and install a new duct bank. Work will not take place during large events at CenturyLink Field.	SODO
March 5 through November 2014 9AM - 3PM	Seattle City Light Project - 1st Ave. S.	Traffic lanes on 1st Ave. S. between S. Atlantic St. and Railroad Wy. S. will be closed while City Light crews install a new duct bank. Work is scheduled weekdays between 9AM and 3PM, with some weekend and night work possible.	SODO
September 8 to mid-November	N. 105th, N. / NE Northgate Wy. Improvement Project	N. Northgate Wy. between Meridian Ave. N. and Corliss Ave. N. will be reduced to one lane in each direction. Work in this area is expected to be complete by the mid-November.	North
September 16 to mid-November		Northbound Meridian Ave. N. between N. 107th St. and N. Northgate Wy. will be reduced to one lane during roadway paving on N. Northgate Wy.	
January 13 to October 2014	Sound Transit University Link Extension Project Capitol Hill Station	Crews will close the west half of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way traffic will be maintained on the east half of the roadway. Southbound bike traffic will be detoured around the construction via E. John St, 12th Ave. E, and E. Pine St. Northbound bike traffic will merge with vehicle traffic at E. Howell St.	East

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov*

January 2014 through August 2015		Project will construct a new pedestrian land bridge over NE Pacific Place connecting the Montlake Triangle and Rainier Vista. The project will provide landscaping, hard surfacing, lighting, and other site improvements from Stevens Way through the Montlake Triangle.	Northeast
February 2014 through August 2015	University of Washington's Montlake Triangle Project	Burke Gilman Trail closed through the Montlake Triangle Project. Trail users will be detoured via Mason Rd. and Stevens Wy. Westbound vehicle traffic on NE Pacific Pl. will be detoured south to NE Pacific St. Eastbound vehicle traffic on NE Pacific Pl. will be maintained.	
June 16 through September		Sidewalk closed on the north side of NE Pacific St. between Montlake Blvd. NE and NE Pacific Pl.	
April 2014 through December 2014	Seattle City Light Project - Electrical Improvements along the Burke-Gilman Trail	Project will improve the reliability and capacity of the electrical system feeding the University of Washington. Five sections of the Burke-Gilman Trail west of 15th Ave. NE will be closed during construction. The project is being coordinated with UW's additional trail improvements east of 15th Ave. NE. Construction will include installing a new duct bank, installing conduits and vaults, and pulling new electrical cable.	Northeast
May 14 through June 2014		Phase 1: Burke-Gilman Trail closed between 15th Ave. NE. and Brooklyn Ave. NE. Trail will be detoured north to roadways on the UW campus.	
Until further notice	Sound Transit Northgate Link Extension Project Northgate Station	Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	Northeast
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
October 1 through 2019	Sound Transit Northgate Link Extension Project Roosevelt Station	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast
December 3 through July 2014		The parking lane on the north side of NE 65th St, west of 12th Ave. NE, is closed during work on the adjacent sidewalk. The left turn lane from eastbound NE 65th St. to northbound 12th Ave. NE is also closed.	
May 28 through September 2014		Lane closures on Weedin Pl. NE between NE 65th St. and NE 68th St. during underground utility work. Parking will be closed on both sides of the street, as well as the sidewalk on the north side of the street. Work is expected to take three to four months.	
December 9 through 2020	Sound Transit Northgate Link Extension Project University District Station	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between University Wy. NE and 12th Ave. NE (Local Access to the alleys on NE 43rd St. will be maintained).	Northeast
June 20 to December 24/7		NE 43rd St. between Brooklyn Ave. NE and the alley to the east will be closed for approximately 7 months while crews install shoring walls and build a temporary roadway bridge.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Through December 2014	Windermere Sewage Overflow Prevention Project	NE 65th St. between Radford Court and Sportsfield Dr. NE intermittently reduced to one lane of alternating traffic	Northeast
June 2 through November 2014 24/7	Thornton Creek Confluence & Meadowbrook Pond Project	Crews will close 35th Ave. NE between NE 110th St. and NE 105th St. during the Thornton Creek Confluence & Meadowbrook Pond Project. Project will reduce upstream flooding and downstream flows. Access to Meadowbrook Community Center and local residents will be maintained at all times. Northbound and southbound traffic on 35th Ave NE will be detoured west to Lake City Wy. NE via NE 110th St. and NE 95th St.	Northeast
April 14 through August 2014	Holman Rd. NW Paving Project	SDOT crews will repave Holman Rd. NW and make pedestrian safety improvements between Greenwood Ave. N. and NW 87th St. The project will be done in two phases. Work in Zone 1 will be between Greenwood Ave. N. and 7th Ave. NW. Work includes: roadway resurfacing; spot sidewalk repairs; new ADA curb ramp installations; bus zone and shelter improvements; and traffic curb installation.	Northwest / North
April 14 through August 2014		Phase 1: Work between 7th Ave. NW and Greenwood Ave. N. is mostly complete. Crews will be restriping the roadway July 30th & 31st. Landscaping and sign installation will continue through August.	
Week of May 19 through September 2014		Phase 2: Holman Rd. NW will be reduced to one lane in each direction between 7th Ave. NW and NW 87th St. during a SDOT paving project. Work hours are 7AM to 5PM, Monday through Friday, with some weekend and night work possible. This phase will include replacing bridge expansion joints, which will require full closures of Holman Rd. NW at 8th Ave. NW for four weekend nights from 9PM to 5AM.	
Until further notice 24/7	WSDOT North Access Project	East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	South Lake Union / SR99
April 28 through Summer 2014		Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	
April 28 through Summer 2014		Harrison St. between Aurora Ave. N. and Dexter Ave. N. fully closed. Local Access to KING 5 will be maintained. No turns from Dexter to eastbound Harrison St. allowed. The north sidewalk between Dexter Ave. N. and 8th Ave. N. also closed.	
Until further notice 24/7		Westbound Republican St. closed between Dexter Ave. N. and Aurora Ave. N. during underground utility work. Local Access will be maintained to the alley to the north.	
Permanently		Mercer St. now permanently two lanes in each direction. The sidewalk on the north side of Mercer between Taylor Ave N and Dexter Ave N is closed. The sidewalk/bike lane on the south side remains open.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

Through mid-2015		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	South Lake Union / SR99
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed. Broad St. between 5th Ave. N. and 9th Ave. N. is permanently closed.	
Through Fall 2014 24/7		8th Ave. N. closed at Mercer St. Local access will be maintained via Republican St.	
Through Fall 2014 9AM - 3PM	Mercer Corridor Project Mercer West Construction	Intermittent lane closures on Roy St. between Queen Anne Ave. N. and 5th Ave. N. during punchlist work. One lane of alternating traffic will be maintained at all times.	
Until further notice		Right turns from southbound Dexter Ave. N. to westbound Mercer St. restricted.	
Through October 9AM - 2PM		Crews will intermittently close traffic lanes on Mercer St. between 5th Ave. N. and 8th Ave. N. during work in the roadway. One lane in each direction will be maintained at all times.	
September 22 through mid-October 24/7		The SE corner of 5th Ave. N. & Mercer St. will be closed while crews install a new sidewalk and ADA ramps. The east sidewalk of 5th Ave. N. between Republican and Mercer, and the south sidewalk between Mercer and Taylor, will be closed. The northbound 5th Ave. N. right turn lane onto Mercer St. will be closed 9AM - 2PM.	
July 7 through December 2014	West Duwamish Trail Project	Project will extend the existing trail from West Marginal Wy. S. to 8th Ave. S. The trail will be built on the east side of West Marginal Wy. S, on the south side of S. Portland St, and on the west side of 8th Ave. S. In addition, a new storm drain system is being added to S. Portland St. Work is expected to last approximately 6 months.	South

On-Going Private Construction Projects			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	2521 Western Ave. 12 floor apartment building	Intermittent sidewalk and curb lane closures on the west side of Western Ave. between Wall St. and Vine St, full closure of Vine St. between Elliott Ave. and Western Ave. during work hours, and full closure of adjacent alley.	Downtown
Until Further Notice	1821 Boren Ave. Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Boren Ave. between Stewart St. and Howell St, the south side of Stewart St. west of Boren Ave, and the north side of Howell St. west of Boren Ave.	Downtown
Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
October 4 2AM - 8PM	Block 14 & 19	Large concrete mat footing pour (12,000 cubic yards) will close 7th Ave, 6th Ave, Blanchard St, and Lenora St.	
Until Further Notice	815 Pine St. Estimated completion: April 2015	Intermittent sidewalk and curb lane closures on the west side of 9th Ave. N. north of Pine St, and the south side of Pine St. west of 9th Ave. N.	Downtown
Until Further Notice 9AM - 4PM Mon - Sat	801 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Valley St. and Aloha St, on the east side of Aurora Ave. N. between Valley St. and Aloha St, on the north side of Valley St. between Dexter Ave. N. and Aurora Ave. N, and on the south side of Aloha St. between Dexter Ave. N. and Aurora Ave. N.	South Lake Union
Until Further Notice 9AM - 4PM Mon - Sat	1101 Dexter Ave. N. Estimated completion: November 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Highland Dr. and Aloha St.	South Lake Union
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
Until further notice 24/7	Estimated completion: May 2015	Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
Until Further Notice 24/7	515 Westlake Ave. N. Block 44 Estimated completion: September 2014	Intermittent sidewalk and curb lane closures on the east side of 9th Ave. N. between Republican St. and Mercer St, south side of Mercer St. between 9th Ave. N. and Westlake Ave. N, and the west side of Westlake Ave. N. between Mercer St. and Republican St.	South Lake Union
Until Further Notice 24/7	400 9th Ave. N. Block 45 Estimated completion: July 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	325 9th Ave. N. Block 52 Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 9th Ave. N. between Harrison St. and Thomas St, and on the north side of Thomas St. west of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	400 Boren Ave. N. Estimated completion: October 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	756 John St. Estimated completion: October 2014	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. north of John St, and the north side of John St. east of Dexter Ave. N.	South Lake Union
Until Further Notice 24/7	500 John St	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. N. north of John St, and on the north side of John St. east of 5th Ave. N.	South Lake Union
Until Further Notice 24/7	416 John St.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 5th Ave. N. between John St. and Broad St, the north side of John St. between 5th Ave. N. and Broad St, and the south side of Broad St. between 5th Ave. N. and John St.	South Lake Union
Until Further Notice 24/7	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union

[To Subscribe/Unsubscribe to this weekly notice click here](#)