

# Seattle Area Construction Look Ahead December 24, 2014

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>  
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

## Highlights:

**December 28: Seattle Seahawks host the St. Louis Rams at 1:25PM on Sunday at CenturyLink Field.**

**December 31: New Year's Eve at the Needle will close streets adjacent to the Space Needle next Wednesday night.**

**January 3 & 4: Street closures in Downtown Seattle next weekend during the removal of tower cranes.**

Week of December 22 - December 28			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
December 16 - 24 24/7	Westbound S. Main St. closed between 2nd Ave. S. and 1st Ave. S.	Westbound S. Main St. between 2nd Ave. S. and 1st Ave. S. is closed due to emergency sewer line repairs.	SODO
December 17 - 23 9:30AM - 3PM	Lane closure on northbound Montlake Blvd. NE between NE Pacific St. and NE Pacific Pl.	Crews will close the right northbound curb lane on Montlake Blvd. NE between NE Pacific St. and NE Pacific Pl. while repairing damaged pavement.	Northeast
December 22 - 26 7AM - 6PM	<a href="#">Sidewalk and lane closures on Stone Wy. N. and N. 34th St.</a>	Crews will intermittently close the sidewalk and traffic lanes on Stone Wy. N. between N. 34th St. and N. 35th St, and on N. 34th St. east of Stone Wy. N, while restoring the sidewalk.	North

Major Events			
December 22 - 24 and December 26 - 28 times vary	<a href="#">Pacific Northwest Ballet's Nutcracker</a>	At McCaw Hall. No ballet Christmas Day.	South Lake Union
December 28 1:25PM - 4:30PM	Seahawks vs. St. Louis Rams	1:25PM kickoff at CenturyLink Field. <b>GO HAWKS!</b>	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
 For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

## Week of December 29 - January 4

### Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
December 29 - 31 9AM - 3PM	<a href="#">Taylor Ave. N. closed between Roy St. and Mercer St.</a>	Taylor Ave. N. between Roy St. and Mercer St. will be closed during sidewalk paving. Local Access to businesses will be maintained via Roy St.	South Lake Union
December 29 to January 2 7AM - 6PM	<a href="#">Sidewalk and lane closures on Stone Wy. N. and N. 34th St.</a>	Crews will intermittently close the sidewalk and traffic lanes on Stone Wy. N. between N. 34th St. and N. 35th St, and on N. 34th St. east of Stone Wy. N, while restoring the sidewalk.	North
December 29 to January 2 24/7	Sidewalk closure on the north side of Yesler Wy. between 3rd Ave. and 4th Ave.	Crews will close the sidewalk on the north side of Yesler Wy. between 3rd Ave. and 4th Ave. in preparation for future work on the Yesler Way Bridge.	Downtown
January 3 3:30AM - 7PM	Full closure of Boren Ave. between Howell St. and Stewart St.	Boren Ave. N. between Howell St. and Stewart St. will be fully closed Saturday during the removal of a tower crane from the adjacent job site.	Downtown
January 4 4AM - 7PM	Full closure of Western Ave. between Wall St. and Vine St.	Western Ave. between Wall St. and Vine St. will be fully closed Sunday during the removal of a tower crane from the adjacent job site. Vine St. between Elliott Ave. and Western Ave. will also be closed.	Downtown

### Major Events

Dec. 31 6PM to Jan. 1 1:30AM	Resolution New Year's Eve	Electronic music concert at WaMU Theater.	SODO
Dec. 31 7AM to Jan. 1 5AM	<a href="#">Wildrose 30th Anniversary Party.</a>	Event will close E. Pike St. between 10th Ave. and 11th Ave. from 7AM Wednesday to 5AM Thursday. Event hours are 7PM to 2AM.	East
Dec. 31 11:30PM to Jan. 1 12:30AM	<a href="#">New Year's Eve at the Needle</a>	Annual New Year's fireworks display from the top of the Space Needle.	South Lake Union
January 1 10:30AM - 12PM	<a href="#">Resolution Run</a>	At Magnuson Park.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

## Week of January 5 and beyond

### Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
January 5 - 31 9AM - 3PM	<a href="#">Lane closures on S. Washington St. between 3rd Ave. S. and 4th Ave. S.</a>	Crews will intermittently close traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. during the installation of a new electrical duct bank. Some weekend work is possible.	SODO
January 5 - 9 9AM - 3PM	<a href="#">Taylor Ave. N. closed between Roy St. and Mercer St.</a>	Taylor Ave. N. between Roy St. and Mercer St. will be closed during sidewalk paving. Local Access to businesses will be maintained via Roy St.	South Lake Union
January 10 & 11 12:01AM - 7AM	<a href="#">Fremont Bridge closed</a>	The Fremont Bridge will be fully closed Saturday and Sunday night while crews repaint the bridge structure.	North

### Major Events

January 10 or 11	Possible Seahawk playoff game	At CenturyLink Field. <b>GO HAWKS!</b>	SODO
------------------	-------------------------------	--	------

### On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	<a href="#">Elliott Bay Seawall Project</a>	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
October 1 to Spring of 2015		Work will begin on the seawall between Pike St. and Madison St. Impacts include: temporary closure of retail businesses on Piers 54, 55, and 56 to allow construction to proceed as efficiently as possible; removal of on-street parking west of the viaduct between Pike and Madison Streets; ferry access entry point will shift to just south of Madison St. Many businesses will remain open, including the Seattle Aquarium, Argosy Cruises, the Great Wheel and Pier 57, and Colman Dock.	
Until Further Notice	<a href="#">SR 99 Tunnel Project</a>	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union / SR99
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Through February 2015 9AM - 3PM	<a href="#">Seattle City Light Project - 1st Ave. S.</a>	Traffic lanes on 1st Ave. S. between S. Atlantic St. and Railroad Wy. S. will be closed while City Light crews install a new duct bank. Work is scheduled weekdays between 9AM and 3PM, with some weekend and night work possible. <b>Note: this work is currently on hold until approximately December 22nd.</b>	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until further notice	<a href="#">First Hill Streetcar Project</a>	Construction on the First Hill Streetcar Project is complete. Delivery of the streetcars is behind schedule, with the initial deliveries now expected in December. Operations are expected to begin in early 2015, once testing of the streetcar system is complete.	East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
October 6 to Spring 2015	<a href="#">Sound Transit University Link Extension Project Capitol Hill Station</a>	Crews will close the traffic lanes and sidewalk on the east side of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way vehicle traffic will be maintained on the west half of the roadway. Northbound and southbound bike traffic will be detoured around the construction via E. Pine St, Harvard Ave. E, and E. Olive Wy.	East
October 30 to December 12 7AM - 6PM weekdays		Nagle Pl. between E. Pine St. and E. Howell St. will be closed for approximately one month during the installation of underground utilities. Local Access will be maintained via E. Pine St.	
October 22 to December 31 24/7	<a href="#">North Beacon Safety Connections</a>	Crews will close southbound Beacon Ave. S. between 14th Ave. S. and S. Holgate St. for approximately nine weeks during the construction of a new sidewalk. Pedestrian and bike traffic will be maintained when possible. Southbound vehicle traffic will be detoured north and south via 6th Ave. S. and 15th Ave. S. to S. Royal Brougham Wy. or to S. Spokane St.	East / South
July 7 through December 2014	<a href="#">West Duwamish Trail Project</a>	Project will extend the existing trail from West Marginal Wy. S. to 8th Ave. S. The trail will be built on the east side of West Marginal Wy. S, on the south side of S. Portland St, and on the west side of 8th Ave. S. In addition, a new storm drain system is being added to S. Portland St. Work is expected to last approximately 6 months.	South
Through December 6AM - 3PM Mon - Fri	<a href="#">Fremont Bridge Painting Project</a>	Intermittent southbound or northbound lane and sidewalk closures on the Fremont Bridge while crews repaint the bridge structure.	North
January 2014 through August 2015	<a href="#">University of Washington's Montlake Triangle Project</a>	Project will construct a new pedestrian land bridge over NE Pacific Place connecting the Montlake Triangle and Rainier Vista. The project will provide landscaping, hard surfacing, lighting, and other site improvements from Stevens Way through the Montlake Triangle.	Northeast
February 2014 through August 2015		Burke Gilman Trail closed through the Montlake Triangle Project. Trail users will be detoured via Mason Rd. and Stevens Wy. Westbound vehicle traffic on NE Pacific Pl. will be detoured south to NE Pacific St. Eastbound vehicle traffic on NE Pacific Pl. will be maintained.	
April 2014 through January 2014	<a href="#">Seattle City Light Project - Electrical Improvements along the Burke-Gilman Trail</a>	Project will improve the reliability and capacity of the electrical system feeding the University of Washington. Five sections of the Burke-Gilman Trail west of 15th Ave. NE will be closed during construction. The project is being coordinated with UW's additional trail improvements east of 15th Ave. NE. Construction will include installing a new duct bank, installing conduits and vaults, and pulling new electrical cable.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

April 2014 through January 2014		Burke-Gilman Trail closed between Adams Lane NE and I-5. Trail will be detoured north to roadways on the UW campus.	
Until further notice		Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	Northeast
Until further notice	<a href="#">Sound Transit</a> <a href="#">Northgate Link Extension Project</a> <a href="#">Northgate Station</a>	The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
October 1 through 2019		NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast
Through December 2014 7AM - 3PM	<a href="#">Sound Transit</a> <a href="#">Northgate Link Extension Project</a> <a href="#">Roosevelt Station</a>	Single lane closures on 12th Ave. NE between NE 65th St. and NE 68th St. during sidewalk and roadway restoration.	
December 9 through 2020		Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between University Wy. NE and 12th Ave. NE (Local Access to the alleys on NE 43rd St. will be maintained).	Northeast
Through early 2015 24/7	<a href="#">Sound Transit</a> <a href="#">Northgate Link Extension Project</a> <a href="#">University District Station</a>	NE 43rd St. between Brooklyn Ave. NE and the alley to the east will be closed for approximately 7 months while crews install shoring walls and build a temporary roadway bridge.	
Through December 2014	<a href="#">Windermere Sewage Overflow Prevention Project</a>	NE 65th St. between Radford Court and Sportsfield Dr. NE intermittently reduced to one lane of alternating traffic	Northeast
June 2 through December 2014 24/7		Crews will close 35th Ave. NE between NE 110th St. and NE 105th St. during the Thornton Creek Confluence & Meadowbrook Pond Project. Project will reduce upstream flooding and downstream flows. Access to Meadowbrook Community Center and local residents will be maintained at all times. Northbound and southbound traffic on 35th Ave NE will be detoured west to Lake City Wy. NE via NE 110th St. and NE 95th St.	Northeast
October 20 through December 2014 9AM - 3PM	Lane closures on NE 50th St. at 12th Ave. NE	Crews will close a single westbound lane on NE 50th St. at 12th Ave. NE while installing a new traffic signal, curb ramps, and crosswalks,	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

9PM - 6AM Sundays through Thursdays through April 2015	<a href="#">SR520 West Approach Bridge North Project</a>	Crews will close a single westbound lane on the SR520 floating bridge from 92nd Ave. NE to Montlake Blvd. NE Saturday night during delivery of material and equipment to the project site.	SR520 / Northeast
December 22 & 23 8PM - 6AM		Crews will close a single lane on SR520 eastbound on- and off-ramps at Montlake Blvd. E. while performing work to widen the ramps.	
December 27 9PM to December 28 10AM		Crews will close a single westbound lane on the SR520 floating bridge mid-span to Lake Washington Blvd. during delivery of material and equipment to the project site.	
January 3 9PM to January 4 10AM		Crews will close a single westbound lane on the SR520 floating bridge mid-span to Lake Washington Blvd. during delivery of material and equipment to the project site.	
Until further notice 24/7	<a href="#">WSDOT North Access Project</a>	East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	South Lake Union / SR99
April 28 through 2014		Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	
December 16 24/7 through 2016		Republican St. between Aurora Ave. N. and Dexter Ave. N, and between Dexter Ave. N. and 8th Ave. N, will be fully closed during underground utility work.	
Permanently		Mercer St. now permanently two lanes in each direction. The sidewalk on the north side of Mercer between Taylor Ave N and Dexter Ave N is closed. The sidewalk/bike lane on the south side remains open.	
Through mid-2015		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed. Broad St. between 5th Ave. N. and 9th Ave. N. is permanently closed.	
Permanently		Eastbound Mercer St. between 5th Ave. N. and 9th Ave. N. open to three lanes. This new configuration will include two new left-turn lanes from westbound Mercer St onto southbound 5th Ave. N.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Through 2014 24/7		8th Ave. N. closed at Mercer St. Local access will be maintained via Republican St.	South Lake Union / SR99
Until further notice		Right turns from southbound Dexter Ave. N. to westbound Mercer St. restricted.	
Through Spring 2015 9AM - 3PM weekdays	<a href="#">Mercer Corridor Project</a> <a href="#">Mercer West Construction</a>	Crews will intermittently close the right westbound and eastbound traffic lanes on Mercer St. between 1st Ave. N. and 9th Ave. N. during work in the roadway. A minimum of one lane in each direction will be maintained at all times.	
Through Spring 2015 7AM - 3PM weekdays		Crews will intermittently close the right lanes of southbound and northbound 5th Ave. N. between Mercer St. and Thomas St. during sidewalk and electrical work. One lane in each direction will remain open at all times.	
Through December 29 24/7		The north crosswalk at the 5th Ave. N. and Harrison St. intersection will be closed during sidewalk and electrical work.	
December 29 through January 18 24/7		The south crosswalk at the 5th Ave. N. and Harrison St. intersection will be closed during sidewalk and electrical work.	
Through January 18 24/7		Crews will close northbound Taylor Ave. N. at Mercer St. during underground utility work. Southbound access to Mercer St. will be maintained via Roy St.	
Through December 24 24/7		The NE corner of 5th Ave. N. & Mercer St. will be closed while crews install a new sidewalk and ADA ramps. The north sidewalk between Mercer St. and Taylor Ave. N. will also be closed.	
Through January 18 24/7		The sidewalk on the west side of 9th Ave. between Roy St. and Mercer St. will be closed during electrical and sidewalk work.	

<b>On-Going Private Construction Projects</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
Until Further Notice	505 Madison St. Estimated completion: Sept. 2016	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	811 5th Ave. 44-story high rise tower Estimated completion: April 2017	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until Further Notice	1900 1st Ave. 12-story multi-use apartment/hotel Estimated completion: February 2016	24/7 closure of sidewalk and curb lane on the north side of Stewart St. between 2nd and 1st Ave, and on the east side of 1st Ave. between Stewart St. and Virginia St. The alley to the east will also be partially blocked.	Downtown
Until Further Notice	2521 Western Ave. 12 floor apartment building	Intermittent sidewalk and curb lane closures on the west side of Western Ave. between Wall St. and Vine St, full closure of Vine St. between Elliott Ave. and Western Ave. during work hours, and full closure of adjacent alley.	Downtown
Until Further Notice	1821 Boren Ave. Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Boren Ave. between Stewart St. and Howell St, the south side of Stewart St. west of Boren Ave, and the north side of Howell St. west of Boren Ave.	Downtown
Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice	815 Pine St. Estimated completion: April 2015	Intermittent sidewalk and curb lane closures on the west side of 9th Ave. N. north of Pine St, and the south side of Pine St. west of 9th Ave. N.	Downtown
Until Further Notice 9AM - 4PM Mon - Sat	801 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Valley St. and Aloha St, on the east side of Aurora Ave. N. between Valley St. and Aloha St, on the north side of Valley St. between Dexter Ave. N. and Aurora Ave. N, and on the south side of Aloha St. between Dexter Ave. N. and Aurora Ave. N.	South Lake Union
Until Further Notice 9AM - 4PM Mon - Sat	1101 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Highland Dr. and Aloha St.	South Lake Union / SR99
December 3 to January 2 7AM - 3PM	Estimated completion: January 2015	Crews will close the right curb lane on northbound Aurora Ave. N. between Ward St. and Highland Dr. during sidewalk restoration work.	
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until further notice 24/7	Estimated completion: May 2015	Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	Union
Until Further Notice 24/7	400 9th Ave. N. Block 45 Estimated completion: July 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	325 9th Ave. N. Block 52	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 9th Ave. N. between Harrison St. and Thomas St, and on the north side of Thomas St. west of 9th Ave. N.	South Lake Union
December 13 4AM - 6PM	Estimated completion: March 2015	9th Ave. N. between Thomas St. and Harrison St. will be fully closed Saturday during the removal of a tower crane. The sidewalk on the west side of the street will also be intermittently closed.	
Until Further Notice 24/7	400 Boren Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
December 8 - 10 24/7	Estimated completion: October 2015	Full closure of Boren Ave. between Harrison St. and Republican St. during the removal of a tower crane. The east sidewalk will also be closed.	
Until Further Notice 24/7	416 John St.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 5th Ave. N. between John St. and Broad St, the north side of John St. between 5th Ave. N. and Broad St, and the south side of Broad St. between 5th Ave. N. and John St.	South Lake Union
Until Further Notice 24/7	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

[To Subscribe/Unsubscribe to this weekly notice click here](#)