

Seattle Area Construction Look Ahead January 29, 2015

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

January 26: Cowen Park Bridge (15th Ave. NE) restricted to one lane in each direction.

January 28 - February 3: Eastbound Mercer St. between 5th Ave. N. and 9th Ave. N. reduced to one lane 9AM to 3PM weekdays.

January 31: 2nd Ave. closed between Seneca St. and Spring St. on Saturday during a crane lift.

February 2: Sam Smith concert at KeyArena Monday night.

February 2: Full closure of westbound SR520 floating bridge Monday night.

February 6 - 9: Westbound Mercer St. closed between Dexter Ave. N. and 5th Ave. N. next weekend. Eastbound Mercer reduced to one lane.

February 6 - 9: Dexter Ave. N. fully closed between Roy St. and Mercer St. next weekend.

Week of January 26 - February 1			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
24/7 until further notice	Right eastbound curb lane on E. Olive Way closed between Harvard Ave. E. and Broadway E.	The right eastbound curb lane on E. Olive Wy. is closed between Harvard Ave. E. and Broadway E. due to emergency roadway repairs. The bus stop at this location will remain closed until repairs are complete.	East
January 26 24/7	Lane restrictions on the Cowen Park Bridge	The Cowen Park Bridge, located on 15th Ave. NE south of NE 62nd St, will be reduced to one lane in each direction in order to limit vehicle capacity on the aging structure.	Northeast
January 26 - 29 weekdays 9AM - 3:30PM	Lane closure on northbound 1st Ave. between Cherry St. and Columbia St.	Crews will close the northbound center lane on 1st Ave. between Cherry St. and Columbia St. during a repair to an underground steam pipe.	Downtown
January 26 to February 6 8AM - 4PM	Lane closure on 5th Ave. at Wall St.	Crews will close two southbound lanes on 5th Ave. at Wall St. during a sewer pipe repair.	Downtown
January 28 to February 3 9AM - 3PM	Lane closures on eastbound Mercer St. between 5th Ave. N. and 9th Ave. N.	Eastbound Mercer St. between 5th Ave. N. and 9th Ave. N. will be reduced to one lane during electrical work.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

January 28 - 30 24/7	Full closure of Boren Ave. N. between Harrison St. and Republican St.	Boren Ave. N. between Harrison St. and Republican St. will be fully closed during the removal of a tower crane. The east sidewalk will also be closed.	South Lake Union
January 29 9AM - 2PM	Full closure of Thomas St. and 6th Ave. N.	Thomas St. between Aurora Ave. N. and Taylor Ave. N. will be closed Thursday during the delivery of large girders. 6th Ave. N. between John St. and Thomas St. will also be closed during these hours.	South Lake Union

Major Events

January 23 - 31	Seattle Boat Show	At CenturyLink Field Event Center, and at Chandler's Cove in South Lake Union.	SODO / South Lake Union
January 30 - 31	Pacific Northwest Ballet - Don Quixote	At McCaw Hall.	South Lake Union

Week of February 2 - February 8

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
February 2 & 3 7AM - 7PM.	Latona Ave. NE closed between NE 63rd St. and NE 65th St.	Crews will close Latona Ave. NE between NE 63rd St. and NE 65th St. while repaving the roadway. The street will remain open to local access and Metro transit.	Northeast
February 2 - 13 8AM - 5PM	NW 52nd St. closed between 11th Ave. NW and 14th Ave. NW	Crews will close NW 52nd St. between 11th Ave. NW and 14th Ave. NW while replacing concrete panels. The street will remain open to local access.	Northwest
February 2 - 26 9AM - 3PM	Lane closures on the Cowen Park Bridge	Crews will intermittently close traffic lanes on the Cowen Park Bridge (on 15th Ave. NE south of NE 62nd St.) during maintenance to the bridge structure.	Northeast
February 2 11PM to February 3 5AM	Full closure of westbound SR520 Floating Bridge	Crews will close all westbound lanes on the SR520 floating bridge from 92nd Ave. NE to Montlake Blvd. NE Monday night.	Northeast / SR520
February 3 - 5 9AM - 3PM	Lane closures on E. Lake Washington Blvd.	E. Lake Washington Blvd. between Montlake Blvd. E. and E. Roanoke St. will be reduced to one lane of alternating traffic during street and landscape maintenance.	East
February 6 11PM to February 9 5AM	Full westbound closure on Mercer St. between Dexter Ave. N. and 5th Ave. N.	Crews will close all westbound lanes on Mercer St. between Dexter Ave. N. and 5th Ave. N. from Friday night to Monday morning to realign the roadway. Eastbound Mercer St. between 5th Ave. N. and Dexter Ave. N. will be reduced to a minimum of one lane.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

February 6 11PM to February 9 5AM	Full closure of Dexter Ave. N. between Roy St. and Mercer St.	Crews will fully close Dexter Ave. N. between Roy St. and Mercer St. Friday night to Monday morning to realign the roadway.	South Lake Union
February 7 4:30AM - 6PM	Lane closures on 12th Ave. between E Fir St. and E. Yesler Wy.	The west side of 12th Ave. between E. Fir St. and E. Yesler Wy. will be closed Saturday during the removal of a tower crane. Northbound and southbound traffic will be detoured to the east side of the street.	East
February 7 7AM - 12PM	Southbound lane closures on the Aurora Bridge	Southbound Aurora Ave. N. across the Aurora Bridge will be reduced to one lane on Saturday.	North / SR99

Major Events

February 2 7PM - 11PM	Sam Smith concert	At KeyArena.	South Lake Union
February 5 - 8	The Seattle RV Show	At CenturyLink Field Event Center.	SODO
February 5 - 8	Pacific Northwest Ballet - Don Quixote	At McCaw Hall.	South Lake Union
February 7 8:30AM - 2:30PM	Wing Luke Museum Lunar New Year Lions Dance 2015	Annual event will close S. King St. between 7th Ave. S. and 8th Ave. S. from 8:30AM to 2:30PM. Event hours are 11AM to 1PM.	SODO

Week of February 9 and beyond

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
February 9 - 15 24/7	The NE corner of 5th Ave. N. & Broad St. is closed	The NE corner of 5th Ave. N. & Broad St. is closed during electrical and sidewalk work.	South Lake Union
February 9 - 15 24/7	Sidewalk closure on the south side of Mercer St. between Dexter Ave. N. and 5th Ave. N.	The sidewalk on the south side of Mercer St. between Dexter Ave. N. and 5th Ave. N. is closed while crews replace the sidewalk and curb and build a new retaining wall.	South Lake Union
February 9 11PM to February 10 5AM	Full closure of westbound SR520 Floating Bridge	Crews will close all westbound lanes on the SR520 floating bridge from 92nd Ave. NE to Montlake Blvd. NE Monday night.	Northeast / SR520

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

February 14 7AM - 11PM	Temporary power outage in South Lake Union	There will be a 16 hour power outage in the South Lake Union neighborhood Saturday to repair a controller that feeds the local underground electrical system, which was damaged by a recent accident. The boundaries of the closure are Terry Ave. N. to 8th Ave. N, and Republican St. to the north side of Mercer St.	South Lake Union
---------------------------	--	---	------------------

Major Events

February 14 9:30AM - 11AM	Love 'em or Leave 'em Valentine's Day Dash	On streets and trails around Green Lake.	Northeast
February 14 - 22	Seattle Home Show	At CenturyLink Field Event Center.	SODO
February 15 2PM & 5PM	Harlem Globetrotters	At KeyArena.	South Lake Union

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	Elliott Bay Seawall Project	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
October 1 to Spring of 2015		Work will begin on the seawall between Pike St. and Madison St. Impacts include: temporary closure of retail businesses on Piers 54, 55, and 56 to allow construction to proceed as efficiently as possible; removal of on-street parking west of the viaduct between Pike and Madison Streets. Many businesses will remain open, including the Seattle Aquarium, Argosy Cruises, the Great Wheel and Pier 57, and Colman Dock. Ferry access entry point will shift to just south of Madison St. until January 2015.	
Week of January 12 through May 2015 24/7		As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.	
Until Further Notice	SR 99 Tunnel Project	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union / SR99
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

Through February 2015 9AM - 3PM	Seattle City Light Project - 1st Ave. S.	Traffic lanes on 1st Ave. S. between S. Atlantic St. and Railroad Wy. S. will be closed while City Light crews install a new duct bank. Work is scheduled weekdays between 9AM and 3PM, with some weekend and night work possible.	SODO
January 5 - 31 9AM - 3PM	Seattle City Light Project - S. Washington St. between 3rd Ave. S. and 4th Ave. S.	Crews will intermittently close traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. during the installation of a new electrical duct bank. Some weekend work is possible.	SODO
February 9 through mid-May 8:30AM - 3:30PM	Seattle City Light Project - Electrical System Upgrade along Utah Ave. S.	Seattle City Light crews will be working to increase the electrical service reliability in the SODO neighborhood with an electrical system upgrade along Utah Ave. S. between S. Lander St. and S. Horton St. The project involves replacing poles, overhead electrical wire, and upgrading equipment. Parking impacts are expected, as well as several planned power outages of 2 to 3 hours each.	SODO
Until further notice	First Hill Streetcar Project	Construction on the First Hill Streetcar Project is complete. Delivery of the streetcars is behind schedule, with the initial deliveries now expected in December. Operations are expected to begin in early 2015, once testing of the streetcar system is complete.	East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
October 6 to Spring 2015	Sound Transit University Link Extension Project Capitol Hill Station	Crews will close the traffic lanes and sidewalk on the east side of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way vehicle traffic will be maintained on the west half of the roadway. Northbound and southbound bike traffic will be detoured around the construction via E. Pine St, Harvard Ave. E, and E. Olive Wy.	East
October 30 to January 26 24/7		Nagle Pl. between E. Pine St. and E. Howell St. will be closed during the installation of underground utilities. Local Access will be maintained via E. Pine St.	
December 8 to Mid-January 24/7	North Beacon Safety Connections	S. College St. between 13th Ave. S. and 15th Ave. S. closed to all but Local Access during the installation of new curb ramps and curb extensions at 14th & College.	East / South
January 5 through Spring 2015 24/7		Lane closures at the intersection of Beacon Ave. S. and 14th Ave. S. during the installation of an all-way stop, marked crosswalks, curb ramps, and curb extensions. The intersection will also be realigned so that southbound motorists on 14th Ave. S. must turn left or right.	
Through January 6AM - 3PM Mon - Fri	Fremont Bridge Painting Project	Intermittent southbound or northbound lane and sidewalk closures on the Fremont Bridge while crews repaint the bridge structure.	North

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

January 2014 through August 2015		Project will construct a new pedestrian land bridge over NE Pacific Place connecting the Montlake Triangle and Rainier Vista. The project will provide landscaping, hard surfacing, lighting, and other site improvements from Stevens Way through the Montlake Triangle. Work is expected to be complete in the Fall of 2015.	Northeast
February 2014 through August 2015	University of Washington's Montlake Triangle Project	Burke Gilman Trail closed through the Montlake Triangle Project. Trail users will be detoured via Mason Rd. and Stevens Wy. Westbound vehicle traffic on NE Pacific Pl. will be detoured south to NE Pacific St. Eastbound vehicle traffic on NE Pacific Pl. will be maintained.	
January 16 6PM to Mid-February 24/7		NE Pacific Pl. will be fully closed between NE Pacific St. and Montlake Blvd. NE during roadway work for the Montlake Triangle Project.	
January 5 - 30 24/7	Pedestrian and Bicycle Safety Improvements: NE Blakeley St. at 25th Ave. NE and 30th Ave. NE	Lane and parking restrictions at 25th Ave. NE and NE Blakeley St. for approximately four weeks while crews install pedestrian and bicycle safety improvements. The Burke-Gilman Trail will also be closed at this time.	Northeast
January 5 - 30 24/7		30th Ave. NE at NE Blakeley St. will be closed for approximately four weeks while crews install pedestrian and bicycle safety improvements. The Burke-Gilman Trail will also be closed at this time.	
April 2014 through mid-February 2015	Seattle City Light Project - Electrical Improvements along the Burke-Gilman Trail	Project will improve the reliability and capacity of the electrical system feeding the University of Washington. Five sections of the Burke-Gilman Trail west of 15th Ave. NE will be closed during construction. The project is being coordinated with UW's additional trail improvements east of 15th Ave. NE. Construction will include installing a new duct bank, installing conduits and vaults, and pulling new electrical cable.	Northeast
January 17 to Mid-February 2015 24/7		Burke-Gilman Trail closed between Adams Lane NE and Latona Ave. NE. Trail will be detoured north to roadways on the UW campus, and onto a portion of NE 40th St.	
January 17 to Mid-February 2015 24/7		Westbound NE Pacific St. will be closed to vehicle traffic between NE 40th St. and Latona Ave. NE during the installation of new underground conduit on the Burke-Gilman Trail.	
Until further notice	Sound Transit Northgate Link Extension Project Northgate Station	Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	Northeast
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
October 1 through 2019	Sound Transit Northgate Link Extension Project Roosevelt Station	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

December 9 through 2020	Sound Transit Northgate Link Extension Project University District Station	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between University Wy. NE and 12th Ave. NE (Local Access to the alleys on NE 43rd St. will be maintained).	Northeast	
Through early 2015 24/7		NE 43rd St. between Brooklyn Ave. NE and the alley to the east will be closed for approximately 7 months while crews install shoring walls and build a temporary roadway bridge.		
Through December 2014	Windermere Sewage Overflow Prevention Project	NE 65th St. between Radford Court and Sportsfield Dr. NE intermittently reduced to one lane of alternating traffic	Northeast	
January 5 mid-March 2015 9AM - 3PM.	Lane and sidewalk closures on the north side of Roosevelt Wy. NE/NE125th St. between 5th Ave. NE and 17th Ave. NE	Crews will close the right westbound curb lane and adjacent sidewalk on the north side of Roosevelt Wy. NE/NE 125th St. between 5th Ave. NE and 17th Ave. NE while installing fiber optic cable. Work will move west to east.	Northeast	
January 12 to February 4 9AM - 3PM.	Lane and sidewalk closures on Roosevelt Wy. between NE 123rd St. and NE 125th St.	Crews will intermittently close travel lanes and sidewalks on Roosevelt Wy. NE between NE 123rd St. and NE 125th St. while installing new ADA curb ramps.	Northeast	
9PM - 6AM Sundays through Thursdays through April 2015	SR520 West Approach Bridge North Project	Crews will close a single westbound lane on the SR520 floating bridge from 92nd Ave. NE to Montlake Blvd. NE Saturday night during delivery of material and equipment to the project site.	SR520 / Northeast	
8PM - 6AM Mondays through Thursdays January 5 - 29		Crews will close a single lane on SR520 eastbound on- and off-ramps at Montlake Blvd. E. while performing work to widen the ramps.		
January 31 9PM to February 1 10AM		Crews will close a single westbound lane on the SR520 floating bridge mid-span to Lake Washington Blvd. during delivery of material and equipment to the project site.		
February 7 9PM to February 8 10AM		Crews will close a single westbound lane on the SR520 floating bridge mid-span to Lake Washington Blvd. during delivery of material and equipment to the project site.		
February 14 9PM to February 15 10AM		Crews will close a single westbound lane on the SR520 floating bridge mid-span to Lake Washington Blvd. during delivery of material and equipment to the project site.		
Until further notice 24/7		East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.		

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

April 28 through 2015	WSDOT North Access Project	Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	South Lake Union / SR99
December 16 24/7 through 2016		Republican St. between Aurora Ave. N. and Dexter Ave. N, and between Dexter Ave. N. and 8th Ave. N, will be fully closed during underground utility work.	
Through mid-2015	Mercer Corridor Project Mercer West Construction	Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	South Lake Union / SR99
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed. Broad St. between 5th Ave. N. and 9th Ave. N. is permanently closed.	
Until further notice		Right turns from southbound Dexter Ave. N. to westbound Mercer St. restricted.	
Through Spring 2015 9AM - 3PM weekdays		Crews will intermittently close a single westbound and eastbound traffic lane on Mercer St. between 9th Ave. N. and 5th Ave. N. during work in the roadway. A minimum of one lane in each direction will be maintained at all times.	
Through Spring 2015 7AM - 3PM weekdays		Crews will intermittently close a single lane of southbound and northbound 5th Ave. N. between Mercer St. and Broad St. during sidewalk and electrical work. One lane in each direction will remain open at all times.	
Through February 3 24/7		The SE corner of 5th Ave. N. & Harrison St. is closed during electrical and sidewalk work. The south and east crosswalks at this intersection are also closed.	
Through February 8 24/7		The sidewalk on the east side of 5th Ave. N. between Harrison St. and Broad St. is closed while crews replace the curb and sidewalk.	
Through February 8 24/7		Crews will close northbound Taylor Ave. N. at Mercer St. during underground utility work. Southbound access to Mercer St. will be maintained via Roy St.	
Weekdays through February 6 9AM - 3PM	Taylor Ave. N. between Roy St. and Mercer St. will be closed during sidewalk paving. Local Access to businesses will be maintained via Roy St.		

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Through February 8 24/7	The sidewalk on the north side of Mercer St. between 5th Ave. N. and Taylor Ave. N. is closed while crews replace the sidewalk and curb.
January 15 to February 8 24/7	The NW corner of 5th Ave. N. & Broad St. is closed during electrical and sidewalk work. Work will intermittently close the adjacent curb lanes as well.

On-Going Private Construction Projects

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	505 Madison St. Estimated completion: Sept. 2016	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	811 5th Ave. 44-story high rise tower Estimated completion: April 2017	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown
Until Further Notice	1900 1st Ave. 12-story multi-use apartment/hotel Estimated completion: February 2016	24/7 closure of sidewalk and curb lane on the north side of Stewart St. between 2nd and 1st Ave, and on the east side of 1st Ave. between Stewart St. and Virginia St. The alley to the east will also be partially blocked.	Downtown
Until Further Notice	2521 Western Ave. 12 floor apartment building	Intermittent sidewalk and curb lane closures on the west side of Western Ave. between Wall St. and Vine St, full closure of Vine St. between Elliott Ave. and Western Ave. during work hours, and full closure of adjacent alley.	Downtown
Until Further Notice	1821 Boren Ave. Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Boren Ave. between Stewart St. and Howell St, the south side of Stewart St. west of Boren Ave, and the north side of Howell St. west of Boren Ave.	Downtown
Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice	815 Pine St. Estimated completion: April 2015	Intermittent sidewalk and curb lane closures on the west side of 9th Ave. N. north of Pine St, and the south side of Pine St. west of 9th Ave. N.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 9AM - 4PM Mon - Sat	801 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Valley St. and Aloha St, on the east side of Aurora Ave. N. between Valley St. and Aloha St, on the north side of Valley St. between Dexter Ave. N. and Aurora Ave. N, and on the south side of Aloha St. between Dexter Ave. N. and Aurora Ave. N.	South Lake Union
Until Further Notice 9AM - 4PM Mon - Sat	1101 Dexter Ave. N. Estimated completion: January 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Highland Dr. and Aloha St.	South Lake Union
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
Until further notice 24/7	Estimated completion: May 2015	Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
Until Further Notice 24/7	400 9th Ave. N. Block 45 Estimated completion: July 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	325 9th Ave. N. Block 52 Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 9th Ave. N. between Harrison St. and Thomas St, and on the north side of Thomas St. west of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	400 Boren Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
January 28 - 30 24/7	Estimated completion: October 2015	Boren Ave. N. between Harrison St. and Republican St. will be fully closed during the removal of a tower crane. The east sidewalk will also be closed.	
Until Further Notice 24/7	416 John St.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 5th Ave. N. between John St. and Broad St, the north side of John St. between 5th Ave. N. and Broad St, and the south side of Broad St. between 5th Ave. N. and John St.	South Lake Union
Until Further Notice 24/7	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union

[To Subscribe/Unsubscribe to this weekly notice click here](#)

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov*