

# Seattle Area Construction Look Ahead March 19, 2015

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>  
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

## Highlights:

**March 20 & 22: 2nd and 3rd rounds of the NCCA Men's Basketball Championship at KeyArena Friday and Sunday.**

**March 21 - 22: Full closure of Dexter Ave. N. between Aloha St. and Mercer St. Saturday morning to Sunday morning.**

**March 22: Full closure of 2nd Ave. between Stewart St. and Pine St. Sunday.**

**March 27 - 29: Emerald City ComiCon at Washington State Convention Center next weekend.**

**March 27 - 30: Aurora Ave. N. fully closed between the Battery St. Tunnel and Valley St. next weekend.**

**March 28 & 29: SR99 Viaduct closed next Saturday and Sunday for semi-annual inspection.**

Week of March 16 - March 22			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
March 5 to April 4 9AM - 2PM Mon - Thurs.	Lane and sidewalk closures on southbound 1st Ave. S. north of S. Royal Brougham Wy.	Crews will close the curb lane and adjacent travel lane on the west side of 1st Ave. S. north of S. Royal Brougham Wy. while repairing an underground utility pipe. A minimum of one southbound lane will be maintained at all times. The adjacent sidewalk will be intermittently closed during the work.	SODO
March 16 to April 3 9AM - 3PM weekdays	<a href="#">Lane and sidewalk closures on westbound Broad St. between 4th Ave. N. and Denny Wy.</a>	Crews will close the right westbound curb lane on Broad St. between 4th Ave. N. and Denny Wy. during electrical work in the adjacent sidewalk. The sidewalk will be closed 24/7. Pedestrians will be detoured to the opposite side of the street.	South Lake Union
March 20 3AM - 6PM	Full closure of Broad St. between 9th Ave. N. and Westlake Ave. N.	Broad St. between 9th Ave. N. and Westlake Ave. N. will be fully closed Friday during the removal of a tower crane. The sidewalk on the south side of the street will also be closed.	South Lake Union
March 21 3AM - 4PM	Full closure of Terry Ave. between Stewart St. and Howell St.	Terry Ave. between Stewart St. and Howell St. will be fully closed Saturday during the installation of a conveyor.	Downtown
March 21 6AM to March 22 8AM	<a href="#">Lane closures on Dexter Ave. N. and Mercer St.</a>	Dexter Ave. N. between Aloha St. and Mercer St. will be fully closed Saturday morning to Sunday morning during duct bank work. Vehicles and bicycles will be detoured to 9th Ave. N. In addition, the right lane of westbound Mercer St. between 9th Ave. N. and SR99 will also be closed.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
 For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

March 21 7AM - 11AM	Lane closures on the Montlake Bridge	Crews will close the northbound and southbound left lanes across the Montlake Bridge Saturday morning during annual bridge cleaning.	Northeast
March 21 & 22 8AM - 4PM	Full closure of Yesler Wy. between 2nd Ave. and 3rd Ave.	Crews will fully close Yesler Wy. between 2nd Ave. and 3rd Ave. while restoring a utility cut in the roadway. The work area will be covered with a steel plate at night, and the roadway reopened.	Downtown / SODO
March 21 & 22 9AM - 5:30PM	Lane closures on 3rd Ave. between Lenora St. and Virginia St.	Crews will close up to two lanes on 3rd Ave. between Lenora St. and Virginia St. while installing a new water meter. One lane in each direction will be maintained at all times.	Downtown
March 22 1AM - 9PM	Full closure of 2nd Ave. between Stewart St. and Pine St.	2nd Ave. between Stewart St. and Pine St. will be fully closed Sunday during the erection of a tower crane. The east sidewalk will also be closed. Transit buses will be allowed through the closure in the west curb lane.	Downtown

Major Events			
March 20 - 22	<a href="#">Northwest Women's Show</a>	At CenturyLink Field Event Center.	SODO
March 20 & 22	<a href="#">NCAA Men's Basketball Championship Second/Third Rounds</a>	At KeyArena.	South Lake Union

Week of March 23 - March 29			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
March 23 to April 6 24/7	<a href="#">Sidewalk closure on the east side of Montlake Blvd. E. between E. Roanoke St. and E. Lake Washington Blvd.</a>	The sidewalk on the east side of Montlake Blvd. E. between E. Roanoke St. and E. Lake Washington Blvd. will be closed 24/7 while crews build a wider, ADA compliant sidewalk.	Northeast / SR520
March 23 to April 3 24/7	<a href="#">Sidewalk closure on the south side of Mercer St. between 3rd Ave. N. and 4th Ave. N.</a>	The sidewalk on the south side of Mercer St. between 3rd Ave. N. and 4th Ave. N. is closed while crews replace the sidewalk and curb.	South Lake Union
March 23 - 25 8AM - 3PM	Lane closure on northbound 15th Ave. NW at the north end of the Ballard Bridge	Crews will close the northbound right lane on 15th Ave. NW, just north of the Ballard Bridge, during the replacement of a water line, and the repair of a railing and concrete pedestal.	Northwest
March 23 to April 3 8PM - 5AM	<a href="#">Dexter Ave. N. fully closed at night between Mercer St. and Aloha St.</a>	Dexter Ave. N. between Mercer St. and Aloha St. will be fully closed nightly during duct bank work.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

March 27 & 28 5AM - 7PM	Full closure of Minor Ave. between Stewart St. and Howell St.	Minor Ave. between Stewart St. and Howell St. will be fully closed Friday and Saturday during the erection of a tower crane and the installation of a conveyor.	Downtown
March 27 10PM to March 30 5AM	Aurora Ave. N. fully closed between the Battery Street Tunnel and Valley St.	Crews will close both directions of Aurora Ave. N. between the Battery St. Tunnel and Valley St. Friday night to Monday morning during underground utility work.	South Lake Union / SR99
March 27 11PM to March 30 5AM	Westbound lanes of I-90 between Bellevue and Seattle detoured to the I-90 Express Lanes	The westbound lanes of I-90 between Bellevue and Seattle will be detoured to the I-90 Express Lanes Friday night to Monday morning during roadway work.	I-90
March 27 11:59PM to March 28 7AM	<a href="#">Fremont Bridge closed</a>	The Fremont Bridge will be closed Friday night to enable painters to access the area underneath and behind the counterweight for the bridge's southern span. The southern span will be raised and kept upright, except at 1:20AM and 2:20AM, when pedestrians and bicyclists will be allowed to cross.	North
March 28 5AM to March 30 1AM	<a href="#">No Light Rail service in the Downtown Transit Tunnel</a>	The downtown section of the Link light rail line will be closed for system upgrades to prepare for extending service to Capitol Hill and Husky Stadium in 2016. Trains will operate normally between Sea-Tac Airport Station and Mt. Baker Station. A free shuttle bus will serve all tunnel stops between Mt. Baker Station and Convention Station.	Downtown / SODO
March 28 & 29 6AM - 6PM	SR99 Viaduct fully closed between S. Spokane St. and the Battery Street Tunnel	Crews will close both directions of SR99 between S. Spokane St. and the Battery St. Tunnel and Valley St. Saturday and Sunday during the semi-annual inspection of the Viaduct.	South Lake Union / SR99 / SODO
March 28 11:59PM to March 29 7AM	<a href="#">Fremont Bridge closed</a>	The Fremont Bridge will be closed Saturday night to enable painters to access the area underneath and behind the counterweight for the bridge's southern span. The southern span will be raised and kept upright, except at 1:20AM and 2:20AM, when pedestrians and bicyclists will be allowed to cross.	North

Major Events			
March 24 7PM - 9PM	Seattle Sounders vs. Club Tijuana	At CenturyLink Field.	SODO
March 27 & 28 8PM Friday 6:50PM Saturday	<a href="#">PBR: Built Ford Tough Series (Bull Riding)</a>	At KeyArena.	South Lake Union
March 27 - 29	<a href="#">Emerald City ComiCon</a>	At Washington State Convention Center. Event hours: 10AM to 12AM Friday and Saturday, 10AM to 5PM Sunday.	Downtown
March 28 10:30AM start	Magnolia Little League Parade 2015	From Westmont Wy. W. & W. McGraw St. to Magnolia Playfield.	Northwest
March 28 & 29 2PM - 5PM	<a href="#">Taste Washington!</a>	At CenturyLink Field Event Center.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

## Week of March 30 and beyond

### Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
March 30 to April 1 8AM - 3PM	Lane closure on northbound 15th Ave. NW at the north end of the Ballard Bridge	Crews will close the northbound right lane on 15th Ave. NW, just north of the Ballard Bridge, during the replacement of a water line, and the repair of a railing and concrete pedestal.	Northwest
April 4 6AM - 6PM	Full closure of Minor Ave. between Stewart St. and Howell St.	Minor Ave. between Stewart St. and Howell St. will be fully closed Saturday during the installation of a temporary water line to the adjacent construction site.	Downtown
April 4 & 5	Lane closures on 5th Ave. N. between John St. and Broad St.	Crews will close travel lanes on 5th Ave. N. between John St. and Broad St. Saturday and Sunday during the installation of a new water line. One lane in each direction will be maintained at all times.	South Lake Union
April 4 2AM to April 6 2AM	Full closure of Fairview Ave. N. between Mercer St. and Republican St.	Fairview Ave. N. between Mercer St. and Republican St. will be fully closed Saturday morning to Monday morning during the installation of a tower crane.	South Lake Union

### Major Events

April 4 7PM - 9PM	Seattle Sounders vs. Houston	At CenturyLink Field.	SODO
----------------------	------------------------------	-----------------------	------

### On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	<a href="#">Elliott Bay Seawall Project</a>	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
October 1 to Spring of 2015		Work will begin on the seawall between Pike St. and Madison St. Impacts include: temporary closure of retail businesses on Piers 54, 55, and 56 to allow construction to proceed as efficiently as possible; removal of on-street parking west of the viaduct between Pike and Madison Streets. Many businesses will remain open, including the Seattle Aquarium, Argosy Cruises, the Great Wheel and Pier 57, and Colman Dock. Ferry access entry point will shift to just south of Madison St. until January 2015.	
Week of January 12 through Spring 2016 24/7		As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until further notice 24/7		The Marion St. driveway at the Colman Dock shifts north, between Marion St. and Madison St. During this time most vehicles will exit Colman Dock at Yesler Wy. All trucks over 30' must exit at Yesler Wy. Vehicular traffic directed to exit at the Marion St. driveway will turn right or left onto Alaskan Wy.	
Until Further Notice	<a href="#">SR 99 Tunnel Project</a>	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union / SR99
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Through Winter 2015 9AM - 3PM	<a href="#">Seattle City Light Project - S. Washington St. between 3rd Ave. S. and 4th Ave. S.</a>	Crews will intermittently close traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. during the installation of a new electrical duct bank. Some weekend work is possible.	SODO
February 9 through mid-May 8:30AM - 3:30PM	<a href="#">Seattle City Light Project - Electrical System Upgrade along Utah Ave. S.</a>	Seattle City Light crews will be working to increase the electrical service reliability in the SODO neighborhood with an electrical system upgrade along Utah Ave. S. between S. Lander St. and S. Horton St. The project involves replacing poles, overhead electrical wire, and upgrading equipment. Parking impacts are expected, as well as several planned power outages of 2 to 3 hours each.	SODO
Until further notice	<a href="#">First Hill Streetcar Project</a>	Construction on the First Hill Streetcar Project is complete. Delivery of the streetcars is behind schedule, with the initial deliveries now expected in December. Operations are expected to begin in early 2015, once testing of the streetcar system is complete.	East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
January 2015 Through mid-2017	<a href="#">WSDOT I-90 Two-Way Transit and HOV Operations - Stage 3</a>	Project will add an HOV lane in each direction of the outer roadway between Seattle and Mercer Island; build an eastbound HOV direct access exit ramp at Island Crest Way on Mercer Island; Upgrade I-90 tunnels fire and life safety systems in Seattle and Mercer Island; prepare the center roadway for Sound Transit's 14-mile East Link rail extension from Seattle to Redmond.	East / I-90
March 27 11PM to March 30 5AM		The westbound lanes of I-90 between Bellevue and Seattle will be detoured to the I-90 Express Lanes Friday night to Monday morning during roadway work.	
February 25 to Spring 2015 7AM - 4PM weekdays	<a href="#">Phase 1 of the Central Area Neighborhood Greenway project</a>	The project involves repair or upgrade of curb ramps and sidewalks at arterial intersections. Crews will work south to north, one intersection at a time, beginning at 25th Ave. & E. Yesler Wy. and ending at 21st Ave. E. & E. John St.	East

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

October 6 to Spring 2015	<a href="#">Sound Transit University Link Extension Project Capitol Hill Station</a>	Crews will close the traffic lanes and sidewalk on the east side of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way vehicle traffic will be maintained on the west half of the roadway. Northbound and southbound bike traffic will be detoured around the construction via E. Pine St, Harvard Ave. E, and E. Olive Wy.	East
January 5 through mid-March 24/7	<a href="#">North Beacon Safety Connections</a>	S. College St. between 13th Ave. S. and 15th Ave. S. closed to all but Local Access during the installation of new curb ramps and curb extensions at 14th & College.	East / South
January 5 through mid-March 24/7		Lane closures at the intersection of Beacon Ave. S. and 14th Ave. S. during the installation of an all-way stop, marked crosswalks, curb ramps, and curb extensions. The intersection will also be realigned so that southbound motorists on 14th Ave. S. must turn left or right.	
March 2 to April 7AM - 6PM	<a href="#">Delridge Wy. SW and SW Andover St. Pedestrian Safety Improvements</a>	Crews will intermittently close traffic lanes at the intersection of Delridge Wy. SW & SW Andover St. while installing new storm drainage and ADA curb ramps.	West
Through March 9AM/10AM - 3PM Mon - Fri	<a href="#">Fremont Bridge Painting Project</a>	Intermittent southbound or northbound lane and sidewalk closures on the Fremont Bridge while crews repaint the bridge structure. Work hours are 9AM to 3PM in the northbound direction, and 10AM to 3PM in the southbound direction.	North
March 27 11:59PM to March 28 7AM		The Fremont Bridge will be closed Friday night to enable painters to access the area underneath and behind the counterweight for the bridge's southern span. The southern span will be raised and kept upright, except at 1:20AM and 2:20AM, when pedestrians and bicyclists will be allowed to cross.	
March 28 11:59PM to March 29 7AM		The Fremont Bridge will be closed Saturday night to enable painters to access the area underneath and behind the counterweight for the bridge's southern span. The southern span will be raised and kept upright, except at 1:20AM and 2:20AM, when pedestrians and bicyclists will be allowed to cross.	
January 2014 through August 2015	<a href="#">University of Washington's Montlake Triangle Project</a>	Project will construct a new pedestrian land bridge over NE Pacific Place connecting the Montlake Triangle and Rainier Vista. The project will provide landscaping, hard surfacing, lighting, and other site improvements from Stevens Way through the Montlake Triangle. Work is expected to be complete in the Fall of 2015.	Northeast
February 2014 through August 2015		Burke Gilman Trail closed through the Montlake Triangle Project. Trail users will be detoured via Mason Rd. and Stevens Wy. Westbound vehicle traffic on NE Pacific Pl. will be detoured south to NE Pacific St. Eastbound vehicle traffic on NE Pacific Pl. will be maintained.	
Through March 2015 24/7	<a href="#">Pedestrian and Bicycle Safety Improvements: NE Blakeley St. at 25th Ave. NE</a>	Lane and parking restrictions at 25th Ave. NE and NE Blakeley St. for approximately four weeks while crews install pedestrian and bicycle safety improvements. The Burke-Gilman Trail will also be closed at this time.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until further notice	<a href="#">Sound Transit</a>	Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	Northeast
Until further notice	<a href="#">Northgate Link Extension Project</a> <a href="#">Northgate Station</a>	The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
October 1 through 2019	<a href="#">Sound Transit</a> <a href="#">Northgate Link Extension Project</a> <a href="#">Roosevelt Station</a>	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast
Through 2020	<a href="#">Sound Transit</a> <a href="#">Northgate Link Extension Project</a> <a href="#">University District Station</a>	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave. NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave. NE and the alley to the east.	Northeast
Summer 2014 through Fall 2015	<a href="#">I-5 - NE 117th St. to SR104</a> <a href="#">Pavement Repair</a>	WSDOT will replace 277 concrete panels and grind out cracks and bumps on I-5 between NE 117th St. near Northgate and SR104 in Mountlake Terrace.	I-5 / Northeast
March 16 - 20 8PM - 5AM		Up to three lanes of southbound I-5 between NE 175th St. and NE 145th St. will be closed nightly for electrical equipment mobilization.	
March 16 - 20 8PM - 6AM		Up to three lanes of northbound I-5 between NE 117th St. and NE 175th St. will be closed nightly for concrete roadway grinding.	
March 16 - 20 9PM - 5AM		The NE 145th St. on-ramp to northbound I-5 will be closed nightly for concrete roadway grinding.	
9PM - 6AM Sundays through Thursdays through April 2015	<a href="#">SR520 West Approach Bridge</a> <a href="#">North Project</a>	Crews will close a single westbound lane on the SR520 floating bridge mid-span to Lake Washington Blvd. during delivery of material and equipment to the project site.	SR520 / Northeast / East
Saturdays 9AM through Sundays 10AM through April 2015		Crews will close a single westbound lane on the SR520 floating bridge mid-span to Lake Washington Blvd. Saturday nights during delivery of material and equipment to the project site.	
February 4 to April 30 7AM - 10PM M-F 9AM - 10PM S & S		Traffic lanes on E. Lake Washington Blvd. between Montlake Blvd. E. and E. Roanoke St. will be shifted to the south while the roadway is widened to make room for an additional westbound lane. On-street parking will be temporarily removed, trees will be removed on the north side of the roadway, and existing sewer and power lines will be updated.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

March 23 to April 6 24/7		The sidewalk on the east side of Montlake Blvd. E. between E. Roanoke St. and E. Lake Washington Blvd. will be closed 24/7 while crews build a wider, ADA compliant sidewalk.	
Mid-March through August 2015 7AM - 3:30PM weekdays	<a href="#">Seattle City Light Project - Street Light Power Project near Seattle Center</a>	Seattle City Light will convert the 480-volt streetlight power supply along the perimeter of Seattle Center to a 120-volt system. Work will include trenching and installing electrical conduit; installing electrical handholes; and replacing existing wiring. The project will also replace sidewalks and ADA curb ramps. No pole replacements will take place as part of this project. Impacts include temporary sidewalk and travel lane closures. Some weekend work is possible.	South Lake Union
March 16 to April 3 7AM - 3PM weekdays		Crews will close the right westbound curb lane on Broad St. between 4th Ave. N. and Denny Wy. during electrical work in the adjacent sidewalk. The sidewalk will be closed 24/7. Pedestrians will be detoured to the opposite side of the street.	
Until further notice 24/7		East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	
April 28 through 2015	<a href="#">WSDOT North Access Project</a>	Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	South Lake Union / SR99
December 16 24/7 through 2016		Republican St. between Aurora Ave. N. and Dexter Ave. N, and between Dexter Ave. N. and 8th Ave. N, will be fully closed during underground utility work.	
Through mid-2015		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed. Broad St. between 5th Ave. N. and 9th Ave. N. is permanently closed.	
Until further notice		Right turns from southbound Dexter Ave. N. to westbound Mercer St. restricted.	
Through Spring 2015 9AM - 3PM weekdays		Crews will intermittently close a single westbound and eastbound traffic lane on Mercer St. between 9th Ave. N. and 5th Ave. N. during work in the roadway. A minimum of one lane in each direction will be maintained at all times.	
Through March 20 7AM/9AM - 3PM weekdays	<a href="#">Mercer Corridor Project</a> <a href="#">Mercer West Construction</a>	Crews will intermittently close a single lane of southbound and northbound 5th Ave. N. between Harrison St. and Broad St. during sidewalk and electrical work. One lane in each direction will remain open at all times. Southbound lane closures are 9AM to 3PM, northbound lane closures are 7AM to 3PM.	South Lake Union / SR99

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

February 16 to April 5 24/7	The NE corner of 5th Ave. N. & Broad St. is closed during electrical and sidewalk work.
February 16 to May 2015 24/7	The sidewalk on the south side of Mercer St. between Dexter Ave. N. and 5th Ave. N. is closed while crews replace the sidewalk and curb and build a new retaining wall. The crosswalks across Mercer St. at Taylor Ave. N. will also be closed.
February 23 to April 3 9AM - 2PM	Southbound Dexter Ave. N. between Roy St. and Mercer St. will be reduced to one lane during electrical work.
February 25 to March 20 8PM - 5AM	Dexter Ave. N. between Mercer St. and Republican St. will be fully closed nightly during duct bank work.

<b>On-Going Private Construction Projects</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
Until Further Notice	505 Madison St. Estimated completion: Sept. 2016	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	811 5th Ave. 44-story high rise tower Estimated completion: April 2017	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown
Until Further Notice	1900 1st Ave. 12-story multi-use apartment/hotel Estimated completion: February 2016	24/7 closure of sidewalk and curb lane on the north side of Stewart St. between 2nd and 1st Ave, and on the east side of 1st Ave. between Stewart St. and Virginia St. The alley to the east will also be partially blocked.	Downtown
Until Further Notice	204 Pine St.	Construct 40-story tower. Intermittent closure of sidewalk and curb lane on the east side of 2nd Ave. between Stewart St. and Pine St, and on the north side of Pine St. between 2nd Ave. and 3rd Ave. The alley to the east will also be closed.	Downtown
Until Further Notice	2521 Western Ave. 12 floor apartment building	Intermittent sidewalk and curb lane closures on the west side of Western Ave. between Wall St. and Vine St, full closure of Vine St. between Elliott Ave. and Western Ave. during work hours, and full closure of adjacent alley.	Downtown
Until Further Notice	1821 Boren Ave. Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Boren Ave. between Stewart St. and Howell St, the south side of Stewart St. west of Boren Ave, and the north side of Howell St. west of Boren Ave.	Downtown

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)*

Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave.  Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice	815 Pine St.  Estimated completion: April 2015	Intermittent sidewalk and curb lane closures on the west side of 9th Ave. N. north of Pine St, and the south side of Pine St. west of 9th Ave. N.	Downtown
Until Further Notice 9AM - 4PM Mon - Sat	801 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Valley St. and Aloha St, on the east side of Aurora Ave. N. between Valley St. and Aloha St, on the north side of Valley St. between Dexter Ave. N. and Aurora Ave. N, and on the south side of Aloha St. between Dexter Ave. N. and Aurora Ave. N.	South Lake Union
Until Further Notice 9AM - 4PM Mon - Sat	1101 Dexter Ave. N.  Estimated completion: January 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Highland Dr. and Aloha St.	South Lake Union
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
Until further notice 24/7	Estimated completion: May 2015	Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
Until Further Notice 24/7	400 9th Ave. N. Block 45	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
March 7 3AM - 6PM	Estimated completion: July 2015	9th Ave. N. between Republican St. and Harrison St. will be fully closed Saturday during the removal of a tower crane. The east sidewalk will also be closed.	
Until Further Notice 24/7	325 9th Ave. N. Block 52  Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 9th Ave. N. between Harrison St. and Thomas St, and on the north side of Thomas St. west of 9th Ave. N.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until Further Notice 24/7	400 Boren Ave. N.  Estimated completion: October 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	416 John St.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of 5th Ave. N. between John St. and Broad St, the north side of John St. between 5th Ave. N. and Broad St, and the south side of Broad St. between 5th Ave. N. and John St.	South Lake Union
Until Further Notice 24/7	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union
Until Further Notice 24/7	255 S. King St. (North Lot of CenturyLink Field)  Estimated completion: May 2017	Construct two towers connected by podium for hotel, office, convention center, parking garage and retail space.	SODO
Until Further Notice 24/7	400 S. Jackson St.	Construct 7 story mixed use building. Intermittent sidewalk and travel lane closure on the east side of 4th Ave. S. north of S. Jackson St.	SODO
Until Further Notice 24/7	424 S. Main St.  Estimated completion: Dec. 2015	Construct 7 story mixed use building. Intermittent sidewalk and curb lane closures on the east side of 4th Ave. S. north of S. Main St, and on the north side of S. Main St. east of 4th Ave. S.	SODO
Until Further Notice 24/7	80 S. Main St.	Construct 45 unit multi-family apartment building. Intermittent sidewalk and travel lane closure on the north side of S. Main St. between Alaskan Wy. S. and 1st Ave. S.	SODO
Until Further Notice 24/7	200 Occidental Ave. S.  Estimated completion: June 2017	Construct 8-story office building. Intermittent sidewalk and parking lane closure on the north side of S. Main St. between Occidental Ave. S. and the alley to the east, on the south side of S. Washington St. between Occidental Ave. S. and the alley to the east, and a portion of the alley between Main and Washington.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

[To Subscribe/Unsubscribe to this weekly notice click here](#)

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)*