

Seattle Area Construction Look Ahead June 18, 2015

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

June 19 - 20: Partial intersection closure at 23rd Ave. & S. Jackson St.

June 19 - 21: Fremont Fair will close streets in the Fremont neighborhood.

June 20: Fremont Solstice Parade will close streets in the Fremont and Wallingford neighborhoods.

June 26 - 29: Full closure of SR520 between I-5 and Bellevue.

June 27: Greenwood Car Show will close Greenwood Ave. N. between N. 90th St. and N. 65th St.

June 27: Kenny Chesney and Jason Aldean concert at CenturyLink Field.

June 27 & 28: Multiple Pride Weekend events will close streets on Capitol Hill.

June 27 - 29: W. Emerson St. closed over 15th Ave. W.

June 28: Seattle Pride Parade will close streets in Downtown.

Week of June 15 - June 21			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
June 15 to August 2015 7AM - 5PM	Lane and roadway closures on 3rd Ave. NW and NW 56th St.	Crews will intermittently close lanes and roadways on 3rd Ave. NW and NW 56th St. during pedestrians improvements. Work will include installing new curb ramps and curb bulbs, and adding signage to reduce vehicle speeds and alert drivers to pedestrian crossings. Work is expected to last eight weeks.	Northwest
June 15 to July 17 9AM - 3PM	Seattle City Light Project - 6th Ave. NE & NE Northlake Wy.	Crews will intermittently close traffic lanes on 6th Ave. NE at NE Northlake Wy. during the installation of a new electrical duct bank. Some night and weekend work is possible. Full roadway closures may also take place. Local access will be maintained at all times.	Northeast
June 15 - 19 9PM - 6AM	Mercer St. reduced to one lane in each direction between 5th Ave. N. and 9th Ave. N.	Mercer St. will be reduced to one lane in each direction nightly between 5th Ave. N. and 9th Ave. N. while crews restripe the roadway.	South Lake Union
June 19 7PM to June 21 6PM	Lane closures on 9th Ave. N. between Valley St. and Westlake Ave. N.	Crews will close 5th Ave. between Marion St. and Columbia St. Saturday during a large concrete mat pour. Columbia St. will be reduced to one lane between 5th Ave. and 4th Ave. Southbound traffic on 5th Ave. will be detoured at Marion St. to 6th Ave.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

June 19 8PM to June 20 6AM	Partial intersection closure at 23rd Ave. and S. Jackson St.	The intersection of 23rd Ave. & S. Jackson St. will be partially closed Friday night during the replacement of water main. Northbound and westbound traffic will be detoured to E. Yesler Wy. via Martin Luther King Jr. Way. Southbound traffic will be detoured to 20th Ave. S. via E. Yesler Wy.	East
June 20 1AM - 7PM	Full closure of 5th Ave. between Marion St. and Columbia St.	Crews will close 5th Ave. between Marion St. and Columbia St. Saturday during a large concrete mat pour. Columbia St. will be reduced to one lane between 5th Ave. and 4th Ave. Southbound traffic on 5th Ave. will be detoured at Marion St. to 6th Ave.	Downtown
June 20 & 21	Full closure of 6th Ave. between Virginia St. and Lenora St.	Crews will close 6th Ave. between Virginia St. and Lenora St. Saturday during the removal of a tower crane. Closures will be 4AM - 9PM Saturday, and 4AM - 1PM Sunday.	Downtown
June 20 6AM - 10AM	Lane closures on 4th Ave. S. between S. Jackson St. and S. Main St.	Crews will close the two right lanes on 4th Ave. S. between S. Jackson St. and S. Main St. during a concrete pour.	SODO
June 20 6AM to June 22 5AM	Lane closures of Fairview Ave. N. between Harrison St. and Republican St.	Fairview Ave. N. between Harrison St. and Republican St. will be reduced to one lane in each direction over the weekend during the replacement of concrete panels.	South Lake Union
June 20 8AM - 9PM	Republican St. closed from Fairview Ave. N. west to the alley	Republican St. will be closed between Fairview Ave. N. and the alley to the west during utility work..	South Lake Union
June 20 & 21 9AM - 5:30PM	Lane closure on 3rd Ave. between Lenora St. and Virginia St.	Crews will close on lanes on 3rd Ave. between Lenora St. and Virginia St. during the installation of a sewer line. One lane in each direction will be maintained at all times.	Downtown
June 20 & 21 8AM - 6PM	7th Ave. closed between Lenora St. and Blanchard St.	Crews will fully close 7th Ave. between Lenora St. and Blanchard St. during roadway work.	Downtown
June 20 11PM to June 21 4AM	Lane closures on northbound I-5 near S. Albro St.	Crews will close the three left lanes on northbound I-5 near S. Albro St. Saturday night during work on electrical signs.	South / I-5

Major Events			
June 18 7:10PM	Seattle Mariners vs. San Francisco Giants	At Safeco Field.	SODO
June 19 - 21	Fremont Fair	Event will close N. Canal St, N. 34th St, and N. 35th St. in the Fremont neighborhood from 1PM Friday to 10PM Sunday. Events hours are 4PM - 11:59 PM Friday, 10AM - 11:59PM Saturday, and 10AM - 6PM Sunday.	North
June 19	Honk! Fest West	In Georgetown. Event will close 12th Ave. S. between Airport Wy. S. and S. Baily St. from 4:30PM to 10PM. Event hours are 6PM to 10PM.	South
June 19 7:10PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO
June 20 10AM - 6PM	Morgan Junction Community Festival	At Morgan Junction Park at California Ave. SW. & SW Eddy St.	West

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

June 20 1PM - 3PM	Seattle Sounders vs. San Jose	At CenturyLink Field.	SODO
June 20 3PM - 6PM	Fremont Solstice Parade	Annual parade from 36th & Leary to Gas Works Park. Expect congestion and delays in the Fremont and Wallingford neighborhoods.	North / Northwest
June 20 7:10PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO
June 20 8PM	Seattle Men's Chorus presents Queen	At McCaw Hall	South Lake Union
June 21 1:10PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO
June 21 2PM	Seattle Men's Chorus presents Queen	At McCaw Hall	South Lake Union

Week of June 22 - June 28			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
June 22 - 26 9PM - 5AM	14th Ave. closed between S. Jackson St. and Yesler Wy.	14th Ave. will fully closed between S. Jackson St. and Yesler Wy. during street car testing.	East
June 22 10PM to June 23 5AM	Lane closures on Mercer St. between Westlake Ave. N. and 9th Ave. N.	Crews will close two westbound lanes on Mercer St. between Westlake Ave. N. and 9th Ave. N. Monday night during a crane lift.	South Lake Union
June 22 to July 3 24/7	North sidewalk closed on Mercer St. between 5th Ave. N. and Taylor Ave. N.	Crews will close the sidewalk on the north side of Mercer St. between 5th Ave. N. and Taylor Ave. N. during electrical and concrete work.	South Lake Union
June 22 11PM to June 23 5AM	Westbound SR520 closed between Bellevue and Montlake Blvd.	Westbound SR520 will be fully closed between Bellevue and Montlake Blvd. Monday night during roadway work.	SR520 / Northeast
June 23 & 24 7AM - 5PM	Lane closures on 3rd Ave. NW between NW130th St. and NW 135th St.	3rd Ave. NW between NW 130th St. and NW 135th St. will reduced to one lane of alternating traffic while crews repave the roadway.	Northwest
June 25 & 26 10AM - 2PM	Lane closure on 1st Ave. S. at S. Atlantic St.	Crews will close the two right lanes of southbound 1st Ave. S. at S. Atlantic St. during roadway repairs.	SODO
June 25 9PM to June 26 4AM	I-90 Express Lanes closed	The I-90 Express Lanes will be closed Thursday night for temporary barrier and sign bridge installation. The lanes will open westbound by 6AM.	I-90

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

June 27 4AM to June 29 5AM	Full closure of W. Emerson St. overpass over 15th Ave. W.	The W. Emerson St. overpass over 15th Ave. W. will be fully closed while crews grind and restripe the roadway.	Northwest
June 26 11PM to June 29 5AM	Full closure of SR520 between I-5 and Bellevue	Eastbound SR520 will be fully closed between I-5 and Bellevue Friday night to Monday morning. Westbound will be fully closed between Bellevue and Montlake Blvd. In addition, the right lane of northbound Montlake Blvd. E. over SR520 will be closed from 8PM Friday to 5AM Monday.	SR520 / Northeast / I-5
June 26 7PM - 11:59PM	Full closure of 5th Ave. between Madison St. and Marion St.	Crews will close 5th Ave. between Madison St. and Marion St. Saturday during the installation of job site equipment. Southbound traffic on 5th Ave. will be detoured at Madison St. to 3rd Ave.	Downtown
June 27 4AM - 6PM	Full closure of 5th Ave. between Madison St. and Marion St.	Crews will close 5th Ave. between Madison St. and Marion St. Saturday during the erection of tower crane. Southbound traffic on 5th Ave. will be detoured at Madison St. to 3rd Ave.	Downtown
June 27 6AM to June 29 5AM	Lane closures of Fairview Ave. N. between Harrison St. and Republican St.	Fairview Ave. N. between Harrison St. and Republican St. will be reduced to one lane in each direction over the weekend during the replacement of concrete panels.	South Lake Union
June 27 6AM - 5PM	Lane closures on 4th Ave. S. between S. Jackson St. and S. Main St.	Crews will close the two right lanes on 4th Ave. S. between S. Jackson St. and S. Main St. during a concrete pour.	SODO
June 27 9AM - 3PM	Lane closure on Denny Wy. between 1st Ave. and Warren Pl.	Crews will close the two eastbound lanes on Denny Wy. between 1st Ave. N. and Warren Pl. during underground utility work. A minimum of one lane in each direction will be maintained with the assistance of uniformed officers.	Downtown
June 28 9:30AM - 3:30PM	Southbound I-5 exit to Union St. closed	The southbound I-5 exit to Union St. will be closed Sunday during the annual Seattle Pride Parade.	Downtown / I-5

Major Events			
June 22 7:10PM	Seattle Mariners vs. Kansas City Royals	At Safeco Field.	SODO
June 23 7:10PM	Seattle Mariners vs. Kansas City Royals	At Safeco Field.	SODO
June 24 7:10PM	Seattle Mariners vs. Kansas City Royals	At Safeco Field.	SODO
June 26 - 28	Wildrose Pride	Event will close E. Pike St. between Broadway and 12th Ave. from 7AM Friday to 5AM Monday. 11th Ave. will also be closed between E. Union St. and E. Pike St.	East
June 26 & 27	Neighbours Gay Pride Celebration	Event will close a portion of the alley west of Broadway, between E. Pike St. and E. Pine St. from 5PM Friday to 3AM Sunday.	East
June 26 6PM - 11:59PM	Party in the Park	At Olympic Sculpture Park.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

June 26 6PM - 10PM	Trans Pride Seattle 2015	6PM march on Capitol Hill followed by events in Cal Anderson Park.	East
June 26 7PM	GORUC Kill That 5K	At Magnuson Park.	Northeast
June 27 6AM - 6PM	Greenwood Car Show	Event will close Greenwood Ave. N. between N. 65th St. and N. 90th St. from 6AM to 6PM. Event hours are 8AM to 4PM.	North
June 27 9AM - 10PM	Julia's on Broadway - Pride Event	Will close Thomas St. between Broadway and alley to the east from 9AM to 10PM.	East
June 27 8AM - 1AM	Capitol Hill Pride Festival and March 2015	Event will close Broadway E. between E. Roy St. and E. John St. from 8AM Saturday to 1AM Sunday. Event hours are 10AM to 11PM.	East
June 27 1PM - 8PM	PrideFest Capitol Hill	At Cal Anderson Park on Capitol Hill. Event will also close 11th Ave. between E. Pine St. and E. Olive Wy.	East
June 27 3PM	United Way of King County 2015 All-Star Softball Classic for Youth	At Safeco Field.	SODO
June 27 6AM - 1PM	Purr Pride Block Party	Event will close a portion of 11th Ave. between E. Pine St. and E. Pike St. from 6AM Saturday to 1PM Sunday. Event hours are 12PM to 2AM.	East
June 27 7PM	Seattle Dyke March	Rally at Seattle Central Community College from 5PM to 7PM, followed by the annual march on Capitol Hill.	East
June 27 5PM - 11PM	Kenny Chesney and Jason Aldean concert	At CenturyLink Field.	SODO
June 28 6AM - 10PM	Cuff Pride Day Celebration	Event will close 13th Ave. between E. Pike St. and E. Pine St. from 6AM to 10PM Sunday. Event hours are 12PM to 10PM.	East
June 28	Seattle Pride Parade	On 4th Ave. between Union St. and Denny Wy. Parade begins at 11AM. Staging on 4th Ave. between Cherry St. and Union St. begins at 7AM. In addition, the southbound I-5 exit to Union St. will be closed from 9:30AM to 3:30PM.	Downtown / South Lake Union / I-5
June 28 10AM - 6PM	Pride Party in Tillikum Park	Event will close Cedar St. between Denny Wy. and 4th Ave.	Downtown
June 28 12PM	PrideFest	At Seattle Center following the Seattle Pride Parade.	South Lake Union

Week of June 29 and beyond

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
July 3 6AM - 5PM	Lane closures on 4th Ave. S. between S. Jackson St. and S. Main St.	Crews will close the two right lanes on 4th Ave. S. between S. Jackson St. and S. Main St. during a concrete pour.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Major Events			
July 3 8PM - 10PM	Seattle Sounders vs. DC United	At CenturyLink Field.	SODO
July 4 9AM - 11AM	North Admiral Children's Parade	Annual 4th of July Parade in West Seattle.	West
July 4 12PM - 11PM	Seafair Summer Fourth	At Gas Works Park and Lake Union Park.	North / East / South Lake Union
July 5 7AM - 11PM	Dirtybird BBQ	Music and BBQ event in a private lot at 1st Ave. S. & S. Holgate St. Event will also close Occidental Ave. S. between S. Massachusetts St. and S. Holgate St. Event hours are 2PM - 9PM.	SODO

On-Going Roadway Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
June 1 to July 31 7PM - 5AM	Lane closures on Madison St. between 5th Ave. and 3rd Ave.	Crews will close the north curb lane and adjacent sidewalk on Madison St, and multiple lanes on 4th Ave. and 3rd Ave, during conduit installation. Work hours are 7PM to 5AM Monday through Thursday.	Downtown
May 4 through July 2015	3rd Ave. Transit Corridor Improvement Project	Crews will relocate bus stops and load zones on 3rd Ave. between Pine St. and Union St. in order to make more room for transit and enhance the area for passengers and pedestrians. Similar work will also take place on Pine St. between 4th Ave. and 3rd Ave. Work will include temporary narrowing of sidewalks and curb lane closures. Work hours are 9AM to 3PM weekdays and 8AM to 6PM on weekends.	Downtown
May 26 to September 2015	Western Ave. Emergency Water Main Replacement Project	Crews will intermittently close traffic lanes on Western Ave. between Spring St. and Yesler Wy. during the replacement of a 20" water main. Some full street closures may also occur during the project.	Downtown / SODO
Until Further Notice	Elliott Bay Seawall Project	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
October 1 to Spring of 2015		Work will begin on the seawall between Pike St. and Madison St. Impacts include: temporary closure of retail businesses on Piers 54, 55, and 56 to allow construction to proceed as efficiently as possible; removal of on-street parking west of the viaduct between Pike and Madison Streets. Many businesses will remain open, including the Seattle Aquarium, Argosy Cruises, the Great Wheel and Pier 57, and Colman Dock. Ferry access entry point will shift to just south of Madison St. until January 2015.	
Week of January 12 through Spring 2016 24/7		As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until further notice 24/7		The Marion St. driveway at the Colman Dock shifts north, between Marion St. and Madison St. During this time most vehicles will exit Colman Dock at Yesler Wy. All trucks over 30' must exit at Yesler Wy. Vehicular traffic directed to exit at the Marion St. driveway will turn right or left onto Alaskan Wy.	
Until Further Notice		Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	
Until Further Notice	SR 99 Tunnel Project	Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	Downtown / SODO / South Lake Union / SR99
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Through Winter 2015 9AM - 3PM	Seattle City Light Project - S. Washington St. between 3rd Ave. S. and 4th Ave. S.	Crews will intermittently close traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. during the installation of a new electrical duct bank. Some weekend work is possible.	SODO
May 2015 through October 2015 8:30AM - 3:30PM	Seattle City Light Project - Electrical System Upgrade along S. Horton St.	Seattle City Light crews will be working to increase the electrical service reliability in the SODO neighborhood with an electrical system upgrade along S. Horton St. between 4th Ave. S. and Colorado Ave. S. The project involves replacing poles, overhead electrical wire, and upgrading equipment. Parking impacts are expected, as well as several planned power outages of 2 to 3 hours each.	SODO
Until further notice	First Hill Streetcar Project	Construction on the First Hill Streetcar Project is complete. Delivery of the streetcars is behind schedule, with the initial deliveries now expected in December. Operations are expected to begin in early 2015, once testing of the streetcar system is complete.	East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
January 2015 Through mid-2017	WSDOT I-90 Two-Way Transit and HOV Operations - Stage 3	Project will add an HOV lane in each direction of the outer roadway between Seattle and Mercer Island; build an eastbound HOV direct access exit ramp at Island Crest Way on Mercer Island; Upgrade I-90 tunnels fire and life safety systems in Seattle and Mercer Island; prepare the center roadway for Sound Transit's 14-mile East Link rail extension from Seattle to Redmond.	East / I-90
June 25 9PM to June 26 4AM		The I-90 Express Lanes will be closed Thursday night for temporary barrier and sign bridge installation. The lanes will open westbound by 6AM.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

February 25 through June 2015 7AM - 4PM weekdays	Phase 1 of the Central Area Neighborhood Greenway project	The project involves repair or upgrade of curb ramps and sidewalks at arterial intersections. Crews will work south to north, one intersection at a time, beginning at 25th Ave. & E. Yesler Wy. and ending at 21st Ave. E. & E. John St.	East
June 2015 to Spring 2017	23rd Ave. Corridor Project Phase 1 - S. Jackson St. to E. John St.	A Seattle Department of Transportation project that will improve safety and mobility for drivers, pedestrians and transit riders. The project includes: modifying 23rd Ave. from a four-lane street to a three-lane street - one lane in each direction with a center left-turn lane (key intersections will stay four lanes); repaving 23rd Ave; widening sidewalks to at least five feet and repairing broken and buckling sidewalks; installing new streetlights; upgrading traffic signals to give transit priority at key locations; consolidating bus stops to improve transit speed; replacing a 100 year-old water main that runs underneath 23rd Ave.	East
Zone A June 8 through February 2016		S. Jackson St. to E. Cherry St. Work includes: full northbound closure of 23rd Avenue (23rd Avenue will be reduced to one southbound lane while work is taking place in a zone); northbound detours to Martin Luther King Jr Way; multiple weekend closures at major intersections; occasional night work; short-term driveway closures and sidewalk detours; temporary loss of parking on side streets.	
October 6 to Spring 2015	Sound Transit University Link Extension Project Capitol Hill Station	Crews will close the traffic lanes and sidewalk on the east side of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way vehicle traffic will be maintained on the west half of the roadway. Northbound and southbound bike traffic will be detoured around the construction via E. Pine St, Harvard Ave. E, and E. Olive Wy.	East
April 20 through June 2015		10th Ave. E. closed between E. Denny Wy. and E. John St. during roadway restoration. Local Access will be maintained at all times. Work hours are 7AM - 6PM weekdays and 9AM - 6PM on Saturdays. Work is expected to last 2 to 3 weeks.	
May 2 through June 2015 24/7		Sidewalk and curb lane closed on the east side of Broadway between E. Denny Wy. and E. John St. while crews install new curbs, gutters, and sidewalks.	
May 26 to August 2015	Lake City Wy. NE and 24th Ave. NE Pedestrian Safety Improvements Project	Lane restrictions and closures on Lake City Wy. NE, 24th Ave. NE, and NE 104th St, during pedestrian safety improvements. Changes will include new sidewalks, a relocated bus stop, new ADA curb ramps, new signalized crosswalks, and storm drain improvements.	Northeast
June 12 through mid-August 7AM - 6PM	Lane closure on Lake City Wy. NE at NE 145th St.	Crews will intermittently close on travel lanes on Lake City Wy. NE and NE 145th St. during installation of new curb ramps and roadway pavement panels, and upgrades to storm drains and traffic signals.	Northeast
January 2014 through August 2015	University of Washington's Montlake Triangle Project	Project will construct a new pedestrian land bridge over NE Pacific Place connecting the Montlake Triangle and Rainier Vista. The project will provide landscaping, hard surfacing, lighting, and other site improvements from Stevens Way through the Montlake Triangle. Work is expected to be complete in the Fall of 2015.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

February 2014 through August 2015		Burke Gilman Trail closed through the Montlake Triangle Project. Trail users will be detoured via Mason Rd. and Stevens Wy.	
Until further notice		Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	
Until further notice	Sound Transit Northgate Link Extension Project Northgate Station	The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	Northeast
March 23 to August 2015 24/7		Lane closures on 1st Ave. NE between NE100th St. and NE 105th St. during utility relocations on the east side of the roadway. The sidewalk on the east side of the roadway will also be closed. Pedestrians and bicyclists will be detoured to 5th Ave. NE.	
October 1 through 2019	Sound Transit Northgate Link Extension Project Roosevelt Station	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast
Through 2020	Sound Transit Northgate Link Extension Project University District Station	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave. NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave. NE and the alley to the east.	Northeast
Through June 2015		WSDOT will replace 277 concrete panels and grind out cracks and bumps on I-5 between NE 117th St. near Northgate and SR104 in Mountlake Terrace.	
June 15 8PM to June 19 5AM		Up to four lanes of northbound I-5 between NE 145th St. and NE 205th St. will be closed nightly for permanent striping and traffic detection device testing.	
June 15 7PM to June 19 5AM	I-5 - NE 117th St. to SR104 Pavement Repair	Up to two lanes of southbound I-5 between NE 155th St. and NE 117th St. will be closed nightly for shoulder paving and barrier work.	I-5 / Northeast
June 16 9PM to June 18 5AM		The southbound I-5 off-ramp to NE 175th St. will be closed nightly for permanent striping and traffic detection device testing.	
June 17 9PM to June 19 5AM		The NE 175th St. on-ramp to northbound I-5 will be closed nightly for permanent striping and traffic detection device testing.	
9PM - 6AM Sundays through Thursdays through July 2015		Crews will close a single westbound lane on the SR520 floating bridge mid-span to Lake Washington Blvd. during roadway work.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

Saturdays 9PM through Sundays 10AM through July 2015		Crews will close a single westbound lane on the SR520 floating bridge mid-span to Lake Washington Blvd. Saturday nights during roadway work.	
June 8 to June 19 8PM - 6AM		Crews will close the right southbound curb lane on Montlake Blvd. E. over SR520 during sidewalk construction.	
June 8 to June 19 24/7	SR520 West Approach Bridge North Project	Crews will close the sidewalk and bus stop at the SW corner of Montlake Blvd. E. & E. Lake Washington Blvd. for up to two weeks during sidewalk construction.	SR520 / Northeast / East / I-5
June 8 to June 25 8:30PM - 6AM		Crews will close the right northbound curb lane on Montlake Blvd. E. over SR520 during roadway work.	
June 22 11PM to June 23 5AM		Westbound SR520 will be fully closed between Bellevue and Montlake Blvd. Monday night during roadway work.	
June 26 11PM to June 29 5AM		Eastbound SR520 will be fully closed between I-5 and Bellevue Friday night to Monday morning. Westbound will be fully closed between Bellevue and Montlake Blvd. In addition, the right lane of northbound Montlake Blvd. E. over SR520 will be closed from 8PM Friday to 5AM Monday.	
Mid-March through August 2015 9AM - 3PM weekdays		Seattle City Light will convert the 480-volt streetlight power supply along the perimeter of Seattle Center to a 120-volt system. Work will include trenching and installing electrical conduit; installing electrical handholes; and replacing existing wiring. The project will also replace sidewalks and ADA curb ramps. No pole replacements will take place as part of this project. Impacts include temporary sidewalk and travel lane closures. Some weekend work is possible.	
June 15 - 18 9AM - 3PM weekdays	Seattle City Light Project - Street Light Power Project near Seattle Center	Crews will intermittently close the curb lanes at the NW corner of Broad St. & Denny Wy. while removing and replacing a light pole and pedestrian signal, and while completing landscaping work.	South Lake Union
June 8 - 19 7AM - 3:30PM weekdays		Crews will intermittently close the east and west curb lanes and portions of the adjacent sidewalks on 1st Ave. N. between Thomas St. and Harrison St. during electrical work.	
June 8 - 19 7AM - 3:30PM weekdays		Crews will intermittently close the curb lanes and portions of the adjacent sidewalks at the NW and SW corners of 1st Ave. N. & Harrison St. during electrical work.	
Until further notice 24/7		East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	
April 28 through 2015	WSDOT North Access Project	Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	South Lake Union / SR99

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

December 16 24/7 through 2016	WSDOT North Access Project	Republican St. between Aurora Ave. N. and Dexter Ave. N, and between Dexter Ave. N. and 8th Ave. N, will be fully closed during underground utility work.	
Through mid-2015		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	
Permanently closed		Off-ramps from southbound SR99 to Broad St, and from northbound SR99 to Mercer St, are permanently closed. Broad St. between 5th Ave. N. and 9th Ave. N. is permanently closed.	
Through Spring 2015 9AM - 3PM weekdays		Crews will intermittently close a single westbound and eastbound traffic lane on Mercer St. between 9th Ave. N. and 5th Ave. N. during work in the roadway. A minimum of one lane in each direction will be maintained at all times.	
Through Spring 2015 7AM/9AM - 3PM weekdays		Crews will intermittently close a single lane of southbound and northbound 5th Ave. N. between Harrison St. and Broad St. during sidewalk and electrical work. One lane in each direction will remain open at all times. Southbound lane closures are 9AM to 3PM, northbound lane closures are 7AM to 3PM.	
February 16 to July 2015 24/7		The sidewalk on the south side of Mercer St. between Taylor Ave. N. and Dexter Ave. N. is closed while crews replace the sidewalk and curb and build a new retaining wall.	
April 20 to June 23 24/7	Mercer Corridor Project Mercer West Construction	The northbound right lane on Dexter Ave. N. between Valley St. and Republican St. will be closed during electrical and roadway work (the northbound right-turn lane at Mercer St. is now open). The sidewalk on the east side of Dexter between Republican St. and Roy St. is also closed. Pedestrians will be detoured to the west side of the street. In addition, the crosswalks on the south and east sides of the Dexter & Mercer intersection will also be closed.	South Lake Union / SR99
April 20 to June 23 24/7		Turn restrictions at the intersection of Mercer St. and Dexter Ave. N: no left turn allowed from northbound Dexter to westbound Mercer; no right turn from southbound Dexter to westbound Mercer.	
May 13 to June 26 24/7		The SE corner of 5th Ave. N. & Broad St. is closed during electrical and sidewalk work.	
June 29 to July 5 24/7		The SW corner of 5th Ave. N. & Broad St. is closed during electrical and sidewalk work.	
June 29 to July 3 24/7		The NW corner of Dexter Ave. N. & Roy St. is closed during curb and sidewalk work.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

On-Going Private Construction Projects

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	505 Madison St. Estimated completion: Sept. 2016	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	811 5th Ave. 44-story high rise tower Estimated completion: April 2017	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown
Until Further Notice	1900 1st Ave. 12-story multi-use apartment/hotel Estimated completion: February 2016	24/7 closure of sidewalk and curb lane on the north side of Stewart St. between 2nd and 1st Ave, and on the east side of 1st Ave. between Stewart St. and Virginia St. The alley to the east will also be partially blocked.	Downtown
Until Further Notice	204 Pine St.	Construct 40-story tower. Intermittent closure of sidewalk and curb lane on the east side of 2nd Ave. between Stewart St. and Pine St, and on the north side of Pine St. between 2nd Ave. and 3rd Ave. The alley to the east will also be closed.	Downtown
Until Further Notice	2521 Western Ave. 12 floor apartment building	Intermittent sidewalk and curb lane closures on the west side of Western Ave. between Wall St. and Vine St, full closure of Vine St. between Elliott Ave. and Western Ave. during work hours, and full closure of adjacent alley.	Downtown
Until Further Notice	1821 Boren Ave. Estimated completion: March 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Boren Ave. between Stewart St. and Howell St, the south side of Stewart St. west of Boren Ave, and the north side of Howell St. west of Boren Ave.	Downtown
Until Further Notice 24/7	2301 6th Ave.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice	815 Pine St. Estimated completion: April 2015	Intermittent sidewalk and curb lane closures on the west side of 9th Ave. N. north of Pine St, and the south side of Pine St. west of 9th Ave. N.	Downtown

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov*

Until Further Notice 9AM - 4PM Mon - Sat	801 Dexter Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Valley St. and Aloha St, on the east side of Aurora Ave. N. between Valley St. and Aloha St, on the north side of Valley St. between Dexter Ave. N. and Aurora Ave. N, and on the south side of Aloha St. between Dexter Ave. N. and Aurora Ave. N.	South Lake Union
Until Further Notice 9AM - 4PM Mon - Sat	1101 Dexter Ave. N. Estimated completion: January 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Highland Dr. and Aloha St.	South Lake Union
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
Until further notice 24/7	Estimated completion: May 2015	Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
Until Further Notice 24/7	400 9th Ave. N. Block 45 Estimated completion: July 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 9th Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of 9th Ave. N, and the north side of Harrison St. east of 9th Ave. N.	South Lake Union
Until Further Notice 24/7	400 Boren Ave. N. Estimated completion: October 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	315 1st Ave. N.	The sidewalk, parking lane, and adjacent traffic lane on the west side of 1st Ave. N. between Thomas St. and Harrison St. will be closed intermittently during concrete pours. Closures will occur for approximately 1 - 2 days every 2 weeks.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	528 Pontius Ave. N.	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Pontius Ave. N. south of Mercer St, and on the south side of Mercer St. east of Pontius Ave. N.	South Lake Union
Until Further Notice 24/7	1260 Republican St.	Intermittent sidewalk, curb lane, and traffic lane closures on the north side of Republican St. between Pontius Ave. N. and Yale Ave. N, on the east side of Pontius north of Republican, and on the west side of Yale north of Republican.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	255 S. King St. (North Lot of CenturyLink Field) Estimated completion: May 2017	Construct two towers connected by podium for hotel, office, convention center, parking garage and retail space.	SODO
Until Further Notice 24/7	400 S. Jackson St.	Construct 7 story mixed use building. Intermittent sidewalk and travel lane closure on the east side of 4th Ave. S. north of S. Jackson St.	SODO
Until Further Notice 24/7	424 S. Main St. Estimated completion: Dec. 2015	Construct 7 story mixed use building. Intermittent sidewalk and curb lane closures on the east side of 4th Ave. S. north of S. Main St, and on the north side of S. Main St. east of 4th Ave. S.	SODO
Until Further Notice 24/7	80 S. Main St.	Construct 45 unit multi-family apartment building. Intermittent sidewalk and travel lane closure on the north side of S. Main St. between Alaskan Wy. S. and 1st Ave. S.	SODO
Until Further Notice 24/7	200 Occidental Ave. S. Estimated completion: June 2017	Construct 8-story office building. Intermittent sidewalk and parking lane closure on the north side of S. Main St. between Occidental Ave. S. and the alley to the east, on the south side of S. Washington St. between Occidental Ave. S. and the alley to the east, and a portion of the alley between Main and Washington.	SODO

[To Subscribe/Unsubscribe to this weekly notice click here](#)