

Seattle Area Construction Look Ahead October 22, 2015

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

October 19: Right curb lane on northbound SR99 at Comstock St. closed 7AM - 3PM; additional lane closed 7AM - 10AM.

October 23 - 26: Eastbound I-90 closed between Seattle and Bellevue. Traffic diverted to the express lanes.

October 24 - 25: NE 80th St/Banner Wy. NE on-ramp to northbound I-5 closed; access to N. 85th St. also restricted.

October 24 - 25: Montlake Bridge closed for deck repairs.

October 25: Seattle Sounders host Real Salt Lake at CenturyLink Field at 4PM.

October 26: Burke-Gilman Trail between 15th Ave. NE and Rainier Vista closed for nine months.

October 26: Lane restrictions begin on 5th Ave. between Terrace St. and S. Washington St.

October 31 & November 1: SR99 Viaduct closed for semi-annual inspection.

October 31: Washington Huskies host the Arizona Wildcats at Husky Stadium at 8PM.

Week of October 19 - October 25			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 14 to October 23	Lane and sidewalk closures at the intersection of Roosevelt Wy. NE & NE 80th St.	Crews will close traffic lanes and the sidewalk while replacing the sidewalk and ADA curb ramps at the SW corner of Roosevelt Wy. NE & NE 80th St.	Northeast
October 19 through November	Lane and sidewalk closures on northbound Aurora Ave. N. between Comstock St. and Lee St.	The right northbound curb lane on Aurora Ave. N. between Comstock St. and Lee St. will be closed 7AM to 3PM daily for shoring operations. One additional northbound travel lane will be closed daily from 7AM to 10AM. The adjacent sidewalk will be closed 24/7. Work is expected to last approximately 45 days.	North / SR99
October 23 7PM to October 26 5AM	Lane closures on West Seattle Bridge near SW Orleans St.	Crews will close the westbound and eastbound left lanes on the West Seattle Bridge near SW Orleans St. while repairing the roadway.	West
October 23 11PM to October 26 5AM	Eastbound I-90 closed between Seattle and Bellevue	The eastbound lanes on I-90 between Seattle and Bellevue will be closed during roadway work. Westbound traffic will be diverted to the express lanes. Northbound and southbound Rainier Ave. S. on-ramps to eastbound I-90 will also be closed.	I-90
October 24 5AM - 4:30PM	Full closure of Stewart St. between Minor Ave. and Boren Ave.	Crews will fully close Stewart St. between Minor Ave. and Boren Ave. during the removal of a soil conveyor system. One lane will remain open for transit only.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

October 24 5AM to October 25 5PM	Full closure of Montlake Bridge	Crews will fully close the Montlake Bridge Saturday morning to Sunday evening while repairing the bridge deck. Pedestrian and bicycle access across the west side of the bridge will be maintained. In addition, the westbound SR520 off-ramp to Montlake Blvd. will also be closed, and there will be single lane closures on the eastbound SR520 off-ramp to Montlake Blvd.	Northeast / SR520
October 24 5AM to October 25 5PM	Lane closures on Montlake Blvd. E. and E. Lake Washington Blvd.	Intermittent single lane closures on southbound and northbound Montlake Blvd. between E. Roanoke St. and E. Shelby St. during grinding and paving work. Intermittent single lane closures on westbound E. Lake Washington Blvd. between 24th Ave. E. and Montlake Blvd. E. during signal work.	Northeast
October 24 6AM - 10PM	23rd Ave. and E. Cherry St. intersection closed	The intersection of 23rd Ave. and E. Cherry St. will be fully closed while crews replace the existing storm drains.	East
October 24 7AM to October 25 7PM	Road closures at Banner Way NE and NE 80th St.	Crews will close the Banner Way NE/NE 80th St. on-ramp to northbound I-5 (including access to N. 85th St.) while installing dewatering wells for future construction of the light rail tunnel's cross passages. Westbound NE 80th St. between 5th Ave. NE and Banner Way NE will also be closed. Work will take approximately 4 weekends during the month of October to complete.	I-5 / Northeast
October 24 7AM - 10AM	Northbound I-5 off-ramp to N. 85th St/NE 70th St. on-ramp to northbound I-5 closed	Crews will close the northbound I-5 off-ramp to N. 85th St. and the NE 70th St. on-ramp to northbound I-5, while removing trees hanging over the roadway.	Northeast / I-5
October 24 9AM - 3PM	Lane closures on 4th Ave. S. between S. Jackson St. and S. Main St.	4th Ave. S. between S. Jackson St. and S. Main St. will be reduced to one lane during a concrete pour.	SODO
October 25 6AM - 2:30PM	Lane closure on eastbound Mercer St. between 9th Ave. N. and Fairview Ave. N.	Crews will close the left lane of eastbound Mercer St. between 9th Ave. n. and Fairview Ave. N. during landscaping maintenance in the median.	South Lake Union
October 25 7AM - 7PM	Full closure of Dexter Ave. N. between Republican St. and Harrison St.	Crews will fully close Dexter Ave. N. between Republican St. and Harrison St. during the erection of a tower crane.	South Lake Union

Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
October 22 - 25	Seattle/King County Clinic	At KeyArena. Doors open at 6:30AM each day.	South Lake Union
October 23 - 25	Seattle Home Show 2	At CenturyLink Field Event Center. Hours are 10AM - 6PM daily.	SODO
October 23 3PM - 6PM	Seattle Rally: Stand for Safety NOW	Non-partisan march to campaign for stronger gun safety measures and gun safety awareness in Washington State and Seattle. Participants will gather at Westlake Center and march down Westlake Ave. to Lake Union Park.	Downtown / South Lake Union
October 24 5PM - 11PM	"R" Day	A KEXP fundraiser and celebration of Rainier Beer, with live music at the old Rainier Brewery parking lot.	South

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

October 25 6AM - 4PM	West Seattle Harvest Festival	Event will close California Ave. SW between SW Edmunds St. and SW Oregon St. from 6AM to 4PM. Event hours are 10AM - 2PM.	West
October 25 4PM - 6PM	Seattle Sounders vs. Real Salt Lake	At CenturyLink Field.	SODO

Week of October 26 - November 1

Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
October 26 to February 2016 8AM - 3PM (M - F) 8AM - 7PM (Sat)	Lane closures on 5th Ave/5th Ave. S. between Terrace St. and S. Washington St.	Crews will close lanes on 5th Ave/5th Ave. S. between Terrace St. and S. Washington St. while excavating for new duct bank. One southbound lane will remain open at all times. This work is required prior to the renovation of the Yesler Way Bridge.	Downtown
October 26 to Summer 2016 24/7	Burke-Gilman Trail closed between 15th Ave. NE and Rainier Vista	Crews will close the Burke-Gilman Trail on the UW campus between 15th Ave. NE and Rainier Vista for approximately 9 months during trail improvements. Construction will also close the Hitchcock pedestrian and bicycle bridge over NE Pacific St, and relocate a bus stop from NE Pacific St. to 15th Ave. NE.	Northeast
October 31 12:01AM - 6PM	Full closure of 5th Ave. between Madison St. and Marion St.	Crews will fully close 5th Ave. N. between Madison St. and Marion St. during a large mat pour.	Downtown
October 31 6AM - 10PM	23rd Ave. and E. Cherry St. intersection closed	The intersection of 23rd Ave. and E. Cherry St. will be fully closed while crews replace the existing storm drains.	East
October 31 & November 1 6AM - 6PM	SR99 Viaduct closed for semi-annual inspection	SR99 will be closed between S. Spokane St. and the Battery Street Tunnel for the semi-annual inspection of the viaduct.	SODO / Downtown / SR99
October 31 9AM - 3PM	Lane closures on 4th Ave. S. between S. Jackson St. and S. Main St.	4th Ave. S. between S. Jackson St. and S. Main St. will be reduced to one lane during a concrete pour.	SODO

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
October 27 8PM - 11PM	Florence and the Machine concert	At KeyArena.	South Lake Union
October 31 5PM - 11:59PM	Trolloween	Annual Halloween celebration begins with performances at the Fremont Troll at 7PM. The Haunt of Fremont, a march around the Fremont neighborhood, follows at 8PM. Street closures in front of the Fremont Troll begin at 5PM.	North
October 31 8PM - 11PM	Washington Huskies vs. Arizona	At Husky Stadium.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Week of November 2 and beyond

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
November 6 to November 9	23rd Ave. and E. Cherry St. intersection closed	The intersection of 23rd Ave. and E. Cherry St. will be fully closed during roadway restoration.	East
November 7 12:01AM - 6PM	Full closure of Howell St. and Boren Ave.	Crews will fully close Howell St. between Boren Ave. and Minor Ave, and Boren Ave. between Howell St. and Stewart St, during a large concrete mat pour.	Downtown
November 7 6AM - 3PM	Full closure of 1st Ave. between Spring St. and Madison St.	Crews will fully close 1st Ave. between Spring St. and Madison St. during a crane lift.	Downtown
November 7 9AM - 5PM	Full closure of 8th Ave. between Howell St. and Stewart St.	Crews will fully close 8th Ave. between Howell St. and Stewart St. during the demolition of a building.	Downtown
November 7 & 8 9AM - 6PM	Lane closures on 2nd Ave. and Columbia St.	Crews will close traffic lanes at the intersection of 2nd Ave. and Columbia St. while repairing a damaged vault lid. A minimum of one lane will remain open on both 2nd Ave. and Columbia St.	Downtown
November 7 3PM - 9PM	Full closure of Republican St. between Minor Ave. N. and Fairview Ave. N.	Crews will fully close Republican St. between Minor Ave. N. and Fairview Ave. N. during a crane lift to the adjacent building.	South Lake Union
Nov 13 11PM to Nov 16 5AM	Eastbound I-90 closed between Seattle and Bellevue	The eastbound lanes on I-90 between Seattle and Bellevue will be closed during roadway work. Westbound traffic will be diverted to the express lanes.	I-90

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
November 6 10:30AM - 2PM	Seattle Symphony Friday Matinees Concert	At Benaroya Hall. School buses will stage on streets around the venue.	Downtown
November 7 TBD	Washington Huskies vs. Utah	At Husky Stadium.	Northeast
November 8 9:30AM - 11AM	Mustache Dache	Annual fundraiser to help end prostate cancer. Route will use trails and roadways in Magnuson Park.	Northeast

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
May 26 to Winter 2015		Crews will intermittently close traffic lanes on Western Ave. between Spring St. and Yesler Wy. during the replacement of a 20" water main. Some full street closures may also occur during the project.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

October 17 - 23	Western Ave. Emergency Water Main Replacement Project	Western Ave. between Madison St. and Columbia St. will be closed to vehicle traffic from 6AM to 3PM. One southbound lane will be open from 3PM to 6PM. No on-street parking allowed between Madison and Columbia. One eastbound lane on Marion, and one westbound lane on Columbia will be maintained.	Downtown / SODO
Until further notice 24/7	Elliott Bay Seawall Project	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
Until further notice 24/7		As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.	
Until further notice 24/7		The Marion St. driveway at the Colman Dock shifts north, between Marion St. and Madison St. During this time most vehicles will exit Colman Dock at Yesler Wy. All trucks over 30' must exit at Yesler Wy. Vehicular traffic directed to exit at the Marion St. driveway will turn right or left onto Alaskan Wy.	
October 5 2015 to June 30 2016		Construction resumes on the waterfront between University St. and Madison St.	
Until Further Notice	SR 99 Tunnel Project	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union / SR99
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Through Winter 2015 9AM - 3PM	Seattle City Light Project - S. Washington St. between 3rd Ave. S. and 4th Ave. S.	Crews will intermittently close traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. during the installation of a new electrical duct bank. Some night and weekend work is possible.	SODO
May 2015 through October 2015 8:30AM - 3:30PM	Seattle City Light Project - Electrical System Upgrade along S. Horton St.	Seattle City Light crews will be working to increase the electrical service reliability in the SODO neighborhood with an electrical system upgrade along S. Horton St. between 4th Ave. S. and Colorado Ave. S. The project involves replacing poles, overhead electrical wire, and upgrading equipment. Parking impacts are expected, as well as several planned power outages of 2 to 3 hours each.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until further notice	First Hill Streetcar Project	Construction on the First Hill Streetcar Project is complete. Delivery of the streetcars is behind schedule, with the initial deliveries now expected in December. Operations are expected to begin in late 2015, once testing of the streetcar system is complete.	East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
September 28 to mid-November 24/7	12th Ave. Safety Improvements Project	E. Howell St. and E. Olive St. will be closed to all traffic at 12th Ave. during pedestrian safety and mobility improvements (only one side of an intersection will be closed at a time). In addition, there will be intermittent parking and lane restrictions on 12th Ave. between E. Howell and E. Olive. One lane in each direction will be maintained. Work is expected to last approximately 6 weeks.	East
January 2015 Through mid-2017	WSDOT I-90 Two-Way Transit and HOV Operations - Stage 3	Project will add an HOV lane in each direction of the outer roadway between Seattle and Mercer Island; build an eastbound HOV direct access exit ramp at Island Crest Way on Mercer Island; Upgrade I-90 tunnels fire and life safety systems in Seattle and Mercer Island; prepare the center roadway for Sound Transit's 14-mile East Link rail extension from Seattle to Redmond.	East / I-90
October 23 11PM to October 26 5AM		The eastbound lanes on I-90 between Seattle and Bellevue will be closed during roadway work. Westbound traffic will be diverted to the express lanes.	
Nov 13 11PM to Nov 16 5AM		The eastbound lanes on I-90 between Seattle and Bellevue will be closed during roadway work. Westbound traffic will be diverted to the express lanes.	
Dec 4 11PM to Dec 7 5AM		The westbound lanes on I-90 between Bellevue and Seattle will be closed during roadway work. Westbound traffic will be diverted to the express lanes.	
Dec 11 11PM to Dec 14 5AM		The eastbound lanes on I-90 between Seattle and Bellevue will be closed during roadway work. Westbound traffic will be diverted to the express lanes.	
August 17 to mid-September 9AM - 4PM	Seattle City Light Project - Summit Ave. closed between E. Pike St. and E. Union St.	Crews will close Summit Ave. between E. Pike St. and E. Union St. while installing a new electrical vault. Local Access will be maintained via E. Union St. only.	East
June 2015 to Spring 2017		A Seattle Department of Transportation project that will improve safety and mobility for drivers, pedestrians and transit riders. The project includes: modifying 23rd Ave. from a four-lane street to a three-lane street - one lane in each direction with a center left-turn lane (key intersections will stay four lanes); repaving 23rd Ave; widening sidewalks to at least five feet and repairing broken and buckling sidewalks; installing new streetlights; upgrading traffic signals to give transit priority at key locations; consolidating bus stops to improve transit speed; replacing a 100 year-old water main that runs underneath 23rd Ave.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Zone A June 8 through Spring 2016	23rd Ave. Corridor Project Phase 1 - S. Jackson St. to E. John St.	S. Jackson St. to E. Cherry St. Work includes: full northbound closure of 23rd Avenue (23rd Avenue will be reduced to one southbound lane while work is taking place in a zone); northbound detours to Martin Luther King Jr Way; multiple weekend closures at major intersections; occasional night work; short-term driveway closures and sidewalk detours; temporary loss of parking on side streets.	East
Zone B August 10 to October 2015		The week of August 10 crews will begin work in Zone B (E. Cherry St. to E. Union St.) to replace the water main under 23rd Ave. Northbound and southbound traffic will be reduced to one lane in each direction. Traffic will be shifted to the west side of the roadway. Periodic side-street closures, lasting 2 to 5 days, will be required. Night and weekend work ins possible.	
Zone C October 26 to January 2016		On Monday, October 26 crews will begin work in Zone C (E. Union St. to E. Madison St.) to replace the water main under 23rd Ave. Northbound and southbound traffic will be reduced to one lane in each direction. Traffic will be shifted to the west side of the roadway. Periodic side-street closures, lasting 2 to 10 days, will be required. Night and weekend work ins possible.	
October 6 to Spring 2015	Sound Transit University Link Extension Project Capitol Hill Station	Crews will close the traffic lanes and sidewalk on the east side of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way vehicle traffic will be maintained on the west half of the roadway. Northbound and southbound bike traffic will be detoured around the construction via E. Pine St, Harvard Ave. E, and E. Olive Wy.	East
September 28 to October 2 9PM - 5AM		Broadway reduced to a single lane between E. Howell St. and E. John St. while crews restripe the roadway. Upon completion the bicycle lane on the east side of Broadway will reopen.	
Through mid-October 24/7		Sidewalk improvements continue on the west side of Broadway between E. Howell St. and E. John St. Access to businesses will be maintained at all times. Sidewalk access on Broadway will be restored once this work is complete.	
mid-October to mid-November 8:30AM - 4:30PM	Seattle City Light Project - Silicone Cable Injections Projects	Seattle City Light will be upgrading aging electrical cables in various sections of their service areas. Intermittent parking and lane restrictions are expected in the immediate areas. Power outages are expected during this work.	East / Northeast / South / Northwest
September 28 through November 24/7	Lake City Way Traffic Safety Project	crews will construct safety and transit improvements at the intersection of Lake City Way NE & NE 110th St. Impacts include: 24/7 single lane closures on Lake City Wy. NE; intermittent partial or full closure of NE 110th St; temporary bus stop relocations; sidewalk detours and parking restrictions. Work is expected to be complete by November 30 (weather permitting).	Northeast
Until further notice		Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
March 23 to mid-September 24/7	Sound Transit Northgate Link Extension Project Northgate Station	Lane closures on 1st Ave. NE between NE 100th St. and NE 105th St. during utility relocations on the east side of the roadway. The sidewalk on the east side of the roadway will also be closed. Pedestrians and bicyclists will be detoured to 5th Ave. NE.	Northeast
June 30 to mid-September 24/7		Lane closures on NE 103rd St. between 1st Ave. NE and 3rd Ave. NE during utility relocations on the north side of the roadway. Expect nighttime lane closures and occasional detours at this location through mid-September.	
September 10 to October 23		Crews will intermittently close sidewalks, travel lanes, and crosswalks at the intersection of 1st Ave. NE & NE 100th St. during the installation of underground utilities. Two-way traffic will be maintained at all times. Work is expected to last 6 weeks.	
October 1 through 2019	Sound Transit Northgate Link Extension Project Roosevelt Station	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast
Through 2020	Sound Transit Northgate Link Extension Project University District Station	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave. NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave. NE and the alley to the east.	Northeast
Through Fall 2015		WSDOT will replace 277 concrete panels and grind out cracks and bumps on I-5 between NE 117th St. near Northgate and SR104 in Mountlake Terrace.	
October 22 8PM to October 23 5AM	I-5 - NE 117th St. to SR104 Pavement Repair	Up to three lanes of southbound I-5 from SR 104/Northeast 205th Street to Northeast 185th Street will be closed Thursday night from 8 p.m. to 5 a.m. for pavement work.	I-5 / Northeast
October 23 2AM		15-minute rolling slowdown across all lanes of southbound I-5 from SR 104/Northeast 205th Street to Northeast 185th Street at 2AM Friday morning for pavement work.	
September 28 to December 31 9PM - 6AM		The right lane of westbound SR520 between the West Connection Bridge and Montlake Blvd. will be closed nightly while crews haul out demolition materials.	
September 8 through January 2016 24/7	SR520 West Approach Bridge North Project	The 24th Ave. E. pedestrian and cyclist bridge over SR520 will be closed for approximately 6 months while crews build a new westbound SR520 off-ramp to 24th Ave. E.	SR520 / Northeast
October 19 - 23 8:30PM - 6AM		Crews will close a single lane of the eastbound SR520 on- and off-ramp to Montlake Blvd. while crews move barriers.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

August 3 to early-November	Lake to Bay Loop - Harrison Street Pedestrian Improvements	Pedestrian improvement project will install new curb bulbs, ADA curb ramps, and marked crosswalks on W. Harrison St. between 3rd Ave. W. and Queen Anne Ave. N. Impacts include short-term parking and lane restrictions, and temporary road closures at 1st and 2nd Ave. W. intersections.	Northwest
September 9 through January 2016	Ballard Neighborhood Greenway Project	Ballard Neighborhood Greenway Project on 17th Ave. NW between NW 90th St. and Russell Ave. NW. Safety improvements include: speed humps and all-way stops; wayfinding signs and pavement markings; striped crosswalks, curb extensions, and flashing beacons. Vehicle speeds will be reduced to 20 MPH. Impacts include: temporary on-street parking restrictions; short-tem single lane closures; pedestrian and bicyclist detours. Work is expected to take 4 months.	Northwest
September 1 through November	Renton Ave. S. paving project - Phase 1	Paving project on Renton Ave. S. between S. Holden St. and 51st Ave. S. Project will repave the roadway, install over 40 new curb ramps, and 9 new curb bulbs. During curb ramp and curb bulb installation (Sept. - Oct.), impacts will include intermittent sidewalk, parking, bike lane, and side street closures. During the repaving portion of the project (late Oct.), northbound traffic will be detoured to ML King Jr. Way S. Southbound traffic will be maintained.	South
October 13 to December 2015 9AM - 3:30PM	Seattle City Light Project: Taylor Ave. N/Harrison St. Conduit Connection	Seattle City Light crews will be connecting underground duct banks near the intersection of Harrison St. and Taylor Ave. N. for the future installation of additional equipment into the nearby Broad St. substation. Impacts will include intermittent parking and lane restrictions during work hours. no power outages are expected.	South Lake Union
Until further notice 24/7	WSDOT North Access Project	East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	South Lake Union / SR99
April 28 through 2015		Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	
December 16 24/7 through 2016		Republican St. between Aurora Ave. N. and Dexter Ave. N. will be fully closed during underground utility work.	
Until further notice 24/7		Roy St. closed between Aurora Ave. N. and Dexter Ave. N, and between 6th Ave. N. and Aurora Ave. N..	
Through 2016		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	
September 25 Until further notice		Westbound Harrison St. closed at Dexter Ave. N. while crews rebuild the NE corner at Harrison and Aurora. Drivers will be able to access northbound SR99 via Thomas St. or John St.	
September 8 to November 9 24/7		Mercer Corridor Project Mercer West Construction	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

On-Going Private Construction Projects

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	505 Madison St. Madison Centre SW corner of 5th & Madison 37-story office tower Estimated completion: Sept. 2016	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	811 5th Ave. The Mark NW corner of 5th & Columbia 43-story high rise tower Estimated completion: April 2017	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown
Until Further Notice	1900 1st Ave. 12-story multi-use apartment/hotel Estimated completion: February 2016	24/7 closure of sidewalk and curb lane on the north side of Stewart St. between 2nd and 1st Ave, and on the east side of 1st Ave. between Stewart St. and Virginia St. The alley to the east will also be partially blocked.	Downtown
Until Further Notice	204 Pine St. 2nd Ave. between Pine and Stewart 40-story apartment building Opening: 2017	Construct 40-story tower. Intermittent closure of sidewalk and curb lane on the east side of 2nd Ave. between Stewart St. and Pine St, and on the north side of Pine St. between 2nd Ave. and 3rd Ave. The alley to the east will also be closed.	Downtown
Until Further Notice 24/7	2301 6th Ave. 707 residential units with ground-floor retail. Opening: 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice	1901 Western Ave. MarketFront West side of Western Ave. south of Pine St. Retail space and apartment building	Sidewalk, curb lane, and southbound travel lane on the west side of Western Ave. closed for construction activities.	Downtown
Until Further Notice 24/7	1101 Westlake Ave. N. 6-story office building Opening: December 2015	24/7 closure of west sidewalk and adjacent southbound travel lane for construction activities. Southbound lane closure is expected to end on October 26th.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
Until further notice 24/7	Estimated completion: May 2015	Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
Until Further Notice 24/7	400 Dexter Ave. N. 11-story office building with ground floor commercial space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. between Republican St. and Harrison St, on the south side of Republican from Dexter Ave. N. east to the alley, and on the north side of Harrison St. from Dexter Ave. N. east to the alley.	South Lake Union
Until Further Notice 24/7	435 Dexter Ave. N. 294 unit apartment building in a 7-story building Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Republican St. and Harrison St.	South Lake Union
Until Further Notice 24/7	222 Fairview Ave. N. 7-story apartment building with retail space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Thomas St. and John St., the north side of John St. east of Fairview Ave. N, and the south side of Thomas St. east of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	221 Minor Ave. N. 7-story apartment building with retail space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Minor Ave. N. between Thomas St. and John St., the north side of John St. west of Minor Ave. N, and the south side of Thomas St. west of Minor Ave. N.	South Lake Union
Until Further Notice 24/7	300 Boren Ave. N. - Troy Block Two office building with retail space and underground parking Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the streets bounded by project: Fairview Ave. N, Thomas St, Boren Ave. N, and Harrison St.	South Lake Union
Until Further Notice 24/7	400 Boren Ave. N. Estimated completion: October 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N. 13 floor office building with ground-floor retail and 5 floors of underground parking. Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	500 Fairview Ave. N. BioMed Realty Research Center Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. north of Republican St, and the north side of Republican St. east of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	501 Fairview Ave. N. - Urban Union 12-story office and retail space, with parking for 375 vehicles Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Fairview Ave. N. north of Republican St, and the north side of Republican St. west of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	255 S. King St. (North Lot of CenturyLink Field) 278 room hotel with office, retail, and parking Estimated completion: May 2017	Construct two towers connected by podium for hotel, office, convention center, parking garage and retail space.	SODO
Until Further Notice 24/7	400 S. Jackson St. 120-unit apartment with ground-floor retail Opening: 2016	Construct 7 story mixed use building. Intermittent sidewalk and travel lane closure on the east side of 4th Ave. S. north of S. Jackson St.	SODO
Until Further Notice 24/7	424 S. Main St. Estimated completion: Dec. 2015	Construct 7 story mixed use building. Intermittent sidewalk and curb lane closures on the east side of 4th Ave. S. north of S. Main St, and on the north side of S. Main St. east of 4th Ave. S.	SODO
Until Further Notice 24/7	80 S. Main St. 7-story 45-unit apartment building Opening: 2016	Construct 45 unit multi-family apartment building. Intermittent sidewalk and travel lane closure on the north side of S. Main St. between Alaskan Wy. S. and 1st Ave. S.	SODO
Until Further Notice 24/7	200 Occidental Ave. S. 8-story office building Estimated completion: June 2017	Construct 8-story office building. Intermittent sidewalk and parking lane closure on the north side of S. Main St. between Occidental Ave. S. and the alley to the east, on the south side of S. Washington St. between Occidental Ave. S. and the alley to the east, and a portion of the alley between Main and Washington.	SODO
Until Further Notice 24/7	504 5th Ave. S. Convert Publix Hotel in apartments with retail space Opening: 2015	Intermittent sidewalk and parking lane closure on the east side of 5th Ave. S. between S. King St. and S. Weller St, the south side of S. King St. between 5th Ave. S. and 6th Ave. S, and the north side of S. Weller St. between 5th Ave. S. and 6th Ave. S.	SODO

[To Subscribe/Unsubscribe to this weekly notice click here](#)

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov