

# Seattle Area Construction Look Ahead November 12, 2015

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>  
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

## Highlights:

**November 13 - 16: Eastbound I-90 closed between Seattle and Bellevue; Rainier Ave. S. on-ramps also closed.**

**November 14: 23rd Ave. & E. Cherry St. intersection closed.**

**November 14: Full closure of N. 34th St. between Wallingford Ave. N. and Burke Ave. N. for removal of a tower crane.**

**November 14 - 15: Western Ave. & Madison St. intersection fully closed.**

**November 14 & 15: 1st Ave. closed between Virginia St. and Stewart St.**

**November 15: Seattle Seahawks host the Arizona Cardinals at 5:30PM at CenturyLink Field.**

**November 20 - 23: SR520 closed in both directions between I-5 and Bellevue. Westbound traffic will reopen at 11AM on Sunday.**

Week of November 9 - November 15			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
November 2 - 30	Lane Closures on northbound Aurora Ave. N. at Comstock St.	The right northbound curb lane on Aurora Ave. N. between Comstock St. and Lee St. will be closed 7AM to 3PM daily for shoring operations. One additional northbound travel lane will be closed daily from 7AM to 10AM. The adjacent sidewalk will be closed 24/7. Work is expected to last approximately 2 to 3 weeks.	North / SR99
November 2 to November 20 9AM - 2:30PM	<a href="#">Northbound lane closure on the University Bridge</a>	Crews will close one northbound lane on the University Bridge while repairing the leaking roof on the southeast bridge tower. The northbound bike lane will also be closed; bicyclists will be detoured to the east pedestrian walkway. Work is expected to last approximately 2 to 3 weeks.	Northeast
November 14 6AM - 10PM	<a href="#">23rd Ave. and E. Cherry St. intersection closed</a>	The intersection of 23rd Ave. and E. Cherry St. will be fully closed during storm drain work.	East
Nov 13 11PM to Nov 16 5AM	<a href="#">Eastbound I-90 closed between Seattle and Bellevue</a>	The eastbound lanes on I-90 between Seattle and Bellevue will be closed during roadway work. Eastbound traffic will be diverted to the express lanes. Northbound and southbound Rainier Ave. S. on-ramps to eastbound I-90 will also be closed.	I-90
Nov 14 4:30AM to Nov 15 3:30PM	12th Ave. S. closed between S. Jackson St. and Boren Ave. S. fully closed	Crews will close 12th Ave. S. between S. Jackson St. and Boren Ave. S. while replacing concrete panels.	East / South

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
 For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

November 14 to November 15 24/7	<a href="#">Full closure of Western Ave. &amp; Madison St. intersection</a>	Crews will fully close the Western Ave. and Madison St. intersection during the replacement of a water main.	Downtown
November 14 4AM - 3PM	Full closure of Dexter Ave. N. between Republican St. and Harrison St.	Crews will fully close Dexter Ave. N. between Republican St. and Harrison St. during a large concrete mat pour.	South Lake Union
November 14 5AM - 6PM	Full closure of N. 34th St. between Wallingford Ave. N. and Burke Ave. N.	Crews will fully close N. 34th St. between Wallingford Ave. N. and Burke Ave. N. during the removal of a tower crane.	North
November 14 & 15 7AM - 8PM	Full closure of 1st Ave. between Stewart St. and Virginia St.	Crews will fully close 1st Ave. between Stewart St. and Virginia St. during underground utility work.	Downtown
November 14 7AM - 3:30PM	Lane closures on Dexter Ave. N. between Aloha St. and Highland Dr.	Dexter Ave. N. between Aloha St. and Highland Dr. will be reduced to one lane of alternating traffic during a crane lift.	South Lake Union
November 14 7AM - 10PM	Lane closures on Fairview Ave. N. between Thomas St. and John St.	Crews will reduce Fairview Ave. N. to one lane in each direction between Thomas St. and John St. during emergency repairs to a sewer line.	South Lake Union
November 14 8AM - 2PM	Full closure of southbound SR99 off-ramp to S. Kenyon St.	Crews will fully close the southbound SR99 off-ramp to S. Kenyon St. while repaving the roadway.	South / SR99
November 14 9AM - 5PM	Lane closures on 8th Ave. and Howell St.	The right travel lane on 8th Ave. between Howell St. and Stewart St, and the left travel lane on Howell St. between 8th Ave. and 9th Ave, will be closed during the demolition of a building.	Downtown
November 15 through January 2016 6PM - 6AM	<a href="#">Puget Sound Energy - Alaskan Wy. 12-inch natural gas main relocation project</a>	Crews will relocate a 12-inch natural gas main along Alaskan Wy. between Pike St. and Madison St. Work will take place mostly at night, Sundays through Fridays. Impacts will include intermittent lane closures and parking restrictions; pedestrians and bicyclists will be rerouted around the work zone.	Downtown

<b>Major Events</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
Nov 14 9AM to Nov 15 9AM	<a href="#">SeaCompression</a>	Event will close streets in the Georgetown neighborhood. Event hours are 3PM - 3AM.	South
November 15 5:30PM - 8:30PM	Seattle Seahawks vs. Arizona Cardinals	At CenturyLink Field.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

**Week of November 16 - November 22**

**Planned Construction**

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
November 16 through March 2016 7:30AM - 4PM	<a href="#">Seattle City Light - Denny Network Project</a>	To make way for construction of the Denny Network, Puget Sound Energy will relocate segments of existing gas lines in approximately 15 locations in the South Lake Union and Denny Triangle neighborhoods. Construction will last 2 to 3 weeks at each location. Impacts include travel and parking lane restrictions. Some weekend and night work is possible.	Downtown / South Lake Union
November 16 - 20 8AM - 5PM	Lane closures on Dexter Ave. N. between McGraw St. and Wheeler St.	Crews will close traffic lanes on Dexter Ave. N. between McGraw St. and Wheeler St. while repaving the roadway. One lane in each direction will be maintained at all times.	North
November 16 9AM - 1:30PM	Full closure of eastbound Olive Wy. between 3rd Ave. and 4th Ave.	Crews will fully close eastbound Olive Wy. between 3rd Ave. and 4th Ave. while installing Christmas lights and ornaments on a tree in the median.	Downtown
November 16 - 19 9PM - 5AM	I-90 Express Lanes closed between Seattle and Bellevue	Crews will fully close the I-90 Express Lanes between Seattle and Bellevue during electrical work.	I-90
November 17 - 19 9PM - 5AM	Full closure of Dexter Ave. N. between Republican St. and Harrison St.	Crews will fully close Dexter Ave. N. between Republican St. and Harrison St. during water service installation.	South Lake Union
November 20 7PM to November 23 6AM	<a href="#">23rd Ave. and E. Cherry St. intersection closed</a>	The intersection of 23rd Ave. and E. Cherry St. will be fully closed during roadway restoration.	East
Nov. 20 11PM to Nov. 23 5AM	<a href="#">Eastbound SR520 closed between I-5 and 92nd Ave. NE</a>	Crews will fully close eastbound SR520 between I-5 and 92nd Ave. NE in Bellevue from Friday night to Monday morning.	Northeast / SR520 / I-5
Nov. 20 11PM to Nov. 23 5AM	<a href="#">Lane closures on Northbound Montlake Blvd. E. between E. North St. and E. Hamlin St.</a>	Single lane closures on northbound Montlake Blvd. E. between E. North St. and E. Hamlin St. while crews repave the roadway.	Northeast / East
Nov. 20 11PM to Nov. 22 11AM	<a href="#">Westbound SR520 closed between 92nd Ave. NE and I-5</a>	Crews will fully close westbound SR520 between 92nd Ave. NE in Bellevue and I-5 from Friday night to Sunday morning.	Northeast / SR520 / I-5
November 21 1AM - 10PM	9th Ave. and Lenora St. closed	9th Ave. between Westlake Ave. and Lenora St. and Lenora St. between 8th and 9th Ave, will be fully closed during a large concrete mat pour.	Downtown
November 21 4AM - 3PM	Full closure of Dexter Ave. N. between Republican St. and Harrison St.	Crews will fully close Dexter Ave. N. between Republican St. and Harrison St. during a large concrete mat pour.	South Lake Union
Nov 21 4:30AM to Nov 22 11AM	12th Ave. S. closed between S. Jackson St. and Boren Ave. S. fully closed	Crews will close 12th Ave. S. between S. Jackson St. and Boren Ave. S. while replacing concrete panels.	East / South
November 21 7AM - 3:30PM	Lane closures on Dexter Ave. N. between Aloha St. and Highland Dr.	Dexter Ave. N. between Aloha St. and Highland Dr. will be reduced to one lane of alternating traffic during a crane lift.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

November 21 7AM - 10PM	Lane closures on Fairview Ave. N. between Thomas St. and John St.	Crews will reduce Fairview Ave. N. to one lane in each direction between Thomas St. and John St. during emergency repairs to a sewer line.	South Lake Union
---------------------------	---	--	------------------

### Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
November 22 1:25PM - 4:25PM	Seattle Seahawks vs. San Francisco 49ers	At CenturyLink Field.	SODO

### Week of November 23 and beyond

#### Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
-------------------	-------------------	--------------------------------	----------

### Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
November 26 9AM - 11AM	<a href="#">Turkey Trot</a>	On streets in Ballard.	Northwest
November 27 9AM - 10:30AM	My Macy's Holiday Parade	On streets in Downtown Seattle.	Downtown
November 27 12:30PM - 3:30PM	Apple Cup: Washington Huskies vs. Washington State Cougars	At Husky Stadium.	Northeast
November 27 4PM & 8PM	<a href="#">Trans-Siberian Orchestra concerts</a>	At KeyArena.	South Lake Union
November 27 4PM - 7PM	27th Annual Tree Lighting Celebration	At Westlake Center in Downtown Seattle.	Downtown
November 27 4:45PM - 6PM	My Macy's Holiday Starlighting and Fireworks	At 4th Ave. & Pine St.	Downtown
November 27 7:30PM	<a href="#">Pacific Northwest Ballet's The Nutcracker</a>	At McCaw Hall.	South Lake Union
November 28 10AM - 11AM	<a href="#">Seattle Kid's Marathon</a>	On streets around the Seattle Center.	South Lake Union
November 28 1PM - 6:30PM	<a href="#">Magnolia Winterfest</a>	On W. McGraw St. between 32nd Ave. W. and 34th Ave. W.	Northwest
November 28 2PM & 7:30PM	<a href="#">Pacific Northwest Ballet's The Nutcracker</a>	At McCaw Hall.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

November 29 7:15AM - 2:15PM	<a href="#">Seattle Marathon</a>	Starts and finishes at the Seattle Center.	South Lake Union / Downtown / I-90 / South / East
November 29 1:25PM - 4:25PM	Seattle Seahawks vs. Pittsburgh Steelers	At CenturyLink Field.	SODO
November 29 1PM & 5:30PM	<a href="#">Pacific Northwest Ballet's The Nutcracker</a>	At McCaw Hall.	South Lake Union

### On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
October 26 to February 2016 8AM - 3PM (M - F) 8AM - 7PM (Sat)	<a href="#">Seattle City Light Project- Yesler Bridge Power Lines Undergrounding</a>	Crews will close traffic and parking lanes on 5th Ave/5th Ave. S. between Terrace St. and S. Washington St. while undergrounding power lines currently on the underside of the Yesler Way Bridge over 4th Ave. One southbound lane will remain open at all times. This work is required prior to the renovation of the Yesler Way Bridge.	Downtown
May 26 to Winter 2015	<a href="#">Western Ave. Emergency Water Main Replacement Project</a>	Crews will intermittently close traffic lanes on Western Ave. between Spring St. and Yesler Wy. during the replacement of a 20" water main. Some full street closures may also occur during the project.	Downtown / SODO
November 6 - 13		Western Ave. between Columbia St. and Madison St. will be closed to vehicle traffic from 6AM to 3PM. One southbound lane will be open from 3PM to 6PM. No on-street parking allowed between Madison and Columbia. One eastbound lane on Marion, and one westbound lane on Columbia will be maintained.	
Until further notice 24/7	<a href="#">Elliott Bay Seawall Project</a>	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
Until further notice 24/7		As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.	
Until further notice 24/7		The Marion St. driveway at the Colman Dock shifts north, between Marion St. and Madison St. During this time most vehicles will exit Colman Dock at Yesler Wy. All trucks over 30' must exit at Yesler Wy. Vehicular traffic directed to exit at the Marion St. driveway will turn right or left onto Alaskan Wy.	
October 5 2015 to June 30 2016		Construction resumes on the waterfront between University St. and Madison St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until Further Notice		Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	
Until Further Notice	<a href="#">SR 99 Tunnel Project</a>	Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	Downtown / SODO / South Lake Union / SR99
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Through Winter 2015 9AM - 3PM	<a href="#">Seattle City Light Project - S. Washington St. between 3rd Ave. S. and 4th Ave. S.</a>	Crews will intermittently close traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. during the installation of a new electrical duct bank. Some night and weekend work is possible.	SODO
May 2015 through October 2015 8:30AM - 3:30PM	<a href="#">Seattle City Light Project - Electrical System Upgrade along S. Horton St.</a>	Seattle City Light crews will be working to increase the electrical service reliability in the SODO neighborhood with an electrical system upgrade along S. Horton St. between 4th Ave. S. and Colorado Ave. S. The project involves replacing poles, overhead electrical wire, and upgrading equipment. Parking impacts are expected, as well as several planned power outages of 2 to 3 hours each.	SODO
Until further notice	<a href="#">First Hill Streetcar Project</a>	Construction on the First Hill Streetcar Project is complete. Delivery of the streetcars is behind schedule, with the initial deliveries now expected in December. Operations are expected to begin in late 2015, once testing of the streetcar system is complete.	East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
September 28 to mid-November 24/7	<a href="#">12th Ave. Safety Improvements Project</a>	E. Howell St. and E. Olive St. will be closed to all traffic at 12th Ave. during pedestrian safety and mobility improvements (only one side of an intersection will be closed at a time). In addition, there will be intermittent parking and lane restrictions on 12th Ave. between E. Howell and E. Olive. One lane in each direction will be maintained. Work is expected to last approximately 6 weeks.	East
January 2015 Through mid-2017		Project will add an HOV lane in each direction of the outer roadway between Seattle and Mercer Island; build an eastbound HOV direct access exit ramp at Island Crest Way on Mercer Island; Upgrade I-90 tunnels fire and life safety systems in Seattle and Mercer Island; prepare the center roadway for Sound Transit's 14-mile East Link rail extension from Seattle to Redmond.	
Nov 13 11PM to Nov 16 5AM	<a href="#">WSDOT I-90 Two-Way Transit and HOV Operations - Stage 3</a>	The eastbound lanes on I-90 between Seattle and Bellevue will be closed during roadway work. Westbound traffic will be diverted to the express lanes.	East / I-90

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Dec 4 11PM to Dec 7 5AM		The westbound lanes on I-90 between Bellevue and Seattle will be closed during roadway work. Westbound traffic will be diverted to the express lanes.	
Dec 11 11PM to Dec 14 5AM		The eastbound lanes on I-90 between Seattle and Bellevue will be closed during roadway work. Westbound traffic will be diverted to the express lanes.	
August 17 through November 9AM - 4PM	<a href="#">Seattle City Light Project - Summit Ave. closed between E. Pike St. and E. Union St.</a>	Crews will close Summit Ave. between E. Pike St. and E. Union St. while installing a new electrical vault. Local Access will be maintained via E. Union St. only.	East
June 2015 to Spring 2017		A Seattle Department of Transportation project that will improve safety and mobility for drivers, pedestrians and transit riders. The project includes: modifying 23rd Ave. from a four-lane street to a three-lane street - one lane in each direction with a center left-turn lane (key intersections will stay four lanes); repaving 23rd Ave; widening sidewalks to at least five feet and repairing broken and buckling sidewalks; installing new streetlights; upgrading traffic signals to give transit priority at key locations; consolidating bus stops to improve transit speed; replacing a 100 year-old water main that runs underneath 23rd Ave.	
Zone A June 8 through Spring 2016	<a href="#">23rd Ave. Corridor Project Phase 1 - S. Jackson St. to E. John St.</a>	S. Jackson St. to E. Cherry St. Work includes: full northbound closure of 23rd Avenue (23rd Avenue will be reduced to one southbound lane while work is taking place in a zone); northbound detours to Martin Luther King Jr Way; multiple weekend closures at major intersections; occasional night work; short-term driveway closures and sidewalk detours; temporary loss of parking on side streets.	East
Zone B August 10 to October 2015		The week of August 10 crews will begin work in Zone B (E. Cherry St. to E. Union St.) to replace the water main under 23rd Ave. Northbound and southbound traffic will be reduced to one lane in each direction. Traffic will be shifted to the west side of the roadway. Periodic side-street closures, lasting 2 to 5 days, will be required. Night and weekend work ins possible.	
Zone C October 26 to January 2016		On Monday, October 26 crews will begin work in Zone C (E. Union St. to E. Madison St.) to replace the water main under 23rd Ave. Northbound and southbound traffic will be reduced to one lane in each direction. Traffic will be shifted to the west side of the roadway. Periodic side-street closures, lasting 2 to 10 days, will be required. Night and weekend work ins possible.	
October 6 to Spring 2015		Crews will close the traffic lanes and sidewalk on the east side of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way vehicle traffic will be maintained on the west half of the roadway. Northbound and southbound bike traffic will be detoured around the construction via E. Pine St, Harvard Ave. E, and E. Olive Wy.	
September 28 to October 2 9PM - 5AM	<a href="#">Sound Transit University Link Extension Project Capitol Hill Station</a>	Broadway reduced to a single lane between E. Howell St. and E. John St. while crews restripe the roadway. Upon completion the bicycle lane on the east side of Broadway will reopen.	East

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Through mid-October 24/7		Sidewalk improvements continue on the west side of Broadway between E. Howell St. and E. John St. Access to businesses will be maintained at all times. Sidewalk access on Broadway will be restored once this work is complete.	
mid-October to mid-November 8:30AM - 4:30PM	<a href="#">Seattle City Light Project - Silicone Cable Injections Projects</a>	Seattle City Light will be upgrading aging electrical cables in various sections of their service areas. Intermittent parking and lane restrictions are expected in the immediate areas. Power outages are expected during this work.	East / Northeast / South / Northwest
October 26 to Summer 2016 24/7	<a href="#">Burke-Gilman Trail closed between 15th Ave. NE and Rainier Vista</a>	Crews will close the Burke-Gilman Trail on the UW campus between 15th Ave. NE and Rainier Vista for approximately 9 months during trail improvements. Construction will also close the Hitchcock pedestrian and bicycle bridge over NE Pacific St, and relocate a bus stop from NE Pacific St. to 15th Ave. NE.	Northeast
September 28 through November 24/7	<a href="#">Lake City Way Traffic Safety Project</a>	crews will construct safety and transit improvements at the intersection of Lake City Way NE & NE 110th St. Impacts include: 24/7 single lane closures on Lake City Wy. NE; intermittent partial or full closure of NE 110th St; temporary bus stop relocations; sidewalk detours and parking restrictions. Work is expected to be complete by November 30 (weather permitting).	Northeast
Until further notice	<a href="#">Sound Transit Northgate Link Extension Project Northgate Station</a>	Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	Northeast
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
March 23 to mid-September 24/7		Lane closures on 1st Ave. NE between NE 100th St. and NE 105th St. during utility relocations on the east side of the roadway. The sidewalk on the east side of the roadway will also be closed. Pedestrians and bicyclists will be detoured to 5th Ave. NE.	
June 30 to mid-September 24/7		Lane closures on NE 103rd St. between 1st Ave. NE and 3rd Ave. NE during utility relocations on the north side of the roadway. Expect nighttime lane closures and occasional detours at this location through mid-September.	
September 10 to October 23		Crews will intermittently close sidewalks, travel lanes, and crosswalks at the intersection of 1st Ave. NE & NE 100th St. during the installation of underground utilities. Two-way traffic will be maintained at all times. Work is expected to last 6 weeks.	
October 1 through 2019	<a href="#">Sound Transit Northgate Link Extension Project Roosevelt Station</a>	NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	Northeast
Through 2020	<a href="#">Sound Transit Northgate Link Extension Project University District Station</a>	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave. NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave. NE and the alley to the east.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Through Fall 2015	<a href="#">I-5 - NE 117th St. to SR104 Pavement Repair</a>	WSDOT will replace 277 concrete panels and grind out cracks and bumps on I-5 between NE 117th St. near Northgate and SR104 in Mountlake Terrace.	I-5 / Northeast
November 9 -13		No closures are scheduled this week.	
September 28 to December 31 9PM - 6AM	<a href="#">SR520 West Approach Bridge North Project</a>	The right lane of westbound SR520 between the West Connection Bridge and Montlake Blvd. will be closed nightly while crews haul out demolition materials. Work will take place Monday through Thursday nights and occasional Saturdays.	SR520 / Northeast
September 8 through January 2016 24/7		The 24th Ave. E. pedestrian and cyclist bridge over SR520 will be closed for approximately 6 months while crews build a new westbound SR520 off-ramp to 24th Ave. E.	
August 3 to early-November	<a href="#">Lake to Bay Loop - Harrison Street Pedestrian Improvements</a>	Pedestrian improvement project will install new curb bulbs, ADA curb ramps, and marked crosswalks on W. Harrison St. between 3rd Ave. W. and Queen Anne Ave. N. Impacts include short-term parking and lane restrictions, and temporary road closures at 1st and 2nd Ave. W. intersections.	Northwest
September 9 through January 2016	<a href="#">Ballard Neighborhood Greenway Project</a>	Ballard Neighborhood Greenway Project on 17th Ave. NW between NW 90th St. and Russell Ave. NW. Safety improvements include: speed humps and all-way stops; wayfinding signs and pavement markings; striped crosswalks, curb extensions, and flashing beacons. Vehicle speeds will be reduced to 20 MPH. Impacts include: temporary on-street parking restrictions; short-tem single lane closures; pedestrian and bicyclist detours. Work is expected to take 4 months.	Northwest
September 1 through November	<a href="#">Renton Ave. S. paving project - Phase 1</a>	Paving project on Renton Ave. S. between S. Holden St. and 51st Ave. S. Project will repave the roadway, install over 40 new curb ramps, and 9 new curb bulbs. During curb ramp and curb bulb installation (Sept. - Oct.), impacts will include intermittent sidewalk, parking, bike lane, and side street closures. During the repaving portion of the project (late Oct.), northbound traffic will be detoured to ML King Jr. Way S. Southbound traffic will be maintained.	South
October 13 to December 2015 9AM - 3:30PM	<a href="#">Seattle City Light Project: Taylor Ave. N/Harrison St. Conduit Connection</a>	Seattle City Light crews will be connecting underground duct banks near the intersection of Harrison St. and Taylor Ave. N. for the future installation of additional equipment into the nearby Broad St. substation. Impacts will include intermittent parking and lane restrictions during work hours. no power outages are expected.	South Lake Union
Until further notice 24/7		East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	
April 28 through 2015		Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	
December 16 24/7 through 2016	<a href="#">WSDOT North Access Project</a>	Republican St. between Aurora Ave. N. and Dexter Ave. N. will be fully closed during underground utility work.	South Lake Union / SR99

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until further notice 24/7	Roy St. closed between Aurora Ave. N. and Dexter Ave. N, and between 6th Ave. N. and Aurora Ave. N..
Through 2016	Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.
September 25 Until further notice	Westbound Harrison St. closed at Dexter Ave. N. while crews rebuild the NE corner at Harrison and Aurora. Drivers will be able to access northbound SR99 via Thomas St. or John St.

<b>On-Going Private Construction Projects</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
Until Further Notice	<a href="#">505 Madison St.</a> <a href="#">Madison Centre</a>  <a href="#">SW corner of 5th &amp; Madison</a> <a href="#">37-story office tower</a>  <a href="#">Estimated completion: Sept. 2016</a>	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	<a href="#">811 5th Ave.</a> <a href="#">The Mark</a>  <a href="#">NW corner of 5th &amp; Columbia</a> <a href="#">43-story high rise tower</a>  <a href="#">Estimated completion: April 2017</a>	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown
Until Further Notice	1900 1st Ave.  12-story multi-use apartment/hotel  Estimated completion: February 2016	24/7 closure of sidewalk and curb lane on the north side of Stewart St. between 2nd and 1st Ave, and on the east side of 1st Ave. between Stewart St. and Virginia St. The alley to the east will also be partially blocked.	Downtown
Until Further Notice	204 Pine St. 2nd Ave. between Pine and Stewart 40-story apartment building Opening: 2017	Construct 40-story tower. Intermittent closure of sidewalk and curb lane on the east side of 2nd Ave. between Stewart St. and Pine St, and on the north side of Pine St. between 2nd Ave. and 3rd Ave. The alley to the east will also be closed.	Downtown
Until Further Notice 24/7	2301 6th Ave.  707 residential units with ground-floor retail.  Opening: 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave.  Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
 For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Until Further Notice	<a href="#">1901 Western Ave. MarketFront</a> <a href="#">Retail space and apartment building</a>	Sidewalk, curb lane, and southbound travel lane on the west side of Western Ave, south of Pine St, closed for construction activities.	Downtown
Until Further Notice	<a href="#">1301 Dexter Ave. N. Leeward</a> <a href="#">296-unit apartment building</a>	Intermittent sidewalk, parking lane, and bike lane closures on the west side of Dexter Ave. N. between Lee St. and Comstock St.	North / SR99
November 2 - 30	<a href="#">Opening: 2017</a>	The right northbound curb lane on Aurora Ave. N. between Comstock St. and Lee St. will be closed 7AM to 3PM daily for shoring operations. One additional northbound travel lane will be closed daily from 7AM to 10AM. The adjacent sidewalk will be closed 24/7. Work is expected to last approximately 2 to 3 weeks.	
Until Further Notice 24/7	<a href="#">1101 Westlake Ave. N.</a> <a href="#">6-story office building</a> <a href="#">Opening: December 2015</a>	24/7 closure of west sidewalk and adjacent southbound travel lane for construction activities. Southbound lane closure is expected to end on October 26th.	South Lake Union
October 2013 to May 2015 6AM - 3PM	601 Westlake Ave. N. Block 43	Close eastbound Broad St. and adjacent sidewalk between 9th Ave. N. and Westlake Ave. N. for material delivery, excavation, and concrete pours.	South Lake Union
Until further notice 24/7	Estimated completion: May 2015	Close the sidewalk on the west side of Westlake Ave. N. between Broad St. and Mercer St. for excavation and shoring.	
Until Further Notice 24/7	<a href="#">400 Dexter Ave. N.</a> <a href="#">11-story office building with ground floor commercial space</a> <a href="#">Opening: 2017</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. between Republican St. and Harrison St, on the south side of Republican from Dexter Ave. N. east to the alley, and on the north side of Harrison St. from Dexter Ave. N. east to the alley.	South Lake Union
Until Further Notice 24/7	<a href="#">435 Dexter Ave. N.</a> <a href="#">294 unit apartment building in a 7-story building</a> <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Republican St. and Harrison St.	South Lake Union
Until Further Notice 24/7	222 Fairview Ave. N. 7-story apartment building with retail space  Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Thomas St. and John St., the north side of John St. east of Fairview Ave. N, and the south side of Thomas St. east of Fairview Ave. N.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)



Until Further Notice 24/7	221 Minor Ave. N.  7-story apartment building with retail space  Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Minor Ave. N. between Thomas St. and John St., the north side of John St. west of Minor Ave. N, and the south side of Thomas St. west of Minor Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">300 Boren Ave. N. - Troy Block</a>  <a href="#">Two office building with retail space and underground parking</a>  <a href="#">Opening: 2017</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the streets bounded by project: Fairview Ave. N, Thomas St, Boren Ave. N, and Harrison St.	South Lake Union
Until Further Notice 24/7	<a href="#">400 Boren Ave. N.</a>  <a href="#">Estimated completion: October 2015</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">400 Fairview Ave. N.</a>  <a href="#">13 floor office building with ground-floor retail and 5 floors of underground parking.</a>  <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	<a href="#">500 Fairview Ave. N.</a>  <a href="#">BioMed Realty Research Center</a>  <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. north of Republican St, and the north side of Republican St. east of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">501 Fairview Ave. N. - Urban Union</a>  <a href="#">12-story office and retail space, with parking for 375 vehicles</a>  <a href="#">Opening: 2016</a>	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Fairview Ave. N. north of Republican St, and the north side of Republican St. west of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	<a href="#">255 S. King St.</a> <a href="#">(North Lot of CenturyLink Field)</a>  <a href="#">278 room hotel with office, retail, and parking</a>  <a href="#">Estimated completion: May 2017</a>	Construct two towers connected by podium for hotel, office, convention center, parking garage and retail space.	SODO
Until Further Notice 24/7	<a href="#">400 S. Jackson St.</a>  <a href="#">120-unit apartment with ground-floor retail</a>  <a href="#">Opening: 2016</a>	Construct 7 story mixed use building. Intermittent sidewalk and travel lane closure on the east side of 4th Ave. S. north of S. Jackson St.	SODO
Until Further Notice 24/7	<a href="#">424 S. Main St.</a>  <a href="#">Estimated completion: Dec. 2015</a>	Construct 7 story mixed use building. Intermittent sidewalk and curb lane closures on the east side of 4th Ave. S. north of S. Main St, and on the north side of S. Main St. east of 4th Ave. S.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)


Until Further Notice 24/7	<a href="#">80 S. Main St.</a> <a href="#">7-story 45-unit apartment building</a> <a href="#">Opening: 2016</a>	Construct 45 unit multi-family apartment building. Intermittent sidewalk and travel lane closure on the north side of S. Main St. between Alaskan Wy. S. and 1st Ave. S.	SODO
Until Further Notice 24/7	<a href="#">200 Occidental Ave. S.</a> <a href="#">8-story office building</a> <a href="#">Estimated completion: June 2017</a>	Construct 8-story office building. Intermittent sidewalk and parking lane closure on the north side of S. Main St. between Occidental Ave. S. and the alley to the east, on the south side of S. Washington St. between Occidental Ave. S. and the alley to the east, and a portion of the alley between Main and Washington.	SODO
Until Further Notice 24/7	<a href="#">504 5th Ave. S.</a> <a href="#">Convert Publix Hotel in apartments with retail space</a> <a href="#">Opening: 2015</a>	Intermittent sidewalk and parking lane closure on the east side of 5th Ave. S. between S. King St. and S. Weller St, the south side of S. King St. between 5th Ave. S. and 6th Ave. S, and the north side of S. Weller St. between 5th Ave. S. and 6th Ave. S.	SODO

[To Subscribe/Unsubscribe to this weekly notice click here](#)

### South Lake Union



### Downtown/SODO



### Legend

- █ Special Events
- █ 12th Ave. S. closed
- █ 1st Ave. - Stewart St. to Virginia St.
- █ 23rd Ave. and E. Cherry St. intersection closed
- █ 5th Ave/5th Ave. S. between Terrace St. and S. Washington St.
- █ 8th Ave. and Howell St.
- █ Dexter Ave. - Republican to Harrison
- █ E. Howell St. and E. Olive St. at 12th Ave.
- █ Eastbound I-90 closed between Seattle and Bellevue
- █ Fairview Ave N - Thomas St to John St
- █ Lane and sidewalk closures on northbound Aurora Ave. N. at Comstock St.
- █ N 34th St - Wallingford Ave N to Burke Ave N
- █ University Bridge
- █ Western Ave & Madison St Intersection Closure



© 2016, THE CITY OF SEATTLE. All rights reserved. Produced by the Seattle Department of Transportation. No warranties of any sort, including accuracy, fitness or merchantability, accompany this product.

Coordinate System: State Plane, NAD83-91, Washington, North Zone  
Orthophoto Source: Pictometry 2007

PLOT DATE : 11/12/2015  
AUTHOR : construction.coordination@seattle.gov

# Seattle Area Current Construction Impacts - 11/12/2015