

Seattle Area Construction Look Ahead December 3, 2015

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

November 30: The northbound lanes of 23rd Ave. between E. Cherry St. and E. Union St. will be closed until Fall of 2016.

December 4: The Great Figgy Pudding Caroling Competition will close streets around Westlake Center.

December 4 - 7: Westbound I-90 closed between Bellevue and Seattle; traffic will be diverted to the express lanes.

December 4 - 7: 23rd Ave & E. Cherry St. intersection closed.

December 6: Eastbound SR520 closed between Montlake Blvd. and Bellevue.

December 11 - 14: Eastbound I-90 closed between Seattle and Bellevue; traffic will be diverted to the express lanes.

December 13: Westbound SR520 closed between Bellevue and Montlake Blvd.

Week of November 30 - December 6			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
November 30 to December 4 9PM - 6AM	I-90 express lanes closed between Bellevue and Seattle	The I-90 express lanes between Bellevue and Seattle will be closed during electrical work.	I-90
November 30 to Fall 2016	Northbound 23rd Ave. closed between E. Cherry St. and E. Union St.	Starting Monday, November 30th, northbound 23rd Ave between E. Cherry St. and E. Union St. will be fully closed during underground utility and roadway work. Northbound traffic will be detoured to Martin Luther King Jr Way. Southbound traffic will be reduced to one lane. Impacts will include: multiple weekend closures at major intersections; occasional night work; short-term driveway closures and sidewalk detours; temporary loss of parking on side streets.	East
December 3 9PM - 5AM	Dexter Ave. N. closed between Republican St. and Harrison St.	Dexter Ave. N. between Republican St. and Harrison St. will be fully closed during roadway restoration.	South Lake Union
Dec 4 11PM to Dec 7 5AM	Westbound I-90 closed between Bellevue and Seattle	The westbound lanes on I-90 between Bellevue and Seattle will be closed during roadway work. Westbound traffic will be diverted to the express lanes.	I-90
Dec 4 11PM to Dec 7 5AM	23rd Ave. and E. Cherry St. intersection closed	The intersection of 23rd Ave. and E. Cherry St. will be fully closed during roadway restoration.	East

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

December 5 7AM - 3:30PM	Lane closures on Dexter Ave. N. between Aloha St. and Highland Dr.	Dexter Ave. N. between Aloha St. and Highland Dr. will be reduced to one lane of alternating traffic during a crane lift.	South Lake Union
Dec 5 6PM to Dec 7 5AM	Lane closures on Fairview Ave. N. between Harrison St. and Thomas St.	Northbound Fairview Ave. N. between Harrison St. and Thomas St. will be fully closed during underground utility work. Southbound traffic will be reduced to one lane.	South Lake Union
December 6 6AM - 10PM	Eastbound SR520 closed between Montlake Blvd and Bellevue	Crews will close eastbound SR520 between Montlake Blvd. and 92nd Ave. NE in Bellevue during removal of sidewalk and railings on the 24th Ave. E. bridge over SR520. The eastbound on-ramps to SR520 will also be closed.	SR520 / East

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
December 4 & 5	Winter Beer Festival	At Hanger 30 in Magnuson Park. Event hours: 5 - 9PM Friday; 12 - 4PM and 5:30 - 9:30PM Saturday.	Northeast
December 4 6PM - 8:30PM	Great Figgy Pudding Caroling Competition	Annual event will close streets near Westlake Center. Pine St. will be closed between 7th Ave. and 4th Ave. Expect congestion and delays near the venue.	Downtown
December 4 7:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union
December 5 10:30AM - 12PM	Our Lady of the Americas Procession	Seattle Police will escort the procession from St. Mary's Church (611 20th Ave. S.) to St. James Cathedral (9th Ave. & Columbia St.). Route will use 20th to Jackson, Jackson to 12th, 12th to Cherry, Cherry to James, James to 9th, and 9th to Columbia.	East / South
December 5 2PM & 7:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union
December 6 1PM & 5:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union

Week of December 7 - December 13

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
December 7 10AM - 2PM	I-90 express lanes closed between Bellevue and Seattle	The I-90 express lanes between Bellevue and Seattle will be closed during electrical work.	I-90
December 9 4AM - 7AM	Full closure of Utah Ave. S. between S. Atlantic St. and S. Massachusetts St.	Crews will fully close Utah Ave. S. between S. Atlantic St. and S. Massachusetts St. during a crane lift. Local Access will be maintained.	SODO
December 9 - 11 7AM - 4PM	Lane and sidewalk closure on Greenwood Ave. N. between N. 80th St. and N. 79th St.	Crews will close the sidewalk and adjacent parking lane on the west side of Greenwood Ave. N. between N. 80th St. and N. 79th St. during sidewalk and roadway repairs.	North
December 10 5AM - 5PM	Full closure of NW 56th St. between 24th Ave. NW and 26th Ave. NW	Crews will fully close NW 56th St. between 24th Ave. NW and 26th Ave. NW while dismantling a tower crane.	Northwest

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Dec 11 11PM to Dec 14 5AM	23rd Ave. and E. Cherry St. intersection closed	The intersection of 23rd Ave. and E. Cherry St. will be fully closed during roadway restoration.	East
Dec 12 6PM to Dec 14 5AM	Lane closures on Fairview Ave. N. between Harrison St. and Thomas St.	Northbound Fairview Ave. N. between Harrison St. and Thomas St. will be fully closed during underground utility work. Southbound traffic will be reduced to one lane.	South Lake Union
Dec 12 1:30AM to Dec 13 9PM	Fairview Ave. N. closed between Republican St. and Mercer St.	Fairview Ave. N. between Republican St. and Mercer St. will be fully closed while crews dismantle a tower crane.	South Lake Union
December 12 7AM - 3:30PM	Lane closures on Dexter Ave. N. between Aloha St. and Highland Dr.	Dexter Ave. N. between Aloha St. and Highland Dr. will be reduced to one lane of alternating traffic during a crane lift.	South Lake Union
Dec 11 13 11PM to Dec 14 5AM	Eastbound I-90 closed between Seattle and Bellevue	The eastbound lanes on I-90 between Seattle and Bellevue will be closed during roadway work. Eastbound traffic will be diverted to the express lanes. Northbound and southbound Rainier Ave. S. on-ramps to eastbound I-90 will also be closed.	I-90
December 13 6AM - 10PM	Westbound SR520 closed between Bellevue and Montlake Blvd	Crews will close westbound SR520 between 92nd Ave. NE in Bellevue and Montlake Blvd. during removal of sidewalk and railings on the 24th Ave. E. bridge over SR520.	SR520 / East
December 13 & 27 6AM - 11AM	Full closure of W. Mercer St. between 2nd Ave. W. and 3rd Ave. W.	Crews will fully close W. Mercer St. between 2nd Ave. W. and 3rd Ave. W. during a crane lift.	West

Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
December 8 3PM - 11PM	107.7 Deck the Hall Ball 2015 concerts	At KeyArena.	South Lake Union
December 10 9AM - 2PM	5th Ave. Theater Sound of Music (bus staging)	Student bus staging on 2th Ave. and University St. during matinee performances at The 5th Avenue Theater.	Downtown
December 10 7:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union
December 11 7:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union
December 12 2PM & 7:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union
December 12 8PM - 11PM	Muse concert	At KeyArena.	South Lake Union
December 13 8AM - 11AM	Jingle Bell Run/Walk Seattle	Annual fundraising event for the Arthritis Foundation on streets in Downtown Seattle. From 5th & Pine, route will go south on 5th to Columbia St, north on the I-5 express lanes, exit I-5 at 9th & Pike, go north on 9th to Pine St, and west on Pine to 6th Ave.	Downtown / I-5

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

December 13 1PM & 5:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union
-----------------------------	---	----------------	------------------

Week of December 14 and beyond

Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
December 14 - 16 24/7	S. Horton St. closed between 1st Ave. S. and 4th Ave. S.	Crews will close S. Horton St. between 1st Ave. S. and 4th Ave. S. during repairs to railroad tracks and the roadway.	South
December 14 - 17 8PM - 6AM	Lane closures on southbound SR99 between Roy St. and Mercer St.	Crews will close the right or left lane on southbound SR99 between Roy St. and Mercer St. while installing sign brackets on a sign bridge.	SR99 / South Lake Union
December 16 & 17 6PM - 11PM	Lane closures on Ballard Bridge	Single northbound and southbound lane closures on the Ballard Bridge during street light work. Only one lane at a time will be closed.	Northwest
Dec 18 9PM to Dec 19 6PM	Full closure of northbound SR99 between Western Ave. and Valley St.	Crews will fully close northbound SR99 between Western Ave. and Valley St. while realigning traffic lanes and installing a variable message sign on a sign bridge.	SR99 / South Lake Union
Dec 18 9PM to Dec 19 7AM	Full closure of southbound SR99 between Valley St. and Thomas St.	Crews will fully close southbound SR99 between Valley St. and Thomas St. while realigning traffic lanes and installing a variable message sign on a sign bridge.	SR99 / South Lake Union
Dec 18 11PM to Dec 21 5AM	23rd Ave. and E. Cherry St. intersection closed	The intersection of 23rd Ave. and E. Cherry St. will be fully closed during roadway restoration.	East
December 19 7AM - 2PM	Lane closure on southbound SR99 between Valley St. and Thomas St.	Crews will close the left lane on southbound SR99 between Valley St. and Thomas St. while realigning traffic lanes.	SR99 / South Lake Union

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
December 16 7:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union
December 17 7:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union
December 18 7:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union
December 19 2PM & 7:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union
December 19 8PM - 10:30PM	Washington Federal Battle in Seattle	Gonzaga vs. University of Tennessee at KeyArena.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

December 20 1:05PM - 4:05PM	Seattle Seahawks vs. Cleveland Browns	At CenturyLink Field.	SODO
December 20 2PM & 5:30PM	Pacific Northwest Ballet's The Nutcracker	At McCaw Hall.	South Lake Union

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
November 15 through January 2016 6PM - 6AM	Puget Sound Energy - Alaskan Wy. 12-inch natural gas main relocation project	Crews will relocate a 12-inch natural gas main along Alaskan Wy. between Pike St. and Madison St. Work will take place mostly at night, Sundays through Fridays. Impacts will include intermittent lane closures and parking restrictions; pedestrians and bicyclists will be rerouted around the work zone.	Downtown
October 26 to February 2016 8AM - 3PM (M - F) 8AM - 7PM (Sat)	Seattle City Light Project- Yesler Bridge Power Lines Undergrounding	Crews will close traffic and parking lanes on 5th Ave/5th Ave. S. between Terrace St. and S. Washington St. while undergrounding power lines currently on the underside of the Yesler Way Bridge over 4th Ave. One southbound lane will remain open at all times. This work is required prior to the renovation of the Yesler Way Bridge.	Downtown
May 26 to Winter 2015	Western Ave. Emergency Water Main Replacement Project	Crews will intermittently close traffic lanes on Western Ave. between Spring St. and Yesler Wy. during the replacement of a 20" water main. Some full street closures may also occur during the project.	Downtown / SODO
November 30 to December 7		Western Ave. between Columbia St. and Spring St. will be closed to vehicle traffic from 6AM to 3PM. One southbound lane will be open from 3PM to 6PM. No on-street parking allowed between Spring and Columbia. One eastbound lane on Marion, and one westbound lane on Columbia will be maintained.	
Until further notice 24/7	Elliott Bay Seawall Project	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
Until further notice 24/7		As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.	
Until further notice 24/7		The Marion St. driveway at the Colman Dock shifts north, between Marion St. and Madison St. During this time most vehicles will exit Colman Dock at Yesler Wy. All trucks over 30' must exit at Yesler Wy. Vehicular traffic directed to exit at the Marion St. driveway will turn right or left onto Alaskan Wy.	
October 5 2015 to June 30 2016		Construction resumes on the waterfront between University St. and Madison St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice		Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	
Until Further Notice	SR 99 Tunnel Project	Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	Downtown / SODO / South Lake Union / SR99
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
Through Winter 2015 9AM - 3PM	Seattle City Light Project - S. Washington St. between 3rd Ave. S. and 4th Ave. S.	Crews will intermittently close traffic lanes on S. Washington St. between 3rd Ave. S. and 4th Ave. S. during the installation of a new electrical duct bank. Some night and weekend work is possible.	SODO
May 2015 through November 2015 8:30AM - 3:30PM	Seattle City Light Project - Electrical System Upgrade along S. Horton St.	Seattle City Light crews will be working to increase the electrical service reliability in the SODO neighborhood with an electrical system upgrade along S. Horton St. between 4th Ave. S. and Colorado Ave. S. The project involves replacing poles, overhead electrical wire, and upgrading equipment. Parking impacts are expected, as well as several planned power outages of 2 to 3 hours each.	SODO
Until further notice	First Hill Streetcar Project	Construction on the First Hill Streetcar Project is complete. Delivery of the streetcars is behind schedule, with the initial deliveries now expected in December. Operations are expected to begin in late 2015, once testing of the streetcar system is complete.	East / SODO
Permanently		Southbound 14th Ave E permanently closed between Yesler Way and S. Jackson St.	
September 28 to mid-December 24/7	12th Ave. Safety Improvements Project	E. Howell St. and E. Olive St. will be closed to all traffic at 12th Ave. during pedestrian safety and mobility improvements (only one side of an intersection will be closed at a time). In addition, there will be intermittent parking and lane restrictions on 12th Ave. between E. Howell and E. Olive. One lane in each direction will be maintained. Work is expected to last approximately 6 weeks.	East
January 2015 Through mid-2017		Project will add an HOV lane in each direction of the outer roadway between Seattle and Mercer Island; build an eastbound HOV direct access exit ramp at Island Crest Way on Mercer Island; Upgrade I-90 tunnels fire and life safety systems in Seattle and Mercer Island; prepare the center roadway for Sound Transit's 14-mile East Link rail extension from Seattle to Redmond.	
November 30 to December 3 9PM - 6AM	WSDOT I-90 Two-Way Transit and HOV Operations - Stage 3	Crews will fully close the I-90 Express Lanes between Seattle and Bellevue during electrical work.	East / I-90

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Dec 4 11PM to Dec 7 5AM		The westbound lanes on I-90 between Bellevue and Seattle will be closed during roadway work. Westbound traffic will be diverted to the express lanes.	
Dec 11 11PM to Dec 14 5AM		The eastbound lanes on I-90 between Seattle and Bellevue will be closed during roadway work. Eastbound traffic will be diverted to the express lanes. Northbound and southbound Rainier Ave. S. on-ramps to eastbound I-90 will also be closed.	
August 17 through November 9AM - 4PM	Seattle City Light Project - Summit Ave. closed between E. Pike St. and E. Union St.	Crews will close Summit Ave. between E. Pike St. and E. Union St. while installing a new electrical vault. Local Access will be maintained via E. Union St. only.	East
June 2015 to Spring 2017		A Seattle Department of Transportation project that will improve safety and mobility for drivers, pedestrians and transit riders. The project includes: modifying 23rd Ave. from a four-lane street to a three-lane street - one lane in each direction with a center left-turn lane (key intersections will stay four lanes); repaving 23rd Ave;	
Zone A June 2015 through Spring 2016	23rd Ave. Corridor Project Phase 1 - S. Jackson St. to E. John St.	widening sidewalks to at least five feet and repairing broken and buckling sidewalks; installing new streetlights; upgrading traffic signals to give transit priority at key locations; consolidating bus stops to improve transit speed; replacing a 100 year-old water main that runs underneath 23rd Ave.	
Zone B November 30 to Fall 2016		S. Jackson St. to E. Cherry St. Work includes: full northbound closure of 23rd Avenue (23rd Avenue will be reduced to one southbound lane while work is taking place in a zone); northbound detours to Martin Luther King Jr Way; multiple weekend closures at major intersections; occasional night work; short-term driveway closures and sidewalk detours; temporary loss of parking on side streets.	East
Zone C October 26 to January 2016		E. Cherry St. to E. Union St. Work includes: full northbound closure of 23rd Avenue (23rd Avenue will be reduced to one southbound lane while work is taking place in a zone); northbound detours to Martin Luther King Jr Way; multiple weekend closures at major intersections; occasional night work; short-term driveway closures and sidewalk detours; temporary loss of parking on side streets.	
October 6 to Spring 2015		On Monday, October 26 crews will begin work in Zone C (E. Union St. to E. Madison St.) to replace the water main under 23rd Ave. Northbound and southbound traffic will be reduced to one lane in each direction. Traffic will be shifted to the west side of the roadway. Periodic side-street closures, lasting 2 to 10 days, will be required. Night and weekend work ins possible.	
September 28 to October 2 9PM - 5AM	Sound Transit University Link Extension Project Capitol Hill Station	Crews will close the traffic lanes and sidewalk on the east side of Broadway between E. Denny Wy. and E. Howell St. to build an underground pedestrian concourse. Two-way vehicle traffic will be maintained on the west half of the roadway. Northbound and southbound bike traffic will be detoured around the construction via E. Pine St, Harvard Ave. E, and E. Olive Wy.	
		Broadway reduced to a single lane between E. Howell St. and E. John St. while crews restripe the roadway. Upon completion the bicycle lane on the east side of Broadway will reopen.	East

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Through mid-October 24/7		Sidewalk improvements continue on the west side of Broadway between E. Howell St. and E. John St. Access to businesses will be maintained at all times. Sidewalk access on Broadway will be restored once this work is complete.	
mid-October to mid-November 8:30AM - 4:30PM	Seattle City Light Project - Silicone Cable Injections Projects	Seattle City Light will be upgrading aging electrical cables in various sections of their service areas. Intermittent parking and lane restrictions are expected in the immediate areas. Power outages are expected during this work.	East / Northeast / South / Northwest
October 26 to Summer 2016 24/7	Burke-Gilman Trail closed between 15th Ave. NE and Rainier Vista	Crews will close the Burke-Gilman Trail on the UW campus between 15th Ave. NE and Rainier Vista for approximately 9 months during trail improvements. Construction will also close the Hitchcock pedestrian and bicycle bridge over NE Pacific St, and relocate a bus stop from NE Pacific St. to 15th Ave. NE.	Northeast
September 28 through November 24/7	Lake City Way Traffic Safety Project	crews will construct safety and transit improvements at the intersection of Lake City Way NE & NE 110th St. Impacts include: 24/7 single lane closures on Lake City Wy. NE; intermittent partial or full closure of NE 110th St; temporary bus stop relocations; sidewalk detours and parking restrictions. Work is expected to be complete by November 30 (weather permitting).	Northeast
Until further notice	Sound Transit Northgate Link Extension Project Northgate Station	Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	Northeast
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
March 23 through December 24/7		Lane closures on 1st Ave. NE between NE 100th St. and NE 107th St. during utility relocations on the east side of the roadway. The sidewalk on the east side of the roadway will also be closed. Pedestrians and bicyclists will be detoured to 5th Ave. NE.	
June 30 to December 24/7		Lane closures on NE 103rd St. between 1st Ave. NE and 3rd Ave. NE during utility relocations on the north side of the roadway. Expect nighttime lane closures and occasional detours at this location through mid-November.	
September 10 through December		Crews will intermittently close sidewalks, travel lanes, and crosswalks at the intersection of NE 100th St. and 1st Ave. NE during the installation of underground utilities. Two-way traffic will be maintained at all times.	
October 1 through 2019		Sound Transit Northgate Link Extension Project Roosevelt Station	
Through 2020	Sound Transit Northgate Link Extension Project University District Station	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave. NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave. NE and the alley to the east.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

September 28 to December 31 9PM - 6AM	SR520 West Approach Bridge North Project	The right lane of westbound SR520 between the West Connection Bridge and Montlake Blvd. will be closed nightly while crews haul out demolition materials. Work will take place Monday through Thursday nights and occasional Saturdays.	SR520 / Northeast
September 8 through January 2016 24/7		The 24th Ave. E. pedestrian and cyclist bridge over SR520 will be closed for approximately 6 months while crews build a new westbound SR520 off-ramp to 24th Ave. E.	
September 9 through January 2016	Ballard Neighborhood Greenway Project	Ballard Neighborhood Greenway Project on 17th Ave. NW between NW 90th St. and Russell Ave. NW. Safety improvements include: speed humps and all-way stops; wayfinding signs and pavement markings; striped crosswalks, curb extensions, and flashing beacons. Vehicle speeds will be reduced to 20 MPH. Impacts include: temporary on-street parking restrictions; short-term single lane closures; pedestrian and bicyclist detours. Work is expected to take 4 months.	Northwest
September 1 through November	Renton Ave. S. paving project - Phase 1	Paving project on Renton Ave. S. between S. Holden St. and 51st Ave. S. Project will repave the roadway, install over 40 new curb ramps, and 9 new curb bulbs. During curb ramp and curb bulb installation (Sept. - Oct.), impacts will include intermittent sidewalk, parking, bike lane, and side street closures. During the repaving portion of the project (late Oct.), northbound traffic will be detoured to ML King Jr. Way S. Southbound traffic will be maintained.	South
October 13 to December 2015 9AM - 3:30PM	Seattle City Light Project: Taylor Ave. N/Harrison St. Conduit Connection	Seattle City Light crews will be connecting underground duct banks near the intersection of Harrison St. and Taylor Ave. N. for the future installation of additional equipment into the nearby Broad St. substation. Impacts will include intermittent parking and lane restrictions during work hours. no power outages are expected.	South Lake Union
Until further notice 24/7	WSDOT North Access Project	East sidewalk of northbound Aurora Ave. N. closed between Harrison St. and Mercer St.	South Lake Union / SR99
April 28 through 2015		Dexter Ave. N. between Thomas St. and Mercer St. will be reduced to one traffic lane and one bike lane in each direction. During non-peak hours, bikes may be directed to merge with vehicle traffic.	
December 16 24/7 through 2016		Republican St. between Aurora Ave. N. and Dexter Ave. N. will be fully closed during underground utility work.	
Until further notice 24/7		Roy St. closed between Aurora Ave. N. and Dexter Ave. N., and between 6th Ave. N. and Aurora Ave. N..	
Through 2016		Northbound and Southbound SR99 between Valley St and Harrison St reduced to two lanes in each direction.	
September 25 Until further notice		Westbound Harrison St. closed at Dexter Ave. N. while crews rebuild the NE corner at Harrison and Aurora. Drivers will be able to access northbound SR99 via Thomas St. or John St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

On-Going Private Construction Projects

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	505 Madison St. Madison Centre SW corner of 5th & Madison 37-story office tower Estimated completion: Sept. 2016	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	811 5th Ave. The Mark NW corner of 5th & Columbia 43-story high rise tower Estimated completion: April 2017	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown
Until Further Notice	1900 1st Ave. 12-story multi-use apartment/hotel Estimated completion: February 2016	24/7 closure of sidewalk and curb lane on the north side of Stewart St. between 2nd and 1st Ave, and on the east side of 1st Ave. between Stewart St. and Virginia St. The alley to the east will also be partially blocked.	Downtown
Until Further Notice	204 Pine St. 2nd Ave. between Pine and Stewart 40-story apartment building Opening: 2017	Construct 40-story tower. Intermittent closure of sidewalk and curb lane on the east side of 2nd Ave. between Stewart St. and Pine St, and on the north side of Pine St. between 2nd Ave. and 3rd Ave. The alley to the east will also be closed.	Downtown
Until Further Notice 24/7	2301 6th Ave. 707 residential units with ground-floor retail. Opening: 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown
Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice	1901 Western Ave. MarketFront Retail space and apartment building	Sidewalk, curb lane, and southbound travel lane on the west side of Western Ave, south of Pine St, closed for construction activities.	Downtown
Until Further Notice	1301 Dexter Ave. N. Leeward 296-unit apartment building Opening: 2017	Intermittent sidewalk, parking lane, and bike lane closures on the west side of Dexter Ave. N. between Lee St. and Comstock St.	North / SR99

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	1101 Westlake Ave. N. 6-story office building Opening: December 2015	24/7 closure of west sidewalk and adjacent southbound travel lane for construction activities. Southbound lane closure is expected to end on October 26th.	South Lake Union
Until Further Notice 24/7	400 Dexter Ave. N. 11-story office building with ground floor commercial space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. between Republican St. and Harrison St, on the south side of Republican from Dexter Ave. N. east to the alley, and on the north side of Harrison St. from Dexter Ave. N. east to the alley.	South Lake Union
Until Further Notice 24/7	435 Dexter Ave. N. 294 unit apartment building in a 7-story building Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Dexter Ave. N. between Republican St. and Harrison St.	South Lake Union
Until Further Notice 24/7	222 Fairview Ave. N. 7-story apartment building with retail space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Thomas St. and John St., the north side of John St. east of Fairview Ave. N, and the south side of Thomas St. east of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	221 Minor Ave. N. 7-story apartment building with retail space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Minor Ave. N. between Thomas St. and John St., the north side of John St. west of Minor Ave. N, and the south side of Thomas St. west of Minor Ave. N.	South Lake Union
Until Further Notice 24/7	300 Boren Ave. N. - Troy Block Two office building with retail space and underground parking Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the streets bounded by project: Fairview Ave. N, Thomas St, Boren Ave. N, and Harrison St.	South Lake Union
Through December 2015	400 Boren Ave. N. Estimated completion: December 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Boren Ave. N. between Republican St. and Harrison St, and the south side of Republican St. east of Boren Ave. N.	South Lake Union
Until Further Notice 24/7	400 Fairview Ave. N. 13 floor office building with ground-floor retail and 5 floors of underground parking. Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Republican St. and Harrison St, on the south side of Republican east of Fairview, and on the north side of Harrison east of Fairview.	South Lake Union
Until Further Notice 24/7	500 Fairview Ave. N. BioMed Realty Research Center Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. north of Republican St, and the north side of Republican St. east of Fairview Ave. N.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	501 Fairview Ave. N. - Urban Union 12-story office and retail space, with parking for 375 vehicles Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Fairview Ave. N. north of Republican St, and the north side of Republican St. west of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	255 S. King St. (North Lot of CenturyLink Field) 278 room hotel with office, retail, and parking Estimated completion: May 2017	Construct two towers connected by podium for hotel, office, convention center, parking garage and retail space.	SODO
Until Further Notice 24/7	400 S. Jackson St. 120-unit apartment with ground-floor retail Opening: 2016	Construct 7 story mixed use building. Intermittent sidewalk and travel lane closure on the east side of 4th Ave. S. north of S. Jackson St.	SODO
Until Further Notice 24/7	424 S. Main St. Estimated completion: Dec. 2015	Construct 7 story mixed use building. Intermittent sidewalk and curb lane closures on the east side of 4th Ave. S. north of S. Main St, and on the north side of S. Main St. east of 4th Ave. S.	SODO
Until Further Notice 24/7	80 S. Main St. 7-story 45-unit apartment building Opening: 2016	Construct 45 unit multi-family apartment building. Intermittent sidewalk and travel lane closure on the north side of S. Main St. between Alaskan Wy. S. and 1st Ave. S.	SODO
Until Further Notice 24/7	200 Occidental Ave. S. 8-story office building Estimated completion: June 2017	Construct 8-story office building. Intermittent sidewalk and parking lane closure on the north side of S. Main St. between Occidental Ave. S. and the alley to the east, on the south side of S. Washington St. between Occidental Ave. S. and the alley to the east, and a portion of the alley between Main and Washington.	SODO
Until Further Notice 24/7	504 5th Ave. S. Convert Publix Hotel in apartments with retail space Opening: 2015	Intermittent sidewalk and parking lane closure on the east side of 5th Ave. S. between S. King St. and S. Weller St, the south side of S. King St. between 5th Ave. S. and 6th Ave. S, and the north side of S. Weller St. between 5th Ave. S. and 6th Ave. S.	SODO

[To Subscribe/Unsubscribe to this weekly notice click here](#)