

Seattle Area Construction Look Ahead August 31, 2017

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

September 1 - 3: Bumbershoot festival at Seattle Center.

September 1 - 4: PAX West at Washington State Convention Center.

September 8 - 11: Northbound I-5 reduced to two lanes at Interurban Ave. S.

September 9: UW Huskies host the Montana Grizzlies at 5PM at Husky Stadium.

Week of August 28 - September 3			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
August 30 to September 12 9AM - 3PM	Lane and sidewalk closures on westbound Denny Way between Stewart St. and Minor Ave. N.	Crews will close the westbound curb lane and adjacent sidewalk on Denny Way between Stewart St. and Minor Ave. N. while prepping the curb and gutters for final restoration.	Downtown / South Lake Union
August 28 to September 8 7AM - 6PM	Lane closures on Broad St. between 1st Ave. and 3rd Ave.	Crews will reduce Broad St. to one lane in each direction between 1st Ave. and 3rd Ave. during concrete paving.	Downtown
Sept 2 3AM to Sept 3 2AM	2nd Ave. closed between University St. and Seneca St.	Crews will close 2nd Ave. between University St. and Seneca St. while erecting a tower crane.	Downtown

Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 1 - 3 2PM - 11PM	Bumbershoot	At Seattle Center. Festival gates open at 2PM daily.	South Lake Union
September 1 - 4	PAX West	At Washington State Convention Center. Events hours are 10AM to 12AM Friday - Sunday, and 10AM to 7PM Monday. Event will also close 9th Ave. between Pine St. and Pike St.	Downtown
September 1 7:10PM - 10PM	Seattle Mariners vs. Oakland A's	At Safeco Field.	SODO
September 2 6:10PM - 9PM	Seattle Mariners vs. Oakland A's	At Safeco Field.	SODO
September 3 1:10PM - 4PM	Seattle Mariners vs. Oakland A's	At Safeco Field.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

Week of September 4 - September 10

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Sept 8 7PM to Sept 10 11:30PM	Lane closures on 2nd Ave. between Pine St. and Pike St.	2nd Ave. will be reduced to one lane between Pine St. and Pike St. during concrete paving. In addition, Pike St. will be reduced to one lane between 2nd Ave. and 3rd Ave.	Downtown
Sept 8 to Sept 9	Cedar St. closed between 3rd Ave. and 4th Ave.	Crews will close Cedar St. between 3rd Ave. and 4th Ave. during water line work.	Downtown
Sept 8 8PM to Sept 11 5AM	Lane and ramp closures on northbound I-5 at Interurban Ave. S.	Northbound I-5 will be reduced to two lanes in the vicinity of Interurban Ave. S. during expansion joint replacement work.	I-5 / South
September 9 4AM - 6PM	Boren Ave. closed between Marion St. and Madison St.	Crews will close Boren Ave. between Marion St. and Madison St. during crane work.	East
September 10 2AM - 10AM	Northbound lane closures on the I-5 Ship Canal Bridge	Crews will close the left two northbound lanes on the I-5 Ship Canal Bridge during bridge deck repairs.	I-5

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 4 3:40PM - 7PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO
September 5 7PM - 10PM	Lionel Richie with Mariah Carey concert	At KeyArena.	South Lake Union
September 5 7:10PM - 10PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO
September 6 7:10PM - 10PM	Seattle Mariners vs. Houston Astros	At Safeco Field.	SODO
September 8 - 10	San Gennaro Festival of Seattle	5th annual Italian Street Fair in Seattle's Georgetown neighborhood. Festival hours are 6PM - 10PM Friday, 10AM - 10PM Saturday, and 10AM - 6PM Sunday.	South
September 8 7:10PM - 10PM	Seattle Mariners vs. LA Angels	At Safeco Field.	SODO
September 9 & 10 10AM - 6PM	Seattle Design Festival Block Party	In Occidental Park and on Occidental Mall in Seattle's Pioneer Square neighborhood.	SODO
September 9 11AM - 5PM	Leschi Art Walk	On Lakeside Ave. S.	South / East
September 9 11AM - 4PM	Sustainable Ballard	At Ballard Commons Park.	Northwest

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

September 9 4PM - 11:59PM	Chinatown-ID Night Market	Event will close S. King St. between 5th Ave. S. and 7th Ave. S. In addition, Maynard Ave. S. and 6th Ave. S. will be closed between S. Jackson St. and S. Weller St. Street closure hours are 6AM Saturday to 2AM Sunday. Event hours are 4PM to 11:59PM.	SODO
September 9 5PM - 8PM	UW Huskies vs. Montana Grizzlies	At Husky Stadium. Go Dawgs!	Northeast
September 9 6:10PM - 9PM	Seattle Mariners vs. LA Angels	At Safeco Field.	SODO
September 10 9:30AM - 12PM	Women of Wonder 5K & 10K	On trails around Green Lake.	North / Northeast
September 10 1:10PM - 4PM	Seattle Mariners vs. LA Angels	At Safeco Field.	SODO
September 10 6PM - 8PM	Seattle Sounders vs. LA Galaxy	At CenturyLink Field.	SODO

Week of September 11 and beyond			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Sept 12 10PM - 5AM	Southbound I-5 off-ramp to NE 50th/NE 45th St. closed	Crews will close the southbound I-5 off-ramp to NE 50th/NE 45th St. while repaving the roadway.	I-5 / Northeast
Sept 12 & 13 10PM - 4AM	Mercer St. on-ramp to southbound I-5 closed	Crews will close the Mercer St. on-ramp to southbound I-5 while repaving the roadway.	I-5 / South Lake Union
Sept 16 4PM to Sept 17 10AM	Northbound I-5 collector-distributor lanes closed in downtown	Crews will close northbound I-5 collector-distributor lanes through downtown Seattle during concrete panel repairs. The eastbound and westbound exits to northbound I-90 will be closed.	I-5 / I-90 / Downtown
September 17 2AM - 10AM	Northbound lane closures on the I-5 Ship Canal Bridge	Crews will close the right two northbound lanes on the I-5 Ship Canal Bridge during bridge deck repairs. In addition, the Harvard Ave. on-ramp will be closed.	I-5 / East

Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 14 - 17	Boats Afloat Show	At Chandler's Cove. Show hours are 11AM - 6PM weekdays, and 10AM - 6pm weekends.	South Lake Union
September 15 9AM - 7PM	Park(ing) Day	Annual event intended to encourage creative placemaking, particularly in places where access to parks is limited, as well as raise awareness about the importance of walkable, livable, and healthy communities.	Citywide
September 15 - 16	The Great Wallingford Wurst Festival	At St. Benedict Catholic Church. Festival hours are 4PM - 10PM Friday, and 10AM - 10PM Sunday.	North
September 15 8PM - 10PM	Chris Rock concert	At McCaw Hall.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

September 16 11AM - 6PM	Seattle Fiestas Patrias South Park Parade and Community Festival	Community parade in Seattle's South Park neighborhood (11AM - 1PM), followed by a community festival at South Park Community Center (1PM - 6PM).	South
Sept 16 & 17	Seattle Fiestas Patrias Festival	At Seattle Center. Festival hours are 12PM - 9PM Saturday, and 12PM - 6PM Sunday.	South Lake Union
September 16 6:30PM - 9:30PM	UW Huskies vs. Fresno State	At Husky Stadium.	Northeast
September 16 8PM - 10PM	Jim Gaffigan concert	At KeyArena.	South Lake Union
September 17 1:25PM - 4:30PM	Seattle Seahawks vs. San Francisco 49ers	At CenturyLink Field. Go Hawks!	SODO

On-Going Roadway Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
August 2017 to 2021	Washington State Convention Center Addition Project	The Washington State Convention Center will build an additional facility on the site bordered by Pine and Howell Streets, and 9th and Boren Avenues. Preliminary utility work will begin in Summer of 2017, with start of construction planned for 2018. The new addition will open in 2021.	Downtown
August 30 & 31 7AM - 3PM		West parking lane and adjacent travel lane on 9th Ave. closed between Olive Way and Pine St. during duct bank installation.	
August 28 to September 15 7AM - 3PM		East parking lane and adjacent sidewalk on 9th Ave. closed between Olive Way and Pine St. during vault installation.	
Sept 5 - 7 7AM - 3:30PM		Two left lanes closed on 9th Ave. between Howell St. and Olive Way during storm drain work.	
Sept 5 - 7 7AM - 3:30PM		Two left lanes closed on Olive Way between 8th Ave. and Terry Ave. during storm drain work.	
August 2017 to 2023	Washington State Ferries - Seattle Multimodal Terminal at Colman Dock Project	<p>Washington State Ferries is replacing the aging and seismically vulnerable parts of Colman Dock in Seattle in order to maintain its critical role as a regional multimodal transportation hub.</p> <p>Key project elements include: Replacing the existing timber trestle portion of the dock with a new concrete and steel trestle; Replacing the main terminal building; Replacing the passenger-only ferry facility on the south edge of Colman Dock; Constructing a new elevated walkway between the terminal building and the passenger-only ferry facility; Replacing the overhead loading facility on the northernmost slip; Adding a bicycle entry and holding area north of Marion Street; Maintaining an elevated connection between the terminal building and the Marion St. Bridge; Providing stairs and elevators to connect the facility to Alaskan Wy.</p>	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov

August 2017 to Fall 2018		The King County Water Taxi and Kitsap Transit Fast Ferry will operate out of a temporary location on the north side of Colman Dock. During this time, passengers will enter from Alaskan Way between Madison St. and Marion St.	
May 2 to early-2018	3rd Ave. Arterial Paving Project	The Seattle Department of Transportation will repave 3rd Ave. through Belltown (Virginia St to Broad St). Construction is currently slated to begin on Tuesday, May 2. Crews will work from south to north, with the project area divided into four construction zones. Work must be substantially complete in one zone before the contractor moves onto the next.	Downtown
Zone 1 May 2 through early August		3rd Ave. reduced to one lane in each direction between Virginia St. and Blanchard St. Parking restricted on both sides of 3rd Ave.	
Zone 2 July through early September		3rd Ave. reduced to one lane in each direction between Battery St. and Broad St. Parking restricted on both sides of 3rd Ave.	
August 24 to September 8 24/7		Crews will close Vine St. between 3rd Ave. and 4th Ave. while repaving the roadway.	
January 2017 to Fall 2017	2nd Ave. Mobility Improvements Project	The Seattle Department of Transportation is making traffic signal improvements and extending the existing 2-way protected bike lane along 2nd Ave from Pike St to Denny Way. These improvements will organize the street and move people more efficiently. Construction will start in early 2017 and the new protected bike lane is scheduled to open in fall 2017.	Downtown
February 13 through September 2017		Sidewalk, parking lane, and traffic lane restrictions on 2nd Ave. between Denny Way and Pike St. during potholing for underground utilities, and signal and foundation work. During working hours, one lane will remain open at all times north of Lenora St; two lanes will remain open south of Lenora St. Work hours are 7AM to 6PM weekdays. Intermittent lane closures on cross-streets are also possible during working hours.	
May, 2016 to late-2018	Denny Substation project	Seattle City Light will construct a new electrical substation, its first and largest in 30 years, near the intersection of Denny Way and Stewart Street. An underground distribution network and transmission line will also be built to carry power to the substation and deliver it to customers.	Downtown / South Lake Union
April 4, 2016		Pontius Ave. N. permanently closed between Denny Way and John St.	
Until further notice 24/7		Construction continues inside the substation work site. Work hours are 7AM to 7PM weekdays, and 9AM to 5PM Saturday.	
August 29 to September 12 24/7		Minor Ave. N. closed between John St. and Denny Wy. during duct bank installation.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

August 29 to September 12 24/7		John St. closed between Minor Ave. N. and Pontius Ave. N. during the installation of a new electrical vault.	
February 29 2016 to mid-2018	Denny Network project	City Light's contractor, Shimmick Construction Company, Inc., began construction of the Denny Substation network on February 29, 2016. Work on the network will be completed in six stages. Each stage will begin with the installation of vaults, followed by the installation of a duct bank system that will connect the vaults. Street restoration will conclude each stage. The project is expected to be complete by mid-2018.	Downtown / South Lake Union
Sept 11 - 24 7AM - 5PM		Virginia St. reduced to two lanes between 6th Ave. and 5th Ave. during duct bank installation.	
Sept 9 & 10 24/7		Eastbound Virginia St. reduced to one lane between 9th Ave. and 8th Ave. during roadway restoration work. Westbound Virginia closed at 9th Ave.	
Sept 16 & 17 24/7		Virginia St. reduced to one lane between 7th Ave. and 8th Ave. during roadway restoration work. 7th Ave. reduced to one lane at Virginia St.	
August 31 to September 12 24/7		Lenora St. reduced to one lane between 6th Ave. and 5th Ave. during roadway restoration work.	
August 28 to September 22 24/7		6th Ave. reduced to one lane between Virginia St. and Lenora St. during duct bank installation, and permanent roadway restoration.	
Sept 11 - 22 7AM - 5PM		Pontius Ave N. closed between Harrison St. and Republican St. during duct bank installation.	
August 21 to September 20 7AM - 5PM		Westbound Harrison St. closed between Pontius Ave. N. and Minor Ave. N. during duct bank installation.	
August 11 to September 22 24/7		Eastbound Thomas St. closed between Minor Ave. N. and Pontius Ave. N. during pavement restoration.	
August 24 to September 22 24/7		Westbound Harrison St. closed between Terry Ave. N. and Boren Ave. N. during duct bank installation.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

May 2016 to Fall 2017 24/7	Yesler Bridge Rehabilitation Project	The Seattle Department of Transportation will be rehabilitating the Yesler Way Bridge, located at the intersection of Yesler Way and Terrace St over 4th Ave S, starting as soon as May 2016 and lasting through fall 2017. Traffic impacts will include: Yesler Way closed in both directions between 3rd Ave. and midway between 5th Ave. and 6th Ave; Terrace St. closed to through traffic, open to local access; 4th Ave. will have ongoing lane closures and occasional full nighttime and weekend closures; sidewalks on either side of 4th Ave. will have alternating closures; transit and bicycle detours in the project area.	SODO / Downtown
Until further notice 24/7	Elliott Bay Seawall Project	Traffic on Alaskan Wy. S./Alaskan Wy. will be shifted to beneath the Viaduct between S. King St. and Pike St. Traffic will also be shifted to the east side of Alaskan Wy. between Pike St. and Virginia St.	Downtown / SODO
Until further notice 24/7		As seawall construction expands to the area adjacent to Colman Dock, ferry access for bicyclists and vehicles will shift to Yesler Wy. Pedestrian access will be maintained via the Marion St. pedestrian bridge, and at street-level between Marion and Columbia St.	
Until further notice 24/7		The Marion St. driveway at the Colman Dock shifts north, between Marion St. and Madison St. During this time most vehicles will exit Colman Dock at Yesler Wy. All trucks over 30' must exit at Yesler Wy. Vehicular traffic directed to exit at the Marion St. driveway will turn right or left onto Alaskan Wy.	
October 5 2015 to June 30 2016		Construction resumes on the waterfront between University St. and Madison St.	
January 4 to mid-2017		Seawall construction begins between Pine and Pike Streets. Impacts include: removal of on-street parking and trees between Virginia St. and Pike St; removal of the sidewalk on the west side of street; installation of a water treatment facility at Virginia St. and Alaskan Wy. Access to the Seattle Aquarium, Waterfront Park, and businesses will remain open.	
Until Further Notice	SR 99 Tunnel Project	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Pike St.	Downtown / SODO / South Lake Union / SR99
Until Further Notice		Alaskan Way S. is closed between S Atlantic St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct and Railroad Way S via 1st Ave S.	
Until the SR 99 Tunnel opens to traffic		6th Ave N is closed between Thomas St and Republican St. Harrison St is closed between Aurora Ave N and Broad St. Republican St is closed between Aurora Ave N and 6th Ave N.	
August 17 2017 to Winter 2018	4th Ave. S. Paving Project	Project will repave 4th Ave. S. between S. Royal Brougham Way and S. Spokane St. Construction is expected to take approximately 6 months to complete.	SODO / South

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Mid-January to Spring 2017		Seattle City Light is working to increase the reliability of the electrical system in the South Lake Union neighborhood by excavating for new electrical vaults and a conduit (duct bank). This work will be done in four stages. PLEASE NOTE: Due to crew availability, this project is on hold until Fall 2017.	South Lake Union
January 9 to early-March 2017 Stage 1	Seattle City Light Project - Harrison St. Electrical Improvements Project	Crews will be breaking street pavement on Harrison St. between Dexter Ave. N. and 8th Ave. N. to install the new electrical vault and conduit. During construction, Harrison St. will be closed to all westbound traffic from Dexter Ave. N. to 8th Ave. N, but open to all eastbound traffic.	
early-March 2017 to late-April 2017 Stage 2		Crews will be breaking street pavement on Harrison St. at 8th Ave. N. to install the new electrical vault and conduit. During construction, one lane of alternating traffic will be open at all times.	
Late-July 2017 Stage 3		On Harrison St. between 8th Ave. N. and 9th Ave. N. During work hours, Harrison St. will be closed and traffic detoured.	
Early - May 2017 to late - August 2017	Seattle City Light Project - S. Main St. Reliability Upgrade Project	Lane, parking, and pedestrian restrictions on S. Main St. between 1st Ave. S. and Occidental Ave. S. during replacement of existing underground electrical conduits. During work in the 1st & Main intersection, lanes will be reduced and detours in effect (intersection work will take place on weekends only). Work hours are 9AM to 3PM weekdays, and 9AM to 6PM weekdays.	SODO
June 12 through August 2017	Puget Sound Energy gas line relocation project in Pioneer Square	In advance of construction of SDOT's Center City Connector Streetcar project, PSE is working to relocate segments of natural gas pipeline along 1st Ave. S. and S. Jackson St.	SODO
August 1 to October 2017	Seattle City Light Project - S. Washington St. Infrastructure Improvement Project	Crews will close westbound S. Washington St. between 1st Ave. S. and Alaskan Way. S. during the installation of new electrical duct banks. One lane of eastbound traffic will be maintained at all times. Work hours are 9AM to 3PM weekdays, with intermittent weekend work from 9AM to 6PM.	SODO
August 7 to November 2017	Seattle City Light Project - 1st Ave. & S. Jackson St. Duct Bank Project	As early as August 7, Seattle City Light crews will replace underground electrical conduits (duct banks) and then pull in new electrical cable at vaults along S. Jackson St. Work will start approximately one-half block east of 1st Ave. S. and end at S. Jackson St's intersection with 1st Ave. S. The plan is to complete the work in three stages. Project is expected to take approximately 3 months to complete.	SODO
January 9 to Summer 2017		A Seattle City Light contractor will be working in the Capitol Hill neighborhood to install underground electrical conduit, vaults and associated equipment in parts of E. Union St. from 10th to 11th Ave. This work is aligned with the City of Seattle's ordinance to underground power lines in this area. Work is expected to last 5 months.	East
Stage 1 - 3	Seattle City Light Project - E. Union St. Underground Conversions Project	Work is complete in stages 1 - 3.	
May - July 2017 Stage 4		Stage 4 work will occur on E. Union St. between 11th Ave. and 12th Ave. Customers can expect temporary travel lanes, parking restrictions, sidewalk and bike lane impacts within this work zone.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

early-July 2017 Stage 5		Stage 5 work will occur on 11th Ave. between E. Pike St. and E. Union St. Customers can expect temporary travel lanes, parking restrictions, sidewalk and bike lane impacts within this work zone.	
January 2015 Through June 2017	WSDOT I-90 Two-Way Transit and HOV Operations - Stage 3	New HOV lanes are now open in both directions between Mercer Island and Seattle and the express lanes have permanently closed to traffic.	East / I-90
2013 to 2021	Sound Transit Northgate Link Extension Project Northgate Station	The elevated Northgate Station will be located east of 1st Ave NE, spanning NE 103rd Street. Station entrances will be on the Northgate Mall property north of NE 103rd Street and near the Northgate Transit Center south of NE 103rd Street. Service is scheduled to begin in 2021.	Northeast
Until further notice		Parking is temporarily removed on the west side of 1st Ave. NE between NE 92nd St. and NE 95th St.	
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17, 2016. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave. NE.	
Until further notice		Construction of the Northgate light rail station will occupy space in the Northgate Park-and-Ride (West). Fencing will go up around the middle section of the West lot as early as Dec. 7, 2016. To offset the loss of those stalls, the north end of the former North Seattle Park & Ride will reopen on the west side of 1st Ave NE between NE 100th and 103rd Streets.	
2013 to 2021	Sound Transit Northgate Link Extension Project Roosevelt Station	Roosevelt Station will be located along the west side of 12th Ave NE between NE 65th and NE 67th streets in the Roosevelt neighborhood. The station will include a plaza with seating, public art and bike parking. Service is scheduled to begin in 2021.	Northeast
October 2013 through 2019		NE 66th St. and NE 67th St. between 12th Ave. NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave. NE between NE 65th St. and NE 68th St. will also be closed.	
Through 2020	Sound Transit Northgate Link Extension Project University District Station	Brooklyn Ave. NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave. NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave. NE and the alley to the east.	Northeast
September 2015 to Summer 2017	SR520 West Approach Bridge North Project	24th Ave. E. overpass closed to pedestrians and bicyclists during project.	SR520 / Northeast
July 24 to early 2018 24/7	W. Nickerson St. Paving Project	Project will repave W. Nickerson St. between Etruria St. and 13th Ave. W. Construction is expected to take approximately 6 months to complete. Project will start in Zone B (3rd Ave. W. to 14th Ave. W.). The roadway will be restricted to one lane in each direction, with temporary bike lane and sidewalk closures.	Northwest

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

July 24 to late 2017 24/7	Georgetown Arterial Paving Project	Project will repave S Michigan St, along with several blocks of Corson Ave S, and a block of S Bailey St. Construction is expected to take approximately 3 - 4 months to complete. Crews will work weekdays 7 AM - 5 PM; however, to accommodate heavy daytime traffic volumes, work will also occur during some nights and/or weekends.	South
May 1 to September 2017 24/7	Westbound S. Holgate St. closed between Airport Way S. and 8th Ave. S.	Crews will close the westbound lanes of S. Holgate St. between Airport Way S. and 8th Ave. S. to replace an existing pedestrian stairway, and install a new sidewalk and ADA ramps. Traffic will be detoured to S. Massachusetts St. or S. Stacy St.	South

On-Going Private Construction Projects			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Until Further Notice	1201 2nd Ave. 2+U 1st & 2nd Ave. between University and Seneca; Seneca & University between 1st and 2nd 38-story office building Opening: 2019	Construct 38-story office building. Intermittent closure of sidewalk, parking, and travel lanes on 1st and 2nd Ave. between Seneca St. and University St. and on Seneca and University St. between 1st and 2nd Ave.	Downtown
Until Further Notice	505 Madison St. Madison Centre SW corner of 5th & Madison 37-story office tower Estimated completion: 2017	Intermittent sidewalk and curb lane closures on the east side of 5th Ave. between Madison St. and Marion St, on the south side of Madison St. from 5th east to the alley, and on the north side of Marion St. from 5th east to the alley.	Downtown
Until Further Notice	811 5th Ave. The Mark NW corner of 5th & Columbia 43-story high rise tower Estimated completion: April 2017	24/7 closure of sidewalk and curb lane on the west side of 5th Ave. between Marion St. and Columbia St, and on the north side of Columbia St. between 5th Ave. and 4th Ave. Closure of west travel lane on 5th between Marion and Columbia during working hours.	Downtown
Until Further Notice	204 Pine St. 2nd Ave. between Pine and Stewart 40-story apartment building Opening: 2017	Construct 40-story tower. Intermittent closure of sidewalk and curb lane on the east side of 2nd Ave. between Stewart St. and Pine St, and on the north side of Pine St. between 2nd Ave. and 3rd Ave. The alley to the east will also be closed.	Downtown
Until Further Notice 24/7	2301 6th Ave. 707 residential units with ground-floor retail. Opening: 2015	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of 5th Ave. between Battery St. and Bell St, the south side of Battery St. between of 5th Ave. and 6th Ave, the north side of Bell St. between of 6th Ave. and 5th Ave, and the west side of 6th Ave. between Bell St. and Battery St.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	2021 7th Ave. 2101 7th Ave. Block 14 & 19	Intermittent sidewalk, curb lane, and traffic lane closures on 7th Ave. between Lenora St. and Westlake Ave, on Lenora St. between of 7th Ave. and 6th Ave, on 6th Ave. between Lenora St. and Virginia St, on Virginia St. between 6th Ave. and Westlake Ave, on Westlake Ave. between 7th Ave. and Westlake Ave, and on Blanchard St. between 6th Ave. and 7th Ave.	Downtown
Until Further Notice	1901 Western Ave. MarketFront Retail space and apartment building Opening: 2017	Sidewalk, curb lane, and southbound travel lane on the west side of Western Ave, south of Pine St, closed for construction activities.	Downtown
Until Further Notice	1301 Dexter Ave. N. Leeward 296-unit apartment building Opening: 2017	Intermittent sidewalk, parking lane, and bike lane closures on the west side of Dexter Ave. N. between Lee St. and Comstock St.	North
Until Further Notice 24/7	630/609 Boren Ave. N. Blocks 31/25 Twin 14-story Towers Opening: Late 2018	Boren Ave. N. between Mercer St. and Valley St. closed for two years during construction of Blocks 31 and 25.	South Lake Union
Until Further Notice 24/7	400 Dexter Ave. N. 11-story office building with ground floor commercial space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Dexter Ave. N. between Republican St. and Harrison St, on the south side of Republican from Dexter Ave. N. east to the alley, and on the north side of Harrison St. from Dexter Ave. N. east to the alley.	South Lake Union
Until Further Notice 24/7	222 Fairview Ave. N. 7-story apartment building with retail space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the east side of Fairview Ave. N. between Thomas St. and John St., the north side of John St. east of Fairview Ave. N, and the south side of Thomas St. east of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	221 Minor Ave. N. 7-story apartment building with retail space Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Minor Ave. N. between Thomas St. and John St., the north side of John St. west of Minor Ave. N, and the south side of Thomas St. west of Minor Ave. N.	South Lake Union
Until Further Notice 24/7	300 Boren Ave. N. - Troy Block Two office building with retail space and underground parking Opening: 2017	Intermittent sidewalk, curb lane, and traffic lane closures on the streets bounded by project: Fairview Ave. N, Thomas St, Boren Ave. N, and Harrison St.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

Until Further Notice 24/7	501 Fairview Ave. N. - Urban Union 12-story office and retail space with parking for 375 vehicles Opening: 2016	Intermittent sidewalk, curb lane, and traffic lane closures on the west side of Fairview Ave. N. north of Republican St, and the north side of Republican St. west of Fairview Ave. N.	South Lake Union
Until Further Notice 24/7	255 S. King St. (North Lot of CenturyLink Field) 23-story hotel tower (282 rooms) and an 18-story office tower with retail and parking Estimated completion: Mid-2017	Construct two towers connected by podium for hotel, office, convention center, parking garage and retail space.	SODO
Until Further Notice 24/7	450 Alaskan Way S. 8-story office building Estimated completion: Q3 2017	Construct 8-story office building with ground floor retail. Intermittent sidewalk, parking lane, and travel lane closures on the north side of S. King St. between Alaskan Way S. and 1st Ave. S.	SODO
June 19 - 23 24/7		Crews will close westbound S. King St. between 1st Ave. S. and Alaskan Way S. during roadway restoration work.	
June 28 - 30 4AM - 7PM		Crews will fully close S. King St. between 1st Ave. S. and Alaskan Way S. during the removal of a manlift.	
Until Further Notice 24/7	589 Occidental Ave. S. Gridiron Condominiums 11-story/107 units Estimated completion: Summer 2017	Construct 11-story condominiums with ground floor retail. Intermittent sidewalk, parking lane, and travel lane closures on the north side of Railroad Way S. between 1st Ave. S. and Occidental Ave. S, and the west side of Occidental Ave. S, north of Railroad Way S.	SODO

[To Subscribe/Unsubscribe to this weekly notice click here](#)