



MERCER AREA CONSTRUCTION

- Full Road Closure
- Lane Reduction/Closures
- Nighttime Road Work
- Detour Route
- Special Event

Seattle Area Construction Look Ahead

As Of: December 1, 2011

SODO/DOWNTOWN CONSTRUCTION



Highlights:

- Starting Nov 30, NW 80th St will be reduced to one shared driving lane between 12th Ave NW and 6th Ave NW for two weeks. Flaggers will be present during the day to assist drivers.
- Dec 2-5, the northbound SR 99 on-ramp from S Royal Brougham Way will be closed through the weekend.
- Dec 5, all southbound lanes of the Alaskan Way Viaduct between the Battery Street Tunnel and the West Seattle Bridge will be closed overnight. The SR 99 southbound on-ramps at Columbia St and Elliott Ave will also be closed.
- Dec 5-8, the northbound SR 99 on-ramp from S Royal Brougham Way will be closed each night.

Weekend of November 30-December 4			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Through Nov 30 7PM to 5AM	Roadway closed underneath the Alaskan Way Viaduct	The roadway underneath the Alaskan Way Viaduct will close between S Jackson St and S Main St nightly. Access to Alaskan Way S from S Jackson St will be restricted.	SODO
Through Dec 1 7PM to 5AM	Closure of S Atlantic St overnights	S Atlantic St between East Frontage Rd and Alaskan Way S will be closed each night. The closure will be delayed until 10PM on Dec 1 due to the Seahawks game.	SODO
Through Dec 1 7PM to 5AM	Alaskan Way S closed overnights	Alaskan Way S will be closed between S Hanford St and S Atlantic St each night. Local access to S Massachusetts St will be maintained via S Hanford St. The closure will be delayed until 10PM on Dec 1 due to the Seahawks game.	SODO
Through Dec 2 7AM to 5PM	Linden Ave N paving	Crews will be paving Linden Ave N between N 74th St and N 66th St during the day. One lane of traffic will remain in each direction. Sidewalks will remain open.	North
Through Dec 2 8AM to 4PM	Shoulder lane, parking lane and driving lane closures on S Lander St	Crews will close mainly parking lanes and shoulders on S Lander St between Occidental Ave S and 1st Ave S during the day to set power poles and pull new overhead wires. Single driving lanes may also be closed.	SODO
Dec 2-5 7PM thru 5AM	Closure of S Atlantic St through the weekend	S Atlantic St between East Frontage Rd and Alaskan Way S will be closed through the weekend.	SODO
Dec 2-5 7PM thru 5AM	Alaskan Way S closed through the weekend	Alaskan Way S will be closed between S Hanford St and S Atlantic St through the weekend. Local access to S Massachusetts St will be maintained via S Hanford St.	SODO
Dec 2-5 9PM thru 5AM	Northbound SR 99 on-ramp from S Royal Brougham closed through the weekend	The northbound SR 99 on-ramp from S Royal Brougham Way will be closed through the weekend. Westbound access to S Royal Brougham will be closed at 1st Ave S. Local access will be maintained via S Atlantic St to East Frontage Rd.	SR 99/ SODO
Dec 3 7AM to 9PM	Lane closures at 1st Ave and Yesler Way	Expect lane closures at 1st Ave and Yesler Way during the day for road repair.	SODO
Dec 3 7AM to 6PM	Paving 23rd Ave E	Crews will grind and pave 23rd Ave E between E Thomas St and E Mercer St during the day. Traffic will be maintained on 23rd Ave E, but some left turns will be prohibited through the work zone.	East
Through Dec 4 6AM to 10PM	Lane closure on 1st Ave S, north of Royal Brougham	Crews will close the southbound right lane on 1st Ave S, north of S Royal Brougham Way each day. A flagger will assist traffic traveling west on Royal Brougham at 1st Ave S.	SODO
Dec 4-6 9AM to 3PM	Lane closures on S Holgate St over I-5	Expect lane closures on S Holgate St over I-5 during the day for expansion joint repairs.	SODO
Dec 4 7AM to 6PM	Paving on 10th Ave E	Crews will be paving 10th Ave E between E Boston St and E Howe St during the day. Traffic will be flagged through the work zone in one shared lane.	East
Major Events			
Dec 1 5:20PM	Seattle Seahawks versus Philadelphia Eagles	At CenturyLink Field	SODO
Dec 2 5PM to 8:30PM	The Great Figgy Pudding Street Corner Caroling Competition	In downtown Seattle on Pine St near Westlake Center.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390

Dec 3 10:30AM to 12PM	Our Lady of the Americas Guadalupe Procession	Procession will march from St Mary's Church to St James Cathedral. Route is north on 20th Ave S, west on E Fir St, north on 12th Ave, east on Cherry St then James St and north on 9th	East
--------------------------	--------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	------

Week of December 5-11

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Dec 5 10PM to 5AM	Closure of southbound SR 99 at the Battery Street Tunnel (including the Alaskan Way Viaduct)	Crews will close all southbound lanes of the Alaskan Way Viaduct between the Battery Street Tunnel and the West Seattle Bridge. Traffic will be detoured to city streets. The SR 99 southbound on-ramps at Columbia St and Elliott Ave will also be closed.	SR 99/ Downtown
Dec 5 10PM to 5AM	Brief rolling slowdown on northbound SR 99	Drivers can expect a brief rolling slowdown on northbound SR 99 between the West Seattle Bridge and the Battery Street Tunnel at some point overnight.	SR 99
Dec 5 until further notice	Pedestrian path closure on the east side of Alaskan Way between Yesler and Marion	The pedestrian path on the eastern side of Alaskan Way will be closed between Yesler Way and Marion St 24/7. Pedestrians, bicycles and other path users will be detoured to the western sidewalk.	Downtown
Dec 5-7 9AM to 6PM	Paving on 1st Ave NE	Crews will be paving 1st Ave NE between NE 92nd St and NE 95th St each day. Traffic will be flagged through the work zone in one shared lane.	Northeast
Dec 5-8 7PM to 5AM	Northbound Alaskan Way S reduced nightly King to Washington	Northbound Alaskan Way S will be reduced to one lane between S King St and S Washington St each night.	SODO
Dec 5-8 7PM to 5AM	Southbound Alaskan Way S reduced nightly between S Washington St and S Jackson	Southbound Alaskan Way S will be reduced to one lane between S Washington St and S Jackson St nightly.	SODO
Dec 5-8 9PM thru 5AM	Northbound SR 99 on-ramp from S Royal Brougham closed each night	The northbound SR 99 on-ramp from S Royal Brougham Way will be closed each night.	SR 99/ SODO
Dec 5-8 7PM to 5AM	Southbound SR 99 off-ramp to S Atlantic St closed each night	The southbound SR 99 off-ramp to S Atlantic St will be closed nightly.	SR 99/ SODO
Dec 5-8 7PM to 5AM	Closure of S Atlantic St overnights	S Atlantic St between East Frontage Rd and Alaskan Way S will be closed each night.	SODO
Dec 5-8 7PM to 5AM	Alaskan Way S closed overnights	Alaskan Way S will be closed between S Hanford St and S Atlantic St each night. Local access to S Massachusetts St will be maintained via S Hanford St.	SODO
Dec 5-8 7PM to 5AM	Roadway closed underneath the Alaskan Way Viaduct	The roadway underneath the Alaskan Way Viaduct will close between S Jackson St and S Main St nightly. Access to Alaskan Way S from S Jackson St will be restricted.	SODO
Dec 5-9	Closure of S Horton St between 1st Ave S and 4th Ave S	Crews will close S Horton St between 1st Ave S and 4th Ave S.	SODO
Dec 5-9 7PM to 5AM	Lane closures on Mercer St at Westlake Ave N	Up to two lanes of Mercer St will be closed at Westlake Ave N each night.	Downtown
Dec 5-9 7AM to 4PM	Pavement removal under the Alaskan Way Viaduct between University and Spring Streets	Crews will remove pavement under the Alaskan Way Viaduct between University St and Spring St. One lane of traffic will be maintained.	Downtown
Through Dec 8 9PM to 7AM	Lane closure westbound on Broad St	One of two westbound lanes will be closed on Broad St at 9th Ave N each night. Traffic will be maintained in a single westbound lane.	Downtown
Dec 8, 12-15 9PM to 5AM	Full closure of 6th Ave S on the north side of the S Spokane St intersection	6th Ave S will be closed at the north side of the intersection with S Spokane St overnight. Traffic approaching the intersection from the west or south will still be able to access the I-5 on-ramps.	SODO
Through Dec 9 8AM to 4PM	Parking lane and shoulder closures on Occidental Ave S	Crews will close the parking lanes and some shoulders on Occidental Ave S between S Lander St and S Holgate St each weekday, as well as Saturday, December 3.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390

Through Dec 9	Repaving 51st Ave S between Rainier Ave S and S Bangor St	Crews will grind and repave 51st Ave S between Rainier Ave S and S Bangor St. A detour may be required outside of peak hours. Flaggers may also assist two-way traffic in one travel lane.	South
Dec 9-12 7PM thru 5AM	Closure of S Atlantic St through the weekend	S Atlantic St between East Frontage Rd and Alaskan Way S will be closed through the weekend.	SODO
Dec 9-12 7PM thru 5AM	Alaskan Way S closed through the weekend	Alaskan Way S will be closed between S Hanford St and S Atlantic St through the weekend. Local access to S Massachusetts St will be maintained via S Hanford St.	SODO
Dec 11 7AM to 10:30AM	I-5 Express Lanes closed	The I-5 Express Lanes will be closed in the morning hours for the Jingle Bell Run/Walk Event.	I-5
Major Events			
Dec 8 8PM	KNTT Mountain Snow Ball	At WaMu Events Center	SODO
Dec 11	Jingle Bell Run/Walk	Run/walk route: Begin at 5th Ave and Pine St, south on 5th Ave to I-5 Express Lanes at Columbia St, north on the Express Lanes, exit Express Lanes at Pike St/9th Ave, north on 9th Ave to Pine St, west on Pine St to 6th Ave.	Downtown/ I-5

Week of December 12 and beyond. . .			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Dec 12-15 7PM to 5AM	Southbound Taylor Ave N closed overnights	Southbound Taylor Ave N between Thomas St and John St will close each night. Parking on the north side of the street will also close.	Downtown
Dec 12-15 7AM to 5PM	Taylor Ave N closed daily	Taylor Ave N between John St and the Best Western driveway will close daily. Some parking will be impacted.	Downtown
Dec 12-15 7AM to 5PM	6th Ave N closed daily at John St	6th Ave N will be closed daily near the north side of John St.	Downtown
Dec 12-15 7AM to 5PM	Westbound John St closed daily	Westbound John St will be closed between Taylor Ave N and SR 99 each day.	Downtown
Dec 12-15 7PM to 5AM	Northbound Alaskan Way S reduced nightly King to Washington	Northbound Alaskan Way S will be reduced to one lane between S King St and S Washington St each night. The closure will start at 10:30 on Dec 12 due to the Seahawks game.	SODO
Dec 12-15 7PM to 5AM	Southbound Alaskan Way S reduced nightly between S Washington St and S Jackson	Southbound Alaskan Way S will be reduced to one lane between S Washington St and S Jackson St nightly. The closure will start at 10:30 on Dec 12 due to the Seahawks game.	SODO
Dec 12-15 7PM to 5AM	Roadway closed underneath the Alaskan Way Viaduct	The roadway underneath the Alaskan Way Viaduct will close between S Jackson St and S Main St nightly. Access to Alaskan Way S from S Jackson St will be restricted.	SODO
Dec 12-15 7PM to 5AM	Closure of S Atlantic St overnights	S Atlantic St between East Frontage Rd and Alaskan Way S will be closed each night.	SODO
Dec 12-15 7PM to 5AM	Alaskan Way S closed overnights	Alaskan Way S will be closed between S Hanford St and S Atlantic St each night. Local access to S Massachusetts St will be maintained via S Hanford St.	SODO
Through Dec 13 24/7	Lane closures on NW 80th St between 12th Ave NW and 6th Ave NW	NW 80th St will be reduced to one shared driving lane between 12th Ave NW and 6th Ave NW 24/7. Flaggers will be present during the day. Temporary stop signs will be in place at night.	Northwest
Dec 13-15 9AM to 3PM	Northbound lane closure on the Fremont Bridge	The northbound right lane will be closed on the Fremont Bridge during the day.	North
Dec 13-15 7PM to 5AM	Railroad Way S closed overnights	Railroad Way S will be closed between 1st Ave S and S King St each night.	SODO
Dec 16-19 7PM thru 5AM	Closure of S Atlantic St through the weekend	S Atlantic St between East Frontage Rd and Alaskan Way S will be closed through the weekend.	SODO
Dec 16-19 7PM thru 5AM	Alaskan Way S closed through the weekend	Alaskan Way S will be closed between S Hanford St and S Atlantic St through the weekend. Local access to S Massachusetts St will be maintained via S Hanford St.	SODO
Major Events			

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390

Dec 12 5:30PM	Seattle Seahawks versus St Louis Rams	At CenturyLink Field	SODO
Dec 18 4PM to 11PM	Jingle Bell Bash	At WaMu Theater	SODO
Dec 19-21	Salvation Army Toy N Joy	At CenturyLink East Hall	SODO
Dec 24 1:15PM	Seattle Seahawks versus San Francisco 49ers	At CenturyLink Field	SODO
Dec 31 7PM	Resolution New Years Eve	At WaMu Theater	SODO

On-Going Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Through Jan 2012 7AM to 3PM	Northbound lane closure and east sidewalk closure on the Ballard Bridge	Crews will close one northbound lane during the day to paint the eastern side of the Ballard Bridge. The eastern sidewalk may be closed around the clock for the six week duration of the work. See website for detour details.	Northwest
Through Fall 2012	Mercer Corridor Project Mercer East Construction	Mercer St is closed between Fairview Ave N and Minor Ave N for utility work.	Downtown/ I-5
Through early 2012		Westlake Ave N will close between Mercer St and Valley St until further notice.	
Through Feb 2012		Roy St will be closed between 9th Ave N and Dexter Ave N to accommodate underground utility work.	
Through Fall 2012		Eastbound Broad St is closed between 5th Ave N and 9th Ave N. Westbound Broad remains open.	
Through mid 2013		Terry Ave N is closed between Valley St and Mercer St.. The streetcar will remain in operation.	
Through mid 2013		Boren Ave N is closed between Valley St and Mercer St until the end of the project.	
Through Dec 2011	Lane closures near S Washington St and 2nd Ave Ext S	Crews will close lanes near the intersection of S Washington St and 2nd Ave Ext S to excavate for the installation of underground duct banks.	SODO
Through Dec 2011	Taylor Ave N closed between Broad St and Thomas St	SCL crews have Taylor Ave N closed between Broad St and Thomas St for utility work. A single lane of Thomas St is also closed, west of SR 99 to 6th Ave N.	Downtown
Through March 2012	W Thomas St and 3rd Ave W closed	Crews have closed portions of W Thomas St and 3rd Ave W just east of Elliott Ave W for construction. Local access is being maintained. Pedestrian detours are in place.	Downtown
Through May 2012	Spokane Street Viaduct Widening Project	Westbound S Spokane St between 6th Ave S and East Marginal Way S is closed.	SODO/ West
Through Jan 31 24/7		1st Ave S will be reduced to one travel lane in each direction from approximately S Horton St to S Dakota St. The eastbound off-ramp from the Spokane St Viaduct to 1st Ave S is also reduced to one lane.	
Through Dec 2011	SR 99 Tunnel Project	The roadway underneath the Alaskan Way Viaduct is closed between S King St and S Jackson St.	SODO
Permanently		Parking under the Alaskan Way Viaduct is permanently closed between S King St and S Main St.	
Until Further Notice		The Alaskan Way S bike path is closed between S Jackson St and St Main St 24/7. Path users will follow a signed detour to the west side of Alaskan Way.	
Through early 2013 24/7	Closure of the Airport Way S over Argo Railroad Yard	The Airport over Argo Bridge will be closed for up to 14 months. Detours will be in place via 4th Ave S around the construction area.	South/ SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390