


- Full Road Closure
- Lane Reduction/Closures
- Nighttime Road Work
- Detour Route
- Special Event

Seattle Area Construction Look Ahead

As Of: December 21, 2011

SODO/DOWNTOWN CONSTRUCTION



Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Highlights:

PLEASE NOTE: There will be no update on December 29th due to the holidays. Updates will resume January 5th.

- Dec 22, the westbound lanes on the Spokane Street Viaduct will be closed overnight.
- Dec 28, both the northbound and southbound off-ramps from I-5 to SR 520 will be closed overnight. The eastbound SR 520 off-ramp to Montlake Blvd will also be closed overnight.
- **Dec 29, electronic tolling will begin on the SR 520 Bridge.**
- Beginning Jan 4, eastbound NW 85th St will be closed for approximately three months between 8th Ave NW and 15th Ave NW. Traffic will be detoured to NW 80th St.
- Jan 6-9, the I-5 on/off-ramps to/from Mercer St, including the Express Lane ramps, are closed beginning Friday night through Monday morning.

Weekend of December 22-25			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Through Dec 22 7PM to 5AM	Closure of S Atlantic St overnights	S Atlantic St between East Frontage Rd and Alaskan Way S will be closed each night.	SODO
Through Dec 22 7PM to 5AM	Alaskan Way S closed overnights	Alaskan Way S will be closed between S Hanford St and S Atlantic St each night. Local access to S Massachusetts St will be maintained via S Hanford St.	SODO
Dec 22 10PM to 5AM	Westbound Spokane Street Viaduct closed overnight	The westbound lanes on the Spokane Street Viaduct will be closed overnight between I-5 and the SR 99 on-ramp. Traffic will be detoured to surface streets.	West/ I-5/ SODO
Through Dec 23 7AM to 5PM	Southbound Taylor Ave N closed daily	Southbound Taylor Ave N between Thomas St and John St will close daily. Parking on the north side of the street will also close.	Downtown
Through Dec 23 7AM to 5PM	Taylor Ave N closed daily	Taylor Ave N between John St and the Best Western driveway will close daily. Some parking will be impacted.	Downtown
Through Dec 23 8AM to 3PM	Lane closure on 48th Ave SW	Crews will restrict the 6500 block of 48th Ave SW to one shared traffic lane each day to perform roadway repair. Flaggers will assist drivers during working hours.	West
Major Events			
Dec 24 1:15PM	Seattle Seahawks versus San Francisco 49ers	At CenturyLink Field	SODO

Week of December 26 - January 1			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Dec 27	Alaskan Way pedestrian path closing between Washington and Yesler	The Alaskan Way S bike path will be closed between S Washington St and Yesler Way 24/7. Path users will follow a signed detour to the west side of Alaskan Way.	SODO/ Downtown
Dec 27-28 7AM to 5PM	Taylor Ave N closed daily	Taylor Ave N between John St and the Best Western driveway will close daily. Some parking will be impacted.	Downtown
Dec 27-28 10PM to 5AM	1st Ave S closed at the north side of the S Spokane St intersection	1st Ave S will be closed at the north side of the S Spokane St intersection. The eastbound off-ramp from the West Seattle Bridge to 1st Ave S will remain open, as will eastbound lower Spokane St.	SODO
Dec 27-29 7PM to 5AM	Closure of S Atlantic St overnights	S Atlantic St between East Frontage Rd and Alaskan Way S will be closed each night.	SODO
Dec 27-29 7PM to 5AM	Alaskan Way S closed overnights	Alaskan Way S will be closed between S Hanford St and S Atlantic St each night. Local access to S Massachusetts St will be maintained via S Hanford St.	SODO
Dec 27-29 8AM to 3PM	Lane closure on 48th Ave SW	Crews will restrict the 6500 block of 48th Ave SW to one shared traffic lane each day to perform roadway repair. Flaggers will assist drivers during working hours.	West

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390

Dec 27-30 9PM to 5AM	Fauntleroy Expressway to be closed overnight	The Fauntleroy Expressway will be closed each night. This is the portion of the West Seattle Freeway west of Delridge on/off-ramps and east of 35th Ave SW.	West/ SODO
Dec 27-30 9AM to 3PM	Lane closure on Queen Anne Dr Bridge	Crews will close the single westbound lane on the Queen Anne Dr bridge (just west of Aurora Ave at the south side of the Ship Canal) each day. Two-way traffic will be flagged through in the remaining eastbound lane.	West/ North
Dec 27-30 7AM to 3:30PM	Intermittent closure of the roadway under the Viaduct between Yesler and Columbia	Crews will intermittently close the roadway underneath the Alaskan Way Viaduct between Yesler Way and Columbia St daily.	Downtown
Dec 28 11PM to 5AM	SR 520 ramps from I-5 closed overnight	Both the northbound and southbound ramps from I-5 to SR 520 will be closed overnight.	I-5/ SR 520
Dec 28 11PM to 5AM	Eastbound SR 520 off-ramp to Montlake Blvd closed overnight	The eastbound SR 520 off-ramp to Montlake Blvd will be closed overnight.	SR 520
Dec 29 5AM	Electronic tolling to begin on the SR 520 Bridge	See website for tolling details, including how to get a Good To Go pass.	SR 520
Dec 29-30 10PM to 5AM	4th Ave S lane changes at the north side of the S Spokane St intersection	4th Ave S traffic will be moved to either the west or east side of the street each night at the north side of the S Spokane St intersection. Flaggers will assist traffic through the intersection.	SODO
Dec 29-30 7AM to 5PM	Westbound John St closed	Westbound John St will be closed between Taylor Ave and 5th Ave N each day.	Downtown
Major Events			
Dec 31 7PM	Resolution New Years Eve	At WaMu Theater	SODO

Week of January 2 and beyond. . .

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Jan 3-5 7PM to 5AM	Southbound SR 99 off-ramp to S Atlantic St closed each night	The southbound SR 99 off-ramp to S Atlantic St will close each night.	SR 99/ SODO
Jan 3-6 9PM to 5AM	Fauntleroy Expressway to be closed overnight	The Fauntleroy Expressway will be closed each night. This is the portion of the West Seattle Freeway west of Delridge on/off-ramps and east of 35th Ave SW.	West/ SODO
Jan 3-6 8:30AM to 3:30PM	Shoulder and parking lane closure on S Lander St	Crews will close shoulders and parking lanes on S Lander St between Occidental Ave S and 1st Ave S each day.	SODO
Jan 3-9 7AM thru 5PM	John St closed around the clock	John St will be closed between Taylor Ave and west to the alley around the clock Tuesday morning through the following Monday evening.	Downtown
Jan 4 9AM to 3PM	Lane closure on East Frontage Rd	The right lane on East Frontage Rd will close during the day near S Royal Brougham Way.	SODO
Jan 4 7PM to 5AM	Alaskan Way S reduced to one shared lane overnight	Alaskan Way S will be reduced to one shared lane of traffic overnight between S King St and S Washington St. A flagger will assist traffic moving through the area.	SODO/ Downtown
Jan 4 7PM to 5AM	Roadway under the Viaduct closed overnight	The roadway under the Alaskan Way Viaduct will be closed between S Jackson St and S Main St overnight. Access to Alaskan Way S from S Jackson St will be restricted.	SODO/ Downtown
Jan 5 5AM	Alaskan Way S to close between S King St and S Main St	Alaskan Way S will close between S King St and S Main St until further notice. Two-way traffic will be re-routed under the Alaskan Way Viaduct between S King St and S Jackson St.	SODO/ Downtown
Jan 4-March 2012 24/7	Eastbound NW 85th St closed between 8th Ave NW and 15th Ave NW	Eastbound NW 85th St will be closed for approximately three months between 8th Ave NW and 15th Ave NW. Traffic will be detoured to NW 80th St.	Northwest
Jan 5-6 8:30AM to 3PM	Traffic revisions on Occidental Ave S between S King St and Railroad Way S	Crews will maintain traffic on Occidental Ave S between S King St and Railroad Way S with officer assistance as they work to install a duct bank and new vault.	SODO
Through Jan 6 24/7	Utah Ave S closed	Utah Ave S will be closed around the clock between S Atlantic St and S Massachusetts St. Local access will be maintained.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390

Jan 6-9 11PM to 5AM	I-5 Ramps to/from Mercer Street closed through the weekend	The I-5 on/off-ramps to/from Mercer St, including the Express Lane ramps, are closed beginning Friday night through Monday morning. Detours will be posted around the closures.	Downtown/ I-5
Jan 6-9 11PM to 5AM	Northbound on-ramp from University St to I-5 closed	The northbound on-ramp from University St to I-5 will be closed as part of the Mercer Corridor Project through the weekend.	Downtown/ I-5
Jan 6-9 11PM to 5AM	Fairview Ave N Closure	Fairview Ave N between Republican St and Valley St will be closed as part of the Mercer Corridor Project through the weekend. Southbound traffic will be allowed from Mercer Street only.	Downtown

Major Events

On-Going Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Through Jan 2012 6AM to 2:30PM	Northbound lane closure and east sidewalk closure on the Ballard Bridge	Crews will close one northbound lane during the day to paint the eastern side of the Ballard Bridge. The eastern sidewalk may be closed around the clock for the six week duration of the work. See website for detour details.	Northwest
Through Fall 2012	Mercer Corridor Project Mercer East Construction	Mercer St is closed between Fairview Ave N and Minor Ave N for utility work.	Downtown/ I-5
Through early 2012		Westlake Ave N will close between Mercer St and Valley St until further notice.	
Through Feb 2012		Roy St will be closed between 9th Ave N and Dexter Ave N to accommodate underground utility work.	
Through Fall 2012		Eastbound Broad St is closed between 5th Ave N and 9th Ave N. Westbound Broad remains open.	
Through mid 2013		Terry Ave N is closed between Valley St and Mercer St. The streetcar will remain in operation.	
Through mid 2013		Boren Ave N is closed between Valley St and Mercer St until the end of the project.	
Dec 5 until further notice	Pedestrian path closure on the east side of Alaskan Way between Yesler and Marion	The pedestrian path on the eastern side of Alaskan Way will be closed between Yesler Way and Marion St 24/7. Pedestrians, bicycles and other path users will be detoured to the western sidewalk.	Downtown
Through mid-Jan 9AM to 3PM	Parking lane closure on S Massachusetts St	Crews will close the northern parking lane on S Massachusetts St each day to install a ductbank. Two-way traffic will be maintained.	SODO
Through mid-Jan 2012	Lane closures near S Washington St and 2nd Ave Ext S	Crews will close lanes near the intersection of S Washington St and 2nd Ave Ext S to excavate for the installation of underground duct banks.	SODO
Through mid-Jan 2012	Taylor Ave N closed between Broad St and Thomas St	SCL crews have Taylor Ave N closed between Broad St and Thomas St for utility work.	Downtown
Through March 2012	W Thomas St and 3rd Ave W closed	Crews have closed portions of W Thomas St and 3rd Ave W just east of Elliott Ave W for construction. Local access is being maintained. Pedestrian detours are in place.	Downtown
Through May 2012	Spokane Street Viaduct Widening Project	Westbound S Spokane St between 6th Ave S and East Marginal Way S is closed.	SODO/ West
Through Jan 31 24/7		1st Ave S will be reduced to one travel lane in each direction from approximately S Horton St to S Dakota St. The eastbound off-ramp from the Spokane St Viaduct to 1st Ave S is also reduced to one lane.	
Through Dec 2011	SR 99 Tunnel Project	The roadway underneath the Alaskan Way Viaduct is closed between S King St and S Jackson St.	SODO
Permanently		Parking under the Alaskan Way Viaduct is permanently closed between S King St and S Main St.	
Until Further Notice		The Alaskan Way S bike path is closed between S Jackson St and S Main St 24/7. Path users will follow a signed detour to the west side of Alaskan Way.	
Through early 2013 24/7	Closure of the Airport Way S over Argo Railroad Yard	The Airport over Argo Bridge will be closed for up to 14 months. Detours will be in place via 4th Ave S around the construction area.	South/ SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390