

- Full Road Closure
- Lane Reduction/Closures
- Nighttime Road Work
- Detour Route
- Special Event

Seattle Area Construction Look Ahead


As Of: June 27, 2012

SODO/DOWNTOWN CONSTRUCTION



Southbound Alaskan Way Viaduct
Closed June 26-28, 9PM-5AM nightly
and June 30 at 11PM - July 1 at 9AM

Westbound Spokane Viaduct
Closed July 2 10PM-5AM
July 6 at 10PM - July 9 at 5AM



Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Highlights:

- June 29- July 1, Southbound SR99 closed from Battery Street Tunnel to the West Seattle Bridge from 11PM Friday to 9AM Sunday
- July 2, Westbound Spokane St Viaduct will close between I-5 and SR99 from 10PM to 5AM
- July 2, NE Northgate Way and 5th Ave NE will have lane restrictions from 7AM -3PM during weekdays as the transit improvement project begins at this intersection.
- July 6-9, I-5 on and off ramps from Mercer Street will close for the weekend from 11PM Friday to 5AM Monday morning. The University St I-5 northbound on ramp will also close.
- July 6-9, Westbound Spokane Street Viaduct from I-5 to SR99 will close from 10PM Friday to 5AM Monday morning.

Weekend of June 29-July 1			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
June 25-29 9AM to 3:30PM	Lane restrictions on University Bridge	Crews will close right lane northbound to maintain the bike lane where their equipment will be for the bridge work. The sidewalk will remain open.	Northeast
June 25 7PM to 5AM	Two southbound lanes and Denny Way off-ramp on Aurora Ave N closed overnight	The two southbound right lanes of Aurora Ave N (SR 99) will be closed between Republican St and the Battery Street Tunnel overnight to set barrier for a long-term lane closure. The southbound off-ramp to Denny Way will also be closed overnight.	South Lake Union/ SR 99
June 25-29 7AM to 5PM	6th Ave N closed to northbound traffic between Harrison and Thomas	6th Ave N will be closed to northbound traffic between Thomas St and Harrison St each day.	South Lake Union
June 25-29 7:30PM to 6AM	Lane restriction on Mercer St I-5 Off Ramp and Fairview Ave N	One right turn lane to northbound Fairview Ave N and NB lanes on Fairview will be closed during weeknights.	South Lake Union
June 25 - mid July 9AM - 3PM	Lane restrictions on Mercer St between 8th Ave N and Fairview Ave N	There will be intermittent single lane closures on the right or left lanes of Mercer St during weekdays.	South Lake Union
June 25-29 9AM to 2:30PM	Lane restrictions on Ballard Bridge	Crews will close the southbound right lane each day to replace light poles and lights.	Northwest
June 25 - July 6 Weekdays	New lane striping on SW Alaska St	Business and Access Transit (BAT) lanes are being installed on SW Alaska Street between 35th Ave SW and 42nd Ave SW.	West
June 27 - 29 7AM - 3PM	Lane restrictions on Aurora Ave Bridge	Crews will close one lane of northbound SR 99 between Halladay Street and the bridge from 7 a.m. to 2 p.m. Halladay Street and the driveway to Canliss will remain open. Southbound single lane closures will occur between 10a.m. to 2 p.m. at Raye Street	North/SR99
June 25-July 1 7AM - 4PM	Lane restrictions on Broadway between Union St to Denny Way	One lane will be maintained in each direction at the work zones. Parking will be restricted. Work hours on Saturday and Sunday will be longer.	East
June 25-July 1 7AM - 4PM	Lane restrictions on Yesler from 10th to 14 Ave S	One lane of two way traffic will be maintained at the work zones. Parking will be restricted.	South
June 27 - July 1 7AM - 4PM	Lane restrictions on Jackson St between 5th Ave S and 7th Ave S	One lane will be maintained in each direction at the work zones. Parking will be restricted. Work hours on Saturday and Sunday will be longer.	SODO
June 26-28 9PM to 5AM	Southbound Alaskan Way Viaduct closed between the Battery Street Tunnel and S Spokane St each night	The southbound direction of the Alaskan Way Viaduct (SR 99) will be closed each night between the Battery Street Tunnel and the West Seattle Bridge. Southbound on-/off-ramps will also be closed.	SR 99/ Downtown/ SODO/ West

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
 For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390

June 26 - mid-Aug 24/7	Southbound right lane on Aurora Ave N closed	The southbound right lane on Aurora Ave N (SR 99) will be closed between Republican St and John St for approximately 8 weeks. Access to and from SR 99 will be closed at the following side streets: Republican St, Harrison St, Thomas St and John St.	South Lake Union/ SR 99
June 27 -28	Eastbound S Spokane St Closed at 4th Ave S	Eastbound S Spokane St will be closed to all traffic between 4th Ave S and 6th Ave S from 5AM Wednesday to 5AM Friday. Traffic will be detoured to 6th Ave S via S Lander St and S Industrial Way.	SODO
June 25 -29 9PM - 5AM	Road closure of NE 50th St on ramp to I-5	Crews will close the Northeast 50th Street on-ramp to southbound I-5 nightly from 9 p.m. to 5 a.m. for concrete work.	North/I-5
June 28-Aug	Westlake Ave N re-opens at Mercer St / 9th Ave N closed at Mercer St	The night of June 28, Westlake Ave N will re-open between Mercer St and Republican St. The same night, 9th Ave N will close between Mercer St and Republican St and will remain closed through August.	South Lake Union
June 28 & 29 7PM to 5AM	East Marginal Way S closed overnight	East Marginal Way S will be closed between S Atlantic St and S Hanford St each night. S Atlantic St will also be closed, west of Colorado Ave S. Local access on East Marginal Way S will be maintained.	SODO
June 29-July 1 11PM through 9AM	Southbound Alaskan Way Viaduct closed between the Battery Street Tunnel and S Spokane St	The southbound direction of the Alaskan Way Viaduct (SR 99) will be closed between the Battery Street Tunnel and the West Seattle Bridge during the weekend and reopen on Sunday at 9AM. Southbound on-/off-ramps will also be closed.	SR 99/ Downtown/ SODO/ West
June 30 & July 1 7AM-7PM	Lane restrictions on 5th AVE S at S Jackson St	5th Ave S will be reduced to one lane in each direction Saturday and Sunday	SODO
June 30 2AM - 1PM	Lane restrictions on 2nd Ave between Virginia and Stewart St	Crews will reduce 2nd Ave between Virginia St to Stewart St to one lane for a large concrete pour at a building site. Two lanes will be open by 10AM Saturday	Downtown
June 30 7AM - 6AM	Lane restrictions on 3rd Ave between Virginia and Stewart St	Crews will reduce 3rd Ave between Virginia St to Stewart St to one lane each direction for concrete paving work from 7a.m. Saturday until early Sunday Morning	Downtown
Major Events			
June 25 7:10PM	Seattle Mariners versus Oakland Athletics	At Safeco Field	SODO
June 26 7:10PM	Seattle Mariners versus Oakland Athletics	At Safeco Field	SODO
June 27 12:40PM	Seattle Mariners versus Oakland Athletics	At Safeco Field	SODO
June 28 7:10PM	Seattle Mariners versus Boston Red Sox	At Safeco Field	SODO
June 29 7:10PM	Seattle Mariners versus Boston Red Sox	At Safeco Field	SODO
June 30 7:10PM	Seattle Mariners versus Boston Red Sox	At Safeco Field	SODO
June 30 8AM to 4PM	Greenwood Car Show	Along Greenwood Ave N between N 67th St and N 90th St	North/ Northwest/ Northeast
June 30-July 4 10AM to 6PM	Lake Union Wooden Boat Festival	At Lake Union Park and The Center for Wooden Boats	South Lake Union
June 30-July 1 hours vary	NW Lovefest	At Magnuson Park	East
July 1 1:10PM	Seattle Mariners versus Boston Red Sox	At Safeco Field	SODO
July 1 10AM-6PM	Bicycle Sunday	At Lake Washington Blvd (Mt. Baker Beach to Seward Park)	East
Week of July 2-8			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390

July 2 - Aug 10 7AM - 3PM	Lane Restrictions on NE Northgate Way and 5th Ave NE	Work will begin at Northgate Way and 5th Ave NE on July 2nd. One lane will be closed on both streets from 7am to 3pm weekdays for 6-8 weeks	North/North east
July 2 10PM - 5AM	Westbound full closure of the Spokane Street Viaduct	All westbound lanes of the Spokane Street Viaduct between I-5 and SR 99 will be closed from 10PM - 5AM.	West/SODO/I-5
July 2 9AM - 3:30PM	Lane restriction on S Albro bridge over Airport Way S	Crews will close the westbound right lane of the Albro overpass of Airport Way for bridge repair.	South
July 2, 3 and 5 7AM - 5PM	6th Ave N will be closed	6th Ave N will be closed between Harrison St and Republican Streets from 7a.m. to 5 p.m.	South Lake Union
July 2, 3 and 5 7:30PM to 6AM	Lane restriction on Mercer St I-5 Off Ramp	One turn lane to northbound Fairview Ave N will be closed during weeknights.	South Lake Union
July 2 - 6 9AM to 2:30PM	Lane restrictions on Ballard Bridge	Crews will close the southbound right lane each day to replace light poles and lights.	Northwest
July 2 & 6 10AM - 3PM	Lane restrictions on Aurora Ave Bridge	Crews will close one Southbound lane between 10a.m. to 2 p.m. at Raye Street	SR99/North
Beginning July 2 24/7	14 Ave S from Yesler to Main St	Starting June 25 14 Ave S will be closed to southbound traffic between Yesler Wy and S Main St.	South/East
July 5 10PM-5AM	Lane restriction on EB Spokane St Viaduct	One lane will be closed on the eastbound Spokane St Viaduct between SR99 and I-5. The 1st Ave S and 4th Ave S off ramps will remain open	West
July 6 9AM - 10 AM	Ramp closure of Admiral Way Off ramp	The Admiral Way SW off ramp from the West Seattle Bridge will close for one hour for bridge maintenance work.	West
July 6 - 9 11PM to 5AM	I-5 Ramps to/from Mercer Street closed through the weekend	The I-5 on/off-ramps to/from Mercer St, including the Express Lane ramps, are closed beginning Friday night through Monday morning. Detours will be posted around the closures.	South Lake Union/I-5
July 6 - 9 11PM through 5AM	Northbound on-ramp from University St to I-5 closed	The northbound on-ramp from University St to I-5 will be closed as part of the Mercer Corridor Project through the weekend.	Downtown/I-5
July 6 - 9 11PM through 5AM	Mercer St and Fairview Ave N Closures	Mercer St will be closed east of Westlake Ave N and Fairview Ave N will be closed between Republican St and Valley St through the weekend.	South Lake Union/I-5
July 6 - 9 10PM through 5AM	Westbound full closure of the Spokane Street Viaduct through the weekend	All westbound lanes of the Spokane Street Viaduct will be closed at 10PM Friday evening through 5AM Monday morning between I-5 and SR 99.	West/SODO/I-5
July 6 - 9 7PM to 5AM	East Marginal Way S closed overnight	East Marginal Way S will be closed between S Atlantic St and S Hanford St each night. S Atlantic St will also be closed, west of Colorado Ave S. Local access on East Marginal Way S will be maintained.	SODO
Major Events			
July 2 7:10PM	Seattle Mariners versus Baltimore Orioles	At Safeco Field	SODO
July 3 11:55PM	Firecracker 5000	Run begins on the Seattle Center grounds, east on Mercer St, south on 8th Ave N, west on John St, north on Dexter Ave N, west on Mercer St, south on 5th Ave N, south on Broad St, west on Denny Way, north on 1st Ave N and east on Mercer St to return to Seattle Center.	South Lake Union/Downtown
July 3 7:10PM	Seattle Mariners versus Baltimore Orioles	At Safeco Field	SODO
July 4 1:10PM	Seattle Mariners versus Baltimore Orioles	At Safeco Field	SODO
July 4	Family 4th at Lake Union	At Gasworks Park and over Lake Union	North/Northeast
July 4 10AM	Admiral 4th of July Kids Parade	In West Seattle	West
July 6-8 hours vary	Seattle International Beer Festival 2012	At the Seattle Center	South Lake Union
July 7 8PM	Seattle Sounders FC versus Colorado Rapids	At CenturyLink Field	SODO
July 7 9:30AM to 2PM	Seafair Pirate's Landing	At Alki Beach	West

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390

July 7 10AM-5PM	Wallingford Family Festival and Kiddies Parade	Parade route begins at N 42nd St and Wallingford Ave N, north on Wallingford to N 45th St, east on 45th to Corliss Ave N	North
July 8 6PM	Seattle Storm versus Phoenix	At the Key Arena	South Lake Union
Week of July 9 and beyond			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
July 9 9AM - 2PM	Lane closure on I-90 eastbound	Crews will close the left lane of eastbound I-90 between the off-ramp to the northbound I-5 collector-distributor lane and the on-ramp from the southbound I-5 collector-distributor, from 9 a.m. to 2 p.m. for bridge inspections.	I-90/Downtown/SODO
July 9 9AM - 4PM	Lane restrictions on NE 45th St Viaduct	Crews will close the westbound right lane of the NE 45th St Viaduct near Montlake Blvd NE.	North/Northeast
July 9 - 13 9AM to 2:30PM	Lane restrictions on Ballard Bridge	Crews will close the southbound right lane each day to replace light poles and lights.	Northwest
July 9 - 23 9AM - 3PM weekdays	Lane restrictions on Airport Way S at the Albro Overpass	Crews will close 2 lanes on Airport Way S to work on the structure overhead. One lane will be maintained in each direction from 9a.m. to 3p.m. weekdays	South
July 9 7PM to 5AM	Lane closures on Aurora Ave and Denny Way Exit closure	Two southbound lanes of Aurora Ave (SR99) will close between Roy St and John St and the Denny Way Exit will close between 7p.m. and 5a.m.	SR99/South Lake Union
July 9 7PM to 5AM	East Marginal Way S closed overnight	East Marginal Way S will be closed between S Atlantic St and S Hanford St each night. S Atlantic St will also be closed, west of Colorado Ave S. Local access on East Marginal Way S will be maintained.	SODO
July 10 9AM - 3PM	Lane restriction on Magnolia Bridge	Crews will close the eastbound right lane on the Magnolia Bridge	Northwest
July 10 10PM - 5AM	SR 99 Aurora Bridge Closure	Southbound SR 99 will close between North 39th Street and Raye Street from 10 p.m. to 5 a.m. Northbound SR 99 will close between Western Avenue and North 39th Street from 11 p.m. to 5 a.m.	North/SR99
July 13-16	SR 520 Bridge closed between Montlake and I-405	The SR 520 Bridge will be closed between Montlake and I-405 through the weekend.	SR 520/I-5
July 13-16 11PM to 5AM	I-5 Ramps to/from Mercer Street closed through the weekend	The I-5 on/off-ramps to/from Mercer St, including the Express Lane ramps, are closed beginning Friday night through Monday morning. Detours will be posted around the closures.	South Lake Union/I-5
July 13-16 11PM to 5AM	Northbound on-ramp from University St to I-5 closed	The northbound on-ramp from University St to I-5 will be closed as part of the Mercer Corridor Project through the weekend.	Downtown/I-5
July 13-16 11PM to 5AM	Mercer St and Fairview Ave N Closures	Mercer St will be closed east of Westlake Ave N and Fairview Ave N will be closed between Republican St and Valley St through the weekend.	South Lake Union/I-5
July 14 & 15	Lane restrictions on 5th AVE S at S Jackson St	5th Ave S will be reduced to one lane in each direction from 7AM Saturday to 5PM Sunday	SODO
On-Going Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
Through -July	Linden Ave N closed southbound N143rd St to N135th St	Linden Ave N will be closed to southbound traffic between N 143rd St and N 135th St. Northbound traffic will be maintained.	North
Through -Sept 7AM to 6PM	Safety Improvements on Ravenna Ave NE	A new sidewalk will be built on Ravenna Ave NE between NE 85th and NE 92nd Streets. A bicycle lane will also be built. Expect parking, driveway and bus stop closures in the work zone.	Northeast
June 18 - Late Oct 24/7	Eastbound N 85th St Closed between Greenwood Ave N and Aurora Ave N	Eastbound N 85th St is closed between Greenwood Ave N and Aurora Ave N. Traffic will be detoured to N 80th St, left turns are restricted for eastbound traffic at Aurora Ave N. Access at Phinney Ave N is closed.	North
Through June 7AM to 4PM	West Seattle Rapid Ride construction - "C Line"	Construction is underway on Fautleroy Way SW, California Ave SW and SW Avalon Way for the West Seattle Rapid Ride line. Crews anticipate two weeks worth of work at each location.	West

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390

Through early July 7AM to 6PM	RapidRide construction at the Fauntleroy Ferry Dock	Expect lane closures, traffic shifts and a relocated bus stop outside of the Fauntleroy Ferry Dock. The RapidRide project will construction new sidewalks, new curbs and improve the storm drainage infrastructure.	West
Through Aug 7AM to 4PM	Transit Improvements for NW Market St and NE 45th St	Construction will begin on transit improvements at numerous locations on NW Market Street and NE 45th Street along Metro Route 44. Work is on-going at 28th, 24th, 14th and 11th Ave NW. Work will also begin at N 45th and Woodlawn, 45th and Densmore and at 45th and Wallingford.	Northwest/ North
Through Fall 2012 7AM to 6PM	Ballard Rapid Line Transit Improvements for the "D Line"	Transit Improvements are planned at various locations along Holman Rd NW, 15th Ave NW, Elliott Ave W, Queen Anne Ave N and 3rd Ave. 2 weeks worth of work is anticipated at each location. Current locations: - 15th Ave NW and NW Leary Way - Elliott Ave W and W Prospect St - Mercer St and Queen Anne Ave N - 15th Ave W and W Newton St - 15th Ave W and W Dravus St	Northwest/ Downtown
Until Further Notice	First Hill Streetcar Project	Construction will continue on each segment of the First Hill Streetcar line. The impacted streets include Broadway between E Denny Way and Yesler Way, Yesler Way between Broadway and 14th Ave E, 14th Ave E between E Yesler Way and S Jackson St and S Jackson St between 14th Ave E and Occidental Ave S.	Downtown/ East
Through Fall 2012	Mercer Corridor Project Mercer East Construction	Mercer St is closed between Fairview Ave N and Minor Ave N.	South Lake Union/ I-5
Through Fall 2012		Eastbound Broad St is closed between 5th Ave N and 9th Ave N. Westbound Broad remains open.	
Through mid 2013		Boren Ave N is closed between Valley St and Mercer St until the end of the project.	
Through Fall 2012		Access to Mercer St via Boren and Terry Avenues will be concurrently closed at Republican St. Alternate routes should be used to reach Eastlake Ave. E and Capitol Hill (i.e. Dexter Ave. N to Republican St.).	
Through Aug 24/7	W Thomas St and 3rd Ave W closed	Crews have closed portions of W Thomas St and 3rd Ave W just east of Elliott Ave W for construction. Local access is being maintained. Pedestrian detours are in place.	Downtown
Through Sept 2012	Spokane Street Viaduct Widening Project	Westbound S Spokane St between 6th Ave S and East Marginal Way S is closed.	SODO/ West
Through late summer		The eastbound on-ramp from Harbor Island to the West Seattle Bridge will be restricted. The ramp will only provide access to	
Until Further Notice	SR 99 Tunnel Project	Parking under the Alaskan Way Viaduct is permanently closed between S King St and Spring St.	Downtown/ SODO/ South Lake Union
Until Further Notice		Alaskan Way (S) is closed between S King St and Madison St until further notice. Two-way traffic has been re-routed under the Alaskan Way Viaduct.	
Until Further Notice		The roadway under the Alaskan Way Viaduct will be southbound only between S Washington St and S Main St until further notice. Parking will also be removed in this area.	
Until Further Notice 24/7	Sidewalk and parking lane closures on 6th Ave N and John St	The sidewalk and parking lane will be closed on 6th Ave N near John St and on John St between 6th Ave N and the alley until further notice.	South Lake Union
Until Further Notice	Harrison St closed, west of Aurora Ave	Harrison St will be closed 24/7, between SR 99 and the alley.	SR 99/ South Lake Union
Through early 2013 24/7	Closure of the Airport Way S over Argo Railroad Yard	The Airport over Argo Bridge is closed for up to 14 months. Detours are in place via 4th Ave S around the construction area.	South/ SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov or (206) 684-8390

On-Going - 2012	Alaskan Way Viaduct - Holgate to King (WSDOT)	Alaskan Way reduced to one lane in each direction between S Atlantic St and S Massachusetts streets. The center turn lane has been removed.	SODO
-----------------	---	---	------