


Updated
2/1/07

Construction Schedule South Lake Union Streetcar Project



STREETCAR CONSTRUCTION TIMELINE Trackway Construction

- 1 Fairview Avenue North, between Yale and Valley Streets
October 2006 thru February 2007
- 2 Terry Avenue, between Thomas and Valley Streets
October 2006 thru February 2007
- 3 Westlake Avenue, between Denny and Valley Streets
December 2006 thru June 2007
- 4 Westlake Avenue, between Stewart and Denny Streets
March 2007 thru August 2007
- 5 Valley Street, between Westlake Avenue and Fairview Avenue North
April 2007 thru July 2007
- 6 Harrison Street, between Terry Avenue and Fairview Avenue North
February 2007 thru April 2007

Construction Schedule

	MAY 06	JUNE 06	JULY 06	AUG 06	SEPT 06	OCT 06	NOV 06	DEC 06	JAN 07	FEB 07	MAR 07	APR 07	MAY 07	JUNE 07	JULY 07	AUG 07	SEPT 07	OCT 07	NOV 07	DEC 07	
Notice to Proceed/Mobilization	[Green bar]																				
SCL Ductbank	[Dark Blue bar]																				
SPU Underground Utilities	[Light Green bar]																				
Track Construction						[Brown bar]															
Roadway Improvements												[Orange bar]									
Traffic Signals												[Olive bar]									
Overhead Catenary System												[Yellow-Gold bar]									
Maintenance Facility								[Blue bar]													
Testing/Start Up																				[Green bar]	

LEGEND

- Streetcar Alignment
- Streetcar Stop Location
- Maintenance Base
- Westlake Transit Hub

Please note, some changes and adjustments to the schedule and scope of work are likely.

The South Lake Union Streetcar will operate on low-profile, concrete encased steel rails within an 8' wide trackway that is integrated with the roadway surface along the alignment. This schedule highlights the approximate timeframes for trackway construction along several sub-segments of the 1.3 mile alignment. The project also includes utility relocation, traffic signal modifications, overhead catenary and traction power systems, a maintenance facility, roadway improvements, and platform and shelter construction.

For more information or to learn more about the Seattle Streetcar Project please contact:
Josh Stepherson, Streetcar Community Liaison, at (206) 684-3136 or visit

www.seattle.gov/transportation/stcar_sl_u.htm