

2013

2014

Summer

Fall

Winter

Spring

Summer

Design Process

Community Engagement

**Design Meeting #1**

- Occurs at 30% design level
- Review early design of buildings, roads and site grading

**Design Meeting #2**

- Occurs at 60% design level
- Further development of architectural design

**Design Meeting #3**

- Occurs at 90% design level
- Focus on architectural elements
- Discuss upcoming construction impacts



Community Briefings



Community Briefings



Community Briefings

Ongoing engagement activities: Website, blogs, briefings, community events, etc.