

Monorail Planning and Design Roles and Timelines (2003-2004)

*A Collaborative Process between the Seattle Monorail Project, community members and the City of Seattle
5-Aug-03*

	Seattle Monorail Project		Seattle Neighborhoods & Citizens			City of Seattle Integrating the Monorail		
	Green Line		SMP Initiated	Community Initiated	City Initiated	Interagency Cooperation	Station Area Planning	Design Review
	Environmental Review	Design						
Winter 2003	Scoping Period	Tulip & Iris Guideway Concepts	Community Workshops- Scoping/Alternatives	Community Organizations		Alignment Planning Input		
		Preferred Alternative	Community Meetings- Preferred Alternative	Discuss		Seattle Center Stakeholders Process		
Spring 2003		Station Prototypes	Visions and Values Workshops	Green Line			Preliminary Identification of Station Area Planning Issues	Seattle Design Commission forms Monorail Review Panel
Summer 2003	Draft EIS Issued August 29	Urban Design		Planning	Electronic Distribution of Background Report to Community Organizations	Code Amendments for Permitting the Monorail	Planning Background Report (Existing Plans & Conditions)	Review of Alignment & Urban Design Issues
Fall 2003	Public Comment Period Ends 10/14/03	Architect Selection & Station Design--1st & 2nd Sets of MUP Applications Submitted to DCLU	45-Day EIS Comment Period & Public Hearing on 9/29/03	& Design	Public Meetings, Workshops &	Transfer Agreement-- Seattle Center Monorail	Urban Design Assessment (Action Options)	Review of Alignment, Urban Design & Station Design
Winter 2004	SMP Board Selects Final Alignment & Station Locations	Station Design: 3rd Set of MUP Applications Submitted to DCLU		Issues with	Public Comment			Station Design Review
Spring 2004		Station Design Continues		City	Station Area Action Options	Green Line Alignment & Station Location Approvals		Station Design Review
Summer 2004				& SMP			Station Area Action Plans	
Fall 2004		DBOM Contract Approval						