

Northwest Sector 2004 NPI Priority Report

Neighborhood: Wallingford

Listing of Sub-Activity Priorities, Grouped by Neighborhood, Sorted by priority number

Matrix	T 1.3						
Activity	Completely Implement the North 45th Street Transportation Corridor Project physical improvements as a single budget item. (See attached breakdown of projected elements and preliminary costs)						
Priority	Top						
Status:	In-Progress						
Sub-Activity	Establish a P2 zoning change along N 45th St. to encourage pedestrian oriented uses.						
Summary	Legislation has been submitted to Coucil for creation of a pedestrian district along North 45th. Anticipated adoption, Q1, 2005.						
Implementors	<table><tr><th>Department</th><th>Role</th><th>Contact Name and Number</th></tr><tr><td>DPD</td><td>Lead</td><td>Susan McLain, 684-0432</td></tr></table>	Department	Role	Contact Name and Number	DPD	Lead	Susan McLain, 684-0432
Department	Role	Contact Name and Number					
DPD	Lead	Susan McLain, 684-0432					

Matrix	T 1.3						
Activity	Completely Implement the North 45th Street Transportation Corridor Project physical improvements as a single budget item. (See attached breakdown of projected elements and preliminary costs)						
Priority	Second						
Status:	In-Progress						
Sub-Activity	Repave N 45th St.						
Summary	In 2006, N 45th St is scheduled for paving with Arterial Major Maintenance funding. A capital improvement project, which includes the paving and other improvements, may be considered during the 2005 grant cycle.						
Implementors	<table><tr><th>Department</th><th>Role</th><th>Contact Name and Number</th></tr><tr><td>Transportation</td><td>Lead</td><td>Charles Bookman, 233-0044</td></tr></table>	Department	Role	Contact Name and Number	Transportation	Lead	Charles Bookman, 233-0044
Department	Role	Contact Name and Number					
Transportation	Lead	Charles Bookman, 233-0044					

Matrix	T 2.5
Activity	SOUTH WALLINGFORD CORRIDOR Project Design

Priority

Third

Status: In-Progress

Sub-Activity

Develop a community-based conceptual plan incorporating potential drainage, utility, roadway, open space and streetscape improvements along the South Wallingford Corridor.

Summary

Neighborhoods (DON) staff have been working with an interdepartmental team to coordinate planning and development efforts. Wallingford Community Council was awarded Small and Simple NMF grant coupled with \$10K from King Co. to develop the conceptual design. Seattle Public Utilities (SPU) is undergoing a conceptual plan (up to \$100K) for drainage, water service and roadway improvements in April. Conceptual design could be complete by end of year.

Implementors

Department	Role	Contact Name and Number
Community - Stewardship Organization	Lead	South Wallingford Steering Committee,
Neighborhoods	Lead	Dave Boyd, 733-9587
Transportation	Participating	No Contact Assigned
SPU	Participating	Fits Abera, 615-0865

Northwest Sector 2004 NPI Priority Report

Neighborhood: Wallingford

Listing of Sub-Activity Priorities, Grouped by Neighborhood, Sorted by priority number

Matrix	T 1.5
Activity	Work with Sound Transit and METRO to link to University District Sound Transit Station with frequent service to and from the shopping district, as well as increased and more effective East-West service from Laurelhurst to Sunset Hills.

Priority Fourth

Status: In-Progress

Sub-Activity Work with the neighborhoods from Ballard to the U-District to advocate for funding and completing the Ballard to U-District Transportation Improvement (BUDTI) Study. Include the South Wallingford Corridor in the study, along with 39th/40th, Market/46th/45th and 50th.

Summary This is a community-led project to work with other neighborhoods to advocate for funding the BUDTI study. The Wallingford community is developing conceptual plans for the South Wallingford Corridor, and the draft Ballard/Interbay station Area Plan calls for improved east-west transportation along this corridor. SDOT has developed an Urban Village Transit Network plan and is coordinating Seattle Monorail Project and Sound Transit on possible planning for access to their planned north-end lines, but there is no funding identified for the BUDTI Study in 2005.

Implementors	Department	Role	Contact Name and Number
	Community - Stewardship Organization	Participating	Lee Raaen, 623-0130
	Neighborhoods	Participating	Antoinette Meier, 684-4054
	Transportation	Participating	Julie Matlick, 233-7802

Matrix	T 1.3
Activity	Completely Implement the North 45th Street Transportation Corridor Project physical improvements as a single budget item. (See attached breakdown of projected elements and preliminary costs)

Priority Fifth

Status: In-Progress

Sub-Activity Repair damaged sidewalks along N 45th St.

Summary \$50,000 in 2005 Cumulative Reserve Funds will be used to repair damaged sidewalks along North 45th Street. The Seattle Dept. of Transportation (SDOT) is working with the community to identify priority locations for sidewalk rehab around Stone Way and North 45th Street.

Implementors	Department	Role	Contact Name and Number
	Transportation	Lead	Susan Almachar, 684-5303