## **TIMELINE**

Cheasty Mountain Bike/Pedestrian Trail Pilot Project

2016-2017 2018 2011 2012 2013 2014 2015 **NEXT** Community has an idea about activating a greenspace. • Feb: PAT concludes its • Wildlife surveys conducted Awaiting Hearing work (5 public meetings) Examiner's decision, • Inventory snapshots compiled Wetland and wildlife likely 2Q of 2019 Board of Park Commissioners habitat assessment deliberates bicycle use policy conducted · Oct: Public hearing • Apr: Public hearing on trail pilot project • Critical Areas Study and Aug: SPR issues Conceptual Mitigation Plan Determination of Nonreleased Mountain bike trails at Significance Geotechnical Engineering **Cheasty Greenspace**  DNS challenged Plan released proposed by Oct: SPR issues DNS community members Nov: DNS challenged for the Parks and Greenspace Jan: Board of Park Levy Opportunity Fund Commissioners recommends pilot project • Community group awarded grant Restoration work continues for construction of project · Hearing Examiner issues findings and March: Community meeting decision • Aug: City Council approves pilot • SPR needs to conduct further environmental analysis project SPR convenes Project Advisory • Critical areas studied. Wildlife habitat Team (PAT) and species use evaluated • Sept: Public tours (2) • SPR develops scope for Geotechnical consultants