PROJECT OUTREACH

North Downtown Mobility Action Plan

2017











2018









DRAFT AND

FINAL MOBILITY

ACTION PLAN

OCTOBER

NOVEMBER

DECEMBER – MARCH

MARCH - APRIL

MAY - AUGUST

FALL

PROJECT KICK-OFF MEETING

- Develop desired outcomes
- Confirm areas of focus

COMMUNITY WORKSHOP

- Establish vision and goals
- Identify evaluation measures
- Build on key issues and opportunities
- Walking and biking tours

TARGETED OUTREACH

- Community discussions
- Brief Planning Commission and Modal Boards
- Online engagement map
- Intercept surveys
- Senior housing resident and staff conversations

COMMUNITY OPEN HOUSES

 Neighborhood meetings in Uptown, Belltown, and SLU

TIERED PROJECT LIST

Open house to confirm tiered projects and priorities

NEXT STEPS

- Develop planning-level cost estimates,
- Assess project funding opportunities
 - Transportation Fund
 - Existing SDOT annual programs
 - Modal plan implementation plans
 - Future revenues (e.g., new levy)
- Revise potential project list based on arena FEIS commitments







