

Seattle Area Construction Look Ahead May 5, 2023

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>

For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

Highlights:

Ongoing: Weeknight closures of NB I-5 mainline between the I-5 collector-distributor and Olive Way. 9PM to 5AM nightly.

Ongoing: Weeknight (Mon - Thrs) closures of Montlake Blvd. on-ramp to EB SR520. 10PM to 6AM nightly through December 2023.

May 5-7: Mariners vs. Houston Astros. At T-Mobile Park. Friday 7:10 PM, Saturday 6:40 PM. And Sunday 1:10 PM.

May 6: Opening Day of Boating Season Parade. Montlake Bridge closure 12 PM - 3 PM

May 6: OL Reign vs Houston Dash. At Lumen Field. Starts at 7:00 PM

May 6: Rauw Alejandro. At Climate Pledge Arena. Starts at 8:00 PM

May 7: Sounders FC vs Sporting Kansas City. At Lumen Field. Starts at 1:30 PM

May 7: Ricardo Montaner. At WAMU Theater. Starts at 8:00 PM

May 7: NHL Playoff Game #3 Seattle Kraken vs Dallas Stars. At Climate Pledge Arena. Start at 6:30 PM

May 1 to May 7			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
May 1 - 4	2. NBCD FULL CLOSURE (NB I-5 TO NBCD RAMP, DEARBORN TO NBCD RAMP, WB/EB TO NBCD RAMP, NBCD TO JAMES ST RAMP & NBCD TO MADISON RAMP)	1. NB I-5 RIGHT LANE CLOSURE 2. NBCD FULL CLOSURE (NB I-5 TO NBCD RAMP, DEARBORN TO NBCD RAMP, WB/EB TO NBCD RAMP, NBCD TO JAMES ST RAMP & NBCD TO MADISON RAMP) (EXPRESS LANES OPEN) 11:59 PM - 4:00 AM	I-5
May 1 - 5	Full closure of Lake Washington Blvd	Full closure of Lake Washington Blvd between Foster Island Dr and 24th Ave	Montlake
May 1 - 3	SR 520 WB closure	Full closure of westbound SR 520 11 PM - 5 AM	SR 520
May 3-4	SR 520 EB closure	Full closure of eastbound SR 520 11 PM - 5 AM	SR 520
May 5 - 19	Full closure of Lake Washington Blvd	Full closure of Lake Washington Blvd between Montlake Blvd to Roanoke St	Montlake

May 1 to May 7			
Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
May 3	OL Reign vs Angel City	At Lumen Field. Starts at 7:00 PM	SODO
May 5 - 7	Mariners vs. Houston Astros	At T-Mobile Park. Friday 7:10 PM, Saturday 6:40 PM. And Sunday 1:10 PM.	SODO
May 6	Opening Day of Boating Season Parade	Montlake Bridge closure 12 PM - 3 PM	Montlake
May 6	Crosscut Festival	Full closure of 7th Ave between Lenora and Westlake 6 AM - 11 PM	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

May 6	OL Reign vs Houston Dash	At Lumen Field. Starts at 7:00 PM	SODO
May 6	Rauw Alejandro	At Climate Pledge Arena. Starts at 8:00 PM	South Lake Union
May 7	Sounders FC vs Sporting Kansas City	At Lumen Field. Starts at 1:30 PM	SODO
May 7	Ricardo Montaner	At WAMU Theater. Starts at 8:00 PM	SODO
May 7	NHL Playoffs Game #3 - Seattle Kraken vs Dallas Stars	At Climate Pledge Arena. Starts at 6:30 PM	South Lake Union

May 8 to May 14

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
May 6 - 19	SR 520 WB off ramp to 24th Ave E closed	Full closure of SR 520 off ramp to 24th Ave E. 10:00 pm 5/6 - 10:00 am 5/19	SR 520
May 6 - 19	Full closure of Lake Washington Blvd	Full closure of Lake Washington Blvd. 10:00 pm 5/6 - 10:00 am 5/19	Lake Washington Blvd

May 8 to May 14

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
May 8	Preseason Seattle Storm vs Phoenix	At Climate Pledge Arena. Starts at 7:00 PM	South Lake Union
May 9	NHL Playoffs Game #4 - Seattle Kraken vs Dallas Stars	At Climate Pledge Arena. Starts at 6:30 PM	South Lake Union
May 9	Dermot Kennedy	At WAMU Theater. Starts at 7:30 PM	SODO
May 11 - 12	SIFF 2023 Opening Night Gala	Full closure of 9th Ave between Pike St and Pine St	Downtown
May 13	Two Friends	At WAMU Theater. Starts at 8:00 PM	SODO
TENTATIVE: May 13	NHL Playoffs Game #6 - Seattle Kraken vs Dallas Stars	TBD	South Lake Union
May 14	Andrea Bocelli	At Climate Pledge Arena. Starts at 7:00 PM	South Lake Union

Week of May 15 and Beyond

Planned Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
May 19 - 20	NB I-5 Mainline	NB I-5 Mainline Full Closure. 10:00 PM - 10:00 AM	NB I-5 Mainline
May 19 - 20	NB I-5 Mainline Detour	NB I-5 Detour & Montlake Interchange. 10:00 PM - 10:00 AM	NB I-5/Montlake

Week of May 15 and Beyond

Major Events

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
May 17	Sounders FC vs Austin FC	At Lumen Field. Starts at 7:30 PM	SODO
May 20	Move for Love Seattle	At Lumen Field. Starts at 10:00 AM	SODO
May 20	Seattle Storm vs Las Vegas Aces	At Climate Pledge Arena. Starts at 12:00 PM	South Lake Union
May 20	OL Reign vs NJ/NY Gotham FC	At Lumen Field. Starts at 3:00 PM	SODO

On-Going Roadway Construction

Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
-------------------	-------------------	--------------------------------	----------

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

February 2023 - Fall 2024	Pike Pine Streetscapes	Pike Pine Streetscape and Bicycle Improvements will provide a vibrant pedestrian experience on Pike and Pine streets between Capitol Hill and the Pike Place Market, with connections to the new waterfront. Pike and Pine Streets one-way streets from First Avenue to Bellevue Avenue, with Pike Street being one-way eastbound and Pine Street being one-way west bound.	Downtown/ Capitol Hill
April 17 to TBD 24/7	"Stay Healthy Streets"	Portions of neighborhood greenways are opening to people living in the neighborhood for walking, rolling and biking. Local traffic is still allowed on the streets. 27 total miles in Greenwood, Green Lake, Othello / Rainier Beach, Central District, Beacon Hill, West Seattle, Lake City, Ballard, Licton Springs and Beach Drive SW and more.	South / East / West / Northwest / North / Northeast / Downtown
Summer 2021 to 2024	SR520 - I-5 Express Lanes Connection project	This WSDOT project will create a dedicated, reversible transit and carpool connection between SR 520 and the I-5 express lanes, along with a reversible transit/carpool ramp at the I-5/Mercer Street interchange.	I-5 / SR520
Summer 2021 to Fall 2023	SR99 South Access - Surface Street Connections project	This WSDOT project completes final roadway work around the south portal of the SR99 Tunnel, and builds new pedestrian and bicycle amenities that connect Seattle's stadiums with the waterfront. The work includes paving portions of 1st Ave. S. and S. Dearborn St, and turning Railroad Way S. into a pedestrian plaza.	SODO
August 2019 to 2023	Waterfront Seattle	The City of Seattle is rebuilding Seattle's central waterfront. Once removal of the Alaskan Way Viaduct is complete, the City will construct a park promenade along the water, construct a new surface street along Alaskan Way, rebuild Pier 58 and Pier 62, build an elevated connection from Pike Place Market to the waterfront, and improve east-west connections between downtown and Elliott Bay. This effort, called Waterfront Seattle, is a \$724M, multi-year investment between now and 2023. It is led by the City of Seattle's Office of the Waterfront and Civic Projects.	Downtown / SODO
November 5 through 2024 24/7		Crews will intermittently reduce lanes on S King St., S Jackson St., S Main St. and S Washington St. between Alaskan Way S and 1st Ave S for waterfront construction. In addition, on Yesler Way between Alaskan Way and Western Ave. 24/7.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

March 2019 to Early 2023		The pedestrian bridge that runs along Marion St. between Colman Dock and 1st Ave has been partially dismantled as part of the Alaskan Way Viaduct Demolition. A new "temporary" pedestrian bridge has been built between Colman Dock and the existing pedestrian bridge on a new route along Columbia St. and Western Ave.	
December 2, 2019 through 2022 24/7		Crews will intermittently close lanes on Elliot Ave and Western Ave between Bell St. and Blanchard St. for Waterfront construction. 24/7.	
August 2017 to 2022		The Washington State Convention Center will build an additional facility on the site bordered by Pine and Howell Streets, and 9th and Boren Avenues. The new addition will open in 2022.	
Ongoing	Washington State Convention Center Addition Project 1600 9th Ave	Crews will fully close Terry Ave between Olive Way and Howell St. to complete work on the new WSCC. Additionally, there will be sidewalk closures on 9th Ave and on Boren as well as parking land closures on the same blocks. Expect intermittent lane closures on 9th Ave, Howell, and Olive Way. Olive Way - 9th Ave to Boren Ave - sidewalk closed 24/7, south travel lane closed Mon - Fri 6:30AM - 5:30PM.	Downtown
August 2017 to 2023	Washington State Ferries - Seattle Multimodal Terminal at Colman Dock Project	Washington State Ferries is replacing the aging and seismically vulnerable parts of Colman Dock in Seattle in order to maintain its critical role as a regional multimodal transportation hub. Key project elements include: Replacing the existing timber trestle portion of the dock with a new concrete and steel trestle; Replacing the main terminal building; Replacing the passenger-only ferry facility on the south edge of Colman Dock; Constructing a new elevated walkway between the terminal building and the passenger-only ferry facility; Replacing the overhead loading facility on the northernmost slip; Adding a bicycle entry and holding area north of Marion Street; Maintaining an elevated connection between the terminal building and the Marion St. Bridge; Providing stairs and elevators to connect the facility to Alaskan Way.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.
For questions related to construction, contact: construction.coordination@seattle.gov

<p>Winter 2020 to 2023</p>	<p>Sound Transit Connect 2020: Connecting the Blue Line to existing Link service.</p>	<p>Link light rail is coming to the Eastside. When the Blue Line opens in 2023, 10 new stations in Redmond, Bellevue, Mercer Island and Judkins Park will connect all the way to Northgate.</p> <p>For 10 weeks in 2020, from January to mid-March, parts of the International District / Chinatown Station will close so crews can build a new track junction that will connect the current Link tracks to the new Blue Line tracks. The connection will allow Blue and Red line trains to run together and combine for peak service every four minutes from Northgate to the International District.</p>	<p>South / SODO / Downtown / East / North</p>
<p>August 2019 to Early 2023</p>	<p>SR520 Montlake Project</p>	<p>The SR520 Montlake Project is the first phase of SR520's Rest of the West, a suite of projects that will reconstruct the highways east/west segment between Lake Washington and Interstate 5 in Seattle.</p> <p>The first phase constructs new eastbound lanes between Montlake Boulevard East and the new floating bridge, builds a new Montlake community-connecting lid and transit hub, rebuilds the Montlake Boulevard interchange, and constructs a bike and pedestrian bridge over SR520.</p>	<p>Northeast / SR520</p>
<p>2019 - 2029</p>	<p>Rest of the West: SR520 - I-5 to Lake Washington</p>	<p>The remaining SR520 improvements from Lake Washington to I-5 will be done in phases called "Rest of the West". They include the following:</p> <ul style="list-style-type: none"> - The second of two parallel west approach bridges. - Landscaped highway lids in Seattle's Montlake and Roanoke neighborhoods. - A new bicycle and pedestrian land bridge over SR520. - a new, reversible bus / carpool connection between SR520 and Seattle's South Lake Union area. - A new Portage Bay Bridge. - A second bascule bridge over the Montlake Cut. <p>Phased project names & timelines:</p> <ul style="list-style-type: none"> - SR520 Montlake Project: Summer 2019 - 4 or 5 years - SR520 / I-5 Express Lanes Connection Project: 2020 - 3 years - Montlake Cut Bascule Bridge Project: Timeline TBD - Portage Bay Bridge and Roanoke Lid Project: 2023 - 6 years 	<p>Northeast / East / SR520 / I-5</p>

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

August 2019 through 2023	Sound Transit Northgate Link Extension Project Lynnwood Station	After the Northgate extension opens in 2021, the Lynnwood Link Extension extends light rail into Snohomish County, serving four stations, Shoreline South / 145th, Shoreline North / 185th, Mountlake Terrace and Lynnwood City Center. Upon opening in 2024, riders enjoy fast, frequent and reliable service between south Snohomish County and the University of Washington, downtown Seattle, the Eastside, Sea-Tac Airport and more.	Northeast
December 2018 to 2023	Sound Transit East Link Extension Judkins Park	The station is located in the center of I-90. Riders can enter from either Rainier Ave S or 23rd Ave S. The nearby I-90 trail as well as local bus transfers make it easy to connect to the light rail for transit riders, people walking and cycling.	I-90 / South+B52:D57

On-Going Private Construction Projects			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
September 2019 - February 2023	400 Westlake Ave N	14-story office tower opening Spring 2021. Sidewalk and parking lane closures on east side of Westlake Ave N and north side of Harrison St. 24/7 protected pedestrian path in parking lane on Westlake Ave N.	South Lake Union
January 2020 to Q3 2023	74 S Jackson St.	8-story office building with retail and 42 parking spaces. North sidewalk closed on S Jackson St between Alaskan Way and 1st Ave. East parking lane and sidewalk closed on Alaskan Way between Jackson St and Main St. Alley to be closed during demolition, shoring, and brick facade work. Open at all times possible. Staging area on Alaskan way frontage to not exceed 23 ft from face of building per Office of the Waterfront.	SODO

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: construction.coordination@seattle.gov

[To Subscribe/Unsubscribe to this weekly notice click here](#)