

2018 Street and Utility Improvement Plan for District 7

Start Date	End Date	Agency Name	On Street	Project Name	Funded
2018-02-01	2018-02-24	Seattle IT	DENNY WAY	PSERN-1000 Denny to 17th & Pine	FALSE
2018-04-03	2018-04-28	Seattle IT	E DENNY WAY	PSERN-1000 Denny to 17th & Pine	TRUE
2018-04-01	2020-04-01	Department of Parks and Recreation	1ST AVE W	Community Center Renovation-Queen Anne	FALSE
2016-07-06	2018-01-30	Department of Parks and Recreation	36TH AVE W	Discovery Park Lighthouse Quarters	TRUE
2018-01-25	2020-09-15	Department of Parks and Recreation	32ND AVE W	City Wide Pool Projects - Mounger K730300	TRUE
2017-06-01	2018-08-01	Department of Parks and Recreation	9TH AVE	Finding Freeway Park	FALSE
2015-08-05	2023-08-05	Department of Parks and Recreation	ALASKAN WAY	Aquarium Expansion K732492	TRUE
2018-03-01	2019-12-01	Department of Parks and Recreation	23RD AVE W	Smith Cove Park Development K730311	TRUE
2017-03-30	2018-12-15	Department of Parks and Recreation	VALLEY ST	Lake Union Park Walkway Renovations - 2008 Levy K730197	TRUE
2018-10-07	2020-08-15	Department of Parks and Recreation	WESTERN AVE	Victor Steinbrueck Park Renovation	TRUE
2018-01-25	2020-09-15	Department of Parks and Recreation	1ST AVE W	City Wide Pool Projects - Queen Anne K730300	TRUE
2017-07-30	2018-12-15	Department of Parks and Recreation	VALLEY ST	Lake Union Park Subsidence Repair	TRUE
2018-04-01	2021-04-01	Department of Parks and Recreation	3RD AVE W	Queen Anne Bowl Playfield Turf Replacement K732470	FALSE
2018-06-01	2019-12-31	Department of Parks and Recreation	UNIVERSITY ST	NMF-First Hill Park Improvement	TRUE
2018-04-01	2018-09-01	Department of Parks and Recreation	5TH AVE N	Bhy Kracke Park Retaining Wall	TRUE
2018-04-01	2019-04-01	Department of Parks and Recreation	ALASKAN WAY	Bell Harbor Marina K732491	TRUE
2017-07-01	2019-05-01	Department of Parks and Recreation	ALASKAN WAY	Parks Central Waterfront Piers Rehabilitation K732493	TRUE
2016-06-06	2020-06-06	Department of Parks and Recreation	ALASKAN WAY	Aquarium Major Maintenance Commitment	TRUE
2017-09-01	2018-12-30	Department of Parks and Recreation	1ST AVE W	David Rogers Play Area Renovation K732403	TRUE
2018-04-01	2020-04-01	Department of Parks and Recreation		Community Center Renovation-Magnolia	FALSE
2018-03-01	2019-12-31	Department of Parks and Recreation	WESTLAKE AVE N, VALLEY ST	Northwest Native Canoe Center Development	TRUE
2017-12-30	2018-12-31	Department of Parks and Recreation	WESTLAKE AVE	Land-Banked Site #1 - Enterprise Site Design K730308-02	TRUE
2017-10-23	2018-07-31	Department of Parks and Recreation	SENECA ST	Fountain Discharge Retrofit K732444	TRUE
2018-08-15	2018-09-05	Telecommunications Company	PINE ST		TRUE
2018-04-01	2018-05-30	Telecommunications Company	STEWART ST		FALSE
2018-09-30	2018-10-17	Telecommunications Company	MARION ST		TRUE
2017-12-19	2018-01-16	Telecommunications Company	1ST AVE		FALSE
2018-03-01	2018-04-30	Telecommunications Company	STEWART ST		FALSE
2018-03-01	2018-03-21	Telecommunications Company	SENECA ST		TRUE
2018-01-01	2018-01-18	Telecommunications Company	S MAIN ST		TRUE
2018-04-01	2018-05-30	Telecommunications Company	STEWART ST		FALSE
2018-04-01	2018-05-30	Telecommunications Company	STEWART ST		FALSE
2018-07-01	2018-07-21	Telecommunications Company	2ND AVE		TRUE
2012-01-01	2022-12-31	Seattle Center		Open Space Restoration and Repair S9704	TRUE
2012-01-01	2022-12-31	Seattle Center		Waste/Recycle Center, Warehouse and Shops Improvements S9801	FALSE
2012-01-01	2022-12-31	Seattle Center		KeyArena Improvements & Repairs S9901	TRUE
2012-01-01	2022-12-31	Seattle Center		Theatre Improvements and Repairs S9604	TRUE
2012-01-01	2022-12-31	Seattle Center		Seattle Center Long Range Investment Plan S0703	TRUE
2012-01-01	2022-12-31	Seattle Center		Fun Forest Site Restoration S0901	FALSE
2017-01-01	2018-12-31	Seattle Center	4TH AVE N, REPUBLICAN ST	Mercer Arena Redevelopment S0302	TRUE
2012-01-01	2022-12-31	Seattle Center		Armory Rehabilitation S9113	TRUE
2012-01-01	2022-12-31	Seattle Center		Utility Infrastructure Master Plan & Repairs S0101	TRUE
2012-01-01	2022-12-31	Seattle Center		Lot 2 Development S0501	TRUE
2012-01-01	2022-12-31	Seattle Center		Public Gathering Space Improvements S9902	TRUE
2012-01-01	2022-12-31	Seattle Center		Roof/Structural Replacement and Repair S9701	TRUE
2012-01-01	2022-12-31	Seattle Center		Municipal Energy Efficiency Program S1003	TRUE
2012-01-01	2022-12-31	Seattle Center		General Site Improvements S0305	TRUE

2012-01-01	2022-12-31	Seattle Center		Site Signage S9118	TRUE
2012-10-01	2022-12-31	Seattle Center		ADA Improvements S9302	TRUE
2012-01-01	2022-12-31	Seattle Center		Preliminary Engineering and Planning S9706	TRUE
2012-01-01	2022-12-31	Seattle Center		McCaw Hall Asset Preservation S0303	TRUE
2012-01-01	2022-12-31	Seattle Center		Parking Repairs and Improvements S0301	TRUE
2012-01-01	2022-12-31	Seattle Center		Artwork Maintenance S9303	TRUE
2012-01-01	2022-12-31	Seattle Center		Fisher Pavilion Asset Preservation S0701	TRUE
2018-05-07	2019-06-28	Port of Seattle	ALASKAN WAY	P66 Facility Exterior and Interior Modernization	FALSE
2018-10-01	2019-10-04	Port of Seattle	21ST AVE W,W EMERSON PL	Fishermen's Terminal Redevelopment Phase 1	TRUE
2017-09-18	2018-03-30	Port of Seattle	ALASKAN WAY	Alaskan Way Street Improvement	TRUE
2017-09-26	2018-02-28	Finance and Administration Services	2ND AVE S	Vertical Construction-SFD HQ Cladding Repair A1APSCHD1	TRUE
2016-09-21	2018-02-28	Finance and Administration Services		Vertical Construction-Fire Station 5 A1PS205	TRUE
2018-07-27	2018-08-13	Finance and Administration Services	5TH AVE,COLUMBIA ST EXPRESS RP	SMT Sewer Repair A1APSCHD1	TRUE
2017-11-23	2018-01-18	Telecommunications Company	MAGNOLIA BLVD W,CONDON WAY W,W MONTFORT PL,W PARKMONT PL,W HOWE ST,34TH AVE W	Magnolia Fiber and Small Cell Crown Castle	TRUE
2018-03-01	2018-12-31	King County - Metro Transportation	E JOHN ST,E DENNY WAY,DENNY WAY,E OLIVE WAY	Route 8 Facilities Improvements Project # 1125179	TRUE
2018-11-01	2020-05-01	King County - Metro Transportation	1ST AVE,ALASKAN WAY,1ST AVE S,ALASKAN WAY S	Interim Pathways	TRUE
2016-05-12	2018-12-01	Telecommunications Company	JOHN ST	Denny Substation	TRUE
2018-04-03	2018-12-31	Telecommunications Company	TAYLOR AVE,DENNY WAY,BELL ST,7TH AVE,JOHN ST	432ct Cable Overpull - Taylor Gateway to Denny Gateway	TRUE
2018-04-03	2018-12-31	Telecommunications Company	LENORA ST,WESTLAKE AVE,BOREN AVE N,TERRY AVE N,TERRY AVE	432/864ct Cable overpull - Denny Gateway to Westin	TRUE
2018-09-01	2019-02-01	SDOT Capital Projects and Roadway S	3RD AVE S,3RD AVE	3rd Avenue - 3rd Ave	FALSE
2017-01-01	2018-01-01	SDOT - Transit and Mobility	3RD AVE	3rd Ave Transit Mall	TRUE
2018-06-05	2018-06-30	Puget Sound Energy	1ST AVE	Center City Streetcar Gas Relocates	TRUE
2018-03-05	2018-03-09	Puget Sound Energy	FAIRVIEW AVE N,REPUBLICAN ST	Install Drip Pot & Reroute 2" gas main 109089995	TRUE
2011-11-07	2018-12-31	Washington State Department of Trans	ALASKAN WAY,ALASKAN WAY S,HARRISON ST,TAYLOR AVE N,MERCER ST,6TH AVE N,THOMAS ST,AURORA AVE N,JOHN ST,ALASKAN E RDWY WAY	SR 99 Tunnel	TRUE
2018-04-01	2018-10-19	Washington State Department of Trans	AURORA AVE N	SR 99 - Roy St to N 145th St Paving and ADA ComplianceProject	TRUE
2017-08-01	2023-01-31	Washington State Department of Trans	ALASKAN WAY	Seattle Multimodal Terminal at Colman Dock Project	TRUE
2018-08-01	2019-12-31	Washington State Department of Trans	I5 NB	Northbound I-5 MLK to NE Ravenna Bridge - Grinding and concrete panel work	TRUE
2014-02-01	2018-03-31	Seattle City Light	HARRISON ST,6TH AVE N	AWV North Access	TRUE
2018-03-01	2018-09-29	Seattle City Light	1ST AVE,STEWART ST	Center City Connector - Street Car Merged with AUP 2 (45198)	TRUE
2016-01-01	2018-11-30	Seattle City Light	7TH AVE,FAIRVIEW AVE N,VIRGINIA ST,PONTIUS AVE N,HARRISON ST,BOREN AVE N,MINOR AVE,DENNY WAY,LENORA ST,MINOR AVE N,YALE AVE,6TH AVE,THOMAS ST,STEWART ST,9TH AVE N,REPUBLICAN ST,JOHN ST	Denny Substation and Network Distribution Paths	TRUE
2017-05-01	2019-03-30	Seattle City Light	6TH AVE N	PSANI-Broad Street Substation Inductor Installation Project	TRUE
2016-09-01	2019-12-31	Seattle City Light	ALASKAN WAY S	AWV TLR2	TRUE
2018-04-07	2018-04-17	Verizon	BOREN AVE N,TERRY AVE N,REPUBLICAN ST	STTPWA65-W-F1A2B	FALSE
2018-01-23	2018-02-02	Verizon	4TH AVE	STTLWALX-E-F1B2B1	TRUE
2018-02-04	2018-02-14	Verizon	LENORA ST	STTLWAXY-E-F2A2C3	TRUE
2018-02-15	2018-02-25	Verizon	STEWART ST,VIRGINIA ST,6TH AVE	STTLWAXY-E-F2B1A	TRUE
2018-04-24	2018-05-04	Verizon	1ST AVE N,ROY ST	STTPWA65-W-F1A3B1B	FALSE

2018-04-15	2018-04-25	Verizon	UNION ST	STTLWAGA-SC-W-F1C	TRUE
2017-12-24	2018-01-03	Verizon	MCGRAW ST,QUEEN ANNE AVE N	STTNWAMC-E-F1B2B2C1A6	TRUE
2018-02-02	2018-02-12	Verizon	3RD AVE	STTLWAXY-E-F1A1	TRUE
2018-04-03	2018-04-13	Verizon	LENORA ST	STTLWAXY-E-F2C	TRUE
2018-06-01	2018-12-31	Verizon	9TH AVE,OLIVE WAY,BOREN AVE	STTLWAXY-E-F2A2C5A5B	TRUE
2017-12-22	2018-01-01	Verizon	W HOWE ST	STTNWAMC-E-F1A2A	TRUE
2018-01-15	2018-01-25	Verizon	ELLIOTT AVE,1ST AVE,BATTERY ST	RR-FE1	TRUE
2018-02-01	2018-02-28	Verizon	DENNY WAY	RR-FG1	TRUE
2018-04-11	2018-06-30	Verizon	1ST AVE,UNION ST	STTLWAGA-SC-W-F1A	TRUE
2018-03-12	2018-06-30	Verizon	PINE ST,1ST AVE	STTLWAXY-E-F2B1A4B2	TRUE
2018-04-02	2018-04-12	Verizon	SENECA ST	STTLWAGA-SC-E-F1B4C3	TRUE
2018-04-09	2018-04-19	Verizon	CEDAR ST,3RD AVE	STTLWAXY-E-F1A1C	TRUE
2018-02-23	2018-03-05	Verizon	12TH AVE W	STTNWAMC-E-F1B4	TRUE
2017-05-02	2018-04-12	SPU	LENORA ST,BLANCHARD ST,BELL ST,3RD AVE	SDOT 3rd Ave Pvg Corridor Wtr	FALSE
2014-10-01	2019-06-13	SPU	UNIVERSITY ST,ALASKAN WAY,COLUMBIA ST,ALASKAN WAY S,SPRING ST,PINE ST,PIKE ST,MARION ST,MADISON ST,UNION ST,SENECA ST,ALASKAN WY VI NB,COLMAN DOCK EXIT RD,ALASKAN E RDWY WAY,YESLER WAY,ALASKAN WY VI SB	AWVSRP-Seawall-DWF	FALSE
2018-01-22	2018-03-22	SPU	1ST AVE	1st & Steward Sewer Repair	TRUE
2016-02-05	2020-07-23	SPU	SPRING ST,COLUMBIA ST,ALASKAN WY VI NB,PINE ST,TAYLOR AVE N,S ATLANTIC ST,DENNY WAY,WALL ST,1ST AVE S,6TH AVE,TAYLOR AVE,POST AVE,YESLER WAY,UNIVERSITY ST,S ROYAL BROUGHAM WAY,BLANCHARD ST,AURORA AVE N,REPUBLICAN ST,BELL ST,5TH AVE,VINE ST,3RD AVE,1ST AVE,STEWART ST,ALASKAN WY VI SB,EDGAR MARTINEZ DR S,S WASHINGTON ST,ALASKAN WAY S,RAILROAD WAY S,BATTERY ST,UNION ST,EAST FRONTAGE RD S,SENECA ST,THOMAS ST,MADISON ST,AURORA AVE,JOHN ST,S JACKSON ST,7TH AVE,OCCIDENTAL AVE S,HARRISON ST,PIKE ST,S MAIN ST,MARION ST,LENORA ST,WESTERN AVE,6TH AVE N,S KING ST	AWVSRP-Bored Tunnel-WF	FALSE
2018-03-22	2019-04-05	SPU	2ND AVE N,WARD ST,8TH AVE W,ARBORETUM PL E,3RD AVE N,PROSPECT ST,HOBART AVE SW,W NICKERSON ST,E GARFIELD ST,E GALER ST,WARREN AVE N	Watermain Rehab Package 1	FALSE
2018-01-02	2018-03-30	SPU		200 Occidental Alley Sewer Repair	TRUE

2016-02-05	2020-07-17	SPU	SPRING ST,COLUMBIA ST,ALASKAN WY VI NB,PINE ST,TAYLOR AVE N,S ATLANTIC ST,DENNY WAY,WALL ST,1ST AVE S,6TH AVE,TAYLOR AVE,POST AVE,YESLER WAY,UNIVERSITY ST,S ROYAL BROUGHAM WAY,BLANCHARD ST,AURORA AVE N,REPUBLICAN ST,BELL ST,5TH AVE,S KING ST,VINE ST,3RD AVE,1ST AVE,STEWART ST,ALASKAN WY VI SB,EDGAR MARTINEZ DR S,S WASHINGTON ST,ALASKAN WAY S,RAILROAD WAY S,BATTERY ST,UNION ST,EAST FRONTAGE RD S,SENECA ST,THOMAS ST,MADISON ST,AURORA AVE,JOHN ST,S JACKSON ST,7TH AVE,OCCIDENTAL AVE S,HARRISON ST,PIKE ST,S MAIN ST,MARION ST,LENORA ST,WESTERN AVE,6TH AVE N,DEXTER AVE N	AWVSRP-Bored Tunnel-DWF	FALSE
2018-04-20	2020-06-26	SPU	22ND AVE,26TH AVE E,M L KING JR WAY E,19TH AVE,SPRING ST,20TH AVE,23RD AVE E,E PINE ST,12TH AVE,BROADWAY,24TH AVE E,14TH AVE,8TH AVE,E PIKE ST,9TH AVE,TERRY AVE,11TH AVE,MINOR AVE,16TH AVE,HUBBELL PL,BROADWAY CT,17TH AVE,23RD AVE,18TH AVE,E SENECA ST,E MADISON ST,E UNION ST,E DENNY WAY,15TH AVE,BOREN AVE,HARVARD AVE,1ST AVE,MADISON ST,BOYLSTON AVE,28TH WR AVE E,27TH AVE E,7TH AVE,22ND AVE E,25TH AVE E,E JOHN ST,10TH AVE,E OLIVE ST,SUMMIT AVE,13TH AVE,28TH AVE E	SDOT Madison BRT - Wtr	FALSE
2017-12-29	2020-04-29	SPU	5TH AVE,WESTLAKE AVE,STEWART ST	Center City Streetcar-WF - Merged with 45198	FALSE
2018-05-11	2022-10-03	SPU	W NICKERSON ST,W EWING ST,3RD AVE NW,3RD AVE W,NW 36TH ST	SCWQP 3rd/11th Conveyance/Storage Tunnel Contract	FALSE
2014-03-04	2019-06-13	SPU	UNIVERSITY ST,ALASKAN WAY,COLUMBIA ST,ALASKAN WAY S,SPRING ST,PINE ST,PIKE ST,MARION ST,MADISON ST,UNION ST,SENECA ST,ALASKAN WY VI NB,COLMAN DOCK EXIT RD,ALASKAN E RDWY WAY,YESLER WAY,ALASKAN WY VI SB	AWVSRP-Seawall-WF	FALSE
2018-01-02	2019-12-31	SPU	UNIVERSITY ST,SPRING ST,COLUMBIA ST,S WASHINGTON ST,MADISON ST,PINE ST,PIKE ST,S MAIN ST,MARION ST,S JACKSON ST,1ST AVE S,UNION ST,SENECA ST,1ST AVE,YESLER WAY,STEWART ST	Center City Streetcar-DWF - Merged with 45249	FALSE
2018-07-19	2021-10-19	SPU	UNIVERSITY ST,SPRING ST,COLUMBIA ST,MADISON ST,PIKE ST,S MAIN ST,MARION ST,S JACKSON ST,UNION ST,SENECA ST,ALASKAN WY VI NB,ALASKAN E RDWY WAY,S KING ST,YESLER WAY,ALASKAN WY VI SB	AWV & Waterfront CSO Control	TRUE
2017-05-02	2018-04-12	SPU	LENORA ST,BLANCHARD ST,BELL ST,3RD AVE	MS 3rd Av Pvg - Dwf	FALSE
2017-11-06	2018-03-22	SPU	6TH AVE	6th & Olive SS Liner Removal and Replacement Project	TRUE

			22ND AVE,26TH AVE E,M L KING JR WAY E,19TH AVE,SPRING ST,20TH AVE,23RD AVE E,E PINE ST,12TH AVE,BROADWAY,24TH AVE E,14TH AVE,8TH AVE,E PIKE ST,9TH AVE,TERRY AVE,11TH AVE,MINOR AVE,16TH AVE,HUBBELL PL,BROADWAY CT,17TH AVE,23RD AVE,18TH AVE,E SENECA ST,E MADISON ST,E UNION ST,E DENNY WAY,15TH AVE,BOREN AVE,HARVARD AVE,1ST AVE,MADISON ST,BOYLSTON AVE,28TH WR AVE E,27TH AVE E,7TH AVE,22ND AVE E,25TH AVE E,E JOHN ST,10TH AVE,E OLIVE ST,SUMMIT AVE,13TH AVE,28TH AVE E		
2018-04-20	2020-06-26	SPU		SDOT MS Madison BRT-DWW - merged with	FALSE
2018-12-17	2019-11-29	SPU	W CRAMER ST,W COMMODORE WAY,40TH AVE W	PS 22 Retrofit FM Replacement	FALSE
			DIBBLE AVE NW,1ST AVE N,N 97TH ST,NW 95TH ST,WESTLAKE AVE,W REPUBLICAN ST,EASTLAKE AVE E,1ST AVE S,YESLER WAY,ELLIOTT AVE,9TH AVE NW,AURORA AVE N,N 85TH ST,5TH AVE,25TH AVE,7TH AVE NW,S MICHIGAN ST,S JACKSON ST,NE 45TH ST,PALATINE AVE N,47TH AVE SW,S 115TH ST,RAILROAD WAY S,FRANKLIN AVE E,S BAILEY ST,N 115TH ST,GREENWOOD AVE N,TERRACE ST,MCGRAW ST,11TH AVE NW,N 112TH ST,CORSON AVE S,WELLINGTON AVE,N 64TH ST,STEWART ST,NW 103RD ST,INTERLAKE AVE N,8TH AVE NW,BLANCHARD ST,S KING ST		
2017-03-13	2018-03-09	SPU		2015 Spot Sewer Lining Contrc1	FALSE
			WEST PARK DR E,NEWTON ST,NW 40TH ST,45TH AVE W,PORTAGE BAY PL E,WESTLAKE AVE N,GOLDEN GARDENS DR NW,63RD AVE NE,28TH AVE NW,57TH AVE S,SW 98TH ST,21ST AVE W,E BLAINE ST,65TH AVE NE,SW HINDS ST,11TH AVE NW,E SHELBY ST,NW ESPLANADE,LATONA AVE NE,FAIRVIEW AVE N,FAIRVIEW AVE E,32ND AVE W,N NORTHLAKE WAY,E LEE ST,E ROANOKE ST,W GALER ST,BEACH DR SW		
2018-06-21	2019-12-20	SPU		Pump Station Ventilation Upgrades	FALSE
2017-12-11	2018-08-07	SPU	1ST AVE,COLUMBIA ST	WM Columbia St frm 1st to 3rd	FALSE
2018-09-18	2018-12-17	SPU	HARRISON ST,THOMAS ST,YALE AVE N,PONTIUS AVE N	Capitol Hill Water Quality Imp	FALSE
2018-07-27	2019-07-26	SPU	W EWING ST,2ND AVE NW,NW CANAL ST,3RD AVE W,NW 36TH ST,BURKE GILMAN TRL	Third Ave W Feeder Replacement	FALSE
2017-11-13	2018-04-09	SDOT Capital Projects and Roadway S	JAMES ST,S WASHINGTON ST,S CHARLES ST,S KING ST,10TH AVE S,YESLER WAY,2ND AVE S	ADA Accessibility - Pioneer Square & International District Curb Ramps	TRUE
2017-07-24	2018-01-02	SDOT Capital Projects and Roadway S	NICKERSON ST,W NICKERSON ST	AAC - Nickerson St and Interbay Trail Connection	TRUE
2018-02-12	2019-10-31	SDOT Capital Projects and Roadway S	1ST AVE,WESTLAKE AVE,STEWART ST	Center City Streetcar Connector - Advance Utility Package #2	TRUE
2018-06-12	2018-10-26	SDOT Capital Projects and Roadway S	W HOWE ST	BSR Ph III - W Howe St Bridge	TRUE
			E MADISON ST,E PIKE ST,M L KING JR WAY E,9TH AVE,13TH AVE,SPRING ST,E UNION ST,E HARRISON ST,MADISON ST,E ARTHUR PL,1ST AVE,14TH AVE	Madison St Bus Rapid Transit - Madison St Bus Rapid Transit (BRT)	TRUE
2018-07-12	2020-01-23	SDOT Capital Projects and Roadway S			
2018-08-13	2019-01-28	SDOT Capital Projects and Roadway S	DENNY WAY,W DENNY WAY	Center City Gateway & S Michigan St ITS - Denny ITS	TRUE
2018-02-01	2018-08-07	SDOT Capital Projects and Roadway S	ALASKAN WAY,COLUMBIA ST,1ST AVE S,MADISON ST,RAILROAD WAY S	Waterfront Early Works - Utilities	TRUE
2017-09-29	2018-03-05	SDOT Capital Projects and Roadway Structures		Alaskan Way Main Corridor - FW Plan/Other Potential Proj - Pergola Restoration	TRUE

2017-12-21	2018-06-28	SDOT Capital Projects and Roadway S	E MADISON ST,BLANCHARD ST,ROOSEVELT WAY NE,15TH AVE NW,LAKE CITY WAY NE,44TH AVE S	Vision Zero - 2017 Spot Improvements - Contract 1	TRUE
2017-09-13	2018-01-29	SDOT Capital Projects and Roadway S	7TH AVE,VIRGINIA ST,PINE ST,PIKE ST,WESTLAKE AVE,UNION ST,OLIVE WAY,STEWART ST	BMP - Protected Bike Lanes - 7th Ave PBL	TRUE
2018-05-01	2020-01-21	SDOT Capital Projects and Roadway S	REPUBLICAN ST,5TH AVE,1ST AVE S,OLIVE WAY,S JACKSON ST,1ST AVE,TERRY AVE N,WESTLAKE AVE N,STEWART ST	Center City Streetcar Connector - Center City Streetcar Connector	TRUE
2017-05-02	2018-01-25	SDOT Capital Projects and Roadway S	3RD AVE	AAC - 3rd Ave	TRUE
2018-04-02	2018-06-11	SDOT Capital Projects and Roadway S	1ST AVE,COLUMBIA ST	Hazard Mitigation - Areaways - 823 1st Ave Areaway	TRUE
2017-11-10	2018-06-08	SDOT Capital Projects and Roadway S	6TH AVE	AAC - 6th Ave	TRUE
2018-04-18	2018-06-21	SDOT Capital Projects and Roadway S	BALLARD BR	BRR Ph I - Sanitary Sewer Connections - Ballard Bridge	TRUE
2018-04-16	2018-09-20	SDOT Capital Projects and Roadway S	W NICKERSON ST	AAC - Nickerson St and 15th Ave W Interchange	TRUE
2017-11-30	2020-03-02	SDOT Capital Projects and Roadway S	ALASKAN WAY,ALASKAN WY VI SB	Waterfront Park - Pier 62/63 Rebuild	TRUE
2017-09-25	2018-10-10	SDOT Capital Projects and Roadway S	1ST AVE,1ST AVE S	Center City Streetcar Connector - Advance Utility Package #1	TRUE
2018-03-05	2019-03-01	SDOT Capital Projects and Roadway S	MARION ST	Alaskan Way Main Corridor - Main Corridor - Marion St Bridge	TRUE
2017-10-04	2018-01-22	SDOT Capital Projects and Roadway S	COLUMBIA ST,POST AVE,MARION ST	BRR Ph II - Post Ave Bridge	TRUE
2017-12-01	2018-03-12	SDOT Capital Projects and Roadway Structures		Canton & Nord Alley Improvements - Pioneer Passage	TRUE
2018-07-12	2019-07-11	SDOT Capital Projects and Roadway S	UNION ST	Overlook Walk & E/W Connection - Union St	TRUE
2018-08-13	2018-12-05	SDOT Capital Projects and Roadway S	E DENNY WAY,SW ROXBURY ST,S GRAHAM ST,E COLUMBIA ST,35TH AVE SW,BEACON AVE S,CLAY ST	Vision Zero - 2017 Spot Improvements - Contract 2	TRUE
2018-07-31	2019-10-22	SDOT Capital Projects and Roadway S	FAIRVIEW AVE E,EASTLAKE AVE E,FAIRVIEW AVE N,ALOHA ST	BRR Ph I - Fairview Ave N	TRUE
2018-09-26	2021-02-10	SDOT Capital Projects and Roadway S	ALASKAN WAY	Waterfront Park - Waterfront Park	TRUE
2017-09-18	2018-02-19	SDOT Capital Projects and Roadway S	COLUMBIA ST	Columbia Street Two-Way Transit Corridor	TRUE
2017-11-10	2018-01-30	SDOT Capital Projects and Roadway S	FREMONT BR	Bridge Lighting - Fremont Bridge	TRUE
2017-11-10	2018-01-30	SDOT Capital Projects and Roadway S	BALLARD BR	Bridge Lighting - Ballard Bridge	TRUE
2018-03-01	2018-12-01	SDOT Project Development	LENORA ST	RapidRide C Extension - Lenora 9999-36	TRUE
2015-01-01	2035-12-31	SDOT Project Development	W SMITH ST	PMP School Safety TC367170	FALSE
2016-01-01	2019-12-31	SDOT Project Development	2ND AVE	Transit Projects, 2 Ave between Pike ST and University ST TC366860-10	TRUE
2018-02-01	2018-05-31	SDOT Project Development	4TH AVE	4TH AVE INTERIM BIKE LANE	TRUE
2017-12-01	2018-01-31	SDOT Project Development	MARION ST	WSF directional legend installation TC367520	TRUE
2015-01-01	2035-12-31	SDOT Project Development	7TH AVE W	PMP School Safety TC367170	FALSE
2018-01-01	2020-12-31	SDOT Project Development	MINOR AVE,MELROSE AVE E,MELROSE AVE	BMP Implementation BMP-4	TRUE
2017-07-01	2018-02-23	SDOT Capital Projects and Roadway S	S WASHINGTON ST,ALKI AVE SW,26TH AVE SW,SW HOLDEN ST,3RD AVE NW,NE 50TH ST,13TH AVE S,S DEARBORN ST	2016 DOJ Ramps TC367500-4	TRUE
2015-01-01	2035-12-31	SDOT Project Development	33RD AVE W	PMP School Safety TC367170	FALSE
2016-01-01	2018-12-24	SDOT Project Development	UNION ST	Transit Projects, Union ST between 6 Ave and 2 Ave TC367170	TRUE
2015-01-01	2035-12-31	SDOT Project Development	W MCGRAW ST	PMP School Safety TC367170	FALSE
2018-04-02	2018-05-28	SDOT Project Development	11TH AVE NE,FAIRVIEW AVE N,VIRGINIA ST,FAIRVIEW AVE,EASTLAKE AVE NE,ROOSEVELT WAY NE,EASTLAKE AVE E,BOREN AVE,12TH AVE NE,STEWART ST	Eastlake High Capacity Transit - Roosevelt Multimodal Corridor	TRUE
2018-05-01	2018-12-31	SDOT Street Maintenance	W GALER ST	2018 AMM - Curb Ramps	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	W GALER ST	AMM HMA W Galer St_3rd to 5th	TRUE
2018-02-01	2018-12-31	SDOT Street Maintenance	W HOWE ST	2017 AMM - Curb Ramps	TRUE
2018-02-01	2018-12-31	SDOT Street Maintenance	W HOWE ST,6TH AVE W	2017 AMM - Curb Ramps	TRUE
2017-06-21	2019-12-31	SDOT Street Maintenance	REPUBLICAN ST	2016 AMM HMA Republican St	TRUE

2017-06-21	2019-12-31	SDOT Street Maintenance	MERCER ST	2016 AMM HMA Mercer St	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	W GOVERNMENT WAY	AMM HMA W Government Way_34th to 32nd	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	MADISON ST	2016 AMM HMA Madison St	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	THORNDYKE AVE W	AMM HMA THORNDYKE AVE W_Raye to 23rd Ave	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	W BLAINE ST	2016 NASRR HMA W Blaine St	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	TAYLOR AVE N	2017 AMM PCC TAYLOR AVE N	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	GILMAN DR W	AMM HMA Gilman Dr W_14th to 15th	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	SENECA ST	AMM HMA Seneca St_5th to 6th	TRUE
2018-01-01	2018-12-31	SDOT Street Maintenance	W GOVERNMENT WAY	2018 AMM Curb Ramps	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	5TH AVE W	2016 NASRR HMA 5th W	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	6TH AVE W	AMM HMA 6th Ave W_Howe to Blaine	TRUE
2017-11-01	2018-01-31	SDOT Street Maintenance	W BLAINE ST	2017 NASSRR Curb Ramps	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	MADISON ST	2016 AMM Madison St SPOT	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	JEFFERSON ST	2016 NAASR HMA Jefferson St	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	W NICKERSON ST	2015/AMM - W NICKERSON ST, S/B Collector to 15th S	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	32ND AVE W	Mtc Mod MOD-1	TRUE
2017-06-21	2018-07-28	SDOT Street Maintenance	GILMAN DR W	2017 NASRR HMA Gilman Dr W	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	31ST AVE W	2016 NASRR PCC 31st W	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	MAGNOLIA BLVD W	AMM HMA Magnolia Blvd W	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	31ST AVE W	2015/NACR - 31ST AVE W	TRUE
2017-06-21	2018-12-31	SDOT Street Maintenance	33RD AVE W	2016 NAASR PCC 33rd Ave W	TRUE
2016-01-01	2018-03-31	SDOT Traffic Management	S MAIN ST, OCCIDENTAL AVE S, S KING ST	2016 NPSF TC365770-13	TRUE
2017-01-01	2018-03-31	SDOT Traffic Management	MINOR AVE, MELROSE AVE	2017 NPSF TC365770-38	TRUE
2016-05-02	2018-01-31	Telecommunications Company	WESTLAKE AVE, VIRGINIA ST, WESTLAKE AVE N	Downtown Westlake (202163)	TRUE
2017-11-01	2018-02-01	Telecommunications Company	3RD AVE	CRAN_RWOR_DTSEA_038	TRUE
2017-11-01	2018-02-01	Telecommunications Company	SENECA ST	CRAN_RWOR_DTSEA_021	TRUE
2017-11-01	2018-02-01	Telecommunications Company	ALOHA ST	CRAN_RWOR_DTSEA_056	TRUE
2017-11-01	2018-02-01	Telecommunications Company	1ST AVE	CRAN_RWOR_DTSEA_096	TRUE
2017-11-01	2018-02-01	Telecommunications Company	MADISON ST	CRAN_RWOR_DTSEA_028	TRUE
2017-11-01	2018-02-01	Telecommunications Company	DENNY WAY	CRAN_RWOR_DTSEA_002	TRUE
2017-11-01	2018-02-01	Telecommunications Company	SPRING ST	CRAN_RWOR_DTSEA_073	TRUE
2017-11-01	2018-02-01	Telecommunications Company	STEWART ST	CRAN_RWOR_DTSEA_090	TRUE
2017-11-01	2018-02-01	Telecommunications Company	1ST AVE W	CRAN_RWOR_DTSEA_081	TRUE
2017-11-01	2018-02-01	Telecommunications Company	7TH AVE	CRAN_RWOR_DTSEA_095	TRUE
2017-11-01	2018-02-01	Telecommunications Company	DEXTER AVE N	CRAN_RWOR_DTSEA_084	TRUE
2017-11-01	2018-02-01	Telecommunications Company	SENECA ST	CRAN_RWOR_DTSEA_009	TRUE
2017-11-01	2018-02-01	Telecommunications Company	WESTERN AVE W	CRAN_RWOR_DTSEA_040	TRUE
2017-11-01	2018-02-01	Telecommunications Company	STEWART ST	CRAN_RWOR_DTSEA_093	TRUE
2017-11-01	2018-02-01	Telecommunications Company	2ND AVE	CRAN_RWOR_DTSEA_024	TRUE
2017-11-01	2018-02-01	Telecommunications Company		CRAN_RWOR_DTSEA_091	TRUE
2017-11-01	2018-02-01	Telecommunications Company	7TH AVE	CRAN_RWOR_DTSEA_016	TRUE
2017-11-01	2018-02-01	Telecommunications Company	7TH AVE	CRAN_RWOR_DTSEA_030	TRUE
2017-11-01	2018-02-01	Telecommunications Company	1ST AVE	CRAN_RWOR_DTSEA_007	TRUE
2017-11-01	2018-02-01	Telecommunications Company	WALL ST	CRAN_RWOR_DTSEA_070	TRUE
2017-11-01	2018-02-01	Telecommunications Company	9TH AVE	CRAN_RWOR_DTSEA_039	TRUE
2017-11-01	2018-02-01	Telecommunications Company	UNION ST	CRAN_RWOR_DTSEA_015	TRUE
2017-11-01	2018-02-01	Telecommunications Company	LENORA ST	CRAN_RWOR_DTSEA_099	TRUE
2017-11-01	2018-02-01	Telecommunications Company		CRAN_RWOR_DTSEA_092	TRUE
2017-11-01	2018-02-01	Telecommunications Company	6TH AVE	CRAN_RWOR_DTSEA_029	TRUE
2018-04-02	2018-07-01	Telecommunications Company		CRAN_RWOR_DTSEA_072	TRUE
2017-11-01	2018-02-01	Telecommunications Company	ROY ST	CRAN_RWOR_DTSEA_080	TRUE
2017-11-01	2018-02-01	Telecommunications Company	S WASHINGTON ST	CRAN_RWOR_DTSEA_026	TRUE
2017-11-01	2018-02-01	Telecommunications Company	1ST AVE	CRAN_RWOR_DTSEA_066	TRUE

2017-11-01	2018-02-01	Telecommunications Company	DEXTER AVE N	CRAN_RWOR_DTSEA_074	TRUE
2017-11-01	2018-02-01	Telecommunications Company	2ND AVE	CRAN_RWOR_DTSEA_075	TRUE
2017-11-01	2018-02-01	Telecommunications Company	WESTLAKE AVE N	CRAN_RWOR_DTSEA_068	TRUE
2017-11-01	2018-02-01	Telecommunications Company	5TH AVE	CRAN_RWOR_DTSEA_013	TRUE
2017-11-01	2018-02-01	Telecommunications Company	8TH AVE	CRAN_RWOR_DTSEA_033	TRUE
2017-11-01	2018-02-01	Telecommunications Company	DEXTER AVE N	CRAN_RWOR_DTSEA_064	TRUE
2017-11-01	2018-02-01	Telecommunications Company	9TH AVE	CRAN_RWOR_DTSEA_077	TRUE
2017-11-01	2018-02-01	Telecommunications Company	WESTERN AVE	CRAN_RWOR_DTSEA_086	TRUE
2017-11-01	2018-02-01	Telecommunications Company	2ND AVE	CRAN_RWOR_DTSEA_067	TRUE
2017-11-01	2018-02-01	Telecommunications Company	BOREN AVE	CRAN_RWOR_DTSEA_044	TRUE
2017-11-01	2018-02-01	Telecommunications Company	6TH AVE	CRAN_RWOR_DTSEA_069	TRUE
2017-11-01	2018-02-01	Telecommunications Company	5TH AVE	CRAN_RWOR_DTSEA_001	TRUE
2017-11-01	2018-02-01	Telecommunications Company	UNIVERSITY ST	CRAN_RWOR_DTSEA_032	TRUE
2017-11-01	2018-02-01	Telecommunications Company	LENORA ST	CRAN_RWOR_DTSEA_079	TRUE
2017-11-01	2018-02-01	Telecommunications Company	PIKE ST	CRAN_RWOR_DTSEA_036	TRUE
2017-11-01	2018-02-01	Telecommunications Company	SPRING ST	CRAN_RWOR_DTSEA_003	TRUE
2017-01-01	2018-01-01	Telecommunications Company	1ST AVE W,W BOSTON ST,W MCGRAW ST,W CROCKETT ST	10037066 - QUEEN ANNE BOSTON 10037066	TRUE
2017-11-01	2018-02-01	Telecommunications Company	MARION ST	CRAN_RWOR_DTSEA_008	TRUE
2017-11-01	2018-02-01	Telecommunications Company	4TH AVE	CRAN_RWOR_DTSEA_014	TRUE
2017-11-01	2018-02-01	Telecommunications Company	DEXTER AVE N	CRAN_RWOR_DTSEA_045	TRUE
2017-11-01	2018-02-01	Telecommunications Company	CHERRY ST	CRAN_RWOR_DTSEA_019	TRUE
2017-11-01	2018-02-01	Telecommunications Company	1ST AVE N	CRAN_RWOR_DTSEA_063	TRUE
2017-11-01	2018-02-01	Telecommunications Company	4TH AVE	CRAN_RWOR_DTSEA_083	TRUE
2017-11-01	2018-02-01	Telecommunications Company	4TH AVE	CRAN_RWOR_DTSEA_034	TRUE
2016-12-01	2022-08-17	SDOT PCCO	STEWART ST	Stewart St Coordination Group	TRUE
2017-03-01	2030-08-17	SDOT PCCO	SPRING ST,MADISON ST	Madison and Spring St Coordination Group	TRUE
2017-01-03	2069-08-18	SDOT PCCO	DENNY WAY	Denny Way Project Coordination Group	TRUE
2017-01-03	2069-08-18	SDOT PCCO	S WASHINGTON ST,RAILROAD WAY S,S MAIN ST,PREFONTAINE PL S,3RD AVE S,OCCIDENTAL AVE S,1ST AVE S,S JACKSON ST,YESLER WAY,S KING ST	Pioneer Square Coordination Group	TRUE
2015-08-21	2030-08-22	SDOT PCCO	FAIRVIEW AVE N,REPUBLICAN ST,MINOR AVE N,9TH AVE N,BOREN AVE N,HARRISON ST,8TH AVE N,PONTIUS AVE N,THOMAS ST,DEXTER AVE N,TERRY AVE N,WESTLAKE AVE N,JOHN ST	South Lake Union Coordination Group	TRUE
2015-08-01	2030-08-21	SDOT PCCO	8TH AVE,WESTLAKE AVE,VIRGINIA ST,4TH AVE,BELL ST,7TH AVE,WALL ST,BLANCHARD ST,5TH AVE,LENORA ST,BATTERY ST,6TH AVE	Denny Triangle Coordination Group	FALSE
2016-08-20	2030-08-21	SDOT PCCO	1ST AVE	1st Ave Coordination Group	FALSE
2016-08-21	2040-08-21	SDOT PCCO	2ND AVE,3RD AVE	2nd and 3rd Ave Coordination Group	FALSE
2017-01-01	2019-01-01	Private Development		333 Dexter Ave	FALSE
2017-01-01	2020-01-01	Private Development		1120 John St	FALSE
2017-01-01	2019-01-01	Private Development		800 & 833 8th Ave N	FALSE
2017-01-01	2019-01-01	Private Development		425 Fairview Ave N	FALSE
2017-01-01	2019-04-01	Private Development		1210 Republican St	FALSE
2017-08-22	2020-08-01	Private Development		901 Harrison St	FALSE
2017-08-01	2019-08-22	Private Development		300 Boren Ave N	FALSE
2017-08-01	2018-08-22	Private Development		234 9th Ave	FALSE
2017-08-01	2019-08-01	Private Development		910 John St	FALSE
2018-02-05	2018-02-28	Puget Sound Energy	FAIRVIEW AVE N,REPUBLICAN ST	433 Fairview Ave N - 2018 CRM DuPont Pipe Replacement	TRUE
2017-04-01	2018-06-30	SDOT - Transit and Mobility	QUEEN ANNE AVE N	Queen Anne and Mercer	TRUE

2017-04-01	2018-06-30	SDOT - Transit and Mobility	15TH AVE W	15th and Emerson	TRUE
2017-09-01	2018-06-30	SDOT - Transit and Mobility	WESTLAKE AVE N	Red bus lanes - Westlake	TRUE
2017-12-01	2018-06-30	SDOT - Transit and Mobility	TERRY AVE N	SLU Streetcar Channelization	TRUE
2017-09-01	2018-06-30	SDOT - Transit and Mobility	UNION ST	Union and 6th	TRUE
2017-09-01	2018-06-30	SDOT - Transit and Mobility	PIKE ST	Red Bus Lanes - Pike	TRUE
2017-04-01	2018-06-30	SDOT - Transit and Mobility	3RD AVE	3rd and James	TRUE
2017-09-01	2018-06-30	SDOT - Transit and Mobility	OLIVE WAY	Olive and 4th - Phase 3	TRUE
2016-07-01	2018-06-07	Private Development		1608 2nd Ave	FALSE
2017-12-26	2018-01-05	Verizon	8TH AVE W,W FULTON ST	STTNWAMC-E-F1B2C	FALSE
2018-03-01	2018-05-31	Verizon	9TH AVE,VIRGINIA ST	STTLWAXY-E-F2B1A4B2B3B2	FALSE
2017-07-15	2018-05-02	SPU	9TH AVE W	Spot Rehab Crews	TRUE
2016-10-10	2018-10-10	SPU	COLUMBIA ST	2017 Spot Sewer Contract 1	TRUE
2017-07-15	2018-05-02	SPU	9TH AVE W	Spot Rehab Crews	TRUE
2016-05-04	2018-05-04	SPU	1ST AVE N	2017 Spot Sewer Contract 3	TRUE
2016-10-12	2018-10-12	SPU	2ND AVE N	2017 Spot Sewer Contract 3	TRUE
2017-07-15	2018-01-28	SPU	32ND AVE W	Spot Rehab Crews	TRUE
2017-07-15	2018-05-02	SPU	9TH AVE W	Spot Rehab Crews	TRUE
2017-05-17	2019-05-17	SPU	BOREN AVE N	Spot Rehab Crews	TRUE
2016-10-10	2018-10-10	SPU	COLUMBIA ST	2017 Spot Sewer Contract 1	TRUE
2017-07-15	2018-05-04	SPU	W BLAINE ST	Spot Rehab Crews	TRUE
2017-09-01	2115-09-01	SDOT PCCO	8TH AVE,7TH AVE,9TH AVE,PINE ST,PIKE ST,BOREN AVE,4TH AVE,UNION ST,5TH AVE,TERRY AVE,6TH AVE,HUBBELL PL	Union, Pike & Pine PCO Group	TRUE
2017-10-03	2018-02-28	SDOT Traffic Management	DENNY WAY	Denny & 6th Signal Mod - Route 8 Project	TRUE
2017-10-03	2018-05-31	SDOT Traffic Management	DENNY WAY	Denny & 5th Signal Mods - Rt 8 Project	TRUE
2017-09-05	2018-03-31	SDOT - Transit and Mobility	WESTLAKE AVE N	Westlake Avenue Painted Bus Lane	TRUE
2018-01-02	2018-05-31	SDOT Project Development	4TH AVE	Center City (4th Ave Bike Lane Project Phase 1)	TRUE
2018-03-01	2018-09-28	SDOT Project Development	4TH AVE	Center City (4th Ave Bike Lane Project Phase 2)	TRUE
2018-01-01	2018-12-31	SDOT Project Development	9TH AVE N	Center City - 9th Ave N Protected Bike Lane (S)	TRUE
2017-09-01	2018-01-31	SDOT Project Development	CROCKETT ST	Crockett St Curb Ramps	FALSE
2018-01-16	2018-04-10	Puget Sound Energy	1ST AVE	Center City Streetcar Gas Relocates 109101213	TRUE
2017-10-01	2018-06-30	SDOT Project Development	SHIP CANAL TRL	2017 UT&B Trail Paving Phase 2 - Ship Canal Trail	FALSE
2018-01-02	2018-05-31	Private Development	8TH AVE,7TH AVE,9TH AVE,PINE ST,PIKE ST,UNION ST,CONVENTION PL	KCSW Metro Layover Loop	TRUE
2017-09-01	2018-11-30	Private Development	OLIVE WAY,TERRY AVE,9TH AVE,HOWELL ST,BOREN AVE	Howell Network Utility Reroute	TRUE
2018-02-01	2018-05-31	Seattle City Light		Network System Improvements	TRUE
2018-06-01	2018-08-31	Seattle City Light		200 Occidental Alley Restoration	TRUE
2018-02-01	2018-03-31	Seattle City Light	3RD AVE W	300 W Kinnear	TRUE
2016-07-01	2018-02-28	Private Development	HARRISON ST,THOMAS ST,YALE AVE N,PONTIUS AVE N	1255 HARRISON ST	TRUE
2018-09-11	2018-12-10	Private Development	4TH AVE S,PREFONTAINE PL S	110 PREFONTAINE PL S	TRUE
2018-01-02	2020-10-01	Private Development	9TH AVE N	427 9TH AVE N	TRUE
2018-03-01	2018-05-30	Private Development	DEXTER AVE N	1110 DEXTER AVE N	TRUE
2017-09-01	2020-12-01	Private Development	DENNY WAY,FAIRVIEW AVE,MINOR AVE,VIRGINIA ST,BOREN AVE	2014 FAIRVIEW AVE	TRUE
2017-04-01	2019-06-29	Private Development	TERRY AVE,VIRGINIA ST,STEWART ST	1920 TERRY AVE	TRUE
2018-12-01	2019-03-01	Private Development	9TH AVE N,JOHN ST	818 JOHN ST	TRUE
2016-07-01	2018-05-01	Private Development	BATTERY ST,3RD AVE	2401 3RD AVE	TRUE
2018-09-01	2018-11-30	Private Development	AURORA AVE N,LEE ST	1402 AURORA AVE N	TRUE
2018-07-01	2018-09-29	Private Development	23RD AVE W,W BERTONA ST	3400 23RD AVE W	TRUE
2018-01-01	2018-04-01	Private Development	3RD AVE N	722 3RD AVE N	TRUE
2018-10-01	2019-01-01	Private Development	5TH AVE,VIRGINIA ST	1933 5TH AVE	TRUE

2016-07-01	2018-06-01	Private Development	2ND AVE,STEWART ST	1608 2ND AVE	TRUE
2016-07-01	2018-10-01	Private Development	DENNY WAY,TERRY AVE N	970 DENNY WAY	TRUE
2018-12-01	2019-03-01	Private Development	4TH AVE	2302 4TH AVE	TRUE
2016-03-01	2018-12-29	Private Development	2ND AVE,VIRGINIA ST	1931 2ND AVE	TRUE
2018-04-03	2020-12-31	Private Development	2ND AVE	1516 2ND AVE	TRUE
2018-07-01	2018-09-29	Private Development	WESTLAKE AVE N	400 WESTLAKE AVE N	TRUE
2017-07-01	2019-11-01	Private Development	2ND AVE,STEWART ST	1613 2ND AVE	TRUE
2018-01-01	2019-01-01	Private Development	HARRISON ST,DEXTER AVE N,THOMAS ST,AURORA AVE N	333 DEXTER AVE N	TRUE
2017-01-01	2019-06-01	Private Development	DENNY WAY,BOREN AVE N,FAIRVIEW AVE N,JOHN ST	1120 DENNY WAY	TRUE
2018-09-01	2018-11-30	Private Development	WESTLAKE AVE N	1001 WESTLAKE AVE N	TRUE
2016-06-01	2018-05-31	Private Development	8TH AVE,9TH AVE,HOWELL ST,STEWART ST	808 HOWELL ST	TRUE
2018-12-01	2019-03-01	Private Development	23RD AVE W	2001 23RD AVE W	TRUE
2017-10-03	2018-03-31	Private Development	9TH AVE	WSCC Temp Changes- 1600 9TH AVE	TRUE
2017-10-15	2018-01-13	Private Development	PINE ST	802 PINE ST	TRUE
2018-07-01	2018-09-29	Private Development	HUBBELL PL,8TH AVE,SPRING ST,SENECA ST	702 SPRING ST	TRUE
2017-05-01	2019-11-01	Private Development	2ND AVE,PIKE ST	1501 2ND AVE	TRUE
2016-07-25	2019-03-04	Private Development	BATTERY ST,BELL ST,6TH AVE	2300 6TH AVE	TRUE
2018-03-01	2021-03-01	Private Development	PINE ST,TERRY AVE,9TH AVE,HOWELL ST,BOREN AVE	WSCC Addition - Phase 1- Reroute of Olive Way WSCC Addition - Phase 2 - Construction of Addition	TRUE
2016-07-01	2018-03-01	Private Development	TERRY AVE,HOWELL ST	924 HOWELL ST	TRUE
2018-07-01	2018-09-29	Private Development	2ND AVE N,3RD AVE N,MERCER ST,ROY ST	225 ROY ST	TRUE
2018-09-01	2018-11-30	Private Development	8TH AVE,COLUMBIA ST	800 COLUMBIA ST	TRUE
2018-09-30	2018-11-30	Private Development	S MAIN ST,1ST AVE S	80 S MAIN ST	TRUE
2018-09-01	2018-11-30	Private Development	AURORA AVE N	1945 AURORA AVE N	TRUE
2018-09-01	2018-11-30	Private Development	3RD AVE S	123 3RD AVE S	TRUE
2018-09-01	2018-11-30	Private Development	EASTLAKE AVE E	825 EASTLAKE AVE E	TRUE
2018-09-01	2018-11-30	Private Development	5TH AVE N	1224 5TH AVE N	TRUE
2018-09-01	2018-11-30	Private Development	WESTERN AVE	911 WESTERN AVE	TRUE
2018-09-01	2018-11-30	Private Development	ROY ST,AURORA AVE N,MERCER ST	601 AURORA AVE N	TRUE
2016-01-04	2018-09-01	Private Development	PINE ST,4TH AVE,OLIVE WAY	300 PINE ST	TRUE
2018-09-01	2018-11-30	Private Development	NEWTON ST	517 NEWTON ST	TRUE
2018-09-01	2018-11-30	Private Development	1ST AVE S	421 1ST AVE S	TRUE
2017-04-01	2020-12-31	Private Development	MINOR AVE,HOWELL ST	1200 HOWELL ST	TRUE
2018-06-01	2020-06-30	Private Development	MINOR AVE,STEWART ST	1901 MINOR AVE	TRUE
2018-09-01	2018-11-30	Private Development	16TH AVE W	3008 16TH AVE W	TRUE
2016-07-01	2019-01-01	Private Development	UNIVERSITY ST,1ST AVE,SENECA ST,2ND AVE	1201 2ND AVE	TRUE
2017-10-03	2020-12-31	Private Development	5TH AVE,UNIVERSITY ST,4TH AVE,UNION ST	1301 5TH AVE - Rainier Square	TRUE
2017-06-01	2018-02-01	Private Development	THOMAS ST,BOREN AVE N,FAIRVIEW AVE N,JOHN ST	1120 JOHN ST	TRUE
2016-07-01	2018-01-01	Private Development	TERRY AVE N,JOHN ST	1001 JOHN ST	TRUE
2018-09-01	2018-11-30	Private Development	8TH AVE,WESTLAKE AVE,LENORA ST	2100 WESTLAKE AVE	TRUE
2017-10-15	2018-01-13	Private Development	PERKINS LN W	2310 PERKINS LN W	TRUE
2018-12-01	2019-03-01	Private Development	7TH AVE	2205 7TH AVE	TRUE
2017-03-01	2020-12-01	Private Development	DENNY WAY,MINOR AVE,STEWART ST	1200 STEWART ST	TRUE
2018-05-01	2018-11-15	Private Development	S KING ST,OCCIDENTAL AVE S,1ST AVE S	419 OCCIDENTAL AVE S	TRUE
2018-12-01	2019-03-01	Private Development	DEXTER AVE N,AURORA AVE N,ROY ST	701 DEXTER AVE N	TRUE
2017-09-01	2019-09-01	Private Development	DENNY WAY,9TH AVE N,WESTLAKE AVE N,JOHN ST	110 9TH AVE N	TRUE
2017-10-06	2018-01-04	Private Development	22ND AVE W	4207 22ND AVE W	TRUE
2018-09-01	2018-11-30	Private Development	MADISON ST,MARION ST	999 3RD AVE	TRUE
2016-10-01	2018-01-01	Private Development	ELLIOTT AVE,WESTERN AVE	3031 WESTERN AVE	TRUE
2017-06-01	2018-01-01	Private Development	LENORA ST,3RD AVE	2031 3RD AVE	TRUE

2017-06-05	2018-06-05	SPU	6TH AVE N	REHAB PROGRAM MANAGEMENT	TRUE
2017-01-10	2019-01-10	SPU	35TH AVE W	REHAB PROGRAM MANAGEMENT	TRUE
2016-04-06	2018-04-06	SPU	2ND AVE	REHAB PROGRAM MANAGEMENT	TRUE
2017-06-05	2018-06-05	SPU	6TH AVE N	REHAB PROGRAM MANAGEMENT	TRUE
2007-07-12	2018-09-08	SPU	ELLIOTT AVE W	REHAB PROGRAM MANAGEMENT	TRUE
2018-08-06	2018-08-10	Puget Sound Energy	WESTERN AVE	DuPont Segment 1245 109101897	TRUE
2018-01-01	2018-12-31	Puget Sound Energy	29TH AVE W	DuPont Segment 1717 109103149	TRUE
2018-08-21	2018-08-25	Puget Sound Energy	1ST AVE	C3 Service Regulator Replacement	FALSE
2018-06-01	2018-09-28	Puget Sound Energy	PINE ST,1ST AVE	C3 Pine St Main Replacements	FALSE
2018-03-01	2018-09-29	Puget Sound Energy	1ST AVE,STEWART ST	C3 1st and Stewart	TRUE
2018-06-05	2018-06-16	Puget Sound Energy	STEWART ST	C3 Low Pressure Relocation	FALSE
2018-05-22	2018-06-02	Puget Sound Energy	1ST AVE	C3 1st and Union	FALSE
2018-01-02	2018-12-28	SDOT Street Maintenance	WALL ST	AMM HMA Wall St_3rd to 4th	TRUE
2018-01-02	2018-12-28	SDOT Street Maintenance	VIEWMONT WAY W	AMM HMA Viewmont Way W_Edgemont Pl W to 2235 Viewmont	TRUE
2018-04-17	2018-04-20	Seattle IT	1ST AVE W	Parks-Queen Anne Pool and Community Center	TRUE
2017-10-23	2057-10-23	SDOT PCCO	4TH AVE S,MAYNARD AVE S,S WASHINGTON ST,S WELLER ST,SEATTLE BLVD S,RAINIER AVE S,8TH AVE S,6TH AVE S,S MAIN ST,CANTON AL S,5TH AVE S,BOREN AVE S,7TH AVE S,10TH AVE S,S JACKSON ST,S KING ST,12TH AVE S,S LANE ST	CID Coordination Group	TRUE
2018-01-01	2018-12-31	SDOT Traffic Management	W CROCKETT ST,QUEEN ANNE AVE N,W GALER ST	Queen Anne Crossing Improvements	TRUE
2018-01-01	2018-12-31	SDOT Traffic Management	THOMAS ST	1st Ave N & Thomas St RRFB	TRUE
2017-12-01	2018-12-31	SDOT Traffic Management	QUEEN ANNE DR,RAYE ST,4TH AVE N	4th Ave N & Queen Anne Dr Crossing Improvement	TRUE
2018-01-01	2018-12-31	SDOT Project Development	TERRY AVE N	Terry Ave N Low-Cost Pathway	TRUE
2017-11-30	2018-01-31	Finance and Administration Services	W ARMORY WAY	Seattle Animal Shelter Parking Lot reconfiguration	TRUE
2018-06-01	2020-12-31	Private Development	DENNY WAY,WALL ST,6TH AVE	600 Wall St	TRUE
2018-11-17	2024-05-31	Washington State Department of Trans	I5 SB	I-5 / S Boeing Access Rd to Northgate - Concrete Pavement	TRUE
2018-05-01	2018-08-31	SDOT Project Development	DENNY WAY	Route 8 Bus-Only Lane	TRUE
2016-05-03	2018-03-01	Seattle City Light	YALE AVE N,DENNY WAY,MINOR AVE N,STEWART ST,JOHN ST	Denny Substation	TRUE
2018-01-01	2018-12-31	SDOT Project Development	2ND AVE S	2nd Ave S & S Main St Curb Bulbs	TRUE
2017-03-11	2018-03-11	Washington State Department of Trans	I5 NB	I-5/NB Olive Way to SR 520 - Peak Use Shoulder (not funded for construction)	FALSE
2018-11-17	2024-05-31	Washington State Department of Trans	I5 SB,I5 NB	I-5 / S Boeing Access Rd to Northgate - Concrete Pavement Rehab	TRUE
2018-05-01	2019-12-31	Washington State Department of Trans	I5 SB	I-5/SB S Lucile St to Spring St - Pavement Repair	FALSE
2018-02-20	2019-11-25	Washington State Department of Trans	I5 EXPRESS	I-5/Express Lanes Entrances - Electronic Sign Replacement	TRUE
2018-03-01	2018-10-01	Seattle Center	MERCER ST	Mercer Pedestrian Bridge	FALSE
2018-06-01	2018-09-30	SDOT Capital Projects and Roadway S	PINE ST,ALASKAN E RDWY WAY	Waterfront Early Works - Building Demolition	TRUE
2018-01-01	2018-06-30	SDOT Project Development	THOMAS ST	Thomas St PBL Upgrade	FALSE
2018-01-08	2018-01-27	Puget Sound Energy	9TH AVE	Gas Main Relocate	TRUE
2018-08-01	2018-10-01	Department of Parks and Recreation		Pavement Restoration Program - Central West District HQ	TRUE
2018-06-01	2018-09-01	Department of Parks and Recreation		Tennis And Basketball Court Renovation Program - Bayview Playground	TRUE
2018-07-10	2018-07-21	Puget Sound Energy		Gas Main and Service Install	FALSE
2018-04-10	2018-04-21	Puget Sound Energy		Gas Main and Service Install	FALSE
2018-06-19	2018-06-30	Puget Sound Energy		Gas Main and Service Install	FALSE
2018-07-10	2018-07-21	Puget Sound Energy		Gas Main and Service Install	FALSE
2018-08-01	2018-10-01	Puget Sound Energy	5TH AVE,UNIVERSITY ST	Gas Main Install	FALSE

2018-04-02	2018-04-06	Puget Sound Energy		Flanigan Group Development	TRUE
2018-04-02	2020-10-30	Washington State Department of Transportation		SR 99 / George Washington Bridge - Phase 2 Painting	FALSE
2018-01-02	2018-03-31	SDOT Project Development	PINE ST	Pine street connector	TRUE
2018-04-03	2018-06-30	SDOT Project Development	PIKE ST	Pike St Connector	TRUE
2018-01-15	2018-01-17	Telecommunications Company		access at SE corner of Terry Ave N/Thomas St & overlash F/O to SE corner of 9th Ave N/Thomas St	FALSE
2018-03-26	2018-06-26	Verizon	ELLIOTT AVE,BATTERY ST,VINE ST,WALL ST	E10803	FALSE
2018-03-26	2018-06-26	Verizon		E10804	FALSE
2018-01-08	2018-01-11	Telecommunications Company	VIRGINIA ST	ER - 110 - 220 VIRGINIA ST (264232)	FALSE
2018-04-23	2018-04-27	Puget Sound Energy		Gas Main and Service	FALSE
2018-04-17	2018-04-21	Puget Sound Energy		Gas Service Install	FALSE
2018-06-19	2018-06-23	Seattle City Light	PERKINS LN W	Perkins LN W Undergrounding	FALSE
2018-02-05	2018-03-16	Verizon	BELL ST,WESTERN AVE,WALL ST,1ST AVE	2101 1st AVE, 98121	FALSE
2018-04-03	2018-06-29	Verizon	1ST AVE,SENECA ST	E90283	FALSE
2018-04-03	2018-06-29	Verizon	1ST AVE,UNION ST	E90316	FALSE
2018-04-03	2018-06-29	Verizon	1ST AVE	E90317	FALSE
2018-01-23	2018-03-31	Telecommunications Company	WESTERN AVE	1501 WESTERN AVE	TRUE
2018-01-02	2018-01-04	Telecommunications Company		Jeff Smith	TRUE
2018-01-09	2018-01-10	Telecommunications Company	5TH AVE N	JT 735635	TRUE
2018-01-09	2018-01-11	Telecommunications Company	W BARRETT ST	JT 689297	TRUE
2018-01-29	2018-02-02	Telecommunications Company	SENECA ST	JT213882 - 1217 6TH AVE	TRUE
2018-11-01	2018-11-30	Puget Sound Energy	MADISON ST	515 Madison St - 2018 PRP Dupont Pipe Replacement	FALSE
2018-01-08	2018-03-01	Seattle City Light		Pioneer Square LED Globe Pilot Study	TRUE
2018-01-01	2018-12-31	SDOT Project Development	8TH AVE	8th Ave PBL Phase 1	TRUE
2018-05-07	2018-08-29	Puget Sound Energy	DENNY WAY,DEXTER AVE,HARRISON ST,BELL ST,7TH AVE,5TH AVE,THOMAS ST,DEXTER AVE N,JOHN ST	975 John St - 2018 PRP Dupont Pipe Replacement	TRUE
2018-03-12	2018-04-06	Puget Sound Energy	BOREN AVE N,TERRY AVE N,JOHN ST	200 Terry Ave N - 2018 PRP Dupont Pipe Replacement	TRUE
2018-03-05	2018-03-30	Puget Sound Energy	MINOR AVE N,YALE AVE N,STEWART ST,PONTIUS AVE N,JOHN ST	1331 Stewart St - 2018 PRP Dupont Pipe Replacement	TRUE
2018-02-19	2018-03-30	Puget Sound Energy	THOMAS ST,HARRISON ST,FAIRVIEW AVE N,MINOR AVE N,YALE AVE N	1165 Harrison St - 2018 PRP Dupont Pipe Replacement	FALSE
2018-02-19	2018-03-02	Puget Sound Energy	BOREN AVE N,REPUBLICAN ST	1016 Republican St - 2018 PRP Dupont Pipe Replacement	TRUE
2018-03-01	2018-03-30	Puget Sound Energy	HARRISON ST,THOMAS ST,TERRY AVE N,WESTLAKE AVE N	1000 Thomas St - 2018 PRP Dupont Pipe Replacement	TRUE
2018-03-12	2018-07-27	Puget Sound Energy	REPUBLICAN ST,HARRISON ST,8TH AVE N,THOMAS ST,9TH AVE N,JOHN ST	312 9th Ave N - 2018 PRP Dupont Pipe Replacement	TRUE
2018-06-04	2018-06-08	Puget Sound Energy	DEXTER AVE N,REPUBLICAN ST	501 Dexter Ave N - 2018 DIMP Service Replacement	TRUE
2018-02-19	2018-02-23	Puget Sound Energy	WESTLAKE EAST RDWY AVE N	2730 Westlake Ave N - 2018 DIMP Service Replacement	TRUE
2018-03-01	2018-09-01	Telecommunications Company	SPRING ST,WESTERN AVE		FALSE
2018-02-26	2018-05-27	Telecommunications Company			FALSE
2018-01-27	2018-02-27	Telecommunications Company	4TH AVE,UNION ST	FIBER SPLICE	TRUE
2018-02-06	2018-02-24	Puget Sound Energy		PSE Gas C3 Driven Relocation	TRUE
2018-07-03	2018-07-28	Puget Sound Energy	COLUMBIA ST	Columbia IP Main Install	TRUE
2018-04-01	2018-06-30	SDOT Project Development	WESTLAKE AVE N	Westlake Radar Feedback Signs	FALSE
2018-07-01	2018-10-01	Private Development	HARRISON ST,8TH AVE N,THOMAS ST	300 8TH AVE N	TRUE
2018-07-01	2018-10-01	Private Development	LENORA ST,4TH AVE	2116 4TH AVE	TRUE
2018-05-31	2018-09-30	Private Development	YALE AVE N,MERCER ST,ROY ST	624 YALE AVE N	TRUE
2018-07-01	2018-10-01	Private Development	ELLIOTT AVE	2601 ELLIOTT AVE	TRUE
2018-05-31	2018-09-30	Private Development	W CROCKETT ST,10TH AVE W,W MCGRAW ST,9TH AVE W	901 W MCGRAW ST	TRUE
2018-07-01	2018-10-01	Private Development	S JACKSON ST,ALASKAN WAY S	316 ALASKAN WAY S	TRUE

2018-05-31	2018-09-30	Private Development	8TH AVE,BLANCHARD ST	2202 8TH AVE	TRUE
2018-05-31	2018-10-01	Private Development	THOMAS ST,DENNY WAY,BOREN AVE N,FAIRVIEW AVE N,JOHN ST	1120 DENNY WAY	TRUE
2018-06-01	2018-10-01	Private Development	HARRISON ST,8TH AVE N,THOMAS ST	333 8TH AVE N	TRUE
2018-07-01	2018-10-01	Private Development	9TH AVE N	427 9TH AVE N	TRUE
2018-05-31	2018-10-01	Private Development	HARRISON ST,9TH AVE N	901 HARRISON ST	TRUE
2018-05-31	2018-10-01	Private Development	WESTLAKE AVE N,MERCER ST,REPUBLICAN ST	520 WESTLAKE AVE N	TRUE
2018-05-31	2018-09-30	Private Development	DENNY WAY,9TH AVE N,WESTLAKE AVE N,JOHN ST	110 9TH AVE N	TRUE
2018-05-31	2018-09-30	Private Development	HARRISON ST,FAIRVIEW AVE N,REPUBLICAN ST	425 FAIRVIEW AVE N	TRUE
2018-07-01	2018-10-01	Private Development	W COMMODORE WAY	2100 W COMMODORE WAY	TRUE
2018-05-31	2018-09-30	Private Development	2ND AVE,VIRGINIA ST	1931 2ND AVE	TRUE
2018-05-31	2018-09-30	Private Development	ELLIOTT AVE,WESTERN AVE	3031 WESTERN AVE	TRUE
2018-05-31	2018-09-30	Private Development	5TH AVE,UNIVERSITY ST,4TH AVE,UNION ST	1301 5TH AVE	TRUE
2018-07-01	2018-10-01	Private Development	W FULTON ST,4TH AVE W	2818 4TH AVE W	TRUE
2018-05-31	2018-09-30	Private Development	AURORA AVE N,VALLEY ST	701 VALLEY ST	TRUE
2018-05-31	2018-09-30	Private Development	BOREN AVE N,FAIRVIEW AVE N,WESTLAKE AVE N	625 BOREN AVE N	TRUE
2018-05-31	2018-09-30	Private Development	2ND AVE,STEWART ST	1613 2ND AVE	TRUE
2018-05-31	2018-09-30	Private Development	HARRISON ST,8TH AVE N	401 8TH AVE N	TRUE
2018-07-01	2018-10-01	Private Development	BELL ST,6TH AVE	2229 6TH AVE	TRUE
2018-05-31	2018-09-30	Private Development	15TH AVE W,W ARMORY WAY	1561 W ARMORY WAY	TRUE
2018-05-31	2018-09-30	Private Development	HARRISON ST,PONTIUS AVE N	1232 HARRISON ST	TRUE
2018-05-31	2018-09-30	Private Development	MINOR AVE N,HARRISON ST	1212 HARRISON ST	TRUE
2018-05-31	2018-09-30	Private Development	5TH AVE N,ROY ST,VALLEY ST	701 5TH AVE N	TRUE
2018-05-31	2018-09-30	Private Development	8TH AVE,7TH AVE,BELL ST,BLANCHARD ST	2200 7TH AVE	TRUE
2018-05-31	2018-09-30	Private Development	DENNY WAY,BOREN AVE N,FAIRVIEW AVE N,JOHN ST	1120 DENNY WAY	TRUE
2018-05-31	2018-09-30	Private Development	THOMAS ST,BOREN AVE N,FAIRVIEW AVE N,JOHN ST	1120 JOHN ST	TRUE
2018-05-31	2018-09-30	Private Development	ROY ST,4TH AVE N	400 ROY ST	TRUE
2017-12-31	2018-12-31	Private Development	THOMAS ST,HARRISON ST,DEXTER AVE N,AURORA AVE N	333 DEXTER AVE N	TRUE
2018-07-01	2018-10-01	Private Development	YESLER WAY	77 YESLER WAY	TRUE
2018-05-31	2018-09-30	Private Development	UNIVERSITY ST,1ST AVE,SENECA ST,2ND AVE	1201 2ND AVE	TRUE
2018-05-31	2018-09-30	Private Development	PINE ST,TERRY AVE,9TH AVE,HOWELL ST,BOREN AVE	1600 9TH AVE	TRUE
2018-05-31	2018-09-30	Private Development	2ND AVE,STEWART ST	1608 2ND AVE	TRUE
2018-05-31	2018-09-30	Private Development	BLANCHARD ST,WESTERN AVE	2134 WESTERN AVE	TRUE
2018-07-01	2018-10-01	Private Development	FAIRVIEW AVE N,MERCER ST	527 FAIRVIEW AVE N	TRUE
2018-07-01	2018-10-01	Private Development	DENNY WAY,TERRY AVE N	970 DENNY WAY	TRUE
2018-05-31	2018-09-30	Private Development	15TH AVE W	3402 15TH AVE W	TRUE
2018-05-31	2018-09-30	Private Development	GILMAN AVE W	3817 GILMAN AVE W	TRUE
2018-05-31	2018-09-30	Private Development	ALASKAN WAY	2200 ALASKAN WAY	TRUE
2018-07-01	2018-10-01	Private Development	THOMAS ST,HARRISON ST,YALE AVE N,PONTIUS AVE N	1255 HARRISON ST	TRUE
2018-05-31	2018-09-30	Private Development	SENECA ST,8TH AVE	1119 8TH AVE	TRUE
2018-12-31	2019-03-31	Private Development	7TH AVE,BELL ST,BATTERY ST	2301 7TH AVE	TRUE
2017-12-31	2018-12-31	Private Development	TERRY AVE,VIRGINIA ST,STEWART ST	1920 TERRY AVE	TRUE
2018-05-31	2018-09-30	Private Development	3RD AVE S,S WASHINGTON ST	123 3RD AVE S	TRUE
2018-05-31	2018-09-30	Private Development	MINOR AVE,STEWART ST	1901 MINOR AVE	TRUE
2018-05-31	2018-09-30	Private Development	9TH AVE N,JOHN ST	200 9TH AVE N	TRUE
2018-05-31	2018-09-30	Private Development	BROAD ST,DENNY WAY,3RD AVE	307 BROAD ST	TRUE
2018-05-31	2018-09-30	Private Development	DEXTER AVE N,LEE ST	1405 DEXTER AVE N	TRUE
2018-05-31	2018-09-30	Private Development	MINOR AVE,VIRGINIA ST,STEWART ST	1901 MINOR AVE	TRUE

2018-05-31	2018-09-30	Private Development	LENORA ST,3RD AVE	2031 3RD AVE	TRUE
2018-05-31	2018-09-30	Private Development	DENNY WAY,BOREN AVE,MINOR AVE,VIRGINIA ST,FAIRVIEW AVE	2014 FAIRVIEW AVE	TRUE
2018-07-01	2018-10-01	Private Development	5TH AVE,DENNY WAY,VINE ST,WALL ST,6TH AVE	500 WALL ST	TRUE
2018-05-31	2018-09-30	Private Development	VIRGINIA ST,6TH AVE	2001 6TH AVE	TRUE
2018-05-31	2018-09-30	Private Development	8TH AVE N,DEXTER AVE N,ROY ST,REPUBLICAN ST	500 DEXTER AVE N	TRUE
2018-05-31	2018-09-30	Private Development	DEXTER AVE N	403 DEXTER AVE N	TRUE
2018-05-31	2018-09-30	Private Development	ROY ST,9TH AVE N	800 ROY ST	TRUE
2018-05-31	2018-09-30	Private Development	BATTERY ST,BELL ST,6TH AVE	2300 6TH AVE	TRUE
2018-05-31	2018-09-30	Private Development	DEXTER AVE N,GALER ST	1511 DEXTER AVE N	TRUE
2018-05-31	2018-09-30	Private Development	DENNY WAY,MINOR AVE,STEWART ST	1200 STEWART ST	TRUE
2018-05-31	2018-09-30	Private Development	BATTERY ST,3RD AVE	2401 3RD AVE	TRUE
2018-05-31	2018-09-30	Private Development	TERRY AVE N,JOHN ST	1001 JOHN ST	TRUE
2018-05-31	2018-09-30	Private Development	1ST AVE N,DENNY WAY	104 DENNY WAY	TRUE
2018-05-31	2018-09-30	Private Development	MAGNOLIA BR WB,15TH AVE W	1602 15TH AVE W	TRUE
2018-05-31	2018-09-30	Private Development	5TH AVE,VIRGINIA ST	1933 5TH AVE	TRUE
2018-05-31	2018-09-30	Private Development	PINE ST,PIKE ST,7TH AVE,9TH AVE,CONVENTION PL	906 PINE ST	TRUE
2018-05-31	2018-09-30	Private Development	MINOR AVE N,REPUBLICAN ST	1206 REPUBLICAN ST	TRUE
2018-05-31	2018-09-30	Private Development	BOREN AVE N,JOHN ST	121 BOREN AVE N	TRUE
2018-05-31	2018-09-30	Private Development	16TH AVE W	1201 AMGEN CT W	TRUE
2018-05-31	2018-09-30	Private Development	2ND AVE W,W REPUBLICAN ST	203 W REPUBLICAN ST	TRUE
2018-05-31	2018-09-30	Private Development	2ND AVE,PIKE ST	1501 2ND AVE	TRUE
2018-05-31	2018-09-30	Private Development	FAIRVIEW AVE N,MERCER ST,VALLEY ST	609 FAIRVIEW AVE N	TRUE
2018-05-31	2018-09-30	Private Development	BOREN AVE N,MERCER ST,VALLEY ST	630 BOREN AVE N	TRUE
2018-05-31	2018-09-30	Private Development	8TH AVE N,REPUBLICAN ST	433 8TH AVE N	TRUE
2018-05-31	2018-09-30	Private Development	ELLIOTT AVE,BROAD ST,CLAY ST	2815 ELLIOTT AVE	TRUE
2018-05-31	2018-09-30	Private Development	COLUMBIA ST,4TH AVE	701 4TH AVE	TRUE
2018-05-31	2018-09-30	Private Development	MINOR AVE,HOWELL ST	1200 HOWELL ST	TRUE
2018-05-31	2018-09-30	Private Development	5TH AVE N,VALLEY ST	800 5TH AVE N	TRUE
2018-05-31	2018-09-30	Private Development	2ND AVE,VINE ST,WALL ST	210 WALL ST	TRUE
2018-05-31	2018-09-30	Private Development	W RAYE ST	2553 21ST AVE W	TRUE
2018-05-31	2018-09-30	Private Development	1ST AVE S	201 1ST AVE S	TRUE
2018-05-31	2018-09-30	Private Development	2ND AVE	1516 2ND AVE	TRUE
2018-05-31	2018-10-09	Private Development	15TH AVE W	3406 15TH AVE W	TRUE
2018-05-31	2018-09-30	Private Development	2ND AVE N,WARD ST,8TH AVE W,ARBORETUM PL E,3RD AVE N,PROSPECT ST,HOBART AVE SW,WARREN AVE N	150 PROSPECT ST	TRUE
2018-07-01	2018-10-01	Private Development	WESTLAKE AVE N	201 WESTLAKE AVE N	TRUE
2018-05-31	2018-09-30	Private Development	28TH AVE W	2418 28TH AVE W	TRUE
2018-05-31	2018-09-30	Private Development	OCCIDENTAL AVE S,1ST AVE S	419 OCCIDENTAL AVE S	TRUE
2018-05-31	2018-09-30	Private Development	DEXTER AVE N,HAYES ST	755 HAYES ST	TRUE
2018-05-31	2018-09-30	Private Development	W ROY ST	14 W ROY ST	TRUE
2018-05-31	2018-09-30	Private Development	22ND AVE W	4207 22ND AVE W	TRUE
2018-05-31	2018-09-30	Private Development	4TH AVE S,PREFONTAINE PL S	110 PREFONTAINE PL S	TRUE
2018-05-31	2018-09-30	Private Development	PERKINS LN W	2310 PERKINS LN W	TRUE
2018-05-31	2018-09-30	Private Development	PINE ST	802 PINE ST	TRUE
2018-08-31	2018-11-29	Private Development	9TH AVE	1600 9TH AVE	TRUE
2018-05-31	2018-09-30	Private Development	3RD AVE S	123 3RD AVE S	TRUE
2018-05-31	2018-09-30	Private Development	8TH AVE,COLUMBIA ST	800 COLUMBIA ST	TRUE
2018-05-31	2018-09-30	Private Development	9TH AVE,HOWELL ST	808 HOWELL ST	TRUE
2018-09-27	2018-12-27	Private Development	W BARRETT ST,5TH AVE W	418 W BARRETT ST	TRUE
2018-10-06	2020-01-06	Private Development	DEXTER AVE N	700 DEXTER AVE N	TRUE
2018-11-17	2019-02-17	Private Development	W COMSTOCK ST	210 W COMSTOCK ST	TRUE

2018-04-03	2018-10-09	SDOT Capital Projects and Roadway S	1ST AVE	Areaway Repair/Restoration Program	TRUE
2018-05-01	2018-11-22	SDOT Capital Projects and Roadway S	COLUMBIA ST	Hazard Mitigation Program - Areaway	TRUE
2018-04-02	2018-07-03	Telecommunications Company	LENORA ST,WESTERN AVE		TRUE
2018-03-26	2018-06-24	Telecommunications Company			TRUE
2018-04-16	2018-07-15	Telecommunications Company			TRUE
2018-04-02	2018-07-01	Telecommunications Company			TRUE
2018-03-26	2018-06-24	Telecommunications Company			TRUE
2018-04-02	2018-07-01	Telecommunications Company			TRUE
2018-04-02	2018-07-01	Telecommunications Company			TRUE
2018-03-26	2018-06-24	Telecommunications Company	2ND AVE,WALL ST		TRUE
2018-04-03	2018-09-28	Telecommunications Company	STEWART ST	relocation	TRUE
2018-04-17	2018-05-01	SDOT - Transit and Mobility	PINE ST	Westlake Mobility Hub Demonstration Project	FALSE
2018-03-01	2018-04-01	Telecommunications Company	BATTERY ST TUNNEL SB	Vault Replacements	FALSE
2018-01-19	2018-01-20	Telecommunications Company		Overlash South through alley btw Dexter Ave N & 8th Ave N; Eastbound along Thomas St to alleyway btw 9th Ave N & Westlake Ave N	FALSE
2018-03-26	2018-06-29	Telecommunications Company			TRUE
2018-06-25	2018-07-27	Telecommunications Company			TRUE
2018-03-26	2018-06-29	Telecommunications Company			TRUE
2018-04-02	2018-06-29	Telecommunications Company			TRUE
2018-03-01	2018-09-01	Telecommunications Company	S JACKSON ST	Segment 1 - Viaduct Relo - S Jackson St Crossing	FALSE
2018-03-01	2018-09-01	Telecommunications Company	S MAIN ST	Segment 1 - Viaduct Relo - S Main St Crossing	FALSE
2018-03-01	2018-09-01	Telecommunications Company	YESLER WAY	Segment 1 - Viaduct Relo - Yesler Way Crossing	FALSE
2018-03-01	2018-09-01	Telecommunications Company	SPRING ST,ALASKAN WAY	Segment 2 - Viaduct Relo - Spring St Crossing	FALSE
2018-06-01	2018-09-30	SDOT Project Development	THOMAS ST,BELL ST,9TH AVE N	Market to MOHAI	FALSE
2018-06-01	2018-09-30	SDOT Project Development	2ND AVE	2nd Ave Signal Improvements	FALSE
2018-01-18	2018-03-31	SDOT Project Development	4TH AVE	4th Ave Signal Improvements	FALSE
2018-03-26	2018-06-29	Telecommunications Company			TRUE
2018-07-23	2018-08-31	Telecommunications Company			TRUE
2018-01-30	2018-02-26	Telecommunications Company	W COMSTOCK ST	JT 885378	TRUE
2018-12-21	2019-03-21	Private Development	ALASKAN WAY W	1201 AMGEN CT W	TRUE
2018-03-01	2018-12-31	SDOT Street Maintenance	VIEWMONT WAY W	2018 AMM Curb Ramps	FALSE
2018-03-19	2018-04-21	Telecommunications Company			TRUE
2018-06-04	2018-06-29	Telecommunications Company			TRUE
2018-04-02	2018-04-27	Telecommunications Company			TRUE
2018-04-23	2018-05-11	Telecommunications Company			TRUE
2018-05-14	2018-06-16	Telecommunications Company			TRUE
2018-05-28	2018-06-15	Telecommunications Company			TRUE
2018-07-01	2019-07-31	SDOT Project Development	N 34TH ST,FLORENTIA ST	Bridge Safety Analysis - Fremont Bridge	FALSE
2018-02-12	2018-02-12	Telecommunications Company	BIGELOW AVE N	JT 250434	TRUE
2018-08-20	2018-10-26	SDOT Capital Projects and Roadway S	5TH AVE N	Ray St Stairway Rehab	FALSE
2018-08-28	2018-10-12	SDOT Capital Projects and Roadway Structures		W Lynn St Stairway Rehab	FALSE
2018-03-05	2018-04-04	Telecommunications Company		IRG - 257345	FALSE
2018-03-19	2018-04-13	Telecommunications Company		SPEC BUILD - 234 9TH AVE N	TRUE