





February 23, 2015

ARENA TIMELINE	Q2	2015 Q3	Q4	2016
Final EIS Issued (May 7)	✱			
Design Commission Review of Street Vacation	 { Urban Design Merit (Completion by the end of June) }		{ Public Benefit (Completion by the end of August) }	
SDOT Review of Street Vacation*				
Council Consideration of Street Vacation		Resolution 	Public Hearing 	
Master Use Permit Decision (MUP) Q1 2016 (follows Street Vacation decision)**				✱

\* Other agency/Dept. comment, agreement on MUP conditioning/public benefit recommendation, notice for Council public hearing, SDOT conditioned package and recommendation report.

\*\*Appeals, if any, would follow MUP decision.