

# Japanese Garden Entry Structure Draft timeline

	2005 by Quarters				2006 by Quarters			
	1	2	3	4	1	2	3	4
Arboretum Master Plan Implementation Group begins project								
Architectural consultant selected								
Stakeholders* meeting #1								
Stakeholder* meeting #2								
<b>Public Meeting #1</b> – review alternatives 2/13/06								
Stakeholders* meeting #3								
Cherry Blossom Festival Seattle Center 4/21-22/06								
<b>Public Meeting #2</b> – Recommended alternative review 4/24/06								
<b>Board of Park Commissioners Briefing</b> 4/27/06								
Seattle Design Commission reviews 5/4/06								
Construction dates tbd								

\*Stakeholders include interested parties representing the Japanese Garden Advisory Council, the Arboretum Foundation, the Arboretum Master Plan Implementation Group, the Japanese Garden Advisory Council, Parks ticket booth and grounds maintenance staff, and Parks planning staff.

<http://www.ci.seattle.wa.us/parks/proparks/projects/Arboretum-JapaneseGarden.htm>

For information contact: Cathy Tuttle (206)684-7033 800 Maynard Ave S 3<sup>rd</sup> Floor Seattle WA 98134 cathy.tuttle@seattle.gov