
7‐19‐11 Review Panel Meeting Attachment C      Version dated 7‐18‐2011 
 
City Light Strategic Path Calendar                                 Key:    ET = E‐Team   RP = Review Panel 

#  Item  /Staff Lead  June  July  August September  October November  December January February March April May 
1  Complete Interim 

Outreach 
 
Hartman 

End of June  7/19: RP 
reviews 
interim 
outreach 
report  

                   

2  Report to City 
Council on Project 
status 
Leiber/Hartman/ 
Reed 

June 27                       

3  Initiatives drafting 
 
E‐Team 

6/14‐RP 
finishes 
Part A 
review 
 
6/22 Part B 
of initiative 
completed 
by ET 
 

ET signs off on 
Part B, 
transmit to RP 
by  7/20 +/‐ 
 
 
ET completes 
review of Part 
B by Mid‐July 

8/1: RP 
questions on 
Part B due 
back to E‐
Team 
 
8/5 Present 
workforce 
initiatives, as 
revised 

  Finalize 
text of 
initiatives 

             

4  Initiatives Ranking 
 
E‐Team /Staff 
working group 
 
 

ET 
discusses 
ranking 
criteria, 
process 

ET discusses 
ranking 
criteria, makes 
initial 
presentation  
to RP 

8/5: RP 
direction on 
ranking 
criteria 
 
ET conducts 
Initiatives 
ranking>>>> 

 
Share ET 
initial 
Initiative 
Rankings 
with RP 
 
>>>>X 

               

5  Employee 
Outreach 
 
Hartman 

  Conduct in July 
 
Outline plan to 
RP 7/19 

 
 
 

Report 
results to 
RP  

               

6  UMS 
Benchmarking: 
Report and 
Response related 
to Strategic Plan 
 
Phil West/ 
DaVonna Johnson 

ET works 
on 
response  

7/19: ET 
provide 
overview of 
approach  to 
RP 
 

8/5: RP 
reviews  
initial 
presentation 
 
Mid‐August: 
RP gets copy 
of Council 
presentation  

Discuss 
approach 
with RP 
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#  Item  /Staff Lead  June  July  August September  October November  December January February March April May 
7  Develop Strategic 

Plan Core Themes, 
Criteria, and Build 
Alternatives 
(Preferred and 
Other)  
 
 
E‐Team 

6/29: ET 
Discuss‐ion 
to map 
work, initial 
brain‐
storming 
re: trade‐
offs.  
 

7/19: ET 
develop major 
Strategic Plan 
themes, 
potential 
approaches to 
alternatives 
 
7/19: ET initial 
presentation 
for RP  
 

8/5: RP 
receives 
initial 
proposal re: 
key themes, 
trade‐offs, 
alternatives 
 
 ET continues 
work to 
refine 
themes, 
alternatives  

9/__: ET 
continues 
work on 
refining 
themes, 
alternatives
: outline 
preferred 
alternative 
 
9/__: RP 
discuss & 
comment: 
outline of  
refined 
themes, ET 
preferred 
alternative, 
other 
scenarios 

Early Oct: 
RP 
Reviews 
revisions 
to 
preferred 
Alternative 
and other 
scenarios 
 
 

             

8  Draft Plan  
(public comment 
draft) 
 
Need to identify 
drafter(s) 

  ET selects 
drafting team 
ET reviews & 
OKs plan 
outline  
Begin Drafting 

8/5: RP 
reviews 
proposed 
outline and 
drafting 
approach, 
provides 
direction 
 

Complete 
staff initial 
draft 
 
 

Draft 
reviewed 
by E Team  
 
Draft 
reviewed 
by RP 
Start: Late 
October 

RP 
Complete 
review of 
draft by 
Late 
November 

           

9  Revise Baseline to 
reflect shifts in 
initiatives, final 
direction (part of 
draft plan)  
Leiber 

      Present 
and discuss 
with RP 
items that 
could shift 
Baseline 

Present 
revised 
baseline to 
RP 

Added to   
draft plan 

           

10  Final outreach   
 
E‐Team, Review 
Panel, 
Hartman 

          Develop 
plan, key 
messages, 
materials 
RP 
Review: 
Mid‐
November 

Begin week 
of 12/1 

  End Feb. 1 
Write up 
results. 
Forward 
report to 
Council & 
Review 
w/RP 
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#  Item  /Staff Lead  June  July  August September  October November  December January February March April May 
11  FINAL  

Recommended 
Plan  

                Week of 
Feb 8:  ET 
confers 
w/RP as to 
edits to 
final report 
based on 
outreach 
 
Revise 
report and 
transmit to 
Mayor by 
2/15 

     

12  Review Panel 
Report to 
Accompany Final 
Recommended 
Plan  
Reed 

                Review and 
approve 
draft (2 
mtgs) 

     

13  Plan and RP 
Report 
transmitted to 
Mayor   

                Feb 15       

14  Mayor transmits 
to Council 

                  March 
15 

   

15   Council 
deliberation 

                  Begin 
March 
15 

End May ‐
15? 

 

16  Council adoption                        End of May 
 

 


