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Reader’s Guide to the 2011-2016 Adopted Capital Improvement Program 

The City of Seattle’s 2011-2016 Adopted Capital Improvement Program (CIP) includes an introduction, 
departmental sections, appendix, an index, and a glossary.  The introduction provides information on the 
CIP, allocations, funding sources for capital projects, significant initiatives, support for neighborhoods 
and neighborhood plan projects, and policies guiding the City’s capital investments.   

Departmental sections comprise the majority of the CIP document, and contain detailed information on 
approximately 631 individual projects.  The following departments have sections in this book:  Parks and 
Recreation, Seattle Center, Seattle Public Library, Seattle Department of Transportation, Seattle City 
Light, Seattle Public Utilities (divided into four sections: Drainage and Wastewater, Solid Waste, 
Technology Projects, and Water), Department of Information Technology, and Finance and 
Administrative Services.  The Appendix is comprised of a listing of new or expanded capital facilities, as 
required by the Growth Management Act.   

Reading CIP Project Pages 

CIP project pages, located in the departmental sections of the CIP, provide the most detailed information 
about a project.  The project pages contain the following information:  

BCL (Budget Control Level):  A grouping of similar projects into department-specific programs.  Also 
reflects the level at which expenditures are controlled to meet state budget law provisions. 

Project Type:  Projects are identified as New Facilities, Improvements to Existing Facilities, or 
Rehabilitation or Restoration of Existing Facilities.  Technology projects, or those that do not fit into the 
categories above, are identified as New Investments.  

Location:  Street address, intersection, or general location of a project.  If a project has multiple location 
entries, only one project location entry will be included in the CIP.  

Start Date/End Date:  Quarter and year a project begins and is expected to finish.  Projects that continue 
from year-to-year are shown as “Ongoing.”  Projects without a determined start or end date may show as 
“TBD” or “On Hold.”  

Project ID:  Unique number identifying a project in the City’s automated financial management system. 

Neighborhood District:  The City is divided into 13 neighborhood districts.  This field indicates in which 
(if any) neighborhood district(s), a project is located.  Some projects are located in more than one 
neighborhood district or outside the city, and are so noted. 

Neighborhood Plan:  If a project supports a neighborhood plan recommendation, the name of the 
neighborhood plan is indicated.  Some projects are in more than one neighborhood plan, or not in a 
neighborhood plan.  The City’s 38 adopted neighborhood plans can be viewed online at 
http://www.seattle.gov/neighborhoods/npi/plans.htm.   

Neighborhood Plan Matrix ID:  If a project is identified as being a desired activity within a 
neighborhood plan, the corresponding matrix ID is captured in this field. 

Urban Village:  This field indicates whether a project is located in an Urban Village, a designated 
geographic area expected to accommodate future population and job growth, as defined by the 
Comprehensive Plan’s growth management strategy. 
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Project Description:  Information about the purpose, scope, and history of the project.   

Revenue Sources:  Revenues are all sources of money supporting a particular project such as grants, 
private donations, Councilmanic debt, Real Estate Excise Taxes, etc.  The Revenue Source Table lists the 
project’s revenue sources, life-to-date (LTD) expenditures through 2009; the 2010 revised budget 
(including 2010 Adopted Budget, carry-forward balances, abandonments, and supplemental 
appropriations); proposed 2011 appropriations; and estimated appropriation requests for 2012-2016.  
“TBD” indicates that revenue sources are to be determined. 

Fund Appropriations/Allocations:  This table lists the appropriating funds, which are those funds (with 
Summit codes) through which the department has legal appropriation authority, and dollar information by 
year.  Note that this level of detail on the project pages is for information only.  Funds are appropriated in 
the 2011-2012 Adopted Budget at the Budget Control Level.   

O&M Costs (Savings):  Estimate of significant increases or decreases in operations and maintenance 
costs as a result of a capital project.  “N/C” denotes that operations and maintenance costs are not 
calculated. 

Spending Plan:  This field is shown when spending differs from appropriation or allocation for a given 
year.  This is displayed for a limited number of projects in this document. 
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Overview   

The City of Seattle prepares a citywide six-year Capital Improvement Program (CIP) each year that 
allocates existing funds and anticipated revenues to rehabilitate, restore, improve, and add to the City’s 
capital facilities.  Projects in the CIP cover a wide range of capital improvements, including street repairs, 
park restoration, and work on electrical substations.  The CIP document, prepared by the City Budget 
Office based on submissions from City departments, is approved by the Mayor, and is then submitted to 
the City Council for adoption along with the City’s annual budget.  The CIP is updated each year to 
reflect ongoing changes.  The CIP does not appropriate funds, but rather functions as a budgeting tool, 
supporting the actual appropriations that are made through adoption of the budget.  The CIP is consistent 
with the City’s Comprehensive Plan and includes information required by the State’s Growth 
Management Act (GMA). 

The City of Seattle 2011-2016 Proposed Capital Improvement Program can be found on the City of 
Seattle website at: http://www.seattle.gov/budgetoffice/.    

 

Citywide Summary 

The 2011-2016 Proposed CIP reflects the City of Seattle’s priorities to protect public health and safety, to 
make investments in sustainable infrastructure, to support economic vitality for all by enhancing 
reliability and accessibility to the City’s transportation network, and to invest in the preservation of the 
City’s many existing physical assets, both man-made and natural.  

Many of the projects in the 2011-2016 Proposed CIP build civic, cultural, or public safety facilities 
funded by voter-approved levies and bonds (e.g., the 2003 “Fire Facilities and Emergency Response” 
Levy).  Utility-funded CIP projects in Seattle City Light (SCL) and Seattle Public Utilities (SPU) improve 
or maintain the utility infrastructure that serves residents and businesses of Seattle and surrounding areas.  
CIP projects in the Seattle Department of Transportation (SDOT) are funded by multiple fund sources – 
local, state, federal, and a voter-approved levy (e.g., Bridging the Gap) – and focus on streets, bridges, 
trails, sidewalks, and other elements of the City’s transportation infrastructure.  Key projects are more 
fully described later in this overview, and details on funding and schedule can be found in the individual 
department sections. 

The 2011-2016 Proposed CIP totals about $4.4 billion for six years and includes approximately 631 
individual projects.  About $2.8 billion of the six-year total, or 64% of the total CIP, consists of utility 
projects that are managed by SCL and SPU, and mostly are funded by utility rates.  Approximately $1.2 
billion (27%) is in SDOT over the six-year period.  The remaining departments (Parks and Recreation, 
Finance and Administrative Services, Seattle Center, Seattle Public Library, and Department of 
Information Technology) account for approximately $390 million, or 9% of the six-year CIP.   

Department capital appropriations for the coming year are made through the 2011 Adopted Budget, which 
includes details following each departmental budget section.  For informational purposes only, the table 
on the next page shows the total 2011-2016 allocations by department and the accompanying pie chart 
displays the proposed allocations for 2011 only. 
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2011-2016 Proposed CIP by Department (dollars in thousands)  

Department 2010 
Adopted1 

2010 
Revised2 

2011 
Proposed3 

2012 
Proposed 

 

2013-16 
CIP 

2011-16 
Total 

Finance and Administrative 
Services 25,423 114,365 30,796 45,793 60,091 136,680
Information Technology 12,132 17,443 8,277 7,687 41,490 57,454
Parks and Recreation 24,987 90,168 57,454 30,294 56,421 144,169
Seattle Center 4,526 16,854 9,216 3,258 29,523 41,997
Seattle Public Library 1,031 2,523 830 600 7,990 9,420
Seattle Transportation 206,471 371,198 198,646 188,706 811,476 1,198,827

Subtotal 274,570 612,551 305,219 276,338 1,006,991 1,588,547
City-owned Utilities    
Seattle City Light 243,199 298,424 271,771 279,199 1,004,402 1,555,372
SPU - Drainage & Wastewater 81,093 82,220 79,785 87,622 352,512 519,919
SPU - Solid Waste 32,122 32,595 27,833 37,977 103,394 169,203
SPU - Technology Projects  10,424 10,575 10,248 13,207 75,526 98,981
SPU - Water 90,719 93,770 74,338 64,922 296,095 435,354

Subtotal 457,557 517,584 463,974 482,927 1,831,929 2,778,829

City Total 732,127 1,130,135 769,193 759,264 2,838,919 4,367,376
Notes: 
1. 2010 Adopted totals are based on the 2010-2015 Adopted CIP.  
2. The 2010 Revised column shows 2010 Adopted totals, plus carryovers, abandonments and supplementals added 

during the 2010 fiscal year.  
3. Not all funds above are appropriated; see the 2011 Proposed Budget for a list of capital appropriations by 

department. 
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CIP Revenue Sources  

Like all large municipalities, Seattle relies on a variety of sources to pay for capital projects.  These 
include locally-generated revenues (taxes, fees, voter-approved levies, and user charges), 
intergovernmental revenues (including state and federal grants), and debt issuance.  Unlike pay-as-you-go 
sources of funding, the issuance of debt requires revenues in future years to repay the principal and 
interest expenses.  These traditional sources continue to provide the majority of funds for capital facility 
investments.  Utility projects (Seattle City Light and Seattle Public Utilities) are funded by revenues from 
utility rates.  The utilities also issue debt to finance a portion of their capital projects.  The City’s level of 
capital investment is based on the mix and level of financial resources available to the City.   

General tax support of capital spending is strained much more so than past years.  The General Fund faces 
a $67 million deficit for 2011, leaving little room to support additional capital spending.  Real Estate 
Excise Taxes (REET), a tax dedicated to capital spending, has declined significantly.  The City collected 
$71.8 million in REET revenue in 2007, as compared with only $28.2 million projected for 2011, a 
decline of over 60 percent.  These revenue declines result in the deferral of capital projects that would 
otherwise be funded. 
 
 The table below identifies funding sources for the 2011-2016 Proposed CIP by Revenue Source Group. 

Revenue Source Group 
(in 1,000s) 

2010   
Revised 

2011 
Proposed 

2012  
Proposed 

2013-16 
CIP 

 

2011-16 
Total 

Federal Funds 69,789 14,858 9,086 8,264 32,209 
King County Funding 5,352 1,932 225 30,100 32,257 
City Funds 275,899 157,706 74,487 233,019 465,212 
Other Local Government 7,568 27,376 50,926 51,091 129,392 
Private Funding 36,756 4,221 7,242 33,595 45,058 
State Funding 42,780 32,679 18,867 174,463 226,008 
To Be Determined1 - - - 106,230 106,230 
Utility Funding 523,516 464,739 486,724 1,839,435 2,790,898 
Voter-Approved Funds (Seattle 
and King County) 168,475 65,683 111,707 362,723 540,112 

Total     1,130,135 769,193 759,264 2,838,919 4,367,376
1. Funds indicated as “To Be Determined” are generally placeholders for a variety of non-City funding sources (such as grants or 
private funding).  These placeholders are not appropriated, and these projects will not go forward unless funding is secured. 
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2011 Cumulative Reserve Subfund Appropriations 

The Cumulative Reserve Subfund (CRS) is a significant source of ongoing local funding to support 
capital projects in general government departments.  This Subfund is a reserve fund authorized under 
State law and is used primarily for maintenance and development of City capital facilities.  Recent 
declines in REET revenue have drastically reduced resources available in CRS to support capital 
maintenance projects. 

The table below (dollars displayed in thousands) shows department allocations from CRS along with 
other special programs, including debt service payments, support for the Design Commission, Artwork 
Conservation and the City’s Tenant Relocation Assistance Program.  Further explanations of these special 
programs can be found in the 2011-2012 Proposed Budget. 

  Budget 
Control 

Level 

Fund  
Name 

2010 
Adopted1 

2011 
Proposed 

2012 
Proposed 

Appropriations - Special Projects 
1998B Capital Facilities 
Refunding REET I Budget 
Control Level 

2CCE0-1 REET I 3018  3038   1,186  

CRS REET I Support to 
McCaw Hall Fund 

2SC10 REET I 200 200 200 

Artwork Conservation - 
OACA – CRF-UR Budget 
Control Level 

V2ACGM REET I 187  187  187  

Design Commission 
 

2UU50-DC REET I 374  374  374  

Tenant Relocation 
Assistance Program - CRF 
- REET l Budget Control 
Level 

2UU51 REET I 113 113 113   

Tenant Relocation 
Assistance Program - CRF 
- UR Budget Control Level 

2UU50-TA Unrestricted 74  74   74 

Support to Transportation  Unrestricted 1,135 1,113 1,074 

Special Projects Total   5,101 5,099 3,208 
Allocations - Department Summaries - Information Only 
Department of Parks and 
Recreation 

Various CRS 10,637 12,611 12,568 

Finance and Administrative 
Services Department 

Various CRS 10,393 10,479 10,648 

Seattle Center Various CRS 1,318 3,560 2,858 
Seattle Public Library Various CRS 1,031 830 600 
Seattle Department of 
Transportation 

Various CRS 9,811 6,969 4,533 

Department Summaries 
Total 

  33,190 34,449 35,205 

GRAND TOTAL     38,291 39,548 38,413 
 
Notes: 
• 2010 Adopted are based on the 2010-2015 Adopted CIP. 
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Capital Projects Funds 

In addition to the Cumulative Reserve Subfund, the City establishes capital project funds to account for 
resources set aside to acquire or construct major capital facilities, except those financed by proprietary 
funds.  These funds have been established to monitor the revenue and expenditures of specifically 
authorized revenues, such as voter-approved and Councilmanic bonds and levies.  Descriptions of various 
types of capital projects funds follow.  

General Subfund: General Subfund dollars appear in the CIP in two places: the General Subfund 
contribution towards debt service costs of councilmanic debt and appropriations to capital projects from a 
department’s operating budget.   

Limited Tax General Obligation Bonds: The City’s operating budget includes expenditures to pay debt 
service on general obligation bonds that were issued to finance certain projects.  Limited tax general 
obligation (“LTGO” or “councilmanic”) bonds are bonds issued by the City Council without voter 
approval.  The debt service on these bonds is typically repaid from existing general government revenues 
or from revenues generated by the project(s) financed with the bonds.  

Unlimited Tax General Obligation Bonds: Funds have also been established to account for 
expenditures of a second type of general obligation bond – unlimited tax general obligation (“UTGO” or 
“voted”) bonds.  These voted bonds are issued after receiving approval by 60% of the voters in an 
election with at least 40% turnout.  The debt service on these bonds is repaid from additional (“excess”) 
property tax revenues, which voters approve as part of the bond measure.   

Utility Funds: These funds exist to account for both the operating and capital expenses of Seattle Public 
Utilities and Seattle City Light.  The utility funds are: Seattle City Light Fund, and Seattle Public Utility’s 
Drainage and Wastewater Fund, Solid Waste Fund, and Water Fund. 

Private Dollars: Some departments show private funding contributing to their capital projects.  There are 
two ways in which private funds appear in the CIP: private dollars that go towards a capital project but do 
not pass through the City in any way, and private dollars which are deposited in City funds, appropriated 
in the City budget, and spent on a department’s capital project.   

 

Significant Components of the 2011-2016 Proposed CIP  

The 2011-2016 Proposed CIP includes projects for a wide array of City programs, including: 

Culture & Recreation Amenities 
• Parks and Recreation 
• Seattle Center 
• Seattle Public Library 
 
Transportation 
 
Seattle City Light 
 
Seattle Public Utilities 
• Drainage and Wastewater Utility 
• Solid Waste Utility 
• Water Utility 
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General Government 
• Information Technology 
• Finance & Administrative Services 
 

Highlights and details the CIP for these program areas are included in the detail pages that follow this 
overview.    

 

Support for Neighborhoods and Neighborhood Plan Projects  

The 2011-2016 Proposed CIP contains more than 141 projects, totaling  approximately $279 million, in 
support of neighborhood plans.  The plans, created by nearly with input from 20,000 citizens and 
approved by the City Council, identify actions desired to ensure the City’s neighborhoods continue to 
thrive and improve as Seattle grows over the next 20 years, as well as meet commitments under the 
State’s Growth Management Act.  Projects supporting neighborhood plan recommendations are found 
throughout the CIP and include parks, street and pedestrian improvements, libraries, community centers, 
drainage improvements, and pedestrian and safety lighting.  When a project’s location is included in a 
neighborhood plan’s geographic parameters, the neighborhood plan is indicated.  If the project is 
specifically identified as a desired activity within the neighborhood plan, a corresponding matrix number 
will be indicated.  Funding for these projects comes from voter-approved levies (e.g., 2000 Parks Levy), 
the Neighborhood Matching Subfund, the Cumulative Reserve Subfund, utility funds, Community 
Development Block Grant funds, and other public and private sources.  

Effort to Update Neighborhood Plans:  In 2010, the City is engaged in implementing the neighborhood 
plans in Southeast Seattle in station areas along the Sound Transit Light Rail alignment, specifically for 
Othello, North Rainier and North Beacon Hill.  The City expects to substantively complete the 
implementation of these plans in the first quarter of 2011.   
 
As part of the 2011-2012 Proposed Budget, the City proposes to precede community outreach work in the 
two new Neighborhood Plan areas, Broadview/Bitterlake/Haller Lake, and Rainier Beach, with an initial 
phase of coordinated infrastructure planning.  The coordinated infrastructure planning initiative is led by 
the Department of Planning and Development and is intended to identify and coordinate infrastructure 
improvements where possible in these neighborhoods.  This approach focuses the early planning work on 
identifying issues related to infrastructure needs and future growth targets to ultimately improve the 
effectiveness of the neighborhood planning process.  In 2011, this coordinated infrastructure planning 
work includes an analysis of GIS data to identify current needs, demands from future growth, and 
identifies the best opportunities for cross-departmental coordination to complete project(s) more 
efficiently in these neighborhoods.  In 2011, work is also performed to identify funding for capital 
projects to address infrastructure deficiencies in the neighborhoods.  Community engagement for the 
neighborhood plan updates in Broadview/Bitterlake/Haller Lake, and Rainier Beach begins in earnest in 
the second quarter of 2011.  
 

The Department of Planning and Development will continue to lead the Neighborhood Plan process with 
active involvement from Department of Neighborhoods, Seattle Department of Transportation, 
Department of Parks and Recreation, Seattle Public Utilities, Seattle City Light, Office of Housing, and 
other departments as necessary.  The Department of Neighborhoods will coordinate public outreach 
efforts.   



Overview  

2011-2016 Proposed Capital Improvement Program 
 

 

Neighborhood Project Fund (Formally known as NSF/CRS Neighborhood Program – Small Projects):  
Beginning in 1999, the City set aside approximately $1 million per year from the Cumulative Reserve 
Subfund (CRS) for major maintenance projects identified in neighborhood plans.  An additional $257,000 in 
gas tax revenue is added to the program, for a total of $1.27 million in 2011.  These neighborhood projects 
are identified and prioritized by the community, and selected for funding by the Department of 
Neighborhoods, SDOT, Parks, and the Department of Finance.  The selection process was completed in 
August 2010, resulting in the project list below.  The Department of Parks and Recreation budget includes 
$30,000 of CRS REET II funding and SDOT's budget includes $970,000 of CRS REET II funding and 
$247,000 from gas tax.  See SDOT project TC365770 (NSF/CRS Neighborhood Program) and Parks project 
K732376 (Neighborhood Capital Program) for more detail. 

2011 Neighborhood Projects Funds – Small Projects 
District Council Project 

ID # 
Project Description Dept NSF 

Amount 
Ballard 2009-012 Traffic calming at NW 67th St & 18th Ave NW  SDOT 18,500

Ballard 2009-016 
Pedestrian improvement at Leary Ave NW and 20th Ave 
NW SDOT 7,000

Ballard 2009-015 Curb bulb at 14th Ave NW and NW 60th St SDOT 60,000
Ballard Subtotal       85,500
Central 2010-28 Curb bulb at 23rd Ave & E Terrace Street SDOT 90,000
Central Subtotal       90,000
Delridge 2010-025 Traffic circle at 34th Ave SW & SW Cloverdale Street SDOT 20,000

Delridge 2010-29 
Pedestrian improvement at Delridge Way SW & SW Croft 
Place SDOT 60,000

Delridge 
Subtotal       80,000

Downtown 2010-027 
Sidewalk repair on 3rd Ave between Battery & Bell 
Streets SDOT 61,000

Downtown 2009-009 Kiosk replacement on 5th Avenue & Union Street SDOT 35,000
Downtown 
Subtotal       96,000

East 2010-30 
Sidewalk repair on E John & Thomas Streets between 
23rd & 19th Aves East SDOT 97,000

East Subtotal       97,000
Greater 
Duwamish 2009-162 Sidewalk on S Elmgrove St at 10th Ave S SDOT 85,000
Greater 
Duwamish 
Subtotal       85,000
Lake Union 2009-096 N 43rd Street Bicycle Boulevard SDOT 110,000
Lake Union 
Subtotal       110,000
Magnolia/Queen 
Anne 2010-002 

Street repair on W Bertona St between 16th & 17th Aves 
W SDOT 21,000

Magnolia/Queen 
Anne 2010-003 

Curb repair on west side of Bigelow Ave W between 
Crockett and Newton Streets SDOT 60,000

Magnolia/Queen 
Anne Subtotal       81,000
North 2009-039 Asphalt walkway on NE 115th St between 5th and 7th SDOT 81,000
North Subtotal       81,000
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District Council Project 
ID # 

Project Description Dept NSF 
Amount 

Northeast 2010-020 Traffic circle at NE 50th Street & 44th Ave NE SDOT 20,000

Northeast 2010-021 
Asphalt walkway on NE 50th St between 40th Ave NE 
and Sand Point Way NE SDOT 78,000

Northeast 
Subtotal       98,000

Northwest 2009-016 
Asphalt walkway on N 100th St between Densmore & 
Ashworth Aves N SDOT 91,000

Northwest 
Subtotal       91,000
Southeast 2010-011 Asphalt walkway on S Webster St at 44th Ave S SDOT 85,000
Southeast 
Subtotal       85,000

Southwest 2010-001 
Walkway on west side of 44th Ave SW between Webster 
and Fontanelle Sts. Parks 30,000

Southwest 2009-120 

Traffic calming for 48th Ave SW from SW Graham to SW 
Juneau Sts, and SW Frontenac & Myrtle Sts from 
Fauntleroy Way SW to California Ave SW SDOT 60,000

Southwest 
Subtotal       90,000

GRAND TOTAL       1,169,500
 

Large Neighborhood Street Fund Projects:  The Bridging the Gap Levy provides approximately $1.5 
million per year on a triennial basis for larger neighborhood projects estimated to cost over $100,000.  
The first round of the three-year funding cycle for project selection, design, and construction began in 
2007.  The project selection and planning process for the second funding cycle began in 2010 and a large 
number of high-scoring projects were identified.    The following projects were selected for funding: 

• Fairview Ave E and Fairview Ave N Intersection  
• Garfield Superblock 23rd Avenue East  
• N 143rd St between Palatine and Aurora Ave  
• Maynard Ave between S Jackson St and S Dearborn St  
• Ravenna Ave NE between 85th Ave NE and Lake City Way  
• 13th Avenue NW between NW 90th Street and Holman Road  
• S Orcas Street between Beacon Ave S and MLK Jr Way  
• 25th Avenue SW from SW Brandon St to SW Juneau St  
• S Othello Street between Seward Park Ave & Chief Sealth Trail  
• California Ave SW at SW Holden, SW Othello, SW Frontenac and SW Findlay Sts  
• 33rd Avenue NE between NE 125th St and NE 130th St  

 
More information about these projects is available at 
http://www.seattle.gov/transportation/btg_nsf_large.htm. 
An additional $1.0 million per year has been added to the Large Projects Fund from the proposed 
commercial parking tax revenue.  With the new revenue, additional projects may be selected. 
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Neighborhood Matching Subfund:  A number of CIP projects, particularly in the Department of Parks 
and Recreation CIP, include funding from the Neighborhood Matching Subfund (NMF), a subfund of the 
City’s General Fund.  The NMF was created in 1988 to provide funding to Seattle neighborhood groups 
and organizations for a broad array of neighborhood-initiated improvement, organizing, or planning 
projects.  Many of these projects also support specific citywide initiatives such as Race and Social Justice, 
Youth Violence Prevention, Environment and Sustainability, and Neighborhood Planning.  The total 
amount of funding awarded to groups ranges from a few thousand dollars up to $100,000, and NMF funds 
are eligible to cover all phases of a capital project except property acquisition.  The NMF program 
requires a 1:1 match for capital projects, which means all awards leverage other private and public 
contributions by requiring organizations to match the City’s contribution with volunteer labor, donated 
materials, professional services, or money. 

 

Art and Design Funding for City Capital Projects 

One Percent for Art Program: The One Percent for Art program, established by Seattle Municipal Code 
Chapter 20.32, requires that one percent of eligible CIP project budgets be deposited in the Municipal 
Arts Fund for the commission, purchase, and installation of artworks throughout Seattle.  The Office of 
Arts and Cultural Affairs (OACA) manages the One Percent for Art program and Municipal Art Fund.  
Public art projects funded through the One Percent for Art program are developed in the annual Municipal 
Art Plan (MAP), which is prepared by OACA.  The MAP establishes the scope of work and budgets for 
new art projects and describes the status of ongoing public art projects.  

Municipal Art Fund revenues from the One Percent for Art program can fluctuate significantly from year-
to-year depending on changes in City capital investments.  In 2011, the Municipal Art Fund is expected to 
receive approximately $2.4 million from capital departments for the One Percent for Art program, as 
described below. 

One Percent for Art 
Revenues 

2009 2010 2011 
Actuals Adopted Proposed 

City Light  440,030 438,047 363,382 
Seattle Public Utilities  880,529 903,000 978,000 
Finance and Administrative 
Services 106,300 174,540 162,250 
Library 0 0 0 
Seattle Center 20,000 2,250 16,650 
Parks & Recreation 121,240 97,930 224,140 
Transportation 771,612 882,749 662,935 

Totals  2,339,711 2,498,516 2,407,357 
  

In addition to the One Percent for Art revenues identified above, OACA receives $187,000 in 2011 from 
the Cumulative Reserve Subfund for general maintenance and repair of all sited and portable artworks.  

Design Commission: Established in 1968, the Seattle Design Commission advises the Mayor, the City 
Council and appropriate City departments on design and environmental aspects of the City’s Capital 
Improvement Program.  Commission members are appointed by the Mayor for a renewable two-year 
term.  Membership is comprised of two licensed architects, one professional fine artist, one youth 
member, one lay member, and at least one and no more than two from each of the following categories, 
for a maximum total of five (professional urban planner, professional environmental or urban designer, 
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landscape architect, and licensed professional engineer).  The Design Commission is fully funded with 
funds from the Cumulative Reserve Subfund. 

Projects eligible for review include any on-or above-grade structure, including buildings and additions to 
buildings, bridges, park developments, street furniture, and all similar installations.  The Commission 
reviews below-grade structures such as tunnels, arcades and underground passageways that are regularly 
visible to the public.  Projects reviewed by the Commission must be financed in-whole or in-part with 
City funds, be on land belonging to the City, or be subject to approval by the City.  Commission 
involvement in capital improvement projects begins as early in the planning process as possible, starting 
with participation in the consultant selection process and continuing through the many stages of project 
development.  This includes project reviews at the scope briefing or pre-design stage, conceptual design, 
schematic design, design development, and sometimes construction documents stages. 

 

Key Policies Guiding the City’s Capital Investments    
City investments in capital projects are guided by a set of key policies reflecting the City’s values and 
priorities.  These policies shape how the City takes care of buildings and infrastructure, invests in capital 
projects in areas that have accepted growth as envisioned in the City’s Comprehensive Plan, preserves the 
City’s and greater Seattle’s historic buildings, supports sustainable building practices, and ensures that all 
members of the community have access to the economic opportunities capital projects create.  The 
following section details the key policies, and how they are reflected in the 2011-2016 Proposed CIP. 

Asset Preservation: In 2002, the Executive undertook an assessment of the City’s demands for major 
maintenance and facility improvement projects.  This effort, which was an outgrowth of the City’s update 
to its 2001 financial policies, was intended to develop an annual funding target for asset preservation 
investments (formerly referred to as “major maintenance”) that would reflect an updated assessment of 
the City’s capital infrastructure.  The Asset Preservation Study found that, despite achieving targets 
recommended by the Citizens’ Capital Investment Committee in 1994, the City still lagged behind 
industry-recommended levels of investment in asset preservation.  The four General Government 
departments involved in the study (Finance and Administrative Services, Library, Parks and Recreation, 
and Seattle Center) are responsible for about of 6.9 million square feet of building space, 2.6 million 
square feet of parking space, and 240 million square feet of grounds (primarily green space) and work 
yards.  These assets have a replacement value of approximately $5 billion.  Assuming an annual asset 
preservation funding target of 1.0% of the replacement value for buildings and 0.5% of the replacement 
value for other assets, the City should be investing about $48 million (2011 dollars) per year in asset 
preservation.  These percentage targets are consistent with those used by other jurisdictions that were 
polled as part of this study’s review of best practices. 

In 2011, the City is spending $19 million from the CRS and approximately $40 million overall on asset 
preservation of general government infrastructure, including rehabilitation or restoration projects in parks, 
libraries, civic buildings, and on the Seattle Center campus.  In SDOT, about $64 million is allocated to 
asset preservation of infrastructure in 2011.  In the 2011-2016 Proposed CIP, the City continues to fund 
projects in the Finance and Administrative Department through space rent charges, as recommended by 
the 2002 Asset Preservation Study.   

Historic Preservation:  Seattle's commitment to historic preservation began with citizen efforts in the 
1960s to block the demolition of two of Seattle's oldest neighborhoods - the Pike Place Market and 
Pioneer Square.  Both neighborhoods were threatened with proposals that would have irreversibly 
changed the character of the districts.  The Pike Place Market was faced with an Urban Renewal Plan that 
would have demolished it, while Pioneer Square was threatened with a major roadway project.  In 1970, 
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the Seattle City Council created the Pioneer Square Preservation District, Seattle's first historic district.  
Then, in 1971, voters approved an initiative to create the Pike Place Market historical district.  In 1973, 
the Seattle City Council adopted a Landmarks Preservation Ordinance to safeguard properties of historic 
and architectural significance throughout the City, and almost 400 buildings, sites, and objects have now 
been designated as City landmarks.  The City of Seattle currently owns or maintains many of those 
landmarks, including libraries, park buildings, and fire stations.  In 2001, the City began a comprehensive 
effort to survey and inventory both City-owned properties and privately-owned properties throughout the 
City.  To date, the Department has completed surveys and inventories in 18 of the City’s neighborhoods 
including Belltown, Cascade, Central, Columbia City, Denny Triangle, Downtown, Georgetown, Mount 
Baker, North Beacon Hill, North Rainier, Pioneer Square, Queen Anne, South Lake Union, South Park, 
South Seattle, University, Wallingford, Waterfront, as well as city-owned properties, pre-1906 residential 
buildings, and neighborhood commercial buildings throughout the City. The results of those efforts are 
available in a searchable database on the Department of Neighborhoods website. 
 
Sustainable Building Policy: In February 2000, the City Council adopted a Sustainable Building Policy 
for the City of Seattle (Resolution 30121).  The policy is based on criteria given by the U.S. Green 
Building Council’s LEED (Leadership in Energy and Environmental Design) rating system.  All capital 
construction which falls under the Sustainable Building Policy (new or renovated facilities larger than 
5,000 square feet) is expected to budget to meet the LEED “silver standard” or higher.  Sustainable 
building uses materials and methods that promote environmental quality, economic vitality, and social 
benefit through the design, construction, and operation of the built environment.  
In addition, the City received a $20 million Energy Efficiency and Conservation Block Grant through the 
federal stimulus program, accepted by the City Council in July 2010 (Ordinance 123360).  With this 
funding, the City has teamed with more than 40 public, private, utility, and nonprofit partners to create 
Community Power Works (CPW). CPW will put thousands of people to work in green jobs in the retrofit 
industry, while reducing carbon emissions.  The grant provides one-time funding to deliver significant 
energy efficiency retrofits in residential, commercial, hospital, and municipal buildings in the Central 
District, South Downtown and Southeast Seattle.  This target district is home to some of the city’s most 
culturally and economically diverse populations and businesses, where nearly 60 million square feet of 
buildings was constructed prior to 1982 energy performance standards. 
Alignment with City of Seattle Comprehensive Plan: Development of the 2011-2016 Proposed CIP 
was informed by the City of Seattle’s Comprehensive Plan, which had its required 10-year update in 
2004.  Departments have taken special note of capital projects in neighborhoods targeted for substantial 
growth in the future or that have received substantial growth in the last few years.  This effort is intended 
to make sure areas receiving growth have the appropriate physical infrastructure to accommodate such 
growth, while balancing the City’s other major maintenance needs of existing facilities, such as power 
distribution systems, pipes, community centers, swimming pools, libraries, and streets that are located 
throughout the City, not just in targeted growth areas. 

Federal and State Regulatory Requirements.  The City’s utilities have several facility projects in their 
Capital Improvement Programs to meet federal and state regulatory requirements.  The City of Seattle 
must abide by the City's two National Pollutant Discharge Elimination System (NPDES) permits, one for 
stormwater and one for combined sewer system.  The City is required, for example, to invest hundreds of 
millions of dollars in the combined sewer/stormwater system over the next several years to control the 
number of combined sewer overflows (CSOs) into receiving bodies of water, including Lake Washington 
and Puget Sound. 

Endangered Species Compliance: The City’s utilities have several facility projects in their Capital 
Improvement Programs to meet federal and state regulatory requirements.  The City must abide by U.S. 
Endangered Species Act regulations, which are designed to assist in species recovery efforts.  In response 
to the listing of mid-Puget Sound Chinook salmon under the Act, Seattle Public Utilities is implementing 
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measures to facilitate fish passage near the Landsburg Diversion Dam on the Cedar River.  Other projects 
include creating Cedar River downstream fish habitat, fish passage facilities, and protective fish screening 
to prevent salmon entrapment in the water supply system.  City Light and Seattle Public Utilities are also 
acquiring salmon habitat in the Green/Duwamish, Cedar/Lake Washington, Skagit, and Snohomish 
watersheds as part of the City’s Early Action Plan 

Americans with Disabilities Act: The United States Department of Justice (DOJ) conducted an audit of 
some, but not all, City of Seattle facilities, practices and procedures, in order to assess City compliance 
with the Americans with Disabilities Act (ADA), and reported its findings to the City.  While the City is 
largely in compliance, there are some facilities that the DOJ has identified that need to be updated or 
modified in order to be in compliance with ADA standards.  In 2011, the City anticipates reaching 
agreement with the DOJ regarding the noted findings, including steps which the City will take to remedy 
agreed deficiencies.  In addition, the City will be undertaking a survey of facilities not audited by DOJ to 
assess their compliance with the ADA.  As a result, the 2011-2012 Proposed Budget includes funding for 
a project manager who will provide oversight on work to survey the City facilities for compliance; 
determine and report compliance to DOJ on the agreement; and review and modify as needed the facilities 
design process with regard to the ADA.  The 2011-2012 Proposed Budget also includes funding to begin 
updates to City facilities where required to meet ADA standards. 
 
Small and Economically-Disadvantaged Business Assistance:  The City has taken steps to address 
contracting equity for small and economically-disadvantaged businesses, including minority- and women-
owned businesses.  Several City departments (Seattle Public Utilities, Seattle City Light, Seattle 
Department of Transportation, and the Finance and Administrative Services department on behalf of 
General Fund departments) have contracts with the Contractor Development and Competitiveness Center 
(CDCC), which is managed by the Urban League of Metropolitan Seattle.  The CDCC provides assistance 
to small construction firms, including minority- and women-owned businesses, in support of City public 
works projects.  The CDCC provides these businesses with a bridge to resources available in the small 
business community for professional, managerial, and technical development.  

  

Next Steps and Strategic Planning 

In addition to projects funded in the 2011-2016 Proposed CIP, there are projects that remain without 
funding that must be considered.  Some of these capital projects are required, while others are desirable 
but not mandated.  For many of these projects, the scope of the work and timing of expenditures is 
flexible to some extent.   

Some examples include replacement of the North Precinct, Fire Headquarters and replacement of aging 
streetlight infrastructure.  Additional funding is needed for maintenance of the City’s transportation 
infrastructure and investments in more sustainable transportation solutions that will be guided in part by 
the outcome of the Transit Master Plan update.  The disposition of some city capital projects are 
dependent upon the timing and outcome of major state projects including replacement of the SR 520 
Bridge and removal of the Alaskan Way Viaduct, both of which may have impacts on when and where 
nearby fire stations can be retrofitted.   

Full funding for the City’s responsibility related to replacement of the Elliott Bay Seawall needs to be 
secured quickly to allow for work to continue as planned.  Investments are needed in the City’s 
maintenance shops and only slow progress is currently being made on implementation of the Seattle 
Center Master Plan. Funding does not exist yet to support replacement of the Magnolia Bridge.  While the 
near-term need for construction of a city jail has been avoided, a longer-term approach should be 
developed in the context of planning for capital expenditures across all of the areas mentioned.  The City 
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must also begin to consider how to address basic transportation funding declines when the Bridging the 
Gap levy ends in 2015. 

In order to layout an approach for prioritizing and meeting these and other capital needs, a Strategic 
Capital Planning effort has begun.  The plan will help to outline options for how to address these 
challenges in the future and will ensure the city is making appropriate investment decisions with the 
future always in mind.  Preliminary information is anticipated to be available in early 2011.  The costs of 
these potential capital obligations must be kept in mind when determining how to allocate the City’s 
limited resources in the near-term. 
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Overview of Facilities and Programs 

The Department of Parks and Recreation (DPR) manages more than 430 parks and open areas in its 
approximately 6,200 acres of property throughout the City; works with the public to be good stewards of 
the park system; and provides safe and welcoming opportunities for the public to play, learn, contemplate, 
and build community.  The park system comprises about 11% of the City’s land area. It includes 
approximately 488 buildings, 185 athletic fields, 130 children’s play areas, 26 community centers, 151 
outdoor tennis courts, 22 miles of boulevards, an indoor tennis center, two outdoor and eight indoor 
swimming pools, five golf courses, performing and visual arts studios, boat ramps, moorages, fishing 
piers, trails, camps, viewpoints, open spaces, a rock climbing site, a conservatory, and a classical Japanese 
garden.  The Woodland Park Zoological Society operates the zoo with City financial support and the 
Seattle Aquarium Society operates the City-owned Seattle Aquarium. 

The development of this system is guided by the Seattle Parks & Recreation Plan 2000, the 38 
neighborhood plans, the 2008 Parks and Green Spaces Levy, the 2000 Parks Levy, the 1999 Seattle 
Center and Community Centers Levy, DPR’s annual update to the Asset Management Plan, and by the 
Parks and Recreation Strategic Action Plan. 

Funds for the projects in this document come from a variety of sources, including three levies, the 
Cumulative Reserve Subfund, councilmanic debt, the Shoreline Park Improvement Fund, many other 
special fund sources, grants, and private donations.  

The 2008 Parks and Green Spaces Levy is a six-year $145.5 million levy intended “to acquire, develop, or 
restore, existing or new, parks, recreation facilities, cultural facilities, green spaces, playfields, trails, 
community gardens, and shoreline areas.”  The levy package, largely modeled after the successful 2000 
Pro-Parks Levy, provides for acquisition of new parks and green space and for development and 
improvement of the various parks throughout the city.  This includes significant investments in the Seattle 
Asian Art Museum and the Langston Hughes Performing Arts Center, and an environmental category to 
provide funding for the Green Seattle Partnership, community gardens, trails, and improved shoreline 
access at street ends.  An Opportunity Fund will fund other community-identified projects.  The main 
policy oversight body for the Levy beyond the mayor and the city council is a citizens’ Levy Oversight 
Committee.  

The 2000 Parks Levy was an eight-year, $198.2 million levy that funded more than 100 projects to 
acquire, improve, and develop parks, playfields and trails, improve maintenance, increase environmental 
stewardship programs, and enhance recreational programming for teens and seniors.  The Levy closely 
follows the plan forged by the Pro Parks 2000 Citizens Planning Committee. 

In 1999, Seattle voters approved a renewal of the 1991 Seattle Center and Community Centers Levy, 
continuing Seattle Parks and Recreation’s commitment to renovate and expand aging community centers 
and provide new ones for underserved areas.  The Community Centers portion of the $72 million 1999 
levy totaled $36 million.  

Highlights 

♦ 2008 Parks and Green Spaces Levy Projects:  The 2008 Parks and Green Spaces Levy 
provides distinct funding for acquisition of neighborhood parks and green spaces; development or 
restoration of parks, playgrounds, playfields, cultural facilities and trails; environmental work 
restoring urban forests and streams and acquiring and developing community gardens and P-
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Patches; and an Opportunity Fund for acquisition and development projects identified by 
neighborhood and community groups.   

Through 2009 and 2010, approximately $42 million of levy funds were appropriated.  Of the levy 
development projects, 54 of 60 will have been started through 2011 and 14 completed through 
2010.  To date, five acquisitions have been completed including one neighborhood park (Capitol 
Hill Urban Center Village), and four green spaces (Waldo Woods, two at Duwamish Head, and 
Me-Kwa-Mooks) with levy funds.  In addition, three trail projects are being managed by the 
Seattle Department of Transportation (SDOT).   

The Levy Oversight Committee began evaluating proposals for the first round of distributions 
from the Opportunity Fund in 2010; recommendations will be proposed for funding in 2011.  In 
2010, the Levy Oversight Committee approved transferring an additional $1 million from the 
acquisition category to the development category for the Bell Street Park Boulevard Project. 

♦ 2000 Parks Levy Projects:  The 2000 Parks Levy Program includes three distinct capital funding 
elements:  property acquisitions, park and facility development projects, and acquisition and 
development projects pursued through an Opportunity Fund program that awards Levy funding to 
applicant projects on a competitive basis.  

Through the second quarter of 2010, the department has acquired 71 new properties under the 2000 
Parks Levy program; only the First Hill neighborhood park acquisition remains to be acquired.  In 
total, 85 of the 90 named development projects managed by DPR have been completed (five trails 
projects are managed by SDOT).  All remaining development projects (except First Hill) are under 
way. 

Of the Opportunity Fund development projects, 21 are completed and three are under 
construction with completion scheduled for 2011.  A new project funded with a matching grant 
from Environmental Protection Agency (EPA), the Magnuson Park Wetlands – Shore Ponds 
Project, will enhance the natural environment of the park and provide habitat location.   

♦ 1999 Community Center Levy Projects:  Eight of the nine community center projects funded 
by the 1999 Community Center Levy are completed.  DPR continues to pursue options for 
locating the Belltown Community Center. 

♦ Lake Union Park (formerly South Lake Union):  In 2008, with funding from the 2000 Parks Levy 
and a $5 million donation from City Investors, DPR completed construction of Phase I of Lake 
Union (LU) Park, which included constructing terraces, a boardwalk, and a pedestrian bridge; 
replacing the bulkhead; and installing utilities.  

Construction of Phase II of Lake Union Park is expected to be completed in 2010.  This includes 
a new pedestrian and vehicle entry on Valley Street, construction of a centerpiece fountain, 
creation of a ‘Great Lawn’ and installation of a model boat pond and landscaping.  City Investors 
has pledged an additional $5 million for phase two of the LU development project, contingent on 
construction of certain Valley Street improvements which are now moving forward.  The Seattle 
Parks Foundation has raised $10 million in additional private funds for phase two of the park 
project.  In addition to the park development project, the Museum of History and Industry will 
move into and lease the Lake Union Armory in 2011 and will renovate the facility. 
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♦ Waterfront Piers:  DPR owns four saltwater piers (58, 59, 60, and 62/63) on the Puget Sound 
waterfront.  The Executive will review and coordinate planning for the City’s properties on the 
waterfront in conjunction with the Alaskan Way Viaduct and Seawall Replacement Project.  DPR’s 
2011-2016 Proposed CIP includes projects which will extend the useful life of Pier 60. 

♦ Ballfields:  As part of DPR’s Ballfield Turf and Lighting Replacement plan, ballfields have been 
converted from sand or grass to synthetic turf in order to reduce maintenance costs and allow for 
longer hours of programming for public use.  In 2010, renovation of Delridge and Genesee playfields 
were accomplished via the 2008 Parks Levy.  In 2011, the lighting will be replaced at the Bobby 
Morris Playfield. 

♦ Reservoir Lid Park Projects:  Park development on the lidded Jefferson Park, West Seattle, and 
Maple Leaf reservoirs continues in 2011.  These projects protect the City’s water supply and create 
additional open space. 

♦ Urban Forests:  Many park development projects include the addition of trees to park land.  Three 
designated ongoing CIP projects provide almost $1.4 million of funding in 2011, including Urban 
Forestry - Forest Restoration, Urban Forestry – Green Seattle Partnership, and Urban Forestry – Tree 
Replacement.  In 2007, DPR entered into an agreement with the Seattle Foundation to accept a $1 
million grant for a Seward Park forest restoration program which is being implemented over 10 
years.  In addition, the 2008 Parks Levy provides $8 million for environmental programs.  A new 
project for West Duwamish restoration, funded by a State grant, will be used in cooperation with the 
Nature Consortium for habitat, recreation improvements, or stewardship of the Soundway properties. 

♦ Golf Master Plan:  In 2011, the City will continue implementation of the Golf Master Plan that will 
provide major improvements at the four City-owned golf courses (Interbay, Jackson, Jefferson and 
West Seattle), including building replacements, driving ranges, cart path improvements, and course 
and landscaping renovation.  Revenue from the golf courses will cover associated costs for these 
projects.  These improvements will be phased over 6+ years. 

♦ Utility Conservation:  In the 2007-2012 Adopted CIP, a new project was added to implement 
energy and water-conserving renovations in DPR facilities.  Several tasks were undertaken during 
the last biennium, including retrofitting lighting systems at seven locations, installing variable 
frequency drives at two pools, energy management controls in a number of facilities, high efficiency 
furnaces in two locations, and installing pool covers and ultraviolet water treatment systems at two 
pools.  In 2011-2012 DPR anticipates installing an additional pool cover, high efficiency lighting in 
numerous locations, high-efficiency boilers, and variable frequency motors and controls for 
mechanical systems at various DPR facilities.  The program leverages available funds by tapping 
conservation rebates from the local utilities. 

♦ Municipal Energy Efficiency Program: A capital energy efficiency program is included in the 
2011 CIP for investment in more energy efficient building systems and other facility efficiency 
improvements.  By making these investments the City expects future savings in utility and labor 
costs, and significant progress toward carbon neutrality. 

♦ Discovery Park:  In the 2005-2010 Adopted CIP, the Shoreline Park Improvement Fund (SPIF) 
funded 10 new projects as a result of a $5 million settlement from King County for mitigation of the 
West Point Treatment Plant at Discovery Park.  These 10 projects were identified in Ordinance 
121488, and were the result of an extensive planning effort by several community organizations and 
DPR.  In the 2006-2011 Adopted CIP, with concurrence from the West Point Citizens Advisory 
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Committee, the City reallocated funding for several of the existing West Point Settlement projects to 
help pay for the purchase and restoration of the Capehart housing property in Discovery Park.  In 
2007, DPR completed negotiations for the purchase of the Capehart property and acquired the first 
six acres.  Acquisition of the remaining 17 acres of the Capehart property is expected to close in 
2010 with restoration to return the site into natural area to follow.  DPR expects to have all 
settlement agreement projects completed by the end of 2012.  

♦ Neighborhood Project Fund (Formally known as Cumulative Reserve Subfund (CRS) 
Neighborhood Program): In 2011, one Parks project to install a walkway on the east side of 
Solstice Park for $30,000 is funded with CRS in the Neighborhood Projects Funds.  Projects are 
selected from a larger list of recommended projects that were prioritized by Neighborhood 
District Councils.  

♦ Warren G. Magnuson Park:  The 2011 CIP provides funding for three projects at Warren G. 
Magnuson Park:  renovation of a picnic shelter; Magnuson Park Wetlands – Shore Ponds, which 
matches a $500,000 EPA grant; and replacement of the Crew Quarters Building which will allow 
for completion of a missing link in the pedestrian path, which is sited through the existing 
building area.  

♦ South East Seattle Projects:  The 2011-2016 Proposed CIP includes several capital projects in 
South East Seattle neighborhoods, including redevelopment of the Rainier Beach Community 
Center and pool, $1 million for Jefferson Skatepark development, $600,000 for Judkins Skatespot 
development, and the continuing restoration of the Seward Park Forest.  DPR conducted a public 
input process and provided a written report in early 2010 on short-term public safety 
improvements for the park and is working in conjunction with other community groups to 
determine potential long-term improvements. 

♦ 2010 Supplemental Funding:  Funding from various sources for capital projects were approved 
in 2010, including a $290,000 grant from the Arboretum Foundation to be used towards 
construction of the Washington Park Arboretum Pacific Connections Garden Phase II, also 
funded in part by the 2008 Parks and Green Spaces Levy.  $500,000 in funding was designated 
from the 2008 Parks Levy for Washington Park Arboretum improvements and $511,000 for a 
new renovation project at Genesee Playfield #2.  Funding of $305,000 from the Open Spaces and 
Trails Fund for green space acquisition at the East Duwamish Greenbelt was also approved.     

Project Selection Process  

DPR uses the following three-step process to identify specific asset preservation projects for the CIP: 

Project Identification:  DPR has an Asset Management Plan which is a compendium of projects to 
address its facility needs.  These projects were identified through ongoing condition assessments, 
consultant studies, six-year facility plans, work order analyses (to identify key problem areas), and 
intradepartmental information sharing of facility maintenance issues and needs.  As the Asset 
Management Plan is developed, the Planning staff consults with staff in other DPR divisions, including 
Shops, Parks Resources, Recreation, and Partnerships to identify needs.  DPR also solicits input from the 
Sports Advisory Council regarding priorities for sports fields. Once this information is gathered, DPR 
uses it to develop project scopes. 

Project Selection:  DPR analyzes and prioritizes the projects generated in the identification stage to 
determine if a project addresses code and regulatory requirements, addresses safety issues, protects the 
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building envelope, promotes facility integrity, reduces operating and maintenance costs, results in water 
and energy savings, and results in other benefits to DPR’s facilities.  Using this information, DPR 
determines the prioritization of the project list.  The City Neighborhood Council (CNC) meets at the 
outset of the process to provide public input.  DPR also solicits input from the Sports Advisory Council 
regarding priorities for sports fields. 

Project Budget and Scheduling:  DPR develops initial project budgets using general cost estimating 
methods, including reference to the cost records of similar projects, gross unit costs, and staff experience.  
DPR reassesses initial budgets for high priority projects based on refined project scopes, then reviews cost 
estimates again in the planning process for each project, and adjusts budgets within each major 
maintenance program.  DPR also identifies budgets for the specific project phases that are relevant, e.g., 
acquisition, planning, design, and construction.  Finally, DPR assigns a schedule to each project. 

Anticipated Operating Expenses Associated with Capital Facilities 
Projects 

DPR’s 2011 Proposed Budget is increased by $1.7 million to fund operations and maintenance (O&M) 
costs generated by previous years’ capital projects.  The 2011 Proposed Budget also provides O&M 
estimates for future years to guide project scopes developed through public involvement and planning 
processes.  In a few project listings that are still in the design phase, DPR has not identified O&M costs 
because it is too early in the project to estimate these costs accurately. 
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*Amounts in thousands of dollars

Lake Union Park - 
Development (formerly South 
lake Union Park - 
Development) (K733134)

24,966 6,083 0 0 0 0 0 0 31,049

Jefferson Park - Beacon 
Reservoir Acquisition & 
Development (K733131)

6,009 1,091 0 0 0 0 0 0 7,100

Magnuson Park Wetlands 
Development (K733133)

5,547 214 0 0 0 0 0 0 5,761

2000 Parks Levy - Major 
Park Development

36,522 7,388 0 0 0 0 0 0 43,910

2000 Parks Levy - Major Park Development BCL/Program Code: K723004

Voluntary Green Space 
Conservation (K733163)

75 52 0 0 0 0 0 0 127

Green Space Acquisition 
General (K733002)

359 168 0 0 0 0 0 0 527

2000 Parks Levy - Green 
Spaces Acquisitions

434 220 0 0 0 0 0 0 654

2000 Parks Levy - Green Spaces Acquisitions BCL/Program Code: K723002

Jefferson Park Development – 
Phase II (K733274)

137 963 0 0 0 0 0 0 1,100

Dakota Place Park, Phase II 
(K733275)

5 395 0 0 0 0 0 0 400

Magnuson Park Wetlands - 
Shore Ponds (K733277)

0 0 1,000 0 0 0 0 0 1,000

Meadowbrook Playfield, Field 
#1 Renovation (K733276)

0 351 0 0 0 0 0 0 351

2000 Parks Levy - 
Development Opportunity 
Fund

142 1,709 1,000 0 0 0 0 0 2,851

2000 Parks Levy - Development Opportunity Fund BCL/Program Code: K723008

Opportunity Fund 
Acquisitions (K733175)

0 9 0 0 0 0 0 0 9

12th Avenue Park 
Development (K733239-02)

14 485 0 0 0 0 0 0 499

2000 Parks Levy - 
Acquisition Opportunity 
Fund

14 494 0 0 0 0 0 0 508

2000 Parks Levy - Acquisition Opportunity Fund BCL/Program Code: K723007

Belltown Neighborhood 
Center (K73484)

123 1,740 0 0 0 0 0 0 1,863

1999 Community Center 
Improvements

123 1,740 0 0 0 0 0 0 1,863

1999 Community Center Improvements BCL/Program Code: K72654

Project Summary

Department of Parks and Recreation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Urban Forestry - Green Seattle 
Partnership- 2008 Parks Levy 
(K730136)

934 1,566 700 100 100 100 0 0 3,500

2008 Parks Levy- Forest & Stream Restoration BCL/Program Code: K720030

Langston Hughes Performing 
Arts Center Renovation-2008 
Parks Levy (K730121)

156 2,793 21 0 0 0 0 0 2,970

Seattle Asian Art Museum 
Renovation (K730122)

0 0 4,500 4,500 0 0 0 0 9,000

2008 Parks Levy- Cultural 
Facilities

156 2,793 4,521 4,500 0 0 0 0 11,970

2008 Parks Levy- Cultural Facilities BCL/Program Code: K720021

Community Food Gardens 
and P-Patches (K730031)

91 1,409 500 0 0 0 0 0 2,000

2008 Parks Levy - P-Patch 
Development

91 1,409 500 0 0 0 0 0 2,000

2008 Parks Levy - P-Patch Development BCL/Program Code: K720031

John and Summit Park 
Development (Bellevue 
Substation) (K733064)

90 257 0 0 0 0 0 0 347

First Hill Park Development 
(K733082)

1 139 0 0 0 0 0 0 140

Crown Hill School Open 
Space Development 
(K733080)

132 964 0 0 0 0 0 0 1,096

Myrtle Reservoir 
Development (K733104)

166 902 0 0 0 0 0 0 1,068

University Heights Open 
Space Improvements 
(K733124)

2 252 0 0 0 0 0 0 254

Neighborhood Park 
Development General 
(K733003)

48 124 0 0 0 0 0 0 172

2000 Parks Levy - 
Neighborhood Park 
Development

439 2,638 0 0 0 0 0 0 3,077

2000 Parks Levy - Neighborhood Park Development BCL/Program Code: K723003

Neighborhood Park 
Acquisitions General 
(K733001)

99 5,695 0 0 0 0 0 0 5,794

2000 Parks Levy - 
Neighborhood Park 
Acquisitions

99 5,695 0 0 0 0 0 0 5,794

2000 Parks Levy - Neighborhood Park Acquisitions BCL/Program Code: K723001

Project Summary

Department of Parks and Recreation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Golden Gardens Park Play 
Area Renovation  (K730090 )

12 488 0 0 0 0 0 0 500

Crown Hill Elementary Park 
Development  (K730086 )

0 200 1,000 0 0 0 0 0 1,200

Bell Street Park Boulevard 
Development (K730138)

2,500 2,447 1,000 0 0 0 0 0 5,947

Georgetown Playfield Spray 
Park Development 
(K730088 )

28 372 0 0 0 0 0 0 400

Delridge Skatepark 
Development (K730103 )

0 750 0 0 0 0 0 0 750

2008 Parks Levy- Neighborhood Parks and Playgrounds BCL/Program Code: K720020

Neighborhood Park 
Acquisitions- 2008 Parks 
Levy  ( K730010 )

157 5,443 2,275 1,800 300 300 300 300 10,875

2008 Parks Levy- 
Neighborhood Park 
Acquisition

157 5,443 2,275 1,800 300 300 300 300 10,875

2008 Parks Levy- Neighborhood Park Acquisition BCL/Program Code: K720010

Jefferson Park Skatepark 
Development (K730130)

0 200 811 0 0 0 0 0 1,011

Jefferson Park Development- 
2008 Parks Levy ( K730129 )

55 4,945 42 0 0 0 0 0 5,042

Discovery Park - Capehart 
Restoration- 2008 Parks Levy 
(K730128)

0 0 1,000 0 0 0 0 0 1,000

Washington Park Arboretum 
Improvements- 2008 Parks 
Levy (K730132)

65 1,290 518 1,018 0 0 0 0 2,891

Major Parks- 2008 Parks Levy  
(K730023)

0 60 0 0 0 0 0 0 60

2008 Parks Levy- Major 
Parks

120 6,495 2,371 1,018 0 0 0 0 10,004

2008 Parks Levy- Major Parks BCL/Program Code: K720023

Green Space Acquisitions- 
2008 Parks Levy  (K730011)

1,061 1,939 750 750 750 700 0 0 5,950

Donations- Green Space 
(K730139)

0 50 0 0 0 0 0 0 50

2008 Parks Levy- Green 
Space Acquisition

1,061 1,989 750 750 750 700 0 0 6,000

2008 Parks Levy- Green Space Acquisition BCL/Program Code: K720011

Urban Forestry - Kiwanis 
Ravine Restoration (K730137)

35 565 0 0 0 0 0 0 600

2008 Parks Levy- Forest & 
Stream Restoration

969 2,131 700 100 100 100 0 0 4,100

Project Summary

Department of Parks and Recreation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Rainier Playfield Play Area 
Renovation (K730109 )

0 600 0 0 0 0 0 0 600

Ross Playground Renovation  
(K730110 )

16 434 0 0 0 0 0 0 450

Roxhill Park Play Area 
Renovation (K730111)

0 0 450 0 0 0 0 0 450

Northacres Park Spray Park 
Development (K730117 )

9 191 0 0 0 0 0 0 200

Othello Park Improvements 
(K730106)

0 250 0 0 0 0 0 0 250

Queen Anne Off Leash Park 
Development (K730108)

0 0 70 0 0 0 0 0 70

Roxhill Park Skatespot 
Development (K730112)

0 0 600 0 0 0 0 0 600

Judkins Skatespot 
Development (K730094)

0 0 200 400 0 0 0 0 600

Kirke Park Development 
(formerly 9th Avenue NW 
Park Development) 
(K730077 )

47 753 0 0 0 0 0 0 800

Laurelhurst Playfield Play 
Area Renovation (K730095)

0 0 0 400 0 0 0 0 400

Highland Park Spray Park 
Development (K730118 )

5 195 0 0 0 0 0 0 200

Hubbard Homestead Park 
(Northgate) Development-
2008 Parks Levy (K730105 )

8 2,492 0 0 0 0 0 0 2,500

International Children's Park 
Play Area Renovation 
(K730092)

0 100 400 0 0 0 0 0 500

Lawton Park Play Area 
Renovation  (K730096 )

19 316 0 0 0 0 0 0 335

Montlake Playfield Play Area 
Renovation (K730102)

0 0 0 550 0 0 0 0 550

Neighborhood Parks & 
Playgrounds- 2008 Parks 
Levy  (K730020)

0 150 0 0 0 0 0 0 150

Northacres Park Play Area 
Renovation (K730104 )

17 533 0 0 0 0 0 0 550

Magnolia Off Leash Park 
Development (K730097)

0 0 70 0 0 0 0 0 70

Maple Leaf Reservoir Park 
Development (K730099 )

31 469 507 4,070 0 0 0 0 5,077

Matthews Beach Park Play 
Area Renovation  (K730101 )

21 429 0 0 0 0 0 0 450

Project Summary

Department of Parks and Recreation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Ballfield Lighting 
Replacement Program 
(K732310)

1,410 923 558 0 240 1,125 500 500 5,256

Ballfields/Athletic Courts/Play Areas BCL/Program Code: K72445

Shoreline Access- Street Ends 
(K730032 )

0 200 75 75 75 75 0 0 500

2008 Parks Levy- Shoreline 
Access

0 200 75 75 75 75 0 0 500

2008 Parks Levy- Shoreline Access BCL/Program Code: K720032

Genesee Playfield #1 
Renovation  (K730124 )

35 2,065 0 0 0 0 0 0 2,100

Playfields- 2008 Parks Levy  
(K730022)

0 120 0 0 0 0 0 0 120

2008 Parks Levy- Playfields 35 2,185 0 0 0 0 0 0 2,220

2008 Parks Levy- Playfields BCL/Program Code: K720022

Opportunity Fund 
Development- 2008 Parks 
Levy (K730041)

0 25 0 0 0 0 0 0 25

Opportunity Fund Planning- 
2008 Parks Levy (K730042)

0 200 0 0 0 0 0 0 200

2008 Parks Levy- 
Opportunity Fund 
Development

0 225 0 0 0 0 0 0 225

2008 Parks Levy- Opportunity Fund Development BCL/Program Code: K720041

Opportunity Fund 
Acquisitions- 2008 Parks 
Levy (K730040)

0 25 0 0 0 0 0 0 25

2008 Parks Levy- 
Opportunity Fund 
Acquisition

0 25 0 0 0 0 0 0 25

2008 Parks Levy- Opportunity Fund Acquisition BCL/Program Code: K720040

Volunteer Park Play Area 
Renovation (K730116)

0 0 200 600 0 0 0 0 800

Seward Park Play Area 
Renovation  (K730114 )

55 445 0 0 0 0 0 0 500

West Seattle Reservoir Park 
Development ( K730119 )

22 478 2,534 0 0 0 0 0 3,034

Sandel Playground 
Renovation  (K730113 )

8 342 0 0 0 0 0 0 350

Woodland Park Play Area 
Renovation (K730120)

0 0 0 350 0 0 0 0 350

2008 Parks Levy- 
Neighborhood Parks and 
Playgrounds

2,798 12,434 7,031 6,370 0 0 0 0 28,633

Project Summary

Department of Parks and Recreation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Riverview Playfield Comfort 
Station Renovation (K732328)

58 0 416 0 0 0 0 0 474

Rainier Beach Community 
Center Redevelopment 
(K732337)

601 4,046 20,326 0 0 0 0 0 24,973

Municipal Energy Efficiency 
Program - Parks (K732433)

0 0 478 0 0 0 0 0 478

Roof & Building Envelope 
Program (K732420)

0 169 220 220 225 225 225 225 1,509

Seattle Asian Art Museum 
Restoration (K732369)

813 1,287 0 0 0 0 0 0 2,100

Magnuson Park Building 18 
Demolition (K732389)

20 180 0 0 0 0 0 0 200

Denny Park Administration 
Building Roof Replacement 
(K732425)

0 0 710 0 0 0 0 0 710

Electrical System 
Replacement Program 
(K732307)

401 214 150 150 150 150 150 150 1,515

Boiler Replacement Program 
(K732306)

430 420 0 204 175 175 175 175 1,754

Crew Quarters Replacement 
(Magnuson Park) (K732424)

0 0 203 560 0 0 0 0 763

Jefferson Community Center 
Seismic Renovation 
(K732393)

0 1,120 0 0 0 0 0 0 1,120

Langston Hughes Performing 
Arts Center - Renovation 
(K732314)

464 501 0 0 0 0 0 0 965

Green Lake Park Bathhouse 
Roof and HVAC Renovation 
(K732426)

0 0 390 66 0 0 0 0 456

HVAC System Duct Cleaning 
- Large Buildings (K732421)

0 35 35 35 35 35 35 35 245

Building Component Renovations BCL/Program Code: K72444

Play Area Safety Program 
(K732403)

0 120 100 100 120 120 120 120 800

Tennis Court Small Scale 
Renovation Program 
(K732404)

0 100 50 50 50 50 50 50 400

Ballfields - Minor Capital 
Improvements (K732415)

0 135 50 50 50 50 50 50 435

Ballfields/Athletic 
Courts/Play Areas

1,410 1,278 758 200 460 1,345 720 720 6,891

Project Summary

Department of Parks and Recreation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Beach Restoration Program 
(K732303)

295 212 25 25 25 25 25 25 657

Aquarium Pier 60 Piling and 
Corrosion Renovation 
(K732382)

0 657 581 2,255 0 0 0 0 3,493

Aquarium Pier 60 Fire 
Suppression (K732428)

0 0 50 291 0 0 0 0 341

Docks/Piers/Floats/Seawalls/Shorelines BCL/Program Code: K72447

Parks Maintenance Facility 
Acquisition - Debt Service 
(K73502)

10,670 721 693 693 680 684 681 682 15,504

Aquarium - Pier 59 Piling 
Replacement and Aquarium 
Redevelopment Debt Service 
(K732283)

8,377 963 2,458 2,659 2,906 3,207 3,353 1,827 25,750

Hubbard Homestead Park 
(Northgate) Acquisition- Debt 
Service (K732321)

543 1 241 241 240 240 239 242 1,987

Debt Service and Contract 
Obligation

19,590 1,685 3,392 3,593 3,826 4,131 4,273 2,751 43,241

Debt Service and Contract Obligation BCL/Program Code: K72440

Neighborhood Capital 
Program (K732376)

178 234 30 0 0 0 0 0 442

Landscape Restoration 
Program (K732402)

0 430 430 430 430 430 430 430 3,010

Hubbard Homestead Park 
(Northgate) Development 
(K732348)

874 602 0 0 0 0 0 0 1,476

Neighborhood Response 
Program (K732416)

0 200 200 200 200 200 200 200 1,400

Trails Renovation Program 
(K732419)

0 325 325 325 325 325 325 325 2,275

Skatepark Plan 
Implementation (K732365)

234 141 0 0 0 0 0 0 375

Citywide and Neighborhood 
Projects

1,286 1,932 985 955 955 955 955 955 8,978

Citywide and Neighborhood Projects BCL/Program Code: K72449

South Park Community 
Center Siding Repair 
(K732430)

0 0 200 0 0 0 0 0 200

Utility Conservation Program 
(K732336)

1,030 510 355 355 355 355 355 355 3,670

Building Component 
Renovations

3,817 8,482 23,483 1,590 940 940 940 940 41,132

Project Summary

Department of Parks and Recreation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Golf Master Plan 
Implementation (K732391)

0 863 4,149 2,146 6,610 445 1,180 0 15,393

Golf - Capital improvements 
(Through 2009) (K732285)

2,547 1,629 0 0 0 0 0 0 4,176

Golf - Capital Improvements 
(K732407)

0 956 504 440 81 90 0 0 2,071

Interbay Golf Acquisition 
Debt Service (K732432)

0 0 406 388 388 391 392 388 2,353

Golf Master Plan 
Implementation Debt Service 
(K732395)

0 23 176 494 868 1,161 1,232 1,279 5,233

Golf Projects 2,547 3,471 5,235 3,468 7,947 2,087 2,804 1,667 29,226

Golf Projects BCL/Program Code: K72253

Gas Works Park - 
Remediation (K73582)

1,131 76 20 20 20 20 0 0 1,287

Gas Works Park 
Remediation

1,131 76 20 20 20 20 0 0 1,287

Gas Works Park Remediation BCL/Program Code: K72582

Urban Forestry - Forest 
Restoration Program 
(K732410)

0 146 186 186 186 186 186 186 1,262

Seward Park Forest 
Restoration (K732367)

298 125 93 95 98 101 104 111 1,025

Colman Park - Trees 
Settlement (K732204)

511 107 0 0 0 0 0 0 618

Urban Forestry - Green Seattle 
Partnership (K732340)

1,971 702 1,100 1,800 1,800 1,800 1,800 1,800 12,773

Urban Forestry- West 
Duwamish Restoration 
(K732431)

0 0 500 0 0 0 0 0 500

Urban Forestry - Tree 
Replacement (K732339)

657 151 95 95 95 95 95 95 1,378

Forest Restoration 3,437 1,231 1,974 2,176 2,179 2,182 2,185 2,192 17,556

Forest Restoration BCL/Program Code: K72442

Magnuson Park Shoreline 
Renovation (K732277)

67 19 0 0 0 0 0 0 86

Boat Moorage Restoration 
(K732408)

0 98 27 75 75 75 75 75 500

Boat Moorage Restoration 
(K732338)

454 1,737 0 0 0 0 0 0 2,191

Piers 57/58  Maintenance Plan 
Update (K732429)

0 0 250 0 0 0 0 0 250

Docks/Piers/Floats/Seawalls/
Shorelines

816 2,723 933 2,646 100 100 100 100 7,518

Project Summary

Department of Parks and Recreation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total
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2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Discovery Park - Capehart 
Site Restoration (K731242)

8 492 0 0 0 0 0 0 500

Discovery Park - Capehart 
Acquisition (K731231)

4,201 7,568 0 0 0 0 0 0 11,769

West Point Settlement Projects BCL/Program Code: K72982

Aquarium Saltwater Pump 
Replacement (K732392)

0 500 0 0 0 0 0 0 500

Aquarium Pier 60 Filter 
Replacement (K732345)

753 331 0 0 0 0 0 0 1,084

Seattle Aquarium Projects 753 831 0 0 0 0 0 0 1,584

Seattle Aquarium Projects BCL/Program Code: K72448

Puget Park - Environmental 
Remediation (K73127)

211 410 0 0 0 0 0 0 621

Puget Park 211 410 0 0 0 0 0 0 621

Puget Park BCL/Program Code: K72127

Madison Pool Plaster Liner 
(K732300)

22 127 0 0 0 0 0 0 149

Colman Pool Renovations 
(K732313)

76 1,075 309 0 0 0 0 0 1,460

Pools/Natatorium 
Renovations

98 1,202 309 0 0 0 0 0 1,609

Pools/Natatorium Renovations BCL/Program Code: K72446

Parks Upgrade Program 
(K732422)

0 508 508 508 508 508 508 508 3,556

Parks Upgrade Program 0 508 508 508 508 508 508 508 3,556

Parks Upgrade Program BCL/Program Code: K72861

Pavement Restoration 
Program (K732418)

0 270 200 200 200 200 200 200 1,470

Environmental Remediation 
(K732401)

0 175 75 75 75 75 75 75 625

Cheshiahud Trail (K732370) 1,036 914 0 0 0 0 0 0 1,950

Freeway Park Renovation 
(K732273)

2,411 691 0 0 0 0 0 0 3,102

Magnuson Park Picnic Shelter 
Renovation (K732327)

22 0 162 0 0 0 0 0 184

Irrigation Replacement and 
Outdoor Infrastructure 
Program (K732406)

0 183 197 250 200 200 200 200 1,430

Parks Infrastructure 3,469 2,233 634 525 475 475 475 475 8,761

Parks Infrastructure BCL/Program Code: K72441

Project Summary

Department of Parks and Recreation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Discovery Park - Lighthouse 
Restoration (K731243)

261 633 0 0 0 0 0 0 894

Discovery Park - Contingency 
and Opportunity Fund 
(K731241)

0 200 0 0 0 0 0 0 200

West Point Settlement 
Projects

4,470 8,893 0 0 0 0 0 0 13,363

Department Total*: 86,195 90,168 57,454 30,294 18,635 13,918 13,260 10,608 320,532

Department of Parks and Recreation

Project Summary
BCL/Program Name

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount (00163)

15,027 5,420 1,379 1,379 1,375 1,379 1,375 1,379 28,713

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount (00161)

16,234 9,879 9,063 9,344 6,351 7,237 6,610 6,612 71,330

Cumulative Reserve Subfund - 
Unrestricted Subaccount 
(00164)

7,834 11,493 2,169 1,845 1,733 2,020 2,026 505 29,625

2011 Multipurpose LTGO 
Bond Fund (35500)

0 0 9,127 0 0 0 0 0 9,127

Parks and Recreation Fund 
(10200)

6,238 1,125 40 40 40 65 120 120 7,788

Beach Maintenance Trust 
Fund (61500)

145 125 25 25 25 25 25 25 420

General Subfund (00100) 131 180 0 0 0 0 0 0 311

Golf Subfund (10240) 0 0 582 882 1,256 1,552 1,624 1,667 7,563

Parks 2002 Capital Facilities 
Bond Fund (34610)

274 0 0 0 0 0 0 0 274

Emergency Subfund (00185) 151 19 0 0 0 0 0 0 170

Future Bond Funds (99999) 0 0 0 0 6,610 445 1,180 0 8,235

Gasworks Park Contamination 
Remediation Fund  (10220)

1,080 2 20 20 20 20 0 0 1,162

1999 Seattle 
Center/Community Centers 
Fund (33800)

123 1,740 0 0 0 0 0 0 1,863

2000 Parks Levy Fund (33850) 20,553 12,042 1,000 0 0 0 0 0 33,595

2002 LTGO Project (34760) 233 0 0 0 0 0 0 0 233

2012 Multipurpose LTGO 
Bond Fund (35600)

0 0 13,326 2,146 0 0 0 0 15,472

Shoreline Park Improvement 
Fund (33110)

2,323 2,462 0 0 0 0 0 0 4,785

2008 Parks Levy Fund (33860) 5,387 34,330 18,223 14,613 1,225 1,175 300 300 75,553

2009 Multipurpose LTGO 
Bond Fund (35300)

881 4,569 2,500 0 0 0 0 0 7,950

2010 Multipurpose LTGO 
Bond Fund (35400)

0 863 0 0 0 0 0 0 863

2005 LTGO Capital Project 
Fund (31032)

0 0 0 0 0 0 0 0 0

2006 LTGO Capital Projects 
Fund (34900)

0 0 0 0 0 0 0 0 0

2007 Multipurpose LTGO 
Bond Fund (35100)

0 0 0 0 0 0 0 0 0

Department of Parks and Recreation

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

South Lake Union Trust Fund 
(63721)

9,581 5,919 0 0 0 0 0 0 15,500

Department Total*: 86,195 90,168 57,454 30,294 18,635 13,918 13,260 10,608 320,532

Department of Parks and Recreation

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Central Urban Village: Capitol Hill

Neighborhood Plan: Capitol Hill Neighborhood Plan 
Matrix:

This project provides for the development of a small urban park, in conjunction with adjacent private development (Seattle 
University), and conversion of E. James Court into a pedestrian environment.  This project enhances a site that was 
transferred from Department of Neighborhoods to Department of Parks Recreation in 2007.  This property was acquired 
under the Pro Parks Opportunity Fund program and development is funded from other sources.

Location: 564 12th AVE

BCL/Program Name: 2000 Parks Levy - Acquisition 
Opportunity Fund

BCL/Program Code: K723007

Cumulative Reserve Subfund - 
Unrestricted Subaccount

222 263 0 0 0 0 0 485

Total: 222 263 0 0 0 0 0 485

Spending Plan by Fund

Project ID: K733239-02 End Date: Q4/2011

Project Type: New Facility Start Date: Q4/2008

O & M Costs (Savings) 25 25 26 26 27 27 156

Cumulative Reserve Subfund - 
Unrestricted Subaccount

14 485 0 0 0 0 0 0 499

Total*: 14 485 0 0 0 0 0 0 499

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Street Vacations 0 0 0 0 0 0 0 0 0

Miscellaneous Grants or 
Donations

14 485 0 0 0 0 0 0 499

Total: 14 485 0 0 0 0 0 0 499

Revenue Sources

12th Avenue Park Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

This project supports debt service payments on 20-year Limited Tax General Obligation (LTGO) bonds that were issued in 
2005 to pay for the replacement of the entire pier piling system of Pier 59, interior infrastructure improvements, and 
development of portions of the Aquarium by the Seattle Aquarium Society.  The pier and Aquarium work was part of an 
overall plan to repair and redevelop the Aquarium and the Central Waterfront area, and to construct a new Aquarium 
entrance, exhibits, and visitor services on a portion of the pier.  This work enhanced and extended the useful life of Pier 59 
and the Aquarium.

Location: 1483 Alaskan Wy

BCL/Program Name: Debt Service and Contract Obligation BCL/Program Code: K72440

Project ID: K732283 End Date: Q4/2025

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

O & M Costs (Savings) 0 0 0 0 0 0 0

2006 LTGO Capital Projects 
Fund

0 0 0 0 0 0 0 0 0

Parks and Recreation Fund 1,353 671 0 0 0 0 0 0 2,024

2005 LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 825 1,015 1,259 1,559 1,707 179 6,544

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

3,259 292 1,633 1,644 1,647 1,648 1,646 1,648 13,417

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

3,765 0 0 0 0 0 0 0 3,765

Total*: 8,377 963 2,458 2,659 2,906 3,207 3,353 1,827 25,750

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 0 0 0 0 0 0 0 0 0

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Private Funding/Donations 1,353 671 0 0 0 0 0 0 2,024

Private Funding/Donations 0 0 825 1,015 1,259 1,559 1,707 179 6,544

Real Estate Excise Tax I 3,765 0 0 0 0 0 0 0 3,765

Real Estate Excise Tax II 3,259 292 1,633 1,644 1,647 1,648 1,646 1,648 13,417

Total: 8,377 963 2,458 2,659 2,906 3,207 3,353 1,827 25,750

Revenue Sources

Aquarium - Pier 59 Piling Replacement and Aquarium Redevelopment Debt 
Service

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

This project replaces the salt water filters and related components of the Aquarium life support system and performs other 
related work.  This major maintenance work will extend the useful life of these systems that are essential for aquarium 
animals and exhibits.

Location: 1483 Alaskan Wy

BCL/Program Name: Seattle Aquarium Projects BCL/Program Code: K72448

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

31 0 0 0 0 0 0 31

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

290 10 0 0 0 0 0 300

Total: 321 10 0 0 0 0 0 331

Spending Plan by Fund

Project ID: K732345 End Date: Q1/2011

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

753 31 0 0 0 0 0 0 784

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 300 0 0 0 0 0 0 300

Total*: 753 331 0 0 0 0 0 0 1,084

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 753 31 0 0 0 0 0 0 784

Real Estate Excise Tax II 0 300 0 0 0 0 0 0 300

Total: 753 331 0 0 0 0 0 0 1,084

Revenue Sources

Aquarium Pier 60 Filter Replacement

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

The project removes the existing fire suppression system and installs a new dry pipe valve, backflow protection, supply line, 
new piping under the pier and other related work. These improvements will enhance safety and fire protection for the pier and 
the Aquarium.

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Docks/Piers/Floats/Seawalls/Shorelines BCL/Program Code: K72447

Location: 1483 Alaskan  WAY

Project ID: K732428 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Real Estate Excise Tax II 0 0 50 291 0 0 0 0 341

Total: 0 0 50 291 0 0 0 0 341

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 50 291 0 0 0 0 341

Total*: 0 0 50 291 0 0 0 0 341

Fund Appropriations/Allocations

Aquarium Pier 60 Fire Suppression

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project replaces the finger pier X-braces and deficient piles; repairs damaged concrete deck panels, beams, and selected 
wood decking; adds cathodic protection; and other related repairs.  This project extends the useful life of the pier.

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Docks/Piers/Floats/Seawalls/Shorelines BCL/Program Code: K72447

Location: 1483 Alaskan Wy

Project ID: K732382 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

250 500 2,743 0 0 0 0 3,493

Total: 250 500 2,743 0 0 0 0 3,493

Spending Plan by Fund

Real Estate Excise Tax II 0 657 581 2,255 0 0 0 0 3,493

Total: 0 657 581 2,255 0 0 0 0 3,493

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 657 581 2,255 0 0 0 0 3,493

Total*: 0 657 581 2,255 0 0 0 0 3,493

Fund Appropriations/Allocations

Aquarium Pier 60 Piling and Corrosion Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project replaces Aquarium saltwater pumps, filters, and related components, integrates this equipment into the automated 
Life Support System, and performs other related work, as needed.  This major maintenance work will extend the useful life of 
these systems that are essential for aquarium animals and exhibits.

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Seattle Aquarium Projects BCL/Program Code: K72448

Location: 1483 Alaskan WAY

Project ID: K732392 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

495 5 0 0 0 0 0 500

Total: 495 5 0 0 0 0 0 500

Spending Plan by Fund

Real Estate Excise Tax II 0 500 0 0 0 0 0 0 500

Total: 0 500 0 0 0 0 0 0 500

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 500 0 0 0 0 0 0 500

Total*: 0 500 0 0 0 0 0 0 500

Fund Appropriations/Allocations

Aquarium Saltwater Pump Replacement

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project provides funding to conduct core testing of wood light poles at various ballfields, replace deteriorated wooden 
poles with metal poles, install new electrical systems, and perform other related work.  The new lighting systems will reduce 
light spillover and energy efficient.  This is a long-term program to replace all deteriorated wood light poles over the next 
several years at a total estimated cost of $6 million.  Future funding for this program depends on available resources.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Ballfields/Athletic Courts/Play Areas BCL/Program Code: K72445

Location: Citywide

Project ID: K732310 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 11 11 11 11 64

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

860 621 0 240 1,125 500 500 3,846

Total: 860 621 0 240 1,125 500 500 3,846

Spending Plan by Fund

Real Estate Excise Tax II 1,410 923 558 0 240 1,125 500 500 5,256

Total: 1,410 923 558 0 240 1,125 500 500 5,256

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

1,410 923 558 0 240 1,125 500 500 5,256

Total*: 1,410 923 558 0 240 1,125 500 500 5,256

Fund Appropriations/Allocations

Ballfield Lighting Replacement Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project provides small-scale renovations and minor improvements to athletic fields throughout the City.  
Typical improvements include, but are not limited to, repairs to fencing and backstops, renovations to dugouts and playing 
surfaces, modifications and improvements to irrigation systems and replacement of goal posts and nets.  Future funding for 
this project depends on specific projects and available resources, including grants.  This project extends the useful life of the 
various elements of athletic fields.  This project was formerly project number K73507.  A new project number has been 
created for this project to comply with new accounting procedures, therefore life to date and 2009 revised dollar amounts do 
not appear in the table below.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Ballfields/Athletic Courts/Play Areas BCL/Program Code: K72445

Location: Citywide

Project ID: K732415 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Private Funding/Donations 0 10 0 0 0 0 0 0 10

King County Funds 0 75 0 0 0 0 0 0 75

Real Estate Excise Tax II 0 50 50 50 50 50 50 50 350

Total: 0 135 50 50 50 50 50 50 435

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 85 0 0 0 0 0 0 85

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 50 50 50 50 50 50 50 350

Total*: 0 135 50 50 50 50 50 50 435

Fund Appropriations/Allocations

Ballfields - Minor Capital Improvements

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This ongoing project provides for periodic beach renourishment and related work at selected sites throughout the City.  Work 
includes, but is not limited to, laying sand and gravel to replenish beaches that have eroded in recent years and to improve 
substrate for juvenile salmon habitat.  This project supports the Restore Our Waters Strategy to improve Seattle's aquatic 
environments.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Docks/Piers/Floats/Seawalls/Shorelines BCL/Program Code: K72447

Location: Citywide

Project ID: K732303 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

King County Funds 145 125 25 25 25 25 25 25 420

King County Funds 150 87 0 0 0 0 0 0 237

Total: 295 212 25 25 25 25 25 25 657

Revenue Sources

Beach Maintenance Trust 
Fund

145 125 25 25 25 25 25 25 420

Cumulative Reserve Subfund - 
Unrestricted Subaccount

150 87 0 0 0 0 0 0 237

Total*: 295 212 25 25 25 25 25 25 657

Fund Appropriations/Allocations

Beach Restoration Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Denny Triangle

This project develops Bell Street between 1st Avenue and 5th Avenue as a Park Boulevard.  After transfer of jurisdiction for 
this portion of Bell Street from the Seattle Department of Transportation to the Seattle Department of Parks and Recreation, a 
new park space will be created for the Belltown neighborhood.  The Park Boulevard will provide usable park space while 
continuing to provide one traffic lane and reduced parking.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: Belltown Neighborhood Plan 
Matrix:

KS 1.2

Project Type: New Facility Start Date: Q3/2009

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: Bell ST

Project ID: K730138 End Date: Q1/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 90 118 121 123 125 128 705

2008 Parks Levy Fund 500 2,747 200 0 0 0 0 3,447

Total: 500 2,747 200 0 0 0 0 3,447

Spending Plan by Fund

Seattle Voter-Approved Levy 2,500 2,447 1,000 0 0 0 0 0 5,947

Total: 2,500 2,447 1,000 0 0 0 0 0 5,947

Revenue Sources

2008 Parks Levy Fund 2,500 2,447 1,000 0 0 0 0 0 5,947

Total*: 2,500 2,447 1,000 0 0 0 0 0 5,947

Fund Appropriations/Allocations

Bell Street Park Boulevard Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Belltown

This project provides for the long-term lease (or purchase) of approximately 6,000 square feet of street level space, and build-
out of that space if required, in a new development in the Belltown area.  Potential elements of the new space may include a 
multi-purpose room, a kitchen, as well as spaces for classes, community meetings, and celebrations.  This project provides 
community center space that serves as a civic focal point for the Belltown area.  It is the ninth, and final, community center to 
be funded by the 1999 Seattle Center and Community Centers Levy.

Neighborhood Plan: Belltown Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q3/2000

BCL/Program Name: 1999 Community Center Improvements BCL/Program Code: K72654

Location: 2407 1st Ave

Project ID: K73484 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 376 384 392 400 408 0 1,960

1999 Seattle 
Center/Community Centers 
Fund

50 250 1,440 0 0 0 0 1,740

Total: 50 250 1,440 0 0 0 0 1,740

Spending Plan by Fund

Seattle Voter-Approved Levy 123 1,740 0 0 0 0 0 0 1,863

Total: 123 1,740 0 0 0 0 0 0 1,863

Revenue Sources

1999 Seattle 
Center/Community Centers 
Fund

123 1,740 0 0 0 0 0 0 1,863

Total*: 123 1,740 0 0 0 0 0 0 1,863

Fund Appropriations/Allocations

Belltown Neighborhood Center

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Not in an Urban 
Village

This project renovates City-owned boat moorages throughout the park system.  Work includes, but is not limited to, repairs to 
the piles, caps, stringers, decking, and breakwater structures.  These repairs extend the useful life boat moorages, many of 
which generate revenues to the Department each year.  This project was formerly project number K732338.  A new project 
number has been created for this project to comply with new accounting procedures, therefore life to date amounts do not 
appear in the table below.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Docks/Piers/Floats/Seawalls/Shorelines BCL/Program Code: K72447

Location: 4400 Lake Washington BLVD S

Project ID: K732408 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 125 75 75 75 75 75 500

Total: 0 125 75 75 75 75 75 500

Spending Plan by Fund

Concession Revenues 0 98 27 75 75 75 75 75 500

Total: 0 98 27 75 75 75 75 75 500

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 98 27 75 75 75 75 75 500

Total*: 0 98 27 75 75 75 75 75 500

Fund Appropriations/Allocations

Boat Moorage Restoration

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Not in an Urban 
Village

This project renovates City-owned boat moorages throughout the park system.  Work includes, but is not limited to, repairs to 
the piles, caps, stringers, decking, and breakwater structures.  These repairs extend the useful life boat moorages, many of 
which generate revenues to the Department .  This project is being replaced by K732408 for funding after 2009.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Docks/Piers/Floats/Seawalls/Shorelines BCL/Program Code: K72447

Location: 4400 Lake Washington BLVD S

Project ID: K732338 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

260 12 0 0 0 0 0 272

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,445 20 0 0 0 0 0 1,465

Total: 1,705 32 0 0 0 0 0 1,737

Spending Plan by Fund

Concession Revenues 0 0 0 0 0 0 0 0 0

Real Estate Excise Tax I 390 1,465 0 0 0 0 0 0 1,855

Real Estate Excise Tax II 64 272 0 0 0 0 0 0 336

Total: 454 1,737 0 0 0 0 0 0 2,191

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

64 272 0 0 0 0 0 0 336

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

390 1,465 0 0 0 0 0 0 1,855

Total*: 454 1,737 0 0 0 0 0 0 2,191

Fund Appropriations/Allocations

Boat Moorage Restoration - Former

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This ongoing project replaces boilers and any related work necessary in facilities throughout the Parks system.  Costs for 
certain boiler replacements may be eligible for reimbursement from Seattle City Light or Puget Sound Energy.  This project 
extends the useful life of the boilers and assures that Department facilities are not closed due to boiler failure.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: Citywide

Project ID: K732306 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

410 10 204 175 175 175 175 1,324

Total: 410 10 204 175 175 175 175 1,324

Spending Plan by Fund

Real Estate Excise Tax II 430 420 0 204 175 175 175 175 1,754

Total: 430 420 0 204 175 175 175 175 1,754

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

430 420 0 204 175 175 175 175 1,754

Total*: 430 420 0 204 175 175 175 175 1,754

Fund Appropriations/Allocations

Boiler Replacement Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides funding for completing and enhancing a bicycle/pedestrian trail around Lake Union.  Activities may 
include, but are not limited to, joining existing trail segments, installing directional signage, landscaping and removal of 
invasive species, restoration of natural habitat, increasing accessibility, increasing fluidity of circulation, and improving street
-ends.  This project enhances recreational opportunity in the areas surrounding the lake and increases non-polluting 
transportation alternatives.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2008

BCL/Program Name: Parks Infrastructure BCL/Program Code: K72441

Location: Around Lake Union

Project ID: K732370 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

500 64 0 0 0 0 0 564

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 350 0 0 0 0 0 350

Total: 500 414 0 0 0 0 0 914

Spending Plan by Fund

Trail and Open Space Levy 36 564 0 0 0 0 0 0 600

Real Estate Excise Tax I 1,000 350 0 0 0 0 0 0 1,350

Total: 1,036 914 0 0 0 0 0 0 1,950

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

36 564 0 0 0 0 0 0 600

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,000 350 0 0 0 0 0 0 1,350

Total*: 1,036 914 0 0 0 0 0 0 1,950

Fund Appropriations/Allocations

Cheshiahud Trail

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Not in an Urban 
Village

This project cleans up trees cut at Colman Park by a nearby landowner, removes invasive plants, re-plants trees, restores the 
site and performs other related work. Funding is provided as a result of a legal settlement with the landowner, and is intended 
to be used to alleviate the damage caused by the landowner.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q4/2003

BCL/Program Name: Forest Restoration BCL/Program Code: K72442

Location: 1800 Lake Washington Blvd S

Project ID: K732204 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

47 60 0 0 0 0 0 107

Total: 47 60 0 0 0 0 0 107

Spending Plan by Fund

Private Funding/Donations 511 107 0 0 0 0 0 0 618

Total: 511 107 0 0 0 0 0 0 618

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

511 107 0 0 0 0 0 0 618

Total*: 511 107 0 0 0 0 0 0 618

Fund Appropriations/Allocations

Colman Park - Trees Settlement

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southwest Urban Village: Not in an Urban 
Village

This project adds a family changing area, reinforces the structural integrity of the cantilever deck at Colman Pool, replaces 
pool operations equipment, modifies the pool filtration and drainage system, and performs other related work.  These 
improvements provide a structurally-sound and safe deck structure, extends the useful life of the pool, brings the pool into 
compliance with State and local drainage and water quality regulations.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2007

BCL/Program Name: Pools/Natatorium Renovations BCL/Program Code: K72446

Location: 8603 Fauntleroy Wy SW

Project ID: K732313 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 1 2 2 2 2 2 11

Real Estate Excise Tax I 24 0 0 0 0 0 0 0 24

Real Estate Excise Tax II 52 1,075 309 0 0 0 0 0 1,436

Total: 76 1,075 309 0 0 0 0 0 1,460

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

24 0 0 0 0 0 0 0 24

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

52 1,075 309 0 0 0 0 0 1,436

Total*: 76 1,075 309 0 0 0 0 0 1,460

Fund Appropriations/Allocations

Colman Pool Renovations

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project provides for acquisition and development of new sites and development of new community gardens or P-Patches 
on existing City-owned property.  The primary (but not exclusive) focus is on Ballard, Queen Anne, Rainier Valley, and West 
Seattle.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q2/2009

BCL/Program Name: 2008 Parks Levy - P-Patch Development BCL/Program Code: K720031

Location: Citywide

Project ID: K730031 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 8 10 12 12 12 0 54

2008 Parks Levy Fund 624 750 535 0 0 0 0 1,909

Total: 624 750 535 0 0 0 0 1,909

Spending Plan by Fund

Seattle Voter-Approved Levy 91 1,409 500 0 0 0 0 0 2,000

Total: 91 1,409 500 0 0 0 0 0 2,000

Revenue Sources

2008 Parks Levy Fund 91 1,409 500 0 0 0 0 0 2,000

Total*: 91 1,409 500 0 0 0 0 0 2,000

Fund Appropriations/Allocations

Community Food Gardens and P-Patches

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

This project demolishes building #308, develops a new 4,200 square foot metal building for the Magnuson Crew Quarters in a 
new location to the west and other related work.  Staff will be housed in the building and with access to the facility for 
community volunteers in Magnuson Park.  A missing link in the pedestrian path, which is sited through the existing building 
area, will be completed after demolition occurs.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: 6500 Sand Point WAY NE

Project ID: K732424 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Real Estate Excise Tax II 0 0 203 560 0 0 0 0 763

Total: 0 0 203 560 0 0 0 0 763

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 203 560 0 0 0 0 763

Total*: 0 0 203 560 0 0 0 0 763

Fund Appropriations/Allocations

Crew Quarters Replacement (Magnuson Park)

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Ballard Urban Village: Not in an Urban 
Village

This project provides for a new playground on property acquired from the Seattle School District.  The scope of the project 
provides for a small sportsfield area for youth, a children’s play area, and other park features.  This project is part of the 2008 
Parks Levy.

Neighborhood Plan: Crown Hill/Ballard Neighborhood Plan 
Matrix:

NW CHS2

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: Holman Road 13th  AVE NW

Project ID: K730086 End Date: Q1/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 14 75 76 78 79 81 403

2008 Parks Levy Fund 100 1,000 100 0 0 0 0 1,200

Total: 100 1,000 100 0 0 0 0 1,200

Spending Plan by Fund

Seattle Voter-Approved Levy 0 200 1,000 0 0 0 0 0 1,200

Total: 0 200 1,000 0 0 0 0 0 1,200

Revenue Sources

2008 Parks Levy Fund 0 200 1,000 0 0 0 0 0 1,200

Total*: 0 200 1,000 0 0 0 0 0 1,200

Fund Appropriations/Allocations

Crown Hill Elementary Park Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Ballard Urban Village: Crown Hill

This project develops usable open space and improves playfields at Crown Hill School.  This project is part of the 2000 Parks 
Levy Neighborhood Park Development Program.

Neighborhood Plan: Crown Hill/Ballard Neighborhood Plan 
Matrix:

lll OS7

Project Type: New Facility Start Date: Q1/2005

BCL/Program Name: 2000 Parks Levy - Neighborhood Park 
Development

BCL/Program Code: K723003

Location: Holman Rd NW/13th Ave NW

Project ID: K733080 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2000 Parks Levy Fund 14 950 0 0 0 0 0 964

Total: 14 950 0 0 0 0 0 964

Spending Plan by Fund

Seattle Voter-Approved Levy 132 964 0 0 0 0 0 0 1,096

Total: 132 964 0 0 0 0 0 0 1,096

Revenue Sources

2000 Parks Levy Fund 132 964 0 0 0 0 0 0 1,096

Total*: 132 964 0 0 0 0 0 0 1,096

Fund Appropriations/Allocations

Crown Hill School Open Space Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project, part of the Pro Parks levy, further develops the former California Avenue Substation site into a .34-acre park. 
The work includes a seismic upgrade and renovations to create indoor activity space for Hiawatha Community Center 
programming, and other related work. A program plan is being developed to fund operating costs related to the building, 
which may include rental income and other income.

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Improved Facility Start Date: Q4/2008

BCL/Program Name: 2000 Parks Levy - Development 
Opportunity Fund

BCL/Program Code: K723008

Location:

Project ID: K733275 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 11 11 11 11 64

2000 Parks Levy Fund 390 5 0 0 0 0 0 395

Total: 390 5 0 0 0 0 0 395

Spending Plan by Fund

Seattle Voter-Approved Levy 5 395 0 0 0 0 0 0 400

Total: 5 395 0 0 0 0 0 0 400

Revenue Sources

2000 Parks Levy Fund 5 395 0 0 0 0 0 0 400

Total*: 5 395 0 0 0 0 0 0 400

Fund Appropriations/Allocations

Dakota Place Park, Phase II

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Delridge Urban Village: Not in an Urban 
Village

This project provides for the development of a skatepark at Delridge Playfield. The skatepark will provide skating
opportunities in West Seattle and implements a portion of the 2007 Citywide Skatepark Plan. It will be an innovative full
service skatepark that can accommodate a variety of features and different skill levels.

This project is part of the 2008 Parks Levy, which designated a small skatedot at Myrtle Reservoir Park. In 2009, the
Skatepark Advisory Committee and the 2008 Parks Levy Citizens Advisory Committee recommended that this funding be
used for the Delridge Skatepark instead of the skatedot at Myrtle.

Neighborhood Plan: Delridge Neighborhood Plan 
Matrix:

na

Project Type: New Facility Start Date: Q3/2009

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 4458 Delridge WAY SW

Project ID: K730103 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 30 34 34 35 36 37 206

2008 Parks Levy Fund 150 100 0 0 0 0 0 250

2000 Parks Levy Fund 500 0 0 0 0 0 0 500

Total: 650 100 0 0 0 0 0 750

Spending Plan by Fund

Seattle Voter-Approved Levy 0 250 0 0 0 0 0 0 250

Seattle Voter-Approved Levy 0 500 0 0 0 0 0 0 500

Total: 0 750 0 0 0 0 0 0 750

Revenue Sources

2008 Parks Levy Fund 0 250 0 0 0 0 0 0 250

2000 Parks Levy Fund 0 500 0 0 0 0 0 0 500

Total*: 0 750 0 0 0 0 0 0 750

Fund Appropriations/Allocations

Delridge Skatepark Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: South Lake Union

This project replaces the roof and its integrated HVAC equipment and other related work at the Parks Administration 
Building in Denny Park.  These improvements will eliminate leaks, improve energy efficiency, make future HVAC repairs 
easier, and provide long-term protection of the building envelope.

Neighborhood Plan: South Lake Union Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: 100 Dexter AVE N

Project ID: K732425 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax II 0 0 710 0 0 0 0 0 710

Total: 0 0 710 0 0 0 0 0 710

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 710 0 0 0 0 0 710

Total*: 0 0 710 0 0 0 0 0 710

Fund Appropriations/Allocations

Denny Park Administration Building Roof Replacement

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project provides funding to acquire the United States Navy's Capehart housing property to allow for the restoration of 23
acres of valuable open space and natural habitat in the heart of Discovery Park, and perform other related work.  Housing on
the site will be demolished by Pacific Northwest Communities LLC, leaving foundations and other structures for the City to
remove.  The City's demolition work and additional restoration work will be done under a separate project (K731242 --
Discovery Park - Capehart Site Restoration).

Partial funding of $2 million is being provided by the West Point Treatment Plant mitigation funds as part of the 2004
Memorandum of Agreement between King County Department of Natural Resources and Parks and the City of Seattle
Department of Parks and Recreation pursuant to Section 1(d) of the West Point Settlement Agreement (Ordinance 121488).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2005

BCL/Program Name: West Point Settlement Projects BCL/Program Code: K72982

Location: 3801 W Government Wy

Project ID: K731231 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 76 77 79 80 82 0 394

State Grant Funds 0 985 0 0 0 0 0 0 985

King County Funds 1,554 446 0 0 0 0 0 0 2,000

State Grant Funds 0 1,690 0 0 0 0 0 0 1,690

Property Sales and Interest 
Earnings

0 2,117 0 0 0 0 0 0 2,117

King County Voter-Approved 
Levy

2,647 1,353 0 0 0 0 0 0 4,000

Real Estate Excise Tax I 0 977 0 0 0 0 0 0 977

Total: 4,201 7,568 0 0 0 0 0 0 11,769

Revenue Sources

Shoreline Park Improvement 
Fund

1,554 1,431 0 0 0 0 0 0 2,985

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 977 0 0 0 0 0 0 977

Cumulative Reserve Subfund - 
Unrestricted Subaccount

2,647 5,160 0 0 0 0 0 0 7,807

Total*: 4,201 7,568 0 0 0 0 0 0 11,769

Fund Appropriations/Allocations

Discovery Park - Capehart Acquisition

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Shoreline Park Improvement 
Fund

1,331 100 0 0 0 0 0 1,431

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

977 0 0 0 0 0 0 977

Cumulative Reserve Subfund - 
Unrestricted Subaccount

5,160 0 0 0 0 0 0 5,160

Total: 7,468 100 0 0 0 0 0 7,568

Spending Plan by Fund

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project restores the Capehart site in Discovery Park (former Navy housing site) to green space, including slab and 
roadway demolition and removal, grading, and seeding of the restoration area.  This newly restored natural landscaped area is 
consistent with its park setting.  This project is part of the 2008 Parks Levy.  See related project Discovery park - Capehart 
Site Restoration (K731242).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: 2008 Parks Levy- Major Parks BCL/Program Code: K720023

Location: 3801 W Government WAY

Project ID: K730128 End Date: Q2/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 0 800 200 0 0 0 0 1,000

Total: 0 800 200 0 0 0 0 1,000

Spending Plan by Fund

Seattle Voter-Approved Levy 0 0 1,000 0 0 0 0 0 1,000

Total: 0 0 1,000 0 0 0 0 0 1,000

Revenue Sources

2008 Parks Levy Fund 0 0 1,000 0 0 0 0 0 1,000

Total*: 0 0 1,000 0 0 0 0 0 1,000

Fund Appropriations/Allocations

Discovery Park - Capehart Restoration- 2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project restores the Capehart property to be acquired in the project Discovery Park - Capehart Acquisition (K731231).  
The project work may include, but is not limited to, abatement, removing buildings, roadways, pavement and utilities, and 
grading and seeding the property.  This project was recommended by the West Point Citizens Advisory Committee as part of 
the 2005 revision to the list of projects recommended in the 2004 Memorandum of Agreement between King County 
Department of Natural Resources and Parks and the City of Seattle Department of Parks and Recreation for use of mitigation 
funds pursuant to Section 1(d) of the West Point Settlement Agreement (Ordinance 121488). See related project Discovery 
park - Capehart Restoration - 2008 Parks Levy (K730128).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: West Point Settlement Projects BCL/Program Code: K72982

Location: 3801 W Government Wy

Project ID: K731242 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Shoreline Park Improvement 
Fund

118 374 0 0 0 0 0 492

Total: 118 374 0 0 0 0 0 492

Spending Plan by Fund

King County Funds 8 492 0 0 0 0 0 0 500

Total: 8 492 0 0 0 0 0 0 500

Revenue Sources

Shoreline Park Improvement 
Fund

8 492 0 0 0 0 0 0 500

Total*: 8 492 0 0 0 0 0 0 500

Fund Appropriations/Allocations

Discovery Park - Capehart Site Restoration

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project provides funding to cover unanticipated costs arising in named projects associated with the West Point Treatment 
Plant mitigation funds and to respond to other project opportunities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2007

BCL/Program Name: West Point Settlement Projects BCL/Program Code: K72982

Location: 3801 W Government Wy

Project ID: K731241 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Shoreline Park Improvement 
Fund

10 100 90 0 0 0 0 200

Total: 10 100 90 0 0 0 0 200

Spending Plan by Fund

King County Funds 0 200 0 0 0 0 0 0 200

Total: 0 200 0 0 0 0 0 0 200

Revenue Sources

Shoreline Park Improvement 
Fund

0 200 0 0 0 0 0 0 200

Total*: 0 200 0 0 0 0 0 0 200

Fund Appropriations/Allocations

Discovery Park - Contingency and Opportunity Fund

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project provides for the restoration of the West Point Lighthouse located at the westerly tip of Discovery Park, and
performs other related work.  This project may include, but is not limited to, bringing the lighthouse into compliance with
current building codes, providing ADA access, abating hazardous materials, and general rehabilitation of the interior and
exterior shell of the building.  The initial work focuses on the exterior of the building.

This project was recommended by the West Point Citizens Advisory Committee (WPCAC) as part of the 2005 revision to the
list of projects recommended in the 2004 Memorandum of Agreement between King County Department of Natural
Resources and Parks and the City of Seattle Department of Parks and Recreation for use of mitigation funds pursuant to
Section 1(d) of the West Point Settlement Agreement (Ordinance 121488).  Additional funding is from a Washington State
Heritage grant.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q4/2006

BCL/Program Name: West Point Settlement Projects BCL/Program Code: K72982

Location: 3801 W Government Wy

Project ID: K731243 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Shoreline Park Improvement 
Fund

339 0 0 0 0 0 0 339

Cumulative Reserve Subfund - 
Unrestricted Subaccount

284 10 0 0 0 0 0 294

Total: 623 10 0 0 0 0 0 633

Spending Plan by Fund

King County Funds 261 339 0 0 0 0 0 0 600

State Grant Funds 0 294 0 0 0 0 0 0 294

Total: 261 633 0 0 0 0 0 0 894

Revenue Sources

Shoreline Park Improvement 
Fund

261 339 0 0 0 0 0 0 600

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 294 0 0 0 0 0 0 294

Total*: 261 633 0 0 0 0 0 0 894

Fund Appropriations/Allocations

Discovery Park - Lighthouse Restoration

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project provides funding from the Green Space Acquisition Program in the 2008 Parks Levy to cover ancillary costs 
associated with evaluating and accepting offers to the City for the donation and acquisition of real property located in green 
spaces.  Authority for the actual acceptance of real properties will be authorized through separate legislative actions.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: 2008 Parks Levy- Green Space 
Acquisition

BCL/Program Code: K720011

Location: Citywide

Project ID: K730139 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 10 10 10 10 10 0 0 50

Total: 10 10 10 10 10 0 0 50

Spending Plan by Fund

Seattle Voter-Approved Levy 0 50 0 0 0 0 0 0 50

Total: 0 50 0 0 0 0 0 0 50

Revenue Sources

2008 Parks Levy Fund 0 50 0 0 0 0 0 0 50

Total*: 0 50 0 0 0 0 0 0 50

Fund Appropriations/Allocations

Donations- Green Space

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project renovates electrical systems throughout the park system to reduce fire hazards and performs other 
related work.  Future funding depends on specific projects and available resources, including grants.  This project extends the 
useful life of electrical systems in various Parks facilities and increases the safety of these systems.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: Citywide

Project ID: K732307 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Real Estate Excise Tax II 401 214 150 150 150 150 150 150 1,515

Total: 401 214 150 150 150 150 150 150 1,515

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

401 214 150 150 150 150 150 150 1,515

Total*: 401 214 150 150 150 150 150 150 1,515

Fund Appropriations/Allocations

Electrical System Replacement Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project provides for abatement of lead paint, asbestos, contaminated soils, and other required remediation 
efforts at sites throughout the City.  Projects are determined based on legal requirements, the severity of the problem, and the 
impact to the public and Parks operations.  This project was formerly project number K32003.  A new project number has 
been created for this project to comply with new accounting procedures, therefore life to date and 2009 revised dollar 
amounts do not appear in the table below.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Parks Infrastructure BCL/Program Code: K72441

Location: Citywide

Project ID: K732401 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

155 95 75 75 75 75 75 625

Total: 155 95 75 75 75 75 75 625

Spending Plan by Fund

Real Estate Excise Tax II 0 175 75 75 75 75 75 75 625

Total: 0 175 75 75 75 75 75 75 625

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 175 75 75 75 75 75 75 625

Total*: 0 175 75 75 75 75 75 75 625

Fund Appropriations/Allocations

Environmental Remediation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: First Hill

This project develops a site to be acquired through the First Hill acquisition project into a neighborhood park, and performs 
other related work.  The scope of work for this project is to be developed through a community process, working within the 
budget identified below and other fund sources that become available.  The site will be acquired under the 2000 Parks Levy 
Neighborhood Park Acquisition Program and this project is part of the 2000 Parks Levy Neighborhood Park Development 
Program.

Neighborhood Plan: First Hill Neighborhood Plan 
Matrix:

Multiple

Project Type: New Facility Start Date: Q4/2008

BCL/Program Name: 2000 Parks Levy - Neighborhood Park 
Development

BCL/Program Code: K723003

Location: TBD

Project ID: K733082 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 11 11 11 12 12 12 69

2000 Parks Levy Fund 10 129 0 0 0 0 0 139

Total: 10 129 0 0 0 0 0 139

Spending Plan by Fund

Seattle Voter-Approved Levy 1 139 0 0 0 0 0 0 140

Total: 1 139 0 0 0 0 0 0 140

Revenue Sources

2000 Parks Levy Fund 1 139 0 0 0 0 0 0 140

Total*: 1 139 0 0 0 0 0 0 140

Fund Appropriations/Allocations

First Hill Park Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project improves public safety, access, park character, and programming opportunities at Freeway Park.  This project 
restores the fountains, improves sight lines, connects areas, provides a comprehensive plan to manage the plant collection, 
provides way-finding signage in the park, and performs other related work.  This project implements the improvements 
identified by a 2004 planning effort involving the City, the Freeway Park Neighborhood Group, and the consulting firm, 
Project for Public Spaces, to transform Seattle’s downtown parks into vibrant, attractive public spaces.

Neighborhood Plan: DUCPG (Downtown Urban Center 
Planning Group)

Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Parks Infrastructure BCL/Program Code: K72441

Location: 700 Seneca St

Project ID: K732273 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 152 155 158 161 164 0 790

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

650 41 0 0 0 0 0 691

Total: 650 41 0 0 0 0 0 691

Spending Plan by Fund

Property Sales and Interest 
Earnings

132 0 0 0 0 0 0 0 132

Real Estate Excise Tax II 2,279 691 0 0 0 0 0 0 2,970

Total: 2,411 691 0 0 0 0 0 0 3,102

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

132 0 0 0 0 0 0 0 132

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

2,279 691 0 0 0 0 0 0 2,970

Total*: 2,411 691 0 0 0 0 0 0 3,102

Fund Appropriations/Allocations

Freeway Park Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: Not in an Urban 
Village

This project provides ongoing monitoring efforts to ensure the measures constructed for remediation of soils at Gas Works 
Park were effective.  Monitoring activities include maintenance and operation of the air sparging, SVE systems, soil cap, and 
other institutional controls; groundwater testing; quarterly reports; and other related work.  The project also provides for 
ongoing monitoring for as long as 20 years from installation, effectively until 2021.  All measures of the Compliance 
Monitoring Project must be executed in accordance with the Consent Decree established in 1998, requiring the Seattle 
Department of Parks and Recreation, Puget Sound Energy, and the Department of Ecology to implement a Cleanup Action 
Plan.

Neighborhood Plan: Wallingford Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2000

BCL/Program Name: Gas Works Park Remediation BCL/Program Code: K72582

Location: 2101 N Northlake Wy

Project ID: K73582 End Date: Q4/2021

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Gasworks Park Contamination 
Remediation Fund

0 0 0 0 30 30 22 82

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

20 20 20 14 0 0 0 74

Total: 20 20 20 14 30 30 22 156

Spending Plan by Fund

General Subfund Revenues 1,080 2 20 20 20 20 0 0 1,162

Real Estate Excise Tax II 51 74 0 0 0 0 0 0 125

Total: 1,131 76 20 20 20 20 0 0 1,287

Revenue Sources

Gasworks Park Contamination 
Remediation Fund

1,080 2 20 20 20 20 0 0 1,162

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

51 74 0 0 0 0 0 0 125

Total*: 1,131 76 20 20 20 20 0 0 1,287

Fund Appropriations/Allocations

Gas Works Park - Remediation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Not in an Urban 
Village

This project provides for the conversion of the existing sand-silt all-weather sportsfield surface on field #1 at Genesee 
Playfield to an artificial turf surface.  These improvements extend the useful life of the field.  This project is part of the 2008 
Parks Levy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q4/2009

BCL/Program Name: 2008 Parks Levy- Playfields BCL/Program Code: K720022

Location: 4316 S Genesee ST

Project ID: K730124 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 5 6 6 6 6 6 35

2008 Parks Levy Fund 1,600 465 0 0 0 0 0 2,065

Total: 1,600 465 0 0 0 0 0 2,065

Spending Plan by Fund

Seattle Voter-Approved Levy 35 2,065 0 0 0 0 0 0 2,100

Total: 35 2,065 0 0 0 0 0 0 2,100

Revenue Sources

2008 Parks Levy Fund 35 2,065 0 0 0 0 0 0 2,100

Total*: 35 2,065 0 0 0 0 0 0 2,100

Fund Appropriations/Allocations

Genesee Playfield #1 Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

This project converts the wading pool at Georgetown Playfield to a spray park.  A spray park provides a different type of 
active water play experience than a traditional wading pool.  Water savings are anticipated because of the conversion.  This 
project is part of the 2008 Parks Levy.

Neighborhood Plan: Georgetown Neighborhood Plan 
Matrix:

GC-2C.1.E-5

Project Type: Improved Facility Start Date: Q2/2009

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 750 S Homer ST

Project ID: K730088 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 11 11 12 12 12 12 70

2008 Parks Levy Fund 172 200 0 0 0 0 0 372

Total: 172 200 0 0 0 0 0 372

Spending Plan by Fund

Seattle Voter-Approved Levy 28 372 0 0 0 0 0 0 400

Total: 28 372 0 0 0 0 0 0 400

Revenue Sources

2008 Parks Levy Fund 28 372 0 0 0 0 0 0 400

Total*: 28 372 0 0 0 0 0 0 400

Fund Appropriations/Allocations

Georgetown Playfield Spray Park Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Ballard Urban Village: Not in an Urban 
Village

This project will provide for replacement of play equipment, access improvements, and other work at the existing Golden 
Gardens Park play area.  The scope of this project brings the play area into compliance with current play area safety standards 
and guideline efforts of the American Society of Testing and Materials (ASTM) and the Consumer Product Safety 
Commission (CPSC) as well as meets the requirements of the Americans with Disabilities Act (ADA).  This project is part of 
the 2008 Parks Levy.

Neighborhood Plan: Crown Hill/Ballard Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2009

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 8498 Seaview  PL NW

Project ID: K730090 End Date: Q3/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 23 23 24 24 25 129

2008 Parks Levy Fund 69 419 0 0 0 0 0 488

Total: 69 419 0 0 0 0 0 488

Spending Plan by Fund

Seattle Voter-Approved Levy 12 488 0 0 0 0 0 0 500

Total: 12 488 0 0 0 0 0 0 500

Revenue Sources

2008 Parks Levy Fund 12 488 0 0 0 0 0 0 500

Total*: 12 488 0 0 0 0 0 0 500

Fund Appropriations/Allocations

Golden Gardens Park Play Area Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project is an ongoing program designed to improve the four City-owned golf courses (Interbay, Jackson, Jefferson, and 
West Seattle.)  Funding for these improvements is provided by green fees, golf cart rentals, ball purchases, and other golf 
revenues.  This project was formerly project number K732285.  A new project number has been created for this project to 
comply with new accounting procedures, therefore life to date and 2009 revised dollar amounts do not appear in the table 
below.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Golf Projects BCL/Program Code: K72253

Location: Citywide

Project ID: K732407 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Cumulative Reserve Subfund - 
Unrestricted Subaccount

500 200 200 200 171 400 400 2,071

Total: 500 200 200 200 171 400 400 2,071

Spending Plan by Fund

Golf Revenues 0 956 504 440 81 90 0 0 2,071

Total: 0 956 504 440 81 90 0 0 2,071

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 956 504 440 81 90 0 0 2,071

Total*: 0 956 504 440 81 90 0 0 2,071

Fund Appropriations/Allocations

Golf - Capital Improvements

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: North Urban Village: Not in an Urban 
Village

This project is an ongoing program designed to improve the four City-owned golf courses (Interbay, Jackson, Jefferson, and 
West Seattle.)  Funding for these improvements is provided by green fees, golf cart rentals, ball purchases, and other golf 
revenues.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2006

BCL/Program Name: Golf Projects BCL/Program Code: K72253

Location: N/A

Project ID: K732285 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

1,400 229 0 0 0 0 0 1,629

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Total: 1,400 229 0 0 0 0 0 1,629

Spending Plan by Fund

Golf Revenues 1,749 1,629 0 0 0 0 0 0 3,378

Real Estate Excise Tax I 257 0 0 0 0 0 0 0 257

Real Estate Excise Tax II 541 0 0 0 0 0 0 0 541

Total: 2,547 1,629 0 0 0 0 0 0 4,176

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

1,749 1,629 0 0 0 0 0 0 3,378

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

541 0 0 0 0 0 0 0 541

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

257 0 0 0 0 0 0 0 257

Total*: 2,547 1,629 0 0 0 0 0 0 4,176

Fund Appropriations/Allocations

Golf - Capital improvements (Through 2009)

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides improvements to the four City-owned golf courses (Interbay, Jackson, Jefferson, and West Seattle), 
including but not limited to, building replacements, driving ranges, cart path improvements, and course and landscaping 
renovation.  Golf Capital Improvements will be phased over 6+ years, placing the revenue generating improvements upfront.  
The project will expand Golf program capacity and revenues by implementing portions of the Golf Master Plan.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Project Type: Improved Facility Start Date: Q1/2010

BCL/Program Name: Golf Projects BCL/Program Code: K72253

Location: Citywide

Project ID: K732391 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

General Obligation Bonds 0 0 0 0 6,610 445 1,180 0 8,235

General Obligation Bonds 0 0 0 2,146 0 0 0 0 2,146

General Obligation Bonds 0 0 4,149 0 0 0 0 0 4,149

General Obligation Bonds 0 863 0 0 0 0 0 0 863

Total: 0 863 4,149 2,146 6,610 445 1,180 0 15,393

Revenue Sources

Future Bond Funds 0 0 0 0 6,610 445 1,180 0 8,235

2012 Multipurpose LTGO 
Bond Fund

0 0 0 2,146 0 0 0 0 2,146

2011 Multipurpose LTGO 
Bond Fund

0 0 4,149 0 0 0 0 0 4,149

2010 Multipurpose LTGO 
Bond Fund

0 863 0 0 0 0 0 0 863

Total*: 0 863 4,149 2,146 6,610 445 1,180 0 15,393

Fund Appropriations/Allocations

Golf Master Plan Implementation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project funds debt service payments on 15-year and 20-year Limited Tax General Obligation (LTGO) bonds issued from 
2010 through 2015 to provide improvements to the four City-owned golf courses (Interbay, Jackson, Jefferson, and West 
Seattle.)  Revenue from the Golf Courses will repay the debt.  Future appropriations are dependent upon Golf revenue 
performance and this project's progress toward its planned implementation schedule.  See related project K732391- Golf 
Master Plan Implementation.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Project Type: Improved Facility Start Date: Q2/2010

BCL/Program Name: Golf Projects BCL/Program Code: K72253

Location: Citywide

Project ID: K732395 End Date: Q4/2034

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Golf Revenues 0 0 176 494 868 1,161 1,232 1,279 5,210

Golf Revenues 0 23 0 0 0 0 0 0 23

Total: 0 23 176 494 868 1,161 1,232 1,279 5,233

Revenue Sources

Golf Subfund 0 0 176 494 868 1,161 1,232 1,279 5,210

Parks and Recreation Fund 0 23 0 0 0 0 0 0 23

Total*: 0 23 176 494 868 1,161 1,232 1,279 5,233

Fund Appropriations/Allocations

Golf Master Plan Implementation Debt Service

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: Green Lake

This project replaces the roof and roof-top HVAC equipment, and performs limited electrical upgrades and other related work 
to protect the building.  These improvements will extend the useful life of the building and protect it from water damage.

Neighborhood Plan: Greenlake Neighborhood Plan 
Matrix:

C4

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: 7312 W Green Lake DR N

Project ID: K732426 End Date: Q2/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax II 0 0 390 66 0 0 0 0 456

Total: 0 0 390 66 0 0 0 0 456

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 390 66 0 0 0 0 456

Total*: 0 0 390 66 0 0 0 0 456

Fund Appropriations/Allocations

Green Lake Park Bathhouse Roof and HVAC Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides funding to cover costs associated with the acquisition of real property within the City's designated green 
spaces (green belts and natural areas.)  When property is acquired via special ordinances throughout the year, the budget 
associated with the specific property are either appropriated with the special ordinance or are transferred from this project to 
the property project.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2001

BCL/Program Name: 2000 Parks Levy - Green Spaces 
Acquisitions

BCL/Program Code: K723002

Location: Citywide

Project ID: K733002 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2000 Parks Levy Fund 150 18 0 0 0 0 0 168

Total: 150 18 0 0 0 0 0 168

Spending Plan by Fund

Seattle Voter-Approved Levy 359 168 0 0 0 0 0 0 527

Total: 359 168 0 0 0 0 0 0 527

Revenue Sources

2000 Parks Levy Fund 359 168 0 0 0 0 0 0 527

Total*: 359 168 0 0 0 0 0 0 527

Fund Appropriations/Allocations

Green Space Acquisition General

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides for acquisition of properties to fill gaps in existing public ownership and preserve continuity in existing 
public ownership.  The project scope targets acquisitions in the following designated green spaces: Arroyos Natural Area, 
East Duwamish Greenbelt, Northeast Queen Anne Greenbelt, Ravenna Woods, Thornton Creek Watershed, and West 
Duwamish Greenbelt.  These acquisitions will enhance livability and increase opportunities for the public to enjoy nature.  
They also implement the Parks Strategic Action Plan by encouraging long-term stewardship of natural resources.  Levy funds 
are expected to be supplemented by grants and funds from other sources for these acquisitions.  This project is part of the 
2008 Parks Levy.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

Project Type: New Facility Start Date: Q2/2009

BCL/Program Name: 2008 Parks Levy- Green Space 
Acquisition

BCL/Program Code: K720011

Location: Citywide

Project ID: K730011 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 889 800 800 800 800 800 0 4,889

Total: 889 800 800 800 800 800 0 4,889

Spending Plan by Fund

Seattle Voter-Approved Levy 1,061 1,939 750 750 750 700 0 0 5,950

Total: 1,061 1,939 750 750 750 700 0 0 5,950

Revenue Sources

2008 Parks Levy Fund 1,061 1,939 750 750 750 700 0 0 5,950

Total*: 1,061 1,939 750 750 750 700 0 0 5,950

Fund Appropriations/Allocations

Green Space Acquisitions- 2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southwest Urban Village: Not in an Urban 
Village

This project provides for the conversion of the Highland Park wading pool to a spray park.  A spray park provides a different 
type of active water play experience than a traditional wading pool.  Water savings are anticipated because of the conversion.  
This project is part of the 2008 Parks Levy.

Neighborhood Plan: Westwood & Highland Park Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q3/2009

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 1100 SW Cloverdale  ST

Project ID: K730118 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 6 6 6 6 6 6 36

2008 Parks Levy Fund 65 120 10 0 0 0 0 195

Total: 65 120 10 0 0 0 0 195

Spending Plan by Fund

Seattle Voter-Approved Levy 5 195 0 0 0 0 0 0 200

Total: 5 195 0 0 0 0 0 0 200

Revenue Sources

2008 Parks Levy Fund 5 195 0 0 0 0 0 0 200

Total*: 5 195 0 0 0 0 0 0 200

Fund Appropriations/Allocations

Highland Park Spray Park Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Northgate

This project funds the 20-year debt service payment on $3 million Limited Tax General Obligation (LTGO) debt issued in 
2007 to pay for the acquisition of the new Northgate Urban Center Park.

Neighborhood Plan: Northgate Neighborhood Plan 
Matrix:

I.G. 12.6

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Debt Service and Contract Obligation BCL/Program Code: K72440

Location: NE 112th St/5th Ave NE

Project ID: K732321 End Date: Q4/2027

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Real Estate Excise Tax I 543 1 241 241 240 240 239 242 1,987

Total: 543 1 241 241 240 240 239 242 1,987

Revenue Sources

2007 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

543 1 241 241 240 240 239 242 1,987

Total*: 543 1 241 241 240 240 239 242 1,987

Fund Appropriations/Allocations

Hubbard Homestead Park (Northgate) Acquisition- Debt Service

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Northgate

This project provides funding for planning, design, and development of the new Northgate Urban Center Park.  The specific 
scope of work for this project is being developed through a community process.  See also related project Hubbard Homestead 
Park (Northgate) Development - 2008 Parks Levy (K730105).

Neighborhood Plan: Northgate Neighborhood Plan 
Matrix:

I.G. 12.6

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Citywide and Neighborhood Projects BCL/Program Code: K72449

Location: NE 112th St/5th Ave NE

Project ID: K732348 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2009 Multipurpose LTGO 
Bond Fund

528 10 0 0 0 0 0 538

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

64 0 0 0 0 0 0 64

Total: 592 10 0 0 0 0 0 602

Spending Plan by Fund

General Obligation Bonds 412 538 0 0 0 0 0 0 950

Real Estate Excise Tax II 462 64 0 0 0 0 0 0 526

Total: 874 602 0 0 0 0 0 0 1,476

Revenue Sources

2009 Multipurpose LTGO 
Bond Fund

412 538 0 0 0 0 0 0 950

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

462 64 0 0 0 0 0 0 526

Total*: 874 602 0 0 0 0 0 0 1,476

Fund Appropriations/Allocations

Hubbard Homestead Park (Northgate) Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: North Urban Village: Northgate

This project provides for the development of the Northgate Urban Center Park.  The scope of the project provides for removal 
of the asphalt parking and other features; the development of open lawns, tree plantings, pathways, and park furniture; use of 
spring water for irrigation; art work in collaboration with artists; and other improvements.  This project is part of the 2008 
Parks Levy.  See also related project Hubbard Homestead Park (Northgate) Development (K732348).

Neighborhood Plan: Northgate Neighborhood Plan 
Matrix:

I.G.12, I.G.12.6

Project Type: New Facility Start Date: Q3/2009

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: NE 105th ST

Project ID: K730105 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 65 66 68 69 70 72 410

2008 Parks Levy Fund 2,409 83 0 0 0 0 0 2,492

Total: 2,409 83 0 0 0 0 0 2,492

Spending Plan by Fund

Seattle Voter-Approved Levy 8 2,492 0 0 0 0 0 0 2,500

Total: 8 2,492 0 0 0 0 0 0 2,500

Revenue Sources

2008 Parks Levy Fund 8 2,492 0 0 0 0 0 0 2,500

Total*: 8 2,492 0 0 0 0 0 0 2,500

Fund Appropriations/Allocations

Hubbard Homestead Park (Northgate) Development-2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project provides periodic (every two to five years) cleaning of the air ducts in the heating, ventilation, and air 
conditioning (HVAC) systems in pool natatoriums, community centers, and other Department-owned buildings.  This 
maintenance increases the lifespan of these systems and reduces potential future major maintenance projects.  This project 
was formerly project number K73669.  A new project number has been created for this project to comply with new 
accounting procedures, therefore life to date and 2009 revised dollar amounts do not appear in the table below.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: Citywide

Project ID: K732421 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Property Sales and Interest 
Earnings

0 35 35 35 35 35 35 35 245

Total: 0 35 35 35 35 35 35 35 245

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 35 35 35 35 35 35 35 245

Total*: 0 35 35 35 35 35 35 35 245

Fund Appropriations/Allocations

HVAC System Duct Cleaning - Large Buildings

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project funds the debt service payment on 20-year Limited Tax General Obligation (LTGO) debt issued to pay for the 
2002 acquisition of the Interbay Golf Facilities. Revenue from the Golf Courses will repay the debt.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

n/a

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: Golf Projects BCL/Program Code: K72253

Location: 2501 15th Ave W

Project ID: K732432 End Date: Q3/2021

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Golf Revenues 0 0 406 388 388 391 392 388 2,353

Total: 0 0 406 388 388 391 392 388 2,353

Revenue Sources

Golf Subfund 0 0 406 388 388 391 392 388 2,353

Total*: 0 0 406 388 388 391 392 388 2,353

Fund Appropriations/Allocations

Interbay Golf Acquisition Debt Service

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: International District

This project will provide for replacement of play equipment, access improvements, and other work at this existing play area.  
The scope of this project brings the play area into compliance with current play area safety standards and guideline efforts of 
the American Society of Testing and Materials (ASTM) and the Consumer Product Safety Commission (CPSC) as well as 
meets the requirements of the Americans with Disabilities Act (ADA).  This project is part of the 2008 Parks Levy.

Neighborhood Plan: International District/Chinatown Neighborhood Plan 
Matrix:

W D1

Project Type: Rehabilitation or Restoration Start Date: Q2/2010

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 700 S Lane ST

Project ID: K730092 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 15 460 25 0 0 0 0 500

Total: 15 460 25 0 0 0 0 500

Spending Plan by Fund

Seattle Voter-Approved Levy 0 100 400 0 0 0 0 0 500

Total: 0 100 400 0 0 0 0 0 500

Revenue Sources

2008 Parks Levy Fund 0 100 400 0 0 0 0 0 500

Total*: 0 100 400 0 0 0 0 0 500

Fund Appropriations/Allocations

International Children's Park Play Area Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project funds engineering and other studies of the Department’s park irrigation and outdoor infrastructure
systems (water mains, sewers and related infrastructure); associated cost estimating; related staff and consultant support for
developing and prioritizing projects within the Department's asset management plan; and implements replacement projects at
various sites.  Specific projects are determined by the study and operational considerations.

This project provides conservation benefits by reducing water loss due to leaking systems, allocating water flow more
efficiently through improved technology, and implementing other related work.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Parks Infrastructure BCL/Program Code: K72441

Location: Citywide

Project ID: K732406 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 0 0 120 120 125 125 125 125 740

Real Estate Excise Tax II 0 183 77 130 75 75 75 75 690

Total: 0 183 197 250 200 200 200 200 1,430

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 120 120 125 125 125 125 740

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 183 77 130 75 75 75 75 690

Total*: 0 183 197 250 200 200 200 200 1,430

Fund Appropriations/Allocations

Irrigation Replacement and Outdoor Infrastructure Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

This project upgrades the roof deck diaphragm and building component connections at Jefferson Community Center, and 
performs related work to bring the building into compliance with current seismic codes, which will allow the building to 
continue to be used as an emergency shelter.

Neighborhood Plan: North Beacon Hill Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2010

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: 3801 Beacon AVE S

Project ID: K732393 End Date: Q2/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 700 270 0 0 0 0 970

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

25 125 0 0 0 0 0 150

Total: 25 825 270 0 0 0 0 1,120

Spending Plan by Fund

State Grant Funds 0 139 0 0 0 0 0 0 139

Federal Grant Funds 0 831 0 0 0 0 0 0 831

Real Estate Excise Tax II 0 150 0 0 0 0 0 0 150

Total: 0 1,120 0 0 0 0 0 0 1,120

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 970 0 0 0 0 0 0 970

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 150 0 0 0 0 0 0 150

Total*: 0 1,120 0 0 0 0 0 0 1,120

Fund Appropriations/Allocations

Jefferson Community Center Seismic Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

This project makes improvements to Jefferson Park, including possible property acquisition, installation of a large play 
meadow in the footprint of the retired north reservoir, ballfields on the lid over the reconstructed south reservoir, a system of 
pathways, landscaping, and other site amenities. This project is part of the 2000 Parks Levy.

Neighborhood Plan: North Beacon Hill Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q4/2000

BCL/Program Name: 2000 Parks Levy - Major Park 
Development

BCL/Program Code: K723004

Location: 4165 16th Ave S

Project ID: K733131 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 113 115 118 121 124 126 717

2000 Parks Levy Fund 1,081 10 0 0 0 0 0 1,091

Total: 1,081 10 0 0 0 0 0 1,091

Spending Plan by Fund

Seattle Voter-Approved Levy 6,009 1,091 0 0 0 0 0 0 7,100

Total: 6,009 1,091 0 0 0 0 0 0 7,100

Revenue Sources

2000 Parks Levy Fund 6,009 1,091 0 0 0 0 0 0 7,100

Total*: 6,009 1,091 0 0 0 0 0 0 7,100

Fund Appropriations/Allocations

Jefferson Park - Beacon Reservoir Acquisition & Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

This project continues implementation of the Jefferson Park Master Plan.  Work  includes additional pathways, lighting, 
basketball courts, and other related work.  This project was approved by the Pro Parks Levy Oversight Committee in 2008.

Neighborhood Plan: North Beacon Hill Neighborhood Plan 
Matrix:

Project Type: Improved Facility Start Date: Q3/2009

BCL/Program Name: 2000 Parks Levy - Development 
Opportunity Fund

BCL/Program Code: K723008

Location: 4165 16th AVE S

Project ID: K733274 End Date: Q1/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 232 245 250 255 260 265 1,507

2000 Parks Levy Fund 115 800 48 0 0 0 0 963

Total: 115 800 48 0 0 0 0 963

Spending Plan by Fund

Seattle Voter-Approved Levy 137 963 0 0 0 0 0 0 1,100

Total: 137 963 0 0 0 0 0 0 1,100

Revenue Sources

2000 Parks Levy Fund 137 963 0 0 0 0 0 0 1,100

Total*: 137 963 0 0 0 0 0 0 1,100

Fund Appropriations/Allocations

Jefferson Park Development – Phase II

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

This project is the first development phase that implements the Jefferson Park Master Plan.  Work  includes grading, site 
utilities, irrigation, landscaping, pedestrian pathways, and a children’s play area.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: North Beacon Hill Neighborhood Plan 
Matrix:

OS6, WR 3, CC3

Project Type: Improved Facility Start Date: Q2/2009

BCL/Program Name: 2008 Parks Levy- Major Parks BCL/Program Code: K720023

Location: 3801 Beacon  AVE S

Project ID: K730129 End Date: Q1/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 28 113 0 0 0 0 141

2008 Parks Levy Fund 197 4,290 500 0 0 0 0 4,987

Total: 197 4,290 500 0 0 0 0 4,987

Spending Plan by Fund

Seattle Voter-Approved Levy 55 4,945 42 0 0 0 0 0 5,042

Total: 55 4,945 42 0 0 0 0 0 5,042

Revenue Sources

2008 Parks Levy Fund 55 4,945 42 0 0 0 0 0 5,042

Total*: 55 4,945 42 0 0 0 0 0 5,042

Fund Appropriations/Allocations

Jefferson Park Development- 2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

This project provides for the development of a district skatepark at Jefferson Park.  The skatepark will be developed in 
accordance with the master plan for the Park.  The skatepark will provide skating opportunities to the eastern part of the City 
and beyond.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: North Beacon Hill Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: 2008 Parks Levy- Major Parks BCL/Program Code: K720023

Location: 4165 16th AVE S

Project ID: K730130 End Date: Q1/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 5 31 32 32 33 34 167

2008 Parks Levy Fund 170 811 30 0 0 0 0 1,011

Total: 170 811 30 0 0 0 0 1,011

Spending Plan by Fund

Seattle Voter-Approved Levy 0 200 811 0 0 0 0 0 1,011

Total: 0 200 811 0 0 0 0 0 1,011

Revenue Sources

2008 Parks Levy Fund 0 200 811 0 0 0 0 0 1,011

Total*: 0 200 811 0 0 0 0 0 1,011

Fund Appropriations/Allocations

Jefferson Park Skatepark Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: Capitol Hill

This project develops the alternate site to the Bellevue Substation into a neighborhood park and performs other related work.  
The site was acquired in 2007 under the 2000 Parks Levy Neighborhood Park Acquisition Program.

Neighborhood Plan: Capitol Hill Neighborhood Plan 
Matrix:

D5

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: 2000 Parks Levy - Neighborhood Park 
Development

BCL/Program Code: K723003

Location: Summit Ave East/East John St

Project ID: K733064 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 14 14 14 15 15 0 72

2000 Parks Levy Fund 247 10 0 0 0 0 0 257

Total: 247 10 0 0 0 0 0 257

Spending Plan by Fund

Seattle Voter-Approved Levy 90 257 0 0 0 0 0 0 347

Total: 90 257 0 0 0 0 0 0 347

Revenue Sources

2000 Parks Levy Fund 90 257 0 0 0 0 0 0 347

Total*: 90 257 0 0 0 0 0 0 347

Fund Appropriations/Allocations

John and Summit Park Development (Bellevue Substation)

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: Not in an Urban 
Village

This project provides for the development of a small skatespot at Judkins Park.  The skatespot implements elements of the 
Skatepark Master Plan and provides skating opportunities to central Seattle and beyond.  This project is part of the 2008 Parks 
Levy.

Neighborhood Plan: Central Area Neighborhood Plan 
Matrix:

NC 16

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 2150 S Norman ST

Project ID: K730094 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 200 400 0 0 0 0 600

Total: 0 0 200 400 0 0 0 0 600

Revenue Sources

2008 Parks Levy Fund 0 0 200 400 0 0 0 0 600

Total*: 0 0 200 400 0 0 0 0 600

Fund Appropriations/Allocations

Judkins Skatespot Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Ballard Urban Village: Not in an Urban 
Village

This project provides for park development at the 9th NW and NW 70th site purchased with 2000 Parks Levy and other 
funds.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

III OS10, III OS21, 
III OS5

Project Type: New Facility Start Date: Q4/2009

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 7028 9th AVE NW

Project ID: K730077 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 56 65 66 67 68 70 392

2008 Parks Levy Fund 523 230 0 0 0 0 0 753

Total: 523 230 0 0 0 0 0 753

Spending Plan by Fund

Seattle Voter-Approved Levy 47 753 0 0 0 0 0 0 800

Total: 47 753 0 0 0 0 0 0 800

Revenue Sources

2008 Parks Levy Fund 47 753 0 0 0 0 0 0 800

Total*: 47 753 0 0 0 0 0 0 800

Fund Appropriations/Allocations

Kirke Park Development (formerly 9th Avenue NW Park Development)

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: South Lake Union

This project, part of the 2000 Parks Levy, redevelops a 12-acre park at South Lake Union consistent with the park master plan
adopted in July 2000.  Improvements to the park enhance recreational opportunities and lakefront access.  The project will be
constructed in two phases.  Phase I, which was completed in 2008, included constructing terraces, a boardwalk, and a
pedestrian bridge, replacing the existing bulkhead, and installing utilities.  Phase II, primarily funded through private
donations, includes constructing a new pedestrian and vehicle entry on Valley Street, building a centerpiece fountain,
installing a "great lawn" and model boat pond, adding landscaping throughout the park, and other related work.  Phase II
began in 2008 and will be completed in 2010.

In July 2008, the City council budget committee held a special public hearing on this project.  Special public hearings, also
known as "CLEAN!" hearings, are held for certain major capital projects on which the City spends or is authorized to spend
$5 million or more in City money.

Neighborhood Plan: South Lake Union Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2002

BCL/Program Name: 2000 Parks Levy - Major Park 
Development

BCL/Program Code: K723004

Location: 1000 Valley St

Project ID: K733134 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

State Interlocal Revenues 481 19 0 0 0 0 0 0 500

Private Funding/Donations 9,100 5,900 0 0 0 0 0 0 15,000

State Grant Funds 26 164 0 0 0 0 0 0 190

Miscellaneous Grants or 
Donations

5,000 0 0 0 0 0 0 0 5,000

Seattle Voter-Approved Levy 5,300 0 0 0 0 0 0 0 5,300

Property Sales and Interest 
Earnings

850 0 0 0 0 0 0 0 850

Real Estate Excise Tax I 966 0 0 0 0 0 0 0 966

Real Estate Excise Tax II 3,243 0 0 0 0 0 0 0 3,243

Total: 24,966 6,083 0 0 0 0 0 0 31,049

Revenue Sources

South Lake Union Trust Fund 9,581 5,919 0 0 0 0 0 0 15,500

2000 Parks Levy Fund 10,326 164 0 0 0 0 0 0 10,490

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

966 0 0 0 0 0 0 0 966

Cumulative Reserve Subfund - 
Unrestricted Subaccount

850 0 0 0 0 0 0 0 850

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

3,243 0 0 0 0 0 0 0 3,243

Total*: 24,966 6,083 0 0 0 0 0 0 31,049

Fund Appropriations/Allocations

Lake Union Park - Development (formerly South lake Union Park - 
Development)

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

O & M Costs (Savings) 258 263 268 274 280 0 1,343

South Lake Union Trust Fund 5,370 549 0 0 0 0 0 5,919

2000 Parks Levy Fund 164 0 0 0 0 0 0 164

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 0 0 0 0 0 0

Total: 5,534 549 0 0 0 0 0 6,083

Spending Plan by Fund

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This ongoing program restores developed landscape areas by replacing and installing shrubbery, trees, turf, structural 
elements, and other elements in parks throughout the City.  The program also includes a monitoring and plant establishment 
project, which provides necessary labor and materials to ensure that each restoration site is checked twice a year for the first 
three years after planting.  This project was formerly project number K732214.  A new project number has been created for 
this project to comply with new accounting procedures, therefore life to date and 2009 revised dollar amounts do not appear 
in the table below.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Citywide and Neighborhood Projects BCL/Program Code: K72449

Location: Citywide

Project ID: K732402 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 17 17 17 18 19 0 88

Real Estate Excise Tax II 0 430 430 430 430 430 430 430 3,010

Total: 0 430 430 430 430 430 430 430 3,010

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 430 430 430 430 430 430 430 3,010

Total*: 0 430 430 430 430 430 430 430 3,010

Fund Appropriations/Allocations

Landscape Restoration Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Central Urban Village: 23rd Ave. @ 
Jackson

This project provides a seismic evaluation, upgrades to the electrical system and exterior renovations that include repairs to 
the windows, patching of exterior masonry, and other related work.  This project will preserve the integrity of the facility, 
allow for additional events and programming, and extend the useful life of the facility.  See also related project Langston 
Hughes Performing Arts Center Renovation - 2008 Parks Levy (K730121).

Neighborhood Plan: Central Area Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2007

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: 104 17th AVE S

Project ID: K732314 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

136 0 0 0 0 0 0 136

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

140 225 0 0 0 0 0 365

Total: 276 225 0 0 0 0 0 501

Spending Plan by Fund

Real Estate Excise Tax I 464 136 0 0 0 0 0 0 600

Real Estate Excise Tax II 0 365 0 0 0 0 0 0 365

Total: 464 501 0 0 0 0 0 0 965

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

464 136 0 0 0 0 0 0 600

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 365 0 0 0 0 0 0 365

Total*: 464 501 0 0 0 0 0 0 965

Fund Appropriations/Allocations

Langston Hughes Performing Arts Center - Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Central Urban Village: 23rd Ave. @ 
Jackson

This project provides for seismic upgrade, electrical system modernization, and other work at Langston Hughes Performing 
Arts Center.  This project enhances the safety of the facility per the recommendations/findings of a previous architectural and 
engineering assessment of the building in 2008.  This project is part of the 2008 Parks Levy.  See related project Langston 
Hughes Performing Arts Center - Renovation (K732314).

Neighborhood Plan: Central Area Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2009

BCL/Program Name: 2008 Parks Levy- Cultural Facilities BCL/Program Code: K720021

Location: 104 17th AVE S

Project ID: K730121 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 1 3 3 3 3 3 16

2008 Parks Levy Fund 1,017 1,348 0 0 0 0 0 2,365

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 449 0 0 0 0 0 449

Total: 1,017 1,797 0 0 0 0 0 2,814

Spending Plan by Fund

Seattle Voter-Approved Levy 156 2,344 21 0 0 0 0 0 2,521

State Grant Funds 0 449 0 0 0 0 0 0 449

Total: 156 2,793 21 0 0 0 0 0 2,970

Revenue Sources

2008 Parks Levy Fund 156 2,344 21 0 0 0 0 0 2,521

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 449 0 0 0 0 0 0 449

Total*: 156 2,793 21 0 0 0 0 0 2,970

Fund Appropriations/Allocations

Langston Hughes Performing Arts Center Renovation-2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

This project will provide for replacement of play equipment, access improvements and other work at the existing Laurelhurst 
play area.  The scope of this project brings the play area into compliance with current play area safety standards and guideline 
efforts of the American Society of Testing and Materials (ASTM) and the Consumer Product Safety Commission (CPSC) as 
well as meets ADA requirements.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Rehabilitation or Restoration Start Date: Q1/2012

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 4544 NE 41st ST

Project ID: K730095 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 0 400 0 0 0 0 400

Total: 0 0 0 400 0 0 0 0 400

Revenue Sources

2008 Parks Levy Fund 0 0 0 400 0 0 0 0 400

Total*: 0 0 0 400 0 0 0 0 400

Fund Appropriations/Allocations

Laurelhurst Playfield Play Area Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project will provide for replacement of play equipment, access improvements, and other work at the existing Lawton 
Park play area.  The scope of this project brings the play area into compliance with current play area safety standards and 
guideline efforts of the American Society of Testing and Materials (ASTM) and the Consumer Product Safety Commission 
(CPSC) as well as meets the requirements of the Americans with Disabilities Act (ADA).  This project is part of the 2008 
Parks Levy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q4/2009

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 3843 26th AVE W

Project ID: K730096 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 21 22 23 23 24 24 137

2008 Parks Levy Fund 276 40 0 0 0 0 0 316

Total: 276 40 0 0 0 0 0 316

Spending Plan by Fund

Seattle Voter-Approved Levy 19 316 0 0 0 0 0 0 335

Total: 19 316 0 0 0 0 0 0 335

Revenue Sources

2008 Parks Levy Fund 19 316 0 0 0 0 0 0 335

Total*: 19 316 0 0 0 0 0 0 335

Fund Appropriations/Allocations

Lawton Park Play Area Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: Not in an Urban 
Village

This project replaces the plaster pool liner at Madison Pool and performs other related work.  Replacing the pool liner 
improves the surface of the pool shell and extends the useful life of the pool.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2008

BCL/Program Name: Pools/Natatorium Renovations BCL/Program Code: K72446

Location: 13401 Meridian Ave N

Project ID: K732300 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 2 3 3 3 3 3 17

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

113 14 0 0 0 0 0 127

Total: 113 14 0 0 0 0 0 127

Spending Plan by Fund

Real Estate Excise Tax I 22 127 0 0 0 0 0 0 149

Total: 22 127 0 0 0 0 0 0 149

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

22 127 0 0 0 0 0 0 149

Total*: 22 127 0 0 0 0 0 0 149

Fund Appropriations/Allocations

Madison Pool Plaster Liner

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project provides for a dog off-leash area in the Magnolia neighborhood.  A site will be selected after a Parks Department 
public involvement process and analysis of the potential sites.  Improvements in the off-leash area may include fencing, 
surfacing, signage, and seating.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location:

Project ID: K730097 End Date: Q3/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 70 0 0 0 0 0 70

Total: 0 0 70 0 0 0 0 0 70

Revenue Sources

2008 Parks Levy Fund 0 0 70 0 0 0 0 0 70

Total*: 0 0 70 0 0 0 0 0 70

Fund Appropriations/Allocations

Magnolia Off Leash Park Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project demolishes Building 18 located in the Sand Point Campus at Magnuson Park.  This project will assure safety at 
Magnuson Park by removing an abandoned and structurally damaged building.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: 7400 Sand Point WAY NE

Project ID: K732389 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

General Subfund 10 170 0 0 0 0 0 180

Total: 10 170 0 0 0 0 0 180

Spending Plan by Fund

General Subfund Revenues 20 180 0 0 0 0 0 0 200

Total: 20 180 0 0 0 0 0 0 200

Revenue Sources

General Subfund 20 180 0 0 0 0 0 0 200

Total*: 20 180 0 0 0 0 0 0 200

Fund Appropriations/Allocations

Magnuson Park Building 18 Demolition

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

This project replaces the Magnuson Park picnic shelter and adds barbeque grills that are near the boat launch which were 
partially destroyed in a 2003 fire.  The replacement picnic shelter and barbeque grills will be updated fixtures to provide a 
better park experience for the public.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Parks Infrastructure BCL/Program Code: K72441

Location: 7400 Sand Point Wy NE

Project ID: K732327 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Real Estate Excise Tax II 22 0 162 0 0 0 0 0 184

Total: 22 0 162 0 0 0 0 0 184

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

22 0 162 0 0 0 0 0 184

Total*: 22 0 162 0 0 0 0 0 184

Fund Appropriations/Allocations

Magnuson Park Picnic Shelter Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

This project, formerly named Sand Point Magnuson Park Shoreline Renovation, restores a section of eroded and despoiled 
shoreline north of the swimming beach at Warren G. Magnuson Park.  Project work includes removal of debris, regrading, 
installation of beach gravel, planting of native riparian trees and shrubs, remediation and removal of hazardous substances left 
by the US Navy, and other related work.  This project supports the Restore Our Waters Strategy to improve Seattle's aquatic 
environments.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Docks/Piers/Floats/Seawalls/Shorelines BCL/Program Code: K72447

Location: 7400 Sand Point Wy NE

Project ID: K732277 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To Be Determined 0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

5 14 0 0 0 0 0 19

Total: 5 14 0 0 0 0 0 19

Spending Plan by Fund

Real Estate Excise Tax II 67 19 0 0 0 0 0 0 86

Total: 67 19 0 0 0 0 0 0 86

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

67 19 0 0 0 0 0 0 86

Total*: 67 19 0 0 0 0 0 0 86

Fund Appropriations/Allocations

Magnuson Park Shoreline Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project will provide for planting of the ponds previously created by the Navy’s clean-up of contaminated soils, 
development of two acres of new “shore ponds” east of the park roadway, and a new culvert under the roadways to improve 
the hydraulic connection between these various wetlands.  Related work includes pathway connections.  These improvements 
will enhance the natural environment of the park and provide habitat location and improve recreation opportunities.

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: 2000 Parks Levy - Development 
Opportunity Fund

BCL/Program Code: K723008

Location:

Project ID: K733277 End Date: Q1/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 15 16 16 16 63

2000 Parks Levy Fund 0 500 400 100 0 0 0 1,000

Total: 0 500 400 100 0 0 0 1,000

Spending Plan by Fund

Seattle Voter-Approved Levy 0 0 500 0 0 0 0 0 500

Federal Grant Funds 0 0 500 0 0 0 0 0 500

Total: 0 0 1,000 0 0 0 0 0 1,000

Revenue Sources

2000 Parks Levy Fund 0 0 1,000 0 0 0 0 0 1,000

Total*: 0 0 1,000 0 0 0 0 0 1,000

Fund Appropriations/Allocations

Magnuson Park Wetlands - Shore Ponds

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

This project, part of the 2000 Parks Levy, represents Phase 1 of the development of approximately 65 acres of wetlands and 
upland at Warren G. Magnuson Park, as defined by the park master plan.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q3/2000

BCL/Program Name: 2000 Parks Levy - Major Park 
Development

BCL/Program Code: K723004

Location: 6500 Sand Point Wy NE

Project ID: K733133 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 278 285 292 299 305 0 1,459

2000 Parks Levy Fund 16 0 0 0 0 0 0 16

Shoreline Park Improvement 
Fund

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

25 40 0 0 0 0 0 65

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

133 0 0 0 0 0 0 133

Total: 174 40 0 0 0 0 0 214

Spending Plan by Fund

Miscellaneous Grants or 
Donations

10 0 0 0 0 0 0 0 10

King County Funds 50 0 0 0 0 0 0 0 50

Seattle Voter-Approved Levy 3,044 16 0 0 0 0 0 0 3,060

King County Funds 500 0 0 0 0 0 0 0 500

State Grant Funds 491 65 0 0 0 0 0 0 556

Real Estate Excise Tax II 1,452 133 0 0 0 0 0 0 1,585

Total: 5,547 214 0 0 0 0 0 0 5,761

Revenue Sources

2000 Parks Levy Fund 3,104 16 0 0 0 0 0 0 3,120

Shoreline Park Improvement 
Fund

500 0 0 0 0 0 0 0 500

Cumulative Reserve Subfund - 
Unrestricted Subaccount

491 65 0 0 0 0 0 0 556

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

1,452 133 0 0 0 0 0 0 1,585

Total*: 5,547 214 0 0 0 0 0 0 5,761

Fund Appropriations/Allocations

Magnuson Park Wetlands Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

The project provides a contingency for Major Parks projects on a case-by-case basis, subject to Department 
recommendations.  General costs applicable to all projects, such as interest on borrowed funds, may be paid from this project.  
This project is part of the 2008 Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Major Parks BCL/Program Code: K720023

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Project ID: K730023 End Date: TBD

Project Type: Improved Facility Start Date: Q1/2010

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

2008 Parks Levy Fund 0 20 20 20 0 0 0 60

Total: 0 20 20 20 0 0 0 60

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 60 0 0 0 0 0 0 60

Total: 0 60 0 0 0 0 0 0 60

Revenue Sources

2008 Parks Levy Fund 0 60 0 0 0 0 0 0 60

Total*: 0 60 0 0 0 0 0 0 60

Fund Appropriations/Allocations

Major Parks- 2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides for new park development on the Maple Leaf Reservoir.  Seattle Public Utilities will develop a new 
covered reservoir in the footprint of the existing open reservoir during 2010-2011.  The scope for this project includes the 
development of a master plan for the new park space and the existing Maple Leaf Playground, and implementation of the plan 
as funding allows.  This project is part of the 2008 Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

Project ID: K730099 End Date: Q4/2013

Project Type: New Facility Start Date: Q4/2009

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: 1020 NE 82nd ST

2008 Parks Levy Fund 151 825 1,070 3,000 0 0 0 5,046

Total: 151 825 1,070 3,000 0 0 0 5,046

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 31 469 507 4,070 0 0 0 0 5,077

Total: 31 469 507 4,070 0 0 0 0 5,077

Revenue Sources

2008 Parks Levy Fund 31 469 507 4,070 0 0 0 0 5,077

Total*: 31 469 507 4,070 0 0 0 0 5,077

Fund Appropriations/Allocations

Maple Leaf Reservoir Park Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project will provide for replacement of play equipment, access improvements, and other work at the existing Matthews 
Beach Park play area.  The scope of this project brings the play area into compliance with current play area safety standards 
and guideline efforts of the American Society of Testing and Materials (ASTM) and the Consumer Product Safety 
Commission (CPSC) as well as meets the requirements of the Americans with Disabilities Act (ADA).  This project is part of 
the 2008 Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Neighborhood District: North Urban Village: Not in an Urban 
Village

Project ID: K730101 End Date: Q1/2011

Project Type: Rehabilitation or Restoration Start Date: Q3/2009

Neighborhood Plan: North District/Lake City Neighborhood Plan 
Matrix:

C25, C28, C36

Location: 9300 51st AVE NE

2008 Parks Levy Fund 409 20 0 0 0 0 0 429

Total: 409 20 0 0 0 0 0 429

Spending Plan by Fund

O & M Costs (Savings) 21 23 23 24 24 25 140

Seattle Voter-Approved Levy 21 429 0 0 0 0 0 0 450

Total: 21 429 0 0 0 0 0 0 450

Revenue Sources

2008 Parks Levy Fund 21 429 0 0 0 0 0 0 450

Total*: 21 429 0 0 0 0 0 0 450

Fund Appropriations/Allocations

Matthews Beach Park Play Area Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project, part of the 2000 Parks levy, improves the baseball field at Meadowbrook Playfield, Field #1. Improvements 
include a backstop and wing fencing, regrading and reseeding the outfield, irrigation, and related elements.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2000 Parks Levy - Development 
Opportunity Fund

BCL/Program Code: K723008

Neighborhood District: Northeast Urban Village: Lake City

Project ID: K733276 End Date: Q3/2011

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

Neighborhood Plan: North District/Lake City Neighborhood Plan 
Matrix:

C-29

Location: 10533 35th AVE NE

2000 Parks Levy Fund 341 10 0 0 0 0 0 351

Total: 341 10 0 0 0 0 0 351

Spending Plan by Fund

O & M Costs (Savings) 3 4 4 4 5 5 25

Seattle Voter-Approved Levy 0 351 0 0 0 0 0 0 351

Total: 0 351 0 0 0 0 0 0 351

Revenue Sources

2000 Parks Levy Fund 0 351 0 0 0 0 0 0 351

Total*: 0 351 0 0 0 0 0 0 351

Fund Appropriations/Allocations

Meadowbrook Playfield, Field #1 Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides for replacement of play equipment, access improvements, and other work at the existing Montlake PF 
play area.  The scope of this project brings the play area into compliance with current play area safety standards and guideline 
efforts of the American Society of Testing and Materials (ASTM) and the Consumer Product Safety Commission (CPSC) as 
well as meets ADA requirements.  This project is part of the 2008 Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

Project ID: K730102 End Date: Q4/2012

Project Type: Rehabilitation or Restoration Start Date: Q1/2012

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

Location: 1618 E Calhoun ST

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 0 550 0 0 0 0 550

Total: 0 0 0 550 0 0 0 0 550

Revenue Sources

2008 Parks Levy Fund 0 0 0 550 0 0 0 0 550

Total*: 0 0 0 550 0 0 0 0 550

Fund Appropriations/Allocations

Montlake Playfield Play Area Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides for investment in more energy efficient building systems and other facility efficiency improvements. By 
making these investments the City expects future savings in utility and labor costs, and significant progress toward carbon 
neutrality. This program is intended to fund facility retrofit projects identified by energy audits conducted in 2010 (funded by 
the City’s Energy Efficiency and Conservation Block Grant) and similar projects identified by the department. Depending on 
project demand and available funding, additional resources may be added in the future.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Project ID: K732433 End Date: TBD

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide Multiple Locations

O & M Costs (Savings) 0 36 36 36 36 36 180

General Obligation Bonds 0 0 478 0 0 0 0 0 478

Total: 0 0 478 0 0 0 0 0 478

Revenue Sources

2011 Multipurpose LTGO 
Bond Fund

0 0 478 0 0 0 0 0 478

Total*: 0 0 478 0 0 0 0 0 478

Fund Appropriations/Allocations

Municipal Energy Efficiency Program - Parks

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project, part of the 2000 Parks Levy, develops usable open space for family-oriented activities once the reservoir is 
lidded.  The design includes a viewpoint, ADA accessible pathways, play areas, and general landscaping.  The scope of work 
for this project is being developed through a community process.  The project will be implemented in coordination with 
Seattle Public Utilities’ Reservoir Covering – Myrtle project (C101076.)

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2000 Parks Levy - Neighborhood Park 
Development

BCL/Program Code: K723003

Neighborhood District: Southwest Urban Village: Not in an Urban 
Village

Project ID: K733104 End Date: Q1/2011

Project Type: New Facility Start Date: Q1/2007

Neighborhood Plan: Morgan Junction (MOCA) Neighborhood Plan 
Matrix:

KIS 1.1, KIS 1.8

Location: 35th Ave SW/SW Myrtle St

2000 Parks Levy Fund 897 5 0 0 0 0 0 902

Total: 897 5 0 0 0 0 0 902

Spending Plan by Fund

O & M Costs (Savings) 73 75 77 78 80 81 464

Seattle Voter-Approved Levy 166 902 0 0 0 0 0 0 1,068

Total: 166 902 0 0 0 0 0 0 1,068

Revenue Sources

2000 Parks Levy Fund 166 902 0 0 0 0 0 0 1,068

Total*: 166 902 0 0 0 0 0 0 1,068

Fund Appropriations/Allocations

Myrtle Reservoir Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides funding for various projects that were proposed and prioritized by Community District Councils and 
selected by a team of City staff from the Department of Neighborhoods, the Parks Department, Seattle Department of 
Transportation, and the City Budget Office.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Citywide and Neighborhood Projects BCL/Program Code: K72449

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Project ID: K732376 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

O & M Costs (Savings) 0 0 0 0 0 0 0

Real Estate Excise Tax I 134 109 0 0 0 0 0 0 243

Real Estate Excise Tax II 44 125 30 0 0 0 0 0 199

Total: 178 234 30 0 0 0 0 0 442

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

134 109 0 0 0 0 0 0 243

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

44 125 30 0 0 0 0 0 199

Total*: 178 234 30 0 0 0 0 0 442

Fund Appropriations/Allocations

Neighborhood Capital Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides funding to cover the costs of pre-acquisition activities (including planning, title searches, appraisals, 
negotiations, and community involvement) associated with negotiations for and purchases of specified real property under the 
2000 Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2000 Parks Levy - Neighborhood Park 
Acquisitions

BCL/Program Code: K723001

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Project ID: K733001 End Date: TBD

Project Type: New Facility Start Date: Q2/2001

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

2000 Parks Levy Fund 10 5,685 0 0 0 0 0 5,695

Total: 10 5,685 0 0 0 0 0 5,695

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 99 5,695 0 0 0 0 0 0 5,794

Total: 99 5,695 0 0 0 0 0 0 5,794

Revenue Sources

2000 Parks Levy Fund 99 5,695 0 0 0 0 0 0 5,794

Total*: 99 5,695 0 0 0 0 0 0 5,794

Fund Appropriations/Allocations

Neighborhood Park Acquisitions General

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides for acquisition of property to create new urban parklands in Seattle’s most densely-developed 
neighborhoods as identified in Seattle Parks and Recreation’s 2006 Gap Analysis.   New park land acquisition enhances 
livability and increases opportunities for the public to enjoy the outdoors.  The acquisitions also implement the Parks 
Strategic Action Plan.  Levy funds are expected to be supplemented by grants and funds from other sources and are not 
expected to be sufficient to complete acquisitions in all the targeted areas.  This project is part of the 2008 Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Neighborhood Park 
Acquisition

BCL/Program Code: K720010

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Project ID: K730010 End Date: Q4/2014

Project Type: New Facility Start Date: Q2/2009

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

Location: Citywide

2008 Parks Levy Fund 2,300 1,800 300 300 300 300 5,418 10,718

Total: 2,300 1,800 300 300 300 300 5,418 10,718

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 157 5,443 2,275 1,800 300 300 300 300 10,875

Total: 157 5,443 2,275 1,800 300 300 300 300 10,875

Revenue Sources

2008 Parks Levy Fund 157 5,443 2,275 1,800 300 300 300 300 10,875

Total*: 157 5,443 2,275 1,800 300 300 300 300 10,875

Fund Appropriations/Allocations

Neighborhood Park Acquisitions- 2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project, part of the 2000 Parks Levy, includes the inflation allowance for projects in the Neighborhood Park 
Development Program (Budget Control Level K723003.)  The project funds inflation allowance and provides a contingency 
for projects on a case-by-case basis, subject to Department recommendations.  As a project begins the planning phase, the 
inflation allowance is calculated and transferred from this project to the specific project budget.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2000 Parks Levy - Neighborhood Park 
Development

BCL/Program Code: K723003

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Project ID: K733003 End Date: Q4/2012

Project Type: Improved Facility Start Date: Q3/2001

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

2000 Parks Levy Fund 24 60 40 0 0 0 0 124

Total: 24 60 40 0 0 0 0 124

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 48 124 0 0 0 0 0 0 172

Total: 48 124 0 0 0 0 0 0 172

Revenue Sources

2000 Parks Levy Fund 48 124 0 0 0 0 0 0 172

Total*: 48 124 0 0 0 0 0 0 172

Fund Appropriations/Allocations

Neighborhood Park Development General

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

The project provides a contingency for Neighborhood Parks & Playground projects on a case-by-case basis, subject to 
Department recommendations.  General costs applicable to all projects, such as interest on borrowed funds, may be paid from 
this project.  This project is part of the 2008 Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Project ID: K730020 End Date: Q4/2012

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

2008 Parks Levy Fund 50 50 50 0 0 0 0 150

Total: 50 50 50 0 0 0 0 150

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 150 0 0 0 0 0 0 150

Total: 0 150 0 0 0 0 0 0 150

Revenue Sources

2008 Parks Levy Fund 0 150 0 0 0 0 0 0 150

Total*: 0 150 0 0 0 0 0 0 150

Fund Appropriations/Allocations

Neighborhood Parks & Playgrounds- 2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This ongoing program provides funding for small projects identified by citizens, neighborhood groups, or other community 
organizations.  Projects address requests which are typically under $50,000, and may be used for major maintenance activities 
performed in conjunction with development-oriented Neighborhood Matching Fund (NMF) projects.  This program enables 
the Department to respond quickly to community requests for repairs in neighborhood parks.  This project was formerly 
project number K73508.  A new project number has been created for this project to comply with new accounting procedures, 
therefore life to date and 2009 revised dollar amounts do not appear in the table below.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Citywide and Neighborhood Projects BCL/Program Code: K72449

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Project ID: K732416 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

Real Estate Excise Tax II 0 200 200 200 200 200 200 200 1,400

Total: 0 200 200 200 200 200 200 200 1,400

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 200 200 200 200 200 200 200 1,400

Total*: 0 200 200 200 200 200 200 200 1,400

Fund Appropriations/Allocations

Neighborhood Response Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project will provide for replacement of play equipment, access improvements, and other related work at the Northacres 
Park play area.  The scope of this project brings the play area into compliance with current play area safety standards and 
guideline efforts of the American Society of Testing and Materials (ASTM) and the Consumer Product Safety Commission 
(CPSC) as well as meets the requirements of the Americans with Disabilities Act (ADA).  This project is part of the 2008 
Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Neighborhood District: North Urban Village: Not in an Urban 
Village

Project ID: K730104 End Date: Q2/2011

Project Type: Rehabilitation or Restoration Start Date: Q3/2009

Neighborhood Plan: Northgate Neighborhood Plan 
Matrix:

C25

Location: 12718 1st  AVE NE

2008 Parks Levy Fund 158 375 0 0 0 0 0 533

Total: 158 375 0 0 0 0 0 533

Spending Plan by Fund

O & M Costs (Savings) 15 22 22 23 23 24 129

Seattle Voter-Approved Levy 17 533 0 0 0 0 0 0 550

Total: 17 533 0 0 0 0 0 0 550

Revenue Sources

2008 Parks Levy Fund 17 533 0 0 0 0 0 0 550

Total*: 17 533 0 0 0 0 0 0 550

Fund Appropriations/Allocations

Northacres Park Play Area Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides for the conversion of the Northacres Park wading pool to a spray park.  A spray park provides a 
different type of active water play experience than a traditional wading pool.  Water savings are anticipated because of the 
conversion.  This project is part of the 2008 Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Neighborhood District: North Urban Village: Not in an Urban 
Village

Project ID: K730117 End Date: Q2/2011

Project Type: Rehabilitation or Restoration Start Date: Q3/2009

Neighborhood Plan: Northgate Neighborhood Plan 
Matrix:

N/A

Location: 12718 1st AVE NE

2008 Parks Levy Fund 81 110 0 0 0 0 0 191

Total: 81 110 0 0 0 0 0 191

Spending Plan by Fund

O & M Costs (Savings) 8 8 8 8 8 8 48

Seattle Voter-Approved Levy 9 191 0 0 0 0 0 0 200

Total: 9 191 0 0 0 0 0 0 200

Revenue Sources

2008 Parks Levy Fund 9 191 0 0 0 0 0 0 200

Total*: 9 191 0 0 0 0 0 0 200

Fund Appropriations/Allocations

Northacres Park Spray Park Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project, part of the 2000 Parks Levy, provides funding to cover the costs of pre-acquisition activities (including planning, 
title searches, appraisals, negotiations, and community involvement) associated with acquisitions of specified real property as 
approved for the Opportunity Fund of the levy.  When property is purchased, the pre-acquisition costs and associated budget, 
are transferred to the specific property project.  Acquisitions will be authorized and funded through separate legislative action.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2000 Parks Levy - Acquisition 
Opportunity Fund

BCL/Program Code: K723007

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Project ID: K733175 End Date: Q4/2011

Project Type: New Facility Start Date: Q3/2002

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

2000 Parks Levy Fund 4 5 0 0 0 0 0 9

Total: 4 5 0 0 0 0 0 9

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 9 0 0 0 0 0 0 9

Total: 0 9 0 0 0 0 0 0 9

Revenue Sources

2000 Parks Levy Fund 0 9 0 0 0 0 0 0 9

Total*: 0 9 0 0 0 0 0 0 9

Fund Appropriations/Allocations

Opportunity Fund Acquisitions

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides funding to cover the costs of pre-acquisition activities (including planning, title searches, appraisals, 
negotiations, and community involvement) associated with acquisitions of specified real property as approved for the 
Opportunity Fund of the levy.  Acquisitions will be authorized and funded through separate legislative action.  This project is 
part of the 2008 Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Opportunity Fund 
Acquisition

BCL/Program Code: K720040

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Project ID: K730040 End Date: Q4/2016

Project Type: New Facility Start Date: Q1/2010

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

2008 Parks Levy Fund 5 5 5 5 5 0 0 25

Total: 5 5 5 5 5 0 0 25

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 25 0 0 0 0 0 0 25

Total: 0 25 0 0 0 0 0 0 25

Revenue Sources

2008 Parks Levy Fund 0 25 0 0 0 0 0 0 25

Total*: 0 25 0 0 0 0 0 0 25

Fund Appropriations/Allocations

Opportunity Fund Acquisitions- 2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

The project provides a contingency for Opportunity Fund projects on a case-by-case basis, subject to Department 
recommendations.  General costs applicable to all projects, such as interest on borrowed funds, may be paid from this project.  
Specific projects will be authorized and funded through separate legislative action.  This project is part of the 2008 Parks 
Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Opportunity Fund 
Development

BCL/Program Code: K720041

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Project ID: K730041 End Date: Q4/2016

Project Type: Improved Facility Start Date: Q1/2010

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

2008 Parks Levy Fund 0 5 5 5 5 5 0 25

Total: 0 5 5 5 5 5 0 25

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 25 0 0 0 0 0 0 25

Total: 0 25 0 0 0 0 0 0 25

Revenue Sources

2008 Parks Levy Fund 0 25 0 0 0 0 0 0 25

Total*: 0 25 0 0 0 0 0 0 25

Fund Appropriations/Allocations

Opportunity Fund Development- 2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides funding for planning and analysis work developing processes, criteria and recommendations on which 
projects to fund and coordinating community involvement.  Funding for specific projects will be authorized and funded 
through separate legislative action.  This project is part of the 2008 Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Opportunity Fund 
Development

BCL/Program Code: K720041

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Project ID: K730042 End Date: Q4/2016

Project Type: Improved Facility Start Date: Q3/2009

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

2008 Parks Levy Fund 105 45 10 10 10 10 10 200

Total: 105 45 10 10 10 10 10 200

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 200 0 0 0 0 0 0 200

Total: 0 200 0 0 0 0 0 0 200

Revenue Sources

2008 Parks Levy Fund 0 200 0 0 0 0 0 0 200

Total*: 0 200 0 0 0 0 0 0 200

Fund Appropriations/Allocations

Opportunity Fund Planning- 2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides for the renovation of Othello Park, a 7.6 acre park in southeast Seattle.  Renovations will improve safety 
in the park and may include lighting, improved access and circulation, and other elements to help the park function better as a 
neighborhood amenity.  This project is part of the 2008 Parks Levy.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Neighborhood District: Southeast Urban Village: Not in an Urban 
Village

Project ID: K730106 End Date: Q4/2011

Project Type: Improved Facility Start Date: Q1/2010

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

B-7

Location: 4351 S Othello ST

2008 Parks Levy Fund 48 202 0 0 0 0 0 250

Total: 48 202 0 0 0 0 0 250

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 250 0 0 0 0 0 0 250

Total: 0 250 0 0 0 0 0 0 250

Revenue Sources

2008 Parks Levy Fund 0 250 0 0 0 0 0 0 250

Total*: 0 250 0 0 0 0 0 0 250

Fund Appropriations/Allocations

Othello Park Improvements

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project funds debt service payments on 20-year bonds issued in 2002 to pay for the acquisition of the Westbridge 
Building, a facility that replaced the Department's primary maintenance facility at Roy Street.  The replacement of the Roy 
Street facility assures a safe and efficient location for the Department's professional trades and a portion of the maintenance 
crews and management staff.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Debt Service and Contract Obligation BCL/Program Code: K72440

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

Project ID: K73502 End Date: Q4/2022

Project Type: Improved Facility Start Date: Q1/1999

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: 4201 W Marginal Wy SW

O & M Costs (Savings) 0 0 0 0 0 0 0

General Obligation Bonds 233 0 0 0 0 0 0 0 233

General Obligation Bonds 274 0 0 0 0 0 0 0 274

City Light Fund Revenues 4,587 0 0 0 0 25 75 75 4,762

Concession Revenues 238 40 40 40 40 40 45 45 528

City Light Fund Revenues 288 81 80 80 80 55 0 0 664

Real Estate Excise Tax I 5,050 600 573 573 560 564 561 562 9,043

Total: 10,670 721 693 693 680 684 681 682 15,504

Revenue Sources

2002 LTGO Project 233 0 0 0 0 0 0 0 233

Parks 2002 Capital Facilities 
Bond Fund

274 0 0 0 0 0 0 0 274

Cumulative Reserve Subfund - 
Unrestricted Subaccount

288 81 80 80 80 55 0 0 664

Parks and Recreation Fund 4,825 40 40 40 40 65 120 120 5,290

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

5,050 600 573 573 560 564 561 562 9,043

Total*: 10,670 721 693 693 680 684 681 682 15,504

Fund Appropriations/Allocations

Parks Maintenance Facility Acquisition - Debt Service

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

2002 LTGO Project 0 0 0 0 0 0 0 0

Parks 2002 Capital Facilities 
Bond Fund

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

80 80 80 80 56 0 0 376

Parks and Recreation Fund 40 40 40 40 65 120 120 465

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

600 574 572 560 564 561 562 3,993

Total: 720 694 692 680 685 681 682 4,834

Spending Plan by Fund

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program provides minor capital improvements to low-income area parks throughout the City.  Conservation 
Corps Program staff perform this work, providing training opportunities for low-income, homeless, and other at-risk 
community members.  Program elements include provision of ADA improvements to parks and park restrooms, accessible 
drinking fountain installation, basketball court construction, bench and picnic table installation, tree purchase and planting, 
and other small-scale capital projects.  Funding is also targeted to projects that can be integrated with other community-
identified amenities.  This project was formerly project number K73861.  A new project number has been created for this 
project to comply with new accounting procedures, therefore life to date amounts do not appear in the table below.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2010

BCL/Program Name: Parks Upgrade Program BCL/Program Code: K72861

Location: Citywide

Project ID: K732422 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 40 41 41 42 43 44 251

Real Estate Excise Tax II 0 508 508 508 508 508 508 508 3,556

Total: 0 508 508 508 508 508 508 508 3,556

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 508 508 508 508 508 508 508 3,556

Total*: 0 508 508 508 508 508 508 508 3,556

Fund Appropriations/Allocations

Parks Upgrade Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project funds various project activities, including, but not limited to, seal-coats to new pavement to extend its 
lifespan, pavement patching, sub-grade repairs, overlays to small areas, and repairs associated with pavement failures (e.g., 
heaving, sinking, cracking, and root invasion.)  Improvements reduce damage to asphalt, lengthen pavement lifespan, and 
reduce safety hazards such as uneven pavement.  This project was formerly project number K3512.  A new project number 
has been created for this project to comply with new accounting procedures, therefore life to date and 2009 revised dollar 
amounts do not appear in the table below.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Parks Infrastructure BCL/Program Code: K72441

Location: Citywide

Project ID: K732418 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 0 70 0 0 0 0 0 0 70

Real Estate Excise Tax II 0 200 200 200 200 200 200 200 1,400

Total: 0 270 200 200 200 200 200 200 1,470

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 70 0 0 0 0 0 0 70

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 200 200 200 200 200 200 200 1,400

Total*: 0 270 200 200 200 200 200 200 1,470

Fund Appropriations/Allocations

Pavement Restoration Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project fulfills the Department of Planning and Development Director's Rule that requires property owners to inspect and 
undertake a condition assessment on their piers every five years.  This inspection/assessment will include maintenance 
recommendations to ensure the long term viability of the piers. If major maintenance projects are required per the assessment, 
future CIPs will include funding requests for them.

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Docks/Piers/Floats/Seawalls/Shorelines BCL/Program Code: K72447

Location: 1301 Alaskan WAY

Project ID: K732429 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Real Estate Excise Tax II 0 0 250 0 0 0 0 0 250

Total: 0 0 250 0 0 0 0 0 250

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 250 0 0 0 0 0 250

Total*: 0 0 250 0 0 0 0 0 250

Fund Appropriations/Allocations

Piers 57/58  Maintenance Plan Update

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program renovates play areas, makes ADA improvements, installs safety upgrades, and performs other related 
work.  The program focuses on addressing safety issues at two to four play areas per year.  Primarily, the program is focused 
on installing proper safety surfacing at children's play areas throughout the parks system.  Future funding for this program 
depends on specific projects and available resources, including grants.  This program extends the useful life and improves the 
safety of the play areas.  This project was formerly project number K732218.  A new project number has been created for this 
project to comply with new accounting procedures, therefore life to date and 2009 revised dollar amounts do not appear in the 
table below.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Ballfields/Athletic Courts/Play Areas BCL/Program Code: K72445

Location: Citywide

Project ID: K732403 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 16 16 17 17 18 18 102

Real Estate Excise Tax II 0 120 100 100 120 120 120 120 800

Total: 0 120 100 100 120 120 120 120 800

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 120 100 100 120 120 120 120 800

Total*: 0 120 100 100 120 120 120 120 800

Fund Appropriations/Allocations

Play Area Safety Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

The project provides a contingency for Playfields projects on a case-by-case basis, subject to Department recommendations.  
General costs applicable to all projects, such as interest on borrowed funds, may be paid from this project.  This project is part 
of the 2008 Parks Levy.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2010

BCL/Program Name: 2008 Parks Levy- Playfields BCL/Program Code: K720022

Location: Citywide

Project ID: K730022 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 20 20 20 20 20 20 0 120

Total: 20 20 20 20 20 20 0 120

Spending Plan by Fund

Seattle Voter-Approved Levy 0 120 0 0 0 0 0 0 120

Total: 0 120 0 0 0 0 0 0 120

Revenue Sources

2008 Parks Levy Fund 0 120 0 0 0 0 0 0 120

Total*: 0 120 0 0 0 0 0 0 120

Fund Appropriations/Allocations

Playfields- 2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Delridge Urban Village: Not in an Urban 
Village

This project funds a cleanup action on a portion of Puget Park and on an adjacent related parcel, with participation by four 
parties involved in the original contamination.  The City negotiated a settlement agreement with all parties for funding 
cleanup costs incurred in the past, as well as future site mitigation costs.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1997

BCL/Program Name: Puget Park BCL/Program Code: K72127

Location: 1900 SW Dawson St

Project ID: K73127 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Parks and Recreation Fund 0 91 200 100 0 0 0 391

Emergency Subfund 19 0 0 0 0 0 0 19

Total: 19 91 200 100 0 0 0 410

Spending Plan by Fund

Private Funding/Donations 60 391 0 0 0 0 0 0 451

General Subfund Revenues 151 19 0 0 0 0 0 0 170

Total: 211 410 0 0 0 0 0 0 621

Revenue Sources

Parks and Recreation Fund 60 391 0 0 0 0 0 0 451

Emergency Subfund 151 19 0 0 0 0 0 0 170

Total*: 211 410 0 0 0 0 0 0 621

Fund Appropriations/Allocations

Puget Park - Environmental Remediation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project provides for a dog off-leash area the Queen Anne neighborhood.  A site will be selected after a Parks Department 
public involvement process and analysis of the potential sites.  Improvements in the off-leash area may include fencing, 
surfacing, signage, and seating. This project is part of the 2008 Parks Levy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location:

Project ID: K730108 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 0 20 50 0 0 0 0 70

Total: 0 20 50 0 0 0 0 70

Spending Plan by Fund

Seattle Voter-Approved Levy 0 0 70 0 0 0 0 0 70

Total: 0 0 70 0 0 0 0 0 70

Revenue Sources

2008 Parks Levy Fund 0 0 70 0 0 0 0 0 70

Total*: 0 0 70 0 0 0 0 0 70

Fund Appropriations/Allocations

Queen Anne Off Leash Park Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Rainier Beach

This project provides for planning, preliminary design, and redevelopment of a new facility to replace the existing Rainier 
Beach Community Center and swimming pool.  This project was developed by Parks in response to the Seattle School 
District's decisions about the future of Southshore Middle School, since the school shares a building with the existing 
community center and pool.  A new facility will provide the public with improved and updated recreational opportunities and 
will complement the two new schools on the site. The specific scope of work for this project is being developed through a 
community process.

Neighborhood Plan: Rainier Beach Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: 8802 Rainier Ave S

Project ID: K732337 End Date: Q3/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

General Obligation Bonds 0 0 13,326 0 0 0 0 0 13,326

General Obligation Bonds 0 0 4,500 0 0 0 0 0 4,500

General Obligation Bonds 469 4,031 2,500 0 0 0 0 0 7,000

Real Estate Excise Tax I 32 15 0 0 0 0 0 0 47

Real Estate Excise Tax II 100 0 0 0 0 0 0 0 100

Total: 601 4,046 20,326 0 0 0 0 0 24,973

Revenue Sources

2012 Multipurpose LTGO 
Bond Fund

0 0 13,326 0 0 0 0 0 13,326

2011 Multipurpose LTGO 
Bond Fund

0 0 4,500 0 0 0 0 0 4,500

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

32 15 0 0 0 0 0 0 47

2009 Multipurpose LTGO 
Bond Fund

469 4,031 2,500 0 0 0 0 0 7,000

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

100 0 0 0 0 0 0 0 100

Total*: 601 4,046 20,326 0 0 0 0 0 24,973

Fund Appropriations/Allocations

Rainier Beach Community Center Redevelopment

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Future Bond Funds 0 0 0 0 0 0 0 0

2011 Multipurpose LTGO 
Bond Fund

0 4,200 300 0 0 0 0 4,500

2012 Multipurpose LTGO 
Bond Fund

0 0 11,841 1,485 0 0 0 13,326

2009 Multipurpose LTGO 
Bond Fund

917 5,614 0 0 0 0 0 6,531

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

15 0 0 0 0 0 0 15

Total: 932 9,814 12,141 1,485 0 0 0 24,372

Spending Plan by Fund

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Columbia City

This project will provide for replacement of play equipment, access improvements, and other work at this existing play area.  
The scope of this project brings the play area into compliance with current play area safety standards and guideline efforts of 
the American Society of Testing and Materials (ASTM) and the Consumer Product Safety Commission (CPSC) as well as 
meets the requirements of the Americans with Disabilities Act (ADA).  This project is part of the 2008 Parks Levy.

Neighborhood Plan: Columbia City/Hillman City Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 3700 S Alaska  ST

Project ID: K730109 End Date: Q3/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 13 32 33 33 34 35 180

2008 Parks Levy Fund 182 418 0 0 0 0 0 600

Total: 182 418 0 0 0 0 0 600

Spending Plan by Fund

Seattle Voter-Approved Levy 0 600 0 0 0 0 0 0 600

Total: 0 600 0 0 0 0 0 0 600

Revenue Sources

2008 Parks Levy Fund 0 600 0 0 0 0 0 0 600

Total*: 0 600 0 0 0 0 0 0 600

Fund Appropriations/Allocations

Rainier Playfield Play Area Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Delridge Urban Village: Not in an Urban 
Village

This project renovates the Riverview Playfield comfort station, establishes ADA parking spaces in the nearby parking lot, 
adds an ADA curb ramp to the pathway, and performs other related work.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: 7226 12th Ave SW

Project ID: K732328 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Real Estate Excise Tax II 58 0 416 0 0 0 0 0 474

Total: 58 0 416 0 0 0 0 0 474

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

58 0 416 0 0 0 0 0 474

Total*: 58 0 416 0 0 0 0 0 474

Fund Appropriations/Allocations

Riverview Playfield Comfort Station Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project funds architectural, engineering and other studies of the Department’s buildings (roofs, structure and
other related issues); associated cost estimating; related staff and consultant support for developing and prioritizing projects
within the Department's asset management plan; and implements the replacement or renovation of small roofs throughout the
park system, including those at comfort stations, picnic shelters, and small roof sections of larger buildings.

This project extends the useful life of the roofs; assures that the facilities are protected against damage from roof leaks; and
assures that general building issues are addressed in the Asset Management Plan.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: Citywide

Project ID: K732420 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 0 0 120 120 125 125 125 125 740

Real Estate Excise Tax II 0 169 100 100 100 100 100 100 769

Total: 0 169 220 220 225 225 225 225 1,509

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 120 120 125 125 125 125 740

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 169 100 100 100 100 100 100 769

Total*: 0 169 220 220 225 225 225 225 1,509

Fund Appropriations/Allocations

Roof & Building Envelope Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Ballard Urban Village: Not in an Urban 
Village

This project provides for replacement of play equipment, access improvements, and other work at the existing Ross 
Playground play area.  The scope of this project brings the play area into compliance with current play area safety standards 
and guideline efforts of the American Society of Testing and Materials (ASTM) and the Consumer Product Safety 
Commission (CPSC) as well as meets ADA requirements.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: Crown Hill/Ballard Neighborhood Plan 
Matrix:

IIOS10

Project Type: Rehabilitation or Restoration Start Date: Q2/2009

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 4320 4th AVE NW

Project ID: K730110 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 15 22 22 23 23 23 128

2008 Parks Levy Fund 84 350 0 0 0 0 0 434

Total: 84 350 0 0 0 0 0 434

Spending Plan by Fund

Seattle Voter-Approved Levy 16 434 0 0 0 0 0 0 450

Total: 16 434 0 0 0 0 0 0 450

Revenue Sources

2008 Parks Levy Fund 16 434 0 0 0 0 0 0 450

Total*: 16 434 0 0 0 0 0 0 450

Fund Appropriations/Allocations

Ross Playground Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Delridge Urban Village: Not in an Urban 
Village

This project provides for replacement of play equipment, access improvements, and other work at the existing Roxhill Park 
play area.  The scope of this project brings the play area into compliance with current play area safety standards and guideline 
efforts of the American Society of Testing and Materials (ASTM) and the Consumer Project Safety Commission (CPSC) as 
well as meets the requirements of the Americans with Disabilities Act (ADA).  This project is part of the 2008 Parks Levy.

Neighborhood Plan: Westwood & Highland Park Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 2850 SW Roxbury ST

Project ID: K730111 End Date: 2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 0 100 350 0 0 0 0 450

Total: 0 100 350 0 0 0 0 450

Spending Plan by Fund

Seattle Voter-Approved Levy 0 0 450 0 0 0 0 0 450

Total: 0 0 450 0 0 0 0 0 450

Revenue Sources

2008 Parks Levy Fund 0 0 450 0 0 0 0 0 450

Total*: 0 0 450 0 0 0 0 0 450

Fund Appropriations/Allocations

Roxhill Park Play Area Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Delridge Urban Village: Not in an Urban 
Village

This project provides for the development of a small skatespot at Roxhill Park.  The scope of this project implements 
elements of the Skatepark Master Plan.  The skatespot will provide skating opportunities to the southwest part of the City.  
This project is part of the 2008 Parks Levy.

Neighborhood Plan: Westwood & Highland Park Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 2850 SW Roxbury ST

Project ID: K730112 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 0 100 500 0 0 0 0 600

Total: 0 100 500 0 0 0 0 600

Spending Plan by Fund

Seattle Voter-Approved Levy 0 0 600 0 0 0 0 0 600

Total: 0 0 600 0 0 0 0 0 600

Revenue Sources

2008 Parks Levy Fund 0 0 600 0 0 0 0 0 600

Total*: 0 0 600 0 0 0 0 0 600

Fund Appropriations/Allocations

Roxhill Park Skatespot Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Ballard Urban Village: Not in an Urban 
Village

This project will provide for replacement of play equipment, access improvements, and other work at the existing Sandel 
Playground play area.  The scope of this project brings the play area into compliance with current play area safety standards 
and guideline efforts of the American Society of Testing and Materials (ASTM) and the Consumer Product Safety 
Commission (CPSC) as well as meets ADA requirements.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2009

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 9053 1st AVE NW

Project ID: K730113 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 18 21 22 22 23 23 129

2008 Parks Levy Fund 222 120 0 0 0 0 0 342

Total: 222 120 0 0 0 0 0 342

Spending Plan by Fund

Seattle Voter-Approved Levy 8 342 0 0 0 0 0 0 350

Total: 8 342 0 0 0 0 0 0 350

Revenue Sources

2008 Parks Levy Fund 8 342 0 0 0 0 0 0 350

Total*: 8 342 0 0 0 0 0 0 350

Fund Appropriations/Allocations

Sandel Playground Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project provides 2008 Parks Levy funds to support the renovation of the city-owned Seattle Asian Art Museum in 
Volunteer Park in partnership with the Seattle Art Museum. Levy funds, which are anticipated to cover approximately 40 
percent of the total renovation costs, will not be released until future Council action by ordinance

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Rehabilitation or Restoration Start Date: TBD

BCL/Program Name: 2008 Parks Levy- Cultural Facilities BCL/Program Code: K720021

Location:

Project ID: K730122 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 4,500 4,500 0 0 0 0 9,000

Total: 0 0 4,500 4,500 0 0 0 0 9,000

Revenue Sources

2008 Parks Levy Fund 0 0 4,500 4,500 0 0 0 0 9,000

Total*: 0 0 4,500 4,500 0 0 0 0 9,000

Fund Appropriations/Allocations

Seattle Asian Art Museum Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: Not in an Urban 
Village

This project funds initial planning and design work for mechanical, electrical, seismic, and other improvements to the Seattle 
Asian Art Museum (SAAM), which is a City-owned building located in Volunteer Park originally constructed in 1933.  In 
2007, the Seattle Art Museum (SAM), which operates SAAM, completed a study which identified improvements needed to 
update the building's climate control infrastructure and improve its seismic and fire/life safety features.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q4/2007

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: 1400 Prospect ST

Project ID: K732369 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

13 62 0 0 0 0 0 75

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 1,212 0 0 0 0 1,212

Total: 13 62 1,212 0 0 0 0 1,287

Spending Plan by Fund

Property Sales and Interest 
Earnings

84 75 0 0 0 0 0 0 159

Real Estate Excise Tax I 129 1,212 0 0 0 0 0 0 1,341

Real Estate Excise Tax II 600 0 0 0 0 0 0 0 600

Total: 813 1,287 0 0 0 0 0 0 2,100

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

84 75 0 0 0 0 0 0 159

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

600 0 0 0 0 0 0 0 600

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

129 1,212 0 0 0 0 0 0 1,341

Total*: 813 1,287 0 0 0 0 0 0 2,100

Fund Appropriations/Allocations

Seattle Asian Art Museum Restoration

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Not in an Urban 
Village

This project provides for the restoration of old growth forest in Seward Park as part of the Green Seattle Partnership.  The 
restoration work will be guided by the established vegetation management plan for Seward Park.  This additional work is 
being funded by a private donation of $1 million.  The donation will be made to the Seattle Foundation over the course of 3 to 
4 years and dispersed to Parks over a period of 10 to 11 years.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: Forest Restoration BCL/Program Code: K72442

Location: 5900 Lake Washington Blvd S

Project ID: K732367 End Date: Q4/2018

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 4 7 11 11 12 0 45

Miscellaneous Grants or 
Donations

298 125 93 95 98 101 104 111 1,025

Total: 298 125 93 95 98 101 104 111 1,025

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

298 125 93 95 98 101 104 111 1,025

Total*: 298 125 93 95 98 101 104 111 1,025

Fund Appropriations/Allocations

Seward Park Forest Restoration

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southwest Urban Village: Not in an Urban 
Village

This project provides for replacement of play equipment, access improvements, and other work at the existing Seward Park 
play area.  The scope of this project brings the play area into compliance with current play area safety standards and guideline 
efforts of the American Society of Testing and Materials (ASTM) and the Consumer Product Safety Commission (CPSC) as 
well as meets ADA requirements.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2009

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 5902  Lake Washington  BLVD

Project ID: K730114 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 28 28 29 30 30 31 176

2008 Parks Levy Fund 305 90 0 0 0 0 0 395

Cumulative Reserve Subfund - 
Unrestricted Subaccount

50 0 0 0 0 0 0 50

Total: 355 90 0 0 0 0 0 445

Spending Plan by Fund

Seattle Voter-Approved Levy 55 395 0 0 0 0 0 0 450

King County Funds 0 50 0 0 0 0 0 0 50

Total: 55 445 0 0 0 0 0 0 500

Revenue Sources

2008 Parks Levy Fund 55 395 0 0 0 0 0 0 450

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 50 0 0 0 0 0 0 50

Total*: 55 445 0 0 0 0 0 0 500

Fund Appropriations/Allocations

Seward Park Play Area Renovation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project provides for development of existing City-owned street-ends to provide publicly accessible shoreline.  Potential 
project locations include: NE 135th Street, NE 130th Street, 109/McGraw Street, 20th Avenue NW, 26/S. Fidalgo Street, 75th 
Avenue S., 72nd Avenue S., SW Bronson Way, Spokane Street, and S. Riverside Drive, but may include other sites as well.  
Viewpoints, as well as canoe and kayak launching points, will be afforded throughout the City.  This project is part of the 
2008 Parks Levy.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q3/2009

BCL/Program Name: 2008 Parks Levy- Shoreline Access BCL/Program Code: K720032

Location: Citywide

Project ID: K730032 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 27 100 100 100 100 73 0 500

Total: 27 100 100 100 100 73 0 500

Spending Plan by Fund

Seattle Voter-Approved Levy 0 200 75 75 75 75 0 0 500

Total: 0 200 75 75 75 75 0 0 500

Revenue Sources

2008 Parks Levy Fund 0 200 75 75 75 75 0 0 500

Total*: 0 200 75 75 75 75 0 0 500

Fund Appropriations/Allocations

Shoreline Access- Street Ends

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project provides funding for implementation of the Citywide Skatepark Plan throughout the City.  The plan provides a 
long-term vision for the development of a network of safe and accessible skateparks of various sizes throughout the City of 
Seattle. Delridge Skatepark and Dahl Skatespot are the two projects being developed in this implementation phase.  Future 
funding depends upon specific projects and available resources.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2008

BCL/Program Name: Citywide and Neighborhood Projects BCL/Program Code: K72449

Location: Citywide

Project ID: K732365 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

8 0 0 0 0 0 0 8

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

100 33 0 0 0 0 0 133

Total: 108 33 0 0 0 0 0 141

Spending Plan by Fund

Miscellaneous Grants or 
Donations

2 8 0 0 0 0 0 0 10

Real Estate Excise Tax II 232 133 0 0 0 0 0 0 365

Total: 234 141 0 0 0 0 0 0 375

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

2 8 0 0 0 0 0 0 10

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

232 133 0 0 0 0 0 0 365

Total*: 234 141 0 0 0 0 0 0 375

Fund Appropriations/Allocations

Skatepark Plan Implementation

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: South Park

This project repairs the exterior siding of the South Park Community Center.  The existing siding will be replaced with either 
stucco or a stucco-like material to eliminate rotting and prevent building envelope deterioration due to water intrusion.  These 
improvements will extend the useful life of the community center and protect the building from water damage.

Neighborhood Plan: South Park Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Location: 8319 8th AVE S

Project ID: K732430 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax II 0 0 200 0 0 0 0 0 200

Total: 0 0 200 0 0 0 0 0 200

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 200 0 0 0 0 0 200

Total*: 0 0 200 0 0 0 0 0 200

Fund Appropriations/Allocations

South Park Community Center Siding Repair

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This ongoing project renovates tennis courts throughout the City.  The program focuses on color coating, providing new posts 
and nets, and completing less expensive repairs.  Between one and three courts are renovated each year that are selected based 
on user complaints and staff evaluation of conditions.  The Tennis Committee of the Seattle Sports Advisory Committee 
holds public meetings to involve the community in selecting and prioritizing court repairs.  This project was formerly project 
number K732227.  A new project number has been created for this project to comply with new accounting procedures, 
therefore life to date and 2009 revised dollar amounts do not appear in the table below.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Ballfields/Athletic Courts/Play Areas BCL/Program Code: K72445

Location: Citywide

Project ID: K732404 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax II 0 100 50 50 50 50 50 50 400

Total: 0 100 50 50 50 50 50 50 400

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 100 50 50 50 50 50 50 400

Total*: 0 100 50 50 50 50 50 50 400

Fund Appropriations/Allocations

Tennis Court Small Scale Renovation Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project implements a comprehensive trail renovation strategy.  Funding addresses trail failures throughout the 
park system to correct safety problems, prevent further erosion and deterioration, and perform other related work.  The project 
leverages community support by providing technical assistance, training, and materials to district staff and volunteers who are 
engaged in other trail-related projects.  This project was formerly project number K73513.  A new project number has been 
created for this project to comply with new accounting procedures, therefore life to date and 2009 revised dollar amounts do 
not appear in the table below.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Citywide and Neighborhood Projects BCL/Program Code: K72449

Location: Citywide

Project ID: K732419 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 0 325 325 325 325 325 325 325 2,275

Total: 0 325 325 325 325 325 325 325 2,275

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 325 325 325 325 325 325 325 2,275

Total*: 0 325 325 325 325 325 325 325 2,275

Fund Appropriations/Allocations

Trails Renovation Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: University District

This project creates a community open space on the south side of the University Heights building.  The scope of work for this 
project will be developed through a community process.  This project is part of the 2000 Parks Levy Neighborhood Park 
Development Program.

Neighborhood Plan: University Neighborhood Plan 
Matrix:

D2

Project Type: New Facility Start Date: Q3/2009

BCL/Program Name: 2000 Parks Levy - Neighborhood Park 
Development

BCL/Program Code: K723003

Location: University Wy NE/NE 50th St

Project ID: K733124 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 23 23 24 25 25 120

2000 Parks Levy Fund 50 202 0 0 0 0 0 252

Total: 50 202 0 0 0 0 0 252

Spending Plan by Fund

Seattle Voter-Approved Levy 2 252 0 0 0 0 0 0 254

Total: 2 252 0 0 0 0 0 0 254

Revenue Sources

2000 Parks Levy Fund 2 252 0 0 0 0 0 0 254

Total*: 2 252 0 0 0 0 0 0 254

Fund Appropriations/Allocations

University Heights Open Space Improvements

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This program develops forest and vegetation management plans, implements restoration projects at sites throughout the City's 
park system, removes hazardous trees, and performs other related work.  Restoration projects, with much of the work being 
performed by citizen volunteers, may include removal of invasive plants, such as English ivy and Himalayan blackberry, 
followed by replanting with native plants.  Future funding for this program depends on available resources.  This project 
enhances Seattle's urban forest and supports the Green Seattle Partnership to increase overall City tree canopy and the Restore 
Our Waters Strategy to improve Seattle's aquatic environments.  This project was formerly project number K732410.  A new 
project number has been created for this project to comply with new accounting procedures, therefore life to date and 2009 
revised dollar amounts do not appear in the table below.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Forest Restoration BCL/Program Code: K72442

Location: Citywide

Project ID: K732410 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax II 0 146 186 186 186 186 186 186 1,262

Total: 0 146 186 186 186 186 186 186 1,262

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 146 186 186 186 186 186 186 1,262

Total*: 0 146 186 186 186 186 186 186 1,262

Fund Appropriations/Allocations

Urban Forestry - Forest Restoration Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project is a collaborative effort between the City of Seattle and the Cascade Land Conservancy to restore 2,500 
acres of forested park lands in Seattle by 2025.  Restoration for each acre occurs over a three-year period and includes 
clearing invasive plants, replanting the area with native plants, caring for the plants through establishment, and other related 
work.  This project supports the Green Seattle initiative.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Forest Restoration BCL/Program Code: K72442

Location: Citywide

Project ID: K732340 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 201 205 363 371 379 0 1,519

King County Funds 123 0 0 0 0 0 0 0 123

Real Estate Excise Tax I 1,498 2 0 0 0 0 0 0 1,500

Real Estate Excise Tax II 350 700 1,100 1,800 1,800 1,800 1,800 1,800 11,150

Total: 1,971 702 1,100 1,800 1,800 1,800 1,800 1,800 12,773

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

123 0 0 0 0 0 0 0 123

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

350 700 1,100 1,800 1,800 1,800 1,800 1,800 11,150

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,498 2 0 0 0 0 0 0 1,500

Total*: 1,971 702 1,100 1,800 1,800 1,800 1,800 1,800 12,773

Fund Appropriations/Allocations

Urban Forestry - Green Seattle Partnership

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project funds work of the Green Seattle Partnership, which allows the City to leverage the work of the Cascade Land 
Conservancy to re-establish healthy urban forests on city-owned property.  Potential project locations include: West 
Duwamish Greenbelt, Longfellow Creek, Ravenna Park, Burke-Gilman Trail, and Cheasty Greenspace.  This project is part 
of the 2008 Parks Levy.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2009

BCL/Program Name: 2008 Parks Levy- Forest & Stream 
Restoration

BCL/Program Code: K720030

Location: Citywide

Project ID: K730136 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 934 1,566 700 100 100 100 0 0 3,500

Total: 934 1,566 700 100 100 100 0 0 3,500

Revenue Sources

2008 Parks Levy Fund 934 1,566 700 100 100 100 0 0 3,500

Total*: 934 1,566 700 100 100 100 0 0 3,500

Fund Appropriations/Allocations

Urban Forestry - Green Seattle Partnership- 2008 Parks Levy

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project funds the restoration of the forest in Kiwanis Ravine which is declining due to invasive Alder and Big Leaf 
Maple trees.  The project will include forest and creek restoration and provide native habitat for the heron rookery.  The 
Kiwanis Ravine is home to Seattle’s largest nesting colony of Great Blue Herons.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2009

BCL/Program Name: 2008 Parks Levy- Forest & Stream 
Restoration

BCL/Program Code: K720030

Location: 4404 36th AVE W

Project ID: K730137 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 150 150 150 115 0 0 0 565

Total: 150 150 150 115 0 0 0 565

Spending Plan by Fund

Seattle Voter-Approved Levy 35 565 0 0 0 0 0 0 600

Total: 35 565 0 0 0 0 0 0 600

Revenue Sources

2008 Parks Levy Fund 35 565 0 0 0 0 0 0 600

Total*: 35 565 0 0 0 0 0 0 600

Fund Appropriations/Allocations

Urban Forestry - Kiwanis Ravine Restoration

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This ongoing project replaces each tree removed from developed park land and boulevards with two new trees.  The 
Department typically removes approximately 500 trees per year.  This project increases the City's tree canopy and supports 
the Green Seattle initiative.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Forest Restoration BCL/Program Code: K72442

Location: Citywide

Project ID: K732339 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Miscellaneous Grants or 
Donations

12 6 0 0 0 0 0 0 18

Real Estate Excise Tax II 645 145 95 95 95 95 95 95 1,360

Total: 657 151 95 95 95 95 95 95 1,378

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

12 6 0 0 0 0 0 0 18

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

645 145 95 95 95 95 95 95 1,360

Total*: 657 151 95 95 95 95 95 95 1,378

Fund Appropriations/Allocations

Urban Forestry - Tree Replacement

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

This project supports reforestation programs for the Soundway properties in the West Duwamish Greenbelt.  This 
Washington State funding is to be used  by the City of Seattle, in cooperation with the Nature Consortium for habitat, 
recreation improvements, or stewardship of the property.  Programs include, but are not limited to, volunteer recruitment, 
education, and reforestation activities such as invasive plant removal, native plantings, trail construction, and monitoring and 
ongoing maintenance of reforestation sites.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Forest Restoration BCL/Program Code: K72442

Location: W Marginal  WAY SW/SW Myrtle ST 
SW

Project ID: K732431 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 100 200 200 0 0 0 500

Total: 0 100 200 200 0 0 0 500

Spending Plan by Fund

State Grant Funds 0 0 500 0 0 0 0 0 500

Total: 0 0 500 0 0 0 0 0 500

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 500 0 0 0 0 0 500

Total*: 0 0 500 0 0 0 0 0 500

Fund Appropriations/Allocations

Urban Forestry- West Duwamish Restoration

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This ongoing project implements energy conservation projects in collaboration with Seattle City Light, Seattle Public 
Utilities, and Puget Sound Energy.  Projects may include lighting, heating, and water use renovations at various facilities 
throughout the Parks system.  These projects result in energy savings and better air and water quality, and support the Climate 
Protection Initiative by reducing greenhouse gas emissions.  The cost of these projects is expected to be recovered within 
approximately five years through reduced utility costs and rebates from the three utilities.  Rebates and other additional 
resources will be pursued to fund future conservation projects.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Building Component Renovations BCL/Program Code: K72444

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Project ID: K732336 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q2/2007

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

O & M Costs (Savings) 0 0 0 0 0 0 0

Miscellaneous Grants or 
Donations

447 164 105 105 105 105 105 105 1,241

Real Estate Excise Tax II 472 346 250 250 250 250 250 250 2,318

General Subfund Revenues 111 0 0 0 0 0 0 0 111

Total: 1,030 510 355 355 355 355 355 355 3,670

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

447 164 105 105 105 105 105 105 1,241

General Subfund 111 0 0 0 0 0 0 0 111

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

472 346 250 250 250 250 250 250 2,318

Total*: 1,030 510 355 355 355 355 355 355 3,670

Fund Appropriations/Allocations

Utility Conservation Program

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project, part of the 2000 Parks Levy, provides funding from the Green Spaces Acquisitions Program to cover ancillary 
costs associated with evaluating and accepting offers to the City for the donation and acquisition of real property located in 
green spaces.  Appropriation authority for the actual acceptance of real properties will be authorized through separate 
legislative actions.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2001

BCL/Program Name: 2000 Parks Levy - Green Spaces 
Acquisitions

BCL/Program Code: K723002

Location: Citywide

Project ID: K733163 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 7 7 7 8 8 0 37

2000 Parks Levy Fund 1 51 0 0 0 0 0 52

Total: 1 51 0 0 0 0 0 52

Spending Plan by Fund

Seattle Voter-Approved Levy 75 52 0 0 0 0 0 0 127

Total: 75 52 0 0 0 0 0 0 127

Revenue Sources

2000 Parks Levy Fund 75 52 0 0 0 0 0 0 127

Total*: 75 52 0 0 0 0 0 0 127

Fund Appropriations/Allocations

Voluntary Green Space Conservation

Department of Parks and Recreation
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: Not in an Urban 
Village

This project provides for replacement of play equipment, access improvements, and other work at the existing Volunteer Park 
play area.  The scope of this project brings the play area into compliance with current play area safety standards and guideline 
efforts of the American Society of Testing and Materials (ASTM) and the Consumer Product Safety Commission (CPSC) as 
well as meets ADA requirements.  This project is part of the 2008 Parks Levy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

CC3

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Location: 1247 15th AVE NE

Project ID: K730116 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 200 600 0 0 0 0 800

Total: 0 0 200 600 0 0 0 0 800

Revenue Sources

2008 Parks Levy Fund 0 0 200 600 0 0 0 0 800

Total*: 0 0 200 600 0 0 0 0 800

Fund Appropriations/Allocations

Volunteer Park Play Area Renovation

Department of Parks and Recreation
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: Not in an Urban 
Village

This project provides for improvements to the Washington Park Arboretum.  These improvements will further implement the 
Arboretum master Plan, including projects such as the Pacific Connections Garden, trails, and other elements of the Plan.  
This project is part of the 2008 Parks Levy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q2/2010

BCL/Program Name: 2008 Parks Levy- Major Parks BCL/Program Code: K720023

Location: 2300 Arboretum  DR E

Project ID: K730132 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 1,156 652 518 300 200 0 0 2,826

Total: 1,156 652 518 300 200 0 0 2,826

Spending Plan by Fund

Private Funding/Donations 0 290 0 0 0 0 0 0 290

Seattle Voter-Approved Levy 65 1,000 518 1,018 0 0 0 0 2,601

Total: 65 1,290 518 1,018 0 0 0 0 2,891

Revenue Sources

2008 Parks Levy Fund 65 1,290 518 1,018 0 0 0 0 2,891

Total*: 65 1,290 518 1,018 0 0 0 0 2,891

Fund Appropriations/Allocations

Washington Park Arboretum Improvements- 2008 Parks Levy

Department of Parks and Recreation
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Delridge Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides for new park development on the West Seattle Reservoir.  Seattle Public Utilities will develop a new 
covered reservoir in the footprint of the existing open reservoir during 2009-2010.  The scope of this project includes the 
development of a master plan for the new park space and the surrounding portions of the existing Westcrest Park, and 
implementation of the plan.  This project is part of the 2008 Parks Levy.

Location: 9000 8th AVE SW

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

2008 Parks Levy Fund 233 534 2,245 0 0 0 0 3,012

Total: 233 534 2,245 0 0 0 0 3,012

Spending Plan by Fund

Project ID: K730119 End Date: Q2/2012

Project Type: New Facility Start Date: Q3/2009

O & M Costs (Savings) 0 124 0 0 0 0 124

2008 Parks Levy Fund 22 478 2,534 0 0 0 0 0 3,034

Total*: 22 478 2,534 0 0 0 0 0 3,034

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Seattle Voter-Approved Levy 22 478 2,534 0 0 0 0 0 3,034

Total: 22 478 2,534 0 0 0 0 0 3,034

Revenue Sources

West Seattle Reservoir Park Development

Department of Parks and Recreation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Seattle Voter-Approved Levy 0 0 0 350 0 0 0 0 350

Total: 0 0 0 350 0 0 0 0 350

Revenue Sources

This project provides for replacement of play equipment, access improvements, and other work at the existing Woodland Park 
play area located near the Zoo.  The scope of this project brings the play area into compliance with current play area safety 
standards and guideline efforts of the American Society of Testing and Materials (ASTM) and the Consumer Product Safety 
Commission (CPSC) as well as meets ADA requirements.  This project is part of the 2008 Parks Levy.

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 0 0 0 350 0 0 0 0 350

Total*: 0 0 0 350 0 0 0 0 350

Fund Appropriations/Allocations

BCL/Program Name: 2008 Parks Levy- Neighborhood Parks 
and Playgrounds

BCL/Program Code: K720020

Project Type: Rehabilitation or Restoration Start Date: Q1/2012

Project ID: K730120 End Date: Q4/2012

Neighborhood District: Northwest Urban Village: Not in an Urban 
Village

Location:

Neighborhood Plan: Greenlake Neighborhood Plan 
Matrix:

N/A

Woodland Park Play Area Renovation

Department of Parks and Recreation
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Overview of Facilities and Programs 

Seattle Center attracts millions of visitors each year to its 74-acre campus and hosts more than 5,000 arts, 
sporting, educational, and cultural events.  Seattle Center is the home of the Seattle Opera, Pacific 
Northwest Ballet, five theater companies (Intiman, Seattle Repertory, Seattle Children’s Theatre, Book-It, 
and Seattle Shakespeare Company), the Vera Project, KCTS Public Television, the Seattle Storm of the 
Women’s National Basketball Association, and the Children’s Museum.  Seattle Center’s Nesholm 
Family Lecture Hall in McCaw Hall is a year-round venue for the Seattle International Film Festival.  The 
Center House, located in the center of the campus, includes The Center School (a small public high 
school), a food court, rehearsal rooms operated by Theatre Puget Sound, two theatres, and administrative 
offices.   

The Seattle Center’s grounds and buildings are sites for festivals, concerts, conferences, and exhibitions 
throughout the year.  Seattle Center is also a major urban park with lawns, gardens, fountains, a skatepark, 
and a variety of plazas and open spaces throughout the campus.  On the Seattle Center grounds there are 
24 buildings and three parking garages.  Also part of the campus, but privately owned and operated, are 
the Space Needle, the Pacific Science Center, and the Experience Music Project (EMP)|Science Fiction 
Museum and Hall of Fame (SFM).  The Seattle School District operates Memorial Stadium for school 
athletic events and concerts.  The nation’s only publicly owned monorail runs between Seattle Center and 
downtown Seattle.  The Monorail is owned by the City and operated by a private contractor. 

Seattle Center’s Capital Improvement Program (CIP) is at the heart of the Center’s vision to be the 
premier urban park, a place to delight and inspire the human spirit in each person and bring us together as 
a rich and varied community.  From replacing an underground steam line to creating a new performing 
arts venue for the region, the Seattle Center CIP repairs, renews and redevelops the facilities and grounds 
of the Center’s campus in the heart of our city, in order to provide a safe and welcoming place for 
millions of annual visitors.  Seattle Center’s CIP is funded from a variety of revenue sources including the 
City’s Cumulative Reserve Subfund, voter-approved property tax levies, City-issued Limited Tax General 
Obligation Bonds (LTGO), State, County and federal funds, proceeds from property sales, and private 
funds.   

Since the adoption of the Seattle Center 2000 Master Plan in 1990, two voter-approved levies have raised 
$62 million for Seattle Center’s redevelopment.  This amount has, in turn, leveraged $500 million in non-
City funds, including $440 million from private sources.  In August of 2008, the City Council adopted a 
new master plan for Seattle Center, the Seattle Center Century 21 Master Plan, which will guide 
development of the Seattle Center campus over the next 20 years.  In addition to this plan, the focus of 
Seattle Center’s CIP efforts are also guided by preparation for the upcoming 50th anniversary celebration 
of the 1962 World’s Fair.   

Highlights 

♦ In 2011 and in preparation of the 50th anniversary celebration of the 1962 World’s Fair, public and 
private funds combine to begin renovation of the Center House food court to support increased 
revenues and realize the first phase of implementation of the vision for Center House in the Seattle 
Center Century 21 Master Plan. 

♦ In 2011, Seattle Center carries out energy saving retrofit projects in multiple facilities on the campus. 

♦ In 2011, Seattle Center replaces the roof on the Park Place Building, makes concrete and structural 
repairs to the Mercer Garage, and makes asset preservation investments in the Center’s two largest 
public assembly facilities, KeyArena and McCaw Hall. 
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♦ In 2011, Seattle Center completes the third and final phase of campus signage renovation with the 
replacement of hand operated readerboards with two new digital readerboards at the perimeter of the 
campus.   

Project Selection Process 

Project Identification:  The redevelopment and renewal of Seattle Center is guided by the principles of 
the Seattle Center Century 21 Master Plan.  The Master Plan was adopted in 2008 and replaces the Seattle 
Center 2000 Master Plan, adopted in 1990.  Like its predecessor, the Century 21 Master Plan will be 
reviewed on a regular basis with surrounding neighborhoods, the general public, Seattle Center resident 
organizations, Seattle’s Design Commission and Design Review boards, and other key stakeholders.  The 
Master Plan is the foundation for the annual development and evaluation of Seattle Center’s capital 
investment proposals and serves as the adopted policy basis for Seattle Center’s participation in land use, 
urban design, and public and private transportation planning in the vicinity of Seattle Center.   

A broad cross-section of Center staff also work to update the department’s Asset Preservation Plan, which 
includes current and future capital demands of Seattle Center facilities and grounds.  Such staff include: 
project management staff who manage CIP projects; event servicing staff who work directly with clients 
in booking and servicing events in facilities throughout the campus; event production staff who provide 
stage, sound, and other event support; and technical facilities maintenance staff who maintain Seattle 
Center facilities and grounds.  Another important group in the CIP budget development process is the 
Center’s resident organizations that use the Center’s facilities on a regular and, in some cases, exclusive 
basis.  Seattle Center tenants also help identify priority capital projects in the buildings and grounds they 
use. 

Project Selection:  Seattle Center management decides which projects are of the highest priority in the 
context of the Master Plan, major maintenance requirements, and client demands.  Projects are reviewed 
according to whether the proposed project: 

♦ Addresses a facility/system that is a life/safety issue of urgent or emerging concern, is aimed at 
increasing the security of public facilities, or addresses a facility/system that has failed, or is failing 
and unreliable; 

♦ Addresses code or regulatory requirements for ADA, seismic/other safety, energy efficiency, etc.; 

♦ Helps meet sustainable  building goals and objectives, and/or enhances resource conservation and 
recycling; 

♦ Increases the efficiency of building operations, extends the life of existing building systems, increases 
revenue generating potential, and/or demonstrably enhances the maintainability of the 
building/facility; 

♦ Leverages other resources to contribute to improvements; and/or, 

♦ Represents an improvement requested by City officials or departments, community organizations, 
and/or tenants. 

Project Budget and Scheduling:  Rough estimates of project scope and cost are prepared for a project 
list based on the priorities described above.  Projects are carefully scheduled around the 5,000 annual 
events on the campus in order to minimize disruption to the public and to protect event revenues. 
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Anticipated Operating Expenses Associated with Capital Facilities 
Projects 

In most projects, the Center has identified anticipated operations and maintenance costs.  In some 
projects, the Center has shown operations and maintenance costs as zero, or has not calculated a number 
(N/C).  In these cases, the cost impacts of the project are either insignificant or are offset by cost savings 
realized by other projects.  
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*Amounts in thousands of dollars

Roof/Structural Replacement 
and Repair (S9701)

8,412 28 198 0 147 153 158 162 9,258

Roof/Structural Replacement 
and Repair - Debt Service 
(S0304)

5,068 784 782 784 780 0 0 0 8,198

Facility Infrastructure 
Renovation and Repair

13,480 812 980 784 927 153 158 162 17,456

Facility Infrastructure Renovation and Repair BCL/Program Code: S03P02

Center House Food Court 
Renovation (S1001)

0 0 3,400 0 0 0 0 0 3,400

Center House Food Court 
Renovation - Debt Service 
(S1002)

0 0 70 432 432 432 432 432 2,230

Center House Rehabilitation 
(S9113)

11,626 649 110 0 500 519 535 548 14,487

Center House Rehabilitation 11,626 649 3,580 432 932 951 967 980 20,117

Center House Rehabilitation BCL/Program Code: S9113

General Site Improvements 
(S0305)

2,077 325 0 0 194 201 207 213 3,217

Hazardous Materials 
Abatement (S86718)

285 0 0 0 50 50 50 50 485

Fun Forest Site Restoration 
(S0901)

64 850 0 0 0 0 0 0 914

Artwork Maintenance (S9303) 302 78 35 30 51 53 55 56 660

ADA Improvements (S9302) 649 42 0 0 73 76 78 80 998

Seattle Center Long Range 
Investment Plan (S0703)

974 390 0 0 0 0 0 0 1,364

Site Signage (S9118) 1,557 1,525 0 0 100 100 100 100 3,482

Open Space Restoration and 
Repair (S9704)

5,893 1,141 292 133 450 450 450 450 9,259

Preliminary Engineering and 
Planning (S9706)

768 288 75 75 100 100 100 100 1,606

Campuswide Improvements 
and Repairs

12,569 4,639 402 238 1,018 1,030 1,040 1,049 21,985

Campuswide Improvements and Repairs BCL/Program Code: S03P01

Bagley Wright Theatre 
Maintenance Fund (S9606)

1,446 27 0 0 0 0 0 0 1,473

Bagley Wright Theatre 
Maintenance Fund

1,446 27 0 0 0 0 0 0 1,473

Bagley Wright Theatre Maintenance Fund BCL/Program Code: S9606

Project Summary

Seattle Center

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

Theatre District Improvements 
(S0103)

3,060 3,138 0 0 0 0 0 0 6,198

Theatre District 
Improvements

3,060 3,138 0 0 0 0 0 0 6,198

Theatre District Improvements BCL/Program Code: S0103

Public Gathering Space 
Improvements (S9902)

2,770 203 50 50 291 298 305 310 4,277

Public Gathering Space 
Improvements

2,770 203 50 50 291 298 305 310 4,277

Public Gathering Space Improvements BCL/Program Code: S9902

Parking Repairs and 
Improvements (S0301)

984 126 230 0 915 197 203 208 2,863

Parking Repairs and 
Improvements

984 126 230 0 915 197 203 208 2,863

Parking Repairs and Improvements BCL/Program Code: S0301

Monorail Improvements Debt 
Service (S0702)

1,191 554 549 550 549 548 550 550 5,041

Monorail Improvements 
(S9403)

9,021 2,921 769 769 769 769 769 769 16,556

Monorail Improvements 10,212 3,475 1,318 1,319 1,318 1,317 1,319 1,319 21,597

Monorail Improvements BCL/Program Code: S9403

McCaw Hall Asset 
Preservation Fund (S0303)

93 707 400 400 2,092 874 900 926 6,392

McCaw Hall Maintenance 
Fund

93 707 400 400 2,092 874 900 926 6,392

McCaw Hall Maintenance Fund BCL/Program Code: S0303

Lot 2 Development (S0501) 5,192 1,408 0 0 0 0 0 0 6,600

Lot 2 Development Project 5,192 1,408 0 0 0 0 0 0 6,600

Lot 2 Development Project BCL/Program Code: S0501

KeyArena Improvements & 
Repairs (S9901)

2,106 994 446 0 500 519 535 548 5,648

KeyArena 2,106 994 446 0 500 519 535 548 5,648

KeyArena BCL/Program Code: S03P04

Fisher Pavilion Asset 
Preservation Fund (S0701)

1 69 0 35 234 243 250 256 1,088

Fisher Pavilion 1 69 0 35 234 243 250 256 1,088

Fisher Pavilion BCL/Program Code: S9705

Project Summary

Seattle Center

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

Waste/Recycle Center, 
Warehouse and Shops 
Improvements (S9801)

295 0 0 0 50 50 50 50 495

Waste/Recycle Center, 
Warehouse and Shops 
Improvements

295 0 0 0 50 50 50 50 495

Waste/Recycle Center, Warehouse and Shops Improvements BCL/Program Code: S9801

Municipal Energy Efficiency 
Program (S1003)

0 0 510 0 0 0 0 0 510

Utility Infrastructure Master 
Plan & Repairs (S0101)

4,183 193 0 0 378 392 404 414 5,964

Utility Infrastructure 4,183 193 510 0 378 392 404 414 6,474

Utility Infrastructure BCL/Program Code: S03P03

SIFF Tenant Improvements 
(S0601)

382 193 1,300 0 0 0 0 0 1,875

Theatre Improvements and 
Repairs (S9604)

3,622 221 0 0 605 618 629 639 6,334

Theatre Improvements and 
Repairs

4,004 414 1,300 0 605 618 629 639 8,209

Theatre Improvements and Repairs BCL/Program Code: S9604

Department Total*: 72,021 16,854 9,216 3,258 9,260 6,642 6,760 6,861 130,872

Project Summary

Seattle Center

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

Cumulative Reserve Subfund - 
Unrestricted Subaccount 
(00164)

19,390 2,329 1,403 1,399 1,538 1,537 1,539 1,539 30,674

Seattle Center Fund (11410) 88 0 0 0 0 0 0 0 88

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount (00163)

16,998 2,725 2,157 1,459 3,947 3,075 3,124 3,164 36,649

KeyArena Settlement Proceeds 
Fund (00138)

2,344 2,370 46 0 0 0 0 0 4,760

Seattle Center Capital Reserve 
Subfund  (34060)

9,406 6,173 0 0 0 0 0 0 15,579

Private Resources (NA) 225 0 1,300 0 0 0 0 0 1,525

McCaw Hall Capital Reserve 
(34070)

0 500 400 400 848 874 900 926 4,848

Center House Merchants' 
Association Resources (NA-
Cen2)

3,000 0 0 0 0 0 0 0 3,000

Seattle Center Redevelopment 
and Parks Community Center - 
1991 Levy Fund (Closed) 
(33000)

3,068 0 0 0 0 0 0 0 3,068

To Be Determined (TBD) 1,403 0 0 0 2,927 1,156 1,197 1,232 7,915

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount (00161)

175 0 0 0 0 0 0 0 175

2002B LTGO Capital Project 
Fund (34700)

5,538 0 0 0 0 0 0 0 5,538

2011 Multipurpose LTGO 
Bond Fund (35500)

0 0 3,910 0 0 0 0 0 3,910

2007 Multipurpose LTGO 
Bond Fund (35100)

3,772 1,494 0 0 0 0 0 0 5,266

2003 LTGO Capital Project 
Fund (34800)

6,614 1,263 0 0 0 0 0 0 7,877

Department Total*: 72,021 16,854 9,216 3,258 9,260 6,642 6,760 6,861 130,872

Seattle Center

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project makes the Seattle Center campus more accessible to people with disabilities.  Improvements may 
include, but are not limited to, assistive-listening devices, automatic doors, portable lifts, and other features that accommodate 
Seattle Center visitors.

Location: Seattle Center Campus

BCL/Program Name: Campuswide Improvements and Repairs BCL/Program Code: S03P01

To Be Determined 0 0 0 73 76 78 80 307

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

20 22 0 0 0 0 0 42

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 0 0 0 0 0 0

Total: 20 22 0 73 76 78 80 349

Spending Plan by Fund

Project ID: S9302 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

241 0 0 0 0 0 0 0 241

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

175 0 0 0 0 0 0 0 175

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

233 42 0 0 0 0 0 0 275

Total*: 649 42 0 0 0 0 0 0 691

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

To be determined 0 0 0 0 73 76 78 80 307

Property Sales and Interest 
Earnings

241 0 0 0 0 0 0 0 241

Real Estate Excise Tax I 233 42 0 0 0 0 0 0 275

Real Estate Excise Tax II 175 0 0 0 0 0 0 0 175

Total: 649 42 0 0 73 76 78 80 998

Revenue Sources

ADA Improvements

Seattle Center
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides for maintenance of public artwork on the Seattle Center campus to ensure the integrity of the 
artwork.  Typical improvements may include, but are not limited to, surface restoration and repainting, mechanical repairs, 
and structural repairs.  Some artwork on the Seattle Center campus are maintained by the Office of Arts and Cultural Affairs.

Location: Seattle Center Campus

BCL/Program Name: Campuswide Improvements and Repairs BCL/Program Code: S03P01

To Be Determined 0 0 0 21 23 25 26 95

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

40 54 49 30 30 30 30 263

Total: 40 54 49 51 53 55 56 358

Spending Plan by Fund

Project ID: S9303 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

271 78 35 30 30 30 30 30 534

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

31 0 0 0 0 0 0 0 31

Total*: 302 78 35 30 30 30 30 30 565

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

To be determined 0 0 0 0 21 23 25 26 95

Property Sales and Interest 
Earnings

271 78 30 30 30 30 30 30 529

Private Funding/Donations 0 0 5 0 0 0 0 0 5

Real Estate Excise Tax I 31 0 0 0 0 0 0 0 31

Total: 302 78 35 30 51 53 55 56 660

Revenue Sources

Artwork Maintenance

Seattle Center
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides for interior major maintenance needs at the Bagley Wright Theatre as stipulated in the use agreement 
between the Seattle Repertory Theatre (SRT) and Seattle Center.  The agreement is structured to transfer financial 
responsibility for interior major maintenance of the facility from the City to the SRT after the year 2009.   The City's 
maintenance fund primarily pays for the planned replacement of theatrical equipment, but also is intended to fund certain 
carpeting, seating, and mechanical improvements.

Location: 151 Mercer St

BCL/Program Name: Bagley Wright Theatre Maintenance 
Fund

BCL/Program Code: S9606

Cumulative Reserve Subfund - 
Unrestricted Subaccount

5 22 0 0 0 0 0 27

Total: 5 22 0 0 0 0 0 27

Spending Plan by Fund

Project ID: S9606 End Date: Q4/2011

Project Type: Rehabilitation or Restoration Start Date: Q1/1996

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

1,446 27 0 0 0 0 0 0 1,473

Total*: 1,446 27 0 0 0 0 0 0 1,473

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Property Sales and Interest 
Earnings-2

1,446 27 0 0 0 0 0 0 1,473

Total: 1,446 27 0 0 0 0 0 0 1,473

Revenue Sources

Bagley Wright Theatre Maintenance Fund

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

This project provides for renovation of the Center House Food Court, including, but not limited to, renovation of the 
mechanical, electrical, plumbing and technology systems which serve the food court, opening up Center House to the outside, 
improvements to the stage and public open spaces, and improvements to food service spaces.  This project enhances the 
experience of the public in Center House and supports revenue generation. City Funds leverage private investment to 
accomplish this project.

Location:

BCL/Program Name: Center House Rehabilitation BCL/Program Code: S9113

2011 Multipurpose LTGO 
Bond Fund

0 1,700 1,700 0 0 0 0 3,400

Total: 0 1,700 1,700 0 0 0 0 3,400

Spending Plan by Fund

Project ID: S1001 End Date: Q4/2013

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

2011 Multipurpose LTGO 
Bond Fund

0 0 3,400 0 0 0 0 0 3,400

Total*: 0 0 3,400 0 0 0 0 0 3,400

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 0 0 3,400 0 0 0 0 0 3,400

Total: 0 0 3,400 0 0 0 0 0 3,400

Revenue Sources

Center House Food Court Renovation

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project provides for payment of debt service on 10-year LTGO bonds issued in 2011 to fund renovation of the Center 
House Food Court.  LTGO bonds are one fund source for the work described in the Department’s Center House Food Court 
Renovation project (S1001).

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Center House Rehabilitation BCL/Program Code: S9113

Location:

Project ID: S1002 End Date: Q4/2021

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 0 0 70 432 432 432 432 432 2,230

Total: 0 0 70 432 432 432 432 432 2,230

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 70 432 432 432 432 432 2,230

Total*: 0 0 70 432 432 432 432 432 2,230

Fund Appropriations/Allocations

Center House Food Court Renovation - Debt Service

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This ongoing project provides for major maintenance and improvements to the 275,000 square-foot Center House, a 1939 
structure that serves as the primary free indoor public gathering and programming space at Seattle Center.  Work may 
include, but is not limited to, restroom and mechanical renovations, elevator renovation, fire-safety and seismic 
improvements, window replacement, signage improvements, wall and floor surface repairs, and improvements to the Food 
Court.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Center House Rehabilitation BCL/Program Code: S9113

Location: 305 Harrison St

Project ID: S9113 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Private Funding/Donations 3,000 0 0 0 0 0 0 0 3,000

General Obligation Bonds 1,233 0 0 0 0 0 0 0 1,233

Seattle Voter-Approved Levy 2,462 0 0 0 0 0 0 0 2,462

Property Sales and Interest 
Earnings-2

3,632 0 0 0 0 0 0 0 3,632

Real Estate Excise Tax I 1,299 649 110 0 500 519 535 548 4,160

Total: 11,626 649 110 0 500 519 535 548 14,487

Revenue Sources

2002B LTGO Capital Project 
Fund

1,233 0 0 0 0 0 0 0 1,233

Seattle Center Redevelopment 
and Parks Community Center - 
1991 Levy Fund (Closed)

2,462 0 0 0 0 0 0 0 2,462

Cumulative Reserve Subfund - 
Unrestricted Subaccount

3,632 0 0 0 0 0 0 0 3,632

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,299 649 110 0 500 519 535 548 4,160

Total*: 8,626 649 110 0 500 519 535 548 11,487

Fund Appropriations/Allocations

Center House Rehabilitation

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Center House Merchants' 
Association Resources

0 0 0 0 0 0 0 0

2002B LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 0 0

Seattle Center Redevelopment 
and Parks Community Center - 
1991 Levy Fund (Closed)

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

147 412 200 500 519 535 548 2,861

Total: 147 412 200 500 519 535 548 2,861

Spending Plan by Fund

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This project provides for the development and partial implementation of an Asset Preservation Plan for Fisher Pavilion, a 
facility completed in 2002.  The plan provides a long-term road map for future major maintenance investments in the facility.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Fisher Pavilion BCL/Program Code: S9705

Location: 200 Thomas St

Project ID: S0701 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To Be Determined 0 0 0 199 208 215 221 843

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

27 32 45 35 35 35 35 244

Total: 27 32 45 234 243 250 256 1,087

Spending Plan by Fund

To be determined 0 0 0 0 199 208 215 221 843

Real Estate Excise Tax I 1 69 0 35 35 35 35 35 245

Total: 1 69 0 35 234 243 250 256 1,088

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1 69 0 35 35 35 35 35 245

Total*: 1 69 0 35 35 35 35 35 245

Fund Appropriations/Allocations

Fisher Pavilion Asset Preservation Fund

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This project provides funding for design and construction of improvements to the former Fun Forest site after the current 
concessionaire vacates the site. Work may include, but is not limited to, hard surface repairs, demolition of existing 
structures, creation of new green space, and renovation and repurposing of existing structures.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

BCL/Program Name: Campuswide Improvements and Repairs BCL/Program Code: S03P01

Location: Seattle Center Campus

Project ID: S0901 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 50 50 50 50 50 250

KeyArena Settlement Proceeds 
Fund

750 100 0 0 0 0 0 850

Total: 750 100 0 0 0 0 0 850

Spending Plan by Fund

Key Arena Settlement Subfund 
Revenue

64 850 0 0 0 0 0 0 914

Total: 64 850 0 0 0 0 0 0 914

Revenue Sources

KeyArena Settlement Proceeds 
Fund

64 850 0 0 0 0 0 0 914

Total*: 64 850 0 0 0 0 0 0 914

Fund Appropriations/Allocations

Fun Forest Site Restoration

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This ongoing project improves the safety, security, facility integrity, and visitor experience on the Seattle Center campus.  
Improvements may include, but are not limited to, installation of security bollards, lighting upgrades, and sealing of building 
exteriors.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Campuswide Improvements and Repairs BCL/Program Code: S03P01

Location: Seattle Center Campus

Project ID: S0305 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 144 151 157 163 615

General Obligation Bonds 109 0 0 0 0 0 0 0 109

Property Sales and Interest 
Earnings-2

585 235 0 0 0 0 0 0 820

General Subfund Revenues 88 90 0 0 0 0 0 0 178

Federal Grant Funds 615 0 0 0 0 0 0 0 615

Real Estate Excise Tax I 680 0 0 0 50 50 50 50 880

Total: 2,077 325 0 0 194 201 207 213 3,217

Revenue Sources

2002B LTGO Capital Project 
Fund

109 0 0 0 0 0 0 0 109

Seattle Center Capital Reserve 
Subfund

585 235 0 0 0 0 0 0 820

Cumulative Reserve Subfund - 
Unrestricted Subaccount

703 90 0 0 0 0 0 0 793

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

680 0 0 0 50 50 50 50 880

Total*: 2,077 325 0 0 50 50 50 50 2,602

Fund Appropriations/Allocations

General Site Improvements

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

To Be Determined 0 0 0 144 151 157 163 615

2002B LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

65 25 0 0 0 0 0 90

Seattle Center Capital Reserve 
Subfund

10 100 125 0 0 0 0 235

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 50 50 50 50 200

Total: 75 125 125 194 201 207 213 1,140

Spending Plan by Fund

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This ongoing project provides for the investigation of the existence of asbestos, lead, and other hazardous materials in Seattle 
Center facilities and the abatement of those materials when necessary.  Work may include, but is not limited to, removal of 
asbestos in ceiling tiles, pipe insulation, and floor coverings, and abatement of lead paint.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Campuswide Improvements and Repairs BCL/Program Code: S03P01

Location: Seattle Center Campus

Project ID: S86718 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Property Sales and Interest 
Earnings-2

200 0 0 0 0 0 0 0 200

Real Estate Excise Tax I 85 0 0 0 50 50 50 50 285

Total: 285 0 0 0 50 50 50 50 485

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

200 0 0 0 0 0 0 0 200

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

85 0 0 0 50 50 50 50 285

Total*: 285 0 0 0 50 50 50 50 485

Fund Appropriations/Allocations

Hazardous Materials Abatement

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This ongoing project provides for major maintenance and improvements to KeyArena.  Improvements may include, but are 
not limited to, lighting upgrades, replacement of the basketball floor and other event components, creation of special seating 
sections and partial house configurations to increase revenue, technology upgrades, and funding of concept plans for future 
facility upgrades.  These improvements both maintain basic building operations and facility integrity and enhance 
KeyArena’s position in the highly competitive sports and entertainment marketplace.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: KeyArena BCL/Program Code: S03P04

Location: 334 1st Ave N

Project ID: S9901 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 200 200 500 519 535 548 2,502

KeyArena Settlement Proceeds 
Fund

320 720 0 0 0 0 0 1,040

Total: 320 920 200 500 519 535 548 3,542

Spending Plan by Fund

Real Estate Excise Tax I 800 0 400 0 500 519 535 548 3,302

Key Arena Settlement Subfund 
Revenue

1,306 994 46 0 0 0 0 0 2,346

Total: 2,106 994 446 0 500 519 535 548 5,648

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

800 0 400 0 500 519 535 548 3,302

KeyArena Settlement Proceeds 
Fund

1,306 994 46 0 0 0 0 0 2,346

Total*: 2,106 994 446 0 500 519 535 548 5,648

Fund Appropriations/Allocations

KeyArena Improvements & Repairs

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This project provides for activities related to the sale of Seattle Center Parking Lot 2 to the Bill & Melinda Gates Foundation.  
The property sale closed in November 2006, but sale-related activities will continue for a number of years.  Activities include, 
but are not limited to, relocation of facilities, groundwater remediation, construction oversight, and development of a 
replacement skateboard park.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q4/2004

BCL/Program Name: Lot 2 Development Project BCL/Program Code: S0501

Location: 5th Ave N/Republican St

Project ID: S0501 End Date: Q3/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 20 20 20 20 20 20 120

Seattle Center Capital Reserve 
Subfund

352 356 300 200 200 0 0 1,408

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Total: 352 356 300 200 200 0 0 1,408

Spending Plan by Fund

Property Sales and Interest 
Earnings-2

4,392 1,408 0 0 0 0 0 0 5,800

Real Estate Excise Tax I 800 0 0 0 0 0 0 0 800

Total: 5,192 1,408 0 0 0 0 0 0 6,600

Revenue Sources

Seattle Center Capital Reserve 
Subfund

4,392 1,408 0 0 0 0 0 0 5,800

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

800 0 0 0 0 0 0 0 800

Total*: 5,192 1,408 0 0 0 0 0 0 6,600

Fund Appropriations/Allocations

Lot 2 Development

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This project provides for the development, updating, and implementation of an Asset Preservation Plan for McCaw Hall, a 
facility completed in 2003.  The plan provides a long-term road map for future major maintenance investments in the facility.  
Contributions come from the City and from the two resident tenants of McCaw Hall, Seattle Opera and Pacific Northwest 
Ballet.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: McCaw Hall Maintenance Fund BCL/Program Code: S0303

Location: 321 Mercer St

Project ID: S0303 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To Be Determined 0 0 0 1,244 0 0 0 1,244

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

207 0 0 0 0 0 0 207

McCaw Hall Capital Reserve 159 741 400 848 874 853 477 4,352

Total: 366 741 400 2,092 874 853 477 5,803

Spending Plan by Fund

To be determined 0 0 0 0 1,244 0 0 0 1,244

Private Funding/Donations 0 300 200 200 424 437 450 463 2,474

Real Estate Excise Tax I 0 200 200 200 424 437 450 463 2,374

Real Estate Excise Tax I 93 207 0 0 0 0 0 0 300

Total: 93 707 400 400 2,092 874 900 926 6,392

Revenue Sources

McCaw Hall Capital Reserve 0 500 400 400 848 874 900 926 4,848

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

93 207 0 0 0 0 0 0 300

Total*: 93 707 400 400 848 874 900 926 5,148

Fund Appropriations/Allocations

McCaw Hall Asset Preservation Fund

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This project provides for the renovation of the Seattle Center Monorail, including the two trains, the two stations and the 
guideways that run in between.  The City operates the Monorail through its contractor, Seattle Monorail Services.  Monorail 
improvements may include, but are not limited to, door replacement, renovation of pneumatic and electrical systems, 
guideway renovation, and station upgrades.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Monorail Improvements BCL/Program Code: S9403

Location: Seattle Center Monorail System

Project ID: S9403 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2007 Multipurpose LTGO 
Bond Fund

790 151 0 0 0 0 0 941

Cumulative Reserve Subfund - 
Unrestricted Subaccount

1,244 261 1,538 769 769 769 769 6,119

2003 LTGO Capital Project 
Fund

475 0 0 0 0 0 0 475

Total: 2,509 412 1,538 769 769 769 769 7,535

Spending Plan by Fund

General Obligation Bonds 3,772 941 0 0 0 0 0 0 4,713

General Obligation Bonds 0 475 0 0 0 0 0 0 475

Property Sales and Interest 
Earnings-2

454 104 77 77 77 77 77 77 1,020

Federal ARRA Funds: FTA 
Transit Capital Assistance

356 644 0 0 0 0 0 0 1,000

Federal Grant Funds 3,907 673 615 615 615 615 615 615 8,270

Private Funding/Donations 532 84 77 77 77 77 77 77 1,078

Total: 9,021 2,921 769 769 769 769 769 769 16,556

Revenue Sources

2007 Multipurpose LTGO 
Bond Fund

3,772 941 0 0 0 0 0 0 4,713

Cumulative Reserve Subfund - 
Unrestricted Subaccount

5,249 1,505 769 769 769 769 769 769 11,368

2003 LTGO Capital Project 
Fund

0 475 0 0 0 0 0 0 475

Total*: 9,021 2,921 769 769 769 769 769 769 16,556

Fund Appropriations/Allocations

Monorail Improvements

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Uptown

This project provides for the payment of debt service on 10-year LTGO bonds issued in 2007 to fund rehabilitation work on 
the Seattle Center monorail.  LTGO bonds are one fund source for the work described in the Department's Monorail 
Improvements project (S9403).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Monorail Improvements BCL/Program Code: S9403

Location: Seattle Center Monorail System

Project ID: S0702 End Date: Q4/2017

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2007 Multipurpose LTGO 
Bond Fund

553 0 0 0 0 0 0 553

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 549 550 549 548 550 551 3,297

Total: 553 549 550 549 548 550 551 3,850

Spending Plan by Fund

General Obligation Bonds 0 553 0 0 0 0 0 0 553

Property Sales and Interest 
Earnings-2

821 1 249 250 249 248 250 250 2,318

Federal Grant Funds 370 0 300 300 300 300 300 300 2,170

Total: 1,191 554 549 550 549 548 550 550 5,041

Revenue Sources

2007 Multipurpose LTGO 
Bond Fund

0 553 0 0 0 0 0 0 553

Cumulative Reserve Subfund - 
Unrestricted Subaccount

1,191 1 549 550 549 548 550 550 4,488

Total*: 1,191 554 549 550 549 548 550 550 5,041

Fund Appropriations/Allocations

Monorail Improvements Debt Service

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project provides for energy saving facility retrofit projects at Seattle Center.  This project results in more energy efficient 
building systems, reductions in utility use and cost, and other facility efficiency improvements.

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Utility Infrastructure BCL/Program Code: S03P03

Location:

Project ID: S1003 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 (35) (35) (35) (35) (35) (175)

General Obligation Bonds 0 0 510 0 0 0 0 0 510

Total: 0 0 510 0 0 0 0 0 510

Revenue Sources

2011 Multipurpose LTGO 
Bond Fund

0 0 510 0 0 0 0 0 510

Total*: 0 0 510 0 0 0 0 0 510

Fund Appropriations/Allocations

Municipal Energy Efficiency Program

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This ongoing project provides for the renovation, repair and the planning for the future renovation of open spaces, green 
spaces, hard surfaces, and fountains throughout the 74-acre Seattle Center campus.  Typical improvements may include, but 
are not limited to, International Fountain mechanical and hard surface renovation, pedestrian and landscape improvements, 
hard surface repairs in heavily-trafficked areas, and tree replacement.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Campuswide Improvements and Repairs BCL/Program Code: S03P01

Location: Seattle Center Campus

Project ID: S9704 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

General Obligation Bonds 1,175 0 0 0 0 0 0 0 1,175

Property Sales and Interest 
Earnings-2

1,014 201 0 0 0 0 0 0 1,215

Property Sales and Interest 
Earnings-2

1,977 0 0 0 0 0 0 0 1,977

Private Funding/Donations 25 0 0 0 0 0 0 0 25

Real Estate Excise Tax I 1,702 940 292 133 450 450 450 450 4,867

Total: 5,893 1,141 292 133 450 450 450 450 9,259

Revenue Sources

2002B LTGO Capital Project 
Fund

1,175 0 0 0 0 0 0 0 1,175

Seattle Center Capital Reserve 
Subfund

1,014 201 0 0 0 0 0 0 1,215

Cumulative Reserve Subfund - 
Unrestricted Subaccount

2,002 0 0 0 0 0 0 0 2,002

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,702 940 292 133 450 450 450 450 4,867

Total*: 5,893 1,141 292 133 450 450 450 450 9,259

Fund Appropriations/Allocations

Open Space Restoration and Repair

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

2002B LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Seattle Center Capital Reserve 
Subfund

0 101 100 0 0 0 0 201

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

359 600 406 450 450 450 450 3,165

Total: 359 701 506 450 450 450 450 3,366

Spending Plan by Fund

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This ongoing project provides for the repair and improvement of Seattle Center's parking facilities.  Typical improvements 
may include, but are not limited to, concrete repairs, garage resealing, installation of emergency phones, and installation of 
access and revenue control systems.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Parking Repairs and Improvements BCL/Program Code: S0301

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

Project ID: S0301 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Seattle Center Campus

To Be Determined 0 0 0 665 97 103 108 973

Seattle Center Capital Reserve 
Subfund

105 0 0 0 0 0 0 105

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 21 0 0 0 0 0 21

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 207 23 250 100 100 100 780

Total: 105 228 23 915 197 203 208 1,879

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 665 97 103 108 973

Property Sales and Interest 
Earnings-2

695 105 0 0 0 0 0 0 800

Property Sales and Interest 
Earnings-2

139 21 0 0 0 0 0 0 160

Real Estate Excise Tax I 150 0 230 0 250 100 100 100 930

Total: 984 126 230 0 915 197 203 208 2,863

Revenue Sources

Seattle Center Capital Reserve 
Subfund

695 105 0 0 0 0 0 0 800

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

150 0 230 0 250 100 100 100 930

Cumulative Reserve Subfund - 
Unrestricted Subaccount

139 21 0 0 0 0 0 0 160

Total*: 984 126 230 0 250 100 100 100 1,890

Fund Appropriations/Allocations

Parking Repairs and Improvements

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This ongoing project provides for the development of scopes of work, concept plans, design alternatives, and cost estimates 
for Seattle Center capital projects.  Typical planning work includes, but is not limited to, pre-design and analysis of project 
alternatives, planning for property sales, and conceptual design and financial analysis of capital improvement options in 
conjunction with development of, and revisions to, the Seattle Center Master Plan.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Campuswide Improvements and Repairs BCL/Program Code: S03P01

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

Project ID: S9706 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Seattle Center Campus

To Be Determined 0 0 0 25 25 25 25 100

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 19 131 75 75 75 75 450

Cumulative Reserve Subfund - 
Unrestricted Subaccount

175 113 0 0 0 0 0 288

Total: 175 132 131 100 100 100 100 838

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 25 25 25 25 100

Property Sales and Interest 
Earnings-2

268 288 0 0 0 0 0 0 556

Real Estate Excise Tax I 500 0 75 75 75 75 75 75 950

Total: 768 288 75 75 100 100 100 100 1,606

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

268 288 0 0 0 0 0 0 556

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

500 0 75 75 75 75 75 75 950

Total*: 768 288 75 75 75 75 75 75 1,506

Fund Appropriations/Allocations

Preliminary Engineering and Planning

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This ongoing project provides for major maintenance and improvements to meeting rooms, exhibition spaces, and public 
gathering spaces at Seattle Center.  Typical improvements may include, but are not limited to, carpet replacement, floor 
surface and ceiling repairs, sound and lighting improvements, technology upgrades, and replacement of event equipment.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Public Gathering Space Improvements BCL/Program Code: S9902

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

Project ID: S9902 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Seattle Center Campus

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 201 208 215 220 844

General Obligation Bonds 140 0 0 0 0 0 0 0 140

Property Sales and Interest 
Earnings-2

1,232 48 0 0 0 0 0 0 1,280

Property Sales and Interest 
Earnings-2

836 155 50 50 90 90 90 90 1,451

Private Funding/Donations 60 0 0 0 0 0 0 0 60

Real Estate Excise Tax I 502 0 0 0 0 0 0 0 502

Total: 2,770 203 50 50 291 298 305 310 4,277

Revenue Sources

2002B LTGO Capital Project 
Fund

140 0 0 0 0 0 0 0 140

Seattle Center Capital Reserve 
Subfund

1,232 48 0 0 0 0 0 0 1,280

Cumulative Reserve Subfund - 
Unrestricted Subaccount

896 155 50 50 90 90 90 90 1,511

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

502 0 0 0 0 0 0 0 502

Total*: 2,770 203 50 50 90 90 90 90 3,433

Fund Appropriations/Allocations

Public Gathering Space Improvements

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

To Be Determined 0 0 0 201 208 215 220 844

2002B LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

100 105 50 90 90 90 90 615

Seattle Center Capital Reserve 
Subfund

48 0 0 0 0 0 0 48

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Total: 148 105 50 291 298 305 310 1,507

Spending Plan by Fund

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This project provides for roof repair and replacement, and structural and seismic analysis and repairs throughout the Seattle 
Center campus.  Typical improvements may include, but are not limited to, roof replacement, flytower repairs, seismic 
studies, and seismic retrofits.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Facility Infrastructure Renovation and 
Repair

BCL/Program Code: S03P02

Location: Seattle Center Campus

Project ID: S9701 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2003 LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

2002B LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

20 8 0 0 0 0 0 28

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 198 0 147 153 158 162 818

Total: 20 206 0 147 153 158 162 846

Spending Plan by Fund

General Obligation Bonds 6,330 0 0 0 0 0 0 0 6,330

General Obligation Bonds 450 0 0 0 0 0 0 0 450

Property Sales and Interest 
Earnings-2

1,126 28 0 0 0 0 0 0 1,154

Real Estate Excise Tax I 506 0 198 0 147 153 158 162 1,324

Total: 8,412 28 198 0 147 153 158 162 9,258

Revenue Sources

2003 LTGO Capital Project 
Fund

6,330 0 0 0 0 0 0 0 6,330

2002B LTGO Capital Project 
Fund

450 0 0 0 0 0 0 0 450

Cumulative Reserve Subfund - 
Unrestricted Subaccount

1,126 28 0 0 0 0 0 0 1,154

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

506 0 198 0 147 153 158 162 1,324

Total*: 8,412 28 198 0 147 153 158 162 9,258

Fund Appropriations/Allocations

Roof/Structural Replacement and Repair

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This project funds debt service on 10-year LTGO bonds issued in 2003 to fund roof replacement and seismic and structural 
rehabilitation work on the Seattle Center Campus.  LTGO bonds are one funding source for the work described in the 
Department's Roof/Structural Replacement and Repair CIP project (S9701).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2003

BCL/Program Name: Facility Infrastructure Renovation and 
Repair

BCL/Program Code: S03P02

Location: Seattle Center Campus

Project ID: S0304 End Date: Q3/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

General Obligation Bonds 105 727 0 0 0 0 0 0 832

Real Estate Excise Tax I 4,963 57 782 784 780 0 0 0 7,366

Total: 5,068 784 782 784 780 0 0 0 8,198

Revenue Sources

2003 LTGO Capital Project 
Fund

105 727 0 0 0 0 0 0 832

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

4,963 57 782 784 780 0 0 0 7,366

Total*: 5,068 784 782 784 780 0 0 0 8,198

Fund Appropriations/Allocations

Roof/Structural Replacement and Repair - Debt Service

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project provides for the development of, and planning for, the implementation of a new Seattle Center Master Plan.  
Work includes, but is not limited to, working with stakeholder groups and consultant teams to identify development 
alternatives, holding public meetings, developing concept plans, carrying out environmental review, developing public and 
private partnerships, and recommending packages of improvements to elected officials.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q4/2006

BCL/Program Name: Campuswide Improvements and Repairs BCL/Program Code: S03P01

Location: Seattle Center Campus

Project ID: S0703 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Center Capital Reserve 
Subfund

230 120 40 0 0 0 0 390

Total: 230 120 40 0 0 0 0 390

Spending Plan by Fund

Property Sales and Interest 
Earnings-2

974 390 0 0 0 0 0 0 1,364

Total: 974 390 0 0 0 0 0 0 1,364

Revenue Sources

Seattle Center Capital Reserve 
Subfund

974 390 0 0 0 0 0 0 1,364

Total*: 974 390 0 0 0 0 0 0 1,364

Fund Appropriations/Allocations

Seattle Center Long Range Investment Plan

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides for tenant improvements related to the move of the Seattle International Film Festival (SIFF) to Seattle 
Center.  Improvements include, but are not limited to, alterations and improvements to the Nesholm Family Lecture Hall at 
McCaw Hall to support the presentation of films, equipment purchases, and build-out of the Alki Room to house SIFF’s 
administrative offices and film center.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Theatre Improvements and Repairs BCL/Program Code: S9604

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

Project ID: S0601 End Date: Q4/2012

Project Type: Improved Facility Start Date: Q4/2006

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Seattle Center Campus

Private Resources 0 650 650 0 0 0 0 1,300

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 96 97 0 0 0 0 193

Total: 0 746 747 0 0 0 0 1,493

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Private Funding/Donations 225 0 1,300 0 0 0 0 0 1,525

Real Estate Excise Tax I 157 193 0 0 0 0 0 0 350

Total: 382 193 1,300 0 0 0 0 0 1,875

Revenue Sources

Private Resources 225 0 1,300 0 0 0 0 0 1,525

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

157 193 0 0 0 0 0 0 350

Total*: 382 193 1,300 0 0 0 0 0 1,875

Fund Appropriations/Allocations

SIFF Tenant Improvements

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This ongoing project funds replacement and renovation of wayfinding, event, and informational signage throughout the 
Seattle Center campus.  Improvements may include, but are not limited to, replacement of exterior readerboards, event and 
directional signage, and development of a digital media network of electronic signage throughout the campus.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Campuswide Improvements and Repairs BCL/Program Code: S03P01

Location: Seattle Center Campus

Project ID: S9118 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Property Sales and Interest 
Earnings-2

473 1,427 0 0 0 0 0 0 1,900

Seattle Voter-Approved Levy 606 0 0 0 0 0 0 0 606

Property Sales and Interest 
Earnings-2

428 57 0 0 100 100 100 100 885

Real Estate Excise Tax I 50 41 0 0 0 0 0 0 91

Total: 1,557 1,525 0 0 100 100 100 100 3,482

Revenue Sources

Seattle Center Capital Reserve 
Subfund

473 1,427 0 0 0 0 0 0 1,900

Seattle Center Redevelopment 
and Parks Community Center - 
1991 Levy Fund (Closed)

606 0 0 0 0 0 0 0 606

Cumulative Reserve Subfund - 
Unrestricted Subaccount

428 57 0 0 100 100 100 100 885

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

50 41 0 0 0 0 0 0 91

Total*: 1,557 1,525 0 0 100 100 100 100 3,482

Fund Appropriations/Allocations

Site Signage

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Seattle Center Capital Reserve 
Subfund

583 844 0 0 0 0 0 1,427

Seattle Center Redevelopment 
and Parks Community Center - 
1991 Levy Fund (Closed)

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

57 0 0 100 100 100 100 457

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

41 0 0 0 0 0 0 41

Total: 681 844 0 100 100 100 100 1,925

Spending Plan by Fund

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This ongoing project provides for improvements to the Theatre District area of the campus, from Roy Street to Republican 
Street, at the north end of Seattle Center.  Improvements may include, but are not limited to, open space and pedestrian 
improvements, landscape renovation, property acquisition, development of concept plans, and lighting and signage 
improvements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2000

BCL/Program Name: Theatre District Improvements BCL/Program Code: S0103

Location: Mercer St/2nd Ave N/5th Ave N

Project ID: S0103 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 16 16 16 16 16 16 96

Private Funding/Donations 1,403 0 0 0 0 0 0 0 1,403

General Obligation Bonds 150 0 0 0 0 0 0 0 150

Property Sales and Interest 
Earnings-2

41 559 0 0 0 0 0 0 600

Private Funding/Donations 0 1,800 0 0 0 0 0 0 1,800

General Subfund Revenues 88 0 0 0 0 0 0 0 88

Property Sales and Interest 
Earnings-2

57 0 0 0 0 0 0 0 57

Real Estate Excise Tax I 347 253 0 0 0 0 0 0 600

Key Arena Settlement Subfund 
Revenue

974 526 0 0 0 0 0 0 1,500

Total: 3,060 3,138 0 0 0 0 0 0 6,198

Revenue Sources

2002B LTGO Capital Project 
Fund

150 0 0 0 0 0 0 0 150

Seattle Center Fund 88 0 0 0 0 0 0 0 88

Seattle Center Capital Reserve 
Subfund

41 2,359 0 0 0 0 0 0 2,400

Cumulative Reserve Subfund - 
Unrestricted Subaccount

57 0 0 0 0 0 0 0 57

KeyArena Settlement Proceeds 
Fund

974 526 0 0 0 0 0 0 1,500

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

347 253 0 0 0 0 0 0 600

Total*: 1,657 3,138 0 0 0 0 0 0 4,795

Fund Appropriations/Allocations

Theatre District Improvements

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

To Be Determined 0 0 0 0 0 0 0 0

Seattle Center Capital Reserve 
Subfund

1,950 209 0 0 0 0 0 2,159

2002B LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 0 0

Seattle Center Fund 0 0 0 0 0 0 0 0

KeyArena Settlement Proceeds 
Fund

526 0 0 0 0 0 0 526

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

253 0 0 0 0 0 0 253

Total: 2,729 209 0 0 0 0 0 2,938

Spending Plan by Fund

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

This ongoing project funds improvements to the various theater spaces and facilities on the Seattle Center campus.  Typical 
improvements may include, but are not limited to, fire safety, mechanical, structural, sound, staging, dressing room and lobby 
improvements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Theatre Improvements and Repairs BCL/Program Code: S9604

Location: Seattle Center Campus

Project ID: S9604 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To Be Determined 0 0 0 355 368 379 389 1,491

2002B LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

12 34 34 0 0 0 0 80

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

12 65 65 250 250 250 250 1,142

Total: 24 99 99 605 618 629 639 2,713

Spending Plan by Fund

To be determined 0 0 0 0 355 368 379 389 1,491

General Obligation Bonds 1,130 0 0 0 0 0 0 0 1,130

Property Sales and Interest 
Earnings-2

1,541 79 0 0 0 0 0 0 1,620

Real Estate Excise Tax I 951 142 0 0 250 250 250 250 2,093

Total: 3,622 221 0 0 605 618 629 639 6,334

Revenue Sources

2002B LTGO Capital Project 
Fund

1,130 0 0 0 0 0 0 0 1,130

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

951 142 0 0 250 250 250 250 2,093

Cumulative Reserve Subfund - 
Unrestricted Subaccount

1,541 79 0 0 0 0 0 0 1,620

Total*: 3,622 221 0 0 250 250 250 250 4,843

Fund Appropriations/Allocations

Theatre Improvements and Repairs

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project funds the repair and renovation of utilities at Seattle Center.  Affected utilities include chilled water and 
steam lines, electrical equipment, communication lines, and other systems.  Typical improvements may include, but are not 
limited to, repair and replacement of underground piping for steam, chilled water and condensate lines; efficiency upgrades to 
the Center’s chilled water loop; replacement of water and fire mains; connectivity improvements; and electrical infrastructure 
upgrades.

Location: Seattle Center Campus

BCL/Program Name: Utility Infrastructure BCL/Program Code: S03P03

2003 LTGO Capital Project 
Fund

61 0 0 0 0 0 0 61

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

50 82 0 378 392 404 414 1,720

2002B LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Total: 111 82 0 378 392 404 414 1,781

Spending Plan by Fund

Project ID: S0101 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

2003 LTGO Capital Project 
Fund

179 61 0 0 0 0 0 0 240

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

2,853 132 0 0 378 392 404 414 4,573

2002B LTGO Capital Project 
Fund

1,151 0 0 0 0 0 0 0 1,151

Total*: 4,183 193 0 0 378 392 404 414 5,964

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 179 61 0 0 0 0 0 0 240

General Obligation Bonds 1,151 0 0 0 0 0 0 0 1,151

Real Estate Excise Tax I 2,853 132 0 0 378 392 404 414 4,573

Total: 4,183 193 0 0 378 392 404 414 5,964

Revenue Sources

Utility Infrastructure Master Plan & Repairs

Seattle Center



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 295 0 0 0 50 50 50 50 495

Total: 295 0 0 0 50 50 50 50 495

Revenue Sources

This ongoing project provides for renovation, repairs, and improvements to Seattle Center's shops and warehouse areas, waste 
disposal and recycling infrastructure, and staff working areas.  Typical improvements include, but are not limited to, electrical 
upgrades, fire alarm upgrades, window replacement, and safety improvements.

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

295 0 0 0 50 50 50 50 495

Total*: 295 0 0 0 50 50 50 50 495

Fund Appropriations/Allocations

BCL/Program Name: Waste/Recycle Center, Warehouse and 
Shops Improvements

BCL/Program Code: S9801

Project Type: Rehabilitation or Restoration Start Date: ONGOING

Project ID: S9801 End Date: ONGOING

Neighborhood District: Magnolia/Queen Anne Urban Village: Uptown

Location: Seattle Center Campus

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Waste/Recycle Center, Warehouse and Shops Improvements

Seattle Center
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Seattle Public Library 
 

2011-2016 Adopted Capital Improvement Program 
 
 

Overview of Facilities and Programs 
In 2008, the Seattle Public Library completed the final building projects of a system wide capital 
program, known as “Libraries for All” (LFA).  The $290.7 million program was funded by $196.6 million 
in bonds approved by the voters in 1998, $46.8 million in private funding, $22.6 million in bond interest 
earnings, $19.1 million in other public resources, and $5.6 million in property sale proceeds.  As a result 
of LFA, Seattle citizens have a new Central Library.  Each of the 22 branch libraries that were in the 
system as of 1998 has been renovated, expanded, or replaced.  Four new branch libraries are open to the 
public at Delridge, International District/Chinatown, Northgate and South Park.   
 
As the center of Seattle’s information network, the Library provides a vast array of resources and services 
to the public, including print collections, CDs and DVDs, an extensive multilingual collection, electronic 
databases, internet access and classes, more than 5,600 literary programs for children, teens and adults 
each year, 24-hour telephone reference service, services for the deaf and blind, an online catalog and web 
site, 23 neighborhood meeting rooms, and 12 Central Library meeting rooms. 
 
The new buildings, refurbished collections, and improved technology made possible by the LFA program 
have combined with other factors to produce a 132 percent increase in circulation since 2000.  Patron 
visits to the Central Library and branches (not counting visitors to the virtual library) increased 51 percent 
from the year 2000 to 2009, when users paid over 7 million visits to facilities of the Seattle Public 
Library.  Seattle libraries are among the most heavily used public buildings in the urban area. 
 

Highlights 
With the conclusion of the LFA program, the Library is determined to preserve the generous public and 
private sector investment that the citizens of Seattle have made in their libraries.  In 2007, the Library 
commissioned a building condition assessment and development of an asset management database to 
facilitate major maintenance and long-term capital planning.  As verified by the assessment, the overall 
condition of Library facilities is very good. 
 
The Central Library serves as the system headquarters and houses the automated library materials 
handling system, which sorts materials for all Seattle libraries.  The building draws thousands of visitors 
each day.  Special architectural features, including materials and finishes addressing green building 
priorities, are being put to the test.  The 26 branch libraries were built in three broad timeframes.  The 
buildings that date to the early 1900s have unique requirements as historic landmarks.  Those built mid-
century have different major maintenance issues, as some building components were not replaced in the 
recent renovations because they had not exhausted their useful lives, but are starting to require attention.  
Finally, many of the new branches have unique design features requiring special care, such as the green 
roof at the Ballard Branch. 
 
The Library’s ongoing CIP projects address asset preservation throughout the Library system.  Several 
ongoing projects were established as the LFA Program neared completion, including Roof and Structural 
Systems, Building Systems, Operational Efficiency Improvements, Safety, Security, and Access 
Improvements, Minor Capital Improvements, Landscape and Hardscape Restoration, and Preliminary 
Engineering and Planning.   Since mid-year 2009, new REET appropriations are allocated to a single 
Library Major Maintenance BCL in order to provide more flexibility under these difficult budget 
conditions.      
 



Seattle Public Library 
 

2011-2016 Adopted Capital Improvement Program 
 
 

In 2009, the Library’s capital budget was reduced midyear from $1.646 million to $694,000 as a result of 
the sharp drop in City REET revenue.  The Library’s 2010 Capital Budget totaled $830,000 in REET 
support and $201,000 in CRS Unrestricted funding, for a total of 1,031,000. The 2011 proposed Library 
capital budget represents a reduction of $201,000 in overall capital resources, providing $830,000 in 
REET funding to the Library Major Maintenance BCL, but eliminating funding to the Preliminary 
Engineering and Planning BCL. The 2012 proposed budget is a further reduction, to a total capital budget 
of $600,000. With 27 very heavily-used buildings, many of which were renovated or built under LFA five 
to ten years ago, the Library will strive to avoid deferring essential maintenance. 
 

Project Selection Process 
Projection Identification:  The Library assembles work items identified by its CIP Program Manager, 
along with items that Library building maintenance workers refer to the capital program because they are 
beyond the scope of routine maintenance.  Some work elements are generated by the library’s asset 
management system based on a system-wide building condition assessment conducted by consultants in 
2007 and from data on the anticipated useful life of building components.  In addition, Library unit 
managers submit requests for building modifications to address programmatic priorities, improve services 
to the public, and in some cases to implement budget-reduction operational changes.  Capital work in 
2011-12 focuses on safety and building integrity, including improvements to the Central Library HVAC 
and security systems, walkway and handrail restoration at several branches to ensure safe access, 
ventilation and boiler improvements at branch libraries, and the continuation of phased repairs to roofs 
and building envelopes.   
 
Project Selection:  Library division managers prioritize unit requests for submission to the Capital 
Program.  Capital and Facilities management staff evaluate requests for feasibility and rate them on the 
basis of their impact on safety, building functionality, and relevance to priorities identified in the 
Library’s Service Plan.  Library management makes final decisions on the CIP proposal. 
 
Project Budget and Scheduling:  The Library develops initial project scope and budgets using general 
cost estimating methods that include reference to similar projects and to construction cost estimation data 
sources.  Projects are scheduled to minimize disruption to the public and take advantage of opportunities 
to address logical groupings of work. 
 

Anticipated Operating Expenses Associated with Capital Facilities 
Projects 
The Library’s major maintenance projects generally preserve existing facilities and do not create new 
operational requirements.  Asset preservation work serves to contain operating expenses by keeping 
facilities in good working order.  The Library’s capital planning seeks to identify opportunities to reduce 
daily maintenance requirements and utility expenses wherever possible. 
 
 



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Safety, Security and Access 
Improvements (B301108)

204 111 0 0 0 0 0 0 315

Safety, Security and Access 
Improvements

204 111 0 0 0 0 0 0 315

Safety, Security and Access Improvements BCL/Program Code: B301108

Roof and Structural Systems 
(B301105)

770 659 0 0 0 0 0 0 1,429

Roof and Structural Systems 770 659 0 0 0 0 0 0 1,429

Roof and Structural Systems BCL/Program Code: B301105

Preliminary Engineering and 
Planning (B401111)

456 377 0 0 220 230 240 250 1,773

Preliminary Engineering 
and Planning

456 377 0 0 220 230 240 250 1,773

Preliminary Engineering and Planning BCL/Program Code: B401111

Operational Efficiency 
Improvements (B301107)

290 147 0 0 0 0 0 0 437

Operational Efficiency 
Improvements

290 147 0 0 0 0 0 0 437

Operational Efficiency Improvements BCL/Program Code: B301107

Minor Capital Improvements 
(B301109)

90 60 0 0 0 0 0 0 150

Minor Capital 
Improvements

90 60 0 0 0 0 0 0 150

Minor Capital Improvements BCL/Program Code: B301109

Library Major Maintenance 
(B301111)

366 964 830 600 1,500 1,700 1,850 2,000 9,810

Library Major Maintenance 366 964 830 600 1,500 1,700 1,850 2,000 9,810

Library Major Maintenance BCL/Program Code: B301111

Landscape and Hardscape 
Restoration (B301110)

208 131 0 0 0 0 0 0 339

Landscape and Hardscape 
Restoration

208 131 0 0 0 0 0 0 339

Landscape and Hardscape Restoration BCL/Program Code: B301110

Building Systems (B301106) 388 74 0 0 0 0 0 0 462

Building Systems 388 74 0 0 0 0 0 0 462

Building Systems BCL/Program Code: B301106

Department Total*: 2,772 2,523 830 600 1,720 1,930 2,090 2,250 14,715

Project Summary

The Seattle Public Library

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



 



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Cumulative Reserve Subfund - 
Unrestricted Subaccount 
(00164)

456 377 0 0 0 0 0 0 833

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount (00163)

2,316 2,146 830 600 1,720 1,930 2,090 2,250 13,882

Department Total*: 2,772 2,523 830 600 1,720 1,930 2,090 2,250 14,715

The Seattle Public Library

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total



 



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project funds major maintenance and repair of HVAC and other building systems serving the facilities of The 
Seattle Public Library.   Typical improvements may include, but are not limited to, the repair and replacement of air handling 
units, cooling systems, plumbing fixtures, generators, and boilers throughout the Library system.  This project helps to ensure 
that all Library facilities are available for use by the public on a regular basis, and extends the useful life of the building 
improvements made under the "Libraries for All" program.  No new appropriations are made to this project as ongoing capital 
project funding is allocated to the Library Major Maintenance project.

Location: Various

BCL/Program Name: Building Systems BCL/Program Code: B301106

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

70 4 0 0 0 0 0 74

Total: 70 4 0 0 0 0 0 74

Spending Plan by Fund

Project ID: B301106 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

388 74 0 0 0 0 0 0 462

Total*: 388 74 0 0 0 0 0 0 462

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 388 74 0 0 0 0 0 0 462

Total: 388 74 0 0 0 0 0 0 462

Revenue Sources

Building Systems

The Seattle Public Library



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides preservation of hardscape elements such as walkways, entryways, and parking lots, as well as 
development and replacement of basic landscaping elements throughout the Library system.  Typical improvements may 
include repair of concrete cracks, replacement or augmentation of plantings, and improvements to irrigation systems. No new 
appropriations are made to this project as ongoing capital project funding is allocated to the Library Major Maintenance 
project.

Location: Various

BCL/Program Name: Landscape and Hardscape Restoration BCL/Program Code: B301110

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

100 31 0 0 0 0 0 131

Total: 100 31 0 0 0 0 0 131

Spending Plan by Fund

Project ID: B301110 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

208 131 0 0 0 0 0 0 339

Total*: 208 131 0 0 0 0 0 0 339

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 208 131 0 0 0 0 0 0 339

Total: 208 131 0 0 0 0 0 0 339

Revenue Sources

Landscape and Hardscape Restoration

The Seattle Public Library



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides for major maintenance to Library facilities, which include the 363,000 square foot Central 
Library and 26 branch libraries.  Typical improvements may include, but are not limited to, structural and mechanical repairs 
or improvements, safety and security upgrades, lighting and signage improvements, wall and floor surface repairs, landscape 
and exterior hard surface repairs, and projects that enhance service delivery or facilitate operational cost-savings at our 
libraries.  This project preserves building integrity and improves functionality, and provides responsible management of the 
Library's building assets to ensure their long-term operational use.  The project was created in 2009 in connection with 
midyear budget reductions to facilitate efficient asset management.

Location: Various

BCL/Program Name: Library Major Maintenance BCL/Program Code: B301111

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

900 894 600 1,500 1,700 1,850 2,000 9,444

Total: 900 894 600 1,500 1,700 1,850 2,000 9,444

Spending Plan by Fund

Project ID: B301111 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

366 964 830 600 1,500 1,700 1,850 2,000 9,810

Total*: 366 964 830 600 1,500 1,700 1,850 2,000 9,810

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 366 964 830 600 1,500 1,700 1,850 2,000 9,810

Total: 366 964 830 600 1,500 1,700 1,850 2,000 9,810

Revenue Sources

Library Major Maintenance

The Seattle Public Library



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides the ability to address emerging, minor capital issues at any of the 26 branch libraries, the 
Central Library, and at storage/shops facilities.  In many cases these work items improve the efficiency of maintenance and 
janitorial operations, or improve day-to-day functionality of buildings.  No new appropriations are made to this project as 
ongoing capital project funding is allocated to the Library Major Maintenance project.

Location: Various

BCL/Program Name: Minor Capital Improvements BCL/Program Code: B301109

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

40 20 0 0 0 0 0 60

Total: 40 20 0 0 0 0 0 60

Spending Plan by Fund

Project ID: B301109 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

90 60 0 0 0 0 0 0 150

Total*: 90 60 0 0 0 0 0 0 150

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 90 60 0 0 0 0 0 0 150

Total: 90 60 0 0 0 0 0 0 150

Revenue Sources

Minor Capital Improvements

The Seattle Public Library



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides capital improvements to library facilities designed to improve staff efficiency and respond to 
identified public service needs.  Patterns of library usage are changing rapidly, and this project helps the Library to ensure that 
facilities are used in the optimal way to meet patron expectations.  No new appropriations are made to this project as ongoing 
capital project funding is allocated to the Library Major Maintenance project.

Location: Various

BCL/Program Name: Operational Efficiency Improvements BCL/Program Code: B301107

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

100 47 0 0 0 0 0 147

Total: 100 47 0 0 0 0 0 147

Spending Plan by Fund

Project ID: B301107 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

290 147 0 0 0 0 0 0 437

Total*: 290 147 0 0 0 0 0 0 437

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 290 147 0 0 0 0 0 0 437

Total: 290 147 0 0 0 0 0 0 437

Revenue Sources

Operational Efficiency Improvements

The Seattle Public Library



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

This ongoing project funds the development of design, engineering, cost estimates, and long-term capital planning for major 
maintenance and improvement of Library facilities.  These activities enable the Library to prioritize, phase and implement the 
specific work that is funded in other ongoing CIP projects.

Location:

BCL/Program Name: Preliminary Engineering and Planning BCL/Program Code: B401111

Cumulative Reserve Subfund - 
Unrestricted Subaccount

327 50 0 0 0 0 0 377

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 220 230 240 250 940

Total: 327 50 0 220 230 240 250 1,317

Spending Plan by Fund

Project ID: B401111 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

456 377 0 0 0 0 0 0 833

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 220 230 240 250 940

Total*: 456 377 0 0 220 230 240 250 1,773

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Property Sales and Interest 
Earnings

456 377 0 0 0 0 0 0 833

Real Estate Excise Tax I 0 0 0 0 220 230 240 250 940

Total: 456 377 0 0 220 230 240 250 1,773

Revenue Sources

Preliminary Engineering and Planning

The Seattle Public Library



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project funds roof repair and replacement, as well as other structural repairs, to Library facilities.   Typical 
improvements may include but are not limited to, maintenance of building envelopes and roofs to prevent water damage.  
This project extends the useful life of the improvements carried out under the "Libraries for All" Program.  No new 
appropriations are made to this program, as ongoing capital project funding is allocated to the Library Major Maintenance 
Project.

Location: Various

BCL/Program Name: Roof and Structural Systems BCL/Program Code: B301105

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

559 100 0 0 0 0 0 659

Total: 559 100 0 0 0 0 0 659

Spending Plan by Fund

Project ID: B301105 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

770 659 0 0 0 0 0 0 1,429

Total*: 770 659 0 0 0 0 0 0 1,429

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 770 659 0 0 0 0 0 0 1,429

Total: 770 659 0 0 0 0 0 0 1,429

Revenue Sources

Roof and Structural Systems

The Seattle Public Library



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 204 111 0 0 0 0 0 0 315

Total: 204 111 0 0 0 0 0 0 315

Revenue Sources

This ongoing project provides improvements and repairs to ensure that Seattle's public libraries are safe and secure.  Typical 
safety improvements may include: precautionary measures to prevent patrons and staff from tripping or hurting themselves in 
or around Library facilities, work to improve visibility of all public areas of Library facilities so that staff is better able to 
monitor activity, and improvements to keep the Central and branch libraries accessible to people with disabilities.  No new 
appropriations are made to this program, as ongoing capital project funding is allocated to the Library Major Maintenance 
Project.

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

80 31 0 0 0 0 0 111

Total: 80 31 0 0 0 0 0 111

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

204 111 0 0 0 0 0 0 315

Total*: 204 111 0 0 0 0 0 0 315

Fund Appropriations/Allocations

BCL/Program Name: Safety, Security and Access 
Improvements

BCL/Program Code: B301108

Project Type: Rehabilitation or Restoration Start Date: ONGOING

Project ID: B301108 End Date: ONGOING

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Location: Various

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Safety, Security and Access Improvements

The Seattle Public Library
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Overview of Facilities and Programs 

The Seattle Department of Transportation (SDOT) develops, maintains, and operates a transportation 
system that promotes the safe and efficient mobility of people and goods, and enhances the quality of life, 
environment, and economy of Seattle and the surrounding region.  The major assets of the City's 
transportation system are 1,531 lane-miles of arterial streets, 2,412 lane-miles of non-arterial streets, 147 
bridges, 582 retaining walls, 22 miles of  seawalls, 1,045 signalized intersections, 45 miles of bike trails 
and 223 miles of on-street bicycle facilities, 35,000 street trees, 2,200 pay stations, 300 parking meters, 
26,000 curb ramps, and 1.6 million lane markers.  The transportation infrastructure is valued at over $13 
billion. 
 
The CIP reflects new proposed revenue from a 5 percent increase in the commercial parking tax (CPT) rate 
and a $20 vehicle license fee (VLF) anticipated to be imposed by the newly-created Seattle Transportation 
Benefit District.  These sources are expected to generate nearly $40 million in funding for the transportation 
system over 2011 and 2012 and will accelerate implementation of the Bike and Pedestrian master plans and 
allow for increased maintenance of the City’s transportation assets.  In total, the Proposed CIP includes $40 
million for the Pedestrian Master Plan Implementation project over the six-year period, compared with $21.2 
million during the six years covered by the 2010-2015 Adopted CIP.   The Bike Master Plan Implementation 
project totals $38.4 million over the planning period, a 39 percent increase ($10.8 million) in funding relative 
to the six years covered in the 2010-2015 Adopted CIP.  Funding for these projects will enhance the safety 
and convenience of walking and biking in Seattle, increasing access to these sustainable transportation 
modes. 

The CIP allocated $1.5 million annually from the proposed revenue increases to fund the City’s total 
commitment to King County of $15 million for the South Park Bridge replacement project.  The 2010-2015 
Adopted CIP identified the need to find $6.1 million in additional funding to support the Linden Avenue 
North Complete Streets project.  Through support of the proposed new revenues, this project is now fully 
funded, with $9.5 million in total project spending occurring between 2011 and 2013.  The CIP also includes 
$1 million in annual support from the proposed revenue increases for Neighborhood Streets Fund large 
projects, to allow more high-scoring community-identified projects to be completed in the current program 
cycle.  This brings the total funding for this program to over $3 million annually.  Additional funding is also 
allocated in 2011 to increase freight mobility infrastructure support.   

In addition to the proposed revenue increases discussed above, a 2.5 percent increase in the CPT rate was 
adopted by the City Council in September 2010 for support of the Alaskan Way Viaduct & Seawall 
Replacement Program (AWVSRP).  This, in conjunction with the proposed CPT increase of 5.0 percent as 
described above, brings the total CPT rate to 17.5% in 2011. 

An excess property tax-supported bond measure is also proposed to fully-fund replacement of the Elliott Bay 
Seawall.  Once placed before voters and approved, this $243 million measure would provide a stable, secure 
funding source for critical work that needs to be done to replace the Seawall.  Until a permanent funding 
source is secured, the City will need to rely on interim or partial financing strategies to enable work to 
proceed.  The Proposed Budget relies on an increment of 2.5 percent of the commercial parking tax to 
support work until full funding is secured, anticipated to occur in 2011 with a public vote on the proposed 
bond measure.  More details are described below. 
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Highlights 

♦ Walk Bike Ride:  The 2011-2016 Proposed CIP includes several projects which are consistent with 
the goal of making walking, biking, and riding transit the easiest ways to get around in Seattle.  As 
described above, the 2011-20126 Proposed CIP increases in funding to the bicycle and pedestrian 
master plans.  Funding is provided to accelerate the planning and design for the Lake to Bay Loop 
urban trail, Ballard Bridge bicycle and pedestrian improvements, Chief Sealth Trail, and the 
Mountains to Sound Greenway Trail.  Funds will also go to maintenance activities such as sidewalk 
repair, stairway rehabilitation and crosswalk remarking, to preserve the City’s investments in bicycle, 
pedestrian and transit facilities.   

♦ Bridging the Gap:  The 2011-2016 Proposed CIP continues work funded by the Bridging the Gap 
(BTG) initiative to repair and improve Seattle's streets, bike trails, sidewalks, and bridges.  The 
package included a commercial parking tax, an employee hours tax (EHT), and a property tax levy 
that was approved by Seattle citizens in November 2006.  Effective January 1, 2010, the City repealed 
the EHT through Ordinance 123150.  The Proposed CIP includes use of the remaining EHT fund 
balance but does not include ongoing revenue from this source.  

The approved BTG property tax measure is a nine-year levy, with the annual growth rate of levy 
revenue capped at one percent plus the value of new construction, set to expire in 2015. The Proposed 
CIP assumes a levy renewal, with amounts in 2016 allocated at status quo levels.   

The nine-year goals of Bridging the Gap are to: 

• Reduce the infrastructure maintenance backlog.  
• Pave and repair Seattle streets.  
• Make seismic upgrades to our most vulnerable bridges.  
• Improve pedestrian and bicycle safety and create safe routes to schools.  
• Increase transit speed and reliability.  

 

♦ Linden Avenue N Complete Streets:  The Linden Avenue North Complete Streets project provides 
pedestrian and roadway improvements that will complete the final link in the Interurban Trail North, 
a 17-block segment from N 128th Street to N 145th Street.  This section of Linden is one block west 
of Aurora Avenue N and has experienced rapid change due to the construction of hundreds of new 
multi-family housing units.  In 2010, the City revised plans for the Linden Avenue N project based in 
input from community members, the Seattle Bicycle Advisory Board, and councilmembers, 
incorporating many suggested changes.   

The new revenues proposed in the 2011-2012 budget will allow SDOT to fully design and construct 
this corridor. 

♦ Spokane Street Viaduct:  This project builds a new structure that will be parallel and connected to 
the existing one, and will widen the existing viaduct by about 41 feet. The project also includes 
construction of new ramps at First Avenue South and an eastbound Fourth Avenue off-ramp. This 
project improves the safety of the Spokane Street Viaduct through the addition of shoulders, a wider 
median, and a westbound "weave-lane."  The 4th Avenue off-ramp was completed summer 2010.  The 
remaining portion of the project is anticipated to be complete in 2012.  Due to favorable bids, the 
overall project cost has been reduced by $5 million compared to the 2010-2015 Adopted CIP. 
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♦ King Street Station Multimodal Terminal:  In 2011, construction work will continue on the King 
Street Station.  The Station will be remodeled and transformed into a transportation hub connecting 
express bus, commuter train, and light rail service.  The City is partnering with the Washington State 
Department of Transportation to complete the restoration of the building so that it complies with the 
City’s Sustainable Building Policy using a combination of State, Federal, and Bridging the Gap 
funds.  The first phase of the project was completed in 2010 and the next phase is expected to be 
completed in 2012.  The City continues to seek grants and outside funding for subsequent phases. 

♦ Mercer Corridor Project – East Phase:  Funded in part by the Bridging the Gap funding package, 
this project implements a comprehensive package of transportation improvements in the Mercer 
Corridor in South Lake Union.  Two-way Mercer will improve safety and mobility for vehicles, 
freight, transit, bicycles, and pedestrians and will enhance neighborhood circulation and regional 
access to and through the South Lake Union area.  The proposed design widens Mercer between I-5 
and Dexter Ave. to accommodate 3 lanes in each direction, on-street parking, wide sidewalks, and a 
median.  Valley St. will be narrowed to a 2-lane, 2-way street that compliments the new Lake Union 
Park, offering easy access to the newly built Streetcar and providing a bike and pedestrian friendly 
environment.   

The project funding includes $31.4 million in private contributions, $9 million in Federal Highway 
Administration Surface Transportation Program funds allocated through the Puget Sound Regional 
Council, and $30 million in American Reinvestment and Recovery Act funds allocated through the 
Transportation Investment Generating Economic Recovery (TIGER) program.  With the TIGER 
grant, the project is fully funded and construction began in 2010.  Substantial completion is expected 
in 2013.  Due to favorable bids, the overall project cost has been reduced by over $20 million 
compared to the 2010-2015 Adopted CIP. 

♦ First Hill Streetcar: The CIP includes $130 million of Sound Transit ST2 funding for the First Hill 
Streetcar project under an interlocal agreement signed in 2009.  This project constructs a modern, 
low-floor streetcar system connecting First Hill employment centers to the regional Link light rail 
system, including but not limited to the International District/Chinatown Station, and Capitol Hill 
Station at Broadway and John Street. The system will provide reliable, frequent service (headways of 
approximately 10 minutes during peak periods) and operate the same hours as the light rail system.  
The project is expected to be substantially complete in 2013. 

♦ Alaskan Way Viaduct & Seawall Replacement Program (AWVSRP): The 2011-2016 Proposed 
CIP includes funding for City commitments related to replacing SR-99 along the Seattle waterfront.  
This work encompasses the SR-99 Bored Tunnel, Elliott Bay Seawall, Central Waterfront Public 
Space and Surface Streets, Mercer Corridor Project West Phase, Early Electrical Relocation, Battery 
Street Tunnel decommissioning, Holgate to King South End project, Transit Enhancements, SR-519 
Phase II, and other surface street improvements. 

To meet City funding obligations (see Ordinance 123133 for additional information), the Executive 
proposed a funding plan in June 2010 that includes an increase in the commercial parking tax of 2.5 
percent, a 30-year bond levy, and future formation of a Local Improvement District.   The 2011-2012 
Proposed Budget implements this plan, utilizing 2.5% of the CPT to support approximately $70 
million in planned cash and bond fund expenditures for the City’s support to the Mercer Corridor 
West Phase, the Parking Program, and Project Services components as well as interim costs for the 
Central Waterfront and 2011 Seawall costs.  This approach provides sufficient funding for work to 
continue in the near-term, but full funding still needs to be secured. 
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The Executive continues to recommend authorization of a public vote for a bond measure and excess 
property tax levy for the purpose of design, construction, renovation, improvement and replacement 
of the Elliott Bay Seawall.  A bond measure is the most appropriate source of funds for this project, 
compared to other potential transportation revenues. Other than for purposes of interim financing, the 
Executive does not recommend increasing CPT for the Central Seawall or Central Waterfront 
components.  The CPT is one of the few revenue sources dedicated to transportation improvements in 
an environment where existing transportation revenues are declining or stretched thin.  It is critical to 
preserve the CPT as a funding source in this financially strained climate. 

In 2011, significant construction work will be underway on a series of “early implementation” 
AWVSRP projects that began in 2009.  These include the Holgate to King South End major 
construction and utility location projects funded and managed by the State, and work on the parking 
mitigation program.  The City will also continue efforts in planning, design, and support activities for 
the other elements of the program and will continue to work with the U.S. Army Corps of Engineers 
on design and construction of components of the north seawall.  2011 spending will include 
accelerated design of the Seawall. 

Details of SDOT’s portion of this work can be found in the following project pages under the Alaskan 
Way Viaduct and Seawall Replacement project and the Mercer Corridor Project West Phase project.  
The 2011-2016 Proposed CIP also includes funding for Seattle City Light and Seattle Public Utilities 
for utility relocation and associated work.  

Elliott Bay Seawall 
The current cost estimate to design and construct the replacement of the aging seawall from 
Washington to Pine streets (also known as the Central Seawall) is $274 million, excluding utility 
costs.  Because of the risks associated with the Central Seawall’s current state of decline, the 
design has been accelerated compared to earlier schedules.  The design consultant has been 
selected and is currently developing conceptual designs.  Pre-construction activities involve 
ongoing coordination with the Central Waterfront design effort. 

Central Waterfront Public Spaces and Surface Streets 
Most of the Alaskan Way surface street costs are the State’s responsibility.  The City’s portion for 
the waterfront and public space components are approximately $123 million.  However, the cost 
estimates were developed using a basic configuration and costs are expected to increase as design 
development progresses.  Consultant selection occurred in 2010.  Funding for this portion of the 
program will be provided by the creation of a Local Improvement District in future years. 
 
Mercer Corridor Project West Phase 
The Mercer West project will convert Mercer Street to a two-way street between Dexter Ave and 
Elliott Ave West.  The current cost estimate is $100 million.  A design consultant has been 
selected and is currently analyzing alternative designs that could lower the project cost.  The 
project is expected to reach the 30% design milestone in the first quarter of 2011.  Following 
successful adoption and passage of the proposed bond levy for the Elliott Bay Seawall, the 
Mercer Corridor Project West Phase will be fully funded by the existing 2.5% CPT referenced 
above. 
 
First Avenue Streetcar 
The First Avenue Streetcar has been removed from the funding plan for the AWVSRP.  Analysis 
of the First Avenue Streetcar will be included in the work done to develop the Transit Master 
Plan. 
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Project Selection Process  

The City tries to balance three goals in making infrastructure capital investments: 

♦ Maintenance and rehabilitation of existing facilities to reduce the deferred maintenance backlog; 

♦ Strategic increases in the capacity of existing facilities to meet growing demand; and 

♦ Development of new facilities to provide additional services. 

 
SDOT prioritizes its large-scale projects to prepare recommendations on those to include in the budget, 
the CIP, and the grant development process.  The process includes several steps. 

Step 1: Identification of Transportation Needs 
In this step projects for future funding are identified.  These needs are developed from a number of 
sources (not listed in any priority order): 

• Ongoing operations and maintenance programs 
• Backlog of projects 
• Projects in current CIP  
• Projects from transportation plans  
• Neighborhood plans and citizen requests  
• Coordination with partner agencies 

 
Step 2: Identification of Non-discretionary Programs and Projects 
This step identifies non-discretionary programs and projects that must be budgeted for completion.  
Criteria for these items are as follows (not listed in any priority order): 

• Mandated, with serious consequences for failing to meet the mandate (e.g., debt service, 
judgment and claims payments, Metro “Ride-Free Zone” payment, federal or state law mandates) 

• Reimbursable services to other City departments or outside agencies (e.g., repairing utility cuts) 
• Restricted funding services (e.g., support for Sound Transit, Alaskan Way Viaduct) 
• Services that generate revenue for General Subfund (e.g., parking pay station installation) 
• Currently in construction (stopping these projects would be more costly than completing them) 
• Urgent safety or emergency needs (e.g., landslide, sinkhole) 

 
Step 3:  Prioritization of Discretionary Projects 
The projects remaining after Step 2 are then screened to determine whether they are best implemented as 
one of SDOT’s annual maintenance or improvement programs, such as paving, bridge replacement or 
new sidewalk programs. Projects suited for these programs tend to be smaller in scale (e.g., less than 
$500,000) and are rated by program sponsors based on criteria tailored to each program and implemented 
as annual program funding is available. 
 
Large capital projects considered to be best implemented on a stand-alone basis due to the size of project, 
complexity, or need to secure external funding and grants are ranked separately based on a quantifiable 
100-point scoring system.  This ranking process evaluates each project based on its merits, using criteria 
derived from goals identified in Seattle’s Comprehensive Plan and Transportation Strategic Plan: 
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• Enhance public safety  
• Promote environmental stewardship 
• Support priority corridors 
• Advance complete streets implementation 
• Support areas of future growth 
• Support community equity and health 

 
Step 4: Prioritizing Projects for Implementation 
Once projects have been ranked based on objective criteria in Step 3, the final prioritization order is 
determined based on other, qualitative considerations: 

• Leveraging opportunities 
• Other funding availability (e.g., grants, contributions) 
• Community support  
• Existing commitments 
• Geographic equity 

 
The final result is a list of prioritized large capital projects which are incorporated into the CIP, if funding 
is available. 

Anticipated Operating Expenses Associated with Capital Facilities 
Projects 

In some projects, the Department has identified operations and maintenance costs at zero, or has not 
calculated a number (N/C).  In these cases, the cost impacts of the project are either insignificant or are 
offset by cost savings realized by other projects.  Projects that do identify operations and maintenance 
costs, such as the Burke-Gilman Trail Extension and Lake Union Ship Canal Trail projects, have the costs 
built into the Department’s operating budget. 
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*Amounts in thousands of dollars

Alaskan Way Viaduct & 
Seawall Replacement 
(TC366050)

30,338 17,426 21,766 29,708 116,165 119,238 97,672 75,521 507,833

Major Projects BCL/Program Code: 19002

Retaining Wall Repair and 
Restoration (TC365890)

3,347 241 225 239 254 269 285 293 5,153

Non-Arterial Concrete 
Rehabilitation (TC323160)

1,620 274 228 238 250 260 270 276 3,416

Sidewalk Safety Repair 
(TC365120)

6,563 2,561 1,748 1,814 1,870 1,926 1,997 2,037 20,516

Street Lighting Program 
(TC366900)

0 0 0 1,000 1,000 1,000 1,000 1,000 5,000

South Park Bridge 
(TC365780)

508 138 1,688 1,655 12,153 65 50 10 16,267

Bridge Load Rating 
(TC365060)

2,506 169 250 250 250 250 250 250 4,175

Bridge Painting Program 
(TC324900)

9,229 3,897 2,635 2,635 2,635 2,635 2,635 2,635 28,936

Bridge Rehabilitation and 
Replacement (TC366850)

11,382 45,878 15,398 13,188 10,742 9,838 25 0 106,451

Arterial Asphalt and Concrete 
Program (TC365440)

97,179 42,526 21,035 14,932 15,053 11,189 15,682 20,000 237,596

Arterial Major Maintenance 
(TC365940)

6,870 509 1,546 983 108 137 168 171 10,492

Bike Master Plan 
Implementation (TC366760)

6,886 3,239 6,087 6,262 6,366 6,473 6,583 6,676 48,572

Hazard Mitigation Program - 
Landslide Mitigation Projects 
(TC365510)

5,167 1,005 400 404 408 412 416 421 8,633

Miscellaneous, Unforeseen, 
and Emergencies (TC320030)

1,081 14 0 0 0 0 0 0 1,095

Non-Arterial Asphalt Street 
Resurfacing (TC323920)

1,648 232 97 105 115 124 132 135 2,588

Hazard Mitigation Program - 
Areaways (TC365480)

3,522 663 1,072 307 316 327 338 349 6,894

Bridge Seismic Retrofit Phase 
II (TC365810)

5,408 16,618 4,374 3,153 314 325 0 0 30,192

Major 
Maintenance/Replacement

162,916 117,964 56,783 47,165 51,834 35,230 29,831 34,253 535,976

Major Maintenance/Replacement BCL/Program Code: 19001

Debt Service - CRF 
(TC320060)

2,359 2,575 2,699 1,833 1,371 1,372 1,372 0 13,581

Debt Service Program 2,359 2,575 2,699 1,833 1,371 1,372 1,372 0 13,581

Debt Service Program BCL/Program Code: 18002D

Project Summary

Seattle Department of Transportation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

Duwamish Intelligent 
Transportation Systems (ITS) 
(TC365700)

7,415 573 0 0 0 0 0 0 7,988

Duwamish Bikeway 
(TC327010)

1,517 28 0 0 0 0 0 0 1,545

Denny Triangle Improvements 
(TC365760)

472 378 0 0 0 0 0 0 850

Cheshiahud Lake Union Trail 
Project (TC367070)

236 764 0 0 0 0 0 0 1,000

Collision Evaluation Program 
(TC323860)

1,156 189 146 148 152 156 161 166 2,274

Chief Sealth Trail 
(TC365690)

4,161 1,585 0 0 0 0 0 0 5,746

15th Ave W/Elliott Ave W 
Street Improvements 
(TC367000)

2,146 357 0 0 0 0 0 0 2,503

3rd Avenue NE Signalization 
(TC366580)

446 77 0 0 0 0 0 0 523

Center City Access Strategy 
Program (TC366600)

2,978 2,726 100 100 0 0 0 0 5,904

14th Ave. S Street 
Improvements (TC366220)

2,974 36 6 2 0 0 0 0 3,018

Aurora Transit, Pedestrian, 
and Safety Improvements 
(TC366250)

3,403 0 0 0 1,500 5,500 15,000 8,000 33,403

Burke-Gilman Trail Extension 
(TC364830)

13,863 11,063 0 20 0 0 0 0 24,946

5th Ave Streetscapes 
Improvements (TC367080)

131 699 0 0 0 0 0 0 830

Alaskan Way Viaduct 
Intelligent Transportation 
System (TC367010)

5,567 4,485 0 0 0 0 0 0 10,052

Mobility-Capital BCL/Program Code: 19003

Mercer Corridor Project 
(TC365500)

80,249 70,642 2,252 10,854 8,476 0 0 0 172,473

Magnolia Bridge Replacement 
Project (TC366060)

9,462 10 0 0 0 0 0 0 9,472

First Hill Streetcar 
(TC367100)

440 5,140 27,250 49,371 42,988 7,591 0 0 132,780

SR-520 Project (TC365880) 883 564 303 302 309 316 323 0 3,000

Spokane St. Viaduct 
(TC364800)

49,235 72,751 44,526 11,815 0 0 0 0 178,327

Mercer Corridor Project West 
Phase (TC367110)

0 9,290 9,037 15,055 36,996 29,613 0 0 99,991

Major Projects 170,607 175,823 105,133 117,105 204,935 156,758 97,995 75,521 1,103,876

Seattle Department of Transportation

Project Summary

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

New Traffic Signals 
(TC323610)

4,978 317 485 306 321 335 287 295 7,324

NSF/CRS Neighborhood 
Program (TC365770)

16,551 3,826 4,011 3,054 3,107 3,161 3,217 3,262 40,189

Pay Stations (TC366350) 15,687 2,227 0 0 0 0 0 0 17,914

Mountains to Sound 
Greenway Trail (TC365750)

413 2,439 0 0 0 0 0 0 2,852

NE Northgate Way  
Intersection and Pedestrian 
Improvements (TC366830)

1,556 16 0 0 2,240 0 0 0 3,812

Pedestrian Master Plan - 
School Safety (TC367170)

0 0 1,006 1,026 1,047 1,067 1,088 1,110 6,344

S Lander St. Grade Separation 
(TC366150)

2,533 0 0 0 0 0 0 0 2,533

Sound Transit - University 
Link (TC367040)

529 251 126 130 127 131 123 130 1,547

Pedestrian Master Plan 
Implementation (TC367150)

0 5,093 5,470 6,815 6,491 6,553 7,269 7,321 45,012

Railroad Crossing Signal 
Improvements (TC367090)

115 1,725 0 0 0 0 0 0 1,840

S Henderson Street 
Improvements (TC366300)

2,062 16 10 0 0 0 0 0 2,088

Duwamish Truck Mobility 
Improvement Program 
(TC365850)

290 493 905 1,235 1,200 790 805 820 6,538

Grant Match Reserve 
Opportunity Fund 
(TC365910)

5 0 0 0 0 0 0 0 5

Greenwood Avenue N Street 
Improvements (TC366380)

6,142 780 0 0 0 0 0 0 6,922

Neighborhood Traffic Control 
Program (TC323250)

4,905 385 400 400 400 400 400 400 7,690

Left Turn Signals (TC323130) 2,897 404 183 186 195 203 209 215 4,492

Linden Avenue North 
Complete Streets (TC366930)

708 1,922 3,203 4,800 1,535 0 0 0 12,168

Montlake Triangle 
Multimodal Connection 
(TC367160)

0 0 0 0 0 0 0 0 0

Intelligent Transportation 
Systems (ITS) Plan 
Implementation (TC365870)

8,466 478 8 0 0 0 0 0 8,952

King Street Station 
Multimodal Terminal 
(TC366810)

7,306 15,693 6,317 0 23,588 0 0 0 52,904

Lake Union Ship Canal Trail 
(TC327000)

6,235 2,567 28 0 0 0 0 0 8,830

Project Summary

Seattle Department of Transportation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

Transit Corridor Projects 
(TC366860)

5,030 6,675 6,685 4,381 4,128 3,150 3,250 0 33,299

Thomas St Pedestrian 
Overpass (formerly 
Belltown/Queen Anne 
Waterfront Connections-
Thomas St.) (TC366210)

2,189 3,869 4,042 0 0 0 0 0 10,100

West Duwamish Trail 
(TC367130)

0 2,000 0 0 0 0 0 0 2,000

Terry Avenue North Street 
Improvements (TC367030)

0 700 900 0 0 0 0 0 1,600

Mobility-Capital 135,062 74,836 34,031 22,603 46,031 21,446 31,809 21,719 387,537

Department Total*: 470,944 371,198 198,646 188,706 304,171 214,806 161,006 131,493 2,040,969

Project Summary

Seattle Department of Transportation

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount (00163)

4,479 280 0 0 0 0 0 0 4,759

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount (00161)

59,518 10,680 6,669 4,533 4,071 4,072 4,072 2,700 96,315

2011 Multipurpose LTGO 
Bond Fund (35500)

0 0 61,686 0 0 0 0 0 61,686

2009 Multipurpose LTGO 
Bond Fund (35300)

24,093 39,993 0 0 0 0 0 0 64,086

To Be Determined (TBD) 0 0 0 0 32,230 10,878 15,868 8,000 66,976

Emergency Subfund (00185) 195 5 0 0 0 0 0 0 200

Open Spaces & Trails Bond 
Fund (33620)

3,279 0 0 0 0 0 0 0 3,279

Cumulative Reserve Subfund - 
Unrestricted Subaccount 
(00164)

819 2,849 0 0 0 0 0 0 3,668

Cumulative Reserve Subfund - 
South Lake Union Property 
Proceeds Subaccount (00167)

141 0 0 0 0 0 0 0 141

Cumulative Reserve Subfund - 
Street Vacation Subaccount 
(00169)

1,897 2,512 300 0 0 0 0 0 4,709

2008 Parks Levy Fund (33860) 510 7,250 0 0 0 0 0 0 7,760

2000 Parks Levy Fund (33850) 2,542 2,671 0 0 0 0 0 0 5,213

2002B LTGO Capital Project 
Fund (34700)

400 0 0 0 0 0 0 0 400

Transportation Bond Fund 
(31600)

5,874 27 33 53,554 106,973 113,190 51,100 0 330,751

2010 Multipurpose LTGO 
Bond Fund (35400)

0 74,637 0 0 0 0 0 0 74,637

Transportation Operating Fund 
(10310)

267,210 211,840 129,958 130,619 160,897 86,666 89,966 120,793 1,197,948

2007 Multipurpose LTGO 
Bond Fund (35100)

22,597 23 0 0 0 0 0 0 22,620

2008 Multipurpose LTGO 
Bond Fund (35200)

46,845 18,011 0 0 0 0 0 0 64,856

2006 LTGO Capital Projects 
Fund (34900)

7,720 420 0 0 0 0 0 0 8,140

2003 LTGO Capital Project 
Fund (34800)

5,600 0 0 0 0 0 0 0 5,600

2005 LTGO Capital Project 
Fund (31032)

17,225 0 0 0 0 0 0 0 17,225

Department Total*: 470,944 371,198 198,646 188,706 304,171 214,806 161,006 131,493 2,040,969

Seattle Department of Transportation

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: South Park

Neighborhood Plan: South Park Neighborhood Plan 
Matrix:

N/A

This project provides transportation and drainage improvements along 14th Avenue S in the South Park neighborhood.  The 
project interconnects and upgrades three signalized intersections, provides new traffic controllers, and adds emergency 
vehicle preemption that will enhance the safety, quality and condition of the roadway.  Enhancements include but are not 
limited to installing wheelchair ramps, making sidewalk repairs, resurfacing asphalt along with replacing concrete panels, and 
upgrading street lighting.  There are minor close-out and landscape establishment costs in 2010-12.

Location: 14th Ave S/Dallas Ave S/S Director St

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Transportation Operating Fund 0 6 2 0 0 0 0 8

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

33 2 0 0 0 0 0 36

Total: 33 8 2 0 0 0 0 44

Spending Plan by Fund

Project ID: TC366220 End Date: Q4/2012

Project Type: Improved Facility Start Date: Q3/2003

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 2,082 0 6 2 0 0 0 0 2,090

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

892 36 0 0 0 0 0 0 928

Total*: 2,974 36 6 2 0 0 0 0 3,018

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

State Grant Funds 1,210 0 0 0 0 0 0 0 1,210

State Gas Taxes - City Street 
Fund

47 0 0 0 0 0 0 0 47

State Gas Taxes - Arterial City 
Street Fund

825 0 6 2 0 0 0 0 833

Real Estate Excise Tax II 892 36 0 0 0 0 0 0 928

Total: 2,974 36 6 2 0 0 0 0 3,018

Revenue Sources

14th Ave. S Street Improvements

Seattle Department of Transportation
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project implements Intelligent Transportation Systems (ITS) improvements in the Elliott Avenue West and 15th Avenue 
West corridor between Denny Way and NW 90th Street to manage traffic, provide traveler information, and support transit 
speed and reliability.  It includes Dynamic Message Signs (DMS), traffic cameras, travel time measuring devices, bridge 
messaging, traffic signal upgrades, signal operations improvements, and transit signal priority as well as asphalt overlay, 
drainage improvements, and sidewalk and curb ramp improvements.  Tree pits are to be constructed along sidewalks where 
space allows.   There are minor close-out costs in 2011.

Location: 15th Ave W/Denny Ave W/NW 90th 
St/Denny Wy

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Transportation Operating Fund 347 9 0 0 0 0 0 356

Total: 347 9 0 0 0 0 0 356

Spending Plan by Fund

Project ID: TC367000 End Date: Q4/2011

Project Type: Improved Facility Start Date: Q1/2008

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 2,146 357 0 0 0 0 0 0 2,503

Total*: 2,146 357 0 0 0 0 0 0 2,503

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

State Grant Funds 1,790 79 0 0 0 0 0 0 1,869

Transportation Funding 
Package - Parking Tax

356 219 0 0 0 0 0 0 575

State Gas Taxes - Arterial City 
Street Fund

0 59 0 0 0 0 0 0 59

Total: 2,146 357 0 0 0 0 0 0 2,503

Revenue Sources

15th Ave W/Elliott Ave W Street Improvements

Seattle Department of Transportation
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: North Urban Village: Northgate

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides for the design and construction of a new traffic signal and curb improvements at the intersection of 3rd 
Avenue NE and NE 103rd Street.  The signalization project provides a safe, four-way intersection for the new arterial being 
constructed as part of the joint King County/City of Seattle project to construct 3rd Avenue NE, just south of Northgate Mall 
between 100th Street and NE 103rd Street (see 3rd Avenue NE Extension - TC366460).  The project supports ongoing 
development in the Northgate area.  There are landscape establishment costs in 2011 and 2012.

Location: 3rd Ave NE/NE 103rd St

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

59 9 9 0 0 0 0 77

Total: 59 9 9 0 0 0 0 77

Spending Plan by Fund

Project ID: TC366580 End Date: Q4/2012

Project Type: New Investment Start Date: Q1/2006

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 104 0 0 0 0 0 0 0 104

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

342 77 0 0 0 0 0 0 419

Total*: 446 77 0 0 0 0 0 0 523

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Private Funding/Donations 45 0 0 0 0 0 0 0 45

City Light Fund Revenues 59 0 0 0 0 0 0 0 59

Real Estate Excise Tax II 342 77 0 0 0 0 0 0 419

Total: 446 77 0 0 0 0 0 0 523

Revenue Sources

3rd Avenue NE Signalization

Seattle Department of Transportation
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: Northgate

Neighborhood Plan: Northgate Neighborhood Plan 
Matrix:

I.G. 13.1

This project will remove pavement and install a landscaped median and stamped concrete crosswalks at NE 112th Street, 
construct new sidewalk and curb ramps on the west side of 5th Avenue NE, and remove concrete planting strips and replace 
with landscaping on the east side of 5th Avenue NE.  Poles will be painted to match the 5th Avenue NE project completed in 
2006.  There are minor close-out and landscape establishment costs in 2011-2013.

Location: 5th Avenue NE/NE 112th Street

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

2009 Multipurpose LTGO 
Bond Fund

669 15 10 5 0 0 0 699

Total: 669 15 10 5 0 0 0 699

Spending Plan by Fund

Project ID: TC367080 End Date: Q4/2013

Project Type: Improved Facility Start Date: Q1/2009

O & M Costs (Savings) 0 0 0 0 0 0 0

2009 Multipurpose LTGO 
Bond Fund

131 699 0 0 0 0 0 0 830

Total*: 131 699 0 0 0 0 0 0 830

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

2009 Multipurpose LTGO 
Bond Fund

131 699 0 0 0 0 0 0 830

Total: 131 699 0 0 0 0 0 0 830

Revenue Sources

5th Ave Streetscapes Improvements

Seattle Department of Transportation
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

This project funds the City's involvement in the replacement of the Alaskan Way Viaduct, with the bored tunnel hybrid 
alternative, and the Seawall.  Replacement of these structures will enhance overall safety, as both of these structures are 
seismically vulnerable.

Location: ALASKAN WY VI SB/BATTERY ST 
TUN OFF RP

BCL/Program Name: Major Projects BCL/Program Code: 19002

Project ID: TC366050 End Date: Q4/2018

Project Type: New Facility Start Date: Q1/2001

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

2011 Multipurpose LTGO 
bond Fund

0 0 14,900 0 0 0 0 0 14,900

2010 Multipurpose LTGO 
Bond Fund

0 10,565 0 0 0 0 0 0 10,565

2009 Multipurpose LTGO 
Bond Fund

1,571 199 0 0 0 0 0 0 1,770

2008 Multipurpose LTGO 
Bond Fund

391 90 0 0 0 0 0 0 481

2007 Multipurpose LTGO 
Bond

2,902 18 0 0 0 0 0 0 2,920

2006 LTGO Bond 5,220 0 0 0 0 0 0 0 5,220

2003 LTGO Bond 5,000 0 0 0 0 0 0 0 5,000

Transportation Bond Funds 0 0 0 22,100 76,900 78,100 51,100 0 228,200

2005 LTGO Bond 5,000 0 0 0 0 0 0 0 5,000

Federal Grant Funds 3,800 0 0 0 0 0 0 0 3,800

Vehicle Licensing Fees 0 0 0 0 0 0 0 0 0

Commercial Parking Tax 0 0 3,400 1,600 3,200 4,100 9,500 2,700 24,500

State Gas Taxes - Arterial City 
Street Fund

224 0 0 0 0 0 0 0 224

State Grant Funds 2,646 4,863 3,466 6,008 21,065 22,038 37,072 72,821 169,978

King County Funds 891 1,433 0 0 15,000 15,000 0 0 32,324

General Subfund Revenues 2,693 258 0 0 0 0 0 0 2,951

Total: 30,338 17,426 21,766 29,708 116,165 119,238 97,672 75,521 507,833

Revenue Sources

Alaskan Way Viaduct & Seawall Replacement

Seattle Department of Transportation
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

2007 Multipurpose LTGO 
Bond Fund

2,902 18 0 0 0 0 0 0 2,920

2011 Multipurpose LTGO 
Bond Fund

0 0 14,900 0 0 0 0 0 14,900

2008 Multipurpose LTGO 
Bond Fund

391 90 0 0 0 0 0 0 481

2010 Multipurpose LTGO 
Bond Fund

0 10,565 0 0 0 0 0 0 10,565

2009 Multipurpose LTGO 
Bond Fund

1,571 199 0 0 0 0 0 0 1,770

Transportation Operating Fund 10,254 6,554 6,866 7,608 39,265 41,138 46,572 75,521 233,777

2006 LTGO Capital Projects 
Fund

5,220 0 0 0 0 0 0 0 5,220

2005 LTGO Capital Project 
Fund

5,000 0 0 0 0 0 0 0 5,000

2003 LTGO Capital Project 
Fund

5,000 0 0 0 0 0 0 0 5,000

Transportation Bond Fund 0 0 0 22,100 76,900 78,100 51,100 0 228,200

Total*: 30,338 17,426 21,766 29,708 116,165 119,238 97,672 75,521 507,833

Fund Appropriations/Allocations

O & M Costs (Savings) 0 0 0 0 0 0 0

2007 Multipurpose LTGO 
Bond Fund

18 0 0 0 0 0 0 18

2011 Multipurpose LTGO 
Bond Fund

0 14,900 0 0 0 0 0 14,900

2008 Multipurpose LTGO 
Bond Fund

90 0 0 0 0 0 0 90

2010 Multipurpose LTGO 
Bond Fund

10,165 400 0 0 0 0 0 10,565

2009 Multipurpose LTGO 
Bond Fund

199 0 0 0 0 0 0 199

Transportation Operating Fund 6,554 6,866 7,608 39,265 41,138 46,572 75,521 223,524

2006 LTGO Capital Projects 
Fund

0 0 0 0 0 0 0 0

2005 LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

2003 LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Transportation Bond Fund 0 0 22,100 76,900 78,100 51,100 0 228,200

Total: 17,026 22,166 29,708 116,165 119,238 97,672 75,521 477,496

Spending Plan by Fund

Seattle Department of Transportation
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project will implement Intelligent Transportation Systems (ITS) improvements to help mitigate the construction of the 
Alaskan Way Viaduct project.  The improvements include Dynamic Message Signs (DMS), traffic cameras, travel time 
measuring devices, traffic signal upgrades, signal operations improvements, bridge messaging, data stations, and 
communications upgrades.  There are minor close-out costs in 2011.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q3/2008

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Citywide

Project ID: TC367010 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 4,412 73 0 0 0 0 0 4,485

Total: 4,412 73 0 0 0 0 0 4,485

Spending Plan by Fund

State Grant Funds 5,110 3,824 0 0 0 0 0 0 8,934

King County Funds 457 661 0 0 0 0 0 0 1,118

Total: 5,567 4,485 0 0 0 0 0 0 10,052

Revenue Sources

Transportation Operating Fund 5,567 4,485 0 0 0 0 0 0 10,052

Total*: 5,567 4,485 0 0 0 0 0 0 10,052

Fund Appropriations/Allocations

Alaskan Way Viaduct Intelligent Transportation System

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project resurfaces asphalt and concrete arterial streets.  The Department uses a pavement management system to 
track the condition of arterial street pavement, to develop maintenance needs and establish priorities, and to select the streets 
to be rehabilitated each year.  This project improves the quality and condition of the City's arterials.  Streets in design in 2010 
for planned construction for 2011 or later include 15th Avenue NE from Pacific to 55th, Dexter Avenue North from Mercer to 
4th Avenue North (Fremont), Ellis Avenue South from East Marginal Way to South Albro Place, Albro from Ellis to 
Corrigiat, Corson from East Marginal to Michigan, and Airport from Hardy to Lucile.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: Various

Project ID: TC365440 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Arterial Asphalt and Concrete Program

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

To be determined 0 0 0 0 2,676 269 383 0 3,328

2009 Multipurpose LTGO 
Bond Fund

14,775 225 0 0 0 0 0 0 15,000

Transportation Bond Funds 800 0 0 0 0 0 0 0 800

State Gas Taxes - City Street 
Fund

291 0 0 0 0 0 0 0 291

General Subfund Revenues 3,125 0 0 0 0 0 0 0 3,125

King County Funds 430 0 0 0 0 0 0 0 430

State Gas Taxes - Arterial City 
Street Fund

443 0 0 0 0 0 0 0 443

Partnership Funds 886 459 720 0 0 0 0 0 2,065

Private Funding/Donations 81 9 0 0 0 0 0 0 90

Interfund Loan 0 9,739 1,365 0 0 0 0 0 11,104

City Light Fund Revenues 0 60 30 0 0 0 0 0 90

Federal Grant Funds 11,110 0 0 0 0 0 0 0 11,110

Drainage and Wastewater 
Rates

1,774 0 0 0 0 0 0 0 1,774

Vehicle Licensing Fees 346 0 0 0 0 0 0 0 346

Transportation Funding 
Package - Lid Lift

35,046 23,723 14,700 14,800 12,377 10,920 15,299 20,000 146,865

Transportation Funding 
Package - Business 
Transportation Tax

2,823 2,804 1,623 0 0 0 0 0 7,250

Transportation Funding 
Package - Parking Tax

7,051 5,496 2,597 132 0 0 0 0 15,276

Street Vacations 950 0 0 0 0 0 0 0 950

Property Sales and Interest 
Earnings

253 0 0 0 0 0 0 0 253

Real Estate Excise Tax I 501 0 0 0 0 0 0 0 501

Real Estate Excise Tax II 16,494 11 0 0 0 0 0 0 16,505

Total: 97,179 42,526 21,035 14,932 15,053 11,189 15,682 20,000 237,596

Revenue Sources

2009 Multipurpose LTGO 
Bond Fund

14,775 225 0 0 0 0 0 0 15,000

Transportation Operating Fund 63,406 42,290 21,035 14,932 12,377 10,920 15,299 20,000 200,259

Transportation Bond Fund 800 0 0 0 0 0 0 0 800

Cumulative Reserve Subfund - 
Unrestricted Subaccount

253 0 0 0 0 0 0 0 253

Cumulative Reserve Subfund - 
Street Vacation Subaccount

950 0 0 0 0 0 0 0 950

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

16,494 11 0 0 0 0 0 0 16,505

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

501 0 0 0 0 0 0 0 501

Total*: 97,179 42,526 21,035 14,932 12,377 10,920 15,299 20,000 234,268

Fund Appropriations/Allocations

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 35,047 28,278 14,932 12,377 10,920 15,299 20,000 136,853

To Be Determined 0 0 0 2,676 269 383 0 3,328

2009 Multipurpose LTGO 
Bond Fund

225 0 0 0 0 0 0 225

Transportation Bond Fund 0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

11 0 0 0 0 0 0 11

Cumulative Reserve Subfund - 
Street Vacation Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Total: 35,282 28,278 14,932 15,053 11,189 15,682 20,000 140,416

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project includes arterial resurfacing by City personnel of streets identified throughout the City under the Arterial 
Major Maintenance Program.  The project also funds pavement management activities necessary for assessing street condition 
and prioritizing paving projects.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: Citywide

Project ID: TC365940 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Funding 
Package - Lid Lift

0 0 1,025 347 0 0 0 0 1,372

General Subfund Revenues 200 0 400 562 0 0 0 0 1,162

State Gas Taxes - City Street 
Fund

1,329 0 0 0 0 0 0 0 1,329

State Gas Taxes - Arterial City 
Street Fund

557 9 46 74 108 137 168 171 1,270

Transportation Funding 
Package - Parking Tax

0 500 0 0 0 0 0 0 500

Drainage and Wastewater 
Rates

45 0 0 0 0 0 0 0 45

Real Estate Excise Tax I 750 0 0 0 0 0 0 0 750

Real Estate Excise Tax II 3,989 0 75 0 0 0 0 0 4,064

Total: 6,870 509 1,546 983 108 137 168 171 10,492

Revenue Sources

Transportation Operating Fund 2,131 509 1,471 983 108 137 168 171 5,678

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

3,989 0 75 0 0 0 0 0 4,064

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

750 0 0 0 0 0 0 0 750

Total*: 6,870 509 1,546 983 108 137 168 171 10,492

Fund Appropriations/Allocations

Arterial Major Maintenance

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Transportation Operating Fund 508 1,471 983 108 137 168 171 3,546

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 75 0 0 0 0 0 75

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Total: 508 1,546 983 108 137 168 171 3,621

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project funds improvements to Aurora Avenue North between N 110th and N 145th Streets.  Typical improvements may 
include, but are not limited to, a business access/transit lane; a left turn lane/landscaped center median; and a curb, gutter, and 
sidewalk/amenity zone to include sidewalks and landscaping.  This project improves pedestrian safety, access, and transit 
service in the corridor.  Design was put on hold in 2008 due to lack of funding.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Neighborhood District: Northwest Urban Village: In more than one 
Urban Village

Project ID: TC366250 End Date: ON HOLD

Project Type: Improved Facility Start Date: Q2/2003

Neighborhood Plan: Broadview-Bitter Lake-Haller Lake Neighborhood Plan 
Matrix:

B-46

Location: Aurora Ave N/N 110th St/N 145th St

To Be Determined 0 0 50 1,450 5,500 15,000 8,000 30,000

Total: 0 0 50 1,450 5,500 15,000 8,000 30,000

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 1,500 5,500 15,000 8,000 30,000

State Grant Funds 362 0 0 0 0 0 0 0 362

General Subfund Revenues 34 0 0 0 0 0 0 0 34

King County Funds 70 0 0 0 0 0 0 0 70

State Gas Taxes - Arterial City 
Street Fund

985 0 0 0 0 0 0 0 985

Drainage and Wastewater 
Rates

133 0 0 0 0 0 0 0 133

Federal Grant Funds 1,689 0 0 0 0 0 0 0 1,689

Real Estate Excise Tax II 130 0 0 0 0 0 0 0 130

Total: 3,403 0 0 0 1,500 5,500 15,000 8,000 33,403

Revenue Sources

Transportation Operating Fund 3,273 0 0 0 0 0 0 0 3,273

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

130 0 0 0 0 0 0 0 130

Total*: 3,403 0 0 0 0 0 0 0 3,403

Fund Appropriations/Allocations

Aurora Transit, Pedestrian, and Safety Improvements

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This ongoing program implements the Seattle Bicycle Master Plan.  Typical improvements may include installing bike lanes 
and sharrows, bicycle route signing, completing key links in the urban trails network, adding bicycle/pedestrian signals to 
complete the network, and reconstructing key sections of the trails.  The goals of the program are to increase bicycle safety 
and access, while reducing bicycle crashes.  This program includes funding for street improvement and trail construction and 
is consistent with the focus in the City's Transportation Strategic Plan (TSP) on encouraging walking and biking.  In 2010, 
this project has been restructured to include, as sub-projects, the funding and scope from two former projects: the Bike Spot 
Safety Improvements and the Urban Trail and Bikeways Spot Improvements.  This program supports Walk Bike Ride by 
implementing the Bicycle Master Plan; additional funding available through Walk Bike Ride would allow for accelerated 
Bicycle Master Plan implementation.  The potential funding from the Walk Bike Ride initiative is shown as "To Be 
Determined".

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Project ID: TC366760 End Date: ONGOING

Project Type: Improved Facility Start Date: ONGOING

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 0 0 0 0 0

Commercial Parking Tax 0 161 1,700 1,650 1,650 1,650 1,650 1,650 10,111

State Gas Taxes - Arterial City 
Street Fund

0 0 315 371 382 394 406 414 2,282

Transportation Funding 
Package - Lid Lift

6,886 1,792 4,072 4,241 4,334 4,429 4,527 4,612 34,893

Transportation Funding 
Package - Business 
Transportation Tax

0 786 0 0 0 0 0 0 786

Real Estate Excise Tax II 0 500 0 0 0 0 0 0 500

Total: 6,886 3,239 6,087 6,262 6,366 6,473 6,583 6,676 48,572

Revenue Sources

Transportation Operating Fund 6,886 2,739 6,087 6,262 6,366 6,473 6,583 6,676 48,072

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 500 0 0 0 0 0 0 500

Total*: 6,886 3,239 6,087 6,262 6,366 6,473 6,583 6,676 48,572

Fund Appropriations/Allocations

Bike Master Plan Implementation

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project rates bridges for safe load-carrying capacity, as part of a federally-mandated program.  The work on this project, 
performed by both City staff and consultants ensures public safety.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Project ID: TC365060 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

Transportation Operating Fund 169 250 250 250 250 250 250 1,669

Total: 169 250 250 250 250 250 250 1,669

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

General Subfund Revenues 388 0 0 0 0 0 0 0 388

State Gas Taxes - Arterial City 
Street Fund

970 169 250 250 250 250 250 250 2,639

State Gas Taxes - City Street 
Fund

309 0 0 0 0 0 0 0 309

Vehicle Licensing Fees 200 0 0 0 0 0 0 0 200

Property Sales and Interest 
Earnings

27 0 0 0 0 0 0 0 27

Real Estate Excise Tax II 612 0 0 0 0 0 0 0 612

Total: 2,506 169 250 250 250 250 250 250 4,175

Revenue Sources

Transportation Operating Fund 1,867 169 250 250 250 250 250 250 3,536

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

612 0 0 0 0 0 0 0 612

Cumulative Reserve Subfund - 
Unrestricted Subaccount

27 0 0 0 0 0 0 0 27

Total*: 2,506 169 250 250 250 250 250 250 4,175

Fund Appropriations/Allocations

Bridge Load Rating

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This ongoing asset preservation project provides for the periodic painting of each of the City's 20 structural steel bridges.  The 
painting cycle is initially determined by applying Federal Highway Administration standards for coating life, and is 
supplemented by annual physical inspections to assess the actual rate of deterioration.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Project ID: TC324900 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

O & M Costs (Savings) 0 0 0 0 0 0 0

State Gas Taxes - City Street 
Fund

270 0 0 0 0 0 0 0 270

Commercial Parking Tax 0 0 500 500 500 500 500 500 3,000

King County Funds 10 0 0 0 0 0 0 0 10

General Subfund Revenues 695 0 0 0 0 0 0 0 695

Federal Grant Funds 180 0 0 0 0 0 0 0 180

State Gas Taxes - Arterial City 
Street Fund

8 394 135 135 135 135 135 135 1,212

South Lake Union Property 
Sale Proceeds

91 0 0 0 0 0 0 0 91

Real Estate Excise Tax I 141 0 0 0 0 0 0 0 141

Real Estate Excise Tax II 7,834 3,503 2,000 2,000 2,000 2,000 2,000 2,000 23,337

Total: 9,229 3,897 2,635 2,635 2,635 2,635 2,635 2,635 28,936

Revenue Sources

Transportation Operating Fund 1,163 394 635 635 635 635 635 635 5,367

Cumulative Reserve Subfund - 
South Lake Union Property 
Proceeds Subaccount

91 0 0 0 0 0 0 0 91

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

141 0 0 0 0 0 0 0 141

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

7,834 3,503 2,000 2,000 2,000 2,000 2,000 2,000 23,337

Total*: 9,229 3,897 2,635 2,635 2,635 2,635 2,635 2,635 28,936

Fund Appropriations/Allocations

Bridge Painting Program

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Transportation Operating Fund 394 635 635 635 635 635 635 4,204

Cumulative Reserve Subfund - 
South Lake Union Property 
Proceeds Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

3,070 2,433 2,000 2,000 2,000 2,000 2,000 15,503

Total: 3,464 3,068 2,635 2,635 2,635 2,635 2,635 19,707

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project addresses the major maintenance backlog for the City's bridge infrastructure.  The bridges scheduled for 
maintenance are: Airport Way over Argo, 15th Avenue NE at NE 105th Street, East Duwamish Waterway, Jose Rizal, East 
Marginal Way at Horton Street, NE 45th Street Viaduct, Fairview Avenue N-West Bridge, Yesler Over 4th Avenue, 105th 
Street-Thornton Creek, 110th St-Thornton Creek, 39th Ave NE-Thornton Creek, and 45th Avenue NE-Thornton Creek.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: Citywide

Project ID: TC366850 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

2011 Multipurpose LTGO 
bond Fund

0 0 10,192 0 0 0 0 0 10,192

To be determined 0 0 0 0 600 4,356 25 0 4,981

2010 Multipurpose LTGO 
Bond Fund

0 30,464 0 0 0 0 0 0 30,464

2009 Multipurpose LTGO 
Bond Fund

4,267 10,074 0 0 0 0 0 0 14,341

2008 Multipurpose LTGO 
Bond Fund

2,509 1,456 0 0 0 0 0 0 3,965

Transportation Funding 
Package - Bonds

0 0 0 8,709 10,142 5,477 0 0 24,328

General Subfund Revenues 11 0 0 0 0 0 0 0 11

Public Works Trust Fund 
Proceeds

750 250 4,200 1,800 0 0 0 0 7,000

Transportation Funding 
Package - Business 
Transportation Tax

1,141 403 0 0 0 0 0 0 1,544

Transportation Funding 
Package - Parking Tax

979 1,978 981 2,599 0 5 0 0 6,542

Federal Grant Funds 338 1,153 0 0 0 0 0 0 1,491

State Gas Taxes - Arterial City 
Street Fund

20 0 0 0 0 0 0 0 20

City Light Fund Revenues 0 100 25 80 0 0 0 0 205

Transportation Funding 
Package - Lid Lift

1,047 0 0 0 0 0 0 0 1,047

Real Estate Excise Tax II 320 0 0 0 0 0 0 0 320

Total: 11,382 45,878 15,398 13,188 10,742 9,838 25 0 106,451

Revenue Sources

Bridge Rehabilitation and Replacement

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

O & M Costs (Savings) 0 0 0 0 0 0 0

2011 Multipurpose LTGO 
Bond Fund

0 0 10,192 0 0 0 0 0 10,192

2009 Multipurpose LTGO 
Bond Fund

4,267 10,074 0 0 0 0 0 0 14,341

2010 Multipurpose LTGO 
Bond Fund

0 30,464 0 0 0 0 0 0 30,464

Transportation Bond Fund 0 0 0 8,709 10,142 5,477 0 0 24,328

2008 Multipurpose LTGO 
Bond Fund

2,509 1,456 0 0 0 0 0 0 3,965

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

320 0 0 0 0 0 0 0 320

Transportation Operating Fund 4,286 3,884 5,206 4,479 0 5 0 0 17,860

Total*: 11,382 45,878 15,398 13,188 10,142 5,482 0 0 101,470

Fund Appropriations/Allocations

2009 Multipurpose LTGO 
Bond Fund

10,074 0 0 0 0 0 0 10,074

2011 Multipurpose LTGO 
Bond Fund

0 10,192 0 0 0 0 0 10,192

To Be Determined 0 0 0 600 4,356 25 0 4,981

2010 Multipurpose LTGO 
Bond Fund

16,838 13,601 25 0 0 0 0 30,464

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

1,456 0 0 0 0 0 0 1,456

Transportation Bond Fund 0 0 8,709 10,142 5,477 0 0 24,328

Transportation Operating Fund 3,691 5,399 4,479 0 5 0 0 13,574

Total: 32,059 29,192 13,213 10,742 9,838 25 0 95,069

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

The project prioritizes the bridges based on traffic importance and seismic vulnerability.  On the highest ranked bridges, 
conceptual level analysis is performed to develop a retrofit strategy and cost estimate.  As funding allows, full retrofit design 
and construction will follow.  The project enhances the safety of City bridges and completes partial retrofits that were part of 
Phase I.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: Citywide

Project ID: TC365810 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

2011 Multipurpose LTGO 
bond Fund

0 0 1,937 0 0 0 0 0 1,937

To be determined 0 0 0 0 314 325 0 0 639

2010 Multipurpose LTGO 
Bond Fund

0 12,164 0 0 0 0 0 0 12,164

2008 Multipurpose LTGO 
Bond Fund

1,570 4 0 0 0 0 0 0 1,574

Transportation Funding 
Package - Bonds

0 0 0 1,690 0 0 0 0 1,690

City Light Fund Revenues 0 520 230 0 0 0 0 0 750

State Gas Taxes - City Street 
Fund

63 0 0 0 0 0 0 0 63

Transportation Funding 
Package - Parking Tax

387 2,307 693 0 0 0 0 0 3,387

Federal Grant Funds 0 0 184 135 0 0 0 0 319

Transportation Funding 
Package - Lid Lift

2,798 1,175 1,330 1,328 0 0 0 0 6,631

Transportation Funding 
Package - Business 
Transportation Tax

440 448 0 0 0 0 0 0 888

Real Estate Excise Tax II 150 0 0 0 0 0 0 0 150

Total: 5,408 16,618 4,374 3,153 314 325 0 0 30,192

Revenue Sources

Bridge Seismic Retrofit Phase II

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

O & M Costs (Savings) 0 0 0 0 0 0 0

2011 Multipurpose LTGO 
Bond Fund

0 0 1,937 0 0 0 0 0 1,937

2008 Multipurpose LTGO 
Bond Fund

1,570 4 0 0 0 0 0 0 1,574

2010 Multipurpose LTGO 
Bond Fund

0 12,164 0 0 0 0 0 0 12,164

Transportation Bond Fund 0 0 0 1,690 0 0 0 0 1,690

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

150 0 0 0 0 0 0 0 150

Transportation Operating Fund 3,688 4,450 2,437 1,463 0 0 0 0 12,038

Total*: 5,408 16,618 4,374 3,153 0 0 0 0 29,553

Fund Appropriations/Allocations

2011 Multipurpose LTGO 
Bond Fund

0 1,937 0 0 0 0 0 1,937

2010 Multipurpose LTGO 
Bond Fund

5,046 3,686 3,202 230 0 0 0 12,164

To Be Determined 0 0 0 314 325 0 0 639

Transportation Bond Fund 0 0 1,690 0 0 0 0 1,690

2008 Multipurpose LTGO 
Bond Fund

4 0 0 0 0 0 0 4

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 0 0 0 0 0 0

Transportation Operating Fund 441 5,804 2,105 0 0 0 0 8,350

Total: 5,490 11,427 6,997 544 325 0 0 24,783

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Ballard Urban Village: Ballard

This project extends the Burke-Gilman Trail from its current terminus at Eighth Avenue NW to Golden Gardens Park.  The 
segment from Eighth Avenue NW to 11th Avenue NW was constructed in 2001.  The Ballard Locks to NW 60th Street 
segment was constructed in 2005.  The NW 60th Street to Golden Gardens segment was constructed in 2008.  The "Missing 
Link" segment from 11th Avenue NW to the Ballard Locks is planned for construction in 2011 and 2012.

Neighborhood Plan: Crown Hill/Ballard Neighborhood Plan 
Matrix:

BGT-1

Project Type: New Facility Start Date: Q1/1995

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Various

Project ID: TC364830 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Seattle Voter-Approved Levy 510 3,750 0 0 0 0 0 0 4,260

2009 Multipurpose LTGO 
Bond Fund

274 197 0 0 0 0 0 0 471

Transportation Bond Funds 384 0 0 0 0 0 0 0 384

General Subfund Revenues 306 65 0 0 0 0 0 0 371

State Gas Taxes - City Street 
Fund

474 0 0 0 0 0 0 0 474

State Grant Funds 0 500 0 0 0 0 0 0 500

King County Funds 150 0 0 0 0 0 0 0 150

Water Rates 224 0 0 0 0 0 0 0 224

State Gas Taxes - Arterial City 
Street Fund

444 1 0 0 0 0 0 0 445

Partnership Funds 880 0 0 0 0 0 0 0 880

Federal Grant Funds 4,938 1,000 0 0 0 0 0 0 5,938

Drainage and Wastewater 
Rates

373 0 0 0 0 0 0 0 373

Vehicle Licensing Fees 1,643 0 0 0 0 0 0 0 1,643

City Light Fund Revenues 369 0 0 20 0 0 0 0 389

Transportation Funding 
Package - Lid Lift

505 2,243 0 0 0 0 0 0 2,748

Transportation Funding 
Package - Business 
Transportation Tax

0 458 0 0 0 0 0 0 458

Street Vacations 380 0 0 0 0 0 0 0 380

Trail and Open Space Levy 286 2,849 0 0 0 0 0 0 3,135

Real Estate Excise Tax I 1,723 0 0 0 0 0 0 0 1,723

Total: 13,863 11,063 0 20 0 0 0 0 24,946

Revenue Sources

Burke-Gilman Trail Extension

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

O & M Costs (Savings) 20 20 20 20 20 0 100

2008 Parks Levy Fund 510 3,750 0 0 0 0 0 0 4,260

Transportation Bond Fund 384 0 0 0 0 0 0 0 384

2009 Multipurpose LTGO 
Bond Fund

274 197 0 0 0 0 0 0 471

Cumulative Reserve Subfund - 
Street Vacation Subaccount

380 0 0 0 0 0 0 0 380

Transportation Operating Fund 10,306 4,267 0 20 0 0 0 0 14,593

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,723 0 0 0 0 0 0 0 1,723

Cumulative Reserve Subfund - 
Unrestricted Subaccount

286 2,849 0 0 0 0 0 0 3,135

Total*: 13,863 11,063 0 20 0 0 0 0 24,946

Fund Appropriations/Allocations

2008 Parks Levy Fund 102 1,415 2,213 20 0 0 0 3,750

Transportation Bond Fund 0 0 0 0 0 0 0 0

2009 Multipurpose LTGO 
Bond Fund

34 0 163 0 0 0 0 197

Cumulative Reserve Subfund - 
Street Vacation Subaccount

0 0 0 0 0 0 0 0

Transportation Operating Fund 117 1,762 2,399 10 0 0 0 4,287

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

125 2,653 70 0 0 0 0 2,848

Total: 377 5,830 4,845 30 0 0 0 11,082

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This program supports the evaluation, prioritization, design, and construction of projects which may include, but are not 
limited to, transit signal priority and other signal upgrades, rechannelization (striping), and pedestrian and bicycle 
improvements.  The program improves transit, pedestrian, bicycle, and freight movement into and around the Center City as 
part of SDOT's broader effort to build a sustainable transportation system.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Neighborhood District: Downtown Urban Village: Not in an Urban 
Village

Project ID: TC366600 End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2006

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Downtown

Transportation Operating Fund 2,379 145 108 3 0 0 0 2,635

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

291 0 0 0 0 0 0 291

Total: 2,671 145 108 3 0 0 0 2,927

Spending Plan by Fund

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

O & M Costs (Savings) 0 0 0 0 0 0 0

State Grant Funds 1,918 492 0 0 0 0 0 0 2,410

King County Funds 697 500 0 0 0 0 0 0 1,197

Partnership Funds 25 1,225 0 0 0 0 0 0 1,250

State Gas Taxes - Arterial City 
Street Fund

0 0 100 100 0 0 0 0 200

General Subfund Revenues 229 214 0 0 0 0 0 0 443

City Light Fund Revenues 0 4 0 0 0 0 0 0 4

Real Estate Excise Tax II 109 291 0 0 0 0 0 0 400

Total: 2,978 2,726 100 100 0 0 0 0 5,904

Revenue Sources

Transportation Operating Fund 2,869 2,435 100 100 0 0 0 0 5,504

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

109 291 0 0 0 0 0 0 400

Total*: 2,978 2,726 100 100 0 0 0 0 5,904

Fund Appropriations/Allocations

Center City Access Strategy Program

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project completes Fairview trail improvements and establishes the History Trail.  The project addresses the challenges 
presented along the Fairview Avenues N and E corridors.  This may include implementing a new separated bike/pedestrian 
path along Fairview Avenue N to the south of the old steam plant to Lake Union Park, and improving the shared route along 
Fairview Avenue E to the University Bridge.  This will substantially complete the needed physical improvements along the 
trail.  Three street-end parks will be improved through volunteer efforts.  The Museum of History and Industry (MOHAI) and 
the Center for Wooden Boats (CWB) will implement interpretive elements for the History Trail.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Neighborhood District: Lake Union Urban Village: South Lake Union

Project ID: TC367070 End Date: Q4/2012

Project Type: Improved Facility Start Date: Q1/2009

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Lake Union

2009 Multipurpose LTGO 
Bond Fund

323 441 0 0 0 0 0 764

Total: 323 441 0 0 0 0 0 764

Spending Plan by Fund

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

O & M Costs (Savings) 0 0 0 0 0 0 0

2009 Multipurpose LTGO 
Bond Fund

236 764 0 0 0 0 0 0 1,000

Total: 236 764 0 0 0 0 0 0 1,000

Revenue Sources

2009 Multipurpose LTGO 
Bond Fund

236 764 0 0 0 0 0 0 1,000

Total*: 236 764 0 0 0 0 0 0 1,000

Fund Appropriations/Allocations

Cheshiahud Lake Union Trail Project

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project constructs 3.6 miles of the Chief Sealth Trail, the first off-street, multi-use trail in southeast Seattle.  The work 
includes the design and construction of a pedestrian/bicycle asphalt trail located in the City Light transmission corridor 
between Interstate 5 and the Rainier Valley.  The trail provides access to Sound Transit Link Light Rail stations at S Othello 
and S Henderson Streets.  Phase II of the project constructs a new section of trail to connect the existing Chief Sealth Trail to 
the intersection of South Myrtle Place and Holly Park Drive South, and installs a new traffic signal at that intersection to 
facilitate the safe crossing of bicycles and pedestrians.  A retaining wall is constructed along the north side of the bicycle path 
to bring the grade up to sidewalk level.  This phase also includes construction of a bicycle ramp, sidewalk improvements, 
installation of pedestrian signals, vehicle and pedestrian detection, crosswalk markings, and warning strips for bicycles.  
Phase III, known as the Northern Extension, spans from Beacon Avenue South to South Angeline Street/15th Avenue South.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Neighborhood District: Greater Duwamish Urban Village: MLK Jr. @ Holly

Project ID: TC365690 End Date: Q2/2012

Project Type: New Facility Start Date: Q2/2000

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

Location: Southeast

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

2009 Multipurpose LTGO 
Bond Fund

190 1,585 0 0 0 0 0 0 1,775

Seattle Voter-Approved Levy 400 0 0 0 0 0 0 0 400

General Subfund Revenues 178 0 0 0 0 0 0 0 178

Sound Transit Funds 993 0 0 0 0 0 0 0 993

State Gas Taxes - City Street 
Fund

184 0 0 0 0 0 0 0 184

King County Funds 9 0 0 0 0 0 0 0 9

Federal Grant Funds 1,755 0 0 0 0 0 0 0 1,755

Drainage and Wastewater 
Rates

39 0 0 0 0 0 0 0 39

State Gas Taxes - Arterial City 
Street Fund

133 0 0 0 0 0 0 0 133

City Light Fund Revenues 109 0 0 0 0 0 0 0 109

Real Estate Excise Tax I 171 0 0 0 0 0 0 0 171

Total: 4,161 1,585 0 0 0 0 0 0 5,746

Revenue Sources

2009 Multipurpose LTGO 
Bond Fund

190 1,585 0 0 0 0 0 0 1,775

2000 Parks Levy Fund 400 0 0 0 0 0 0 0 400

Transportation Operating Fund 3,400 0 0 0 0 0 0 0 3,400

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

171 0 0 0 0 0 0 0 171

Total*: 4,161 1,585 0 0 0 0 0 0 5,746

Fund Appropriations/Allocations

Chief Sealth Trail

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

O & M Costs (Savings) 20 20 20 20 20 20 120

2009 Multipurpose LTGO 
Bond Fund

1,385 180 20 0 0 0 0 1,585

Total: 1,385 180 20 0 0 0 0 1,585

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

The project provides low-cost revisions to hazardous street locations.  Annual collisions are reviewed at intersections and at 
mid-block locations.  Locations with five or more annual vehicle collisions are checked for collision patterns.  Revisions can 
include removal, relocation or shielding of fixed objects, improved signage, improved delineation with raised islands, or 
striping.  This project enhances the safety of the City's streets.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: ONGOING

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Citywide

Project ID: TC323860 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To Be Determined 0 0 0 0 0 0 0 0

Transportation Operating Fund 188 146 148 152 156 161 166 1,117

Total: 188 146 148 152 156 161 166 1,117

Spending Plan by Fund

To be determined 0 0 0 0 0 0 0 0 0

Partnership Funds 8 0 0 0 0 0 0 0 8

State Gas Taxes - Arterial City 
Street Fund

493 42 95 104 106 109 112 116 1,177

State Gas Taxes - City Street 
Fund

156 0 0 0 0 0 0 0 156

Vehicle Licensing Fees 80 0 0 0 0 0 0 0 80

Transportation Funding 
Package - Lid Lift

66 46 45 44 46 47 49 50 393

Transportation Funding 
Package - Parking Tax

0 56 6 0 0 0 0 0 62

Federal Grant Funds 353 45 0 0 0 0 0 0 398

Total: 1,156 189 146 148 152 156 161 166 2,274

Revenue Sources

Transportation Operating Fund 1,156 189 146 148 152 156 161 166 2,274

Total*: 1,156 189 146 148 152 156 161 166 2,274

Fund Appropriations/Allocations

Collision Evaluation Program

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds debt service for the following projects, with 2011 costs as follows: Alaskan Way Viaduct /Tunnel & 
Seawall - TC366050 (2005 Bond - $378,000; 2006 Bond - $392,000; 2007 Bond - $492,000 ); Bridge Way North and 
Fremont Circulation - TC366370 ($278,000); Fremont Bridge Approaches and Electrical Major Maintenance - TC365790 
($45,000); Mercer Corridor - TC365500 ($467,000); and SR-519 - TC365020 ($646,000).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Debt Service Program BCL/Program Code: 18002D

Location: N/A

Project ID: TC320060 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2006 LTGO Capital Projects 
Fund

420 0 0 0 0 0 0 420

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

2,155 2,699 1,833 1,371 1,372 1,372 1,372 12,174

Total: 2,575 2,699 1,833 1,371 1,372 1,372 1,372 12,594

Spending Plan by Fund

2006 LTGO Bond 0 420 0 0 0 0 0 0 420

Real Estate Excise Tax II 2,359 2,155 2,699 1,833 1,371 1,372 1,372 0 13,161

Total: 2,359 2,575 2,699 1,833 1,371 1,372 1,372 0 13,581

Revenue Sources

2006 LTGO Capital Projects 
Fund

0 420 0 0 0 0 0 0 420

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

2,359 2,155 2,699 1,833 1,371 1,372 1,372 0 13,161

Total*: 2,359 2,575 2,699 1,833 1,371 1,372 1,372 0 13,581

Fund Appropriations/Allocations

Debt Service - CRF

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Denny Triangle

This project develops street designs, and implements green street or open space amenities within the Denny Triangle.

Neighborhood Plan: Denny Triangle Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2002

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Various

Project ID: TC365760 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 358 20 0 0 0 0 0 378

Total: 358 20 0 0 0 0 0 378

Spending Plan by Fund

King County Funds 40 310 0 0 0 0 0 0 350

State Gas Taxes - Arterial City 
Street Fund

18 0 0 0 0 0 0 0 18

King County Development 
Credits

414 68 0 0 0 0 0 0 482

Total: 472 378 0 0 0 0 0 0 850

Revenue Sources

Transportation Operating Fund 472 378 0 0 0 0 0 0 850

Total*: 472 378 0 0 0 0 0 0 850

Fund Appropriations/Allocations

Denny Triangle Improvements

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Delridge Urban Village: Duwamish

This project constructs multi-use paths on Harbor Avenue SW from SW Florida Street to SW Spokane Street; SW Spokane 
Street from Harbor Avenue SW to Chelan Avenue SW; W Marginal Way from Chelan Avenue SW to SW Dakota Street; 
around Catholic Hill in South Park; and along Highland Park Way W from W Marginal Way to SW Webster Street.  There 
are minor landscape establishment costs in 2011.

Neighborhood Plan: Duwamish Neighborhood Plan 
Matrix:

TP-28

Project Type: New Facility Start Date: Q1/1990

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: W Marginal Wy SW

Project ID: TC327010 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 10 10 10 10 60

Transportation Operating Fund 18 10 0 0 0 0 0 28

Total: 18 10 0 0 0 0 0 28

Spending Plan by Fund

King County Voter-Approved 
Debt

1,225 0 0 0 0 0 0 0 1,225

Partnership Funds 113 0 0 0 0 0 0 0 113

State Gas Taxes - Arterial City 
Street Fund

179 28 0 0 0 0 0 0 207

Total: 1,517 28 0 0 0 0 0 0 1,545

Revenue Sources

Open Spaces & Trails Bond 
Fund

1,225 0 0 0 0 0 0 0 1,225

Transportation Operating Fund 292 28 0 0 0 0 0 0 320

Total*: 1,517 28 0 0 0 0 0 0 1,545

Fund Appropriations/Allocations

Duwamish Bikeway

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

This project improves freight movement, transit travel, commuter traffic, and ferry access in the Duwamish Industrial Area 
through the interconnection of traffic signals and controller equipment upgrades, the development of driver information 
systems, and information links to railroad control centers.  Roadway signs and closed-circuit television are designed and 
installed to monitor traffic conditions and accidents, and inform drivers of congestion points with links between the cameras, 
the Seattle Channel, and the City traffic web page.  There are minor close-out costs in 2011.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

Project Type: Improved Facility Start Date: Q2/2000

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Various

Project ID: TC365700 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 555 19 0 0 0 0 0 573

Total: 555 19 0 0 0 0 0 573

Spending Plan by Fund

State Gas Taxes - Arterial City 
Street Fund

1,013 0 0 0 0 0 0 0 1,013

State Grant Funds 2,046 174 0 0 0 0 0 0 2,220

Private Funding/Donations 100 0 0 0 0 0 0 0 100

State Gas Taxes - City Street 
Fund

277 0 0 0 0 0 0 0 277

Transportation Funding 
Package - Business 
Transportation Tax

0 334 0 0 0 0 0 0 334

Vehicle Licensing Fees 557 0 0 0 0 0 0 0 557

Federal Grant Funds 3,321 65 0 0 0 0 0 0 3,386

Real Estate Excise Tax II 101 0 0 0 0 0 0 0 101

Total: 7,415 573 0 0 0 0 0 0 7,988

Revenue Sources

Transportation Operating Fund 7,314 573 0 0 0 0 0 0 7,887

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

101 0 0 0 0 0 0 0 101

Total*: 7,415 573 0 0 0 0 0 0 7,988

Fund Appropriations/Allocations

Duwamish Intelligent Transportation Systems (ITS)

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

This project includes small scale mobility improvements to the City's street system to improve connections between the port, 
railroad intermodal yards, industrial businesses, the regional highway system, and the first and last miles in the supply chain.  
High-priority locations and two types of problems have been identified: inadequate turning radii at specific corners, forcing 
trucks to take circuitous routes or crawl through intersections; and busy intersections lacking signals or left-turn signal and 
queuing lanes, resulting in long waits for adequate gaps in traffic.  The majority of the candidate truck mobility improvements 
are located in the Duwamish Industrial area, which is characterized by a high proportion of trucks in the traffic mix.  Potential 
circulation improvements are also found in the street system crescent surrounding Port of Seattle facilities extending to 
Magnolia and the Ballard industrial area.

Neighborhood Plan: Duwamish Neighborhood Plan 
Matrix:

Multiple

Project Type: Improved Facility Start Date: Q1/2004

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Duwamish

Project ID: TC365850 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 493 905 1,235 1,200 790 805 820 6,248

Total: 493 905 1,235 1,200 790 805 820 6,248

Spending Plan by Fund

Commercial Parking Tax 0 0 300 300 300 300 300 300 1,800

General Subfund Revenues 0 0 100 100 0 0 0 0 200

State Gas Taxes - Arterial City 
Street Fund

290 493 505 335 400 190 505 220 2,938

Federal Grant Funds 0 0 0 500 500 300 0 300 1,600

Total: 290 493 905 1,235 1,200 790 805 820 6,538

Revenue Sources

Transportation Operating Fund 290 493 905 1,235 1,200 790 805 820 6,538

Total*: 290 493 905 1,235 1,200 790 805 820 6,538

Fund Appropriations/Allocations

Duwamish Truck Mobility Improvement Program

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project constructs a modern, low-floor streetcar system connecting First Hill employment centers to the regional Link 
light rail system, including but not limited to the International District/Chinatown Station, and Capitol Hill Station at 
Broadway and John Street.  The system will provide reliable, frequent service (headways of approximately 10 minutes during 
peak periods) and operate the same hours as the light rail system (at least 20 hours per day Monday through Saturday and at 
least 12 hours per day Sundays).  A light maintenance vehicle storage base and procurement of a six-vehicle streetcar fleet is 
also included in the scope of the project.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q2/2009

BCL/Program Name: Major Projects BCL/Program Code: 19002

Location: Various

Project ID: TC367100 End Date: Q2/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Transportation Operating Fund 4,487 27,902 49,371 42,988 7,591 0 0 132,340

Total: 4,487 27,902 49,371 42,988 7,591 0 0 132,340

Spending Plan by Fund

Sound Transit Funds 440 5,140 27,250 49,371 42,988 7,591 0 0 132,780

Total: 440 5,140 27,250 49,371 42,988 7,591 0 0 132,780

Revenue Sources

Transportation Operating Fund 440 5,140 27,250 49,371 42,988 7,591 0 0 132,780

Total*: 440 5,140 27,250 49,371 42,988 7,591 0 0 132,780

Fund Appropriations/Allocations

First Hill Streetcar

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project is a reserve to provide a local match for potential new grants, appropriations, and partnership opportunities.  
SDOT typically applies for grants or requests appropriations through a variety of state and federal funding sources.  Projects 
are located citywide and can address a wide range of transportation improvements including neighborhood plan projects, 
mobility improvements, asset preservation, safety improvements, or economic development opportunities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: ONGOING

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Citywide

Project ID: TC365910 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

General Subfund Revenues 5 0 0 0 0 0 0 0 5

State Gas Taxes - Arterial City 
Street Fund

0 0 0 0 0 0 0 0 0

Total: 5 0 0 0 0 0 0 0 5

Revenue Sources

Transportation Operating Fund 5 0 0 0 0 0 0 0 5

Total*: 5 0 0 0 0 0 0 0 5

Fund Appropriations/Allocations

Grant Match Reserve Opportunity Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: Not in an Urban 
Village

This project widens the existing four lanes and adds a center two-way left-turn lane on Greenwood Avenue N between N 
105th Street and N 112th Street.  Improvements include parking, curb, planting strips, and concrete walkways on both sides 
of the street.  All intersections are improved for pedestrian safety.  Signals, street lighting, and drainage systems are upgraded 
as needed.  There are minor close-out and landscape establishment costs in 2011-2013.

Neighborhood Plan: Broadview-Bitter Lake-Haller Lake Neighborhood Plan 
Matrix:

Multiple

Project Type: Improved Facility Start Date: Q4/2005

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Greenwood Ave N/N 105th St/N 112th 
St

Project ID: TC366380 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 740 15 20 5 0 0 0 780

Total: 740 15 20 5 0 0 0 780

Spending Plan by Fund

State Grant Funds 1,991 180 0 0 0 0 0 0 2,171

State Gas Taxes - Arterial City 
Street Fund

2,311 420 0 0 0 0 0 0 2,731

General Subfund Revenues 6 0 0 0 0 0 0 0 6

Federal Grant Funds 1,387 0 0 0 0 0 0 0 1,387

City Light Fund Revenues 0 180 0 0 0 0 0 0 180

Drainage and Wastewater 
Rates

142 0 0 0 0 0 0 0 142

Real Estate Excise Tax II 305 0 0 0 0 0 0 0 305

Total: 6,142 780 0 0 0 0 0 0 6,922

Revenue Sources

Transportation Operating Fund 5,837 780 0 0 0 0 0 0 6,617

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

305 0 0 0 0 0 0 0 305

Total*: 6,142 780 0 0 0 0 0 0 6,922

Fund Appropriations/Allocations

Greenwood Avenue N Street Improvements

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Pioneer Square

This ongoing program implements inspection and repair of areaways in the Pioneer Square District to reduce risks to City 
facilities and the general public.  Areaways are usable space, generally in the street right-of-way, constructed under sidewalks 
between a building foundation and the street wall.  Typical improvements may include, but are not limited to, repairs to the 
existing areaway and/or filling the areaway with lightweight concrete.  Improving these areaways is an action included in the 
South Downtown Strategic Plan.

Neighborhood Plan: Pioneer Square Neighborhood Plan 
Matrix:

Multiple

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: Various

Project ID: TC365480 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 141 784 19 28 39 50 61 1,122

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

498 313 288 288 288 288 288 2,250

Total: 639 1,097 307 316 327 338 349 3,373

Spending Plan by Fund

Partnership Funds 0 10 0 0 0 0 0 0 10

State Gas Taxes - Arterial City 
Street Fund

0 0 9 19 28 39 50 61 206

General Subfund Revenues 223 16 0 0 0 0 0 0 239

City Light Fund Revenues 19 0 0 0 0 0 0 0 19

Federal Grant Funds 0 115 775 0 0 0 0 0 890

Real Estate Excise Tax II 3,280 522 288 288 288 288 288 288 5,530

Total: 3,522 663 1,072 307 316 327 338 349 6,894

Revenue Sources

Transportation Operating Fund 242 141 784 19 28 39 50 61 1,364

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

3,280 522 288 288 288 288 288 288 5,530

Total*: 3,522 663 1,072 307 316 327 338 349 6,894

Fund Appropriations/Allocations

Hazard Mitigation Program - Areaways

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project enables SDOT to address and repair landslide concerns that affect the right-of-way.  The Landslide Mitigation 
Program provides SDOT with staff and resources to identify and prioritize landslide concerns, to undertake reconnaissance 
engineering and geotechnical studies of problem areas, and to make repairs at the highest priority locations, usually where 
landslide concerns have caused the roadway to be partially or completely closed.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: Various

Project ID: TC365510 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 623 200 204 208 212 216 221 1,884

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

377 200 200 200 200 200 200 1,577

Emergency Subfund 5 0 0 0 0 0 0 5

Total: 1,005 400 404 408 412 416 421 3,466

Spending Plan by Fund

Partnership Funds 22 0 0 0 0 0 0 0 22

State Gas Taxes - Arterial City 
Street Fund

299 246 200 204 208 212 216 221 1,806

General Subfund Revenues 1 0 0 0 0 0 0 0 1

Drainage and Wastewater 
Rates

49 0 0 0 0 0 0 0 49

Federal Grant Funds 733 377 0 0 0 0 0 0 1,110

Emergency Subfund Revenues 195 5 0 0 0 0 0 0 200

Real Estate Excise Tax II 3,868 377 200 200 200 200 200 200 5,445

Total: 5,167 1,005 400 404 408 412 416 421 8,633

Revenue Sources

Transportation Operating Fund 1,104 623 200 204 208 212 216 221 2,988

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

3,868 377 200 200 200 200 200 200 5,445

Emergency Subfund 195 5 0 0 0 0 0 0 200

Total*: 5,167 1,005 400 404 408 412 416 421 8,633

Fund Appropriations/Allocations

Hazard Mitigation Program - Landslide Mitigation Projects

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides funding for high-priority projects identified in the City's Intelligent Transportation Systems (ITS) 
Strategic Plan and the ITS Master Plan, in combination with grant match and local ITS initiatives and spot improvements 
undertaken by City of Seattle crews.  Examples of potential projects include transit signal priority strategies, ITS information 
systems, use of closed-circuit television (CCTV) cameras to monitor traffic in key travel corridors, real-time traffic 
responsive control, parking guidance systems, and traveler information.  These projects are located in the Duwamish area, 
South Seattle, West Seattle, the downtown core, and Ballard.  There are minor close-out costs in 2011.

Neighborhood Plan: BINMIC (Ballard Interbay Northend) Neighborhood Plan 
Matrix:

T-20

Project Type: Improved Facility Start Date: Q4/2003

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Citywide

Project ID: TC365870 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Partnership Funds 2,605 1 0 0 0 0 0 0 2,606

King County Funds 94 0 0 0 0 0 0 0 94

Sound Transit Funds 125 0 0 0 0 0 0 0 125

State Grant Funds 775 78 0 0 0 0 0 0 853

Private Funding/Donations 430 0 0 0 0 0 0 0 430

Port of Seattle Funds 298 202 0 0 0 0 0 0 500

Federal Grant Funds 2,856 0 0 0 0 0 0 0 2,856

General Subfund Revenues 46 0 0 0 0 0 0 0 46

Transportation Funding 
Package - Lid Lift

47 0 0 0 0 0 0 0 47

State Gas Taxes - City Street 
Fund

164 0 0 0 0 0 0 0 164

State Gas Taxes - Arterial City 
Street Fund

951 197 8 0 0 0 0 0 1,156

Real Estate Excise Tax II 75 0 0 0 0 0 0 0 75

Total: 8,466 478 8 0 0 0 0 0 8,952

Revenue Sources

Transportation Operating Fund 8,391 478 8 0 0 0 0 0 8,877

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

75 0 0 0 0 0 0 0 75

Total*: 8,466 478 8 0 0 0 0 0 8,952

Fund Appropriations/Allocations

Intelligent Transportation Systems (ITS) Plan Implementation

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Transportation Operating Fund 479 8 0 0 0 0 0 487

Total: 479 8 0 0 0 0 0 487

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Pioneer Square

This project transforms the King Street Station into a transportation hub connecting express bus, commuter train, and light rail 
service.  This project restores the historic character of the landmark King Street Station, incorporating sustainable features in 
compliance with the City's Sustainable Building Policy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2007

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: 303 S Jackson St

Project ID: TC366810 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 46 46 46 46 46 46 276

2011 Multipurpose LTGO 
bond Fund

0 0 4,011 0 0 0 0 0 4,011

To be determined 0 0 0 0 23,588 0 0 0 23,588

2010 Multipurpose LTGO 
Bond Fund

0 1,001 0 0 0 0 0 0 1,001

2009 Multipurpose LTGO 
Bond Fund

1,314 400 0 0 0 0 0 0 1,714

2008 Multipurpose LTGO 
Bond Fund

3,274 0 0 0 0 0 0 0 3,274

State Grant Funds 0 735 0 0 0 0 0 0 735

General Subfund Revenues 190 0 0 0 0 0 0 0 190

Federal Grant Funds 2,323 6,042 2,299 0 0 0 0 0 10,664

King County Funds 23 15 7 0 0 0 0 0 45

Private Funding/Donations 167 0 0 0 0 0 0 0 167

Partnership Funds 15 7,500 0 0 0 0 0 0 7,515

Total: 7,306 15,693 6,317 0 23,588 0 0 0 52,904

Revenue Sources

2011 Multipurpose LTGO 
Bond Fund

0 0 4,011 0 0 0 0 0 4,011

2010 Multipurpose LTGO 
Bond Fund

0 1,001 0 0 0 0 0 0 1,001

2008 Multipurpose LTGO 
Bond Fund

3,274 0 0 0 0 0 0 0 3,274

2009 Multipurpose LTGO 
Bond Fund

1,314 400 0 0 0 0 0 0 1,714

Transportation Operating Fund 2,718 14,292 2,306 0 0 0 0 0 19,316

Total*: 7,306 15,693 6,317 0 0 0 0 0 29,316

Fund Appropriations/Allocations

King Street Station Multimodal Terminal

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

2011 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2010 Multipurpose LTGO 
Bond Fund

1,001 0 0 0 0 0 0 1,001

To Be Determined 0 0 0 23,588 0 0 0 23,588

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2009 Multipurpose LTGO 
Bond Fund

400 0 0 0 0 0 0 400

Transportation Operating Fund 10,867 5,731 0 0 0 0 0 16,598

Transportation Bond Fund 0 4,011 0 0 0 0 0 4,011

Total: 12,268 9,742 0 23,588 0 0 0 45,598

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Ballard Interbay

This project completes Phase II of a multi-use trail extending from the Fremont Bridge to Fisherman's Terminal, just west of 
15th Avenue NW.  Phase II begins at Sixth Avenue W, extends westward for about 0.75 miles, and is largely within, or 
adjacent to, a railroad right-of-way.  This trail segment is a critical "missing link" in an urban and regional trails system that, 
when completed, will make it possible to bicycle almost exclusively on dedicated trails from Redmond to downtown Seattle.

Neighborhood Plan: Queen Anne Neighborhood Plan 
Matrix:

T11

Project Type: New Facility Start Date: Q1/1990

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: W Nickerson St/6th Ave W/15th Ave W

Project ID: TC327000 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

2009 Multipurpose LTGO 
Bond Fund

0 419 0 0 0 0 0 0 419

Seattle Voter-Approved Levy 760 0 0 0 0 0 0 0 760

King County Voter-Approved 
Debt

2,054 0 0 0 0 0 0 0 2,054

State Gas Taxes - Arterial City 
Street Fund

0 8 28 0 0 0 0 0 36

State Gas Taxes - City Street 
Fund

124 0 0 0 0 0 0 0 124

Interagency Commission on 
Outdoor Recreation Grants

585 0 0 0 0 0 0 0 585

Federal Grant Funds 2,244 1,618 0 0 0 0 0 0 3,862

Drainage and Wastewater 
Rates

81 0 0 0 0 0 0 0 81

City Light Fund Revenues 0 10 0 0 0 0 0 0 10

Transportation Funding 
Package - Lid Lift

0 270 0 0 0 0 0 0 270

Real Estate Excise Tax I 387 242 0 0 0 0 0 0 629

Total: 6,235 2,567 28 0 0 0 0 0 8,830

Revenue Sources

2009 Multipurpose LTGO 
Bond Fund

0 419 0 0 0 0 0 0 419

2000 Parks Levy Fund 760 0 0 0 0 0 0 0 760

Transportation Operating Fund 3,034 1,906 28 0 0 0 0 0 4,968

Open Spaces & Trails Bond 
Fund

2,054 0 0 0 0 0 0 0 2,054

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

387 242 0 0 0 0 0 0 629

Total*: 6,235 2,567 28 0 0 0 0 0 8,830

Fund Appropriations/Allocations

Lake Union Ship Canal Trail

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

O & M Costs (Savings) 20 20 20 20 20 20 120

2009 Multipurpose LTGO 
Bond Fund

352 67 0 0 0 0 0 419

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

242 0 0 0 0 0 0 242

Transportation Operating Fund 1,036 898 0 0 0 0 0 1,934

Total: 1,630 965 0 0 0 0 0 2,595

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project improves five to ten left-turn signals each year at locations with high left-turn collision occurrences.  
The Department established this project in 1992 to reduce accidents and meet state regulatory requirements.  Locations are 
selected based on accident data.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

Project Type: Improved Facility Start Date: ONGOING

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Citywide

Project ID: TC323130 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To Be Determined 0 0 0 0 0 0 0 0

Transportation Operating Fund 403 183 186 195 203 209 215 1,594

Total: 403 183 186 195 203 209 215 1,594

Spending Plan by Fund

To be determined 0 0 0 0 0 0 0 0 0

State Gas Taxes - City Street 
Fund

399 0 0 0 0 0 0 0 399

State Grant Funds 101 0 0 0 0 0 0 0 101

Private Funding/Donations 50 0 0 0 0 0 0 0 50

General Subfund Revenues 675 0 0 0 0 0 0 0 675

Vehicle Licensing Fees 47 0 0 0 0 0 0 0 47

State Gas Taxes - Arterial City 
Street Fund

981 91 0 0 0 0 0 0 1,072

Federal Grant Funds 459 3 0 0 0 0 0 0 462

Transportation Funding 
Package - Lid Lift

185 223 91 89 195 173 96 99 1,151

Transportation Funding 
Package - Parking Tax

0 87 92 97 0 30 113 116 535

Total: 2,897 404 183 186 195 203 209 215 4,492

Revenue Sources

Transportation Operating Fund 2,897 404 183 186 195 203 209 215 4,492

Total*: 2,897 404 183 186 195 203 209 215 4,492

Fund Appropriations/Allocations

Left Turn Signals

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: Bitter Lake Village

This project constructs road improvements on Linden Avenue North from N 128th Street to N 145th Street.  Improvements 
include, but are not limited to concrete sidewalks, curb & gutters, and asphalt road replacement.  The improvements will 
provide pedestrian, drainage and roadway improvements, and complete the final link in the Interurban Trail North.

Neighborhood Plan: Broadview-Bitter Lake-Haller Lake Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2008

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Linden Ave N/N 128th St/N 145th St

Project ID: TC366930 End Date: Q2/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To Be Determined 0 0 0 0 0 0 0 0

Transportation Operating Fund 1,500 3,203 4,800 1,535 0 0 0 11,038

Cumulative Reserve Subfund - 
Street Vacation Subaccount

87 0 0 0 0 0 0 87

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

335 0 0 0 0 0 0 335

Total: 1,922 3,203 4,800 1,535 0 0 0 11,460

Spending Plan by Fund

Transportation Bond Funds 0 0 0 4,500 1,535 0 0 0 6,035

Transportation Funding 
Package - Parking Tax

0 0 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 300 0 0 0 0 300

Transportation Funding 
Package - Parking Tax

0 1,500 3,203 0 0 0 0 0 4,703

Street Vacations 313 87 0 0 0 0 0 0 400

Real Estate Excise Tax II 395 335 0 0 0 0 0 0 730

Total: 708 1,922 3,203 4,800 1,535 0 0 0 12,168

Revenue Sources

Transportation Bond Fund 0 0 0 4,500 1,535 0 0 0 6,035

Transportation Operating Fund 0 1,500 3,203 300 0 0 0 0 5,003

Cumulative Reserve Subfund - 
Street Vacation Subaccount

313 87 0 0 0 0 0 0 400

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

395 335 0 0 0 0 0 0 730

Total*: 708 1,922 3,203 4,800 1,535 0 0 0 12,168

Fund Appropriations/Allocations

Linden Avenue North Complete Streets

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Ballard Interbay

The environmental analysis for replacing this bridge evaluated several possible alternatives including rehabilitation of the 
existing structure.  In 2007, an environmental assessment was published and described the preferred alternative, a new bridge 
south of and adjacent to the existing bridge.  The Type, Size and Location (TS&L) Report was completed in 2007, selecting a 
concrete box girder supported on flared columns as the appropriate structure type for this new bridge.  The structure will be a 
haunched concrete box at the highly visible section of the bridge over 15th Avenue NW and at the westerly high level bluff 
section.  Current available funds will only allow completion of 50% of the design and contract plans.  Funding to complete 
the design, purchase the necessary right-of-way, and construct the new bridge has not been identified.  The estimate to 
complete the project is $252.4 million.

Neighborhood Plan: BINMIC (Ballard Interbay Northend) Neighborhood Plan 
Matrix:

T-21

Project Type: New Facility Start Date: Q1/2002

BCL/Program Name: Major Projects BCL/Program Code: 19002

Location: W Garfield St/15th Ave W/Thorndyke 
Ave W

Project ID: TC366060 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 0 0 0 0 0

General Subfund Revenues 53 0 0 0 0 0 0 0 53

State Gas Taxes - Arterial City 
Street Fund

102 10 0 0 0 0 0 0 112

State Gas Taxes - City Street 
Fund

8 0 0 0 0 0 0 0 8

Federal Grant Funds 8,950 0 0 0 0 0 0 0 8,950

Vehicle Licensing Fees 100 0 0 0 0 0 0 0 100

Street Vacations 40 0 0 0 0 0 0 0 40

Real Estate Excise Tax II 209 0 0 0 0 0 0 0 209

Total: 9,462 10 0 0 0 0 0 0 9,472

Revenue Sources

Transportation Operating Fund 9,213 10 0 0 0 0 0 0 9,223

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

209 0 0 0 0 0 0 0 209

Cumulative Reserve Subfund - 
Street Vacation Subaccount

40 0 0 0 0 0 0 0 40

Total*: 9,462 10 0 0 0 0 0 0 9,472

Fund Appropriations/Allocations

Magnolia Bridge Replacement Project

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

To Be Determined 0 0 0 0 0 0 0 0

Transportation Operating Fund 10 0 0 0 0 0 0 10

Cumulative Reserve Subfund - 
Street Vacation Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 0 0 0 0 0 0

Total: 10 0 0 0 0 0 0 10

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: In more than one 
Urban Village

This project, part of the Bridging the Gap funding package, implements a comprehensive package of transportation 
improvements in the Mercer Corridor in South Lake Union.  Improvements include, but are not limited to, a widened two-
way Mercer St., improved pedestrian safety and access to Lake Union Park, and enhanced neighborhood circulation for all 
modes.  The project aims to use existing street capacity more efficiently and enhance all modes of travel, including pedestrian 
mobility.

Neighborhood Plan: South Lake Union Neighborhood Plan 
Matrix:

Multiple

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: Major Projects BCL/Program Code: 19002

Location: Mercer St/Fairview Ave N/Dexter Ave 
N

Project ID: TC365500 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Mercer Corridor Project

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

2010 Multipurpose LTGO 
Bond Fund

0 3,100 0 0 0 0 0 0 3,100

2008 Multipurpose LTGO 
Bond Fund

26,815 15,359 0 0 0 0 0 0 42,174

2007 Multipurpose LTGO 
Bond

16,295 5 0 0 0 0 0 0 16,300

2006 LTGO Bond 2,500 0 0 0 0 0 0 0 2,500

2003 LTGO Bond 600 0 0 0 0 0 0 0 600

2002B LTGO Bond 400 0 0 0 0 0 0 0 400

Transportation Funding 
Package - Bonds

0 0 0 5,000 0 0 0 0 5,000

Transportation Bond Funds 4,560 0 0 0 0 0 0 0 4,560

2005 LTGO Bond 1,912 0 0 0 0 0 0 0 1,912

Private Funding/Donations 20,811 8,914 0 3,500 375 0 0 0 33,600

Water Rates 0 1,226 0 274 431 0 0 0 1,931

Federal ARRA Funds: FHWA 
Highway Infrastructure 
Investment

0 30,000 0 0 0 0 0 0 30,000

Transportation Funding 
Package - Parking Tax

2,912 0 0 0 0 0 0 0 2,912

City Light Fund Revenues 0 3,630 370 2,000 2,511 0 0 0 8,511

Drainage and Wastewater 
Rates

0 1,120 0 80 259 0 0 0 1,459

Federal Grant Funds 1,766 7,198 1,882 0 0 0 0 0 10,846

General Subfund Revenues 194 0 0 0 0 0 0 0 194

Interfund Loan 0 0 0 0 4,900 0 0 0 4,900

State Gas Taxes - Arterial City 
Street Fund

873 90 0 0 0 0 0 0 963

State Gas Taxes - City Street 
Fund

200 0 0 0 0 0 0 0 200

South Lake Union Property 
Sale Proceeds

50 0 0 0 0 0 0 0 50

Real Estate Excise Tax II 361 0 0 0 0 0 0 0 361

Total: 80,249 70,642 2,252 10,854 8,476 0 0 0 172,473

Revenue Sources

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

O & M Costs (Savings) 0 0 0 0 0 0 0

2003 LTGO Capital Project 
Fund

600 0 0 0 0 0 0 0 600

2010 Multipurpose LTGO 
Bond Fund

0 3,100 0 0 0 0 0 0 3,100

2006 LTGO Capital Projects 
Fund

2,500 0 0 0 0 0 0 0 2,500

2008 Multipurpose LTGO 
Bond Fund

26,815 15,359 0 0 0 0 0 0 42,174

2007 Multipurpose LTGO 
Bond Fund

16,295 5 0 0 0 0 0 0 16,300

Transportation Bond Fund 4,560 0 0 5,000 0 0 0 0 9,560

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

361 0 0 0 0 0 0 0 361

2002B LTGO Capital Project 
Fund

400 0 0 0 0 0 0 0 400

Cumulative Reserve Subfund - 
South Lake Union Property 
Proceeds Subaccount

50 0 0 0 0 0 0 0 50

2005 LTGO Capital Project 
Fund

1,912 0 0 0 0 0 0 0 1,912

Transportation Operating Fund 26,756 52,178 2,252 5,854 8,476 0 0 0 95,516

Total*: 80,249 70,642 2,252 10,854 8,476 0 0 0 172,473

Fund Appropriations/Allocations

2003 LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

2010 Multipurpose LTGO 
Bond Fund

0 0 2,440 400 130 130 0 3,100

2006 LTGO Capital Projects 
Fund

0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

1,150 9,925 4,196 88 0 0 0 15,359

2007 Multipurpose LTGO 
Bond Fund

5 0 0 0 0 0 0 5

Transportation Bond Fund 0 0 5,000 0 0 0 0 5,000

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 0 0 0 0 0 0

2002B LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
South Lake Union Property 
Proceeds Subaccount

0 0 0 0 0 0 0 0

2005 LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Transportation Operating Fund 14,845 24,075 21,364 8,476 0 0 0 68,760

Total: 16,000 34,000 33,000 8,964 130 130 0 92,224

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project will convert Mercer Street to a two-way street between Dexter Ave and Elliott Ave West.  The Mercer underpass 
at Aurora Ave will be widened to allow for six travel lanes and a bicycle/pedestrian shared use path between Dexter Ave and 
5th Ave North.  Roy Street, between Aurora and Queen Anne Ave., will also be converted to a two-way street with on-road 
bicycle lanes.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: Major Projects BCL/Program Code: 19002

Location: Mercer ST/Elliot AVE W/Dexter AVE 
N

Project ID: TC367110 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

2011 Multipurpose LTGO 
Bond Fund

0 8,137 0 0 0 0 0 8,137

2010 Multipurpose LTGO 
Bond Fund

5,700 3,300 0 0 0 0 0 9,000

Transportation Bond Fund 0 0 11,555 7,896 29,613 0 0 49,064

Transportation Operating Fund 290 900 3,500 29,100 0 0 0 33,790

Total: 5,990 12,337 15,055 36,996 29,613 0 0 99,991

Spending Plan by Fund

2011 Multipurpose LTGO 
bond Fund

0 0 8,137 0 0 0 0 0 8,137

2010 Multipurpose LTGO 
Bond Fund

0 9,000 0 0 0 0 0 0 9,000

Transportation Bond Funds 0 0 0 11,555 7,896 29,613 0 0 49,064

State Grant Funds 0 0 0 0 0 0 0 0 0

Federal Grant Funds 0 290 900 3,500 3,500 0 0 0 8,190

Private Funding/Donations 0 0 0 0 25,600 0 0 0 25,600

Total: 0 9,290 9,037 15,055 36,996 29,613 0 0 99,991

Revenue Sources

2011 Multipurpose LTGO 
Bond Fund

0 0 8,137 0 0 0 0 0 8,137

2010 Multipurpose LTGO 
Bond Fund

0 9,000 0 0 0 0 0 0 9,000

Transportation Bond Fund 0 0 0 11,555 7,896 29,613 0 0 49,064

Transportation Operating Fund 0 290 900 3,500 29,100 0 0 0 33,790

Total*: 0 9,290 9,037 15,055 36,996 29,613 0 0 99,991

Fund Appropriations/Allocations

Mercer Corridor Project West Phase

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This program provides a financial reserve for work that cannot be anticipated during the annual CIP planning process.  The 
reserve is used on a project-specific basis when emergencies are identified.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: Various

Project ID: TC320030 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

14 0 0 0 0 0 0 14

Total: 14 0 0 0 0 0 0 14

Spending Plan by Fund

General Subfund Revenues 292 0 0 0 0 0 0 0 292

State Gas Taxes - Arterial City 
Street Fund

329 0 0 0 0 0 0 0 329

Federal Grant Funds 72 0 0 0 0 0 0 0 72

Real Estate Excise Tax II 388 14 0 0 0 0 0 0 402

Total: 1,081 14 0 0 0 0 0 0 1,095

Revenue Sources

Transportation Operating Fund 693 0 0 0 0 0 0 0 693

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

388 14 0 0 0 0 0 0 402

Total*: 1,081 14 0 0 0 0 0 0 1,095

Fund Appropriations/Allocations

Miscellaneous, Unforeseen, and Emergencies

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: University District

The Washington State Department of Transportation's Preferred Alternative for the SR 520 Bridge Replacement Project 
proposes new multimodal connections at the Montlake Triangle, adjacent to Husky Stadium, Sound Transit light rail, the 
University of Washington Medical Center, and the central campus. The proposed multimodal connection would grade 
separate Pacific Place and Montlake Boulevard to provide improved bicycle and pedestrian connections between the transit 
facilities, destinations, and bicycle and pedestrian routes through this area. The project would involve multiple jurisdictions 
including WSDOT, Sound Transit, the University of Washington, King County Metro and the City. Funding and 
implementation responsibilities will be determined through SR 520 project agreements.  This project was formerly called 
"Pedestrian Land Bridge at the University of Washington's Rainier Vista."

Neighborhood Plan: University Neighborhood Plan 
Matrix:

D2

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Pacific PL NE/NE Pacific ST/Montlake 
BLVD NE

Project ID: TC367160 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

To be determined 0 0 0 0 0 0 0 0 0

Total: 0 0 0 0 0 0 0 0 0

Revenue Sources

Transportation Operating Fund 0 0 0 0 0 0 0 0 0

Total*: 0 0 0 0 0 0 0 0 0

Fund Appropriations/Allocations

Montlake Triangle Multimodal Connection

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project designs and constructs the trail connection from the trail terminus at 12th Ave S and South Charles St  to the east 
approach of Holgate I-5 overpass.  Work includes paving the trail, installing a crosswalk, landscaping, lighting, and 
appropriate directional and regulatory signs.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

TP-28

Project Type: New Facility Start Date: Q2/2000

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: TP-28 4th Ave. S/S Royal Brougham 
Way

Project ID: TC365750 End Date: Q4/2010

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 20 20 20 20 20 20 120

2000 Parks Levy Fund 1,733 80 5 5 0 0 0 1,823

Transportation Operating Fund 617 0 0 0 0 0 0 617

Total: 2,350 80 5 5 0 0 0 2,440

Spending Plan by Fund

Seattle Voter-Approved Levy 161 1,823 0 0 0 0 0 0 1,984

State Gas Taxes - Arterial City 
Street Fund

23 46 0 0 0 0 0 0 69

Federal Grant Funds 184 570 0 0 0 0 0 0 754

Street Vacations 45 0 0 0 0 0 0 0 45

Total: 413 2,439 0 0 0 0 0 0 2,852

Revenue Sources

2000 Parks Levy Fund 161 1,823 0 0 0 0 0 0 1,984

Cumulative Reserve Subfund - 
Street Vacation Subaccount

45 0 0 0 0 0 0 0 45

Transportation Operating Fund 207 616 0 0 0 0 0 0 823

Total*: 413 2,439 0 0 0 0 0 0 2,852

Fund Appropriations/Allocations

Mountains to Sound Greenway Trail

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Northgate

This project purchases the right-of-way needed to widen Northgate Way at the Fifth Avenue NE intersection.  This long 
planned improvement is part of the Fifth Avenue Development Plan and Northgate's Urban Center Revitalization Plan.  
Construction of the future intersection improvements is estimated to be $2.24 million.

Neighborhood Plan: Northgate Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: NE Northgate Wy/5th Ave NE

Project ID: TC366830 End Date: ON HOLD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To Be Determined 0 0 0 2,240 0 0 0 2,240

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

16 0 0 0 0 0 0 16

Transportation Operating Fund 0 0 0 0 0 0 0 0

Total: 16 0 0 2,240 0 0 0 2,256

Spending Plan by Fund

To be determined 0 0 0 0 2,240 0 0 0 2,240

Federal Grant Funds 617 0 0 0 0 0 0 0 617

Real Estate Excise Tax II 939 16 0 0 0 0 0 0 955

Total: 1,556 16 0 0 2,240 0 0 0 3,812

Revenue Sources

Transportation Operating Fund 617 0 0 0 0 0 0 0 617

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

939 16 0 0 0 0 0 0 955

Total*: 1,556 16 0 0 0 0 0 0 1,572

Fund Appropriations/Allocations

NE Northgate Way  Intersection and Pedestrian Improvements

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program installs traffic calming devices citywide, primarily neighborhood traffic circles, in response to 
investigations of citizen requests.  The program also installs some mid-block traffic calming devices such as speed humps, as 
well as residential street speed limit signs and warning signs.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

Project Type: Improved Facility Start Date: ONGOING

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Citywide

Project ID: TC323250 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 385 400 400 400 400 400 400 2,785

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 0 0

Total: 385 400 400 400 400 400 400 2,785

Spending Plan by Fund

General Subfund Revenues 384 0 0 0 0 0 0 0 384

State Gas Taxes - Arterial City 
Street Fund

1,366 385 202 202 202 202 202 202 2,963

State Gas Taxes - City Street 
Fund

2,064 0 0 0 0 0 0 0 2,064

Federal Grant Funds 37 0 0 0 0 0 0 0 37

Vehicle Licensing Fees 801 0 198 198 198 198 198 198 1,989

Property Sales and Interest 
Earnings

253 0 0 0 0 0 0 0 253

Total: 4,905 385 400 400 400 400 400 400 7,690

Revenue Sources

Transportation Operating Fund 4,652 385 400 400 400 400 400 400 7,437

Cumulative Reserve Subfund - 
Unrestricted Subaccount

253 0 0 0 0 0 0 0 253

Total*: 4,905 385 400 400 400 400 400 400 7,690

Fund Appropriations/Allocations

Neighborhood Traffic Control Program

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project installs new traffic signals to improve traffic flow, reduce the frequency and severity of traffic accidents, 
and support pedestrian activity.  Location choices are based upon pedestrian and vehicle volumes; school, senior citizen, and 
handicapped accessible crossing requirements; and accident frequency criteria.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

Project Type: Improved Facility Start Date: ONGOING

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Citywide

Project ID: TC323610 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 0 0 0 0 0

Transportation Funding 
Package - Parking Tax

0 27 33 0 0 0 0 0 60

Private Funding/Donations 0 0 180 0 0 0 0 0 180

General Subfund Revenues 262 0 0 0 0 0 0 0 262

State Gas Taxes - City Street 
Fund

1,252 0 0 0 0 0 0 0 1,252

Federal Grant Funds 757 0 0 0 0 0 0 0 757

Transportation Funding 
Package - Lid Lift

566 290 272 267 321 335 287 295 2,633

State Gas Taxes - Arterial City 
Street Fund

1,236 0 0 39 0 0 0 0 1,275

Real Estate Excise Tax II 905 0 0 0 0 0 0 0 905

Total: 4,978 317 485 306 321 335 287 295 7,324

Revenue Sources

Transportation Bond Fund 0 27 33 0 0 0 0 0 60

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

905 0 0 0 0 0 0 0 905

Transportation Operating Fund 4,073 290 452 306 321 335 287 295 6,359

Total*: 4,978 317 485 306 321 335 287 295 7,324

Fund Appropriations/Allocations

New Traffic Signals

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

To Be Determined 0 0 0 0 0 0 0 0

Transportation Bond Fund 0 0 0 0 0 0 0 0

Transportation Operating Fund 317 485 306 321 335 287 295 2,346

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 0 0 0 0 0 0

Total: 317 485 306 321 335 287 295 2,346

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project repairs and/or replaces deteriorated asphalt pavement citywide.  Project locations are chosen annually, 
based upon the degree of deterioration as confirmed by Department staff field observation, citizen service requests, claims, 
and potential City liability.  High priority is given to repair non-arterial bus route streets.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: Citywide

Project ID: TC323920 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 100 97 105 115 124 132 135 808

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

132 0 0 0 0 0 0 132

Total: 232 97 105 115 124 132 135 940

Spending Plan by Fund

General Subfund Revenues 48 0 0 0 0 0 0 0 48

State Gas Taxes - City Street 
Fund

499 0 0 0 0 0 0 0 499

State Gas Taxes - Arterial City 
Street Fund

173 100 97 105 115 124 132 135 981

Real Estate Excise Tax II 928 132 0 0 0 0 0 0 1,060

Total: 1,648 232 97 105 115 124 132 135 2,588

Revenue Sources

Transportation Operating Fund 720 100 97 105 115 124 132 135 1,528

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

928 132 0 0 0 0 0 0 1,060

Total*: 1,648 232 97 105 115 124 132 135 2,588

Fund Appropriations/Allocations

Non-Arterial Asphalt Street Resurfacing

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project repairs and/or replaces deteriorated concrete street panels citywide.  Project locations are chosen 
annually, based upon the degree of deterioration as confirmed by Department staff field observation, citizen service requests, 
claims, and potential City liability.  High priority is given to repair non-arterial bus route streets.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: Citywide

Project ID: TC323160 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 219 228 238 250 260 270 276 1,741

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

55 0 0 0 0 0 0 55

Total: 274 228 238 250 260 270 276 1,796

Spending Plan by Fund

State Gas Taxes - City Street 
Fund

341 0 0 0 0 0 0 0 341

State Gas Taxes - Arterial City 
Street Fund

344 219 228 238 250 260 270 276 2,085

Vehicle Licensing Fees 37 0 0 0 0 0 0 0 37

Real Estate Excise Tax II 898 55 0 0 0 0 0 0 953

Total: 1,620 274 228 238 250 260 270 276 3,416

Revenue Sources

Transportation Operating Fund 722 219 228 238 250 260 270 276 2,463

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

898 55 0 0 0 0 0 0 953

Total*: 1,620 274 228 238 250 260 270 276 3,416

Fund Appropriations/Allocations

Non-Arterial Concrete Rehabilitation

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program has two elements: an annual program that identifies projects estimated less than $100,000 that are 
prioritized by each of the 13 district councils; and a triennial program that identifies projects estimated between $100,000 and 
$500,000 that are prioritized by the community at large and a project review team.  Typical improvements may include, but 
are not limited to, sidewalk construction, repairs and replacement, installation of curb bulbs or other traffic calming devices, 
and improvements to crosswalks.  The program enhances the safety, quality and condition of the pedestrian and neighborhood 
environments.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Citywide

Project ID: TC365770 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

To be determined 0 0 0 0 0 0 0 0 0

General Subfund Revenues 1,196 324 0 0 0 0 0 0 1,520

Commercial Parking Tax 0 0 1,000 1,000 1,000 1,000 1,000 1,000 6,000

Miscellaneous Grants or 
Donations

98 0 0 0 0 0 0 0 98

State Grant Funds 75 0 0 0 0 0 0 0 75

Private Funding/Donations 90 0 0 0 0 0 0 0 90

State Gas Taxes - Arterial City 
Street Fund

1,503 121 45 7 0 0 101 295 2,072

Drainage and Wastewater 
Rates

81 0 0 0 0 0 0 0 81

State Gas Taxes - City Street 
Fund

426 0 0 0 0 0 0 0 426

Transportation Funding 
Package - Lid Lift

4,536 1,980 1,739 2,047 2,107 2,161 2,116 1,967 18,653

Transportation Funding 
Package - Parking Tax

0 251 257 0 0 0 0 0 508

Real Estate Excise Tax I 219 38 0 0 0 0 0 0 257

Real Estate Excise Tax II 8,327 1,112 970 0 0 0 0 0 10,409

Total: 16,551 3,826 4,011 3,054 3,107 3,161 3,217 3,262 40,189

Revenue Sources

Transportation Operating Fund 8,005 2,676 3,041 3,054 3,107 3,161 3,217 3,262 29,523

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

8,327 1,112 970 0 0 0 0 0 10,409

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

219 38 0 0 0 0 0 0 257

Total*: 16,551 3,826 4,011 3,054 3,107 3,161 3,217 3,262 40,189

Fund Appropriations/Allocations

NSF/CRS Neighborhood Program

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

O & M Costs (Savings) 0 0 0 0 0 0 0

To Be Determined 0 0 0 0 0 0 0 0

Transportation Operating Fund 2,677 3,041 3,054 3,107 3,161 3,217 3,262 21,519

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

38 0 0 0 0 0 0 38

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

1,112 970 0 0 0 0 0 2,082

Total: 3,827 4,011 3,054 3,107 3,161 3,217 3,262 23,639

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project has installed approximately 2,100 pay stations citywide through 2008.  In 2010, funding is available to install 
approximately 87 pay stations citywide to convert 800 single-space meter controlled spaces to pay station control and install 
approximately 69 new pay stations in the First Hill and Capital Hill neighborhoods.  In future years, funding will be identified 
as parking plans are developed.  The project provides more effective parking management.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Investment Start Date: Q1/2004

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Various

Project ID: TC366350 End Date: Q4/2010

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2010 Multipurpose LTGO 
Bond Fund

2,026 0 0 0 0 0 0 2,026

2008 Multipurpose LTGO 
Bond Fund

201 0 0 0 0 0 0 201

Total: 2,227 0 0 0 0 0 0 2,227

Spending Plan by Fund

2010 Multipurpose LTGO 
Bond Fund

0 2,026 0 0 0 0 0 0 2,026

2008 Multipurpose LTGO 
Bond Fund

1,974 201 0 0 0 0 0 0 2,175

2007 Multipurpose LTGO 
Bond

3,400 0 0 0 0 0 0 0 3,400

2005 LTGO Bond 10,313 0 0 0 0 0 0 0 10,313

Total: 15,687 2,227 0 0 0 0 0 0 17,914

Revenue Sources

2010 Multipurpose LTGO 
Bond Fund

0 2,026 0 0 0 0 0 0 2,026

2008 Multipurpose LTGO 
Bond Fund

1,974 201 0 0 0 0 0 0 2,175

2007 Multipurpose LTGO 
Bond Fund

3,400 0 0 0 0 0 0 0 3,400

2005 LTGO Capital Project 
Fund

10,313 0 0 0 0 0 0 0 10,313

Total*: 15,687 2,227 0 0 0 0 0 0 17,914

Fund Appropriations/Allocations

Pay Stations

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project improves pedestrian and bicycle safety around schools. The work includes school zone signing, crosswalk 
installation and maintenance, changes to traffic circulation around schools, school walking route maps, and bike parking at 
schools.  The current level of funding provides improvements at approximately five schools per year.  A separate O&M 
budget funds safe biking and walking education and outreach campaigns at the schools where improvements are made.

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Improved Facility Start Date: ONGOING

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location:

Project ID: TC367170 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

To be determined 0 0 0 0 0 0 0 0 0

Transportation Funding 
Package - Lid Lift

0 0 1,006 1,026 1,047 1,067 1,088 1,110 6,344

Total: 0 0 1,006 1,026 1,047 1,067 1,088 1,110 6,344

Revenue Sources

Transportation Operating Fund 0 0 1,006 1,026 1,047 1,067 1,088 1,110 6,344

Total*: 0 0 1,006 1,026 1,047 1,067 1,088 1,110 6,344

Fund Appropriations/Allocations

Pedestrian Master Plan - School Safety

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program implements the Pedestrian Master Plan.  Typical improvements may include the construction of new 
sidewalks, the installation of curb ramps at high priority pedestrian locations, the installation of pedestrian lighting, and the 
rehabilitation or replacement of stairways.  The goals of the program are to reduce the number and severity of crashes 
involving pedestrians; make Seattle a more walkable city for all through equity in public engagement, service delivery, 
accessibility, and capital investments; develop a pedestrian environment that sustains healthy communities and supports a 
vibrant economy; and raise awareness of the important role of walking in promoting health and preventing disease.  This 
project includes, as sub-projects, the funding and scope from the following former projects: ADA Spot Improvements, 
Pedestrian Lighting - Capital Costs, Sidewalk Development Program, and Stairway Rehabilitation Program.  In 2011, funding 
for Crosswalk Improvements was moved from the Operations and Maintenance program to the capital program.  This 
program supports Walk Bike Ride by implementing the Pedestrian Master Plan.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2010

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Citywide

Project ID: TC367150 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

To be determined 0 0 0 0 0 0 0 0 0

Transportation Funding 
Package - Lid Lift

0 1,142 2,959 1,902 1,889 1,874 2,511 2,572 14,849

Commercial Parking Tax 0 0 900 900 900 900 900 900 5,400

General Subfund Revenues 0 150 380 385 0 0 0 0 915

State Gas Taxes - Arterial City 
Street Fund

0 528 874 1,141 1,186 1,231 1,274 1,297 7,531

Vehicle Licensing Fees 0 0 0 1,325 1,325 1,325 1,325 1,325 6,625

Transportation Funding 
Package - Business 
Transportation Tax

0 456 0 0 0 0 0 0 456

Transportation Funding 
Package - Parking Tax

0 1,637 132 1,162 1,191 1,223 1,259 1,227 7,831

Federal Grant Funds 0 245 0 0 0 0 0 0 245

Real Estate Excise Tax II 0 935 225 0 0 0 0 0 1,160

Total: 0 5,093 5,470 6,815 6,491 6,553 7,269 7,321 45,012

Revenue Sources

Transportation Operating Fund 0 4,158 5,245 6,815 6,491 6,553 7,269 7,321 43,852

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 935 225 0 0 0 0 0 1,160

Total*: 0 5,093 5,470 6,815 6,491 6,553 7,269 7,321 45,012

Fund Appropriations/Allocations

Pedestrian Master Plan Implementation

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

To Be Determined 0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

935 225 0 0 0 0 0 1,160

Transportation Operating Fund 4,158 5,245 6,815 6,491 6,553 7,269 7,321 43,852

Total: 5,093 5,470 6,815 6,491 6,553 7,269 7,321 45,012

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project provides railroad crossing gates and flashing lights at key railroad crossings in the Seattle Waterfront Quiet Zone: 
at Broad Street, Clay Street, Vine Street and Wall Street.  By federal law, without these improvements, trains must sound 
their horn whenever they approach the crossings.  The gates and flashing lights will be installed by Burlington Northern Santa 
Fe (BNSF) Railroad and SDOT will install other elements including curbs and signage.  In addition, SDOT will install 
improvements for bicycle access to the Olympic Sculpture Park and Myrtle Edwards Park at the intersection of Alaskan Way 
and Broad Street.  There are minor close-out costs in 2011.

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2009

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Broad St B/Alaskan Way/Elliott Ave

Project ID: TC367090 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Street Vacation Subaccount

1,715 10 0 0 0 0 0 1,725

Total: 1,715 10 0 0 0 0 0 1,725

Spending Plan by Fund

Street Vacations 115 1,725 0 0 0 0 0 0 1,840

Total: 115 1,725 0 0 0 0 0 0 1,840

Revenue Sources

Cumulative Reserve Subfund - 
Street Vacation Subaccount

115 1,725 0 0 0 0 0 0 1,840

Total*: 115 1,725 0 0 0 0 0 0 1,840

Fund Appropriations/Allocations

Railroad Crossing Signal Improvements

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing project covers the in-house crew work involved in repairing or reconstructing retaining walls.  The repairs are  
needed to reduce interference with adjoining sidewalks and roadways.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: Citywide

Project ID: TC365890 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Bond Funds 130 0 0 0 0 0 0 0 130

General Subfund Revenues 696 0 0 0 0 0 0 0 696

Commercial Parking Tax 0 0 13 27 42 57 73 81 293

State Gas Taxes - City Street 
Fund

479 0 0 0 0 0 0 0 479

Real Estate Excise Tax I 286 0 0 0 0 0 0 0 286

Real Estate Excise Tax II 1,756 241 212 212 212 212 212 212 3,269

Total: 3,347 241 225 239 254 269 285 293 5,153

Revenue Sources

Transportation Bond Fund 130 0 0 0 0 0 0 0 130

Transportation Operating Fund 1,175 0 13 27 42 57 73 81 1,468

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

286 0 0 0 0 0 0 0 286

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

1,756 241 212 212 212 212 212 212 3,269

Total*: 3,347 241 225 239 254 269 285 293 5,153

Fund Appropriations/Allocations

Retaining Wall Repair and Restoration

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Rainier Beach

This project funds improvements including widening the existing sidewalk, repairing pavement base, repairing existing bus 
layover areas, minor improvements to the existing drainage system, curb bulbs, pedestrian lighting, planting strips, and street 
trees.  This project improves access and mobility for pedestrians, transit, bicyclists, freight, and vehicles and improves 
pedestrian safety.  There are minor landscape establishment costs in 2010-11.

Neighborhood Plan: Rainier Beach Neighborhood Plan 
Matrix:

C-1.2.1

Project Type: Improved Facility Start Date: Q2/2003

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: S Henderson St.

Project ID: TC366300 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 14 10 0 0 0 0 0 24

Total: 14 10 0 0 0 0 0 24

Spending Plan by Fund

Sound Transit Funds 1,465 0 0 0 0 0 0 0 1,465

State Gas Taxes - Arterial City 
Street Fund

10 16 10 0 0 0 0 0 36

Federal Grant Funds 485 0 0 0 0 0 0 0 485

City Light Fund Revenues 76 0 0 0 0 0 0 0 76

Drainage and Wastewater 
Rates

26 0 0 0 0 0 0 0 26

Total: 2,062 16 10 0 0 0 0 0 2,088

Revenue Sources

Transportation Operating Fund 2,062 16 10 0 0 0 0 0 2,088

Total*: 2,062 16 10 0 0 0 0 0 2,088

Fund Appropriations/Allocations

S Henderson Street Improvements

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

This project develops a grade separation of the S Lander St. roadway and the Burlington Northern mainline railroad tracks 
between First Avenue S and Fourth Avenue S.  Previously, City staff evaluated traffic conditions and identified an initial 
design concept.  During the preliminary engineering phase of the project, a consultant conducted a Type, Size, and Location 
study to develop more detailed plans and cost estimates.   The project design recommenced in November of 2006, and in 
January of 2007, survey, geotechnical, and scoping of the design work began.  Design was put on hold in 2008 due to lack of 
funding.  The estimated cost to design and construct this project is $145 million.

Neighborhood Plan: Duwamish Neighborhood Plan 
Matrix:

TP-2

Project Type: New Facility Start Date: Q1/2001

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: S Lander St/1st Ave S/4th Ave S

Project ID: TC366150 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

2,213 0 0 0 0 0 0 0 2,213

State Gas Taxes - Arterial City 
Street Fund

60 0 0 0 0 0 0 0 60

State Gas Taxes - City Street 
Fund

125 0 0 0 0 0 0 0 125

Vehicle Licensing Fees 35 0 0 0 0 0 0 0 35

Federal Grant Funds 100 0 0 0 0 0 0 0 100

Total: 2,533 0 0 0 0 0 0 0 2,533

Revenue Sources

2008 Multipurpose LTGO 
Bond Fund

2,213 0 0 0 0 0 0 0 2,213

Transportation Operating Fund 320 0 0 0 0 0 0 0 320

Total*: 2,533 0 0 0 0 0 0 0 2,533

Fund Appropriations/Allocations

S Lander St. Grade Separation

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This ongoing project rehabilitates sidewalks significantly damaged by street trees or where there are serious safety concerns 
as evidenced by claims, service requests, and potential City liability.  Asset management principles are used to identify repair 
needs and establish priorities.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Project ID: TC365120 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: ONGOING

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Location: Citywide

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 0 0 0 0 0

Partnership Funds 0 0 20 0 0 0 0 0 20

State Gas Taxes - City Street 
Fund

601 0 0 0 0 0 0 0 601

General Subfund Revenues 3 0 0 0 0 0 0 0 3

Transportation Funding 
Package - Lid Lift

3,793 2,193 1,719 1,796 1,841 1,887 1,945 2,037 17,211

State Gas Taxes - Arterial City 
Street Fund

0 0 9 18 29 39 52 0 147

Vehicle Licensing Fees 70 0 0 0 0 0 0 0 70

Real Estate Excise Tax I 247 0 0 0 0 0 0 0 247

Real Estate Excise Tax II 1,849 368 0 0 0 0 0 0 2,217

Total: 6,563 2,561 1,748 1,814 1,870 1,926 1,997 2,037 20,516

Revenue Sources

Transportation Operating Fund 4,467 2,193 1,748 1,814 1,870 1,926 1,997 2,037 18,052

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

1,849 368 0 0 0 0 0 0 2,217

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

247 0 0 0 0 0 0 0 247

Total*: 6,563 2,561 1,748 1,814 1,870 1,926 1,997 2,037 20,516

Fund Appropriations/Allocations

Sidewalk Safety Repair

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

To Be Determined 0 0 0 0 0 0 0 0

Transportation Operating Fund 2,193 1,748 1,814 1,870 1,926 1,997 2,037 13,585

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

368 0 0 0 0 0 0 368

Total: 2,561 1,748 1,814 1,870 1,926 1,997 2,037 13,953

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project provides design review, permitting, and construction support services for the Sound Transit University Link 
project.  The University link is the three mile extension of light rail transit from downtown to the University of Washington.  
The alignment is entirely underground and includes stations at Capitol Hill near Seattle Central Community College and at 
the University of Washington near Husky Stadium.

Neighborhood Plan: University Neighborhood Plan 
Matrix:

B1

Project Type: New Facility Start Date: Q1/2009

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: TBD

Project ID: TC367040 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 251 126 130 127 131 123 130 1,018

Total: 251 126 130 127 131 123 130 1,018

Spending Plan by Fund

Sound Transit Funds 529 251 126 130 127 131 123 130 1,547

Total: 529 251 126 130 127 131 123 130 1,547

Revenue Sources

Transportation Operating Fund 529 251 126 130 127 131 123 130 1,547

Total*: 529 251 126 130 127 131 123 130 1,547

Fund Appropriations/Allocations

Sound Transit - University Link

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: In more than one 
Urban Village

This project funds the City's involvement in the preparation of an Environmental Impact Statement (EIS), design plans, and 
construction process for the replacement of the South Park Bridge, which is an opening bridge located in unincorporated King 
County and the City of Tukwila.  Due to the deteriorating condition of the existing bridge, it will be permanently closed June 
30, 2010.  Construction and opening of a new bridge by King County is expected to take 3-7 years.

Neighborhood Plan: South Park Neighborhood Plan 
Matrix:

Multiple

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: 16th Ave S/E Marginal Wy S/S 
Cloverdale St

Project ID: TC365780 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Bond Fund 0 0 0 10,500 0 0 0 10,500

Transportation Operating Fund 83 1,720 1,678 1,653 65 50 10 5,259

Total: 83 1,720 1,678 12,153 65 50 10 15,759

Spending Plan by Fund

Transportation Bond Funds 0 0 0 0 10,500 0 0 0 10,500

Commercial Parking Tax 0 0 1,688 1,655 1,643 55 40 0 5,081

State Gas Taxes - City Street 
Fund

44 0 0 0 0 0 0 0 44

State Gas Taxes - Arterial City 
Street Fund

464 138 0 0 10 10 10 10 642

Total: 508 138 1,688 1,655 12,153 65 50 10 16,267

Revenue Sources

Transportation Bond Fund 0 0 0 0 10,500 0 0 0 10,500

Transportation Operating Fund 508 138 1,688 1,655 1,653 65 50 10 5,767

Total*: 508 138 1,688 1,655 12,153 65 50 10 16,267

Fund Appropriations/Allocations

South Park Bridge

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Duwamish

This project, part of the Bridging the Gap funding package, builds a new structure that will be parallel and connected to the 
existing one, and will widen the existing viaduct by about 41 feet.  The project also includes construction of new ramps at 
First Avenue South and an eastbound Fourth Avenue off-ramp.  This project improves the safety of the Spokane Street 
Viaduct through the addition of shoulders, a wider median, and a westbound "weave-lane."

Neighborhood Plan: Morgan Junction (MOCA) Neighborhood Plan 
Matrix:

Multiple

Project Type: Improved Facility Start Date: Q2/1994

BCL/Program Name: Major Projects BCL/Program Code: 19002

Location: S Spokane St/6th Ave S/E Marginal Wy 
S

Project ID: TC364800 End Date: Q3/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

2011 Multipurpose LTGO 
bond Fund

0 0 22,509 0 0 0 0 0 22,509

2010 Multipurpose LTGO 
Bond Fund

0 6,317 0 0 0 0 0 0 6,317

2009 Multipurpose LTGO 
Bond Fund

1,335 25,431 0 0 0 0 0 0 26,766

2008 Multipurpose LTGO 
Bond Fund

8,099 901 0 0 0 0 0 0 9,000

Private Funding/Donations 0 0 0 2,250 0 0 0 0 2,250

Federal ARRA Funds: FHWA 
Highway Infrastructure 
Investment

43 15,400 0 0 0 0 0 0 15,443

Public Works Trust Fund 
Proceeds

456 0 0 0 0 0 0 0 456

State Grant Funds 8,447 22,304 18,900 4,140 0 0 0 0 53,791

City Light Fund Revenues 52 0 0 0 0 0 0 0 52

Federal Grant Funds 24,260 423 3,117 4,000 0 0 0 0 31,800

Drainage and Wastewater 
Rates

580 0 0 0 0 0 0 0 580

Port of Seattle Funds 0 1,975 0 1,425 0 0 0 0 3,400

General Subfund Revenues 3,899 0 0 0 0 0 0 0 3,899

State Gas Taxes - Arterial City 
Street Fund

600 0 0 0 0 0 0 0 600

Real Estate Excise Tax II 1,464 0 0 0 0 0 0 0 1,464

Total: 49,235 72,751 44,526 11,815 0 0 0 0 178,327

Revenue Sources

Spokane St. Viaduct

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

O & M Costs (Savings) 0 0 0 0 0 0 0

2011 Multipurpose LTGO 
Bond Fund

0 0 22,509 0 0 0 0 0 22,509

2009 Multipurpose LTGO 
Bond Fund

1,335 25,431 0 0 0 0 0 0 26,766

2010 Multipurpose LTGO 
Bond Fund

0 6,317 0 0 0 0 0 0 6,317

2008 Multipurpose LTGO 
Bond Fund

8,099 901 0 0 0 0 0 0 9,000

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

1,464 0 0 0 0 0 0 0 1,464

Transportation Operating Fund 38,337 40,102 22,017 11,815 0 0 0 0 112,271

Total*: 49,235 72,751 44,526 11,815 0 0 0 0 178,327

Fund Appropriations/Allocations

2010 Multipurpose LTGO 
Bond Fund

227 142 5,942 6 0 0 0 6,317

2009 Multipurpose LTGO 
Bond Fund

22,075 2,801 495 33 16 10 0 25,431

Transportation Bond Fund 0 12,509 0 0 0 0 0 12,509

2008 Multipurpose LTGO 
Bond Fund

901 0 0 0 0 0 0 901

Transportation Operating Fund 32,715 29,130 12,090 0 0 0 0 73,934

Total: 55,918 44,582 18,527 39 16 10 0 119,092

Spending Plan by Fund

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

This project provides policy, planning, and technical analysis support to the Seattle Department of Transportation Director 
and elected officials to review and comment on the Environmental Impact Statement and the design for SR-520.  This 
regional project may include replacement of the SR-520 bridge with a six-lane bridge, new freeway interchanges at Montlake 
Boulevard and Lake Washington Boulevard, and other improvements.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

BCL/Program Name: Major Projects BCL/Program Code: 19002

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Project ID: TC365880 End Date: Q4/2015

Project Type: New Investment Start Date: Q1/2002

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

Multiple

Location: SR520 WB/Montlake Bv Off Rp/I5 NB 
On Rp

Transportation Operating Fund 565 303 302 309 316 323 0 2,119

Total: 565 303 302 309 316 323 0 2,119

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

State Gas Taxes - City Street 
Fund

150 0 0 0 0 0 0 0 150

State Grant Funds 223 297 120 116 120 124 127 0 1,127

Partnership Funds 0 130 0 0 0 0 0 0 130

General Subfund Revenues 33 0 0 0 0 0 0 0 33

State Gas Taxes - Arterial City 
Street Fund

309 137 183 186 189 192 196 0 1,392

Vehicle Licensing Fees 60 0 0 0 0 0 0 0 60

Street Vacations 54 0 0 0 0 0 0 0 54

Real Estate Excise Tax I 54 0 0 0 0 0 0 0 54

Total: 883 564 303 302 309 316 323 0 3,000

Revenue Sources

Transportation Operating Fund 775 564 303 302 309 316 323 0 2,892

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

54 0 0 0 0 0 0 0 54

Cumulative Reserve Subfund - 
Street Vacation Subaccount

54 0 0 0 0 0 0 0 54

Total*: 883 564 303 302 309 316 323 0 3,000

Fund Appropriations/Allocations

SR-520 Project

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides funding for the street lighting components of transportation projects, where the cost of those 
components will ultimately be borne by the City's General Subfund.  The project enables the Seattle Department of 
Transportation, the Department of Finance, and Seattle City Light to plan for these costs.  Funding is provided from the Light 
Fund, which recovers these costs through street light rates charged by Seattle City Light to the City's General Subfund.  
SDOT develops project specific estimates of the cost of lighting components in the year prior to construction.  For 2011, 
funds are budgeted under the individual transportation projects in which the spending will occur.  For 2012 through 2016, the 
funds displayed below have not yet been allocated to specific projects, but will be allocated once detailed project cost 
estimates are developed.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Major Maintenance/Replacement BCL/Program Code: 19001

Location: Citywide

Project ID: TC366900 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 1,000 1,000 1,000 1,000 1,000 5,000

Total: 0 0 0 1,000 1,000 1,000 1,000 1,000 5,000

Revenue Sources

Transportation Operating Fund 0 0 0 1,000 1,000 1,000 1,000 1,000 5,000

Total*: 0 0 0 1,000 1,000 1,000 1,000 1,000 5,000

Fund Appropriations/Allocations

Street Lighting Program

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: South Lake Union

This project builds sidewalk and street improvements adjacent to the South Lake Union line of the Seattle Streetcar on Terry 
Ave North.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2010

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Terry Ave N/Thomas St/Mercer St

Project ID: TC367030 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Private Funding/Donations 0 0 600 0 0 0 0 0 600

Street Vacations 0 700 300 0 0 0 0 0 1,000

Total: 0 700 900 0 0 0 0 0 1,600

Revenue Sources

Transportation Operating Fund 0 0 600 0 0 0 0 0 600

Cumulative Reserve Subfund - 
Street Vacation Subaccount

0 700 300 0 0 0 0 0 1,000

Total*: 0 700 900 0 0 0 0 0 1,600

Fund Appropriations/Allocations

Terry Avenue North Street Improvements

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project consists of constructing a pedestrian/bicycle overpass across the Burlington Northern Railroad tracks and 
continuing across Elliott Ave along the W Thomas Street cul-de-sac to connect lower Queen Anne to Myrtle Edwards Park 
with either elevators and stairs or ramps. The overpass allows pedestrian and bicycle access to Myrtle Edwards Park, creating 
a vital central link from the park to the west side of the Uptown and Belltown neighborhoods.

Neighborhood Plan: Queen Anne Neighborhood Plan 
Matrix:

Multiple

Project Type: New Facility Start Date: Q1/2003

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Location: Elliott Ave W/W Thomas St

Project ID: TC366210 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Parks Levy Fund 1,371 129 0 0 0 0 0 1,500

To Be Determined 0 0 0 0 0 0 0 0

Transportation Operating Fund 1,181 4,382 0 0 0 0 0 5,563

2000 Parks Levy Fund 848 0 0 0 0 0 0 848

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

0 0 0 0 0 0 0 0

Total: 3,400 4,511 0 0 0 0 0 7,911

Spending Plan by Fund

Seattle Voter-Approved Levy 0 1,500 0 0 0 0 0 0 1,500

Seattle Voter-Approved Levy 1,221 848 0 0 0 0 0 0 2,069

King County Funds 729 131 0 0 0 0 0 0 860

Private Funding/Donations 0 50 50 0 0 0 0 0 100

Federal Grant Funds 0 1,340 3,942 0 0 0 0 0 5,282

City Light Fund Revenues 0 0 50 0 0 0 0 0 50

Real Estate Excise Tax II 239 0 0 0 0 0 0 0 239

Total: 2,189 3,869 4,042 0 0 0 0 0 10,100

Revenue Sources

2008 Parks Levy Fund 0 1,500 0 0 0 0 0 0 1,500

2000 Parks Levy Fund 1,221 848 0 0 0 0 0 0 2,069

Transportation Operating Fund 729 1,521 4,042 0 0 0 0 0 6,292

Cumulative Reserve Subfund - 
Real Estate Excise Tax II 
Subaccount

239 0 0 0 0 0 0 0 239

Total*: 2,189 3,869 4,042 0 0 0 0 0 10,100

Fund Appropriations/Allocations

Thomas St Pedestrian Overpass (formerly Belltown/Queen Anne Waterfront 
Connections-Thomas St.)

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

This program implements projects that improve transit speed, reliability, access, and convenience, consistent with the Seattle 
Transit Plan.  Funding from the Bridging the Gap package is used to leverage grant and partnership opportunities.

Location: Citywide

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

To Be Determined 0 0 0 1,312 428 460 0 2,200

Transportation Operating Fund 6,676 6,685 4,381 2,816 2,722 2,790 0 26,070

Total: 6,676 6,685 4,381 4,128 3,150 3,250 0 28,270

Spending Plan by Fund

Project ID: TC366860 End Date: ONGOING

Project Type: Improved Facility Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Transportation Operating Fund 5,030 6,675 6,685 4,381 2,816 2,722 2,790 0 31,099

Total*: 5,030 6,675 6,685 4,381 2,816 2,722 2,790 0 31,099

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

To be determined 0 0 0 0 1,312 428 460 0 2,200

State Grant Funds 0 1,252 1,950 1,750 0 0 0 0 4,952

King County Funds 0 420 1,900 200 0 0 0 0 2,520

City Light Fund Revenues 0 0 95 0 0 0 0 0 95

Federal Grant Funds 0 758 229 0 0 0 0 0 987

Transportation Funding 
Package - Lid Lift

5,030 4,245 2,511 2,431 2,816 2,722 2,790 0 22,545

Total: 5,030 6,675 6,685 4,381 4,128 3,150 3,250 0 33,299

Revenue Sources

Transit Corridor Projects

Seattle Department of Transportation



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Seattle Voter-Approved Levy 0 2,000 0 0 0 0 0 0 2,000

Total: 0 2,000 0 0 0 0 0 0 2,000

Revenue Sources

This project will create a linear park, including bicycle and trail improvements along the Duwamish River.  This project is 
part of the 2008 Parks Levy.

2008 Parks Levy Fund 5 300 1,695 0 0 0 0 2,000

Total: 5 300 1,695 0 0 0 0 2,000

Spending Plan by Fund

2008 Parks Levy Fund 0 2,000 0 0 0 0 0 0 2,000

Total*: 0 2,000 0 0 0 0 0 0 2,000

Fund Appropriations/Allocations

BCL/Program Name: Mobility-Capital BCL/Program Code: 19003

Project Type: New Facility Start Date: Q1/2010

Project ID: TC367130 End Date: Q4/2011

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Location: TBD

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

West Duwamish Trail

Seattle Department of Transportation



 



Seattle City Light 

 

2011-2016 Proposed Capital Improvement Program 
 
 

Overview of Facilities and Programs 

Seattle City Light (City Light) is a municipal electric utility, owned by the residents of Seattle and run by 
the City’s elected officials.  The Utility serves a population of almost 700,000 people living in a 130 
square-mile area, including the City of Seattle and several adjoining jurisdictions.  To serve these 
customers, City Light owns, maintains, and operates a multi-billion-dollar physical plant.  The physical 
plant includes: 

♦ A distribution system with 14 major substations and more than 2,500 miles of overhead and 
underground cable; 

♦ A generation system comprising seven hydroelectric plants on the Skagit, Cedar, Tolt, and Pend 
Oreille Rivers with a combined capacity of almost 2,000 megawatts; 

♦ 650 miles of high-voltage transmission lines linking these plants to Seattle; 

♦ A state-of-the-art System Control Center coordinating these activities; and 

♦ Billing and metering equipment tracking approximately 395,000 accounts. 

City Light’s Capital Improvement Program (CIP) is the vehicle for maintaining, upgrading, and 
expanding this infrastructure.  The CIP also funds a variety of safety and mitigation activities.  The CIP’s 
overriding goal is to ensure that the facilities required to serve City Light customers with low-cost, 
reliable power, are in place when and where the power is requested. 

The amounts shown in this document are expressed as total project costs and include both the direct costs 
and the associated overhead costs of the project.  Overhead costs include a share of department support 
costs (such as finance, administration and human resources functions), employee benefits, and interest 
incurred during construction.  Combining the direct costs and associated overhead costs provides an 
estimate of the total project cost to be capitalized.  City Light applies overhead costs to capital project 
expenditures only as they are incurred. A detailed list of all projects in City Light’s CIP follows this 
overview. 

In an effort to improve the clarity of the 2011-2016 Proposed CIP, this overview provides additional 
summary information than in previous years and explains how the CIP project allocations relate to the 
corresponding Budget Control Levels in the 2011 Proposed Budget. 

Highlights 

Projects in City Light’s 2011-2016 Proposed CIP can be summarized into several categories. 

Summary of CIP Project Allocations (in $1,000s) 
  2011  2012  2013  2014  2015  2016  Total 
Power Resource  54,186  39,710  103,236  32,195  28,734  10,944  269,005
Transmission  2,734  2,470  2,537  2,592  2,654  2,709  15,696
Distribution  76,395  86,092  89,735  104,073  106,703  99,006  562,004
Customer Service  105,152  115,545  77,720  67,814  63,921  75,764  505,916

City Light utility projects  45,261  45,637  46,022  46,833  47,940  42,419  274,112 

Local jurisdiction undergrounding  9,671  735  5,478  6,291  3,177  0  25,352 

Transportation related projects  47,294  68,445  25,617  14,262  12,164  32,690  200,472 

Other non‐City Light driven projects  2,926  728  603  428  640  655  5,980 

Information Technology  16,929  18,144  28,493  10,745  10,183  3,768  88,262
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Facilities and Security  16,375  17,238  23,187  21,974  18,019  17,696  114,489
Totals:  271,771  279,199  324,908  239,393  230,214  209,887  1,555,372

A more detailed description and summary of each category follows.  Projects are highlighted if their 
2011 allocations are more than $5 million, have changed by more than $1 million than was planned in 
last year’s CIP for 2011, or are new projects in this year’s 2011-2016 CIP. 

Power Resource:  Projects in this category include improvements to City Light’s dams, generators, 
powerhouses, and other power generation related projects.  Projects to comply with federal licensing and 
environmental mitigation requirements at City Light’s dams are also included in this category.  For 2011, 
the CIP includes $54.2 million in funding for 47 projects.  Highlights include: 

♦ Significant 2011 total allocations of $14.2 million for the Boundary Powerhouse – Unit 65 
Generator Rebuild (6354) and $7 million for Boundary Powerhouse – Unit 55 Turbine Runner 
Replacement (6491). 

♦ Increases in 2011 allocations over last year’s CIP of an additional $3.6 million for the Skagit 
Facility – Minor Improvements Program (6405), an additional $1.7 million for the Boundary 
Switchyard – Generator Step-up Transformers (6493), an additional $1.6 million for Ross Rock 
Slide Area Improvements (6516) and an additional $1.3 million for Gorge Facility – Second 
Tunnel Installation (6302). 

♦ Decreases in 2011 allocations over last year’s CIP that include a decrement of $1.1 million for 
Boundary Dam – Trashrack & Trashrake Improvements (6338), a decrement of $2.4 million for 
Boundary Facility – Improve Radio Systems (6412), a decrement of $3.1 million for Cedar Falls 
Powerhouse – Penstock Stabilization (5358), a decrement of $1.2 million for the Diablo 
Powerhouse – 240 KV Bus Tap for Station Service (6413), and a decrement of $1.5 million for 
Skagit Facility – Diablo Road Repaving – Stettatle Creek (6473). 

♦ Four new projects that are not scheduled to begin until 2013.  These new projects include Cedar 
Falls Dam – Intake Gate Replacement (6171), Cedar Falls Powerhouse – DC Station Service 
Upgrade (6331), Diablo Water System Improvements (6304), and Tolt Powerhouse – Power 
Monitoring Equipment Upgrades (6323). 

Transmission:  Projects in this category include transmission capacity and reliability projects to deliver 
power from City Light’s dams and the regional power grid to City Light’s distribution system.  For 2011, 
the CIP includes $2.7 million in funding for three projects.  Highlights include: 

♦ Increases in 2011 allocations over last year’s CIP of an additional $1.3 million for Transmission 
Reliability (7104). 

Distribution:  Projects in this category include improvements to City Light’s distribution substations, 
relays, feeders, network distribution system, overhead and underground radial distribution systems, and 
other projects related to the distribution system.  For 2011, the CIP includes $76.4 million in funding for 
33 projects.  Highlights include: 

♦ Significant 2011 total allocations of $7.7 million for the Massachusetts Street Substation – 
Networks (8202), $6 million for the Neighborhood Cable Injection Program (8440), $5.8 million 
for the Wood Pole Replacement Program (8371), $5.4 million for Network Maintenance Hold 
and Vault Rebuild (8130), and $5.1 million for Underground Equipment Replacements (8353) 

♦ Increases in 2011 allocations over last year’s CIP of an additional $5.7 mission for the 
Massachusetts Street Substation – Networks (8202), an additional $5.9 million for the 
Neighborhood Cable Injection Program (8440), an additional $3.2 million for Network 
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Maintenance Hold and Vault Rebuild (8130), an additional $2.5 million for Underground 
Equipment Replacements (8353), an additional $1.3 million for Substation Equipment 
Improvements (7752), an additional $1.2 million for the Broad Street Substation – Network 
(8203), and an additional $1.2 million for Lake Forest Park – Feeder Rehabilitation (8384). 

♦ Decreases in 2011 allocations over last year’s CIP that include a decrement of $1.2 million for 
North Substation Transformer Replacements (7777), a decrement of $1 million for Substation 
Capacity Additions (7751), and a decrement of $1.3 million for Power Stations Oil Containment 
(7782). 

♦ Funding in 2011 for one new project: $1.4 million for Pole Attachment Requests Preparation 
Work (8452). 

♦ Two new projects that are not scheduled to begin until 2015 or later.  These new projects include 
East Pine Substation – Transformer Replacements (7811) and Massachusetts Street Substation – 
Transformer Replacements (7810). 

Customer Service – City Light utility projects:  Projects in this category establish new customer 
connections and meters, respond to windstorms and customer outages, and maintain the streetlight 
system.  For 2011, the CIP includes $45 million for 14 projects.  Highlights include: 

♦ Significant 2011 total allocations of $8.9 million for Medium Overhead and Underground 
Services (8366), $6.7 million for Small Overhead and Underground Services (8367), and $5.6 
million for the Streetlight LED Conversion Program (8441). 

♦ Increases in 2011 allocations over last year’s CIP of an additional $2.9 million for Medium 
Overhead and Underground Services (8366) and $1.2 million for Meter Additions (8054). 

♦ Decreases in 2011 allocations over last year’s CIP that include a decrement of $1.3 million for 
Network Additions and Services: First Hill, Massachusetts, Union & University (8364). 

Customer Service – Local jurisdiction undergrounding:  Projects in this category respond to requests 
from local jurisdictions to relocate distribution services from overhead to underground systems.  Projects 
are governed by franchise agreements between City Light and the local jurisdictions.  For 2011, the CIP 
includes $9.7 million for five projects.  Highlights include: 

♦ Significant 2011 total allocation of $5 million for Shoreline Undergrounding: North City and 
Aurora Avenue North (8320). 

♦ Increases in 2011 allocations over last year’s CIP of an additional $3.7 million for Burien 
Undergrounding – Phase 2 (8401). 

♦ Decreases in 2011 allocations over last year’s CIP that include a decrement of $1.9 million for 
Shoreline Undergrounding: North City and Aurora Avenue North (8320) and a decrement of $2.5 
million for the Citywide Undergrounding Initiative – City Light (8403). 

♦ Two new projects that are not scheduled to begin until 2013.  These new projects include SeaTac 
Future Undergrounding (8454) and Shoreline Future Undergrounding (8453). 

Customer Service – Transportation related projects:  Projects in this category provide for 
transmission and distribution relocations required by the construction of major transportation projects, 
and for construction support services for transportation projects.  For 2011, the CIP includes $47.3 
million for eight projects.  Highlights include: 

♦ Significant 2011 total allocation of $37.6 million for Alaskan Way Viaduct and Seawall 
Replacement – Utility Relocations (8307). 
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♦ Increases in 2011 allocations over last year’s CIP of an additional $30 million for Alaskan Way 
Viaduct and Seawall Replacement – Utility Relocations (8307), an additional $1.6 million for 
Transportation Driven Relocations (8369), and an additional $1.5 million for Sound Transit Light 
Rail – City Light (8204). 

♦ Funding in 2011 for one new project: $96,000 for Sound Transit Light Rail East Link – City 
Light (8450). 

♦ One new project that is not scheduled to begin until 2016: State Route 99 Capacity Additions and 
Relocations (8434). 

Customer Service – Other non-City Light driven projects:  Projects in this category respond to the 
needs of customers, other utilities, outside agencies, or other requirements and do not fit with the other 
Customer Service categories.  For 2011, the CIP includes $2.9 million for five projects.  Highlights 
include: 

♦ Increases in 2011 allocations over last year’s CIP of an additional $1.3 million for the Cedar Falls 
– Chester Morse Lake Pump Station Line Extension (8420). 

♦ Decreases in 2011 allocations over last year’s CIP that include a decrement of $2.2 million for 
Creston-Nelson to Intergate East Feeder Installation (8430). 

Information Technology:  Projects in this category provide for hardware, software, and information 
systems critical to the utility’s operation.  For 2011, the CIP includes $16.9 million for 10 projects.  
Highlights include: 

♦ Significant 2011 total allocations of $6.5 million for the Work and Asset Management System 
(9941). 

♦ Funding in 2011 for five new projects, including $2 million for PC, Windows, Software Upgrades 
(9915), $1 million for Automated Utility Design Implementation (9950), $1 million for 
Transformer and Network Load Management Tools Upgrade (9952), $607,000 for Meter Reading 
Software Replacement (9953), and $551,000 for CCSS System Improvements (9954). 

♦ Four new projects that are not scheduled to begin until 2013.  These new projects include the 
Customer Information System (9937), the Unified Geographic Information System (9957), the 
Energy Management System (9956), and the Integrated Budget System (9955). 

Facilities and Security:  Projects in this category provide for the portions of City Light’s physical plant 
that are not power generating facilities.  This includes buildings and facility improvements, equipment 
shops, vehicles, and security and safety improvements.  For 2011, the CIP includes $16.4 million for 16 
projects.  Highlights include: 

♦ Significant 2011 total allocations of $7 million for Vehicle Replacement (9101) 

♦ Decreases in 2011 allocations over last year’s CIP that include a decrement of $2.5 million for 
Vehicle Replacement (9101), a decrement of $3.4 million for Distribution Area Communications 
Networks (9307), a decrement of $1.2 million for Transmission & Generation Radio Systems 
(9108), a decrement of $1.6 million for Communications Improvements (9009), and a decrement 
of $2 million for Workplace and Process Improvements (9159). 

♦ Funding in 2011 for two new projects, including $550,000 for North Service Center Expansion 
(9220) and $504,000 for the Emergency Command and Control Center (9225). 
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Project Selection Process 

In making capital investments in its infrastructure, City Light tries to balance four goals: 

♦ Rehabilitation of existing facilities to avoid the higher costs of deferred maintenance; 

♦ Improvement of existing facilities to meet growing demand, 

♦ Development of new facilities to provide additional services, and 

♦ Productive use of technology in new investments.  

The following summarizes the selection process City Light uses to develop its CIP: 

Project Identification: City Light staff members identify potential projects using several criteria, 
including but not limited to economic, environmental impact, reliability, customer service, regulations, 
and safety.  Existing strategic plans are a primary source of capital projects.  Staff members working in 
the field also provide input based on their understanding of customer demands.  A master list of projects 
is developed, documented and justified in the capital budgeting system.  Also entered into the system are 
descriptions, goals, rationale of, and alternatives to the proposed project.  Primary, secondary, and tertiary 
reasons for performing the project are then identified.  Staff members proposing projects answer a set of 
standardized questions pertaining to the primary criterion.  When all of this information is collected, the 
capital budgeting system calculates an overall project score. 

City Light develops additional information external to the capital budgeting system to evaluate projects 
with policy or programmatic implications or those with substantial lifetime allocations. 

Project Selection: As part of the new Asset Management Program, a cross-functional team comprising 
representatives of all City Light business unit’s reviews project documentation and status.  All 
Department-wide projects receive rankings according to their scores.   

To refine the list of projects meeting the criteria listed above, City Light management and staff, with the 
help of the City Budget Office, evaluate projects further using the results of studies, load forecasts, and 
rate forecasting estimates.  Following this review, City Light refines the list of potential projects to those 
that can be accomplished with available resources. 

Project Scheduling and Budgeting: After the project list is refined, City Light staff enters detailed 
information about the selected projects into the capital project scheduling system.  The scheduling system 
tracks and refines labor hours and non-labor costs, and allows staff to crosscheck projects against Mayor 
and Council priorities. 

CIP Programs  

In previous years, City Light grouped projects into three CIP Programs organized along City Light’s lines 
of business.  While these CIP Programs result in a different grouping of projects than those described in 
the Highlights section, they provide the link to the capital appropriations in the 2011 Proposed Budget.  
Each of these CIP Programs has a corresponding Budget Control Level in the 2011 Proposed Budget for 
the direct costs of the projects.  The three CIP Programs are: 

Power Supply and Environmental Affairs – CIP: Projects in this line of business improve and enhance 
the hydroelectric generating facilities, mitigate the environmental effects of City Light’s hydroelectric 
projects, and provide for the utility’s building improvements and new vehicles purchases.  This CIP 
Program includes the majority of projects in the Power Resource and Facilities and Security categories 
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listed in the Highlights, as well as projects in the Information Technology category that relate to power 
supply.  This CIP program has $65.5 million in 2011 funding for 59 projects. 

Customer Services & Energy Delivery – CIP: Projects in this line of business support the delivery of 
electric utility service.  Projects include the design, construction, and rehabilitation of the distribution 
system.  This CIP Program includes the majority of projects in the Transmission, Distribution, and 
Customer Service categories listed in the Highlights, as well as projects in the Information Technology 
category that relate to customer service and energy delivery. This CIP program has $200 million in 2011 
funding for 78 projects. 

Financial Services – CIP: Projects in this line of business support the financial management of the 
utility, provide for general IT hardware and software maintenance, and include projects that cross the 
utility’s lines of business.  This CIP Program includes projects in the Information Technology category 
listed in the Highlights that are not part of the other CIP Programs. This CIP program has $6.2 million in 
2011 funding for three projects. 

Because City Light’s budget appropriates overhead costs in separate operating Budget Control Levels, the 
CIP Program totals are generally higher than the corresponding CIP Budget Control Levels in the 2011 
Proposed Budget.  A table explaining how the CIP Program totals align with CIP Budget Control Levels 
in the 2011 Proposed Budget is shown on the following page. 

    CIP Programs – Project Totals for 2011   

   
 

Power Supply & 
Environmental 
Affairs ‐ CIP 

Customer Services 
& Energy Delivery 

‐ CIP 

Financial 
Services ‐ CIP 

2011 Proposed 
Budget Control Level 

Appropriations 

Bu
dg
et
 C
on

tr
ol
 L
ev
el
s 

Power Supply & Environmental 
Affairs – CIP (SCL250)  56,150,283  1,695,224  0  57,845,507 

Customer Services & Energy 
Delivery – CIP (SCL350)  328,061  132,967,402  0  133,295,463 

Financial Services – CIP (SCL550)  4,852  903,904  5,553,099  6,461,855 

Office of Superintendent 
(SCL100)  1,216  18,911  0  20,127 

  Total Direct Costs  56,484,412 135,585,441 5,553,099  197,622,952

           

Capital Improvement Program Allocations (in $1,000s) 
  Total Direct Costs  56,484  135,585  5,553  197,623 

Loadings and Overhead Estimates 

  Interest During Construction  2,415  2,635  90  5,140 

  Paid Time Off  884  6,531  92  7,507 

  Fringe Benefits  1,780  13,149  186  15,115 

  Material  36  9,220  0  9,256 

  Transportation  215  5,144  0  5,359 

  Shop  77  157  0  234 

  Administrative & General  3,601  27,652  285  31,538 

CIP Project Allocations (in $1,000s)  65,492  200,073  6,206  271,771 
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Anticipated Operating Expenses Associated with Capital Facilities 
Projects 

Operations and maintenance costs, where identified, are included in the Department’s operating budget.  
In some projects, City Light has identified operations and maintenance costs of zero, or has not calculated 
a number (N/C).  In these cases, the cost impacts of the project are either insignificant or are offset by cost 
savings realized by other projects. 

 
 



 



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Hydroelectric System Remote 
Control Replacements (8428)

160 978 320 0 0 0 0 0 1,458

First Hill Connector Streetcar 
(8442)

0 117 2,135 134 0 0 0 0 2,386

Distribution Automation 
(8425)

0 0 0 535 3,241 3,296 3,373 35 10,480

First Hill - Network (8301) 6,682 1,228 1,034 1,026 321 328 1,097 1,124 12,840

East Pine Substation - 
Transformer Replacements 
(7811)

0 0 0 0 0 0 0 3,106 3,106

Bothell Substation - Water 
Tower Removal (7782)

19 739 155 0 0 0 0 0 913

Broad Street Substation - 
Network (8203)

48,621 3,999 2,305 2,208 1,040 1,063 1,389 1,424 62,049

Burien Undergrounding - 
Phase 2 (8401)

107 2,318 3,677 0 0 0 0 0 6,102

Bothell Substation - New 
Sewer System (7781)

0 0 199 256 290 40 0 0 785

Distribution Area 
Communications Networks 
(9307)

9,710 1,686 1,760 2,177 1,220 462 473 458 17,946

Alaskan Way Viaduct and 
Seawall Replacement - Utility 
Relocs (8307)

5,056 8,194 37,627 56,115 14,021 10,752 6,474 12,578 150,817

Automated Utility Design 
Implementation (9950)

0 0 1,068 40 0 0 0 0 1,108

Canal Substation - 
Transformer Replacements 
(7778)

0 0 0 0 2,900 3,880 907 0 7,687

Cruise Ship Service 
Connections (8433)

0 0 0 0 0 8,940 9,239 9,464 27,643

Customer Information System 
(9937)

0 0 0 0 13,374 360 508 0 14,242

Dallas Ave. 26 kV Crossing 
(8322)

402 102 1,282 0 0 0 0 0 1,786

Creston-Nelson to Intergate 
East Feeder Installation 
(8430)

0 4,150 928 140 0 0 0 0 5,218

Cedar Falls - Chester Morse 
Lake Pump Station Line 
Extension (8420)

103 1,260 1,316 0 0 0 0 0 2,679

Citywide Undergrounding 
Initiative - City Light (8403)

0 3,069 444 405 2,303 3,046 3,177 0 12,444

Communications 
Improvements (9009)

8,963 881 850 619 1,138 902 921 573 14,847

Customer Services & Energy Delivery - CIP BCL/Program Code: SCL350

Seattle City Light

Project Summary

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

Normal Emergency (8379) 1,817 531 563 577 383 391 401 410 5,073

Network Maintenance Hole 
and Vault Rebuild (8130)

40,692 4,980 5,452 4,354 3,231 3,302 3,380 3,463 68,854

North Downtown Substation 
Development (7757)

38,912 18,044 0 328 0 0 0 0 57,284

Network Hazeltine Upgrade 
(8129)

3,764 705 473 634 647 661 680 0 7,564

Network Additions and 
Services: Broad Street 
Substation (8363)

16,675 7,541 3,667 3,843 4,799 4,905 5,020 5,143 51,593

Network Geographic 
Information Systems (9943)

75 73 772 819 98 0 0 0 1,837

Network Additions and Svcs: 
First Hill, Mass, Union & 
Univer (8364)

20,629 5,604 4,306 3,743 3,733 3,815 3,905 4,000 49,735

Lifecycle Asset Management 
Program (9940)

401 633 202 0 0 0 0 0 1,236

Major Emergency (8380) 951 836 968 555 153 157 160 164 3,944

Massachusetts Street 
Substation - Networks (8202)

10,076 4,306 7,693 5,433 4,290 4,384 4,488 4,597 45,267

Laurelhurst - Underground 
Rebuild (8373)

353 3,255 1,627 1,673 97 0 0 0 7,005

Neighborhood Voluntary 
Undergrounding Program 
(8383)

258 497 135 138 293 476 487 498 2,782

Lake Forest Park - Feeder 
Rehabilitation (8384)

1,775 1,200 1,243 1,260 0 0 0 0 5,478

Large Overhead and 
Underground Services (8365)

3,475 3,886 3,080 4,148 4,278 3,892 3,984 4,081 30,824

Massachusetts Street 
Substation - Transformer 
Replacements (7810)

0 0 0 0 0 0 3,034 4,066 7,100

Meter Reading Software 
Replacement (9953)

0 0 607 600 0 0 0 0 1,207

Mobile Workforce 
Implementation (8429)

0 0 0 1,179 1,279 1,360 0 0 3,818

Neighborhood Cable Injection 
Program (8440)

0 5,461 6,036 6,026 5,435 5,554 5,685 5,823 40,020

Meter Additions (8054) 59,026 3,102 4,755 4,639 8,317 8,347 8,547 8,754 105,487

Medium Overhead and 
Underground Services (8366)

28,327 5,895 8,904 9,165 7,019 6,274 6,422 6,579 78,585

Mercer Corridor Relocations 
(8376)

536 13,275 1,436 1,564 611 0 0 0 17,422

Mercer Corridor West Phase 
Relocations (8443)

0 905 1,749 7,613 5,583 115 0 0 15,965

Seattle City Light

Project Summary

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

Sound Transit Light Rail - 
City Light (8204)

46,947 783 1,800 51 11 242 0 0 49,834

Small Overhead and 
Underground Services (8367)

23,260 6,160 6,715 6,183 5,885 6,544 6,698 6,861 68,306

Shoreline Substation - 
Transformer Replacements 
(7776)

34 0 0 0 2,902 3,797 3,939 927 11,599

Shoreline Future 
Undergrounding (8453)

0 0 0 0 2,117 2,163 0 0 4,280

Shoreline Undergrounding: 
North City and Aurora 
Avenue North (8320)

13,141 8,704 5,050 330 0 0 0 0 27,225

Shoreline Undergrounding: 
Midvale Ave. (8374)

10 695 11 0 0 0 0 0 716

Overhead Customer Driven 
Capacity Additions (8355)

13,894 3,985 3,505 3,555 2,688 2,139 2,189 2,243 34,198

Overhead Equipment 
Replacements (8351)

12,407 4,895 1,150 1,099 971 5,464 5,593 5,729 37,308

Overhead Outage 
Replacements (8350)

2,394 343 372 250 213 205 210 179 4,166

Overhead 26kV Conversion 
(8358)

2,654 3,806 2,230 2,210 2,213 4,224 4,324 4,429 26,090

Security Improvements (9202) 12,216 3,182 809 921 2,080 2,060 2,108 2,160 25,536

North Substation Transformer 
Replacements (7777)

81 2,778 2,779 3,657 847 50 0 0 10,192

Outage Management System 
Configuration and 
Implementation (9942)

4,272 4,867 518 0 0 0 0 0 9,657

Overhead System Capacity 
Additions (8356)

10,661 2,470 2,241 3,421 3,503 2,608 2,670 2,735 30,309

Replace Breakers BPA 
Covington and Maple Valley 
Substations (7121)

546 10 324 26 28 29 30 32 1,025

SeaTac Future 
Undergrounding (8454)

0 0 0 0 1,058 1,082 0 0 2,140

SeaTac Undergrounding 
(8444)

1 1,631 489 0 0 0 0 0 2,121

Relaying Improvements 
(7753)

8,140 2,917 3,272 3,480 3,443 3,883 4,314 3,838 33,287

Pole Attachment Requests 
Preparation Work (8452)

0 0 1,357 1,484 1,747 2,077 2,526 3,097 12,288

Power Stations Demand 
Driven Improvements (7755)

5,530 8 6 6 6 6 6 7 5,575

Power Stations Oil 
Containment (7783)

0 299 136 264 1,323 1,013 994 485 4,514

Seattle City Light

Project Summary

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

Transportation Streetlights 
(8377)

2,914 1,751 1,407 1,434 1,454 1,495 1,533 1,570 13,558

Underground 26kV 
Conversion (8362)

3,370 701 881 2,137 2,192 753 758 0 10,792

Underground Customer 
Driven Capacity Additions 
(8360)

9,885 3,847 2,705 4,679 4,413 2,670 2,733 2,800 33,732

Transportation Driven 
Relocations (8369)

7,386 2,113 2,227 2,639 4,697 2,445 2,503 5,034 29,044

Transmission Capacity (7011) 11,440 34 22 22 23 23 24 13 11,601

Transmission Inter-Agency 
(7105)

968 489 555 568 583 401 610 624 4,798

Transmission Reliability 
(7104)

7,531 3,314 2,388 2,422 2,486 2,540 2,600 2,664 25,945

Transmission & Generation 
Radio Systems (9108)

9,256 719 873 496 1,018 437 447 458 13,704

State Route 520 Bridge 
Replacement (8435)

0 0 0 0 1 1 1 0 3

State Route 99 Capacity 
Additions and Relocations 
(8434)

0 0 0 0 0 0 0 12,273 12,273

Streetlight LED Conversion 
Program (8441)

0 2,007 5,642 6,541 6,208 6,351 6,499 6 33,254

Sound Transit Light Rail East 
Link - City Light (8450)

0 0 96 66 265 270 0 0 697

Sound Transit Northlink - City 
Light (8427)

0 19 224 263 428 437 3,186 2,805 7,362

Special Work Equipment - 
Other Plant (9102)

20,897 1,298 898 925 848 874 895 917 27,552

Streetlights: Arterial, 
Residential and Floodlights 
(8378)

6,832 2,780 3,469 3,455 3,066 3,134 3,207 3,286 29,229

Substation Equipment 
Improvements (7752)

31,708 4,044 4,354 3,889 5,579 4,631 4,724 4,845 63,774

Substation Plant 
Improvements (7750)

6,216 1,221 1,199 1,243 1,251 728 745 750 13,353

Transformer and Network 
Load Management Tools 
Upgrade (9952)

0 0 1,020 0 0 0 0 0 1,020

Substation Automation (8424) 0 0 577 2,117 4,322 4,372 4,520 46 15,954

Substation Breaker 
Replacements and Reliability 
Additions (7779)

7,560 3,863 4,886 3,755 4,784 3,810 3,921 3,828 36,407

Substation Capacity Additions 
(7751)

4,882 1,255 1,205 1,559 1,844 1,823 1,617 1,608 15,793

Seattle City Light

Project Summary

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Boundary - Service Area 
Paving (6482)

0 0 0 0 1,081 0 0 0 1,081

Boundary - Licensing 
Mitigation (6987)

0 0 520 529 1,080 4,940 1,286 3,107 11,462

Boundary - Transfer Blocks 
151-156 Rock Damage 
Mitigation (6485)

21 380 3,743 3,127 24 0 0 0 7,295

Boundary - Sluice 
Maintenance Gate Structure 
(6511)

0 0 302 0 0 0 0 0 302

Power Supply and Environmental Affairs - CIP BCL/Program Code: SCL250

PC, Windows, Software 
Upgrades (9951)

0 0 2,073 4,779 0 0 0 0 6,852

Enterprise Performance 
Management (9933)

1,800 1,752 0 0 0 0 0 0 3,552

Energy Management System 
(9956)

0 0 0 0 8,622 6,610 5,542 0 20,774

CCSS System Improvements 
(9954)

0 0 551 0 0 0 0 0 551

Integrated Budget System 
(9955)

0 0 0 0 204 505 718 200 1,627

Information Technology 
Infrastructure (9915)

35,007 4,393 3,582 3,334 3,137 3,270 3,415 3,568 59,706

Financial Services - CIP 36,807 6,145 6,206 8,113 11,963 10,385 9,675 3,768 93,062

Financial Services - CIP BCL/Program Code: SCL550

Underground System Capacity 
Additions (8361)

8,962 7,075 2,809 2,806 2,814 6,318 6,467 6,624 43,875

Unified Geographic 
Information System (9957)

0 0 0 0 2,123 0 0 0 2,123

Underground Equipment 
Replacements (8353)

444 2,797 5,107 4,479 2,295 2,679 2,742 2,809 23,352

Underground Outage 
Replacements (8352)

7,809 866 1,278 966 221 847 867 888 13,742

Union Street Substation 
Networks (8201)

18,584 1,377 1,683 1,723 2,297 2,348 2,403 2,462 32,877

Work and Asset Management 
System (9941)

5,538 15,481 6,536 8,572 935 0 0 0 37,062

Wood Pole Replacement 
Program (8371)

3,250 9,803 5,798 13,623 15,536 15,878 16,252 16,649 96,789

University to North & Canal 
Load Transfer (8375)

322 838 702 0 0 0 0 0 1,862

Customer Services & 
Energy Delivery - CIP

639,507 224,675 200,073 219,262 192,812 179,553 178,606 182,021 2,016,509

Project Summary

Seattle City Light

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Boundary Facility - Improve 
Radio Systems (6412)

7 0 0 0 2,327 876 0 0 3,210

Boundary Facility - Minor 
Improvements Program 
(6401)

4,570 899 1,866 1,678 399 408 418 428 10,666

Boundary Facility - Electrical 
System Upgrades (6432)

811 370 168 239 275 0 0 0 1,863

Boundary Dam - Trashrack & 
Trashrake Improvements 
(6338)

1 0 0 0 572 1,161 0 0 1,734

Boundary Dam - Units 51-54 
Turbine Pit Cranes (6350)

0 0 0 0 150 0 0 0 150

Boundary Dam - Units 51-56 
Penstock Flow Monitoring 
(6383)

0 0 0 0 0 508 0 0 508

Boundary Dam - Forebay 
Recreation Area 
Improvements (6345)

0 0 0 0 58 723 0 0 781

Boundary Dam - Headgate 
Hoist Room Upgrades (6408)

504 448 153 0 0 0 0 0 1,105

Boundary Dam - Improve 
Lighting (6420)

336 119 2 0 0 0 0 0 457

Boundary Dam - Tailrace 
Recreation Area Improvement 
(6346)

0 0 0 0 236 728 207 0 1,171

Boundary Dam - Access Road 
& Forebay Rec Area Paving 
(6454)

0 0 0 0 69 208 0 0 277

Boundary Dam - Emergency 
Lighting Improvements 
(6342)

856 181 132 51 0 0 0 0 1,220

Boundary Dam - Service Area 
Improvements (6347)

1,263 30 0 0 56 0 0 0 1,349

Boundary Dam - Sluice Gate 
Protection, Spill Prevention 
(6431)

705 8 39 0 0 0 0 0 752

Boundary Dam - Spillgate 
Hoist House Rehab & Oil 
Control (6349)

390 540 442 0 0 0 0 0 1,372

Boundary Dam - 
Instrumentation Upgrade and 
Integration (6343)

2,473 454 1,009 817 379 0 0 0 5,132

Boundary Dam - 
Outrigger/Transformer Line 
Replacement System (6357)

238 485 68 0 0 0 0 0 791

Boundary Dam - Safety 
Instrumentation House (6489)

0 135 233 38 0 0 0 0 406

Seattle City Light

Project Summary

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Diablo Camp - Sewer System 
Rehabilitation (6232)

42 24 0 0 793 0 0 0 859

Cedar Falls Switchyard - 
Expansion for Morse Lake 
Pumps (7805)

281 3,359 121 14 14 21 24 24 3,858

Chester Morse Lake - 
Overflow Dike Improvements 
(6476)

0 0 0 0 147 254 139 0 540

Cedar Falls/South Fork Tolt - 
Minor Improvements Program 
(6406)

1,883 1,067 571 1,064 0 0 0 0 4,585

Boundary Powerhouse - Unit 
54 Generator Rebuild (6353)

0 0 0 0 0 6,435 1,017 0 7,452

Boundary Powerhouse - Unit 
55 Generator Rebuild (6303)

514 14,752 122 779 292 14 0 0 16,473

Boundary Powerhouse - Unit 
55 Turbine Runner 
Replacement (6491)

96 1,069 7,044 3,521 622 215 90 0 12,657

Boundary Powerhouse - Unit 
53 Generator Rebuild (6352)

0 0 0 94 6,174 1,024 0 0 7,292

Cedar Falls Powerhouse - 
Valvehouse Rehabilitation 
(6324)

0 0 0 0 0 0 386 0 386

Boundary Facility - Mucking 
Tunnel Drip Shields (6407)

0 0 0 0 287 0 0 0 287

Boundary Powerhouse - Unit 
51 Generator Rebuild (6351)

0 0 0 0 0 0 6,534 1,093 7,627

Boundary Powerhouse - Unit 
56 Generator Rebuild (6354)

0 0 14,235 107 856 267 12 0 15,477

Cedar Falls Powerhouse - DC 
Station Service Upgrade 
(6331)

1,006 0 0 0 100 0 0 0 1,106

Cedar Falls Powerhouse - 
Penstock Stabilization (6358)

1,157 770 0 0 41 78 5,973 292 8,311

Cedar Falls Powerhouse - Unit 
5/6 Generator Protective 
Relay (6450)

1,002 0 652 0 0 0 0 0 1,654

Cedar Falls Dam - Intake Gate 
Replacement (6171)

6,818 0 0 0 4 0 0 0 6,822

Boundary Powerhouse - Unit 
56 Turbine Runner 
Replacement (6490)

0 0 1,080 6,308 3,545 581 212 87 11,813

Boundary Switchyard - 
Generator Step-up 
Transformers (6493)

0 0 2,656 2,783 3,264 3,455 3,537 3,625 19,320

Building Envelope Upgrades 
(9072)

5,962 115 109 111 113 116 119 121 6,766

Seattle City Light

Project Summary

Project Title & ID LTD 
Actuals
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2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Endangered Species Act 
Mitigation (6990)

7,885 1,759 982 1,024 1,117 1,141 1,168 1,197 16,273

Emergency Command and 
Control Center (9225)

0 0 504 0 0 0 0 0 504

Energy Conservation (9320) 736 767 0 0 696 711 372 347 3,629

Diablo Powerhouse - Units 31
-32 Exciter Replacement 
(6492)

0 52 48 283 50 0 0 0 433

Diablo Powerhouse - Units 31
-32 Current-Voltage 
Instruments (6416)

0 0 0 107 121 21 53 0 302

Diablo Water System 
Improvements (6304)

285 0 0 0 38 0 0 0 323

Diablo Switchyard - Controls 
for Breakers and Switches 
(6417)

29 0 0 0 117 125 0 0 271

Diablo Facility - Lines 
Protection Upgrades (6483)

0 171 322 27 0 0 0 0 520

Diablo Facility - Minor 
Improvements Program 
(6403)

1,438 916 1,114 948 96 0 0 0 4,512

Diablo Facility - Storage 
Building (6481)

0 118 150 0 0 0 0 0 268

Diablo Powerhouse - Replace 
Units 31-32 Governors (6366)

0 0 0 116 672 389 63 66 1,306

Diablo Dry Dock Building - 
Replacement (6488)

0 0 0 0 720 184 0 0 904

Diablo Facility - Helicopter 
Pad (6474)

0 0 0 101 50 0 0 0 151

Diablo Powerhouse  - 240 KV 
Bus Tap for Station Service 
(6413)

0 0 0 0 1,178 342 303 0 1,823

Diablo Powerhouse - Rebuild 
Generator Unit 31 (6422)

0 0 0 0 6,816 1,088 531 0 8,435

Diablo Powerhouse - Rebuild 
Generator Unit 32 (6423)

0 0 0 6,874 1,017 0 0 0 7,891

Diablo Powerhouse - Replace 
5 kV Switchgear (6364)

5,934 431 737 0 0 0 0 0 7,102

Diablo Powerhouse - Control 
and Power Cabling 
Replacement (6363)

0 0 0 0 0 385 390 0 775

Diablo Powerhouse - Crane 
Wheel Replacements (6471)

0 499 69 0 0 0 0 0 568

Diablo Powerhouse - DC 
Lighting Systems Upgrade 
(6365)

0 328 0 0 238 21 0 0 587

Seattle City Light

Project Summary

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total
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2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Office Furniture and 
Equipment Purchase (9103)

25,632 11 0 0 11 12 12 12 25,690

Newhalem - Shop Facilities 
and Equipment Improvements 
(6424)

0 0 0 0 139 82 71 91 383

Newhalem - Garage Revisions 
(6231)

0 0 153 129 0 0 0 0 282

North Service Center 
Expansion (9220)

0 0 550 1,123 0 0 0 0 1,673

North and South Service 
Center Improvements (9107)

24,909 613 523 182 1,247 1,273 1,115 810 30,672

Facilities Regulatory 
Compliance (9151)

18 33 34 34 35 36 37 38 265

Generation Federal Reliability 
Standards Improvements 
(6470)

2,555 1,433 661 475 270 276 283 289 6,242

Gorge Dam - Spillgate 
Rehabilitation (6221)

0 44 45 71 48 0 0 0 208

Facilities Infrastructure 
Improvements (9156)

1,232 53 54 55 56 57 58 60 1,625

Miscellaneous Building 
Improvements (9007)

13,666 77 0 0 168 266 83 85 14,345

Energy Trading and Risk 
Management (ETRM) System 
(9936)

0 1,789 0 0 0 0 0 0 1,789

Environmental Safeguarding 
and Remediation of Facilities 
(9152)

666 40 164 45 46 47 48 49 1,105

Gorge Powerhouse - Fire 
Protection Improvements 
(6326)

0 91 0 0 0 0 73 82 246

Gorge Powerhouse - 
Transformer Bank 10 
Replacement (6224)

320 124 358 70 0 0 0 0 872

Ladder Creek Garden - 
Irrigation and Illumination 
(6234)

1,166 743 706 0 0 0 0 0 2,615

Gorge Powerhouse - Control 
and Power Cabling 
Replacement (6328)

0 326 0 0 100 439 0 0 865

Gorge Facility - Minor 
Improvements Program 
(6404)

1,671 934 1,051 959 0 0 0 0 4,615

Gorge Facility - Second 
Tunnel Installation (6302)

2,125 1,742 1,382 785 64,942 3,583 4,541 243 79,343

Gorge Powerhouse - AC/DC 
System Upgrade (6207)

928 58 0 0 1 1 1 1 990

Seattle City Light

Project Summary

Project Title & ID LTD 
Actuals
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2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Skagit Facility - Radio System 
Improvements (6421)

9 0 0 0 91 143 806 55 1,104

Skagit Facility - 
Preserve/Upgrade Historic 
Reg Structures (6426)

2,191 190 542 0 0 0 0 0 2,923

Skagit Facility - Security 
Systems (6388)

1,091 215 76 0 0 0 0 0 1,382

Skagit Facility - Minor 
Improvements Program 
(6405)

2,044 1,681 4,428 1,299 0 0 0 0 9,452

Skagit Facility - Fueling 
Station Upgrade (6486)

0 0 174 0 0 0 0 0 174

Skagit Facility - Oil 
Containment Improvements 
(6458)

535 1,458 625 284 1 0 0 0 2,903

Ross Facility - Minor 
Improvements Program 
(6402)

3,183 660 451 890 0 0 0 0 5,184

Ross Powerhouse - Fire 
Protection Systems 
Modification (6166)

2,180 361 0 0 351 0 0 0 2,892

Ross Powerhouse - Governors 
Replacement (6205)

555 0 0 724 637 152 0 0 2,068

Ross Dam - AC/DC 
Distribution System Upgrade 
(6373)

1,043 1,028 650 1,068 0 0 0 0 3,789

Skagit Facility - Network 
Controls (6385)

397 1,188 934 442 358 367 0 0 3,686

Ross Powerhouse - 
Programmable Language 
Controller Upgrade (6376)

0 0 0 0 187 345 293 0 825

Seismic Mitigation (9134) 4,567 29 0 0 58 59 32 33 4,778

Skagit Facility - Diablo Road 
Repaving - Learning Center 
(6428)

0 0 0 0 569 34 0 0 603

Skagit Facility - Diablo Road 
Repaving - Stettatle Creek 
(6473)

0 43 0 0 12 13 74 17 159

Safety Modifications (9006) 3,336 222 229 234 239 244 250 256 5,010

Ross Powerhouse - Replace 
Governor Oil Pumps (6377)

0 0 0 0 109 683 42 0 834

Ross Powerhouse - Storage 
Building (6456)

0 0 0 0 0 441 164 0 605

Ross Rock Slide Area 
Improvements (6516)

0 0 2,656 1,381 0 0 0 0 4,037

Project Summary

Seattle City Light

Project Title & ID LTD 
Actuals
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2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Substation Comprehensive 
Improvements (9161)

2,442 178 0 0 550 316 194 198 3,878

Tolt Switchyard - Bank B 
Transformer Replacement 
(6475)

0 117 6 0 0 0 0 0 123

Special Work Equipment - 
Generation Plant (6102)

9,963 1,899 1,070 1,058 484 546 559 573 16,152

Tolt Powerhouse - Replace 
Generator Management 
System (6477)

55 206 15 0 0 0 0 0 276

Tolt Powerhouse - Power 
Monitoring Equipment 
Upgrades (6323)

0 0 0 0 43 0 0 0 43

Tolt Facility - Penstock 
Rehabilitation (6478)

0 0 0 0 253 0 0 0 253

South Service Center Spokane 
Exit Modification (9215)

1,515 5,747 905 0 0 0 0 0 8,167

Workplace and Process 
Improvement (9159)

1,408 774 0 0 3,121 3,284 102 105 8,794

Special Work Equipment - 
Shops (8389)

620 399 0 0 610 624 319 327 2,899

Vehicle Replacement (9101) 62,413 11,631 7,043 9,258 9,449 9,648 9,875 10,116 129,433

Skagit Powerhouses - Install 
Protection Relays (6415)

1,855 148 311 301 0 0 0 0 2,615

Skagit Licensing Mitigation 
(6991)

34,594 1,073 503 217 64 65 67 271 36,854

Power Supply and 
Environmental Affairs - CIP

258,127 67,604 65,492 51,824 120,133 49,455 41,933 24,098 678,666

Department Total*: 934,441 298,424 271,771 279,199 324,908 239,393 230,214 209,887 2,788,237

Project Summary

Seattle City Light

Project Title & ID LTD 
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2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

City Light Fund (41000) 934,441 298,424 271,771 279,199 324,908 239,393 230,214 209,887 2,788,237

Department Total*: 934,441 298,424 271,771 279,199 324,908 239,393 230,214 209,887 2,788,237

Seattle City Light

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total



 



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project relocates Seattle City Light's infrastructure attached to the existing Viaduct structure. The project  facilitates 
Washington State Department of Transportation's Alaskan Way Viaduct project and Seawall Replacement project.  This 
project also provides a replacement path for transmission through downtown Seattle.

Location: SR 99 / Battery St

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

City Light Fund 7,444 26,344 50,802 27,428 11,858 8,706 9,417 141,999

Total: 7,444 26,344 50,802 27,428 11,858 8,706 9,417 141,999

Spending Plan by Fund

Project ID: 8307 End Date: Q4/2018

Project Type: New Facility Start Date: Q1/2002

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 5,056 8,194 37,627 56,115 14,021 10,752 6,474 12,578 150,817

Total*: 5,056 8,194 37,627 56,115 14,021 10,752 6,474 12,578 150,817

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

City Light Fund Revenues 5,056 8,194 37,627 56,115 14,021 10,752 6,474 12,578 150,817

Total: 5,056 8,194 37,627 56,115 14,021 10,752 6,474 12,578 150,817

Revenue Sources

Alaskan Way Viaduct and Seawall Replacement - Utility Relocs

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project purchases and installs Automatic Utility Design, a new engineering design software tool to replace outdated 
drafting software, which is no longer supported by the vendor.

Location: System Wide

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

City Light Fund 0 865 244 0 0 0 0 1,109

Total: 0 865 244 0 0 0 0 1,109

Spending Plan by Fund

Project ID: 9950 End Date: Q4/2012

Project Type: New Facility Start Date: Q1/2011

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 1,068 40 0 0 0 0 1,108

Total*: 0 0 1,068 40 0 0 0 0 1,108

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

City Light Fund Revenues 0 0 1,068 40 0 0 0 0 1,108

Total: 0 0 1,068 40 0 0 0 0 1,108

Revenue Sources

Automated Utility Design Implementation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs a new sewer system at City Light's Bothell Substation and connects it to the Silver Lake Water District 
sewer system, and abandons or decommissions the station's septic system.  THe project includes disconnecting connections, 
and removing and replacing existing underground electrical safety conductors.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 3912 156th St SE, Bothell, WA 98012

Project ID: 7781 End Date: Q1/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 199 256 290 40 0 0 785

Total: 0 0 199 256 290 40 0 0 785

Revenue Sources

City Light Fund 0 0 199 256 290 40 0 0 785

Total*: 0 0 199 256 290 40 0 0 785

Fund Appropriations/Allocations

Bothell Substation - New Sewer System

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project removes water from, dismantles, removes, and disposes of the Bothell Substation water tower and its 
foundations, and removes and replaces impacted ground covering.  The project includes disconnecting tower connections to 
the station's current water/deluge system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 3912 156th St SE, Bothell, WA 98012

Project ID: 7782 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 739 665 0 0 0 0 0 1,404

Total: 739 665 0 0 0 0 0 1,404

Spending Plan by Fund

City Light Fund Revenues 19 739 155 0 0 0 0 0 913

Total: 19 739 155 0 0 0 0 0 913

Revenue Sources

City Light Fund 19 739 155 0 0 0 0 0 913

Total*: 19 739 155 0 0 0 0 0 913

Fund Appropriations/Allocations

Bothell Substation - Water Tower Removal

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project implements protection, mitigation and enhancement measures (PME) required by the terms and conditions of a 
Settlement Agreement and new license to be issued by FERC in September 2011. The PME measures were negotiated with 
agencies with mandatory conditioning authority as part of a comprehensive Settlement Agreement and are binding on City 
Light per that Agreement even in they are not all contained in the new license.  Continued operation of Boundary 
Hydroelectric Project is conditional upon obtaining a new license.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q3/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6987 End Date: Q4/2018

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 520 529 1,080 3,544 2,681 2,188 10,542

Total: 0 520 529 1,080 3,544 2,681 2,188 10,542

Spending Plan by Fund

City Light Fund Revenues 0 0 520 529 1,080 4,940 1,286 3,107 11,462

Total: 0 0 520 529 1,080 4,940 1,286 3,107 11,462

Revenue Sources

City Light Fund 0 0 520 529 1,080 4,940 1,286 3,107 11,462

Total*: 0 0 520 529 1,080 4,940 1,286 3,107 11,462

Fund Appropriations/Allocations

Boundary - Licensing Mitigation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project paves the graveled service area at Boundary with asphalt, re-paving portions of the hairpin curve on the 
powerhouse access road, and repaving another short stretch of the access road between the curve and the powerhouse.  The 
entrance into the service area is also realigned to eliminate a safety hazard.  This project enhances the serviceability of the 
powerhouse access road by replacing the last sections of asphalt that were installed 40 years ago when the dam was built, and 
eliminating the need for dust abatement in summer.  It also moves the entrance to the service area so that the normal flow of 
traffic will avoid the vehicle fueling area and pass the shop building at a safe distance.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6482 End Date: Q2/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 1,081 0 0 0 1,081

Total: 0 0 0 0 1,081 0 0 0 1,081

Revenue Sources

City Light Fund 0 0 0 0 1,081 0 0 0 1,081

Total*: 0 0 0 0 1,081 0 0 0 1,081

Fund Appropriations/Allocations

Boundary - Service Area Paving

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

The project scope of work includes construction of a concrete foundation slab (2 feet thick) and a containment building which 
will be used for 1 year to contain lead paint being removed during the rehab of the 320 Ton Sluice Maintenance Gate (SMG).  
Following the use as a containment structure the building will be relocated to a new permanent slab and used as a warehouse 
in the service area.  The containment structure will be constructed after the SMG has been sited on the slab and disassembled.  
The containment structure will then be removed when the SMG has been remediated and recoated to allow for final assembly 
of the SMG prior to it being floated and returned to service.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6511 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 302 0 0 0 0 0 302

Total: 0 0 302 0 0 0 0 0 302

Revenue Sources

City Light Fund 0 0 302 0 0 0 0 0 302

Total*: 0 0 302 0 0 0 0 0 302

Fund Appropriations/Allocations

Boundary - Sluice Maintenance Gate Structure

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project removes vegetation, scale loose rock, and installs cable netting on the rockface above the transformer bays at 
Boundary in order to mitigate the danger posed by falling rock.  This rockface has a history of rockfall incidents that have 
damaged outriggers and high voltage powerline extending from the transformers. A geologic reconnaissance done in July and 
October 2000, indicates that rockfall incidents should be expected to continue and that the potential exists for much larger 
rocks to fall. A sufficiently large rockfall could cause extensive damage to a transformer, the "bonnet" over the transformer, 
transformer equipment, conductors or outriggers.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q4/2008

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6485 End Date: Q2/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 380 2,114 4,756 24 0 0 0 7,274

Total: 380 2,114 4,756 24 0 0 0 7,274

Spending Plan by Fund

City Light Fund Revenues 21 380 3,743 3,127 24 0 0 0 7,295

Total: 21 380 3,743 3,127 24 0 0 0 7,295

Revenue Sources

City Light Fund 21 380 3,743 3,127 24 0 0 0 7,295

Total*: 21 380 3,743 3,127 24 0 0 0 7,295

Fund Appropriations/Allocations

Boundary - Transfer Blocks 151-156 Rock Damage Mitigation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project paves the Boundary Access Road from "the Y" to the parking lot at the powerhouse entrance and the forebay 
recreation area.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6454 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 69 208 0 0 277

Total: 0 0 0 0 69 208 0 0 277

Revenue Sources

City Light Fund 0 0 0 0 69 208 0 0 277

Total*: 0 0 0 0 69 208 0 0 277

Fund Appropriations/Allocations

Boundary Dam - Access Road & Forebay Rec Area Paving

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces emergency lighting, corrects failed cable and wiring, and installs emergency lighting where it is 
inadequate or nonexistent throughout the Boundary facility.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6342 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 856 181 132 51 0 0 0 0 1,220

Total: 856 181 132 51 0 0 0 0 1,220

Revenue Sources

City Light Fund 856 181 132 51 0 0 0 0 1,220

Total*: 856 181 132 51 0 0 0 0 1,220

Fund Appropriations/Allocations

Boundary Dam - Emergency Lighting Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

In the 1980s, when Units 55 and 56 were added, the Federal Energy Regulatory Commission (FERC) amended the license of 
the Boundary plant.  The Amendment required additional recreational facilities.  None were added, due to water and septic 
system issues.  As part of the Boundary Rehabilitation project, City Light addressed the water issue and developed a 
conceptual plan for recreational improvements.  Those plans were put on hold due to budget constraints and security 
restrictions following 9-11.  (Additional engineering is still required to address septic system issues; soil conditions in the 
area may limit the capacity of even a new, larger system.)  Boundary's FERC license is due for renewal in 2011.  In re-license 
negotiations with stakeholders, City Light will clarify what, if any, additional work is necessary to enhance recreation in the 
Forebay area.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6345 End Date: Q3/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 58 723 0 0 781

Total: 0 0 0 0 58 723 0 0 781

Revenue Sources

City Light Fund 0 0 0 0 58 723 0 0 781

Total*: 0 0 0 0 58 723 0 0 781

Fund Appropriations/Allocations

Boundary Dam - Forebay Recreation Area Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs dehumidifying equipment, maintenance hoists, and safety platforms in the Boundary Head Gate Hoist 
Rooms, as recommended to reduce frequency and duration of maintenance activities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2006

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6408 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 1 1 0 0 0 0 2

City Light Fund Revenues 504 448 153 0 0 0 0 0 1,105

Total: 504 448 153 0 0 0 0 0 1,105

Revenue Sources

City Light Fund 504 448 153 0 0 0 0 0 1,105

Total*: 504 448 153 0 0 0 0 0 1,105

Fund Appropriations/Allocations

Boundary Dam - Headgate Hoist Room Upgrades

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project redesigns and installs improved lighting fixtures at the Boundary Dam facility, in order to meet safety and public 
viewing needs.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6420 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) (6) (4) (4) 0 0 0 (14)

City Light Fund Revenues 336 119 2 0 0 0 0 0 457

Total: 336 119 2 0 0 0 0 0 457

Revenue Sources

City Light Fund 336 119 2 0 0 0 0 0 457

Total*: 336 119 2 0 0 0 0 0 457

Fund Appropriations/Allocations

Boundary Dam - Improve Lighting

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds a purchase and installation contract with an electrical contractor or supplier to upgrade or replace Unit 51-
56 unit control boards, as necessary, to provide full interface with a new network-based control system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2006

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6343 End Date: Q2/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 2,473 454 1,009 817 379 0 0 0 5,132

Total: 2,473 454 1,009 817 379 0 0 0 5,132

Revenue Sources

City Light Fund 2,473 454 1,009 817 379 0 0 0 5,132

Total*: 2,473 454 1,009 817 379 0 0 0 5,132

Fund Appropriations/Allocations

Boundary Dam - Instrumentation Upgrade and Integration

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides methods which allow re-conductoring between the transformer and the outriggers at the top of the cliff 
without exposing personnel to potential rockfalls.  The project also designs and fabricates two replacement outriggers and 
funds replacement of Unit 55 conductors damaged by several rockfall incidents.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2003

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6357 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 238 485 68 0 0 0 0 0 791

Total: 238 485 68 0 0 0 0 0 791

Revenue Sources

City Light Fund 238 485 68 0 0 0 0 0 791

Total*: 238 485 68 0 0 0 0 0 791

Fund Appropriations/Allocations

Boundary Dam - Outrigger/Transformer Line Replacement System

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project consolidates safety instrumentation equipment and onsite monitoring at a central location enhancing dam 
performance, monitoring and facilitating essential training for personnel via single point monitoring and evaluation.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q3/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6489 End Date: Q2/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 135 233 38 0 0 0 0 406

Total: 0 135 233 38 0 0 0 0 406

Revenue Sources

City Light Fund 0 135 233 38 0 0 0 0 406

Total*: 0 135 233 38 0 0 0 0 406

Fund Appropriations/Allocations

Boundary Dam - Safety Instrumentation House

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces cable, panel and switchgear for several buildings in the service area; upgrades of the fire protection 
system in the oil storage building; and provides covered, outdoor storage for steel.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2004

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6347 End Date: Q1/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,263 30 0 0 56 0 0 0 1,349

Total: 1,263 30 0 0 56 0 0 0 1,349

Revenue Sources

City Light Fund 1,263 30 0 0 56 0 0 0 1,349

Total*: 1,263 30 0 0 56 0 0 0 1,349

Fund Appropriations/Allocations

Boundary Dam - Service Area Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the sluice gate cavity fill valves, provides weather protection for the valves, installs safety railing and 
fall protection measures for the sluice gate slots, and installs catch-basins at key points in the sluice gate seal antifreeze 
system to prevent spillage.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6431 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 705 8 39 0 0 0 0 0 752

Total: 705 8 39 0 0 0 0 0 752

Revenue Sources

City Light Fund 705 8 39 0 0 0 0 0 752

Total*: 705 8 39 0 0 0 0 0 752

Fund Appropriations/Allocations

Boundary Dam - Sluice Gate Protection, Spill Prevention

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the spillgate hoist houses to provide better weather protection and adequate lighting, and to prevent 
intrusion by animals.  This project also designs and installs methods to contain oil spills from the hoisting equipment.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2004

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6349 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) (7) 0 0 0 0 0 (7)

City Light Fund Revenues 390 540 442 0 0 0 0 0 1,372

Total: 390 540 442 0 0 0 0 0 1,372

Revenue Sources

City Light Fund 390 540 442 0 0 0 0 0 1,372

Total*: 390 540 442 0 0 0 0 0 1,372

Fund Appropriations/Allocations

Boundary Dam - Spillgate Hoist House Rehab & Oil Control

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

In the 1980s, when Units 55 and 56 were added, the Federal Energy Regulatory Commission (FERC) amended the license of 
the Boundary plant.  The Amendment required additional recreational facilities.  None were added, due to water and septic 
system issues.  As part of the Boundary Rehabilitation, City Light addressed the water issue and developed a conceptual plan 
for recreational improvements.  Those plans were put on hold due to budget constraints and security restrictions following 9-
11.  (Additional engineering is still required to address septic system issues; soil conditions in the area may limit the capacity 
of even a new, larger system.)  Boundary's FERC license is due for renewal in 2011.  In re-license negotiations with 
stakeholders, City Light will clarify what, if any, additional work is necessary to enhance recreation in the Tailrace area.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6346 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 236 728 207 0 1,171

Total: 0 0 0 0 236 728 207 0 1,171

Revenue Sources

City Light Fund 0 0 0 0 236 728 207 0 1,171

Total*: 0 0 0 0 236 728 207 0 1,171

Fund Appropriations/Allocations

Boundary Dam - Tailrace Recreation Area Improvement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project adds a trashrake to remove debris accumulated in the trashrack.  This project performs a thorough underwater 
inspection of the trashrack, in order to identify and implement modifications that may be needed to accommodate a 
trashraking system.  It also designs and installs trashrake equipment to keep the racks clear of debris on a regular basis.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2003

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6338 End Date: Q2/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1 0 0 0 572 1,161 0 0 1,734

Total: 1 0 0 0 572 1,161 0 0 1,734

Revenue Sources

City Light Fund 1 0 0 0 572 1,161 0 0 1,734

Total*: 1 0 0 0 572 1,161 0 0 1,734

Fund Appropriations/Allocations

Boundary Dam - Trashrack & Trashrake Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs monorail hoist systems in the Units 51-54 turbine pits. Units 55 and 56 currently have monorail hoists, 
which facilitate maintenance and assembly of wicket gate linkages and other components in the turbine pits.  A wicket gate is 
a large, complex valve that controls the flow of water into the generator. Plant personnel have found the monorail hoist 
systems in Units 55 and 56 have reduced the difficulty of and time required for maintenance.  Similar advantages are realized 
by installing monorail hoists at four other units. This project has been deferred from 2003.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6350 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 150 0 0 0 150

Total: 0 0 0 0 150 0 0 0 150

Revenue Sources

City Light Fund 0 0 0 0 150 0 0 0 150

Total*: 0 0 0 0 150 0 0 0 150

Fund Appropriations/Allocations

Boundary Dam - Units 51-54 Turbine Pit Cranes

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs a permanent means of monitoring water flow in the turbines, either by installing acoustic flow meters or 
by providing accurate calibration and appropriate instrumentation to support the use of the existing differential pressure 
monitoring method.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2014

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6383 End Date: Q3/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 0 508 0 0 508

Total: 0 0 0 0 0 508 0 0 508

Revenue Sources

City Light Fund 0 0 0 0 0 508 0 0 508

Total*: 0 0 0 0 0 508 0 0 508

Fund Appropriations/Allocations

Boundary Dam - Units 51-56 Penstock Flow Monitoring

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides electrical upgrades at the Boundary site to increase system redundancy, reduce electrical hazards, 
comply with the National Electric Code, and integrate systems with the recent Station Service replacement.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6432 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 811 370 168 239 275 0 0 0 1,863

Total: 811 370 168 239 275 0 0 0 1,863

Revenue Sources

City Light Fund 811 370 168 239 275 0 0 0 1,863

Total*: 811 370 168 239 275 0 0 0 1,863

Fund Appropriations/Allocations

Boundary Facility - Electrical System Upgrades

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs a new simulcast system to prevent the overlap of the existing signals and Radiax cable in the area to 
provide radio coverage where it is unavailable currently.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6412 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 1,104 2,098 0 0 3,202

Total: 0 0 0 1,104 2,098 0 0 3,202

Spending Plan by Fund

City Light Fund Revenues 7 0 0 0 2,327 876 0 0 3,210

Total: 7 0 0 0 2,327 876 0 0 3,210

Revenue Sources

City Light Fund 7 0 0 0 2,327 876 0 0 3,210

Total*: 7 0 0 0 2,327 876 0 0 3,210

Fund Appropriations/Allocations

Boundary Facility - Improve Radio Systems

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides financing for unforeseeable, unscheduled capital work. This project covers work specifically related to 
Boundary Facilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2004

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6401 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 4,570 899 1,866 1,678 399 408 418 428 10,666

Total: 4,570 899 1,866 1,678 399 408 418 428 10,666

Revenue Sources

City Light Fund 4,570 899 1,866 1,678 399 408 418 428 10,666

Total*: 4,570 899 1,866 1,678 399 408 418 428 10,666

Fund Appropriations/Allocations

Boundary Facility - Minor Improvements Program

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs drip shields and and/or awnings to control water drips and provide dry storage at the Boundary Facility.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6407 End Date: Q3/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 287 0 0 0 287

Total: 0 0 0 0 287 0 0 0 287

Revenue Sources

City Light Fund 0 0 0 0 287 0 0 0 287

Total*: 0 0 0 0 287 0 0 0 287

Fund Appropriations/Allocations

Boundary Facility - Mucking Tunnel Drip Shields

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

As part of a programmatic series of generator rehabilitation projects for ten aging generators located at Ross, Diablo, and 
Boundary Powerhouses, this project issues a purchase and install contract for rewinding and refurbishing the generators. This 
project also replaces the carbon dioxide fire-suppression system with a water sprinkler system.  The project may include a 
rotor-mounted scanner or other diagnostic equipment.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2015

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6351 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 0 0 445 7,183 7,628

Total: 0 0 0 0 0 445 7,183 7,628

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 0 0 6,534 1,093 7,627

Total: 0 0 0 0 0 0 6,534 1,093 7,627

Revenue Sources

City Light Fund 0 0 0 0 0 0 6,534 1,093 7,627

Total*: 0 0 0 0 0 0 6,534 1,093 7,627

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 51 Generator Rebuild

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

As part of a programmatic series of generator rehabilitation projects for ten aging generators located at Ross, Diablo, and 
Boundary Powerhouses, this project issues a purchase and install contract for rewinding and refurbishing the generator.  The 
project includes replacement of the carbon dioxide (CO2) fire suppression system with a water sprinkler system.  The project 
may include a rotor mounted scanner or other diagnostic equipment.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2012

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6352 End Date: Q3/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 94 352 6,846 0 0 7,292

Total: 0 0 94 352 6,846 0 0 7,292

Spending Plan by Fund

City Light Fund Revenues 0 0 0 94 6,174 1,024 0 0 7,292

Total: 0 0 0 94 6,174 1,024 0 0 7,292

Revenue Sources

City Light Fund 0 0 0 94 6,174 1,024 0 0 7,292

Total*: 0 0 0 94 6,174 1,024 0 0 7,292

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 53 Generator Rebuild

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

As part of a programmatic series of generator rehabilitation projects for ten aging generators located at Ross, Diablo, and 
Boundary Powerhouses, this project issues a purchase and install contract for rewinding and refurbishment of the generator.  
Included in the project is replacement of the carbon dioxide (CO2) fire suppression system with a water sprinkler system.  
The project may include installation of a rotor mounted scanner or other diagnostic equipment.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2014

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6353 End Date: Q3/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 0 485 6,967 0 7,452

Total: 0 0 0 0 485 6,967 0 7,452

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 0 6,435 1,017 0 7,452

Total: 0 0 0 0 0 6,435 1,017 0 7,452

Revenue Sources

City Light Fund 0 0 0 0 0 6,435 1,017 0 7,452

Total*: 0 0 0 0 0 6,435 1,017 0 7,452

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 54 Generator Rebuild

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project is part of the Utility's Generator Rebuild Program.  The program rebuilds ten generators (accounting for 70% of 
City Light's generating capability).  This project repairs the Unit 55 Generator stator, which has been damaged by long-term 
exposure to excessive vibration inherent in the original generator design. (The stator is the stationary hollow cylinder in 
which the magnet rotates to generate electricity.)  Although the vibration problem was resolved in the mid-1990s, the life of 
the stator was reduced by exposure to more than 15 years of severe vibration.  This project also replaces the carbon dioxide 
fire-suppression system with a water sprinkler system.  The project may include installing a rotor-mounted scanner or other 
diagnostic equipment.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6303 End Date: Q1/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,752 122 12,779 292 14 0 0 15,959

Total: 2,752 122 12,779 292 14 0 0 15,959

Spending Plan by Fund

City Light Fund Revenues 514 14,752 122 779 292 14 0 0 16,473

Total: 514 14,752 122 779 292 14 0 0 16,473

Revenue Sources

City Light Fund 514 14,752 122 779 292 14 0 0 16,473

Total*: 514 14,752 122 779 292 14 0 0 16,473

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 55 Generator Rebuild

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Outside Seattle City Urban Village: Outside Seattle City

This project will replace the Boundary Unit 56 turbine runner.  Preliminary engineering studies indicate that there are several 
degrees of efficiency that can be gained by replacing the runner.  As a result, this project would rapidly pay for itself and 
provide future benefit.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6491 End Date: Q1/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund (84) 7,620 4,098 622 215 90 0 12,561

Total: (84) 7,620 4,098 622 215 90 0 12,561

Spending Plan by Fund

City Light Fund Revenues 96 1,069 7,044 3,521 622 215 90 0 12,657

Total: 96 1,069 7,044 3,521 622 215 90 0 12,657

Revenue Sources

City Light Fund 96 1,069 7,044 3,521 622 215 90 0 12,657

Total*: 96 1,069 7,044 3,521 622 215 90 0 12,657

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 55 Turbine Runner Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

As part of a programmatic series of rehabilitation projects for ten aging generators located at Ross, Diablo, and Boundary 
Powerhouses, this project issues a purchase and install contract for rewinding and refurbishing the generator.  The project also 
replaces the carbon dioxide fire-suppression system with a water sprinkler system.  The project may include installing a rotor 
mounted scanner or other diagnostic equipment.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6354 End Date: Q1/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 2,019 107 13,072 267 12 0 15,477

Total: 0 2,019 107 13,072 267 12 0 15,477

Spending Plan by Fund

City Light Fund Revenues 0 0 14,235 107 856 267 12 0 15,477

Total: 0 0 14,235 107 856 267 12 0 15,477

Revenue Sources

City Light Fund 0 0 14,235 107 856 267 12 0 15,477

Total*: 0 0 14,235 107 856 267 12 0 15,477

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 56 Generator Rebuild

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Outside Seattle City Urban Village: Outside Seattle City

This project replaces the Boundary Unit 56 turbine runner.  Preliminary engineering studies indicate that there are several 
degrees of efficiency that can be gained by replacing the runner.  As a result, this project would rapidly pay for itself and 
provide future benefit.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6490 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 1,080 6,308 3,545 581 212 87 11,813

Total: 0 0 1,080 6,308 3,545 581 212 87 11,813

Revenue Sources

City Light Fund 0 0 1,080 6,308 3,545 581 212 87 11,813

Total*: 0 0 1,080 6,308 3,545 581 212 87 11,813

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 56 Turbine Runner Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces existing step-up transformers at Boundary Dam with new and upgraded equipment, over a six to eight 
year period.  The existing transformers are 50 years old and have exceeded their reliable service life.  They are also at risk due 
to rockfall exposures.  This project will also include a spare transformer which allows for City Light to avoid a prolonged loss 
of generation capacity, as normal delivery time from order to on-site is 18 to 24 months.  The spare shall be provided as either 
a renovated unit or as a new unit based on engineering and cost benefit analysis.  The longterm budget cost estimates are 
approximately $21 million spread over eight years.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q3/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6493 End Date: Q3/2018

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 2,656 2,783 3,264 3,455 3,537 3,625 19,320

Total: 0 0 2,656 2,783 3,264 3,455 3,537 3,625 19,320

Revenue Sources

City Light Fund 0 0 2,656 2,783 3,264 3,455 3,537 3,625 19,320

Total*: 0 0 2,656 2,783 3,264 3,455 3,537 3,625 19,320

Fund Appropriations/Allocations

Boundary Switchyard - Generator Step-up Transformers

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides a programmatic approach for comprehensive management of underground network assets (electrical and 
in some cases civil) serving customers in the Belltown and Denny Regrade areas. The project provides sufficient and reliable 
service capacity for the growing electrical power needs of City Lights customers.  Based on projected new loads within the 
Denny Triangle and potentially a portion of South Lake Union area, the electrical capacity of the cables serving two sub-
networks is almost exceeding capacity, requiring immediate action to avoid cable failures and long costly customer outages.

Neighborhood Plan: South Lake Union Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 319 6th AV N

Project ID: 8203 End Date: Q4/2020

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 48,621 3,999 2,305 2,208 1,040 1,063 1,389 1,424 62,049

Total: 48,621 3,999 2,305 2,208 1,040 1,063 1,389 1,424 62,049

Revenue Sources

City Light Fund 48,621 3,999 2,305 2,208 1,040 1,063 1,389 1,424 62,049

Total*: 48,621 3,999 2,305 2,208 1,040 1,063 1,389 1,424 62,049

Fund Appropriations/Allocations

Broad Street Substation - Network

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces or restores exterior moisture and thermal barrier components of buildings such as roofing and insulation 
systems, exterior siding and cladding systems, windows and exterior doors. Replacement schedules are based primarily on 
periodic inspections and trouble call history.  City Light's diverse inventory of buildings feature an assortment of exterior 
systems of different ages and sizes.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1979

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 9072 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 5,962 115 109 111 113 116 119 121 6,766

Total: 5,962 115 109 111 113 116 119 121 6,766

Revenue Sources

City Light Fund 5,962 115 109 111 113 116 119 121 6,766

Total*: 5,962 115 109 111 113 116 119 121 6,766

Fund Appropriations/Allocations

Building Envelope Upgrades

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides a financial mechanism for the City of Burien to fund undergrounding of electrical distribution facilities 
during Phase 2 (146th Street to 140th Street) of the First Avenue South road improvement project.  Project costs are 
recovered through adjustments to electrical rates charged to Seattle City Light customers in that jurisdiction.  This financing 
mechanism is established pursuant the terms and conditions set forth in the franchise agreement between Seattle City Light 
and the City of Burien.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2008

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 1st Ave South/145th Street/139th Street

Project ID: 8401 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,318 5,164 0 0 0 0 0 7,482

Total: 2,318 5,164 0 0 0 0 0 7,482

Spending Plan by Fund

City Light Fund Revenues 107 2,318 3,677 0 0 0 0 0 6,102

Total: 107 2,318 3,677 0 0 0 0 0 6,102

Revenue Sources

City Light Fund 107 2,318 3,677 0 0 0 0 0 6,102

Total*: 107 2,318 3,677 0 0 0 0 0 6,102

Fund Appropriations/Allocations

Burien Undergrounding - Phase 2

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Ballard Interbay

This project reviews two substation power transformers to determine dissolved gas concentration, insulation aging, oil leaks, 
maintenance cost, service stress, and fault-interrupting history.  The transformers with the highest failure risk, or those 
presenting substation capacity limits, are replaced.  These replacements and additions generally take two years overall, with 
procurement and construction occurring in the first year, and delivery and installation occurring in the second.

Neighborhood Plan: Fremont Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 614 NW 45th Street

Project ID: 7778 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 518 3,827 3,340 0 7,685

Total: 0 0 0 518 3,827 3,340 0 7,685

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 2,900 3,880 907 0 7,687

Total: 0 0 0 0 2,900 3,880 907 0 7,687

Revenue Sources

City Light Fund 0 0 0 0 2,900 3,880 907 0 7,687

Total*: 0 0 0 0 2,900 3,880 907 0 7,687

Fund Appropriations/Allocations

Canal Substation - Transformer Replacements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades the purge and archive function of Seattle's Consolidated Customer Service System (CCSS) that 
supports the Seattle City Light and Seattle Public Utilities call center and utility billing functions.   Lack of a purge and 
archive capability slows both system operation and batch processing times, which reduces user efficiency and increases risk 
of total system failure and ultimately deterioration of customer service and satisfaction.  The plan is to purchase new 
hardware and software programs in 2011 to enhance purge and archive capability with costs shared equally by Seattle City 
Light and Seattle Public Utilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: Financial Services - CIP BCL/Program Code: SCL550

Location: System Wide

Project ID: 9954 End Date: Q1/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 551 0 0 0 0 0 551

Total: 0 0 551 0 0 0 0 0 551

Revenue Sources

City Light Fund 0 0 551 0 0 0 0 0 551

Total*: 0 0 551 0 0 0 0 0 551

Fund Appropriations/Allocations

CCSS System Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project designs and constructs a 12,000 foot, 26.4 kV dedicated distribution line from an existing 115 kV transmission 
line and nearby new switchyard to Seattle Public Utilities (SPU)-owned facilities at the Masonry Dam near Chester Morse 
Lake.  This project is related to 7805, Cedar Falls Switchyard Expansion for Morse Lake Pumps, which constructs a tap into 
the transmission line and a new switchyard to supply electric power to the distribution class line.  The distribution class line 
supplies power to new water supply pumps at Chester Morse Lake that SPU will install in their project C103032, Morse Lake 
Pump Plant. SPU will also construct a customer owned line from the end of the Seattle City Light dedicated distribution class 
line at the Masonry Dam to the pump location.  The new pumps deliver water during drought conditions.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q2/2008

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 8420 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 103 1,260 1,316 0 0 0 0 0 2,679

Total: 103 1,260 1,316 0 0 0 0 0 2,679

Revenue Sources

City Light Fund 103 1,260 1,316 0 0 0 0 0 2,679

Total*: 103 1,260 1,316 0 0 0 0 0 2,679

Fund Appropriations/Allocations

Cedar Falls - Chester Morse Lake Pump Station Line Extension

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the intake gate at the Cedar Falls Masonry Dam and installs a dam failure emergency warning system.  
The Cedar Falls watershed provides 70 percent of the City's water supply.  The project mitigates any environmental damage 
that may result from a flood that could occur if the old spillgate malfunctions.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1993

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6171 End Date: Q1/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 6,818 0 0 0 4 0 0 0 6,822

Total: 6,818 0 0 0 4 0 0 0 6,822

Revenue Sources

City Light Fund 6,818 0 0 0 4 0 0 0 6,822

Total*: 6,818 0 0 0 4 0 0 0 6,822

Fund Appropriations/Allocations

Cedar Falls Dam - Intake Gate Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides redundant electrical services and backup power to plant systems, preventing generation outages and 
downramping events that could destroy fish nesting areas.  It ensures compliance with the Cedar Falls Habitat Conservation 
Plan (HCP) by maintaining river flows, and therefore elevation change, to support Chinook salmon habitat. Noncompliance 
with the HCP could result in large fines or enforcement action.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6331 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,006 0 0 0 100 0 0 0 1,106

Total: 1,006 0 0 0 100 0 0 0 1,106

Revenue Sources

City Light Fund 1,006 0 0 0 100 0 0 0 1,106

Total*: 1,006 0 0 0 100 0 0 0 1,106

Fund Appropriations/Allocations

Cedar Falls Powerhouse - DC Station Service Upgrade

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs a seismic upgrade of penstock bridges, repairs sagging or broken penstock support saddles, and 
refurbishes the exterior surfaces to extend the life of two 78-inch diameter steel penstocks, which convey water approximately 
7,000 feet from Masonry Dam to the Cedar Falls Powerhouse.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2006

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6358 End Date: Q1/2017

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 770 0 0 41 78 1,187 4,699 6,775

Total: 770 0 0 41 78 1,187 4,699 6,775

Spending Plan by Fund

City Light Fund Revenues 1,157 770 0 0 41 78 5,973 292 8,311

Total: 1,157 770 0 0 41 78 5,973 292 8,311

Revenue Sources

City Light Fund 1,157 770 0 0 41 78 5,973 292 8,311

Total*: 1,157 770 0 0 41 78 5,973 292 8,311

Fund Appropriations/Allocations

Cedar Falls Powerhouse - Penstock Stabilization

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces existing protective relays for generators 5 and 6.  The standard protection package with two SEL-300G 
and time-synchronization relays are installed for a complete primary and backup protection system.  This redundant 
protection scheme provides sufficient flexibility to allow one relay to be taken out of service for maintenance without 
requiring the generator to be removed from service.  This is consistent with the standard approached now used at other SCL 
powerhouses.  These relays also require a time-synchronization clock to ensure that precise timing of the sequence of events 
is available for determining the protection system performance and the root-causes of the electrical system disturbances.  
Along with upgrading the generator protection packages, the electrical and mechanical lockout relays are also replaced.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6450 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,002 0 652 0 0 0 0 0 1,654

Total: 1,002 0 652 0 0 0 0 0 1,654

Revenue Sources

City Light Fund 1,002 0 652 0 0 0 0 0 1,654

Total*: 1,002 0 652 0 0 0 0 0 1,654

Fund Appropriations/Allocations

Cedar Falls Powerhouse - Unit 5/6 Generator Protective Relay

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rehabilitates the Cedar Falls Valvehouse.  The exact extent of rehabilitation needed has not been determined, but 
the project may include replacement of exterior windows, exterior structural improvements, oil spill prevention, and interior 
remodeling.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2015

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6324 End Date: Q3/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 0 0 386 0 386

Total: 0 0 0 0 0 0 386 0 386

Revenue Sources

City Light Fund 0 0 0 0 0 0 386 0 386

Total*: 0 0 0 0 0 0 386 0 386

Fund Appropriations/Allocations

Cedar Falls Powerhouse - Valvehouse Rehabilitation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project constructs a tap into the 115 kV Rattlesnake Lake transmission line owned by Puget Sound Energy.  It also 
includes design and construction of a new switchyard that will supply dedicated electric power to Seattle Public Utilities 
(SPU).  This project is related to Project 8420, Cedar Falls to Chester Morse Lake Pump Station Line Extension, which 
constructs a 12,000 foot 26.4 KV distribution line from the switchyard to the Masonry Dam near Chester Morse Lake.  These 
two projects will supply power to new water supply pumps at Chester Morse Lake that Seattle Public Utilities (SPU) will 
install in their project C103032, Morse Lake Pump Plant.  As part of their project, SPU will construct an 18,000 foot 
customer-owned line from the Seattle City Light distribution line at the Masonry Dam to the pump location.  The new pumps 
will deliver water during drought conditions.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2008

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 7805 End Date: Q4/2049

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 281 3,359 121 14 14 21 24 24 3,858

Total: 281 3,359 121 14 14 21 24 24 3,858

Revenue Sources

City Light Fund 281 3,359 121 14 14 21 24 24 3,858

Total*: 281 3,359 121 14 14 21 24 24 3,858

Fund Appropriations/Allocations

Cedar Falls Switchyard - Expansion for Morse Lake Pumps

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides financing for unforeseeable, unscheduled capital work.  In addition, it funds scheduled, small capital 
projects that have cost estimates less than $25,000.  This project covers work specifically related to Cedar Falls and South 
Fork Tolt Facilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6406 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,883 1,067 571 1,064 0 0 0 0 4,585

Total: 1,883 1,067 571 1,064 0 0 0 0 4,585

Revenue Sources

City Light Fund 1,883 1,067 571 1,064 0 0 0 0 4,585

Total*: 1,883 1,067 571 1,064 0 0 0 0 4,585

Fund Appropriations/Allocations

Cedar Falls/South Fork Tolt - Minor Improvements Program

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds City Light's share of work being performed by Seattle Public Utilities (SPU) to replace an existing, 
damaged flashboard system at the crest of the RCC Overflow Dam at Chester Morse Lake with a gate or similar facility in 
order to better control lake elevations.  In addition to this work, SPU upgrades manual systems at the dike to be remotely 
operable.  This work benefits City Light by maintaining lake levels.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6476 End Date: Q3/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 147 254 139 0 540

Total: 0 0 0 0 147 254 139 0 540

Revenue Sources

City Light Fund 0 0 0 0 147 254 139 0 540

Total*: 0 0 0 0 147 254 139 0 540

Fund Appropriations/Allocations

Chester Morse Lake - Overflow Dike Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides funding for emergent undergrounding projects.  It provides a baseline commitment to take advantage of 
undergrounding opportunities in the course of transportation and utility projects in the City.  Private developers may 
participate in the cost of undergrounding adjacent to parcels being developed.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q3/2010

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8403 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,069 1,335 1,758 2,926 3,046 3,177 0 15,311

Total: 3,069 1,335 1,758 2,926 3,046 3,177 0 15,311

Spending Plan by Fund

City Light Fund Revenues 0 3,069 444 405 2,303 3,046 3,177 0 12,444

Total: 0 3,069 444 405 2,303 3,046 3,177 0 12,444

Revenue Sources

City Light Fund 0 3,069 444 405 2,303 3,046 3,177 0 12,444

Total*: 0 3,069 444 405 2,303 3,046 3,177 0 12,444

Fund Appropriations/Allocations

Citywide Undergrounding Initiative - City Light

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides for unforeseen emergent and critical work on City Light's communications systems.  This ongoing 
program provides funding to replace communications components due to failure, changing regulatory and security 
requirements, and requests from customers or other agencies.  Examples of past projects include the addition of new, urgent 
communications equipment for Seattle Public Utilities at Cedar Falls, equipment to monitor ground slides under transmission 
towers, and the purchase and installation of a video monitor at the System Control Center for monitoring the safety camera at 
Cedar Falls Dam.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1979

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 9009 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 8,963 881 850 619 1,138 902 921 573 14,847

Total: 8,963 881 850 619 1,138 902 921 573 14,847

Revenue Sources

City Light Fund 8,963 881 850 619 1,138 902 921 573 14,847

Total*: 8,963 881 850 619 1,138 902 921 573 14,847

Fund Appropriations/Allocations

Communications Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs a new feeder to supply the Sabey Corporation's Intergate East Internet Center in Tukwila from the 
Creston-Nelson Substation.  The customer pays for this feeder.  This project includes design, permit preparation and evaluates 
customer load requirements.  This project is an addition to the Feeder 2693 Upgrade (project 8357).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q3/2010

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Tukwila

Project ID: 8430 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 4,150 1,962 140 0 0 0 0 6,252

Total: 4,150 1,962 140 0 0 0 0 6,252

Spending Plan by Fund

City Light Fund Revenues 0 4,150 928 140 0 0 0 0 5,218

Total: 0 4,150 928 140 0 0 0 0 5,218

Revenue Sources

City Light Fund 0 4,150 928 140 0 0 0 0 5,218

Total*: 0 4,150 928 140 0 0 0 0 5,218

Fund Appropriations/Allocations

Creston-Nelson to Intergate East Feeder Installation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs electrical service connections to the docks which support cruise ships moored in Elliott Bay. The project 
allows the ships to power their systems while protecting the atmosphere.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2014

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Elliot Bay

Project ID: 8433 End Date: Q4/2022

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 0 1,806 9,071 9,286 20,163

Total: 0 0 0 0 1,806 9,071 9,286 20,163

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 0 8,940 9,239 9,464 27,643

Total: 0 0 0 0 0 8,940 9,239 9,464 27,643

Revenue Sources

City Light Fund 0 0 0 0 0 8,940 9,239 9,464 27,643

Total*: 0 0 0 0 0 8,940 9,239 9,464 27,643

Fund Appropriations/Allocations

Cruise Ship Service Connections

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project replaces the nine year-old CCSS application which is no longer supported by the vendor.  The CCSS application 
does not support the business model and direction of the City of Seattle utilities.   The current Consolidated Customer Service 
System (CCSS) provides Customer Information System (CIS) processing and support for Seattle City Light,  Seattle Public 
Utilities, the City's Utility Call Center, and other customer service staff.

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 700 5th Avenue

Project ID: 9937 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 7,023 3,535 3,683 0 14,241

Total: 0 0 0 7,023 3,535 3,683 0 14,241

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 13,374 360 508 0 14,242

Total: 0 0 0 0 13,374 360 508 0 14,242

Revenue Sources

City Light Fund 0 0 0 0 13,374 360 508 0 14,242

Total*: 0 0 0 0 13,374 360 508 0 14,242

Fund Appropriations/Allocations

Customer Information System

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: South Park

This project reinstalls two 26kV feeders across the Duwamish River.  This crossing backs up the Cambridge Corridor 
Crossing, providing redundant power supply to the area along East Marginal Way South.  The area has many large industrial 
accounts, including Jorgenson Steel, Kenworth Trucking, and a number of Boeing plants.

Neighborhood Plan: Duwamish Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Dallas Ave S/14th Ave S

Project ID: 8322 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 402 102 1,282 0 0 0 0 0 1,786

Total: 402 102 1,282 0 0 0 0 0 1,786

Revenue Sources

City Light Fund 402 102 1,282 0 0 0 0 0 1,786

Total*: 402 102 1,282 0 0 0 0 0 1,786

Fund Appropriations/Allocations

Dallas Ave. 26 kV Crossing

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces or repairs numerous sewer pipe breaks, leaks, and sags in the combined Diablo sewer/drainage 
collection system, located at the Diablo Dam site.  This project eliminates potential overloads in the sewage treatment plant 
that can cause pollution of the Skagit River and soil contamination.  This project is contingent on forthcoming 
recommendations regarding the Skagit Housing Plan.  If a decision is made to abandon the housing in that area, the sewage 
system will be abandoned and removed, thus rendering this project unnecessary.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2000

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6232 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 42 24 0 0 793 0 0 0 859

Total: 42 24 0 0 793 0 0 0 859

Revenue Sources

City Light Fund 42 24 0 0 793 0 0 0 859

Total*: 42 24 0 0 793 0 0 0 859

Fund Appropriations/Allocations

Diablo Camp - Sewer System Rehabilitation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces an existing wood pole structure over the rail dry dock and winch with a steel structure.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6488 End Date: Q1/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 720 184 0 0 904

Total: 0 0 0 0 720 184 0 0 904

Revenue Sources

City Light Fund 0 0 0 0 720 184 0 0 904

Total*: 0 0 0 0 720 184 0 0 904

Fund Appropriations/Allocations

Diablo Dry Dock Building - Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides continued helicopter access to Diablo and Ross.  A helicopter pad exists in Newhalem but no where else 
in the Skagit system.  During the winter of 2008, the Diablo and Ross facilities were isolated due to multiple avalanches that 
closed the North Cascades highway between Newhalem and these facilities.  The project provides an improved alternative to 
using as a landing pad the existing Diablo roadway, which is characterized by poor/loose road surfaces, inadequate light and 
dangerous approach/departure angles for personnel.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2012

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6474 End Date: Q2/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 101 50 0 0 0 151

Total: 0 0 0 101 50 0 0 0 151

Revenue Sources

City Light Fund 0 0 0 101 50 0 0 0 151

Total*: 0 0 0 101 50 0 0 0 151

Fund Appropriations/Allocations

Diablo Facility - Helicopter Pad

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides updated line protection schemes on the D1, D2, & D3 Lines (Diablo End) utilizing electro-mechanical 
relays.  The project also replaces existing relays which are approaching the reasonable service life and lack essential fault 
location capability.  Replacements include microprocessor-based digital relays, fault location and event reporting, lockout and 
test switching capabilities, and communication-assisted transfer trip utilizing the mirrored bits function of the digital relays.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6483 End Date: Q1/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 171 322 27 0 0 0 0 520

Total: 0 171 322 27 0 0 0 0 520

Revenue Sources

City Light Fund 0 171 322 27 0 0 0 0 520

Total*: 0 171 322 27 0 0 0 0 520

Fund Appropriations/Allocations

Diablo Facility - Lines Protection Upgrades

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides financing for unforeseeable, unscheduled capital work.  In addition, it funds scheduled, small capital 
projects that have cost estimates less than $25,000.  This project covers work specifically related to Diablo Facilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2002

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6403 End Date: Q2/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,438 916 1,114 948 96 0 0 0 4,512

Total: 1,438 916 1,114 948 96 0 0 0 4,512

Revenue Sources

City Light Fund 1,438 916 1,114 948 96 0 0 0 4,512

Total*: 1,438 916 1,114 948 96 0 0 0 4,512

Fund Appropriations/Allocations

Diablo Facility - Minor Improvements Program

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project constructs a new storage/work building for spare materials at the Diablo location.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6481 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 118 150 0 0 0 0 0 268

Total: 0 118 150 0 0 0 0 0 268

Revenue Sources

City Light Fund 0 118 150 0 0 0 0 0 268

Total*: 0 118 150 0 0 0 0 0 268

Fund Appropriations/Allocations

Diablo Facility - Storage Building

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

The Diablo Powerhouse relies on the 26 kV transmission line between Diablo and Ross for backup station service power.  
This project provides a bus tap, transformer, and other equipment to enable the powerhouse to tap into the 240 kV ring bus in 
the Diablo Switchyard.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6413 End Date: Q1/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 119 1,400 303 0 1,822

Total: 0 0 0 119 1,400 303 0 1,822

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 1,178 342 303 0 1,823

Total: 0 0 0 0 1,178 342 303 0 1,823

Revenue Sources

City Light Fund 0 0 0 0 1,178 342 303 0 1,823

Total*: 0 0 0 0 1,178 342 303 0 1,823

Fund Appropriations/Allocations

Diablo Powerhouse  - 240 KV Bus Tap for Station Service

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces aging control and power cables in the Diablo Powerhouse with new, more reliable cables.  When 
completed, this work will reduce troubleshooting time spent tracing ground faults; ease installation of future circuits and 
equipment; and make maintenance more efficient on generators providing 9 percent of City Light's generating capacity.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6363 End Date: Q3/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 0 385 390 0 775

Total: 0 0 0 0 0 385 390 0 775

Revenue Sources

City Light Fund 0 0 0 0 0 385 390 0 775

Total*: 0 0 0 0 0 385 390 0 775

Fund Appropriations/Allocations

Diablo Powerhouse - Control and Power Cabling Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

A 300-ton bridge crane was installed as part of the original construction of the Diablo Powerhouse in the 1930's.  This project 
replaces the worn wheels on the crane with new ones.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6471 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 499 69 0 0 0 0 0 568

Total: 0 499 69 0 0 0 0 0 568

Revenue Sources

City Light Fund 0 499 69 0 0 0 0 0 568

Total*: 0 499 69 0 0 0 0 0 568

Fund Appropriations/Allocations

Diablo Powerhouse - Crane Wheel Replacements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces out-of-date AC/DC Emergency lighting systems at Diablo Powerhouse.  The project includes 
replacement of Powerhouse Hall AC lighting system with more energy-efficient systems.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6365 End Date: Q1/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 328 0 0 238 21 0 0 587

Total: 0 328 0 0 238 21 0 0 587

Revenue Sources

City Light Fund 0 328 0 0 238 21 0 0 587

Total*: 0 328 0 0 238 21 0 0 587

Fund Appropriations/Allocations

Diablo Powerhouse - DC Lighting Systems Upgrade

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project is part of the Utility's Generator Rebuild Program.  The program rebuilds ten generators (accounting for 70 
percent of City Light's generating capability).  This project rebuilds Generator 31 at Diablo Powerhouse.  This generator 
provides 4.4 percent of the total power SCL generates.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6422 End Date: Q2/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 1,481 6,423 531 0 8,435

Total: 0 0 0 1,481 6,423 531 0 8,435

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 6,816 1,088 531 0 8,435

Total: 0 0 0 0 6,816 1,088 531 0 8,435

Revenue Sources

City Light Fund 0 0 0 0 6,816 1,088 531 0 8,435

Total*: 0 0 0 0 6,816 1,088 531 0 8,435

Fund Appropriations/Allocations

Diablo Powerhouse - Rebuild Generator Unit 31

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project is part of the Utility's Generator Rebuild Program.  The program rebuilds ten generators (accounting for 70 
percent of City Light's generating capability) by the end of 2013 with closeout in 2014.  This project rebuilds Generator 32 at 
Diablo Powerhouse.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2012

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6423 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 1,481 6,410 0 0 0 7,891

Total: 0 0 1,481 6,410 0 0 0 7,891

Spending Plan by Fund

City Light Fund Revenues 0 0 0 6,874 1,017 0 0 0 7,891

Total: 0 0 0 6,874 1,017 0 0 0 7,891

Revenue Sources

City Light Fund 0 0 0 6,874 1,017 0 0 0 7,891

Total*: 0 0 0 6,874 1,017 0 0 0 7,891

Fund Appropriations/Allocations

Diablo Powerhouse - Rebuild Generator Unit 32

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the existing 5 kV switchgear in the Diablo Powerhouse with a new 5 kV switchgear system.  This 
project enhances switching capability, provides protective relaying, and replaces aging high-voltage circuit breakers and will 
increase system reliability.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6364 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 5,934 431 737 0 0 0 0 0 7,102

Total: 5,934 431 737 0 0 0 0 0 7,102

Revenue Sources

City Light Fund 5,934 431 737 0 0 0 0 0 7,102

Total*: 5,934 431 737 0 0 0 0 0 7,102

Fund Appropriations/Allocations

Diablo Powerhouse - Replace 5 kV Switchgear

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the governors on Generator Units 31 and 32.  The governor is the part of the turbine/generator that 
controls the amount of water going through the turbine, thereby controlling the amount of power generated.  Replacement of 
the governors will help ensure system reliability.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2012

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6366 End Date: Q1/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 116 672 389 63 66 1,306

Total: 0 0 0 116 672 389 63 66 1,306

Revenue Sources

City Light Fund 0 0 0 116 672 389 63 66 1,306

Total*: 0 0 0 116 672 389 63 66 1,306

Fund Appropriations/Allocations

Diablo Powerhouse - Replace Units 31-32 Governors

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades the current and voltage measurement, and control instruments for the main generation units at Diablo 
Powerhouse by purchasing and installing new potential transformers and current transformers.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2012

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6416 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 107 121 21 53 0 302

Total: 0 0 0 107 121 21 53 0 302

Revenue Sources

City Light Fund 0 0 0 107 121 21 53 0 302

Total*: 0 0 0 107 121 21 53 0 302

Fund Appropriations/Allocations

Diablo Powerhouse - Units 31-32 Current-Voltage Instruments

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces two exciters within Diablo's power generation Units 31 and 32 used to start the electrical generation 
process.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6492 End Date: Q3/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 52 48 283 50 0 0 0 433

Total: 0 52 48 283 50 0 0 0 433

Revenue Sources

City Light Fund 0 52 48 283 50 0 0 0 433

Total*: 0 52 48 283 50 0 0 0 433

Fund Appropriations/Allocations

Diablo Powerhouse - Units 31-32 Exciter Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the existing breaker control switches with electrically operated control switch relays, and retrofits three 
line disconnect switches with motor operators, in order to provide remote control operations of the switchyard breakers and 
the three Bothell line disconnect switches.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6417 End Date: Q3/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 29 0 0 0 117 125 0 0 271

Total: 29 0 0 0 117 125 0 0 271

Revenue Sources

City Light Fund 29 0 0 0 117 125 0 0 271

Total*: 29 0 0 0 117 125 0 0 271

Fund Appropriations/Allocations

Diablo Switchyard - Controls for Breakers and Switches

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces a deteriorated well in order to avoid an unplanned interruption in the water supply.  A new well be 
drilled and installed near the existing well, which will be decommissioned.  The existing well had recharge problems in 1989 
and 1994 in part due to severe corrosion of the well casing and screen.  A video inspection in 1994 revealed corrosion beyond 
rehabilitation.  In 1994, the well was estimated to have a useful life of approximately 10 years.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6304 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 285 0 0 0 38 0 0 0 323

Total: 285 0 0 0 38 0 0 0 323

Revenue Sources

City Light Fund 285 0 0 0 38 0 0 0 323

Total*: 285 0 0 0 38 0 0 0 323

Fund Appropriations/Allocations

Diablo Water System Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs fiber cable and equipment to all City Light dams, substations and service centers to create a secure, 
reliable, fast and redundant digital communications system for operations command and control.  The fiber infrastructure 
provides a secure path for power distribution system control and dispatch, Energy Management System data, and other City 
Light communications.  This project also supports Substation Automation, Distribution Automation, Distributed Generation, 
and automated meter reading projects.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Citywide

Project ID: 9307 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 9,710 1,686 1,760 2,177 1,220 462 473 458 17,946

Total: 9,710 1,686 1,760 2,177 1,220 462 473 458 17,946

Revenue Sources

City Light Fund 9,710 1,686 1,760 2,177 1,220 462 473 458 17,946

Total*: 9,710 1,686 1,760 2,177 1,220 462 473 458 17,946

Fund Appropriations/Allocations

Distribution Area Communications Networks

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project creates a Distribution Automation System that provides significant operational benefits and serves as a major 
component of the future Smart Grid infrastructure.  This project installs strategically placed power line switches which are 
able to perform automatic outage restoration, shift blocks of load to maximize efficiencies of power lines, and reconfigure 
power lines into its optimal configuration.  This project also provides remote control of operations of switches on power lines, 
real time data which allows for advanced monitoring of conditions in distribution power lines, and standardized line switching 
equipment in City Light's service area.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2012

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Citywide

Project ID: 8425 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 535 3,241 2,484 2,523 1,695 10,478

Total: 0 0 535 3,241 2,484 2,523 1,695 10,478

Spending Plan by Fund

City Light Fund Revenues 0 0 0 535 3,241 3,296 3,373 35 10,480

Total: 0 0 0 535 3,241 3,296 3,373 35 10,480

Revenue Sources

City Light Fund 0 0 0 535 3,241 3,296 3,373 35 10,480

Total*: 0 0 0 535 3,241 3,296 3,373 35 10,480

Fund Appropriations/Allocations

Distribution Automation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: 23rd Ave. @ 
Jackson

This project reviews and replaces as needed one substation power transformer.  Based on a review of  dissolved gas 
concentration, insulation aging, oil leaks, maintenance cost, service stress, and fault-interrupting history, the transformers 
with the highest failure risk, or those presenting substation capacity limits, are replaced.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2016

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 1501 23rd Ave

Project ID: 7811 End Date: Q4/2018

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 0 0 0 554 554

Total: 0 0 0 0 0 0 554 554

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 0 0 0 3,106 3,106

Total: 0 0 0 0 0 0 0 3,106 3,106

Revenue Sources

City Light Fund 0 0 0 0 0 0 0 3,106 3,106

Total*: 0 0 0 0 0 0 0 3,106 3,106

Fund Appropriations/Allocations

East Pine Substation - Transformer Replacements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: North Urban Village: Aurora-Licton

This project remodels the 2nd floor of the North Service Center to set up and house all necessary control center business and 
communication equipment.  The Back-Up Control Center is expected to go into operation immediately should an emergency 
occur and  be available around the clock.  Seattle City Light plans to install wired workstations with eqiupment and 
aplications that are routinely tested by operational personnel who have been trained on the actual equipment thay will be 
expected to use during an emergency.  The renovation may include two secure office spaces large enough to accommodate 
five dispatch workstations with computer, monitor and software licenses and three computer/software support workstations.  
Other aspects of the tenant improvement may include, but are not limited to HVAC upgrades to the server room and 
renovated office spaces, new or rerouted secure communications, TV and network cabling, the purchase of office furniture, 
new door locks, card readers and controllers.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 1300 N 97th ST

Project ID: 9225 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 504 0 0 0 0 0 504

Total: 0 0 504 0 0 0 0 0 504

Revenue Sources

City Light Fund 0 0 504 0 0 0 0 0 504

Total*: 0 0 504 0 0 0 0 0 504

Fund Appropriations/Allocations

Emergency Command and Control Center

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project protects and restores wildlife habitat in the Skagit and Tolt basins by implementing the Endangered Species 
Program for recovery of listed fish species that are potentially affected by City Light projects.  The project scope includes 
land purchase, restoration, assessment, and management.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2000

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Outside the City of Seattle

Project ID: 6990 End Date: Q4/2019

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 7,885 1,759 982 1,024 1,117 1,141 1,168 1,197 16,273

Total: 7,885 1,759 982 1,024 1,117 1,141 1,168 1,197 16,273

Revenue Sources

City Light Fund 7,885 1,759 982 1,024 1,117 1,141 1,168 1,197 16,273

Total*: 7,885 1,759 982 1,024 1,117 1,141 1,168 1,197 16,273

Fund Appropriations/Allocations

Endangered Species Act Mitigation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs improvements at SCL facilities to reduce energy consumption.  Work is performed at facilities including 
generation sites, service centers, and substations.  With documented savings, some project costs may be recovered from the 
Bonneville Power Administration.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: System Wide

Project ID: 9320 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) (102) 0 0 0 0 0 (102)

City Light Fund Revenues 736 767 0 0 696 711 372 347 3,629

Total: 736 767 0 0 696 711 372 347 3,629

Revenue Sources

City Light Fund 736 767 0 0 696 711 372 347 3,629

Total*: 736 767 0 0 696 711 372 347 3,629

Fund Appropriations/Allocations

Energy Conservation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

City Light's mission critical Energy Management System (EMS) is used to monitor, control, reliably operate, and optimize 
the performance of its generation and transmission systems.  The EMS must operate 24 hours per day, 7 days per week in 
order to match load to generation second to second, monitor bulk electric system and distribution system transmission loading 
and equipment, monitor generating facilities and equipment, comply with numerous NERC standards, support Control Center, 
substation, and power plant operations, and ensure City Light's energy generating and delivery capabilities.  The project 
would replace the existing EMS.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Financial Services - CIP BCL/Program Code: SCL550

Location: System Wide

Project ID: 9956 End Date: Q1/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 8,622 6,610 5,542 0 20,774

Total: 0 0 0 0 8,622 6,610 5,542 0 20,774

Revenue Sources

City Light Fund 0 0 0 0 8,622 6,610 5,542 0 20,774

Total*: 0 0 0 0 8,622 6,610 5,542 0 20,774

Fund Appropriations/Allocations

Energy Management System

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project acquires and installs Energy Trading and Risk Management (ETRM) software supporting Power Marketing 
functionality in resource management, credit controls,  risk evaluation, settlement and billing.  Project implementation allows 
for trading in more complex and profitable markets.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q3/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: System Wide

Project ID: 9936 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 2,515 2,576 3,084 3,162 3,233 0 14,570

City Light Fund 1,789 82 0 0 0 0 0 1,871

Total: 1,789 82 0 0 0 0 0 1,871

Spending Plan by Fund

City Light Fund Revenues 0 1,789 0 0 0 0 0 0 1,789

Total: 0 1,789 0 0 0 0 0 0 1,789

Revenue Sources

City Light Fund 0 1,789 0 0 0 0 0 0 1,789

Total*: 0 1,789 0 0 0 0 0 0 1,789

Fund Appropriations/Allocations

Energy Trading and Risk Management (ETRM) System

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project implements a business intelligence system for City Light.  The project provides staffing, software and consultant 
support, and includes identifying performance metrics for each of City Lights programs, in order to create tight links between 
budgeting and business strategy.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: Financial Services - CIP BCL/Program Code: SCL550

Location: System Wide

Project ID: 9933 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,752 447 0 0 0 0 0 2,199

Total: 1,752 447 0 0 0 0 0 2,199

Spending Plan by Fund

City Light Fund Revenues 1,800 1,752 0 0 0 0 0 0 3,552

Total: 1,800 1,752 0 0 0 0 0 0 3,552

Revenue Sources

City Light Fund 1,800 1,752 0 0 0 0 0 0 3,552

Total*: 1,800 1,752 0 0 0 0 0 0 3,552

Fund Appropriations/Allocations

Enterprise Performance Management

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds improvements to prevent air and water pollution at City Light facilities.  This project implements cost-
appropriate solutions for identified environmental programs, and provides facilities for meeting environmental and 
remediation concerns.  Typical projects include ventilation for painting operations, storage equipment for toxic material, 
containment provisions to provide protection in the event of a spill or leak, and handling equipment to enable safe movement 
of hazardous items.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1997

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Outside the City of Seattle

Project ID: 9152 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 666 40 164 45 46 47 48 49 1,105

Total: 666 40 164 45 46 47 48 49 1,105

Revenue Sources

City Light Fund 666 40 164 45 46 47 48 49 1,105

Total*: 666 40 164 45 46 47 48 49 1,105

Fund Appropriations/Allocations

Environmental Safeguarding and Remediation of Facilities

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades and replaces the structural, electrical or mechanical systems or other components critical to building 
operations, sometimes referred to as "base building systems," plus site development items.  Work under this project may 
include major plumbing replacements, HVAC-related systems, power distribution systems, tanks, elevators, fire-suppression 
systems, drainage systems, exterior and interior lighting, landscaping, irrigation, paving, stairs, and sidewalks.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1997

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: System Wide

Project ID: 9156 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,232 53 54 55 56 57 58 60 1,625

Total: 1,232 53 54 55 56 57 58 60 1,625

Revenue Sources

City Light Fund 1,232 53 54 55 56 57 58 60 1,625

Total*: 1,232 53 54 55 56 57 58 60 1,625

Fund Appropriations/Allocations

Facilities Infrastructure Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project executes legally mandated improvements, and reinforces City Light's leadership position on safety, 
environmental, and accessibility initiatives.  City Light's public facilities, as well as many workspaces, are subject to the 
regulations outlined in the Americans with Disabilities Act (ADA).  Other legally driven projects may include air 
conditioning retrofits or replacements to eliminate outlawed refrigerants, and hazardous material abatement or containment.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 9151 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 18 33 34 34 35 36 37 38 265

Total: 18 33 34 34 35 36 37 38 265

Revenue Sources

City Light Fund 18 33 34 34 35 36 37 38 265

Total*: 18 33 34 34 35 36 37 38 265

Fund Appropriations/Allocations

Facilities Regulatory Compliance

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: First Hill

This project provides a programmatic approach for comprehensive management of underground network assets (electrical and 
in some cases civil) serving customers in the First Hill area.  This project funds annual work required, such as feeder 
balancing, engineering analysis to determine system feeder assignments for new services, and replacement of cables that fail 
while in service.

Neighborhood Plan: First Hill Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2002

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 1100 Madison St

Project ID: 8301 End Date: Q4/2020

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 6,682 1,228 1,034 1,026 321 328 1,097 1,124 12,840

Total: 6,682 1,228 1,034 1,026 321 328 1,097 1,124 12,840

Revenue Sources

City Light Fund 6,682 1,228 1,034 1,026 321 328 1,097 1,124 12,840

Total*: 6,682 1,228 1,034 1,026 321 328 1,097 1,124 12,840

Fund Appropriations/Allocations

First Hill - Network

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project facilitates construction of the First Hill Connector streetcar project, linking Sound Transit's International District
station and the Capitol Hill Station.  The planned streetcar route runsfrom 2nd and Jackson in the International
District/Pioneer Square to Broadway and Denny on Capitol Hill.
SDOT has budgeted for regular SCL relocations associated with the project.
SCL has budgeted for opportunities for system improvements and to repair existing duct banks identified along this route.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Broadway / Boren / Jackson / King

Project ID: 8442 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 117 2,175 134 0 0 0 0 2,426

Total: 117 2,175 134 0 0 0 0 2,426

Spending Plan by Fund

City Light Fund Revenues 0 117 2,135 134 0 0 0 0 2,386

Total: 0 117 2,135 134 0 0 0 0 2,386

Revenue Sources

City Light Fund 0 117 2,135 134 0 0 0 0 2,386

Total*: 0 117 2,135 134 0 0 0 0 2,386

Fund Appropriations/Allocations

First Hill Connector Streetcar

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing project provides compliance with emergent power production (Generation) regional reliability standards 
mandated by the North American Electric Reliability Corporation (NERC) and its regional compliance partner, the Western 
Electricity Coordinating Council (WECC).  Typical improvements may include but are not limited to power system 
stabilizers, generator and control system testing equipment, cyber security equipment, and system disturbance monitoring 
equipment.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q4/2007

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6470 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 2,555 1,433 661 475 270 276 283 289 6,242

Total: 2,555 1,433 661 475 270 276 283 289 6,242

Revenue Sources

City Light Fund 2,555 1,433 661 475 270 276 283 289 6,242

Total*: 2,555 1,433 661 475 270 276 283 289 6,242

Fund Appropriations/Allocations

Generation Federal Reliability Standards Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Gorge Dam has two 47-by-50 foot vertical-lift painted steel spillgates that regulate flow during floods.  This project monitors, 
evaluates, and develops a work plan to replace deteriorating bolts securing the various components of the spillgates, makes 
other structural improvements to enhance structural integrity, and repairs or replaces the deteriorated surface coating.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 121 State Highway 20

Project ID: 6221 End Date: Q2/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 44 45 71 48 0 0 0 208

Total: 0 44 45 71 48 0 0 0 208

Revenue Sources

City Light Fund 0 44 45 71 48 0 0 0 208

Total*: 0 44 45 71 48 0 0 0 208

Fund Appropriations/Allocations

Gorge Dam - Spillgate Rehabilitation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides financing for unforeseeable, unscheduled capital work.  In addition, it funds scheduled, small capital 
projects that have cost estimates less than $25,000.  This project covers work specifically related to Gorge Facilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 121 State Highway 20

Project ID: 6404 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,671 934 1,051 959 0 0 0 0 4,615

Total: 1,671 934 1,051 959 0 0 0 0 4,615

Revenue Sources

City Light Fund 1,671 934 1,051 959 0 0 0 0 4,615

Total*: 1,671 934 1,051 959 0 0 0 0 4,615

Fund Appropriations/Allocations

Gorge Facility - Minor Improvements Program

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project bores through hard rock and constructs a two-mile, 22 foot diameter power tunnel adjacent to the existing tunnel 
at the Gorge Dam facility that carries water to the hydroturbine/generator units.  The resulting lower water velocity in the two 
tunnels together increases overall plant efficiency without any change in water flow or plant operations by reducing energy 
lost in the power tunnels.  This improvement is expected to increase annual generation by about 57,700 MWh.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 121 State Highway 20

Project ID: 6302 End Date: Q2/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 690 0 0 0 0 690

City Light Fund 1,742 868 1,299 34,141 34,384 4,541 243 77,218

Total: 1,742 868 1,299 34,141 34,384 4,541 243 77,218

Spending Plan by Fund

City Light Fund Revenues 2,125 1,742 1,382 785 64,942 3,583 4,541 243 79,343

Total: 2,125 1,742 1,382 785 64,942 3,583 4,541 243 79,343

Revenue Sources

City Light Fund 2,125 1,742 1,382 785 64,942 3,583 4,541 243 79,343

Total*: 2,125 1,742 1,382 785 64,942 3,583 4,541 243 79,343

Fund Appropriations/Allocations

Gorge Facility - Second Tunnel Installation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces AC and DC distribution panels, control cabling, and power cabling to improve reliability that affects 
9.5% of City Light's generating capacity.  The project ties DC control and alarm circuits to individual generators and provides 
AC station service grounding.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2000

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 121 State Highway 20

Project ID: 6207 End Date: Q1/2022

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 928 58 0 0 1 1 1 1 990

Total: 928 58 0 0 1 1 1 1 990

Revenue Sources

City Light Fund 928 58 0 0 1 1 1 1 990

Total*: 928 58 0 0 1 1 1 1 990

Fund Appropriations/Allocations

Gorge Powerhouse - AC/DC System Upgrade

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces deteriorating control and power cabling systems within the Gorge Powerhouse with new, higher-
capacity cables.  When completed, this work will reduce troubleshooting time that is spent tracing ground faults, ease 
installation of future circuits and equipment, and increase generator availability and energy production on generators 
providing 9.5% of City Light's generating capacity.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 121 State Highway 20

Project ID: 6328 End Date: Q3/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 326 0 0 100 439 0 0 865

Total: 0 326 0 0 100 439 0 0 865

Revenue Sources

City Light Fund 0 326 0 0 100 439 0 0 865

Total*: 0 326 0 0 100 439 0 0 865

Fund Appropriations/Allocations

Gorge Powerhouse - Control and Power Cabling Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project designs and installs a water spray generator fire suppression system for Generator 24.  Piping, valving, nozzles 
for a water delivery system, and a new control system for detection, alarming, and system initiation are included in the scope 
of the project.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2015

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 121 State Highway 20

Project ID: 6326 End Date: Q3/2022

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 91 0 0 0 0 73 82 246

Total: 0 91 0 0 0 0 73 82 246

Revenue Sources

City Light Fund 0 91 0 0 0 0 73 82 246

Total*: 0 91 0 0 0 0 73 82 246

Fund Appropriations/Allocations

Gorge Powerhouse - Fire Protection Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the Powerhouse's existing oil-insulated transformer and its conductors with dry transformers and 
conductors, as recommended to ensure reliability and prevent environmental hazards.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2000

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 121 State Highway 20

Project ID: 6224 End Date: Q3/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 320 124 358 70 0 0 0 0 872

Total: 320 124 358 70 0 0 0 0 872

Revenue Sources

City Light Fund 320 124 358 70 0 0 0 0 872

Total*: 320 124 358 70 0 0 0 0 872

Fund Appropriations/Allocations

Gorge Powerhouse - Transformer Bank 10 Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the Remote Computer Operating System (RCOS) and remote terminal units used to  support the System 
Control Center and plant operations.  Current units in service are no longer supported and spare parts are limited.  The 
replacement is required for compliance with NERC Cyber Security and Reliability Standards.  City Light operates and 
monitors critical hydro plant infrastructure through the RCOS remote terminal units and system to ensure system reliability.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Multiple locations

Project ID: 8428 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 160 978 320 0 0 0 0 0 1,458

Total: 160 978 320 0 0 0 0 0 1,458

Revenue Sources

City Light Fund 160 978 320 0 0 0 0 0 1,458

Total*: 160 978 320 0 0 0 0 0 1,458

Fund Appropriations/Allocations

Hydroelectric System Remote Control Replacements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds replacement and improvement of the Utility's information technology infrastructure. This infrastructure 
provides applications, data storage, and print services to the utility, and supports activities and applications including 
Microsoft Outlook, remote connectivity, electronic communications/recording of power marketing transactions (E-tagging), 
the City InWeb and network, common and City Light applications, UNIX services, and infrastructure change management.  
Components purchased by this project include servers, network and communications equipment, disk storage, and 
application/operating system software.  Infrastructure is upgraded or replaced based upon a combination of factors, such as 
maintenance schedules, equipment warranties, availability of vendor support, Gartner recommendations, application growth, 
and security demands.  This project helps to maintain a stable, reliable computing environment at the utility.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1995

BCL/Program Name: Financial Services - CIP BCL/Program Code: SCL550

Location: System Wide

Project ID: 9915 End Date: Q4/2018

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 35,007 4,393 3,582 3,334 3,137 3,270 3,415 3,568 59,706

Total: 35,007 4,393 3,582 3,334 3,137 3,270 3,415 3,568 59,706

Revenue Sources

City Light Fund 35,007 4,393 3,582 3,334 3,137 3,270 3,415 3,568 59,706

Total*: 35,007 4,393 3,582 3,334 3,137 3,270 3,415 3,568 59,706

Fund Appropriations/Allocations

Information Technology Infrastructure

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

City Light currently uses 4 systems to prepare the Department's budget submittal for Mayor and City Council approval.  The 
existing systems do not provide the flexibility to meet management needs in budget structure and reporting.  This project will 
implement a budget system that would replace the existing City Light budget systems and provide the City Budget Office 
with the information required for Budget Issue Papers (BIPs) and the City's budgeting software (REM) in an automated 
process.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2013

BCL/Program Name: Financial Services - CIP BCL/Program Code: SCL550

Location: System Wide

Project ID: 9955 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 204 505 718 200 1,627

Total: 0 0 0 0 204 505 718 200 1,627

Revenue Sources

City Light Fund 0 0 0 0 204 505 718 200 1,627

Total*: 0 0 0 0 204 505 718 200 1,627

Fund Appropriations/Allocations

Integrated Budget System

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides an assured supply of water to Ladder Creek Garden, including an irrigation system and water features, 
such as pools and fountains.  The electrical upgrade provides improved trail and creek lighting in keeping with the historical 
conditions.  This project brings Seattle City Light into compliance with the Skagit FERC license requirements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 126 State Highway 20

Project ID: 6234 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 11 11 2 3 3 0 30

City Light Fund Revenues 1,166 743 706 0 0 0 0 0 2,615

Total: 1,166 743 706 0 0 0 0 0 2,615

Revenue Sources

City Light Fund 1,166 743 706 0 0 0 0 0 2,615

Total*: 1,166 743 706 0 0 0 0 0 2,615

Fund Appropriations/Allocations

Ladder Creek Garden - Irrigation and Illumination

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rehabilitates the aging distribution system in Lake Forest Park.  The project is based on the results of a 2006 
engineering survey that determined the specific system rehabilitation requirements to yield a highly reliable and cost effective 
distribution system.  This project services one feeder each year for four years, and includes enhanced levels of tree trimming 
to support the electrical construction work during and after project completion.  Service life for the new system is estimated at 
30 years.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: N 205th & I - 5/N 145th & 61st Ave NE

Project ID: 8384 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,775 1,200 1,243 1,260 0 0 0 0 5,478

Total: 1,775 1,200 1,243 1,260 0 0 0 0 5,478

Revenue Sources

City Light Fund 1,775 1,200 1,243 1,260 0 0 0 0 5,478

Total*: 1,775 1,200 1,243 1,260 0 0 0 0 5,478

Fund Appropriations/Allocations

Lake Forest Park - Feeder Rehabilitation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides large size electric power service connections from Seattle City Light's distribution system to the 
customer's meter for power requirements of 3 MVA or larger and 26 kV radial service.  This project also responds to the 
customer's cost, schedule, and design interests.  Most of this related work is billable to the customer.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8365 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 3,475 3,886 3,080 4,148 4,278 3,892 3,984 4,081 30,824

Total: 3,475 3,886 3,080 4,148 4,278 3,892 3,984 4,081 30,824

Revenue Sources

City Light Fund 3,475 3,886 3,080 4,148 4,278 3,892 3,984 4,081 30,824

Total*: 3,475 3,886 3,080 4,148 4,278 3,892 3,984 4,081 30,824

Fund Appropriations/Allocations

Large Overhead and Underground Services

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

This project completes the final three phases of a nine phase rebuilding of the underground distribution system in Laurelhurst.  
It replaces increasingly failure-prone aging 4 kV equipment and direct buried cables with a buried conduit system that 
improves service reliability, customer satisfaction, economic operating efficiencies, and safety.  Service reliability 
improvements are fully realized in 2011 when construction is complete.  Service life for the new system is estimated at 40 
years.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 45th Street/38th Street

Project ID: 8373 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,740 2,263 2,436 97 0 0 0 7,536

Total: 2,740 2,263 2,436 97 0 0 0 7,536

Spending Plan by Fund

City Light Fund Revenues 353 3,255 1,627 1,673 97 0 0 0 7,005

Total: 353 3,255 1,627 1,673 97 0 0 0 7,005

Revenue Sources

City Light Fund 353 3,255 1,627 1,673 97 0 0 0 7,005

Total*: 353 3,255 1,627 1,673 97 0 0 0 7,005

Fund Appropriations/Allocations

Laurelhurst - Underground Rebuild

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project designs, develops, and implements hardware and software, and procures tools to facilitate asset inventory and 
condition assessment record keeping, preventive maintenance, and development of planning and design standards.  
Implementation of the information technology (data and system) to support the Lifecycle Asset Management Program is 
contained in 9941, Work and Asset Management System.

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2008

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 700 5th Avenue

Project ID: 9940 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 633 546 0 0 0 0 0 1,179

Total: 633 546 0 0 0 0 0 1,179

Spending Plan by Fund

City Light Fund Revenues 401 633 202 0 0 0 0 0 1,236

Total: 401 633 202 0 0 0 0 0 1,236

Revenue Sources

City Light Fund 401 633 202 0 0 0 0 0 1,236

Total*: 401 633 202 0 0 0 0 0 1,236

Fund Appropriations/Allocations

Lifecycle Asset Management Program

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project covers unexpected problems with the electrical system that result in repairs of over $100,000 for any one event.  
Capital costs that are incurred during any single emergency situation lasting over 48 hours are charged to this project, whether 
temporary or permanent.  Examples are weather related outages such as major wind storms and significant snow fall.  This 
project does not add a body of work, but clarifies the accounting for it.  This project differs from the "Minor Emergency" 
project by the severity of the event on the Seattle City Light electrical system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8380 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 951 836 968 555 153 157 160 164 3,944

Total: 951 836 968 555 153 157 160 164 3,944

Revenue Sources

City Light Fund 951 836 968 555 153 157 160 164 3,944

Total*: 951 836 968 555 153 157 160 164 3,944

Fund Appropriations/Allocations

Major Emergency

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

This project provides a programmatic approach for comprehensive management of underground network assets (electrical and 
in some cases civil) serving customers in Pioneer Square and the area bounded by University Street, Third Avenue, Terrace 
Street ,and the Freeway.  The project provides sufficient and reliable electrical capacity for the growing power needs of City 
Light customers.  Yearly required work includes feeder balancing, engineering analysis to determine system feeder 
assignments for new services, and replacement of cables that fail in service.  This project also builds new civil and electrical 
infrastructure as determined by engineering analysis of cable capacity required to meet near-term customer capacity additions.  
The project includes completion of engineering design and analysis work required before construction of any civil facilities 
into which feeders can be relocated from the Alaskan Way Viaduct.  This project defers the need date for a new network 
substation until no further capacity is available from Union Street and the other network substations.

Neighborhood Plan: Duwamish Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 1555 Utah AV S

Project ID: 8202 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 10,076 4,306 7,693 5,433 4,290 4,384 4,488 4,597 45,267

Total: 10,076 4,306 7,693 5,433 4,290 4,384 4,488 4,597 45,267

Revenue Sources

City Light Fund 10,076 4,306 7,693 5,433 4,290 4,384 4,488 4,597 45,267

Total*: 10,076 4,306 7,693 5,433 4,290 4,384 4,488 4,597 45,267

Fund Appropriations/Allocations

Massachusetts Street Substation - Networks

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Duwamish

This project reviews and replaces as needed two substation power transformers.  Based on a review of  dissolved gas 
concentration, insulation aging, oil leaks, maintenance cost, service stress, and fault-interrupting history, the transformers 
with the highest failure risk, or those presenting substation capacity limits, are replaced.  These replacements and additions 
generally take two years overall, with procurement and construction occurring in the first year, and delivery and installation 
occurring in the second.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2015

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 1555 Utah Ave S

Project ID: 7810 End Date: Q4/2018

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 0 0 542 4,006 4,548

Total: 0 0 0 0 0 542 4,006 4,548

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 0 0 3,034 4,066 7,100

Total: 0 0 0 0 0 0 3,034 4,066 7,100

Revenue Sources

City Light Fund 0 0 0 0 0 0 3,034 4,066 7,100

Total*: 0 0 0 0 0 0 3,034 4,066 7,100

Fund Appropriations/Allocations

Massachusetts Street Substation - Transformer Replacements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides medium size electric power service connections from Seattle City Light's distribution system to the 
customer's meter for power requirements of 50 KVA to 2.5 MVA and 26 kV radial service.  This project also responds to the 
customer's cost, schedule, and design interests.  Most of this related work is billable to the customer.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8366 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 28,327 5,895 8,904 9,165 7,019 6,274 6,422 6,579 78,585

Total: 28,327 5,895 8,904 9,165 7,019 6,274 6,422 6,579 78,585

Revenue Sources

City Light Fund 28,327 5,895 8,904 9,165 7,019 6,274 6,422 6,579 78,585

Total*: 28,327 5,895 8,904 9,165 7,019 6,274 6,422 6,579 78,585

Fund Appropriations/Allocations

Medium Overhead and Underground Services

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: South Lake Union

The Seattle Department of Transportation (SDOT) will construct improvements in the Mercer Corridor Area between 2010
and 2013.  The Two-way Mercer Corridor Project will widen Mercer Street between I-5 and Dexter Ave North to
accommodate three lanes of travel in each direction, parking, sidewalks and a median with left-turn lanes. Valley Street will
be narrowed to a two-lane, two-way street.  Within the framework of the Mercer Corridor Project as a Complete Streets
project the City of Seattle is requiring that SDOT and Seattle City Light (SCL) work together to facilitate the conversion of
Seattle City Light's existing 26kV overhead electrical distribution systems and a section of the existing overhead Broad-
University 115kV transmission line to an underground configuration.

SCL and SDOT have successfully negotiated for the cost of underground conversion of the BR-UN 115kV transmission line
within the Mercer Corridor project boundaries to be provided by private funding.

Neighborhood Plan: South Lake Union Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Mercer Street & I - 5/Dexter Ave N

Project ID: 8376 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 13,275 6,033 4,699 1,953 0 0 0 25,960

Total: 13,275 6,033 4,699 1,953 0 0 0 25,960

Spending Plan by Fund

City Light Fund Revenues 536 13,275 1,436 1,564 611 0 0 0 17,422

Total: 536 13,275 1,436 1,564 611 0 0 0 17,422

Revenue Sources

City Light Fund 536 13,275 1,436 1,564 611 0 0 0 17,422

Total*: 536 13,275 1,436 1,564 611 0 0 0 17,422

Fund Appropriations/Allocations

Mercer Corridor Relocations

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: South Lake Union

This project relocates significant transmission & distribution facilities on the west end of the Mercer Street corridor as part of 
the Alaskan Way Tunnel project (project 8307).   The project calls for four overhead feeders and relocation of underground 
ducts and vaults.  The project includes SCL performing follow-up electrical work in concert with the SDOT managed project 
and WSDOT's Alaskan Way Viaduct replacement program.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q3/2010

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Mercer/Broad/Aurora

Project ID: 8443 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 905 1,762 6,835 4,403 2,073 0 0 15,978

Total: 905 1,762 6,835 4,403 2,073 0 0 15,978

Spending Plan by Fund

City Light Fund Revenues 0 905 1,749 7,613 5,583 115 0 0 15,965

Total: 0 905 1,749 7,613 5,583 115 0 0 15,965

Revenue Sources

City Light Fund 0 905 1,749 7,613 5,583 115 0 0 15,965

Total*: 0 905 1,749 7,613 5,583 115 0 0 15,965

Fund Appropriations/Allocations

Mercer Corridor West Phase Relocations

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides new or replacement meters.  This project ensures City Light's generation of accurate customer bills.  
The types of work included in this project are: 1) Meter service and installations for new or upgraded commercial and 
residential customer electrical services. 2) Obsolete meter exchanges. 3) Audits of new services, system metering, solar 
metering (net-metering), and virtual totalizing technology  impacting the distribution system. 4) Testing, calibration, 
inventory managment, verification, and meter and transformer programming. 5) Electrical measurement standards 
verification.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1979

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8054 End Date: Q4/2017

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 59,026 3,102 4,755 4,639 8,317 8,347 8,547 8,754 105,487

Total: 59,026 3,102 4,755 4,639 8,317 8,347 8,547 8,754 105,487

Revenue Sources

City Light Fund 59,026 3,102 4,755 4,639 8,317 8,347 8,547 8,754 105,487

Total*: 59,026 3,102 4,755 4,639 8,317 8,347 8,547 8,754 105,487

Fund Appropriations/Allocations

Meter Additions

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

"This project updgrades City Light's aging Itron's Premier Plus 4(P+4) Meter Reading System. Support for the current meter 
reading system ceases in 2012.  The system consists of electronic, handheld meter reading units used by the meter readers to 
record a customer's energy use information and a software system which interfaces with the handheld units and the CCSS 
Billing System.  Upgrading City Light's Meter Reading System increases system stability and reliability, while enhancing 
accurate and timely customer billing.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 9953 End Date: Q1/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 607 600 0 0 0 0 1,207

Total: 0 0 607 600 0 0 0 0 1,207

Revenue Sources

City Light Fund 0 0 607 600 0 0 0 0 1,207

Total*: 0 0 607 600 0 0 0 0 1,207

Fund Appropriations/Allocations

Meter Reading Software Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project capitalizes on emergent opportunities to make improvements to City Light's buildings and facilities, including 
improvements that protect employees and customers from health and safety hazards or meet safety and health code 
requirements.  The project also provides for cost effective asset preservation measures, the need for which had not been 
previously foreseen.  Two examples of previous projects are replacement of the Bothell Substation Control Building roof that 
unexpectedly failed, and the replacement of batteries on the System Control Center back up power system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1979

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Citywide

Project ID: 9007 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 13,666 77 0 0 168 266 83 85 14,345

Total: 13,666 77 0 0 168 266 83 85 14,345

Revenue Sources

City Light Fund 13,666 77 0 0 168 266 83 85 14,345

Total*: 13,666 77 0 0 168 266 83 85 14,345

Fund Appropriations/Allocations

Miscellaneous Building Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides mobile communication and computing equipment for Seattle City Light workers to use in the field.  
This project supports City Light's efforts to implement work management, smart grid and performance management.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2012

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Citywide

Project ID: 8429 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 1,179 1,279 1,360 0 0 3,818

Total: 0 0 0 1,179 1,279 1,360 0 0 3,818

Revenue Sources

City Light Fund 0 0 0 1,179 1,279 1,360 0 0 3,818

Total*: 0 0 0 1,179 1,279 1,360 0 0 3,818

Fund Appropriations/Allocations

Mobile Workforce Implementation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Numerous Seattle neighborhoods have old direct buried electrical cables that frequently fail or are in danger of failure and 
need to be replaced or rehabilitated.  This project rejuvenates old cable by injecting an approved silica type fluid that extends 
the life of the existing stranded power cables.   It is the most cost-effective and least disruptive way to provide service to 
customers.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Citywide

Project ID: 8440 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,221 5,731 5,978 5,381 5,496 5,621 5,756 37,184

Total: 3,221 5,731 5,978 5,381 5,496 5,621 5,756 37,184

Spending Plan by Fund

City Light Fund Revenues 0 5,461 6,036 6,026 5,435 5,554 5,685 5,823 40,020

Total: 0 5,461 6,036 6,026 5,435 5,554 5,685 5,823 40,020

Revenue Sources

City Light Fund 0 5,461 6,036 6,026 5,435 5,554 5,685 5,823 40,020

Total*: 0 5,461 6,036 6,026 5,435 5,554 5,685 5,823 40,020

Fund Appropriations/Allocations

Neighborhood Cable Injection Program

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides City Light resources to serve potential Voluntary Undergrounding Program (VUP) customers through 
the VUP process from initial estimate, financial planning, design, construction, and reimbursement of costs from the 
customers.  City Light has provided this VUP service since 1986 when the City enacted Ordinance 112738.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8383 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 497 285 296 466 476 487 498 3,005

Total: 497 285 296 466 476 487 498 3,005

Spending Plan by Fund

City Light Fund Revenues 258 497 135 138 293 476 487 498 2,782

Total: 258 497 135 138 293 476 487 498 2,782

Revenue Sources

City Light Fund 258 497 135 138 293 476 487 498 2,782

Total*: 258 497 135 138 293 476 487 498 2,782

Fund Appropriations/Allocations

Neighborhood Voluntary Undergrounding Program

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides electrical service connections and related improvements in response to customer service requests within 
the Broad Street network areas.  The project performs capacity additions work associated with service connections to 
customers including condominiums, office buildings, medical facilities, hotels, and commercial and apartment buildings.  The 
project also replaces or installs network transformers, network protectors and specialty transformers, and performs short-
duration system improvement work identified during operations, including retrofitting in-building vaults.  This program 
fluctuates with land use development.  Service connections are classified as Large, Medium, Small and New Large Load 
services.

Neighborhood Plan: South Lake Union Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 319 6th AV N

Project ID: 8363 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 16,675 7,541 3,667 3,843 4,799 4,905 5,020 5,143 51,593

Total: 16,675 7,541 3,667 3,843 4,799 4,905 5,020 5,143 51,593

Revenue Sources

City Light Fund 16,675 7,541 3,667 3,843 4,799 4,905 5,020 5,143 51,593

Total*: 16,675 7,541 3,667 3,843 4,799 4,905 5,020 5,143 51,593

Fund Appropriations/Allocations

Network Additions and Services: Broad Street Substation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides electrical service connections and related improvements in response to customer service requests within 
the First Hill, Mass, Union and University District network areas.  The project performs capacity additions work associated 
with service connections to customers, including condominiums, office buildings, medical facilities, hotels, and commercial 
and apartment buildings.  The project also replaces or installs network transformers, network protectors and specialty 
transformers, and performs short-duration system improvement work identified during operations, including retrofitting in-
building vaults.  This program fluctuates with land use development.  Service connections are classified as Large, Medium, 
Small and New Large Load services.

Neighborhood Plan: Duwamish Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 1555 Utah AV S

Project ID: 8364 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 20,629 5,604 4,306 3,743 3,733 3,815 3,905 4,000 49,735

Total: 20,629 5,604 4,306 3,743 3,733 3,815 3,905 4,000 49,735

Revenue Sources

City Light Fund 20,629 5,604 4,306 3,743 3,733 3,815 3,905 4,000 49,735

Total*: 20,629 5,604 4,306 3,743 3,733 3,815 3,905 4,000 49,735

Fund Appropriations/Allocations

Network Additions and Svcs: First Hill, Mass, Union & Univer

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

The NetGIS maintains spatially referenced civil and electrical infrastructure data of Seattle City Light's Network Distribution 
System (feeding Downtown, First Hill and the University District).  This data is critical in the day to day work of designing, 
maintaining and operating the Network system.  This NetGIS Tech Migration project seeks to move the software environment 
used to maintain these data off of an obsolete, custom coded, legacy application environment, and into a more sustainable, 
more out-of-the-box, application environment.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2008

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 9943 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 75 73 772 819 98 0 0 0 1,837

Total: 75 73 772 819 98 0 0 0 1,837

Revenue Sources

City Light Fund 75 73 772 819 98 0 0 0 1,837

Total*: 75 73 772 819 98 0 0 0 1,837

Fund Appropriations/Allocations

Network Geographic Information Systems

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades City Light's remote vault monitoring capability.  This project increases reliability through upgrades to 
the Hazeltine system.  When abnormal conditions occur, the transmitter sends an alarm within 30 seconds to the System 
Control Center, thus avoiding serious and expensive equipment problems while maintaining reliability for the customers.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1995

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8129 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 3,764 705 473 634 647 661 680 0 7,564

Total: 3,764 705 473 634 647 661 680 0 7,564

Revenue Sources

City Light Fund 3,764 705 473 634 647 661 680 0 7,564

Total*: 3,764 705 473 634 647 661 680 0 7,564

Fund Appropriations/Allocations

Network Hazeltine Upgrade

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project repairs or replaces damaged electrical manholes, vaults and ducts located in the street right of way within the 
Downtown Central and Pioneer Square business districts.  The project provides allows for reliable and safe electrical service 
to The Network has 1,470 manholes/vaults. 78 manholes/vaults need to be completely rebuilt and 350 underground right-of-
way facilities require roof rebuilds.  Meters and 2,800 old clay tile electrical ducts also require replacement.  This project 
reduces the large backlog of decrepit electrical facilities and the hazards to City Light crews and the public.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1993

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8130 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 40,692 4,980 5,452 4,354 3,231 3,302 3,380 3,463 68,854

Total: 40,692 4,980 5,452 4,354 3,231 3,302 3,380 3,463 68,854

Revenue Sources

City Light Fund 40,692 4,980 5,452 4,354 3,231 3,302 3,380 3,463 68,854

Total*: 40,692 4,980 5,452 4,354 3,231 3,302 3,380 3,463 68,854

Fund Appropriations/Allocations

Network Maintenance Hole and Vault Rebuild

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project modifies the existing garage arrangements to adapt them to current use requirements, including increasing size, 
installing concrete floors, and adding 115V interior lighting and outlets.  In addition, access to the garages is changed to adapt 
to landscape improvements built in 2000, consistent with the Master Landscape Plan required by City Light's Federal Energy 
Regulatory Commission license.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6231 End Date: Q2/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 153 129 0 0 0 0 282

Total: 0 0 153 129 0 0 0 0 282

Revenue Sources

City Light Fund 0 0 153 129 0 0 0 0 282

Total*: 0 0 153 129 0 0 0 0 282

Fund Appropriations/Allocations

Newhalem - Garage Revisions

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project expands the Newhalem machine shop into the space occupied by the existing tire shop, extends the entire shops 
building to allow relocation of the tire shop, constructs an overhead crane for the machine shop, modifies the crane in the 
steel shop, and remodels the sandblast building garages at Newhalem.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6424 End Date: Q3/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 139 82 71 91 383

Total: 0 0 0 0 139 82 71 91 383

Revenue Sources

City Light Fund 0 0 0 0 139 82 71 91 383

Total*: 0 0 0 0 139 82 71 91 383

Fund Appropriations/Allocations

Newhalem - Shop Facilities and Equipment Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project covers unexpected problems with the electrical system that result in necessary repairs that cost over $5,000.  
Capital costs incurred during any single emergency situation that lasts less than 48 hours are charged to this project, whether 
temporary or permanent.  Examples include outages related to weather, such as lightning storms and brief wind storms.  This 
project differs from the "Major Emergency" project by the severity of the event's impact on the Seattle City Light electrical 
system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8379 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,817 531 563 577 383 391 401 410 5,073

Total: 1,817 531 563 577 383 391 401 410 5,073

Revenue Sources

City Light Fund 1,817 531 563 577 383 391 401 410 5,073

Total*: 1,817 531 563 577 383 391 401 410 5,073

Fund Appropriations/Allocations

Normal Emergency

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project improves office, shop, and storage areas in the North and South Service Centers to increase efficiency, 
productivity, and optimal use of space.  The facilities project plan often packages a group of projects in one area of the facility 
to "touch" the space only once and minimize disruption.  An example would be the first floor South Service Center 
Warehouse, where the plan included space redesign, new storage equipment, new office and support areas, painting, lighting, 
and heating improvements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1991

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Outside the City of Seattle

Project ID: 9107 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 24,909 613 523 182 1,247 1,273 1,115 810 30,672

Total: 24,909 613 523 182 1,247 1,273 1,115 810 30,672

Revenue Sources

City Light Fund 24,909 613 523 182 1,247 1,273 1,115 810 30,672

Total*: 24,909 613 523 182 1,247 1,273 1,115 810 30,672

Fund Appropriations/Allocations

North and South Service Center Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project designs and builds a 200 MVA substation in the North Downtown to meet load growth, and support development 
of an underground network.  Work includes site acquisition.  This project is related to two other projects in the CIP: Project 
8404, North Downtown System Network, will construct the network that links the customers to the substation; and Project 
8405, North Downtown Network Services, will hook up customers, through the network, to the new substation.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2006

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 7757 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 18,044 6,237 1,847 0 0 0 0 26,128

Total: 18,044 6,237 1,847 0 0 0 0 26,128

Spending Plan by Fund

City Light Fund Revenues 38,912 18,044 0 328 0 0 0 0 57,284

Total: 38,912 18,044 0 328 0 0 0 0 57,284

Revenue Sources

City Light Fund 38,912 18,044 0 328 0 0 0 0 57,284

Total*: 38,912 18,044 0 328 0 0 0 0 57,284

Fund Appropriations/Allocations

North Downtown Substation Development

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Aurora-Licton

This project will acquire property abutting City Light's North Service Center that is being offered for sale by the University of 
Washington and will provide improvements to make this property usable for City Light operations. The North Service Center 
is badly overcrowded.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 1300 N 97th St

Project ID: 9220 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 550 1,123 0 0 0 0 1,673

Total: 0 0 550 1,123 0 0 0 0 1,673

Revenue Sources

City Light Fund 0 0 550 1,123 0 0 0 0 1,673

Total*: 0 0 550 1,123 0 0 0 0 1,673

Fund Appropriations/Allocations

North Service Center Expansion

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: North Urban Village: Not in an Urban 
Village

This project reviews and replaces as needed two substation power transformers.  Based on a review of  dissolved gas 
concentration, insulation aging, oil leaks, maintenance cost, service stress, and fault-interrupting history, the transformers 
with the highest failure risk, or those presenting substation capacity limits, are replaced.

Neighborhood Plan: Greenlake Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 814 NE 75th St

Project ID: 7777 End Date: Q1/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,778 489 1,323 3,137 2,384 0 0 10,111

Total: 2,778 489 1,323 3,137 2,384 0 0 10,111

Spending Plan by Fund

City Light Fund Revenues 81 2,778 2,779 3,657 847 50 0 0 10,192

Total: 81 2,778 2,779 3,657 847 50 0 0 10,192

Revenue Sources

City Light Fund 81 2,778 2,779 3,657 847 50 0 0 10,192

Total*: 81 2,778 2,779 3,657 847 50 0 0 10,192

Fund Appropriations/Allocations

North Substation Transformer Replacements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides office equipment and furniture costing more than $5,000 each.  Modular office workstations, conference 
room ensemble furniture, and major office machines acquired under this program furnish newly created or modified space 
under the Workplace and Process Improvement program, and replace aging office furnishings.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1979

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: System Wide

Project ID: 9103 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 25,632 11 0 0 11 12 12 12 25,690

Total: 25,632 11 0 0 11 12 12 12 25,690

Revenue Sources

City Light Fund 25,632 11 0 0 11 12 12 12 25,690

Total*: 25,632 11 0 0 11 12 12 12 25,690

Fund Appropriations/Allocations

Office Furniture and Equipment Purchase

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds software and implementation of an Outage Management System (OMS).  This project improves the 
Utility's outage response and restoration procedures as recommended in the "After Action Report" prepared by CH2M Hill 
and "Peer Review Report" by Davies Consulting, Inc.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 9942 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 259 278 102 0 0 0 639

City Light Fund Revenues 4,272 4,867 518 0 0 0 0 0 9,657

Total: 4,272 4,867 518 0 0 0 0 0 9,657

Revenue Sources

City Light Fund 4,272 4,867 518 0 0 0 0 0 9,657

Total*: 4,272 4,867 518 0 0 0 0 0 9,657

Fund Appropriations/Allocations

Outage Management System Configuration and Implementation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the 4 kV electrical equipment remaining in the electrical distribution system with new, efficient and 
reliable 26 kV distribution equipment.  This project increases capacity to deliver power to City Light customers, rebuilds and 
maintains the backbone of City Light's system, saves energy by reducing transformer and line losses, improves quality and 
reliability of service to customers, and releases unit substation properties for better neighborhood uses.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8358 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 2,654 3,806 2,230 2,210 2,213 4,224 4,324 4,429 26,090

Total: 2,654 3,806 2,230 2,210 2,213 4,224 4,324 4,429 26,090

Revenue Sources

City Light Fund 2,654 3,806 2,230 2,210 2,213 4,224 4,324 4,429 26,090

Total*: 2,654 3,806 2,230 2,210 2,213 4,224 4,324 4,429 26,090

Fund Appropriations/Allocations

Overhead 26kV Conversion

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides electrical lines from substations to customers' property lines so that City Light has sufficient capacity to 
serve its customers and maintain reliability.  This project builds new and replaces old line segments, and replaces rotten and 
damaged poles in the distribution system.  This work is driven by specific customer projects and is for their direct benefit.  
City Light is reimbursed by the customers for this work.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8355 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 13,894 3,985 3,505 3,555 2,688 2,139 2,189 2,243 34,198

Total: 13,894 3,985 3,505 3,555 2,688 2,139 2,189 2,243 34,198

Revenue Sources

City Light Fund 13,894 3,985 3,505 3,555 2,688 2,139 2,189 2,243 34,198

Total*: 13,894 3,985 3,505 3,555 2,688 2,139 2,189 2,243 34,198

Fund Appropriations/Allocations

Overhead Customer Driven Capacity Additions

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces older equipment in City Light's distribution system that is nearing the end of its usable life, is 
overloaded, or is of an outdated design which requires replacement due to the lack of spare parts.  These items include, but 
are not limited to, poles, crossarms, transformers, and open-wire secondaries.  This work improves system reliability by 
reducing the chances of unplanned outages on the system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8351 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 12,407 4,895 1,150 1,099 971 5,464 5,593 5,729 37,308

Total: 12,407 4,895 1,150 1,099 971 5,464 5,593 5,729 37,308

Revenue Sources

City Light Fund 12,407 4,895 1,150 1,099 971 5,464 5,593 5,729 37,308

Total*: 12,407 4,895 1,150 1,099 971 5,464 5,593 5,729 37,308

Fund Appropriations/Allocations

Overhead Equipment Replacements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project supports the capitalized portion of work resulting from unplanned, non-emergency, overhead outages to ensure 
that customers' electric power is restored as quickly as possible.  These outages result from events, such as storms, accidents, 
and equipment failures.  Replacement includes permanent storm repairs, and construction of new infrastructure to bypass 
failing equipment.  Pole and transformer replacements that are required to restore power are among the elements capitalized 
during such repairs.  The project budget includes travel, meals, and other costs for visits to generation facilities to make 
needed repairs.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8350 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 2,394 343 372 250 213 205 210 179 4,166

Total: 2,394 343 372 250 213 205 210 179 4,166

Revenue Sources

City Light Fund 2,394 343 372 250 213 205 210 179 4,166

Total*: 2,394 343 372 250 213 205 210 179 4,166

Fund Appropriations/Allocations

Overhead Outage Replacements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides electrical lines from substations to customers' property lines so that City Light has sufficient capacity to 
serve its customers and maintain reliability.  This project builds new and replaces old line segments, replaces rotten and 
damaged poles in the distribution system.  City Light customers pay for some of this work.  The project includes labor and 
materials to remove old components, renovate existing components, and install new components.  The project budget includes 
travel costs to visit generation facilities needing distribution system renovations, and to visit vendors for equipment inspection 
and operational testing prior to delivery.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8356 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 10,661 2,470 2,241 3,421 3,503 2,608 2,670 2,735 30,309

Total: 10,661 2,470 2,241 3,421 3,503 2,608 2,670 2,735 30,309

Revenue Sources

City Light Fund 10,661 2,470 2,241 3,421 3,503 2,608 2,670 2,735 30,309

Total*: 10,661 2,470 2,241 3,421 3,503 2,608 2,670 2,735 30,309

Fund Appropriations/Allocations

Overhead System Capacity Additions

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades computers and core software applications that are now beyond or approaching end-of-life support from
manufacturers.  Upgrades may include:

Replace all Gateway PCs and laptops (quantity 1800)
Replace the Windows XP operating system with Windows 7.
Replace Office 2003 with Office 2010.
Replace Project 2003 and Visio 2003 with current versions.
Replace Novell ZENworks with Microsoft System Center Configuration Manager.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Financial Services - CIP BCL/Program Code: SCL550

Location: System Wide

Project ID: 9951 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 2,073 4,779 0 0 0 0 6,852

Total: 0 0 2,073 4,779 0 0 0 0 6,852

Revenue Sources

City Light Fund 0 0 2,073 4,779 0 0 0 0 6,852

Total*: 0 0 2,073 4,779 0 0 0 0 6,852

Fund Appropriations/Allocations

PC, Windows, Software Upgrades

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Private communication entities (e.g. cell phone companies) regularly make requests of City Light for attachment of their 
equipment to SCL-owned poles. City Light is legally obligated to make space available on its facilities to government and 
private entities for communication and other purposes, according to Section 224 of the Federal Communications Act.   This 
proposal permits utility crews and engineers to complete all needed work to prepare the pole for the attachment(s) and 
wireless site construction. Completion of this work is also important because each pole attachment and wireless facility 
provides an additional annual revenue source to City Light in addition to the fully reimbursable construction charges.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8452 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 1,357 1,484 1,747 2,077 2,526 3,097 12,288

Total: 0 0 1,357 1,484 1,747 2,077 2,526 3,097 12,288

Revenue Sources

City Light Fund 0 0 1,357 1,484 1,747 2,077 2,526 3,097 12,288

Total*: 0 0 1,357 1,484 1,747 2,077 2,526 3,097 12,288

Fund Appropriations/Allocations

Pole Attachment Requests Preparation Work

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project enables City Light to perform cooperative work on shared lines and systems that other electrical utilities in the 
region periodically ask of City Light.  The majority of the requests come from the Bonneville Power Administration (BPA), 
Puget Sound Energy (PSE), or Snohomish County Public Utility District.  In most instances, a contract is signed by both 
parties and City Light bills the costs to the originating agency.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2001

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 7755 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 5,530 8 6 6 6 6 6 7 5,575

Total: 5,530 8 6 6 6 6 6 7 5,575

Revenue Sources

City Light Fund 5,530 8 6 6 6 6 6 7 5,575

Total*: 5,530 8 6 6 6 6 6 7 5,575

Fund Appropriations/Allocations

Power Stations Demand Driven Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project implements oil containment improvements at 11 substations as recommended by City Light's 2006 Spill 
Prevention Control & Countermeasure (SPCC) Plans, bringing City Light into compliance with regulations of the Clean 
Water Act (Title 40, Code of Federal Regulations, Part 112).  Improvements vary from station to station, and range from 
providing oil containment facilities where none exist (e.g. Duwamish Substation bus bays), to bringing existing older systems 
up to current standards (e.g. Bothell Substation unlined sumps under the large transformers and breakers).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2010

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 7783 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 20 20 20 0 0 0 60

City Light Fund Revenues 0 299 136 264 1,323 1,013 994 485 4,514

Total: 0 299 136 264 1,323 1,013 994 485 4,514

Revenue Sources

City Light Fund 0 299 136 264 1,323 1,013 994 485 4,514

Total*: 0 299 136 264 1,323 1,013 994 485 4,514

Fund Appropriations/Allocations

Power Stations Oil Containment

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces relays, which are protective devices that guard system components when electrical equipment fails.  In 
the event of an equipment failure, a relay senses the problem and opens the circuit flowing to that component and isolates it 
from the rest of the electrical system.  This protects the rest of the distribution system from potentially cascading effects if one 
part fails to operate properly.  This project helps ensure system reliability.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 7753 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 8,140 2,917 3,272 3,480 3,443 3,883 4,314 3,838 33,287

Total: 8,140 2,917 3,272 3,480 3,443 3,883 4,314 3,838 33,287

Revenue Sources

City Light Fund 8,140 2,917 3,272 3,480 3,443 3,883 4,314 3,838 33,287

Total*: 8,140 2,917 3,272 3,480 3,443 3,883 4,314 3,838 33,287

Fund Appropriations/Allocations

Relaying Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project meets the terms of City Light's interconnection agreement with Bonneville Power Administration (BPA) by 
upgrading breaker capacity in two substations that are owned by BPA, but at which City Light is responsible for the breakers.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Kent

Project ID: 7121 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 416 0 0 0 0 0 416

City Light Fund Revenues 546 10 324 26 28 29 30 32 1,025

Total: 546 10 324 26 28 29 30 32 1,025

Revenue Sources

City Light Fund 546 10 324 26 28 29 30 32 1,025

Total*: 546 10 324 26 28 29 30 32 1,025

Fund Appropriations/Allocations

Replace Breakers BPA Covington and Maple Valley Substations

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades aging AC electrical distribution system at Ross Dam with a new electrical distribution system.  It 
installs conduit, ducting, distribution panels and wire; improves the 4 kV system; improves lighting; and provides 
improvements on top of the dam, including a center substation room, emergency generator, valve houses, and a 130-volt 
battery bank.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 128 State Highway 20

Project ID: 6373 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,043 1,028 650 1,068 0 0 0 0 3,789

Total: 1,043 1,028 650 1,068 0 0 0 0 3,789

Revenue Sources

City Light Fund 1,043 1,028 650 1,068 0 0 0 0 3,789

Total*: 1,043 1,028 650 1,068 0 0 0 0 3,789

Fund Appropriations/Allocations

Ross Dam - AC/DC Distribution System Upgrade

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds unforeseeable, unscheduled capital work.  In addition, it funds scheduled, small capital projects that have 
cost estimates less than $25,000.  This project covers work specifically related to Ross Facilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 128 State Highway 20

Project ID: 6402 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 3,183 660 451 890 0 0 0 0 5,184

Total: 3,183 660 451 890 0 0 0 0 5,184

Revenue Sources

City Light Fund 3,183 660 451 890 0 0 0 0 5,184

Total*: 3,183 660 451 890 0 0 0 0 5,184

Fund Appropriations/Allocations

Ross Facility - Minor Improvements Program

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides a water spray generator fire suppression system for Generators 41-44, with installation coinciding with 
the generator rebuilds.  The project replaces the existing carbon dioxide (CO2) system, and improves the sensing, controls, 
and alarms.  The project scope includes design and installation of a water delivery system and a new control system for fire 
detection, alarming, and suppression.  This project is consistent with a 2003 SCL engineering report which recommended 
conversion of generator fire suppression systems from CO2 to water spray.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1993

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 128 State Highway 20

Project ID: 6166 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 2,180 361 0 0 351 0 0 0 2,892

Total: 2,180 361 0 0 351 0 0 0 2,892

Revenue Sources

City Light Fund 2,180 361 0 0 351 0 0 0 2,892

Total*: 2,180 361 0 0 351 0 0 0 2,892

Fund Appropriations/Allocations

Ross Powerhouse - Fire Protection Systems Modification

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces governors which will provide improved automatic signal processing and information management to 
Powerhouse operators and the Power Management Branch to reduce downtime and maximize power generation in 22% of 
City Light's generating capacity.  Governor replacement will improve safety, simplify lockout/tagout procedures, reduce 
maintenance, and provide sequence-of-alarm information for reduced outage and troubleshooting.  The new digital 
technology also provides networking compatibility to support future information management objectives.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1998

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 128 State Highway 20

Project ID: 6205 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 555 0 0 724 637 152 0 0 2,068

Total: 555 0 0 724 637 152 0 0 2,068

Revenue Sources

City Light Fund 555 0 0 724 637 152 0 0 2,068

Total*: 555 0 0 724 637 152 0 0 2,068

Fund Appropriations/Allocations

Ross Powerhouse - Governors Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the five Ross Dam Powerhouse Programmable Logic Controllers (PLC).  There is one PLC for each of 
the four generator units, and a fifth PLC monitoring other critical powerhouse equipment. The project improves City Light's 
ability to make programming enhancements commensurate with operational and regulatory needs, and assure comprehensive 
and correct documentation and delivers a 24VDC system that eliminates the need of LOTO (Lock-Out/Tag-Out) safety 
procedures. It provides redundancy which yields the ability to perform remote start-stop and other control functions of the 
generators.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 128 State Highway 20

Project ID: 6376 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 187 345 293 0 825

Total: 0 0 0 0 187 345 293 0 825

Revenue Sources

City Light Fund 0 0 0 0 187 345 293 0 825

Total*: 0 0 0 0 187 345 293 0 825

Fund Appropriations/Allocations

Ross Powerhouse - Programmable Language Controller Upgrade

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the governor oil pump systems on all four Ross Powerhouse generator units.  Each unit requires two 
pumps with motors, valves, switches, and control circuits.  The governors are vital to control each machine's waterflow in 
response to the electrical load demand.  Replacement of the governor oil pump systems will help ensure reliable operation for 
another 20-30 years.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 128 State Highway 20

Project ID: 6377 End Date: Q1/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 109 683 42 0 834

Total: 0 0 0 0 109 683 42 0 834

Revenue Sources

City Light Fund 0 0 0 0 109 683 42 0 834

Total*: 0 0 0 0 109 683 42 0 834

Fund Appropriations/Allocations

Ross Powerhouse - Replace Governor Oil Pumps

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project designs and erects a 1,500 square foot, heated and ventilated storage building at Ross Powerhouse, enabling 
storage of critical spare parts near the powerhouse, and freeing up work space in the powerhouse.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2014

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 128 State Highway 20

Project ID: 6456 End Date: Q2/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 0 441 164 0 605

Total: 0 0 0 0 0 441 164 0 605

Revenue Sources

City Light Fund 0 0 0 0 0 441 164 0 605

Total*: 0 0 0 0 0 441 164 0 605

Fund Appropriations/Allocations

Ross Powerhouse - Storage Building

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project re-establishes boat and barge access to the Ross Powerhouse and Dam, and Ross Lake Resort and National Parks 
Facilities, where these services have been disrupted due to a significant rock slide on March 14, 2010.  The project stabilizes 
the rock slope, re-establishes a road between Ross Powerhouse and Ross Dam, reconstructs ramps, docks, and loading areas 
on Diablo Reservoir for Ross Powerhouse, Dam, and Ross Lake access.  The project includes both design and construction.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Milepost 128 State Highway 20

Project ID: 6516 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 2,656 1,381 0 0 0 0 4,037

Total: 0 0 2,656 1,381 0 0 0 0 4,037

Revenue Sources

City Light Fund 0 0 2,656 1,381 0 0 0 0 4,037

Total*: 0 0 2,656 1,381 0 0 0 0 4,037

Fund Appropriations/Allocations

Ross Rock Slide Area Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project modifies City Light's facilities and provides equipment to protect employees and customers from health and 
safety hazards, and to meet safety and health code requirements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1979

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Citywide

Project ID: 9006 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 3,336 222 229 234 239 244 250 256 5,010

Total: 3,336 222 229 234 239 244 250 256 5,010

Revenue Sources

City Light Fund 3,336 222 229 234 239 244 250 256 5,010

Total*: 3,336 222 229 234 239 244 250 256 5,010

Fund Appropriations/Allocations

Safety Modifications

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Outside Seattle City Urban Village: Outside Seattle City

This project replaces Seattle City Light's electrical distribution system with an underground electrical distribution system in 
the SeaTac Area.  The costs will be paid by the City of SeaTac.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: SeaTac

Project ID: 8454 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 1,058 1,082 0 0 2,140

Total: 0 0 0 0 1,058 1,082 0 0 2,140

Revenue Sources

City Light Fund 0 0 0 0 1,058 1,082 0 0 2,140

Total*: 0 0 0 0 1,058 1,082 0 0 2,140

Fund Appropriations/Allocations

SeaTac Future Undergrounding

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces Seattle City Light's electrical distribution system with an underground electrical distribution system 
along on South 154th Street between 24th Avenue South & 32nd Avenue South in the SeaTac Area.  The costs will be paid 
for by the City of SeaTac as part of the project cost for the road widening project which precipitated this OH to UG 
conversion.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2009

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: S. 154th St / 24th Ave S./S. 154th St / 
32nd Ave S.

Project ID: 8444 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,631 1,541 0 0 0 0 0 3,172

Total: 1,631 1,541 0 0 0 0 0 3,172

Spending Plan by Fund

City Light Fund Revenues 1 1,631 489 0 0 0 0 0 2,121

Total: 1 1,631 489 0 0 0 0 0 2,121

Revenue Sources

City Light Fund 1 1,631 489 0 0 0 0 0 2,121

Total*: 1 1,631 489 0 0 0 0 0 2,121

Fund Appropriations/Allocations

SeaTac Undergrounding

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This program plans, designs and implements projects, improving the physical security of City Light critical facilities in order 
to mitigate unauthorized access and criminal activities that could cause significant system damage, power outages, and other 
related disruptions to the electrical system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2005

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 9202 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 4,592 4,789 4,909 0 0 0 14,290

City Light Fund Revenues 12,216 3,182 809 921 2,080 2,060 2,108 2,160 25,536

Total: 12,216 3,182 809 921 2,080 2,060 2,108 2,160 25,536

Revenue Sources

City Light Fund 12,216 3,182 809 921 2,080 2,060 2,108 2,160 25,536

Total*: 12,216 3,182 809 921 2,080 2,060 2,108 2,160 25,536

Fund Appropriations/Allocations

Security Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds structural upgrades to buildings.  Facility seismic improvements protect City Light's assets, employees, 
customers, visitors, equipment, and materials.  The scope of improvements is linked to the business conducted at designated 
sites and the requirements of each site during emergency conditions.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1996

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Outside the City of Seattle

Project ID: 9134 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 4,567 29 0 0 58 59 32 33 4,778

Total: 4,567 29 0 0 58 59 32 33 4,778

Revenue Sources

City Light Fund 4,567 29 0 0 58 59 32 33 4,778

Total*: 4,567 29 0 0 58 59 32 33 4,778

Fund Appropriations/Allocations

Seismic Mitigation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Outside Seattle City Urban Village: Outside Seattle City

This project converts overhead distribution circuits to underground in the City of Shoreline. The work is subject to the 
franchise agreement between Shoreline and City Light.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Shoreline

Project ID: 8453 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 2,117 2,163 0 0 4,280

Total: 0 0 0 0 2,117 2,163 0 0 4,280

Revenue Sources

City Light Fund 0 0 0 0 2,117 2,163 0 0 4,280

Total*: 0 0 0 0 2,117 2,163 0 0 4,280

Fund Appropriations/Allocations

Shoreline Future Undergrounding

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project reviews three power transformers at Shoreline Substation  and determines dissolved gas concentration, insulation 
aging, oil leaks, maintenance cost, service stress, and fault-interrupting history.  Transformers with the highest failure risk, or 
those presenting substation capacity limits, require replacement.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 2136 N 163rd St, Shoreline

Project ID: 7776 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 521 1,364 3,829 3,361 9,075

Total: 0 0 0 521 1,364 3,829 3,361 9,075

Spending Plan by Fund

City Light Fund Revenues 34 0 0 0 2,902 3,797 3,939 927 11,599

Total: 34 0 0 0 2,902 3,797 3,939 927 11,599

Revenue Sources

City Light Fund 34 0 0 0 2,902 3,797 3,939 927 11,599

Total*: 34 0 0 0 2,902 3,797 3,939 927 11,599

Fund Appropriations/Allocations

Shoreline Substation - Transformer Replacements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project converts approximately 1 block of overhead distribution circuits to underground along Midvale Avenue in the 
City of Shoreline (Shoreline).  Construction of this project along Midvale Avenue runs parallel to the work being done on the 
Aurora Avenue North undergrounding project in Shoreline.  The work is subject to the franchise agreement between 
Shoreline and City Light.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 2136 N 163rd St, Shoreline

Project ID: 8374 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 695 12 0 0 0 0 0 707

Total: 695 12 0 0 0 0 0 707

Spending Plan by Fund

City Light Fund Revenues 10 695 11 0 0 0 0 0 716

Total: 10 695 11 0 0 0 0 0 716

Revenue Sources

City Light Fund 10 695 11 0 0 0 0 0 716

Total*: 10 695 11 0 0 0 0 0 716

Fund Appropriations/Allocations

Shoreline Undergrounding: Midvale Ave.

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project continues with Phases Two and Three of work to convert overhead distribution circuits to underground along 
Aurora Avenue in the City of Shoreline (Shoreline). The project converts 40 blocks, from North 165th Street to North 205th 
Street.  This electric project is part of a larger Shoreline public works project and is subject to the franchise agreement 
between Shoreline and City Light.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2005

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 2136 N 163rd St, Shoreline

Project ID: 8320 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 6,387 6,420 2,595 0 0 0 0 15,402

Total: 6,387 6,420 2,595 0 0 0 0 15,402

Spending Plan by Fund

City Light Fund Revenues 13,141 8,704 5,050 330 0 0 0 0 27,225

Total: 13,141 8,704 5,050 330 0 0 0 0 27,225

Revenue Sources

City Light Fund 13,141 8,704 5,050 330 0 0 0 0 27,225

Total*: 13,141 8,704 5,050 330 0 0 0 0 27,225

Fund Appropriations/Allocations

Shoreline Undergrounding: North City and Aurora Avenue North

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project repaves the road between Highway 20 and the North Cascades Environmental Learning Center.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6428 End Date: Q1/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 569 34 0 0 603

Total: 0 0 0 0 569 34 0 0 603

Revenue Sources

City Light Fund 0 0 0 0 569 34 0 0 603

Total*: 0 0 0 0 569 34 0 0 603

Fund Appropriations/Allocations

Skagit Facility - Diablo Road Repaving - Learning Center

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the 45 year old road in the Town of Diablo from Stettatle Creek to the Cookhouse. It strips the existing 
asphalt surface and subsurface material down to bare earth.  It installs entirely new subsurface and asphalt surface material. It 
complies with current highway safety and drainage standards for an H-20 roadway.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6473 End Date: Q4/2017

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 43 0 0 12 13 74 17 159

Total: 0 43 0 0 12 13 74 17 159

Revenue Sources

City Light Fund 0 43 0 0 12 13 74 17 159

Total*: 0 43 0 0 12 13 74 17 159

Fund Appropriations/Allocations

Skagit Facility - Diablo Road Repaving - Stettatle Creek

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades or replaces the two fueling stations serving Newhalem and Diablo.  The fueling stations are failing.  
Repairs to this equipment have consumed extensive labor hours and materials.  The equipment is outdated and has exceeded 
its effective service life.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6486 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 174 0 0 0 0 0 174

Total: 0 0 174 0 0 0 0 0 174

Revenue Sources

City Light Fund 0 0 174 0 0 0 0 0 174

Total*: 0 0 174 0 0 0 0 0 174

Fund Appropriations/Allocations

Skagit Facility - Fueling Station Upgrade

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds unforeseeable, unscheduled capital work.  In addition, it funds scheduled, small capital projects that have 
cost estimates less than $25,000.  This project covers work specifically related to general Skagit Facilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6405 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 2,044 1,681 4,428 1,299 0 0 0 0 9,452

Total: 2,044 1,681 4,428 1,299 0 0 0 0 9,452

Revenue Sources

City Light Fund 2,044 1,681 4,428 1,299 0 0 0 0 9,452

Total*: 2,044 1,681 4,428 1,299 0 0 0 0 9,452

Fund Appropriations/Allocations

Skagit Facility - Minor Improvements Program

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides the infrastructure required to install the basic control network and integrate existing, major control 
systems for a Skagit wide network controls program, to be located at each of the Skagit facilities.  This project results in 
improved monitoring and control of the Skagit facilities, reduced maintenance and reduced outages through bearing and other 
failures, and reduced cost and time of maintenance and outages.  This project incorporates features that lead to enhanced data 
acquisition that is part of the NERC requirements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6385 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 31 31 31 0 0 0 93

City Light Fund Revenues 397 1,188 934 442 358 367 0 0 3,686

Total: 397 1,188 934 442 358 367 0 0 3,686

Revenue Sources

City Light Fund 397 1,188 934 442 358 367 0 0 3,686

Total*: 397 1,188 934 442 358 367 0 0 3,686

Fund Appropriations/Allocations

Skagit Facility - Network Controls

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades oil containment systems at the Skagit project to comply with the requirements of the Clean Water Act. 
The current provisions of the Clean Water Act require SCL to provide secondary containment for oil-filled equipment and 
storage containers holding greater than 54 gallons of oil.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6458 End Date: Q1/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 535 1,458 625 284 1 0 0 0 2,903

Total: 535 1,458 625 284 1 0 0 0 2,903

Revenue Sources

City Light Fund 535 1,458 625 284 1 0 0 0 2,903

Total*: 535 1,458 625 284 1 0 0 0 2,903

Fund Appropriations/Allocations

Skagit Facility - Oil Containment Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project remodels the camp housing facilities located in Newhalem including House 6 (V.I.P. House), the Hotel, the 
Pansy House, and Bunkhouse 70.  These facilities provide additional housing units as rentals to employees and temporary 
housing for work crews.  This project brings SCL into compliance with the FERC licensing requirements and requirements of 
the federal Historic Preservation Act.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2006

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6426 End Date: Q3/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 30 0 0 0 30

City Light Fund Revenues 2,191 190 542 0 0 0 0 0 2,923

Total: 2,191 190 542 0 0 0 0 0 2,923

Revenue Sources

City Light Fund 2,191 190 542 0 0 0 0 0 2,923

Total*: 2,191 190 542 0 0 0 0 0 2,923

Fund Appropriations/Allocations

Skagit Facility - Preserve/Upgrade Historic Reg Structures

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project extends radio communication to areas inside the dams where service is poor, so that personnel can communicate 
immediately should there be a threat to personnel safety, a failure of mechanical or electrical equipment, or a concern about 
the dam structure.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6421 End Date: Q1/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 9 0 0 0 91 143 806 55 1,104

Total: 9 0 0 0 91 143 806 55 1,104

Revenue Sources

City Light Fund 9 0 0 0 91 143 806 55 1,104

Total*: 9 0 0 0 91 143 806 55 1,104

Fund Appropriations/Allocations

Skagit Facility - Radio System Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides security systems at Skagit camps and generating facilities. Project elements include installation of 
automated gates, surveillance, and an access control and detection system. This system will provide the ability to control 
access and prevent theft and vandalism.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2003

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6388 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 34 34 11 0 0 0 79

City Light Fund Revenues 1,091 215 76 0 0 0 0 0 1,382

Total: 1,091 215 76 0 0 0 0 0 1,382

Revenue Sources

City Light Fund 1,091 215 76 0 0 0 0 0 1,382

Total*: 1,091 215 76 0 0 0 0 0 1,382

Fund Appropriations/Allocations

Skagit Facility - Security Systems

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project enhances and protects wildlife habitat on utility-owned land in the Upper Skagit River and South Fork Nooksack 
River valleys to meet the obligations outlined in City Light's 1995 Skagit license.  It includes land acquisition, restoration, 
and management.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1991

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6991 End Date: Q4/2017

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 34,594 1,073 503 217 64 65 67 271 36,854

Total: 34,594 1,073 503 217 64 65 67 271 36,854

Revenue Sources

City Light Fund 34,594 1,073 503 217 64 65 67 271 36,854

Total*: 34,594 1,073 503 217 64 65 67 271 36,854

Fund Appropriations/Allocations

Skagit Licensing Mitigation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project enhances generating reliability by adding protective relays to generating systems.  The project includes adding 
microprocessor relays to the existing system, adding certain auxiliary protective equipment, and modifying the design of the 
existing protection system to upgrade functionality.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6415 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,855 148 311 301 0 0 0 0 2,615

Total: 1,855 148 311 301 0 0 0 0 2,615

Revenue Sources

City Light Fund 1,855 148 311 301 0 0 0 0 2,615

Total*: 1,855 148 311 301 0 0 0 0 2,615

Fund Appropriations/Allocations

Skagit Powerhouses - Install Protection Relays

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides small size electric power service connections from Seattle City Light's distribution system to the 
customer's meter for power requirements of less than 50 KVA and 26 kV radial service.  This project also responds to the 
customer's cost, schedule and design interests.  Most of this related work is billable to the customer.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8367 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 23,260 6,160 6,715 6,183 5,885 6,544 6,698 6,861 68,306

Total: 23,260 6,160 6,715 6,183 5,885 6,544 6,698 6,861 68,306

Revenue Sources

City Light Fund 23,260 6,160 6,715 6,183 5,885 6,544 6,698 6,861 68,306

Total*: 23,260 6,160 6,715 6,183 5,885 6,544 6,698 6,861 68,306

Fund Appropriations/Allocations

Small Overhead and Underground Services

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project addresses capacity to meet the new power demand along the 3.15 miles of tunnel, containing two additional 
stations and other supporting facilities from the Convention Place Station to the University of Washington.  The Link Light 
Rail segment running north of the University of Washington Station, through the Roosevelt area to Northgate is subject to 
planning by Sound Transit under project 8427, Sound Transit Northlink - City Light.  All work requires continuous 
coordination,  design and construction work by project managers, engineers, and crews for any projects associated with the 
Sound Transit Link Light Rail.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1998

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8204 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 46,947 783 1,800 51 11 242 0 0 49,834

Total: 46,947 783 1,800 51 11 242 0 0 49,834

Revenue Sources

City Light Fund 46,947 783 1,800 51 11 242 0 0 49,834

Total*: 46,947 783 1,800 51 11 242 0 0 49,834

Fund Appropriations/Allocations

Sound Transit Light Rail - City Light

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Central Urban Village: Not in an Urban 
Village

This project plans for and relocates City Light's electrical facilities as required by state law enabling Sound Transit's 
construction of the East LINK light rail line from Seattle's International District Station to the Bellevue Redmond area.  The 
Department also plans to work with Sound Transit on a memorandum of agreement regarding cost reimbursement for its 
work, which is expected to be 100% reimbursable in keeping with past work with Sound Transit.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: I-90/International District Station/I-90 
Bridge

Project ID: 8450 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 96 66 265 270 0 0 697

Total: 0 0 96 66 265 270 0 0 697

Revenue Sources

City Light Fund 0 0 96 66 265 270 0 0 697

Total*: 0 0 96 66 265 270 0 0 697

Fund Appropriations/Allocations

Sound Transit Light Rail East Link - City Light

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: In more than one 
Urban Village

This project relocates electrical infrastructure and provides electrical service to traction power substations and passenger 
service stations. This project supports construction of the Sound Transit Northlink running north of the University of 
Washington station.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q3/2010

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: University District / Roosevelt / 
Northgate

Project ID: 8427 End Date: Q4/2018

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 19 224 263 428 437 1,817 2,772 5,960

Total: 19 224 263 428 437 1,817 2,772 5,960

Spending Plan by Fund

City Light Fund Revenues 0 19 224 263 428 437 3,186 2,805 7,362

Total: 0 19 224 263 428 437 3,186 2,805 7,362

Revenue Sources

City Light Fund 0 19 224 263 428 437 3,186 2,805 7,362

Total*: 0 19 224 263 428 437 3,186 2,805 7,362

Fund Appropriations/Allocations

Sound Transit Northlink - City Light

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds the architectural and engineering planning required for construction during the 2009-2010 period to realign 
City Light's main yard and service vehicle gate to access SDOT's new 4th Avenue S. intersection.  Internal yard planning will 
also provide ancillary contract improvements to add warehouse shelving, yard subdivision fencing, and new garbage and 
recycling docks.  This project (funding) represents a three phase construction project.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2008

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 3613 4th Ave S

Project ID: 9215 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 8 8 8 0 0 0 24

City Light Fund 4,931 1,721 0 0 0 0 0 6,652

Total: 4,931 1,721 0 0 0 0 0 6,652

Spending Plan by Fund

City Light Fund Revenues 1,515 5,747 905 0 0 0 0 0 8,167

Total: 1,515 5,747 905 0 0 0 0 0 8,167

Revenue Sources

City Light Fund 1,515 5,747 905 0 0 0 0 0 8,167

Total*: 1,515 5,747 905 0 0 0 0 0 8,167

Fund Appropriations/Allocations

South Service Center Spokane Exit Modification

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds the purchase of special work equipment, machinery and tools to be used for the activities or operations of 
the Generation Branch, which include all the Utility's generating sites.  Purchases are based on a five-year plan, updated for 
technological improvements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1979

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: Outside the City of Seattle

Project ID: 6102 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 9,963 1,899 1,070 1,058 484 546 559 573 16,152

Total: 9,963 1,899 1,070 1,058 484 546 559 573 16,152

Revenue Sources

City Light Fund 9,963 1,899 1,070 1,058 484 546 559 573 16,152

Total*: 9,963 1,899 1,070 1,058 484 546 559 573 16,152

Fund Appropriations/Allocations

Special Work Equipment - Generation Plant

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides new tools and work equipment to replace old or broken tools to ensure field crews and other employees 
can accomplish their work assignments.  This ongoing procurement project provides capitalized tools and work equipment 
required by all individual City Light units, except those required at the generation plants or substations (which have their own 
capital projects for special work equipment).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1979

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 9102 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 20,897 1,298 898 925 848 874 895 917 27,552

Total: 20,897 1,298 898 925 848 874 895 917 27,552

Revenue Sources

City Light Fund 20,897 1,298 898 925 848 874 895 917 27,552

Total*: 20,897 1,298 898 925 848 874 895 917 27,552

Fund Appropriations/Allocations

Special Work Equipment - Other Plant

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides new tools and work equipment to replace outdated equipment and updates technical systems to current 
standards.  These tools and work equipment will be utilized by all employees in the entire department.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: System Wide

Project ID: 8389 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 620 399 0 0 610 624 319 327 2,899

Total: 620 399 0 0 610 624 319 327 2,899

Revenue Sources

City Light Fund 620 399 0 0 610 624 319 327 2,899

Total*: 620 399 0 0 610 624 319 327 2,899

Fund Appropriations/Allocations

Special Work Equipment - Shops

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project relocates electrical infrastructure to support replacement of the State Route 520 Bridge.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2013

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: SR 520 / Lake Washington

Project ID: 8435 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 1 1 1 0 3

Total: 0 0 0 0 1 1 1 0 3

Revenue Sources

City Light Fund 0 0 0 0 1 1 1 0 3

Total*: 0 0 0 0 1 1 1 0 3

Fund Appropriations/Allocations

State Route 520 Bridge Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Central Urban Village: In more than one 
Urban Village

This project relocates electrical infrastructure to assist in lowering the street level of State Route 99 and provides major 
capacity enhancements by increasing feeder and transmission capacity. Electrical work in South Lake Union is included.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: New Facility Start Date: Q1/2016

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: SR99/Mercer

Project ID: 8434 End Date: Q4/2018

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 0 0 0 12,273 12,273

Total: 0 0 0 0 0 0 0 12,273 12,273

Revenue Sources

City Light Fund 0 0 0 0 0 0 0 12,273 12,273

Total*: 0 0 0 0 0 0 0 12,273 12,273

Fund Appropriations/Allocations

State Route 99 Capacity Additions and Relocations

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project replaces 41,000 residential streetlight fixtures with LED streetlight fixtures north of Denny Way and northeast of 
65th Street.  The plan includes monitoring upgrades in LED streetlight technology.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: Citywide

Project ID: 8441 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,007 6,422 6,541 5,930 6,344 6,492 297 34,033

Total: 2,007 6,422 6,541 5,930 6,344 6,492 297 34,033

Spending Plan by Fund

City Light Fund Revenues 0 2,007 5,642 6,541 6,208 6,351 6,499 6 33,254

Total: 0 2,007 5,642 6,541 6,208 6,351 6,499 6 33,254

Revenue Sources

City Light Fund 0 2,007 5,642 6,541 6,208 6,351 6,499 6 33,254

Total*: 0 2,007 5,642 6,541 6,208 6,351 6,499 6 33,254

Fund Appropriations/Allocations

Streetlight LED Conversion Program

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides streetlighting as requested by various taxing jurisdictions and other customers.  This project is a 
continuation of Projects 8133, South New Street and Flood Lighting; 8134, North New Street and Flood Lighting; 8135, 
South Residential Streetlight Improvements; 8136, North Residential Streetlight Improvements; 8210,  South Arterial 
Streetlights Major Maintenance; 8211, North Arterial Streetlights Major Maintenance; and 8212.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8378 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 6,832 2,780 3,469 3,455 3,066 3,134 3,207 3,286 29,229

Total: 6,832 2,780 3,469 3,455 3,066 3,134 3,207 3,286 29,229

Revenue Sources

City Light Fund 6,832 2,780 3,469 3,455 3,066 3,134 3,207 3,286 29,229

Total*: 6,832 2,780 3,469 3,455 3,066 3,134 3,207 3,286 29,229

Fund Appropriations/Allocations

Streetlights: Arterial, Residential and Floodlights

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces substation automation systems including Remote Terminal Units (RTU) and annunciators in each of 
SCL's fourteen substations.  Starting in 2012, the plan is to upgrade equipment at two substations annually through 2018.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8424 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 577 2,117 4,322 2,208 4,469 2,260 15,953

Total: 0 577 2,117 4,322 2,208 4,469 2,260 15,953

Spending Plan by Fund

City Light Fund Revenues 0 0 577 2,117 4,322 4,372 4,520 46 15,954

Total: 0 0 577 2,117 4,322 4,372 4,520 46 15,954

Revenue Sources

City Light Fund 0 0 577 2,117 4,322 4,372 4,520 46 15,954

Total*: 0 0 577 2,117 4,322 4,372 4,520 46 15,954

Fund Appropriations/Allocations

Substation Automation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project reviews City Light's inventory of approximately 400 transmission and distribution voltage circuit breakers and 
determines which have the greatest wear, gas or oil leaks, maintenance cost, service stress, and fault-interrupting history.  The 
circuit breakers with the highest failure risk are replaced.  This project also replaces transformer bank breakers at Union Street 
substation to support load growth.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q4/2006

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 7779 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 7,560 3,863 4,886 3,755 4,784 3,810 3,921 3,828 36,407

Total: 7,560 3,863 4,886 3,755 4,784 3,810 3,921 3,828 36,407

Revenue Sources

City Light Fund 7,560 3,863 4,886 3,755 4,784 3,810 3,921 3,828 36,407

Total*: 7,560 3,863 4,886 3,755 4,784 3,810 3,921 3,828 36,407

Fund Appropriations/Allocations

Substation Breaker Replacements and Reliability Additions

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project adds new infrastructure to existing substations and systems.  This project adds capacity to existing substations to
meet increasing load demands.  This project provides safer, more reliable, and more efficient transmission of power from the
substations to the distribution system.  Subprojects include, but are not limited to, reconfiguring and extending get-aways to
the distribution grid, and building ring buses.

The scope of the project also includes 115 kV and 230 kV bus upgrades. The original 115kV overhead, air-insulated rigid bus
conductors in several substations are made of wrought iron.  If these conductors are replaced with tubular aluminum
conductors, their weight can be reduced, their power ratings can be increased, and their corrosion-preventative maintenance
can be reduced.  The substations and buses to be improved are Bothell buses E and F, Broad Street buses 1 and 2 and North
buses 1,2,4,6, and 7. -Rajinder Rai 5/17/10.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2001

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 7751 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 4,882 1,255 1,205 1,559 1,844 1,823 1,617 1,608 15,793

Total: 4,882 1,255 1,205 1,559 1,844 1,823 1,617 1,608 15,793

Revenue Sources

City Light Fund 4,882 1,255 1,205 1,559 1,844 1,823 1,617 1,608 15,793

Total*: 4,882 1,255 1,205 1,559 1,844 1,823 1,617 1,608 15,793

Fund Appropriations/Allocations

Substation Capacity Additions

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds substation improvements identified in City Light's Comprehensive Facilities Plan, seismic fitness reports, 
and periodic inspections targeting transmission and distribution buildings.  The project implements items necessary to support 
assigned personnel, such as lunchroom and locker room facilities required by the union contracts, as well as structural and 
mechanical corrections and enhancements at substation facilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2000

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: System Wide

Project ID: 9161 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 2,442 178 0 0 550 316 194 198 3,878

Total: 2,442 178 0 0 550 316 194 198 3,878

Revenue Sources

City Light Fund 2,442 178 0 0 550 316 194 198 3,878

Total*: 2,442 178 0 0 550 316 194 198 3,878

Fund Appropriations/Allocations

Substation Comprehensive Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project adds, replaces, and upgrades substation equipment to maintain or improve system reliability, comply with high 
voltage and environmental regulations, and ensure safe work sites.  This project covers the substation electrical and control 
equipment.  Facility improvement projects are funded through the Substation Plant Improvements project (7750).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 7752 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 31,708 4,044 4,354 3,889 5,579 4,631 4,724 4,845 63,774

Total: 31,708 4,044 4,354 3,889 5,579 4,631 4,724 4,845 63,774

Revenue Sources

City Light Fund 31,708 4,044 4,354 3,889 5,579 4,631 4,724 4,845 63,774

Total*: 31,708 4,044 4,354 3,889 5,579 4,631 4,724 4,845 63,774

Fund Appropriations/Allocations

Substation Equipment Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades and retrofits substation buildings, their facilities and systems, and related structures. The project 
includes environmental improvements and removal and replacement of outdated utilities and structures.  The project provides 
station security, safe working conditions, and improvements in related services, such as water, sewer, and lighting.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 7750 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 6,216 1,221 1,199 1,243 1,251 728 745 750 13,353

Total: 6,216 1,221 1,199 1,243 1,251 728 745 750 13,353

Revenue Sources

City Light Fund 6,216 1,221 1,199 1,243 1,251 728 745 750 13,353

Total*: 6,216 1,221 1,199 1,243 1,251 728 745 750 13,353

Fund Appropriations/Allocations

Substation Plant Improvements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs "pig" launcher and receiver pipe sets in the existing Tolt penstock to address an Iron-Related Bacteria 
(IRB) build-up inside the penstock that has reduced generation by 4% or 2,300 MW-Hr/Year.  The project improves power 
production capacity and reduces financial losses . The pig is a tough foam rubber swab driven by water pressure that has 
proven very effective in cleaning similar IRB infestations.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6478 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 253 0 0 0 253

Total: 0 0 0 0 253 0 0 0 253

Revenue Sources

City Light Fund 0 0 0 0 253 0 0 0 253

Total*: 0 0 0 0 253 0 0 0 253

Fund Appropriations/Allocations

Tolt Facility - Penstock Rehabilitation

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs a generator totalizer and clock  at the Tolt plant to track running hours and create voltage charts.  The 
voltage charts are essential to identifying and troubleshooting system voltage, spikes, and other voltage problems.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q3/2010

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6323 End Date: Q1/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 43 0 0 0 43

Total: 0 0 0 0 43 0 0 0 43

Revenue Sources

City Light Fund 0 0 0 0 43 0 0 0 43

Total*: 0 0 0 0 43 0 0 0 43

Fund Appropriations/Allocations

Tolt Powerhouse - Power Monitoring Equipment Upgrades

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project implements a control system for the Tolt 81 generator.  A controls failure in March 2008 at Tolt resulted in a 
"hole in river" sequence that affected fish populations.  The subsequent investigation revealed outdated/unavailable control 
systems, poor cooling and a programming system that was never effectively commissioned.  By replacing the control system, 
this project prevents similar problems occuring in the future.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6477 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 55 206 15 0 0 0 0 0 276

Total: 55 206 15 0 0 0 0 0 276

Revenue Sources

City Light Fund 55 206 15 0 0 0 0 0 276

Total*: 55 206 15 0 0 0 0 0 276

Fund Appropriations/Allocations

Tolt Powerhouse - Replace Generator Management System

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the Tolt Bank B transformer which provides primary power to the SPU water processing plant.  In 2007, 
a bushing failure in this transformer required that this plant be powered by diesel generators for many weeks.  A creative, but 
very temporary, fix was utilized.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2009

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6475 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 117 6 0 0 0 0 0 123

Total: 0 117 6 0 0 0 0 0 123

Revenue Sources

City Light Fund 0 117 6 0 0 0 0 0 123

Total*: 0 117 6 0 0 0 0 0 123

Fund Appropriations/Allocations

Tolt Switchyard - Bank B Transformer Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces and upgrades the Transformer and Network Load Management systems and Load Flow software.  City 
Light plans to analyze replacement options in 2010 and to implement system and software changes in 2011.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 9952 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 1,020 0 0 0 0 0 1,020

Total: 0 0 1,020 0 0 0 0 0 1,020

Revenue Sources

City Light Fund 0 0 1,020 0 0 0 0 0 1,020

Total*: 0 0 1,020 0 0 0 0 0 1,020

Fund Appropriations/Allocations

Transformer and Network Load Management Tools Upgrade

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project builds or replaces communications infrastructure consisting of fiber optic rings, digital microwave, telephone 
networks and two-way radio systems.  This project provides City Light with command and control capabilities for the 
operation of the electrical system to ensure the safe, reliable and efficient operation of the system.  This project positions SCL 
to meet the Federal Energy Regulatory Commission's vital communications systems requirements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1998

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 9108 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 9,256 719 873 496 1,018 437 447 458 13,704

Total: 9,256 719 873 496 1,018 437 447 458 13,704

Revenue Sources

City Light Fund 9,256 719 873 496 1,018 437 447 458 13,704

Total*: 9,256 719 873 496 1,018 437 447 458 13,704

Fund Appropriations/Allocations

Transmission & Generation Radio Systems

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades transmission lines, builds new lines, relocates lines and provides for other system needs related to the 
transmission system.  The project enhances City Lights transmission capacity, which is the available power capacity to meet 
the load on the transmission system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1979

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 7011 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 11,440 34 22 22 23 23 24 13 11,601

Total: 11,440 34 22 22 23 23 24 13 11,601

Revenue Sources

City Light Fund 11,440 34 22 22 23 23 24 13 11,601

Total*: 11,440 34 22 22 23 23 24 13 11,601

Fund Appropriations/Allocations

Transmission Capacity

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides demand-driven improvements to City Light's transmission system, including reimbursable transmission 
work and relocations of transmission equipment to meet customer, other utility, agency, and regulatory requirements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 7105 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 968 489 555 568 583 401 610 624 4,798

Total: 968 489 555 568 583 401 610 624 4,798

Revenue Sources

City Light Fund 968 489 555 568 583 401 610 624 4,798

Total*: 968 489 555 568 583 401 610 624 4,798

Fund Appropriations/Allocations

Transmission Inter-Agency

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the worst one percent of City Light's transmission structures and conductors each year.  This project also 
provides engineering, construction, and related work, improving and maintaining the reliability of the overhead or 
underground transmission system.  Reliability projects include line rebuilds, new lines enhancing substation reliability, new 
line configurations improving operations, and relocations required in transmission system maintainance.  Current projects 
include rebuilding the 230 kV Creston-Duwamish wood H-frame transmission line and upgrading cathodic protection of 
underground transmission conductors.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 7104 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 7,531 3,314 2,388 2,422 2,486 2,540 2,600 2,664 25,945

Total: 7,531 3,314 2,388 2,422 2,486 2,540 2,600 2,664 25,945

Revenue Sources

City Light Fund 7,531 3,314 2,388 2,422 2,486 2,540 2,600 2,664 25,945

Total*: 7,531 3,314 2,388 2,422 2,486 2,540 2,600 2,664 25,945

Fund Appropriations/Allocations

Transmission Reliability

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project moves electrical lines to accommodate or take advantage of transportation-related projects being constructed by 
other agencies.  The project builds new and replaces old line segments, installs and replaces poles, and adds or renovates 
underground facilities to the distribution system, as necessary, to relocate distribution systems for transportation projects, 
street vacations, or other projects proposed by outside (non-City Light) agencies.  Some projects are paid for by City Light 
and some are paid for by the requesting agencies.  Operations and maintenance costs are not expected to change as a result of 
this project.  In 2009, the project funds a portion of City Light's work on various transportation projects including State Route 
519 Intermodal access, and Seattle Department of Transportation's "Bridging the Gap" projects.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8369 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 7,386 2,113 2,227 2,639 4,697 2,445 2,503 5,034 29,044

Total: 7,386 2,113 2,227 2,639 4,697 2,445 2,503 5,034 29,044

Revenue Sources

City Light Fund 7,386 2,113 2,227 2,639 4,697 2,445 2,503 5,034 29,044

Total*: 7,386 2,113 2,227 2,639 4,697 2,445 2,503 5,034 29,044

Fund Appropriations/Allocations

Transportation Driven Relocations

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project relocates Seattle City Light-owned streetlights as required by transportation projects. Seattle City Light utilizes 
SDOT as design consultant and construction manager respecting Seattle City Light owned streetlight transportation facilities

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8377 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 2,914 1,751 1,407 1,434 1,454 1,495 1,533 1,570 13,558

Total: 2,914 1,751 1,407 1,434 1,454 1,495 1,533 1,570 13,558

Revenue Sources

City Light Fund 2,914 1,751 1,407 1,434 1,454 1,495 1,533 1,570 13,558

Total*: 2,914 1,751 1,407 1,434 1,454 1,495 1,533 1,570 13,558

Fund Appropriations/Allocations

Transportation Streetlights

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the 4 kV electrical equipment remaining in the electrical distribution system with new, efficient and 
reliable 26 kV distribution equipment.  This project increases capacity to deliver power to City Light customers, rebuilds and 
maintains the backbone of the system, saves energy by reducing transformer and line losses, improves quality and reliability 
of service to customers, and releases unit substation properties for better neighborhood uses.  Operations and maintenance 
costs are not expected to change as a result of this project.  The Capitol Hill Underground Ordinance area does not have 
capacity at 4 kV to serve the load growth in the area, thus requiring City Light to install vaults, ducts and underground at 26 
kV.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8362 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 701 881 1,589 2,181 1,312 758 0 7,422

Total: 701 881 1,589 2,181 1,312 758 0 7,422

Spending Plan by Fund

City Light Fund Revenues 3,370 701 881 2,137 2,192 753 758 0 10,792

Total: 3,370 701 881 2,137 2,192 753 758 0 10,792

Revenue Sources

City Light Fund 3,370 701 881 2,137 2,192 753 758 0 10,792

Total*: 3,370 701 881 2,137 2,192 753 758 0 10,792

Fund Appropriations/Allocations

Underground 26kV Conversion

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides electrical lines from substations to customers' property lines so that City Light has sufficient capacity to 
serve its customers and maintain reliability.  This project builds new and replaces old underground line segments and may 
replace rotten and damaged poles in the distribution system that have underground facilities beneath them.  This work is 
driven by specific customer projects and is for their direct benefit.  City Light is reimbursed by the customers for this work.  
Operations and maintenance costs are not expected to change as a result of this project.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8360 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 9,885 3,847 2,705 4,679 4,413 2,670 2,733 2,800 33,732

Total: 9,885 3,847 2,705 4,679 4,413 2,670 2,733 2,800 33,732

Revenue Sources

City Light Fund 9,885 3,847 2,705 4,679 4,413 2,670 2,733 2,800 33,732

Total*: 9,885 3,847 2,705 4,679 4,413 2,670 2,733 2,800 33,732

Fund Appropriations/Allocations

Underground Customer Driven Capacity Additions

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces and improves undergound electrical system equipment that is failing or approaching the end of its useful 
life.  Operations and maintenance costs are not expected to change as a result of this project.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8353 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 444 2,797 5,107 4,479 2,295 2,679 2,742 2,809 23,352

Total: 444 2,797 5,107 4,479 2,295 2,679 2,742 2,809 23,352

Revenue Sources

City Light Fund 444 2,797 5,107 4,479 2,295 2,679 2,742 2,809 23,352

Total*: 444 2,797 5,107 4,479 2,295 2,679 2,742 2,809 23,352

Fund Appropriations/Allocations

Underground Equipment Replacements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project supports the capitalized portion of work resulting from unplanned, non-emergency, underground outages to 
ensure that customers' electric power is restored as quickly as possible.  These outages result from events, such as storms, 
accidents, and equipment failures.  Replacement includes permanent storm repairs, and construction of new infrastructure to 
bypass failing equipment.  Cable and transformer replacements that are required to restore power are among the elements 
capitalized during such repairs.  The project budget includes travel, meals, and other costs for visits to generation facilities to 
make needed repairs.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8352 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 7,809 866 1,278 966 221 847 867 888 13,742

Total: 7,809 866 1,278 966 221 847 867 888 13,742

Revenue Sources

City Light Fund 7,809 866 1,278 966 221 847 867 888 13,742

Total*: 7,809 866 1,278 966 221 847 867 888 13,742

Fund Appropriations/Allocations

Underground Outage Replacements

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides electrical lines from substations to customers' property lines so that City Light has sufficient capacity to 
serve its customers and maintain reliability.  This project builds new and replaces old underground lines and may replace 
rotten and damaged poles in the distribution system with underground facilities beneath them.  City Light customers pay for a 
portion of this work.  The project budget includes travel costs to visit generation facilities needing distribution system 
renovations, and to visit vendors for equipment inspection and operational testing prior to delivery.  Operations and 
maintenance costs are not expected to change as a result of this project.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8361 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 8,962 7,075 2,809 2,806 2,814 6,318 6,467 6,624 43,875

Total: 8,962 7,075 2,809 2,806 2,814 6,318 6,467 6,624 43,875

Revenue Sources

City Light Fund 8,962 7,075 2,809 2,806 2,814 6,318 6,467 6,624 43,875

Total*: 8,962 7,075 2,809 2,806 2,814 6,318 6,467 6,624 43,875

Fund Appropriations/Allocations

Underground System Capacity Additions

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

City Light currently maintains two separate and incompatible Geographic Information Systems (GIS) systems.  This proposal 
will investigate, evaluate and make a recommendation to develop a unified GIS system that meets all of the needs of the 
Utility.  Consolidation will simplify integration between GIS and future software system implementation (such as Mobile 
Workforce); improve worker safety; provide better understanding and routing of underground systems; and provide complete 
"substation to meter" connectivity.  A follow-on BIP for implementation services will be submitted in 2011 when the full 
scope and impact of that project are better understood.  That impact could be as high as $10-15 Million.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 9957 End Date: Q1/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 2,123 0 0 0 2,123

Total: 0 0 0 0 2,123 0 0 0 2,123

Revenue Sources

City Light Fund 0 0 0 0 2,123 0 0 0 2,123

Total*: 0 0 0 0 2,123 0 0 0 2,123

Fund Appropriations/Allocations

Unified Geographic Information System

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project provides a programmatic approach for comprehensive management of underground network assets (electrical and 
in some cases civil) serving customers in the area bounded by Yesler Street, Alaskan Way, Pike Street, 6th Avenue, Union 
Street, the Freeway, University Street, 3rd Avenue, and the Waterfront area from Denny to Yesler.  The project increases 
Union Street Substation network capacity while providing sufficient and reliable electrical power needs to City Light 
customers .  This project routes approximately two feeders per year into new underground feeder getaways at Union 
Substation preventing prospective outages.

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1998

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 1312 Western AV

Project ID: 8201 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 18,584 1,377 1,683 1,723 2,297 2,348 2,403 2,462 32,877

Total: 18,584 1,377 1,683 1,723 2,297 2,348 2,403 2,462 32,877

Revenue Sources

City Light Fund 18,584 1,377 1,683 1,723 2,297 2,348 2,403 2,462 32,877

Total*: 18,584 1,377 1,683 1,723 2,297 2,348 2,403 2,462 32,877

Fund Appropriations/Allocations

Union Street Substation Networks

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project transfers 40 Megavoltamperes (MVA) from the University Substation to the Canal and North substations. This 
involves the construction or upgrade of several miles of mainstem feeder lines, and the installation of switches at various 
points along those feeders to transfer the load and relieve University Substation.

Neighborhood Plan: University Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: 409 NE Pacific St

Project ID: 8375 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 322 838 702 0 0 0 0 0 1,862

Total: 322 838 702 0 0 0 0 0 1,862

Revenue Sources

City Light Fund 322 838 702 0 0 0 0 0 1,862

Total*: 322 838 702 0 0 0 0 0 1,862

Fund Appropriations/Allocations

University to North & Canal Load Transfer

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces and expands City Light's heavy-duty mobile equipment fleet.  This project also funds the gradual 
replacement of light-duty vehicles owned by City Light, including those previously leased from the Fleets & Facilities 
Department and now owned by City Light.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1979

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Location: System Wide

Project ID: 9101 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 10,352 8,323 9,258 9,449 9,648 9,875 10,116 67,021

Total: 10,352 8,323 9,258 9,449 9,648 9,875 10,116 67,021

Spending Plan by Fund

City Light Fund Revenues 62,413 11,631 7,043 9,258 9,449 9,648 9,875 10,116 129,433

Total: 62,413 11,631 7,043 9,258 9,449 9,648 9,875 10,116 129,433

Revenue Sources

City Light Fund 62,413 11,631 7,043 9,258 9,449 9,648 9,875 10,116 129,433

Total*: 62,413 11,631 7,043 9,258 9,449 9,648 9,875 10,116 129,433

Fund Appropriations/Allocations

Vehicle Replacement

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project increases the rate of wood pole replacements from 600 to 2,000 poles per year.  These poles are the primary 
support structure for SCL's overhead electrical distribution system.  SCL currently owns 108,000 poles.  88,000 are Western 
Red Cedar and Douglas Fir wood poles with installation dates ranging from the 1900's to current day. These poles have an 
average service life expectancy of 40-50 years.  The current average age of SCL's wood poles is 41 years, so half of the wood 
pole population currently exceeds their expected useful life and is at a higher risk of failure.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

Location: System Wide

Project ID: 8371 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 6,782 0 0 0 0 0 6,782

City Light Fund 9,803 10,734 14,244 15,536 15,878 16,252 16,649 99,096

Total: 9,803 10,734 14,244 15,536 15,878 16,252 16,649 99,096

Spending Plan by Fund

City Light Fund Revenues 3,250 9,803 5,798 13,623 15,536 15,878 16,252 16,649 96,789

Total: 3,250 9,803 5,798 13,623 15,536 15,878 16,252 16,649 96,789

Revenue Sources

City Light Fund 3,250 9,803 5,798 13,623 15,536 15,878 16,252 16,649 96,789

Total*: 3,250 9,803 5,798 13,623 15,536 15,878 16,252 16,649 96,789

Fund Appropriations/Allocations

Wood Pole Replacement Program

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

This project designs, develops, and implements hardware, software, and related tools to track asset information and work 
history, which will enable the Utility to make better asset investment decisions. The project will implement Oracle WAM and 
Utility Group Business Intelligence (BI) products, and establish standard business processes. A related project is 9940, 
Lifecycle Asset Management Program, which will rely on this software to improve lifecycle asset management.

Location: 700 5th Avenue

BCL/Program Name: Customer Services & Energy Delivery - 
CIP

BCL/Program Code: SCL350

City Light Fund 9,875 10,107 10,355 1,960 0 0 0 32,297

Total: 9,875 10,107 10,355 1,960 0 0 0 32,297

Spending Plan by Fund

Project ID: 9941 End Date: Q4/2013

Project Type: New Facility Start Date: Q1/2008

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 5,538 15,481 6,536 8,572 935 0 0 0 37,062

Total*: 5,538 15,481 6,536 8,572 935 0 0 0 37,062

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

City Light Fund Revenues 5,538 15,481 6,536 8,572 935 0 0 0 37,062

Total: 5,538 15,481 6,536 8,572 935 0 0 0 37,062

Revenue Sources

Work and Asset Management System

Seattle City Light



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

City Light Fund Revenues 1,408 774 0 0 3,121 3,284 102 105 8,794

Total: 1,408 774 0 0 3,121 3,284 102 105 8,794

Revenue Sources

This project funds alterations that preserve workplace efficiency.  The project focuses on adapting interior building elements 
to support business processes and procedures of occupant work groups.  Flooring replacements, interior remodeling, computer 
network cabling upgrades, uninterruptible power systems and computer flooring are examples of work that might be 
undertaken by this project.

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,408 774 0 0 3,121 3,284 102 105 8,794

Total*: 1,408 774 0 0 3,121 3,284 102 105 8,794

Fund Appropriations/Allocations

BCL/Program Name: Power Supply and Environmental 
Affairs - CIP

BCL/Program Code: SCL250

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

Project ID: 9159 End Date: Q4/2016

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Location: System Wide

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Workplace and Process Improvement

Seattle City Light
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Overview of Facilities and Programs 

Seattle Public Utilities (SPU) is responsible for maintaining the network of sewer and drainage systems 
throughout the City of Seattle.  The system includes approximately: 

• 448 miles of sanitary sewers 

• 460 miles of storm drains 

• 968 miles of combined sewers 

• 68 pump stations 

• 92 permitted combined sewer overflow outfalls 

• 342 storm drain outfalls 

• 130 stormwater quality treatment facilities 

• 145 flow control facilities 

• 38 combined sewer overflow control detention tanks/pipes 

The Seattle Public Utilities’ Capital Improvement Program (CIP) is the vehicle for maintaining, upgrading, and 
expanding this infrastructure, as well as constructing projects that protect, conserve, and enhance our region’s 
environmental resources.  The overriding goal of the CIP is to ensure facilities are properly constructed and 
maintained, and regulatory requirements are met.  Projects in the CIP are also guided by various federal 
regulations, City policies, long-term plan documents, and the SPU Asset Management Committee (AMC) benefit 
criteria.  Many Drainage and Wastewater (DWF) CIP projects are outlined in the Wastewater System Plan, 
Combined Sewer Overflow Reduction Plan, and the Comprehensive Drainage Plan. 

Historically, the DWF CIP has been funded primarily by revenue bonds.  However, DWF financial policies 
adopted in 2003 gradually increase cash contributions from the Utility to fund the CIP.  By 2007, 25% of total 
CIP costs were funded by a cash contribution, with the remaining capital needs being debt financed.  Overhead 
costs for the CIP are budgeted in the SPU operating fund and are reimbursed as CIP expenditures are incurred. 

Highlights 

• Combined Sewer Overflow (CSO) Program: Approximately $17.8 million is included in the 2011 Proposed 
CIP for the combined sewer overflow program.  In many parts of Seattle, sewage and stormwater flow 
together in pipes through a Combined Sewer System.  Heavy rains may cause these pipes to fill, causing 
overflows through outfalls into Lake Union, Lake Washington, or Puget Sound.  Projects in the 2011-2016 
Proposed CIP respond to federal and state regulations requiring the City to monitor and reduce CSOs.  These 
include development of a Long Term Control Plan (LTCP) as well as CSO reduction projects in the 
Windermere, Genesee and Henderson basins. 

• Flooding, Sewer Back-up, and Landslides: The 2011 Proposed CIP includes $35.1 million to address the 
prevention and alleviation of flooding and sewer backups in the City of Seattle. The main focus of the 2011 
program will be on the construction phases of the Madison Valley Long Term Solution and South Park Pump 
Station projects.  

• Sediments: The City of Seattle is named as a potentially responsible party (PRP) for the Duwamish River 
Superfund Site because of alleged contamination of sediments in the river from CSO and storm drain 
discharges.  The City continues to work with the Washington State Department of Ecology, King County, 
and other PRPs on an assessment of contaminants and sources.   
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Project Selection Process 

SPU has adopted an asset management methodology for selecting projects to build.  This is a triple bottom line 
approach which includes an in-depth analysis of the project’s economic, social, and environmental benefits, and 
the ability to meet customer service levels.  Using this approach, SPU has established a consistent analytical and 
modeling framework to achieve the most economical balance between capital investments and operation and 
maintenance expenditures to minimize the life cycle costs of any capital asset.   

The Asset Management Committee (AMC), a committee of senior SPU executives, reviews each project valued at 
$1 million or more and assures that only projects which minimize life cycle costs and meet triple bottom line 
criteria move forward.  As a result of this analysis, several projects have been dropped when costs far exceed the 
benefits.  Several cost-effective master planning efforts were approved to create up-to-date improvement and/or 
upgrade plans for several groups of assets.  Other projects have been expanded or expedited because the benefits 
exceed the costs. 

Program Category Summaries  

The Proposed 2011 Drainage and Wastewater CIP totals approximately $83.8 million which is $3.5 million higher 
than the 2011 Endorsed CIP.  These numbers are inclusive of Technology projects funded by the Drainage and 
Wastewater Fund which are displayed in a separate section of this CIP. 

In the Combined Sewer Overflows (CSO) BCL, the 2011 Proposed CIP is $17.8 million, which is a $10.2 million 
decrease from the $28.0 million planned for 2011 in the 2010-2015 Adopted CIP.  This reduction reflects changes 
in scope and schedules for the Windermere, S. Genesee and S. Henderson CSO projects. Recent modeling and 
monitoring work has shown lower control volumes than originally anticipated, resulting in the need for smaller, 
and therefore, less costly solutions. When the Windermere, S. Genesee and S. Henderson projects are complete, 
CSO volumes into Lake Washington will be cut by about 14 million gallons per year, a reduction of about 60 
percent from current overflows. 

In the Protection of Beneficial Uses BCL, the 2011 Proposed CIP is $2.3 million, which is just slightly higher 
($500,000) than the 2011 planned funding level in the 2010-2015 Adopted CIP.  In 2012, the Proposed CIP is 
$6.0 million, or $4.4 million higher than the Endorsed Budget.   

These increases will restore funding of two cost effective stormwater quality projects:  the Venema Creek Natural 
Drainage System project and the Capitol Hill Water Quality project. Both of these projects were cancelled in 2009 
due to financial constraints.  The Venema Creek Natural Drainage System project was later re-instated in the 2010 
Adopted Budget, though at reduced funding levels for 2012.  Capital funding is also proposed in 2011 and 2012 to 
initiate the Street Sweeping for Water Quality project, which will result in improved water quality of roadway 
runoff.  

In the Shared Costs Projects BCL, the 2011 Proposed CIP is $11.8 million, which is $3.1 million lower than the 
$14.9 million planned for 2011 in the 2010-2015 Adopted CIP.  This decrease is driven by the Integrated Control 
Monitoring Program (I-SCADA), which was reduced in order to fund higher priority projects while still meeting 
the overall CIP fund target.  

In the Flooding, Sewer Back-up, and Landslides BCL, the 2011 Proposed CIP is $35.1 million, which is $16.6 
million higher than the 2011 planned funding of $18.5 million in the 2010-2015 Adopted CIP.  This sizable 
increase is consistent with the Drainage and Wastewater Fund’s approach of restoring core services that were 
reduced during last year’s budget process due to financial constraints. Increases to the Sanitary Sewer Overflow 
Capacity project will achieve reduced backups on both residential and commercial properties, while the new 
Culvert Replacement Program will address culverts that need to be rehabilitated before they fail.  Substantial 
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increases are also included for the South Park Pump Station project. Issues over property rights and investigation 
of soil contamination issues have delayed the start of construction and pushed costs originally planned for 2010 
into 2011 and 2012. 

In the Rehabilitation BCL, the Proposed 2011 CIP is $6.5 million, which is $0.1 million higher than 2011 planned 
funding in the 2010-2015 Adopted CIP. The proposed funding essentially maintains 2011 funding levels in the 
Endorsed Budget, though some shifts were made between projects within the BCL. The No-Dig Pipe & 
Maintenance Rehabilitation project was reduced in 2011 due to resource limitations within SPU, as well as to help 
balance the overall fund. SPU typically awards two No-Dig Contracts each year, but will only award one No-Dig 
contract in 2011. This funding is being shifted to the Point Sewer Pipe Rehabilitation-Crews activity within the 
Point Sewer Pipe Rehabilitation project, which was reduced during last year’s budget process due to financial 
constraints. 

The Drainage and Wastewater CIP is comprised of seven program categories, which are summarized below.  

Protection of Beneficial Uses: This program makes improvements to the City’s drainage system to reduce the 
harmful effects of stormwater runoff on creeks and receiving water bodies by improving water quality and 
protecting or enhancing habitat.  The program includes projects to improve water quality, protect creeks, meet 
regulatory requirements, and use best available science to meet community expectations for habitat. 

Sediments: This program provides funding for preliminary studies and analysis for cleanup of contaminated 
sediment sites in which the City is a participant, for actual cleanup of contaminated sites, for preliminary 
engineering for future cleanup efforts, and for liability allocation negotiations.  Funding is used to develop studies 
and analyses required by regulatory agencies for determining the boundaries and cleanup requirements for 
specific action sites.  The study phase of sediment remediation projects often requires multiple years before 
specific cleanup actions are defined.  As regulatory agency cleanup requirements become clear, additional 
individual cleanup projects are included in subsequent CIP proposals. 

Combined Sewer Overflows:  This program consists of projects that are mandated by State and Federal 
regulations to control CSOs into the City's receiving waters.  Projects include large infrastructure projects (e.g., 
storage structures, pipes, tunnels, wet weather treatment plants, stormwater separation, pump stations, etc.), 
smaller retrofits, construction of green infrastructure for CSO control, and development of regulatory-required 
plans such as the Long-Term Control Plan. 

Rehabilitation: This program consists of projects to rehabilitate or replace existing drainage and wastewater 
(DWW) assets in-kind to maintain the current functionality level of the system.  Projects include pump station 
structures, major mechanical & electrical components, and force mains; DWW control structures and 
appurtenances; and pipes and culverts. 

Flooding, Sewer Back-up, and Landslides:  This program is responsible for preventing and alleviating flooding 
and sewer backups in the City of Seattle, with a primary focus on the protection of public health, safety, and 
property.   The program area is focused on planning, design, and construction of channels, pipes, roadside ditches, 
culverts, detention ponds, and natural drainage systems that control and/or convey storm runoff to receiving 
bodies.  This program also involves protecting SPU drainage and wastewater infrastructure from landslides and 
providing drainage improvements where surface water generated from the city right-of-way is contributing to 
landslides.   

Shared Cost Projects: This program includes individual capital improvement projects which typically benefit 
multiple Lines of Business (e.g., the Water line of business and the Drainage and Wastewater line of business) 
and whose costs are "shared," or paid for, by more than one of SPU's utility funds.  In 2011, the Drainage and 
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Wastewater program includes funding for the Alaskan Way Viaduct & Seawall Replacement, Integrated Control 
Monitoring Program, Mercer Corridor, Heavy Equipment Purchases and Bridging the Gap. 

Technology (projects funded by the Drainage and Wastewater Fund, displayed in a separate section of this CIP): 
This program makes use of recent technological advances to increase the Department’s efficiency and 
productivity.  Drainage and Wastewater-supported technology projects are shown grouped with other technology 
projects following the Department’s three CIP sections.   

Anticipated Operating Expenses Associated with Capital Facilities Projects 

When appropriate, the projects in the Drainage and Wastewater Fund CIP include operations and maintenance 
cost estimates. These estimates will be refined after project completion and will be included as part of SPU's 
future O&M Proposed Budget submittals. 
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*Amounts in thousands of dollars

Point Sewer Pipe 
Rehabilitation (C3704)

26,692 5,961 3,162 4,771 6,493 6,921 7,145 7,208 68,353

No Dig Pipe & Maintenance 
Rehabilitation (C3707)

12,419 1,500 714 1,561 1,592 1,624 1,656 1,689 22,754

Emergency Rehabilitation 
(C3705)

6,398 801 1,020 1,910 2,101 2,164 2,230 2,252 18,877

Rehabilitation BCL/Program Code: C370B

S Genesee Combined Sewer 
Overflow (C3608)

3,819 3,162 704 1,248 4,775 4,871 0 0 18,579

Long Term Control Plan 
(C3604)

9,661 8,160 7,726 6,691 7,558 4,183 2,487 1,971 48,437

Windermere Combined Sewer 
Overflow Storage (C3605)

7,553 5,381 3,244 8,937 13,923 12,718 607 0 52,363

S Henderson Combined Sewer 
Overflow Storage (C3609)

4,767 2,754 2,142 3,225 5,412 3,355 22,082 22,974 66,712

Ballard Roadside Raingardens 
Phase I - ARRA-CWSRF 
(C3603)

546 999 115 36 4 0 0 0 1,702

Combined Sewer Overflow 
Facility Retrofit (C3611)

5,740 1,550 2,040 3,031 4,825 6,158 6,447 0 29,791

Green Stormwater 
Infrastructure Program 
(C3610)

0 0 1,836 2,601 1,910 1,732 375 450 8,905

Combined Sewer Overflows 32,085 22,007 17,807 25,770 38,408 33,017 31,998 25,396 226,488

Combined Sewer Overflows BCL/Program Code: C360B

Sediment Remediation - DWF 
(C3503)

20,890 2,721 6,350 5,385 1,460 933 491 497 38,727

Sediments 20,890 2,721 6,350 5,385 1,460 933 491 497 38,727

Sediments BCL/Program Code: C350B

Street Sweeping for Water 
Quality (C3363)

0 0 314 825 0 0 0 0 1,139

Capitol Hill Water Quality 
Project (C3373)

581 350 306 2,497 2,122 379 0 0 6,236

Best Management Practice 
Program (C3313)

572 3,905 153 0 0 703 2,399 2,590 10,323

Taylor Creek Culvert 
Replacement (C3353)

769 0 0 117 584 1,300 140 0 2,909

Venema Creek Natural 
Drainage System (C3333)

1,018 600 1,489 2,601 170 108 0 0 5,986

Thornton Creek Water Quality 
Channel Project (C3343)

14,329 150 20 0 0 0 0 0 14,499

Protection of Beneficial Uses 17,269 5,005 2,283 6,040 2,876 2,490 2,539 2,590 41,092

Protection of Beneficial Uses BCL/Program Code: C333B

Project Summary

SPU-Drainage & Wastewater

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name/
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*Amounts in thousands of dollars

Heavy Equipment Purchases - 
DWF (C4116-DWF)

3,753 1,377 1,612 1,800 1,618 1,867 2,208 3,604 17,840

First Hill Streetcar - DWF 
(C4130-DWF)

0 106 149 152 71 0 0 0 478

Mercer Corridor Project East 
Phase - DWF (C4114-DWF)

398 3,915 1,050 812 636 0 0 0 6,811

Integrated Control Monitoring 
Program - DWF (C4108-
DWF)

6,181 3,524 1,012 2,725 3,222 2,414 2,556 63 21,698

Alaskan Way Viaduct & 
Seawall Replacement Program 
- DWF (C4102-DWF)

930 2,543 4,100 6,703 6,073 11,016 11,987 9,589 52,943

1% for Art – DWF (C4118-
DWF)

654 448 526 461 660 656 690 629 4,725

Emergency Storms - DWF 
(C4120-DWF)

1,219 2,444 589 200 209 226 690 0 5,577

Bridging the Gap - DWF 
(C4119-DWF)

0 510 1,224 1,248 1,273 1,299 1,325 1,351 8,231

Shared Cost Projects BCL/Program Code: C410B

Inflow/Infiltration Control 
(C3807)

0 0 510 1,397 3,747 4,035 4,345 4,505 18,540

Localized Flood Control 
Program (C3802)

393 1,466 2,621 5,249 6,340 7,198 6,700 5,631 35,599

Culvert Replacement Program 
(C3810)

395 1,020 1,476 3,096 3,184 3,247 3,312 3,379 19,108

Densmore Basin Drainage 
Improvements (C3803)

95 5,821 5,306 552 0 0 0 0 11,774

Madison Valley Long Term 
Solution (C3805)

9,503 10,812 9,924 124 67 0 0 0 30,429

South Park Pump Station 
(C3806)

4,050 5,478 8,818 5,514 53 0 0 0 23,913

Thornton Confluence 
Improvement (C3811)

351 1,424 4,375 546 0 0 0 0 6,696

Meadowbrook Pond Sediment 
Management (C3808)

0 0 0 2,601 0 0 0 0 2,601

Sanitary Sewer Overflow 
Capacity (C3804)

1,682 1,000 2,040 4,162 4,245 4,330 4,416 4,505 26,379

Flooding, Sewer Back-up, 
and Landslides

16,469 27,022 35,070 23,241 17,635 18,810 18,774 18,019 175,039

Flooding, Sewer Back-up, and Landslides BCL/Program Code: C380B

Pump Station and Force Main 
Improvements (C3703)

2,651 1,022 1,270 1,829 1,971 2,437 2,686 2,816 16,680

Sewer Full Line Replacements 
(C3702)

19 0 306 456 492 538 579 563 2,954

Rehabilitation 48,179 9,284 6,472 10,526 12,649 13,683 14,297 14,528 129,618

Project Summary

SPU-Drainage & Wastewater

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name/



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

IT Infrastructure (C5404) 456 493 769 604 616 617 673 769 4,999

Customer Contact & Billing 
(C5402)

0 1,166 469 1,119 3,813 4,447 2,111 1,451 14,575

Asset Information 
Management (C5407)

328 997 1,235 784 1,414 1,323 962 962 8,006

Project Delivery & 
Performance (C5405)

34 754 829 1,008 955 1,105 1,056 1,056 6,797

Enterprise Information 
Management (C5403)

0 305 171 397 384 263 278 272 2,069

Science & System 
Performance (C5406)

0 377 590 1,088 481 669 809 809 4,823

Technology 819 4,091 4,062 5,001 7,664 8,425 5,888 5,319 41,269

Technology BCL/Program Code: C510B

Security Improvements - DWF 
(C4113-DWF)

41 26 23 362 236 149 135 25 997

Sound Transit – University 
Link - DWF (C4110-DWF)

143 50 69 100 237 142 53 0 794

Operational Facility - 
Construction - DWF (C4106-
DWF)

0 19 453 0 1,322 3,160 3,360 2,260 10,574

Meter Replacement - DWF 
(C4101-DWF)

3,008 587 565 579 672 603 615 627 7,256

Mercer Corridor Project West 
Phase - DWF (C4133-DWF)

0 507 370 1,428 1,327 0 0 0 3,633

Operational Facility - Other - 
DWF (C4115-DWF)

0 91 0 0 162 162 0 0 415

Other Major Transportation 
Projects - DWF (C4123-DWF)

1 0 10 10 11 11 11 11 66

Operations Control Center - 
DWF (C4105-DWF)

2,181 32 52 80 56 8 0 131 2,540

Shared Cost Projects 18,509 16,181 11,804 16,660 17,788 21,712 23,631 18,291 144,576

Department Total*: 154,219 86,311 83,848 92,624 98,480 99,069 97,618 84,641 796,810

Project Summary

SPU-Drainage & Wastewater

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name/



 



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Drainage and Wastewater 
Fund (44010)

154,219 86,311 83,848 92,624 98,480 99,069 97,618 84,641 796,810

Department Total*: 154,219 86,311 83,848 92,624 98,480 99,069 97,618 84,641 796,810

SPU-Drainage & Wastewater

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total



 



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides the Drainage & Wastewater funding for Seattle Public Utilities' 1% for Arts contribution.  
Eligibility is determined at the individual project level, with payment occurring from this program.  Funds contributed to the 
1% for Art program allow the commission, purchase, and installation of art in City-owned properties that is accessible to the 
public.  The Municipal Arts Plan, which is prepared annually, describes the status of ongoing art projects and establishes the 
scope of work and allocations for new art projects.

Location: N/A

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

394 526 461 660 656 690 629 4,016

Total: 394 526 461 660 656 690 629 4,016

Spending Plan by Fund

Project ID: C4118-DWF End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2001

O & M Costs (Savings) 47 47 47 47 47 47 282

Drainage and Wastewater 
Fund

654 448 526 461 660 656 690 629 4,725

Total*: 654 448 526 461 660 656 690 629 4,725

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

654 448 526 461 660 656 690 629 4,725

Total: 654 448 526 461 660 656 690 629 4,725

Revenue Sources

1% for Art – DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

This program relocates, replaces, and protects drainage and wastewater infrastructure affected by the replacement of the 
Alaskan Way Viaduct and Seawall.  This program encompasses many sub-projects which are collectively known as the 
“Alaskan Way Viaduct and Seawall Replacement Program” (AWVSR Program.)  The Washington State Department of 
Transportation (WSDOT) is the lead for the SR-99 replacement, while the City of Seattle is the lead on development of the 
waterfront public space, implementation of the new surface Alaskan Way, and design and construction of the seawall.

Location: SR 99 / Battery St

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

2,222 4,100 6,703 6,073 11,016 11,987 9,589 51,692

Total: 2,222 4,100 6,703 6,073 11,016 11,987 9,589 51,692

Spending Plan by Fund

Project ID: C4102-DWF End Date: Q4/2018

Project Type: New Facility Start Date: Q1/2004

O & M Costs (Savings) 0 0 0 0 0 0 0

Drainage and Wastewater 
Fund

930 2,543 4,100 6,703 6,073 11,016 11,987 9,589 52,943

Total*: 930 2,543 4,100 6,703 6,073 11,016 11,987 9,589 52,943

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

930 2,543 4,100 6,703 6,073 11,016 11,987 9,589 52,943

Total: 930 2,543 4,100 6,703 6,073 11,016 11,987 9,589 52,943

Revenue Sources

Alaskan Way Viaduct & Seawall Replacement Program - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Ballard Urban Village: Ballard

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This establishes a separate project to track the American Recovery and Reinvestment Act (ARRA) funding for the Ballard 
Roadside Raingardens Phase I project, which is a component of the Ballard Combined Sewer Overflow project (C303101). 
SPU will receive $1.4M from the Washington State Department of Ecology as a low interest loan. The separate project 
complies with the requirements of ARRA reporting. In addition to reducing a portion of the combined sewer overflow 
volumes in the Ballard area, this project will develop the design templates and inform the cost and performance data for 
bioretention cells in the right-of-way. This information will be used to better evaluate, and provide a higher level of 
confidence for, the role of this green stormwater infrastructure strategy in achieving Seattle’s combined sewer system 
compliance. Construction of the roadside raingardens begins in June 2010.

Location: Ballard

BCL/Program Name: Combined Sewer Overflows BCL/Program Code: C360B

Drainage and Wastewater 
Fund

950 115 36 4 0 0 0 1,106

Total: 950 115 36 4 0 0 0 1,106

Spending Plan by Fund

Project ID: C3603 End Date: Q4/2013

Project Type: New Facility Start Date: Q4/2009

O & M Costs (Savings) 0 20 20 20 20 20 100

Drainage and Wastewater 
Fund

546 999 115 36 4 0 0 0 1,702

Total*: 546 999 115 36 4 0 0 0 1,702

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Federal ARRA Funds: Clean 
Water State Revolving Fund

546 999 115 36 4 0 0 0 1,702

Total: 546 999 115 36 4 0 0 0 1,702

Revenue Sources

Ballard Roadside Raingardens Phase I - ARRA-CWSRF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides high priority water quality improvement projects in the Norfolk, South Park, and Densmore 
drainage basins.  Incorporating Best Management Practices (BMP), projects are identified, developed, and implemented.  The 
results will be improved quality of stormwater runoff from City-owned storm drains, discharged to nearby receiving water 
bodies such as streams and lakes.  Budget for 2011 will fund work on the Norfolk Basin Water Quality project. No work is 
currently planned for the 2012-2013 timeframe.

Location: Citywide

BCL/Program Name: Protection of Beneficial Uses BCL/Program Code: C333B

Drainage and Wastewater 
Fund

3,900 153 0 0 703 2,399 2,590 9,746

Total: 3,900 153 0 0 703 2,399 2,590 9,746

Spending Plan by Fund

Project ID: C3313 End Date: ONGOING

Project Type: New Facility Start Date: Q2/2000

O & M Costs (Savings) 0 0 0 103 103 103 310

Drainage and Wastewater 
Fund

572 3,905 153 0 0 703 2,399 2,590 10,323

Total*: 572 3,905 153 0 0 703 2,399 2,590 10,323

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

572 3,905 153 0 0 703 2,399 2,590 10,323

Total: 572 3,905 153 0 0 703 2,399 2,590 10,323

Revenue Sources

Best Management Practice Program

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This multi-year, multi-project program funds assessments, repairs, and improvements to SPU's drainage and wastewater 
utility infrastructure at sites chosen by the Seattle Department of Transportation (SDOT) for bridge improvements and 
pedestrian and bicycle safety improvements within its "Bridging the Gap" program.  SPU assesses the condition of its utility 
infrastructure at SDOT's project sites and conducts repairs and improvements as needed.  It is too early in the program to 
determine the impact on operation and maintenance costs or savings as a result of this program.

Location: Various

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

1,188 1,224 1,248 1,273 1,299 1,325 1,351 8,909

Total: 1,188 1,224 1,248 1,273 1,299 1,325 1,351 8,909

Spending Plan by Fund

Project ID: C4119-DWF End Date: Q4/2016

Project Type: Improved Facility Start Date: Q1/2008

O & M Costs (Savings) 0 0 0 0 0 0 0

Drainage and Wastewater 
Fund

0 510 1,224 1,248 1,273 1,299 1,325 1,351 8,231

Total*: 0 510 1,224 1,248 1,273 1,299 1,325 1,351 8,231

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

0 510 1,224 1,248 1,273 1,299 1,325 1,351 8,231

Total: 0 510 1,224 1,248 1,273 1,299 1,325 1,351 8,231

Revenue Sources

Bridging the Gap - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: South Lake Union

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides construction of four blocks of biofiltration swales in the South Lake Union neighborhood. As part of a 
regional storm water treatment facility, this project will be constructed in partnership with an adjacent land developer and 
includes new sidewalks and road surfaces. The project treats runoff from approximately 200 acres of Capitol Hill. This 
project was included in the 2010-2015 Adopted CIP as C306001.

Location: Yale Ave N/Pontius Ave N/Thomas 
Street

BCL/Program Name: Protection of Beneficial Uses BCL/Program Code: C333B

Drainage and Wastewater 
Fund

0 306 2,497 2,122 379 0 0 5,304

Total: 0 306 2,497 2,122 379 0 0 5,304

Spending Plan by Fund

Project ID: C3373 End Date: Q4/2014

Project Type: New Facility Start Date: Q1/2006

O & M Costs (Savings) 0 0 0 0 62 62 125

Drainage and Wastewater 
Fund

581 350 306 2,497 2,122 379 0 0 6,236

Total*: 581 350 306 2,497 2,122 379 0 0 6,236

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

581 350 306 2,497 2,122 379 0 0 6,236

Total: 581 350 306 2,497 2,122 379 0 0 6,236

Revenue Sources

Capitol Hill Water Quality Project

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project retrofits, upgrades, and modifies existing Combined Sewer Overflows (CSO) reduction facilities in
Seattle CSO basins. Retrofit projects cost-effectively optimize system operation and storage, mitigate the extent of
CSOs, and postpone and/or downsize large CSO reduction projects. This project assists in achieving State Department
of Ecology's requirement of an average of no more than one wet-weather overflow event per outfall per year. Although this is
an ongoing project, no work is currently planned for 2016. This project was included in the 2010-2015 Adopted CIP as
C302102.

Location: Various

BCL/Program Name: Combined Sewer Overflows BCL/Program Code: C360B

Drainage and Wastewater 
Fund

1,500 2,040 3,031 4,825 6,158 6,447 0 24,001

Total: 1,500 2,040 3,031 4,825 6,158 6,447 0 24,001

Spending Plan by Fund

Project ID: C3611 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2002

O & M Costs (Savings) 0 0 0 0 0 298 298

Drainage and Wastewater 
Fund

5,740 1,550 2,040 3,031 4,825 6,158 6,447 0 29,791

Total*: 5,740 1,550 2,040 3,031 4,825 6,158 6,447 0 29,791

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

5,740 1,550 2,040 3,031 4,825 6,158 6,447 0 29,791

Total: 5,740 1,550 2,040 3,031 4,825 6,158 6,447 0 29,791

Revenue Sources

Combined Sewer Overflow Facility Retrofit

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides for the repair and replacement of stream culverts that are part of SPU's critical drainage 
infrastructure. Culverts will be repaired or replaced based on risks and benefits of the project, including flooding and public 
infrastructure risk and benefits. Replacements will be addressed as part of this capital program, while small repairs and 
retrofits will be covered within the Operations and Maintenance budget. This is a new program for 2011, though it includes 
the existing NE 105th & 17th Culvert Replacement activity, which was previously included as part of the Emergency Storms 
Program (C4120).

Location: Various

BCL/Program Name: Flooding, Sewer Back-up, and 
Landslides

BCL/Program Code: C380B

Drainage and Wastewater 
Fund

0 1,476 3,096 3,184 3,247 3,312 3,379 17,694

Total: 0 1,476 3,096 3,184 3,247 3,312 3,379 17,694

Spending Plan by Fund

Project ID: C3810 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q2/2008

O & M Costs (Savings) 27 27 27 27 27 27 165

Drainage and Wastewater 
Fund

395 1,020 1,476 3,096 3,184 3,247 3,312 3,379 19,108

Total*: 395 1,020 1,476 3,096 3,184 3,247 3,312 3,379 19,108

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

395 1,020 1,476 3,096 3,184 3,247 3,312 3,379 19,108

Total: 395 1,020 1,476 3,096 3,184 3,247 3,312 3,379 19,108

Revenue Sources

Culvert Replacement Program

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: Bitter Lake Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program reduces surface water flooding and stormwater pollutant loading within the Densmore Basin.  Improvements 
may include increasing the detention volume of the existing Stone Pond facility in order to address stormwater flow, and 
using traditional storage facilities and/or low impact development techniques to reduce flooding impacts at key locations in 
the upper Densmore Basin.

Location: Densmore Basin

BCL/Program Name: Flooding, Sewer Back-up, and 
Landslides

BCL/Program Code: C380B

Drainage and Wastewater 
Fund

5,858 5,306 552 0 0 0 0 11,716

Total: 5,858 5,306 552 0 0 0 0 11,716

Spending Plan by Fund

Project ID: C3803 End Date: Q4/2012

Project Type: New Facility Start Date: Q1/2009

O & M Costs (Savings) 0 0 86 86 86 86 343

Drainage and Wastewater 
Fund

95 5,821 5,306 552 0 0 0 0 11,774

Total*: 95 5,821 5,306 552 0 0 0 0 11,774

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

95 5,821 5,306 552 0 0 0 0 11,774

Total: 95 5,821 5,306 552 0 0 0 0 11,774

Revenue Sources

Densmore Basin Drainage Improvements

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides emergency sewer response to collapsed mainlines, surface street subsidence or voids resulting 
from leaking pipes, and storm-related incidents in Seattle, as well as emergency rehabilitation to drainage pipes that collapse, 
cause surface problems, or otherwise endanger public health or welfare. Typical improvements may include, but are not 
limited to, rehabilitation or replacement of structurally damaged pipes that caused the emergency and restoring surrounding 
areas. Rehabilitation or replacement quickly corrects the situation, avoids repeat incident, and extends the life of the asset. 
This project was included in the 2010-2015 Adopted CIP as C309007 and C310001.

Location: Citywide

BCL/Program Name: Rehabilitation BCL/Program Code: C370B

Drainage and Wastewater 
Fund

660 1,020 1,910 2,101 2,164 2,230 2,252 12,338

Total: 660 1,020 1,910 2,101 2,164 2,230 2,252 12,338

Spending Plan by Fund

Project ID: C3705 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/1998

O & M Costs (Savings) 50 50 50 50 50 50 300

Drainage and Wastewater 
Fund

6,398 801 1,020 1,910 2,101 2,164 2,230 2,252 18,877

Total*: 6,398 801 1,020 1,910 2,101 2,164 2,230 2,252 18,877

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

6,398 801 1,020 1,910 2,101 2,164 2,230 2,252 18,877

Total: 6,398 801 1,020 1,910 2,101 2,164 2,230 2,252 18,877

Revenue Sources

Emergency Rehabilitation

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program funds Drainage & Wastewater infrastructure capital improvement projects resulting from previous and 
possible future storm events.  These projects are potentially Federal Emergency Management Agency (FEMA) reimbursable 
and need to be separated out for tracking and reimbursement purposes.  Typical improvements include, but are not limited to, 
repairing and mitigating landslides, restoring detention ponds, and replacing culverts and detention walls. Although this is an 
ongoing program, no work is currently planned for 2016.

Location: Various

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

2,687 589 200 209 226 690 0 4,601

Total: 2,687 589 200 209 226 690 0 4,601

Spending Plan by Fund

Project ID: C4120-DWF End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q3/2007

O & M Costs (Savings) 74 74 74 74 74 74 444

Drainage and Wastewater 
Fund

1,219 2,444 589 200 209 226 690 0 5,577

Total*: 1,219 2,444 589 200 209 226 690 0 5,577

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

1,219 2,444 589 200 209 226 690 0 5,577

Total: 1,219 2,444 589 200 209 226 690 0 5,577

Revenue Sources

Emergency Storms - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project plans and relocates drainage and wastewater facilities that will be impacted by the SDOT-led First Hill streetcar 
project, which will connect major employment centers on First Hill to the regional light rail system stations on Capitol Hill 
and in the International District.  Currently this project is in the planning phase. This project was included in the 2010-2015 
Adopted CIP as C409034.

Location: First Hill

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

104 149 152 71 0 0 0 476

Total: 104 149 152 71 0 0 0 476

Spending Plan by Fund

Project ID: C4130-DWF End Date: Q4/2013

Project Type: Improved Facility Start Date: Q1/2010

O & M Costs (Savings) 0 0 0 5 5 5 14

Drainage and Wastewater 
Fund

0 106 149 152 71 0 0 0 478

Total*: 0 106 149 152 71 0 0 0 478

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

0 106 149 152 71 0 0 0 478

Total: 0 106 149 152 71 0 0 0 478

Revenue Sources

First Hill Streetcar - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides construction of Green Stormwater Infrastructure as a component of combined sewer overflow 
(CSO) reduction within the uncontrolled CSO basins.  Work includes roadside raingardens, permeable pavement alleys, and 
the Rainwise program.  The Rainwise program provides financial incentives to private property owners within our 
uncontrolled CSO basins for construction of properly sized and installed raingardens, cisterns or downspout disconnections.   
The program supports the City's current regulatory strategy for compliance with CSO National Pollutant Discharge 
Elimination System (NPDES) permit.

Location: Citywide

BCL/Program Name: Combined Sewer Overflows BCL/Program Code: C360B

Drainage and Wastewater 
Fund

0 1,836 2,601 1,910 1,732 375 450 8,905

Total: 0 1,836 2,601 1,910 1,732 375 450 8,905

Spending Plan by Fund

Project ID: C3610 End Date: ONGOING

Project Type: New Facility Start Date: Q1/2011

O & M Costs (Savings) 100 100 150 150 150 150 800

Drainage and Wastewater 
Fund

0 0 1,836 2,601 1,910 1,732 375 450 8,905

Total*: 0 0 1,836 2,601 1,910 1,732 375 450 8,905

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

0 0 1,836 2,601 1,910 1,732 375 450 8,905

Total: 0 0 1,836 2,601 1,910 1,732 375 450 8,905

Revenue Sources

Green Stormwater Infrastructure Program

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides SPU’s Drainage and Wastewater Utility crews with new and replacement heavy equipment 
that is used throughout Seattle.  Typical purchases include vactors, backhoes, loaders, service trucks, "TV" trucks and dump 
trucks, as well as retrofitting existing equipment to meet SPU operational needs and initiatives.  This equipment transports 
work crews and tools to jobsites and supports the safe and efficient replacement, repair, and maintenance of Seattle’s 
Drainage and Wastewater system.  This program is one of three SPU fund-specific heavy equipment CIP programs.

Location: N/A

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

1,497 1,612 1,800 1,618 1,867 2,208 3,604 14,206

Total: 1,497 1,612 1,800 1,618 1,867 2,208 3,604 14,206

Spending Plan by Fund

Project ID: C4116-DWF End Date: ONGOING

Project Type: New Investment Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Drainage and Wastewater 
Fund

3,753 1,377 1,612 1,800 1,618 1,867 2,208 3,604 17,840

Total*: 3,753 1,377 1,612 1,800 1,618 1,867 2,208 3,604 17,840

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

3,753 1,377 1,612 1,800 1,618 1,867 2,208 3,604 17,840

Total: 3,753 1,377 1,612 1,800 1,618 1,867 2,208 3,604 17,840

Revenue Sources

Heavy Equipment Purchases - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project reduces inflow and infiltration (I/I) to sanitary sewers from side sewers and other pipe openings.  
Reductions may result from inspections, repair, and/or enforcement of codes.  I/I reduction improves the capacity of the 
existing sanitary sewer system by removing excess storm flows, thereby reducing the potential for overflows and decreasing 
quantities going to Metro's treatment facilities. This project was included in the 2010-2015 Adopted CIP as C309003.

Location: Various

BCL/Program Name: Flooding, Sewer Back-up, and 
Landslides

BCL/Program Code: C380B

Drainage and Wastewater 
Fund

0 510 1,397 3,747 4,035 4,345 4,505 18,539

Total: 0 510 1,397 3,747 4,035 4,345 4,505 18,539

Spending Plan by Fund

Project ID: C3807 End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2011

O & M Costs (Savings) 185 185 185 185 185 185 1,112

Drainage and Wastewater 
Fund

0 0 510 1,397 3,747 4,035 4,345 4,505 18,540

Total*: 0 0 510 1,397 3,747 4,035 4,345 4,505 18,540

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

0 0 510 1,397 3,747 4,035 4,345 4,505 18,540

Total: 0 0 510 1,397 3,747 4,035 4,345 4,505 18,540

Revenue Sources

Inflow/Infiltration Control

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program funds improvements to the centralized monitoring and control of the drainage and wastewater portion 
of the overall Supervisory Control and Data Acquisition (SCADA) system infrastructure throughout Seattle.  Infrastructure 
affected may include, but is not limited to, pipes related to potential combined sewer overflows, rain gauges, and wastewater 
pump stations.  This program enhances and protects the quality and condition of lakes and streams, and addresses the 
Environmental Protection Agency's (EPA) National Pollutant Discharge Elimination System (NPDES) permit requirements.

Location: Various

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

3,251 1,012 2,725 3,222 2,414 2,556 63 15,244

Total: 3,251 1,012 2,725 3,222 2,414 2,556 63 15,244

Spending Plan by Fund

Project ID: C4108-DWF End Date: ONGOING

Project Type: New Investment Start Date: Q1/2002

O & M Costs (Savings) 222 222 222 222 222 222 1,332

Drainage and Wastewater 
Fund

6,181 3,524 1,012 2,725 3,222 2,414 2,556 63 21,698

Total*: 6,181 3,524 1,012 2,725 3,222 2,414 2,556 63 21,698

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

6,181 3,524 1,012 2,725 3,222 2,414 2,556 63 21,698

Total: 6,181 3,524 1,012 2,725 3,222 2,414 2,556 63 21,698

Revenue Sources

Integrated Control Monitoring Program - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: Bitter Lake Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides flood control and local drainage and wastewater projects in under-served parts of Seattle to 
improve system capacity or increase the existing level of service.  Candidate projects are identified through claims, 
complaints, studies, and field investigations.  Drainage and Landslide Spot projects are also included within this program. The 
Localized Flood Control Program improves Drainage and Wastewater levels of service.

Location: Various

BCL/Program Name: Flooding, Sewer Back-up, and 
Landslides

BCL/Program Code: C380B

Drainage and Wastewater 
Fund

2,007 2,621 5,249 6,340 7,198 6,700 5,631 35,746

Total: 2,007 2,621 5,249 6,340 7,198 6,700 5,631 35,746

Spending Plan by Fund

Project ID: C3802 End Date: ONGOING

Project Type: New Facility Start Date: Q1/2007

O & M Costs (Savings) 356 356 356 356 356 356 2,136

Drainage and Wastewater 
Fund

393 1,466 2,621 5,249 6,340 7,198 6,700 5,631 35,599

Total*: 393 1,466 2,621 5,249 6,340 7,198 6,700 5,631 35,599

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

393 1,466 2,621 5,249 6,340 7,198 6,700 5,631 35,599

Total: 393 1,466 2,621 5,249 6,340 7,198 6,700 5,631 35,599

Revenue Sources

Localized Flood Control Program

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program creates a Long Term Control Plan (LTCP) in accordance with SPU's Combined Sewer Overflow (CSO) 
National Pollutant Discharge Elimination System (NPDES) permit and the Federal CSO Control Policy.  SPU is required to 
develop and implement the plan to reduce the number and volume of its CSO overflows, meet receiving water quality 
standards, and protect designated beneficial uses.  The program includes establishing tools for managing the plan, flow 
characterization, monitoring, and hydraulic modeling; consideration and prioritization of sensitive CSO locations; 
development and analysis of site-specific CSO control alternatives; development of a comprehensive set of reasonable control 
alternatives that takes into consideration overall cost and performance; operational plan revisions to include agreed-upon long
-term CSO controls; a public participation process; an implementation schedule; and a post-construction compliance 
monitoring program to verify compliance.  This plan will be submitted to the Washington State Department of Ecology for 
approval in 2015 and will include all CSO basins within the City of Seattle, excluding existing CSO Projects at Windermere, 
Genesee, Henderson and the Central Waterfront. This program also includes CSO program management activities extending 
through 2030. Program management activities include the development and implementation of a Program Management 
Implementation Plan (PMIP) that will define the CSO Program organization, governance, scope, schedule, communications 
management plan, quality assurance/quality control plan, and environmental review/permitting plan.  Implementation of the 
PMIP will include monitoring and control of the CSO Program's scope, schedule, budget, and risks, and adherence to the 
procedures and plans laid out in the PMIP. This program was included in the 2010-2015 Adopted CIP as C3602.

Location: N/A

BCL/Program Name: Combined Sewer Overflows BCL/Program Code: C360B

Project ID: C3604 End Date: Q4/2030

Project Type: New Facility Start Date: Q3/2008

O & M Costs (Savings) 0 0 0 0 0 0 0

Drainage and Wastewater 
Fund

9,661 8,160 7,726 6,691 7,558 4,183 2,487 1,971 48,437

Total*: 9,661 8,160 7,726 6,691 7,558 4,183 2,487 1,971 48,437

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

9,661 8,160 7,726 6,691 7,558 4,183 2,487 1,971 48,437

Total: 9,661 8,160 7,726 6,691 7,558 4,183 2,487 1,971 48,437

Revenue Sources

Long Term Control Plan

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Central Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides stormwater flood control facilities to greatly reduce the potential for flooding in the Madison Valley 
area, especially in the vicinity of 30th Ave E. and E. John St, and in the area of 29th Ave E. and E. Madison St.  Work will 
include construction of a large stormwater pipe in the NW section of the Madison Valley basin, a new stormwater storage 
facility in Washington Park, and an expanded stormwater retention area at 30th Ave E. and E. John St. This project was 
included in the 2010-2015 Adopted CIP as C307014.

Location: Various

BCL/Program Name: Flooding, Sewer Back-up, and 
Landslides

BCL/Program Code: C380B

Drainage and Wastewater 
Fund

10,500 9,924 124 67 0 0 0 20,615

Total: 10,500 9,924 124 67 0 0 0 20,615

Spending Plan by Fund

Project ID: C3805 End Date: Q4/2013

Project Type: New Facility Start Date: Q1/2007

O & M Costs (Savings) 0 0 0 304 304 304 913

Drainage and Wastewater 
Fund

9,503 10,812 9,924 124 67 0 0 0 30,429

Total*: 9,503 10,812 9,924 124 67 0 0 0 30,429

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

9,503 10,812 9,924 124 67 0 0 0 30,429

Total: 9,503 10,812 9,924 124 67 0 0 0 30,429

Revenue Sources

Madison Valley Long Term Solution

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

The project provides for dredging of sediment in Meadowbrook Pond and modifying existing structures to improve 
functionality of the facility. These tasks will improve the maintenance operations and the cost efficiency and management of 
Meadowbrook Pond by reducing flow volume, sediments, and contaminants; capturing sediments more efficiently to improve 
maintenance and worker safety; improving dredging methods; developing definitive maintenance triggers; modifying 
structures to manage debris, improving flood control; expanding bypass capacity; and increasing water quality in the pond 
and downstream.

Location: 35th AVE NE/NE 105th ST/NE 110th 
ST

BCL/Program Name: Flooding, Sewer Back-up, and 
Landslides

BCL/Program Code: C380B

Drainage and Wastewater 
Fund

500 0 2,601 0 0 0 0 3,101

Total: 500 0 2,601 0 0 0 0 3,101

Spending Plan by Fund

Project ID: C3808 End Date: Q1/2013

Project Type: Improved Facility Start Date: Q1/2012

O & M Costs (Savings) 0 0 26 26 26 26 104

Drainage and Wastewater 
Fund

0 0 0 2,601 0 0 0 0 2,601

Total*: 0 0 0 2,601 0 0 0 0 2,601

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

0 0 0 2,601 0 0 0 0 2,601

Total: 0 0 0 2,601 0 0 0 0 2,601

Revenue Sources

Meadowbrook Pond Sediment Management

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: South Lake Union

Neighborhood Plan: South Lake Union Neighborhood Plan 
Matrix:

N/A

This program funds the repair, relocation, protection, and upgrade of drainage and wastewater infrastructure related to the 
redevelopment of the South Lake Union neighborhood.  Program work includes, but is not limited to, flow modeling and 
development of green roofs.  This effort identifies SPU drainage and wastewater system direct impacts, opportunities for 
system improvements, and cost responsibility.  This program also funds planning-level coordination with other city 
departments on projects within the South Lake Union area.  This project was included in the 2010-2015 Adopted CIP with the 
title "Mercer Corridor Project - DWF".

Location: South Lake Union

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

2,190 1,050 812 636 0 0 0 4,688

Total: 2,190 1,050 812 636 0 0 0 4,688

Spending Plan by Fund

Project ID: C4114-DWF End Date: Q4/2013

Project Type: Improved Facility Start Date: Q1/2007

O & M Costs (Savings) 0 0 0 93 93 93 278

Drainage and Wastewater 
Fund

398 3,915 1,050 812 636 0 0 0 6,811

Total*: 398 3,915 1,050 812 636 0 0 0 6,811

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

398 3,915 1,050 812 636 0 0 0 6,811

Total: 398 3,915 1,050 812 636 0 0 0 6,811

Revenue Sources

Mercer Corridor Project East Phase - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

T01, T02, T03, T11 
T15

This project provides drainage and wastewater utility improvements and relocations related to the Mercer Corridor project, 
West phase.  The project will convert Mercer Street to a two-way street between Dexter Ave. and Elliott Ave. West.  The 
Mercer underpass at Aurora Ave will be widened to allow for six travel lanes and a bicycle/pedestrian shared-use path 
between Dexter Ave and 5th Ave North.  Roy Street, between Aurora and Queen Anne Ave., will also be converted to a two-
way street with on-road bicycle lanes. This project was included in the 2010-2015 Adopted CIP as C410005.

Location: Mercer St/Elliot Ave W/Dexter Ave N

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

507 370 1,428 1,327 0 0 0 3,633

Total: 507 370 1,428 1,327 0 0 0 3,633

Spending Plan by Fund

Project ID: C4133-DWF End Date: Q4/2013

Project Type: Improved Facility Start Date: Q1/2010

O & M Costs (Savings) 0 0 0 36 36 36 109

Drainage and Wastewater 
Fund

0 507 370 1,428 1,327 0 0 0 3,633

Total*: 0 507 370 1,428 1,327 0 0 0 3,633

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

0 507 370 1,428 1,327 0 0 0 3,633

Total: 0 507 370 1,428 1,327 0 0 0 3,633

Revenue Sources

Mercer Corridor Project West Phase - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program funds replacement of existing water meters when they fail or become obsolete.  Meters measuring up 
to two inches are replaced when they stop running.  Meters measuring three inches or more are repaired when possible, but 
are replaced when repair costs exceed replacement costs.  Accurate water meters ensure that customers are billed fairly for the 
water they use.  Since water meters also are used to bill customers for their wastewater discharges, 48 percent of the funding 
is allocated to the Drainage and Wastewater line of business.

Location: Citywide

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

819 565 579 672 603 615 627 4,480

Total: 819 565 579 672 603 615 627 4,480

Spending Plan by Fund

Project ID: C4101-DWF End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2004

O & M Costs (Savings) 0 0 0 0 0 0 0

Drainage and Wastewater 
Fund

3,008 587 565 579 672 603 615 627 7,256

Total*: 3,008 587 565 579 672 603 615 627 7,256

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

3,008 587 565 579 672 603 615 627 7,256

Total: 3,008 587 565 579 672 603 615 627 7,256

Revenue Sources

Meter Replacement - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides trenchless technology to reline wastewater pipe in Seattle.  Generally, prioritized critical sewer 
pipe that is intact though leaking, and very near the end of its useful life, is relined by a specialized vendor.  Installation of the 
liner extends pipe segment life for more than fifty years. This project was included in the 2010-2015 Adopted CIP as 
C309006.

Location: Citywide

BCL/Program Name: Rehabilitation BCL/Program Code: C370B

Drainage and Wastewater 
Fund

760 714 1,561 1,592 1,624 1,656 1,689 9,595

Total: 760 714 1,561 1,592 1,624 1,656 1,689 9,595

Spending Plan by Fund

Project ID: C3707 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/1998

O & M Costs (Savings) 100 100 100 100 100 100 600

Drainage and Wastewater 
Fund

12,419 1,500 714 1,561 1,592 1,624 1,656 1,689 22,754

Total*: 12,419 1,500 714 1,561 1,592 1,624 1,656 1,689 22,754

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

12,419 1,500 714 1,561 1,592 1,624 1,656 1,689 22,754

Total: 12,419 1,500 714 1,561 1,592 1,624 1,656 1,689 22,754

Revenue Sources

No Dig Pipe & Maintenance Rehabilitation

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing facilities program renovates, rehabilitates, and replaces existing buildings and constructs new facilities at 
various locations within the city limits to address deficiencies, failures, and functional changes in the SPU Lines of Business.  
Typical improvements include, but are not limited to, roof replacements, exterior wall or cladding replacements, and 
improvements to administrative office space, crew and shop space, lighting, heating and ventilation systems, and facilities 
structures.  These improvements increase the useful life of the facilities, preserve the value of the assets, and provide a safe 
working environment.  No work is planned for drainage and wastewater facilities in 2012.

Location: Citywide

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

218 453 0 1,322 3,160 3,360 2,260 10,772

Total: 218 453 0 1,322 3,160 3,360 2,260 10,772

Spending Plan by Fund

Project ID: C4106-DWF End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2004

O & M Costs (Savings) 176 176 176 176 176 176 1,059

Drainage and Wastewater 
Fund

0 19 453 0 1,322 3,160 3,360 2,260 10,574

Total*: 0 19 453 0 1,322 3,160 3,360 2,260 10,574

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

0 19 453 0 1,322 3,160 3,360 2,260 10,574

Total: 0 19 453 0 1,322 3,160 3,360 2,260 10,574

Revenue Sources

Operational Facility - Construction - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing facilities program provides funding to purchase, replace, or install new building materials or building equipment 
within the city limits to address deficiencies, failures, and functional changes in the SPU Lines of Business.  Typical 
improvements include, but are not limited to, drainage systems, prefabricated buildings, storage buildings, and fencing. No 
work is currently planned for drainage and wastewater facilities in 2011-2012 or 2015-2016.

Location: Various

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

75 0 0 162 162 0 0 399

Total: 75 0 0 162 162 0 0 399

Spending Plan by Fund

Project ID: C4115-DWF End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2006

O & M Costs (Savings) 0 0 7 7 7 7 30

Drainage and Wastewater 
Fund

0 91 0 0 162 162 0 0 415

Total*: 0 91 0 0 162 162 0 0 415

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

0 91 0 0 162 162 0 0 415

Total: 0 91 0 0 162 162 0 0 415

Revenue Sources

Operational Facility - Other - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing facilities program renovates, rehabilitates, replaces existing buildings, and constructs new facilities at the 
Operations Control Center located at 2700 Airport Way South to improve the efficiency and effectiveness of the field crews 
delivering utility services to customers.  Typical improvements include, but are not limited to, roof and other exterior 
replacements, improvements to public spaces, office and crew spaces and lighting, and heating and ventilation systems.  
These improvements increase the useful life of the facility, preserve the value of the asset, and provide a safe work and public 
space environment. No work is currently planned for drainage and wastewater facilities in 2015.

Location: 2700 Airport Way S

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

32 52 80 56 8 0 131 359

Total: 32 52 80 56 8 0 131 359

Spending Plan by Fund

Project ID: C4105-DWF End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2003

O & M Costs (Savings) 27 27 27 27 27 27 162

Drainage and Wastewater 
Fund

2,181 32 52 80 56 8 0 131 2,540

Total*: 2,181 32 52 80 56 8 0 131 2,540

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

2,181 32 52 80 56 8 0 131 2,540

Total: 2,181 32 52 80 56 8 0 131 2,540

Revenue Sources

Operations Control Center - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program funds Drainage and Wastewater projects that mitigate undesirable impacts from, and takes advantage 
of opportunities generated by, capital transportation projects of the Washington State Department of Transportation 
(WSDOT) and the Seattle Department of Transportation (SDOT) throughout the city.  Work may include, but is not limited 
to, physically protecting the infrastructure during the transportation construction process, repairing and replacing damaged 
infrastructure, and improving existing infrastructure to meet higher standards.  Project sites may include, but are not limited 
to, State Route 520, Interstate 5, and Interstate 90.

Location: Various

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Project ID: C4123-DWF End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q2/2008

O & M Costs (Savings) 1 1 1 1 1 1 4

Drainage and Wastewater 
Fund

1 0 10 10 11 11 11 11 66

Total*: 1 0 10 10 11 11 11 11 66

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

1 0 10 10 11 11 11 11 66

Total: 1 0 10 10 11 11 11 11 66

Revenue Sources

Other Major Transportation Projects - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides complex point sewer rehabilitation of sewer mains that are greater than seventeen feet deep in 
the downtown corridor, landslide prone areas, or difficult access areas. Failed or nonfunctional sections of pipe are assessed 
and prioritized for rehabilitation through one or two public works contracts. This project also provides point sewer 
rehabilitation of sewer mains that are less than seventeen feet deep in non-arterial Seattle roadways. In these cases, failed or 
nonfunctional sections of pipe are assessed and prioritized for rehabilitation by Seattle Public Utilities field operation crews. 
Sewer trouble spots and voids are addressed while increasing the sewer main asset life and function. This project was 
included in the 2010-2015 Adopted CIP as C309004 and C309005.

Location: Citywide

BCL/Program Name: Rehabilitation BCL/Program Code: C370B

Drainage and Wastewater 
Fund

5,970 3,162 4,771 6,493 6,921 7,145 7,208 41,669

Total: 5,970 3,162 4,771 6,493 6,921 7,145 7,208 41,669

Spending Plan by Fund

Project ID: C3704 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2003

O & M Costs (Savings) 200 200 200 200 200 200 1,200

Drainage and Wastewater 
Fund

26,692 5,961 3,162 4,771 6,493 6,921 7,145 7,208 68,353

Total*: 26,692 5,961 3,162 4,771 6,493 6,921 7,145 7,208 68,353

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

26,692 5,961 3,162 4,771 6,493 6,921 7,145 7,208 68,353

Total: 26,692 5,961 3,162 4,771 6,493 6,921 7,145 7,208 68,353

Revenue Sources

Point Sewer Pipe Rehabilitation

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides for improvements and upgrades to the 68 SPU-owned wastewater pump stations and force 
mains. Typical improvements may include, but are not limited to, replacement of existing pump station assets including 
pumps, motors, and valves, and installation of new assets such as SCADA systems, generators, and emergency plugs.  This 
program enhances and extends the useful life of the existing pump stations which, in turn, protects water quality.

Location: Various

BCL/Program Name: Rehabilitation BCL/Program Code: C370B

Drainage and Wastewater 
Fund

1,022 1,270 1,829 1,971 2,437 2,686 2,816 14,030

Total: 1,022 1,270 1,829 1,971 2,437 2,686 2,816 14,030

Spending Plan by Fund

Project ID: C3703 End Date: ONGOING

Project Type: New Facility Start Date: Q1/2008

O & M Costs (Savings) 167 167 167 167 167 167 1,001

Drainage and Wastewater 
Fund

2,651 1,022 1,270 1,829 1,971 2,437 2,686 2,816 16,680

Total*: 2,651 1,022 1,270 1,829 1,971 2,437 2,686 2,816 16,680

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

2,651 1,022 1,270 1,829 1,971 2,437 2,686 2,816 16,680

Total: 2,651 1,022 1,270 1,829 1,971 2,437 2,686 2,816 16,680

Revenue Sources

Pump Station and Force Main Improvements

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

This project provides construction of combined sewer overflows (CSO) facilities in the Genesee area in the southeast part of 
Seattle.  Facilities will be built to meet level of service requirements for CSOs and comply with state and federal regulations.  
The project will meet requirements of the City's current National Pollutant Discharge Elimination System (NPDES) 
Wastewater Discharge Permit. This project was included in the 2010-2015 Adopted CIP as C303103.

Location: S. Genesee St.

BCL/Program Name: Combined Sewer Overflows BCL/Program Code: C360B

Drainage and Wastewater 
Fund

1,250 704 1,248 4,775 4,871 0 0 12,848

Total: 1,250 704 1,248 4,775 4,871 0 0 12,848

Spending Plan by Fund

Project ID: C3608 End Date: Q4/2014

Project Type: New Facility Start Date: Q1/2005

O & M Costs (Savings) 0 0 0 0 186 186 372

Drainage and Wastewater 
Fund

3,819 3,162 704 1,248 4,775 4,871 0 0 18,579

Total*: 3,819 3,162 704 1,248 4,775 4,871 0 0 18,579

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

3,819 3,162 704 1,248 4,775 4,871 0 0 18,579

Total: 3,819 3,162 704 1,248 4,775 4,871 0 0 18,579

Revenue Sources

S Genesee Combined Sewer Overflow

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides construction of combined sewer overflows (CSO) facilities in the Henderson area in the southeast part 
of Seattle.  Facilities will be built to meet level of service requirements for CSOs and comply with state and federal 
regulations. The project will meet requirements of the City's current National Pollutant Discharge Elimination System 
(NPDES) Wastewater Discharge Permit.  Maintenance costs will not begin until after 2020, when the project completes 
construction. This project was included in the 2010-2015 Adopted CIP as C304102.

Location: S Henderson St.

BCL/Program Name: Combined Sewer Overflows BCL/Program Code: C360B

Drainage and Wastewater 
Fund

2,050 2,142 3,225 5,412 3,355 22,082 22,974 61,241

Total: 2,050 2,142 3,225 5,412 3,355 22,082 22,974 61,241

Spending Plan by Fund

Project ID: C3609 End Date: Q4/2020

Project Type: New Facility Start Date: Q1/2005

O & M Costs (Savings) 0 0 0 0 0 0 0

Drainage and Wastewater 
Fund

4,767 2,754 2,142 3,225 5,412 3,355 22,082 22,974 66,712

Total*: 4,767 2,754 2,142 3,225 5,412 3,355 22,082 22,974 66,712

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

4,767 2,754 2,142 3,225 5,412 3,355 22,082 22,974 66,712

Total: 4,767 2,754 2,142 3,225 5,412 3,355 22,082 22,974 66,712

Revenue Sources

S Henderson Combined Sewer Overflow Storage

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides capacity improvements to the existing Seattle wastewater conveyance system.  Typical 
improvements may include, but are not limited to, increasing the diameter of existing pipes or installing additional relief pipes 
to eliminate or avoid sewer backups and overflows. This project was included in the 2010-2015 Adopted CIP as C302205.

Location: Various

BCL/Program Name: Flooding, Sewer Back-up, and 
Landslides

BCL/Program Code: C380B

Drainage and Wastewater 
Fund

1,000 2,040 4,162 4,245 4,330 4,416 4,505 24,697

Total: 1,000 2,040 4,162 4,245 4,330 4,416 4,505 24,697

Spending Plan by Fund

Project ID: C3804 End Date: ONGOING

Project Type: New Investment Start Date: Q2/2002

O & M Costs (Savings) 264 264 264 264 264 264 1,583

Drainage and Wastewater 
Fund

1,682 1,000 2,040 4,162 4,245 4,330 4,416 4,505 26,379

Total*: 1,682 1,000 2,040 4,162 4,245 4,330 4,416 4,505 26,379

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

1,682 1,000 2,040 4,162 4,245 4,330 4,416 4,505 26,379

Total: 1,682 1,000 2,040 4,162 4,245 4,330 4,416 4,505 26,379

Revenue Sources

Sanitary Sewer Overflow Capacity

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides physical integrated security system components throughout the City of Seattle.  Typical 
improvements may include, but are not limited to, fences, gates, access control card readers, intercoms, lighting, door and 
hatch contacts, CCTV cameras, motion detection devices, and fiber and conduit.  This program enhances protection of SPU’s 
critical infrastructure and addresses vulnerabilities identified in U.S. Environmental Protection Agency (EPA) mandated 
vulnerability assessments.

Location: Citywide

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

126 23 362 236 149 135 25 1,056

Total: 126 23 362 236 149 135 25 1,056

Spending Plan by Fund

Project ID: C4113-DWF End Date: Q4/2016

Project Type: Improved Facility Start Date: Q1/2007

O & M Costs (Savings) 19 19 19 19 19 19 116

Drainage and Wastewater 
Fund

41 26 23 362 236 149 135 25 997

Total*: 41 26 23 362 236 149 135 25 997

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

41 26 23 362 236 149 135 25 997

Total: 41 26 23 362 236 149 135 25 997

Revenue Sources

Security Improvements - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides for City of Seattle participation in cleanup of contaminated sediment sites at multiple 
locations across the city for which the City's drainage and wastewater utilities may have some liability.  Typical phases of 
such projects include preliminary studies and analyses, preliminary engineering for actual cleanup efforts, and liability 
allocation negotiations. This program enhances the natural environment of Seattle and addresses both state and federal 
regulatory agency requirements.

Location: Various

BCL/Program Name: Sediments BCL/Program Code: C350B

Drainage and Wastewater 
Fund

3,379 6,350 5,385 1,460 933 491 497 18,495

Total: 3,379 6,350 5,385 1,460 933 491 497 18,495

Spending Plan by Fund

Project ID: C3503 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q4/2000

O & M Costs (Savings) 387 387 387 387 387 387 2,323

Drainage and Wastewater 
Fund

20,890 2,721 6,350 5,385 1,460 933 491 497 38,727

Total*: 20,890 2,721 6,350 5,385 1,460 933 491 497 38,727

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

20,890 2,721 6,350 5,385 1,460 933 491 497 38,727

Total: 20,890 2,721 6,350 5,385 1,460 933 491 497 38,727

Revenue Sources

Sediment Remediation - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides for replacement of existing sewer lines citywide with pipes of the same diameter and 
capacity.  Closed circuit television inspections identify defects in sewer mainlines, and each mainline defect is catalogued in 
an SPU database and assigned a priority that reflects the urgency of repair.  Replacement is done by pipe-bursting methods 
that avoid extended pavement cutting.

Location: Citywide

BCL/Program Name: Rehabilitation BCL/Program Code: C370B

Drainage and Wastewater 
Fund

0 306 456 492 538 579 563 2,934

Total: 0 306 456 492 538 579 563 2,934

Spending Plan by Fund

Project ID: C3702 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

O & M Costs (Savings) 30 30 30 30 30 30 177

Drainage and Wastewater 
Fund

19 0 306 456 492 538 579 563 2,954

Total*: 19 0 306 456 492 538 579 563 2,954

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

19 0 306 456 492 538 579 563 2,954

Total: 19 0 306 456 492 538 579 563 2,954

Revenue Sources

Sewer Full Line Replacements

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

This program funds relocation, replacement, and protection of drainage and wastewater infrastructure affected by the 
development of Sound Transit's Link Light Rail System.  Sound Transit is constructing the second segment of their electrical 
light rail transit system that includes 3.15 miles of tunnel, two additional stations, and other supporting facilities from 
downtown to the University of Washington.

Location: Various

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Drainage and Wastewater 
Fund

132 69 100 237 142 53 0 733

Total: 132 69 100 237 142 53 0 733

Spending Plan by Fund

Project ID: C4110-DWF End Date: Q4/2015

Project Type: New Facility Start Date: Q1/2007

O & M Costs (Savings) 0 0 0 0 0 8 8

Drainage and Wastewater 
Fund

143 50 69 100 237 142 53 0 794

Total*: 143 50 69 100 237 142 53 0 794

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

143 50 69 100 237 142 53 0 794

Total: 143 50 69 100 237 142 53 0 794

Revenue Sources

Sound Transit – University Link - DWF

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

Neighborhood Plan: South Park Neighborhood Plan 
Matrix:

This project provides for the construction of a pump station and water quality facility in South Park. The pump station will 
allow the existing storm drain trunk to meet the level of service adopted in the 2004 Comprehensive Drainage Plan.  In turn, 
this allows for future projects to expand the collection system to address flooding complaints.  The water quality facility will 
treat most stormwater flows from the basin, reducing pollutant loading to the Duwamish River.  High flows (over 11 CFS) 
will bypass the water quality facility and be pumped directly to the river. This project was included in the 2010-2015 Adopted 
CIP as C308011.

Location: 698 S Riverside DR/Holden/Austin

BCL/Program Name: Flooding, Sewer Back-up, and 
Landslides

BCL/Program Code: C380B

Drainage and Wastewater 
Fund

4,562 8,818 5,514 53 0 0 0 18,947

Total: 4,562 8,818 5,514 53 0 0 0 18,947

Spending Plan by Fund

Project ID: C3806 End Date: Q4/2013

Project Type: New Facility Start Date: Q3/2008

O & M Costs (Savings) 0 0 0 280 280 280 840

Drainage and Wastewater 
Fund

4,050 5,478 8,818 5,514 53 0 0 0 23,913

Total*: 4,050 5,478 8,818 5,514 53 0 0 0 23,913

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

4,050 5,478 8,818 5,514 53 0 0 0 23,913

Total: 4,050 5,478 8,818 5,514 53 0 0 0 23,913

Revenue Sources

South Park Pump Station

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program provides for a cost-effective, significant reduction in the toxic pollutant load carried by stormwater runoff 
discharged by SPU's storm drain system to Puget Sound using new, high efficiency street sweeping technology. This program 
will leverage the existing Seattle Department of Transportation (SDOT) street sweeping program expertise and equipment. 
SDOT will be responsible for managing the sweeper fleet and staff and delivering street sweeping for water quality services, 
while SPU will be responsible for selecting the water quality routes, sweeping frequency, and performance standards. SPU's 
capital costs for this program will include sweepers and/or signs, license plate recognition equipment and program start up. 
Requested funding represents total costs for the capital portion of the street sweeping program, though timing of these 
investments may vary.  Assuming the street sweeping program successfully and cost-effectively reduces the toxic pollutant 
load in stormwater runoff, the program will continue after 2012, with impacts on SPU's operating but not capital budget.

Location: Various

BCL/Program Name: Protection of Beneficial Uses BCL/Program Code: C333B

Project ID: C3363 End Date: Q4/2012

Project Type: New Investment Start Date: Q1/2011

O & M Costs (Savings) 712 1,050 1,071 1,091 1,113 1,124 6,161

Drainage and Wastewater 
Fund

0 0 314 825 0 0 0 0 1,139

Total*: 0 0 314 825 0 0 0 0 1,139

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

0 0 314 825 0 0 0 0 1,139

Total: 0 0 314 825 0 0 0 0 1,139

Revenue Sources

Street Sweeping for Water Quality

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides funding to replace the barrier culvert at Rainier Avenue South for lower Taylor Creek. Design 
alternatives include rerouting and other habitat improvements. The Taylor Creek culvert at Rainier Avenue South is the 
number one fish-passage barrier in the city that blocks access to a majority of spawning and rearing habitat in upper Taylor 
Creek to all species of salmonids. This project was included in the 2010-2015 Adopted CIP as C399315.

Location: Taylor Creek at Rainier Ave S

BCL/Program Name: Protection of Beneficial Uses BCL/Program Code: C333B

Drainage and Wastewater 
Fund

0 0 117 584 1,300 140 0 2,140

Total: 0 0 117 584 1,300 140 0 2,140

Spending Plan by Fund

Project ID: C3353 End Date: Q4/2015

Project Type: New Facility Start Date: Q4/1999

O & M Costs (Savings) 0 0 0 0 0 29 29

Drainage and Wastewater 
Fund

769 0 0 117 584 1,300 140 0 2,909

Total*: 769 0 0 117 584 1,300 140 0 2,909

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

769 0 0 117 584 1,300 140 0 2,909

Total: 769 0 0 117 584 1,300 140 0 2,909

Revenue Sources

Taylor Creek Culvert Replacement

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides creek realignment, floodplain excavation, culvert replacement, and riparian plantings at the confluence 
of the north and south branches of Thornton Creek. SPU has acquired a number of flood prone properties in this area over the 
last decade. Using these properties, this project increases culvert capacity, floodplain area and flood storage, and provides 
stream habitat benefits. The project will help alleviate flooding and reduce maintenance at Meadowbrook Pond. This project 
was included in the 2010-2015 Adopted CIP under C4120 Emergency Storms.

Location: Thornton Creek

BCL/Program Name: Flooding, Sewer Back-up, and 
Landslides

BCL/Program Code: C380B

Drainage and Wastewater 
Fund

1,424 4,375 546 0 0 0 0 6,344

Total: 1,424 4,375 546 0 0 0 0 6,344

Spending Plan by Fund

Project ID: C3811 End Date: Q4/2012

Project Type: Improved Facility Start Date: Q1/2008

O & M Costs (Savings) 0 0 67 67 67 67 268

Drainage and Wastewater 
Fund

351 1,424 4,375 546 0 0 0 0 6,696

Total*: 351 1,424 4,375 546 0 0 0 0 6,696

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

351 1,424 4,375 546 0 0 0 0 6,696

Total: 351 1,424 4,375 546 0 0 0 0 6,696

Revenue Sources

Thornton Confluence Improvement

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: North Urban Village: Northgate

Neighborhood Plan: Northgate Neighborhood Plan 
Matrix:

This project provides preliminary engineering, design, and construction of a water quality facility on the south lot of 
Northgate Mall.  The project includes excavation of fill material and creation of a water quality channel for storm flow from 
the existing public drainage system under NE 100th St. at 3rd Avenue NE.  The project also includes improvements to 
pedestrian access and landscaping.  The collaboration with private enterprise has resulted in land development with open 
space, natural drainage and economic viability, as well as enhanced water quality. This project was included in the 2010-2015 
Adopted CIP as C343306.

Location: 330 NE 100th ST

BCL/Program Name: Protection of Beneficial Uses BCL/Program Code: C333B

Drainage and Wastewater 
Fund

148 20 0 0 0 0 0 168

Total: 148 20 0 0 0 0 0 168

Spending Plan by Fund

Project ID: C3343 End Date: Q4/2011

Project Type: New Facility Start Date: Q4/2004

O & M Costs (Savings) 0 145 145 145 145 145 725

Drainage and Wastewater 
Fund

14,329 150 20 0 0 0 0 0 14,499

Total*: 14,329 150 20 0 0 0 0 0 14,499

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

14,329 150 20 0 0 0 0 0 14,499

Total: 14,329 150 20 0 0 0 0 0 14,499

Revenue Sources

Thornton Creek Water Quality Channel Project

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides stormwater flow control and water quality treatment using a Natural Drainage System approach within 
the Venema Creek sub basin of Pipers Creek. Proposed design uses the concept developed for the Pinehurst Natural Drainage 
System project (parking on only one side of road, large bioretention swale on the other side of road).  Alley improvements 
using permeable pavements are also being considered.  The project focus is retrofitting stormwater runoff from the 105-acre 
residential and commercial land area in an effort to reduce the effect of stormwater flow on the aquatic biota within Venema 
Creek. This project was included in the 2010-2015 Adopted CIP as C302317.

Location: 1st and 2nd Ave NW/NW 120th St/NW 
122nd St

BCL/Program Name: Protection of Beneficial Uses BCL/Program Code: C333B

Drainage and Wastewater 
Fund

600 1,489 2,601 170 108 0 0 4,968

Total: 600 1,489 2,601 170 108 0 0 4,968

Spending Plan by Fund

Project ID: C3333 End Date: Q4/2014

Project Type: New Facility Start Date: Q1/2003

O & M Costs (Savings) 0 0 0 0 125 125 250

Drainage and Wastewater 
Fund

1,018 600 1,489 2,601 170 108 0 0 5,986

Total*: 1,018 600 1,489 2,601 170 108 0 0 5,986

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

1,018 600 1,489 2,601 170 108 0 0 5,986

Total: 1,018 600 1,489 2,601 170 108 0 0 5,986

Revenue Sources

Venema Creek Natural Drainage System

SPU-Drainage & Wastewater



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Drainage and Wastewater 
Rates

7,553 5,381 3,244 8,937 13,923 12,718 607 0 52,363

Total: 7,553 5,381 3,244 8,937 13,923 12,718 607 0 52,363

Revenue Sources

This project provides construction of off-line storage and best management practice combined sewer overflow (CSO)
facilities in the Windermere area in the northeast part of Seattle.  Facilities will be built to meet water quality standards for
Lake Washington in accordance with state and federal regulations.  The project also intends to meet requirements of the City's
current CSO National Pollutant Discharge Elimination System (NPDES) permit.This project was included in the 2010-2015
Adopted CIP as C302103.

Drainage and Wastewater 
Fund

5,104 3,244 8,937 13,923 12,718 607 0 44,533

Total: 5,104 3,244 8,937 13,923 12,718 607 0 44,533

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 524 524

Drainage and Wastewater 
Fund

7,553 5,381 3,244 8,937 13,923 12,718 607 0 52,363

Total*: 7,553 5,381 3,244 8,937 13,923 12,718 607 0 52,363

Fund Appropriations/Allocations

BCL/Program Name: Combined Sewer Overflows BCL/Program Code: C360B

Project Type: New Facility Start Date: Q2/2002

Project ID: C3605 End Date: Q4/2015

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

Location: Windermere Basin

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Windermere Combined Sewer Overflow Storage

SPU-Drainage & Wastewater
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Overview of Facilities and Programs 

Seattle Public Utilities (SPU) is responsible for the collection and disposal of solid waste generated within 
the City of Seattle.  To fulfill this responsibility the City owns two recycling and disposal stations, two 
household hazardous waste facilities, and a fleet of trucks and heavy equipment. In addition, the Solid 
Waste Capital Improvement Plan (CIP) supports post-closure projects on two landfills previously used by 
the City.  

The City’s solid waste collection system consists of the South Recycling and Disposal Station (SRDS), 
located in the South Park area of the city, and the North Recycling and Disposal Station, located just north 
of the Lake Washington Ship Canal near Stone Way.  The South Household Hazardous Waste facility is 
located on the same site as the SRDS, while the North Household Hazardous Waste facility is located at 
North 125th Street, adjacent to the City-owned Haller Lake shops. 

Private contractors collect household refuse and recyclables and deliver the waste to the recycling and 
disposal stations for its ultimate disposal.  Private contractors also collect the City’s commercial waste 
and deliver some of that waste to the City’s recycling and disposal stations.  Self-haulers, private 
individuals, and small contractors can also deliver their own refuse to the stations.  Once deposited at a 
station, the trash is processed through a large compaction machine and placed in a sealed shipping 
container.  This container is hauled by solid waste fleet trucks to the Union Pacific Railhead where it is 
placed on a train.  Six times a week, the trains carry the loaded containers to a privately-owned regional 
landfill in eastern Oregon, where final disposal is accomplished.  The trains return with empty containers 
to be refilled.  Self-haulers may also bring their recyclables to the recycling and disposal stations.  
Materials are separated by the customer and placed in large bins.  Once the bins are full, Solid Waste 
Field Operations personnel haul these bins to private recyclers for processing.  Large goods (refrigerators, 
stoves, etc.) may also be brought to the stations for recycling.  Customers can also bring unused pesticides 
and solvents to one of the two household hazardous waste sites.  The City contracts with a private 
company to pick up and dispose of these materials.   

The Solid Waste CIP is funded through solid waste rates and revenue bonds.  Overhead costs for the CIP 
(such as rent and utilities) are currently budgeted in SPU’s operating budget and then repaid as CIP 
expenditures are incurred. 

Highlights 

• South Transfer Station Rebuild:  This project will replace the existing solid waste transfer station 
that was built in 1966.  The existing station is outdated and nearing the end of its useful life.  The 
design and construction of replacement facilities include demolition of existing structures, excavation 
and removal of contaminated soil, backfill with clean soil, clean-up of the bus yard, re-alignment of a 
subsurface storm drain pipe to the perimeter of the site, and construction of the new recycling and 
reuse facilities, a household hazardous waste facility, and other utility facilities.   

• North Transfer Station Rebuild: This project will replace the existing North Recycling and 
Disposal Station that was built in 1967.  The existing station is outdated and nearing the end of its 
useful life.  The design and construction of the new facility includes the demolition of the existing 
transfer station, demolition of a warehouse building, and construction of a new administrative 
building, employee facilities, recycling facilities, and other utility facilities.  It also includes 
upgrading the parking lot for station parking.  These two projects provide essential facilities for solid 
waste management in the City and enhance the recycling capability.  It also provides the citizens of 
Seattle with sufficient recycling and solid waste services.  Costs for both rebuilds include State 
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Environmental Policy Act (SEPA) evaluations, permitting, property acquisition, design, construction, 
and purchase of facility equipment. 

Project Selection Process 

SPU has adopted an asset management methodology for selecting projects to build.  This is a triple 
bottom line approach which includes an in-depth analysis of the project’s economic, social, and 
environmental benefits, and the ability to meet customer service levels.  Using this approach, SPU has 
established a consistent analytical and modeling framework to achieve the most economical balance 
between capital investments and operation and maintenance expenditures to minimize the life cycle costs 
of any capital asset.   

The Asset Management Committee (AMC), a committee of senior SPU executives, reviews each project 
valued at $1 million or more and assures that only projects which minimize life cycle costs and meet 
triple bottom line criteria move forward.  As a result of this analysis, several projects have been dropped 
when costs far exceed the benefits.  Several cost-effective master planning efforts were approved to create 
up-to-date improvement and/or upgrade plans for several groups of assets.  Other projects have been 
expanded or expedited because the benefits exceed the costs. 

Program Category Summaries 

The 2011 Proposed Solid Waste CIP totals approximately $29.2 million, (including Technology projects 
funded by the Solid Waste Fund, displayed in a separate section of this CIP), or $10.1 million less than 
the 2011 Endorsed Budget.  

In the New Facilities Budget Control Level (BCL), the 2011 Proposed Budget of $25.7 million is $9.9 
million lower than the 2011 planned funding level in the 2010-2015 Adopted CIP.  This is mainly due to 
a reduction of $8.1 million for the South Transfer Station Rebuild project.  Delays in the design/build 
procurement process have delayed the start of construction and pushed significant costs into 2012. The 
2011 allocation for the North Transfer Station Rebuild project was decreased by $2.5 million; SPU has 
been working to build community support for the replacement of the Station, and the design/build 
procurement process will not start until 2011 after the community input process on station replacement 
alternatives has been completed. 
 
In the Rehabilitation and Heavy Equipment BCL, the 2011 Proposed Budget of $262,000 is $116,000 
higher than the 2011 planned funding level in the 2010-2015 Adopted CIP.  The slight increase in this 
BCL is driven by two projects within the Kent Highlands Landfill project. The Kent Highlands Flare 
Replacement project was deferred from 2010 due to field modifications which have extended the useful 
life of the existing flare, and regulatory approval delays have resulted in overall delays to the Kent 
Highlands North Pond Diversion project. 

In the Shared Cost Projects BCL, the 2011 Proposed Budget of $1.9 million is $93,000 lower than the 
planned funding level in the 2010-2015 Adopted CIP.  This small change overall is related to minor 
adjustments to several of the projects in this BCL.  

The Solid Waste CIP is composed of four program categories, which are summarized below.   

New Facilities:  This program plans, designs, and constructs new facilities to enhance solid waste 
operations.  In 2011, SPU continues the implementation of its Solid Waste Facilities Master Plan, which 
features a two-station configuration. 
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Rehabilitation and Heavy Equipment: This program designs and constructs projects to repair and/or 
upgrade solid waste facilities.  

Shared Cost Projects:  This program includes individual capital improvement projects which typically 
benefit multiple Lines of Business (e.g., the Water line of business and the Drainage and Wastewater line 
of business) and whose costs are "shared," or paid for, by more than one of SPU's utility funds.  In 2011 
the funding from the Solid Waste Fund is primarily for Heavy Equipment Purchases, with minimal 
funding for the Operations Control Center Upgrade and Security Improvements.  

Technology:  This program makes use of recent technology advances to increase efficiency and 
productivity in addition to replacing vital systems that will no longer be supported beyond 2011.  This 
program also includes Solid Waste portion of shared fund technology projects. 

Anticipated Operating Expenses Associated with Capital Facilities 
Projects 

When appropriate, the projects in the Solid Waste Fund CIP include operations and maintenance cost 
estimates. These estimates are refined after project completion and are included as part of SPU's budget. 
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*Amounts in thousands of dollars

Operational Facility - Other - 
SWF (C4115-SWF)

60 0 0 0 0 0 0 0 60

Operational Facility - 
Construction - SWF (C4106-
SWF)

0 0 0 0 83 86 329 236 734

Heavy Equipment Purchases - 
SWF (C4116-SWF)

2,237 1,986 1,576 1,859 1,592 1,624 1,656 1,689 14,219

Operations Control Center - 
SWF (C4105-SWF)

613 13 17 26 18 3 0 41 730

Security Improvements - SWF 
(C4113-SWF)

27 17 15 52 53 27 17 17 225

1% for Art – SWF (C4118-
SWF)

34 236 252 358 353 349 148 335 2,066

Shared Cost Projects 2,971 2,252 1,860 2,295 2,098 2,088 2,150 2,318 18,033

Shared Cost Projects BCL/Program Code: C410B

Solid Waste Containers 
(C2404)

11,606 4,500 0 0 0 0 0 0 16,106

Historic Landfill 
Improvements (C2406)

195 50 26 0 0 0 0 0 271

Disaster Debris Management 
Plan (C2405)

213 30 7 0 0 0 0 0 250

2010 Solid Waste 
Comprehensive Plan Update 
(C2407)

83 160 97 0 0 0 0 0 340

Midway Landfill (C2403) 89 85 51 73 27 27 28 28 407

Kent Highlands Landfill 
(C2402)

433 631 82 198 32 22 22 23 1,442

Rehabilitation and Heavy 
Equipment

12,619 5,456 262 271 58 49 50 51 18,815

Rehabilitation and Heavy Equipment BCL/Program Code: C240B

Miscellaneous Station 
Improvements (C2303)

2,332 309 306 312 212 108 0 0 3,580

North Transfer Station Rebuild 
(C2306)

1,158 1,360 1,479 9,462 21,542 25,003 662 34 60,702

South Recycling Disposal 
Station Household Hazardous 
Waste Relocation (C2305)

1 0 0 0 0 173 2,032 0 2,205

South Park Development 
(C2304)

788 920 690 667 10,082 9,816 0 0 22,963

South Transfer Station Rebuild 
(C2302)

16,306 22,298 23,236 24,970 531 1,624 18,770 3,942 111,675

New Facilities 20,585 24,887 25,710 35,411 32,368 36,725 21,464 3,975 201,124

New Facilities BCL/Program Code: C230B

Project Summary

SPU-Solid Waste

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name/
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*Amounts in thousands of dollars

Asset Information 
Management (C5407)

19 337 384 625 607 568 413 413 3,366

IT Infrastructure (C5404) 101 201 291 271 276 276 300 348 2,065

Enterprise Information 
Management (C5403)

0 192 73 170 165 113 119 117 949

Project Delivery & 
Performance (C5405)

14 321 371 438 410 474 453 453 2,936

Customer Contact & Billing 
(C5402)

0 588 296 481 3,143 3,793 1,283 623 10,206

Science & System 
Performance (C5406)

0 127 0 154 207 287 347 347 1,469

Technology 135 1,767 1,415 2,138 4,808 5,512 2,916 2,302 20,992

Technology BCL/Program Code: C510B

Department Total*: 36,310 34,362 29,248 40,115 39,332 44,373 26,580 8,646 258,965

Project Summary

SPU-Solid Waste

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name/
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*Amounts in thousands of dollars

Solid Waste Fund (45010) 36,310 34,362 29,248 40,115 39,332 44,373 26,580 8,646 258,965

Department Total*: 36,310 34,362 29,248 40,115 39,332 44,373 26,580 8,646 258,965

SPU-Solid Waste

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total



 



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides the Solid Waste funding for Seattle Public Utilities' 1% for Arts contribution.  Eligibility is 
determined at the individual project level, with payment occurring from this program.  Funds contributed to the 1% for Art 
program allow the commission, purchase, and installation of art in City-owned properties that are accessible to the public.  
The Municipal Arts Plan, prepared annually, describes the status of ongoing art projects and establishes the scope of work and 
allocations for new art projects.

Location: N/A

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Solid Waste Fund 237 252 358 353 349 148 335 2,032

Total: 237 252 358 353 349 148 335 2,032

Spending Plan by Fund

Project ID: C4118-SWF End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2001

O & M Costs (Savings) 22 22 22 22 22 22 131

Solid Waste Fund 34 236 252 358 353 349 148 335 2,066

Total*: 34 236 252 358 353 349 148 335 2,066

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 34 236 252 358 353 349 148 335 2,066

Total: 34 236 252 358 353 349 148 335 2,066

Revenue Sources

1% for Art – SWF

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

This project updates Seattle's Solid Waste Comprehensive Plan, which is required by the State of Washington every five 
years.  The Comprehensive Plan guides the City's solid waste management and was included in the 2010-2015 Adopted CIP 
as C209001.

Location: Citywide

BCL/Program Name: Rehabilitation and Heavy Equipment BCL/Program Code: C240B

Solid Waste Fund 181 97 0 0 0 0 0 278

Total: 181 97 0 0 0 0 0 278

Spending Plan by Fund

Project ID: C2407 End Date: Q4/2011

Project Type: New Investment Start Date: Q1/2009

O & M Costs (Savings) 0 0 0 0 0 0 0

Solid Waste Fund 83 160 97 0 0 0 0 0 340

Total*: 83 160 97 0 0 0 0 0 340

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 83 160 97 0 0 0 0 0 340

Total: 83 160 97 0 0 0 0 0 340

Revenue Sources

2010 Solid Waste Comprehensive Plan Update

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project develops a citywide disaster debris management plan.  Federal grant funds have been requested.  The scope of 
the plan will depend on grant funding levels and grant requirements.  This project was included in the 2010-2015 Adopted 
CIP as C206401.

Location: N/A

BCL/Program Name: Rehabilitation and Heavy Equipment BCL/Program Code: C240B

Solid Waste Fund 30 7 0 0 0 0 0 37

Total: 30 7 0 0 0 0 0 37

Spending Plan by Fund

Project ID: C2405 End Date: Q1/2011

Project Type: Improved Facility Start Date: Q1/2006

O & M Costs (Savings) 7 3 3 3 3 3 20

Solid Waste Fund 213 30 7 0 0 0 0 0 250

Total*: 213 30 7 0 0 0 0 0 250

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 213 30 7 0 0 0 0 0 250

Total: 213 30 7 0 0 0 0 0 250

Revenue Sources

Disaster Debris Management Plan

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides SPU’s Solid Waste Utility crews with new and replacement heavy equipment that is used 
throughout Seattle and in parts of King County.  Typical purchases include loaders, dozers, class 8 trucks, rail container 
chassis, yard waste and metal trailers, backhoes, and yard "goats" (a type of tractor.)  These equipment purchases provide safe 
and efficient loading, transfer and short haul transportation of garbage, yard waste, metal, and other recyclables to the rail 
yard for "long haul" to the landfill and to contracted recycling processors.  This project is one of four SPU fund-specific 
heavy equipment CIP projects.

Location: N/A

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Solid Waste Fund 1,981 1,576 1,859 1,592 1,624 1,656 1,689 11,977

Total: 1,981 1,576 1,859 1,592 1,624 1,656 1,689 11,977

Spending Plan by Fund

Project ID: C4116-SWF End Date: ONGOING

Project Type: New Investment Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Solid Waste Fund 2,237 1,986 1,576 1,859 1,592 1,624 1,656 1,689 14,219

Total*: 2,237 1,986 1,576 1,859 1,592 1,624 1,656 1,689 14,219

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 2,237 1,986 1,576 1,859 1,592 1,624 1,656 1,689 14,219

Total: 2,237 1,986 1,576 1,859 1,592 1,624 1,656 1,689 14,219

Revenue Sources

Heavy Equipment Purchases - SWF

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides improvements at historic landfills within the City as required by Public Health to ensure protection of 
human health and the environment.  These improvements include underground gas extractions, which are necessary when 
high levels of gasses are detected.  This project was included in the 2010-2015 Adopted CIP as C206601.

Location: N/A

BCL/Program Name: Rehabilitation and Heavy Equipment BCL/Program Code: C240B

Solid Waste Fund 25 26 0 0 0 0 0 51

Total: 25 26 0 0 0 0 0 51

Spending Plan by Fund

Project ID: C2406 End Date: Q4/2011

Project Type: Improved Facility Start Date: Q1/2006

O & M Costs (Savings) 26 3 3 3 3 3 39

Solid Waste Fund 195 50 26 0 0 0 0 0 271

Total*: 195 50 26 0 0 0 0 0 271

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 195 50 26 0 0 0 0 0 271

Total: 195 50 26 0 0 0 0 0 271

Revenue Sources

Historic Landfill Improvements

SPU-Solid Waste
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program funds compliance activities related to the Kent Highlands landfill closure project.  These activities include 
environmental and feasibility studies to demonstrate the effectiveness of the Kent Highlands landfill closure project, as well 
as various landfill improvements.  The environmental and feasibility studies are required under the existing Consent Decree 
with the State Department of Ecology and validate that current environmental controls are effective and reduce the likelihood 
of additional capital or O&M expenditures.  The landfill improvements include replacement of existing flares, drainage 
improvements, groundwater protection and water treatment.  This program was included in the 2010-2015 Adopted CIP as 
three different projects: C205404, C205405 and C205406.

Location: N/A

BCL/Program Name: Rehabilitation and Heavy Equipment BCL/Program Code: C240B

Solid Waste Fund 572 82 198 32 22 22 23 949

Total: 572 82 198 32 22 22 23 949

Spending Plan by Fund

Project ID: C2402 End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2005

O & M Costs (Savings) 14 14 14 14 14 14 87

Solid Waste Fund 433 631 82 198 32 22 22 23 1,442

Total*: 433 631 82 198 32 22 22 23 1,442

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 433 631 82 198 32 22 22 23 1,442

Total: 433 631 82 198 32 22 22 23 1,442

Revenue Sources

Kent Highlands Landfill

SPU-Solid Waste
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program funds compliance activities related to the Midway landfill closure project.  These activities include 
environmental and feasibility studies to demonstrate the effectiveness of the Midway landfill closure project as well as 
retrofits to the existing Midway flare facility.  The studies are required under the existing Consent Decree with the State 
Department of Ecology and validate that current environmental controls are effective and reduce the likelihood of additional 
capital or O&M expenditures.  The flare improvements are also a regulatory requirement and to ensure that SPU maintains 
regulatory compliance, a smaller flare or new technology will be required.  This program was included in the 2010-2015 
Adopted CIP as two different projects: C205407 and C207003.

Location: N/A

BCL/Program Name: Rehabilitation and Heavy Equipment BCL/Program Code: C240B

Solid Waste Fund 9 51 73 27 27 28 28 242

Total: 9 51 73 27 27 28 28 242

Spending Plan by Fund

Project ID: C2403 End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2005

O & M Costs (Savings) 4 4 4 4 4 4 24

Solid Waste Fund 89 85 51 73 27 27 28 28 407

Total*: 89 85 51 73 27 27 28 28 407

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 89 85 51 73 27 27 28 28 407

Total: 89 85 51 73 27 27 28 28 407

Revenue Sources

Midway Landfill

SPU-Solid Waste
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides repairs to the existing City solid waste transfer stations.  The existing City solid waste transfer stations 
were constructed in 1966 and are at the end of their useful life.  This work allows short term actions to ensure that these 
facilities operate reliably and safely, pending the completion of the Solid Waste Facilities Master Plan.  The work includes 
emergency repair of a scale deck, installation of protective walls, replacement of a failing retaining wall, and temporary 
replacement/refurbishment of aging crew facilities.  This project was included in the 2010-2015 Adopted CIP as C203005.

Location: 8101 2nd Ave S

BCL/Program Name: New Facilities BCL/Program Code: C230B

Solid Waste Fund 500 306 312 212 108 0 0 1,439

Total: 500 306 312 212 108 0 0 1,439

Spending Plan by Fund

Project ID: C2303 End Date: Q4/2014

Project Type: Improved Facility Start Date: Q4/2003

O & M Costs (Savings) 0 0 0 0 36 36 72

Solid Waste Fund 2,332 309 306 312 212 108 0 0 3,580

Total*: 2,332 309 306 312 212 108 0 0 3,580

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 2,332 309 306 312 212 108 0 0 3,580

Total: 2,332 309 306 312 212 108 0 0 3,580

Revenue Sources

Miscellaneous Station Improvements

SPU-Solid Waste
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides for the replacement of the existing North Recycling and Disposal Station (NRDS) in Wallingford.  The 
existing station was built in 1967 and is outdated and nearing the end of its useful life.  The design and construction of a new 
facility includes the demolition of the existing transfer station and construction of a new transfer station on the existing site.  
It also includes demolition of a warehouse building on the adjacent property to the east and construction of a new 
administrative building, employee facilities, recycling facilities, other utility facilities, and upgrading the parking lot to the 
northeast of the existing station for station parking.  This project provides essential facilities for solid waste management in 
the city and enhances the recycling capability and was included in the 2010-2015 Adopted CIP as C207005.

Location: 1350 N 34th St

BCL/Program Name: New Facilities BCL/Program Code: C230B

Solid Waste Fund 1,120 1,479 9,462 21,542 25,003 662 34 59,303

Total: 1,120 1,479 9,462 21,542 25,003 662 34 59,303

Spending Plan by Fund

Project ID: C2306 End Date: Q4/2016

Project Type: New Facility Start Date: Q1/2006

O & M Costs (Savings) 0 0 0 0 0 0 0

Solid Waste Fund 1,158 1,360 1,479 9,462 21,542 25,003 662 34 60,702

Total*: 1,158 1,360 1,479 9,462 21,542 25,003 662 34 60,702

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 1,158 1,360 1,479 9,462 21,542 25,003 662 34 60,702

Total: 1,158 1,360 1,479 9,462 21,542 25,003 662 34 60,702

Revenue Sources

North Transfer Station Rebuild

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing facilities program renovates, rehabilitates, replaces existing buildings, and constructs new facilities at various 
locations within the city limits to address deficiencies, failures, and functional changes in the SPU Lines of Business.  Typical 
improvements include, but are not limited to, roof replacements, exterior wall or cladding replacements, and improvements to 
administrative office space, crew and shop space, lighting, heating and ventilation systems, and facilities structures.  These 
improvements increase the useful life of the facilities, preserve the value of the assets, and provide a safe working 
environment. No work is currently planned until 2013.

Location: Citywide

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Solid Waste Fund 0 0 0 83 86 329 236 734

Total: 0 0 0 83 86 329 236 734

Spending Plan by Fund

Project ID: C4106-SWF End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2004

O & M Costs (Savings) 32 32 32 32 32 32 193

Solid Waste Fund 0 0 0 0 83 86 329 236 734

Total*: 0 0 0 0 83 86 329 236 734

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 0 0 0 0 83 86 329 236 734

Total: 0 0 0 0 83 86 329 236 734

Revenue Sources

Operational Facility - Construction - SWF

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing facilities program provides funding to purchase, replace, or install new building materials or building equipment 
within the city limits to address deficiencies, failures, and functional changes in the SPU Lines of Business.  Typical 
improvements include but are not limited to solid waste systems, prefabricated buildings, storage buildings, and fencing.  No 
spending is currently anticipated in the 2011-2016 timeframe but as future projects are identified, necessary funding will be 
requested.

Location: Various

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Solid Waste Fund 70 0 0 0 0 0 0 70

Total: 70 0 0 0 0 0 0 70

Spending Plan by Fund

Project ID: C4115-SWF End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2006

O & M Costs (Savings) 4 4 4 4 4 0 20

Solid Waste Fund 60 0 0 0 0 0 0 0 60

Total*: 60 0 0 0 0 0 0 0 60

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 60 0 0 0 0 0 0 0 60

Total: 60 0 0 0 0 0 0 0 60

Revenue Sources

Operational Facility - Other - SWF

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing facilities program renovates, rehabilitates, replaces existing buildings, and constructs new facilities at the 
Operations Control Center located at 2700 Airport Way South to improve the efficiency and effectiveness of the field crews 
delivering utility services to customers.  Typical improvements include, but are not limited to, roof and other exterior 
replacements, improvements to public spaces, office and crew spaces and lighting, and heating and ventilation systems.  
These improvements increase the useful life of the facility, preserve the value of the asset, and provide a safe work and public 
space environment. Minimal spending is planned for 2014 and 2015.

Location: 2700 Airport Way S

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Solid Waste Fund 10 17 26 18 3 0 41 114

Total: 10 17 26 18 3 0 41 114

Spending Plan by Fund

Project ID: C4105-SWF End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2003

O & M Costs (Savings) 8 8 8 8 8 8 47

Solid Waste Fund 613 13 17 26 18 3 0 41 730

Total*: 613 13 17 26 18 3 0 41 730

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 613 13 17 26 18 3 0 41 730

Total: 613 13 17 26 18 3 0 41 730

Revenue Sources

Operations Control Center - SWF

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program funds physical, integrated security system components at Solid Waste infrastructure sites throughout 
the City.  Components may include, but are not limited to, fences, gates, access control card readers, intercoms, lighting, door 
and hatch contacts, CCTV cameras, motion detection devices, and fiber and conduit.  In addition, this program enhances 
protection of SPU’s critical infrastructure and addresses vulnerabilities identified in U.S. Environmental Protection Agency 
(EPA) mandated vulnerability assessments.

Location: Citywide

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Solid Waste Fund 18 15 52 53 27 17 17 198

Total: 18 15 52 53 27 17 17 198

Spending Plan by Fund

Project ID: C4113-SWF End Date: Q4/2016

Project Type: Improved Facility Start Date: Q1/2007

O & M Costs (Savings) 13 13 13 13 13 13 80

Solid Waste Fund 27 17 15 52 53 27 17 17 225

Total*: 27 17 15 52 53 27 17 17 225

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 27 17 15 52 53 27 17 17 225

Total: 27 17 15 52 53 27 17 17 225

Revenue Sources

Security Improvements - SWF

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds the acquisition of carts, cans, and dumpsters to support the collection of garbage, food, yardwaste, and 
recyclables under the new collection contracts. The desired inventory level is expected to be achieved by the end of 2010, but 
it is included in the 2011 CIP Budget for possible closeout expenditures. This project was included in the 2010-2015 Adopted 
CIP as C205412.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Investment Start Date: Q1/2005

BCL/Program Name: Rehabilitation and Heavy Equipment BCL/Program Code: C240B

Location: N/A

Project ID: C2404 End Date: Q1/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 11,606 4,500 0 0 0 0 0 0 16,106

Total: 11,606 4,500 0 0 0 0 0 0 16,106

Revenue Sources

Solid Waste Fund 11,606 4,500 0 0 0 0 0 0 16,106

Total*: 11,606 4,500 0 0 0 0 0 0 16,106

Fund Appropriations/Allocations

Solid Waste Containers

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

This project complies with a Washington State Department of Ecology Agreed Order to conduct a Remedial Investigation and 
Feasibility Study of the historic South Park Landfill site and covers investigation and eventual remediation of the landfill site 
to protect human health and the environment.  Final cost allocation among potentially liable parties will occur at a later stage.  
This project was included in the 2010-2015 Adopted CIP as C206402.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q2/2006

BCL/Program Name: New Facilities BCL/Program Code: C230B

Location: 8100 2nd Ave S

Project ID: C2304 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 50 50 100

Solid Waste Fund 975 690 667 10,082 9,816 0 0 22,230

Total: 975 690 667 10,082 9,816 0 0 22,230

Spending Plan by Fund

Solid Waste Rates 788 920 690 667 10,082 9,816 0 0 22,963

Total: 788 920 690 667 10,082 9,816 0 0 22,963

Revenue Sources

Solid Waste Fund 788 920 690 667 10,082 9,816 0 0 22,963

Total*: 788 920 690 667 10,082 9,816 0 0 22,963

Fund Appropriations/Allocations

South Park Development

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project relocates the South Household Hazardous Waste (SHHW) facility and makes facility improvements required by 
code and ensures other South Recycling and Disposal Station (SRDS) redevelopment efforts are not constrained.  Work on 
the North Transfer Station and South Transfer Station projects needs to be complete before this project can start.  This project 
was included in the 2010-2015 Adopted CIP as C207002.

Location: 8105 5th Ave S

BCL/Program Name: New Facilities BCL/Program Code: C230B

Project ID: C2305 End Date: Q4/2015

Project Type: Improved Facility Start Date: Q1/2014

O & M Costs (Savings) 0 0 0 0 0 22 22

Solid Waste Fund 1 0 0 0 0 173 2,032 0 2,205

Total*: 1 0 0 0 0 173 2,032 0 2,205

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 1 0 0 0 0 173 2,032 0 2,205

Total: 1 0 0 0 0 173 2,032 0 2,205

Revenue Sources

South Recycling Disposal Station Household Hazardous Waste Relocation

SPU-Solid Waste



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 16,306 22,298 23,236 24,970 531 1,624 18,770 3,942 111,675

Total: 16,306 22,298 23,236 24,970 531 1,624 18,770 3,942 111,675

Revenue Sources

This program provides for the replacement of the existing South Recycling and Disposal Station (SRDS) in South Park.  The 
existing solid waste transfer station was built in 1966 and is outdated and nearing the end of its useful life.  The design and 
construction of replacement facilities is a two phase project.  The first phase includes the development of a new transfer 
station and associated facilities adjacent to the existing facility on a 9.1 acre parcel to the northwest of the existing station.  
The second phase includes demolition of the existing facilities and development of new recycling and reuse facilities, a 
household hazardous waste facility, and other utility facilities.  This program also allows for clean up at the bus-yard facility.  
This program provides essential facilities for solid waste management in the city and enhances recycling capability.

Solid Waste Fund 17,012 23,236 24,970 531 1,624 18,770 3,942 90,083

Total: 17,012 23,236 24,970 531 1,624 18,770 3,942 90,083

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Solid Waste Fund 16,306 22,298 23,236 24,970 531 1,624 18,770 3,942 111,675

Total*: 16,306 22,298 23,236 24,970 531 1,624 18,770 3,942 111,675

Fund Appropriations/Allocations

BCL/Program Name: New Facilities BCL/Program Code: C230B

Project Type: New Facility Start Date: Q1/2006

Project ID: C2302 End Date: Q4/2016

Neighborhood District: Greater Duwamish Urban Village: Duwamish

Location: 8100 2nd AVE S

Neighborhood Plan: Duwamish Neighborhood Plan 
Matrix:

N/A

South Transfer Station Rebuild

SPU-Solid Waste
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2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Asset Information 
Management (C5407)

410 2,315 3,258 3,072 3,771 3,529 2,566 2,566 21,487

IT Infrastructure (C5404) 1,175 1,355 2,137 1,685 1,716 1,720 1,869 2,169 13,825

Enterprise Information 
Management (C5403)

0 1,105 455 1,059 1,025 701 740 725 5,810

Project Delivery & 
Performance (C5405)

106 2,337 2,350 2,721 2,548 2,946 2,815 2,815 18,638

Customer Contact & Billing 
(C5402)

0 2,523 1,311 2,985 11,127 13,060 5,869 3,869 40,744

Science & System 
Performance (C5406)

0 940 737 1,685 1,284 1,784 2,156 2,156 10,742

Technology 1,691 10,575 10,248 13,207 21,471 23,740 16,015 14,301 111,247

Technology BCL/Program Code: C510B

Department Total*: 1,691 10,575 10,248 13,207 21,471 23,740 16,015 14,301 111,247

Project Summary

SPU-Technology

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name/



 



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Solid Waste Fund (45010) 135 1,767 1,415 2,138 4,808 5,512 2,916 2,302 20,992

Water Fund (43000) 738 4,717 4,770 6,067 8,998 9,803 7,211 6,680 48,985

Drainage and Wastewater 
Fund (44010)

819 4,091 4,062 5,001 7,664 8,425 5,888 5,319 41,269

Department Total*: 1,691 10,575 10,248 13,207 21,471 23,740 16,015 14,301 111,247

SPU-Technology

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total



 



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides technology applications, upgrades and data management tools in support of SPU's field 
operations and asset maintenance programs.  Several new and updated technology solutions designed to enhance the 
efficiency and effectiveness of drinking water, sewer, drainage, and solid waste operations are planned.  These include the 
development of an Asset Data Register (central repository of asset data), dispatch and emergency response systems, vehicle 
location tracking tools, and essential upgrades to the Work Management System.  Other related, but as yet undetermined 
projects will be undertaken to further enhance safety and improve responsiveness of SPU's utility operations. In the 2010-
2015 Adopted CIP, this project was titled "Technical Information Management".

Location: N/A

BCL/Program Name: Technology BCL/Program Code: C510B

Solid Waste Fund 0 384 625 607 568 413 413 3,010

Water Fund 755 1,640 1,663 1,750 1,638 1,191 1,191 9,826

Drainage and Wastewater 
Fund

640 1,235 784 1,414 1,323 962 962 7,321

Total: 1,395 3,258 3,072 3,771 3,529 2,566 2,566 20,157

Spending Plan by Fund

Project ID: C5407 End Date: ONGOING

Project Type: New Investment Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Solid Waste Fund 19 337 384 625 607 568 413 413 3,366

Water Fund 63 981 1,640 1,663 1,750 1,638 1,191 1,191 10,115

Drainage and Wastewater 
Fund

328 997 1,235 784 1,414 1,323 962 962 8,006

Total*: 410 2,315 3,258 3,072 3,771 3,529 2,566 2,566 21,487

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 19 337 384 625 607 568 413 413 3,366

Drainage and Wastewater 
Rates

328 997 1,235 784 1,414 1,323 962 962 8,006

Water Rates 63 981 1,640 1,663 1,750 1,638 1,191 1,191 10,115

Total: 410 2,315 3,258 3,072 3,771 3,529 2,566 2,566 21,487

Revenue Sources

Asset Information Management

SPU-Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program will provide technology solutions and business application upgrades in support of SPU's Customer Contact 
Center and activities carried out by the Customer Service Branch.  Planned projects include, but are not limited to, an upgrade 
to the Consolidated Customer Service System and new technology solutions for enhanced customer contact management.  
This program is intended to enhance customer service, ensure accurate billing, and improve efficiency in the Call Center.

Location: N/A

BCL/Program Name: Technology BCL/Program Code: C510B

Solid Waste Fund 169 296 481 3,143 3,793 1,283 623 9,787

Water Fund 496 547 1,385 4,171 4,820 2,475 1,795 15,688

Drainage and Wastewater 
Fund

366 469 1,119 3,813 4,447 2,111 1,451 13,776

Total: 1,030 1,311 2,985 11,127 13,060 5,869 3,869 39,251

Spending Plan by Fund

Project ID: C5402 End Date: ONGOING

Project Type: New Investment Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Solid Waste Fund 0 588 296 481 3,143 3,793 1,283 623 10,206

Water Fund 0 769 547 1,385 4,171 4,820 2,475 1,795 15,962

Drainage and Wastewater 
Fund

0 1,166 469 1,119 3,813 4,447 2,111 1,451 14,575

Total*: 0 2,523 1,311 2,985 11,127 13,060 5,869 3,869 40,744

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 0 588 296 481 3,143 3,793 1,283 623 10,206

Drainage and Wastewater 
Rates

0 1,166 469 1,119 3,813 4,447 2,111 1,451 14,575

Water Rates 0 769 547 1,385 4,171 4,820 2,475 1,795 15,962

Total: 0 2,523 1,311 2,985 11,127 13,060 5,869 3,869 40,744

Revenue Sources

Customer Contact & Billing

SPU-Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program will provide several integrated technology solutions in support of the management of SPU's corporate 
knowledge, including data, information, documents, and web content.  Typical improvements may include, but are not limited 
to, replacement of shared file storage, new online collaboration tools, introduction of workflow, tracking & reporting 
applications, web content management systems, and an enterprise document management solution.  This program enhances 
SPU's ability to retrieve, share, distribute and manage corporate information.  In the 2010-2015 Adopted CIP, this project was 
titled "Information Management".

Location: N/A

BCL/Program Name: Technology BCL/Program Code: C510B

Solid Waste Fund 380 73 171 165 113 119 117 1,138

Water Fund 1,225 211 491 476 325 343 336 3,408

Drainage and Wastewater 
Fund

770 171 397 384 263 278 272 2,534

Total: 2,375 455 1,059 1,025 701 740 725 7,080

Spending Plan by Fund

Project ID: C5403 End Date: ONGOING

Project Type: New Investment Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Solid Waste Fund 0 192 73 170 165 113 119 117 949

Water Fund 0 608 211 491 476 325 343 336 2,791

Drainage and Wastewater 
Fund

0 305 171 397 384 263 278 272 2,069

Total*: 0 1,105 455 1,059 1,025 701 740 725 5,810

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 0 192 73 170 165 113 119 117 949

Drainage and Wastewater 
Rates

0 305 171 397 384 263 278 272 2,069

Water Rates 0 608 211 491 476 325 343 336 2,791

Total: 0 1,105 455 1,059 1,025 701 740 725 5,810

Revenue Sources

Enterprise Information Management

SPU-Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This IT asset management program ensures the availability, reliability, and security of SPU's corporate computing 
infrastructure.  The program acquires and maintains SPU-owned and managed servers, local networks, shared storage and 
backup systems, operating software, and communications infrastructure.

Location: N/A

BCL/Program Name: Technology BCL/Program Code: C510B

Solid Waste Fund 186 291 271 276 276 300 348 1,949

Water Fund 904 1,076 810 824 826 895 1,051 6,387

Drainage and Wastewater 
Fund

700 769 604 616 617 673 769 4,750

Total: 1,790 2,137 1,685 1,716 1,720 1,869 2,169 13,086

Spending Plan by Fund

Project ID: C5404 End Date: ONGOING

Project Type: New Investment Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Solid Waste Fund 101 201 291 271 276 276 300 348 2,065

Water Fund 618 661 1,076 810 824 826 895 1,051 6,762

Drainage and Wastewater 
Fund

456 493 769 604 616 617 673 769 4,999

Total*: 1,175 1,355 2,137 1,685 1,716 1,720 1,869 2,169 13,825

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 101 201 291 271 276 276 300 348 2,065

Drainage and Wastewater 
Rates

456 493 769 604 616 617 673 769 4,999

Water Rates 618 661 1,076 810 824 826 895 1,051 6,762

Total: 1,175 1,355 2,137 1,685 1,716 1,720 1,869 2,169 13,825

Revenue Sources

IT Infrastructure

SPU-Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides technology applications and application upgrades in support of improvements to project 
delivery and performance.  Planned projects include development of an Enterprise Project Management System, replacement 
of the Engineering Support Contract Payments system, and SPU's share of costs for the City's central financial system 
upgrades.  Future projects may include development of new Enterprise Resource Planning systems such as HR provisioning 
and financial reporting.  This program will result in an improved ability to plan and deliver projects on schedule and within 
budget.

Location: N/A

BCL/Program Name: Technology BCL/Program Code: C510B

Solid Waste Fund 428 371 438 410 474 453 453 3,029

Water Fund 1,586 1,150 1,275 1,182 1,367 1,306 1,306 9,172

Drainage and Wastewater 
Fund

992 829 1,008 955 1,105 1,056 1,056 7,001

Total: 3,006 2,350 2,721 2,548 2,946 2,815 2,815 19,201

Spending Plan by Fund

Project ID: C5405 End Date: ONGOING

Project Type: New Investment Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Solid Waste Fund 14 321 371 438 410 474 453 453 2,936

Water Fund 57 1,262 1,150 1,275 1,182 1,367 1,306 1,306 8,905

Drainage and Wastewater 
Fund

34 754 829 1,008 955 1,105 1,056 1,056 6,797

Total*: 106 2,337 2,350 2,721 2,548 2,946 2,815 2,815 18,638

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 14 321 371 438 410 474 453 453 2,936

Drainage and Wastewater 
Rates

34 754 829 1,008 955 1,105 1,056 1,056 6,797

Water Rates 57 1,262 1,150 1,275 1,182 1,367 1,306 1,306 8,905

Total: 106 2,337 2,350 2,721 2,548 2,946 2,815 2,815 18,638

Revenue Sources

Project Delivery & Performance

SPU-Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Solid Waste Rates 0 127 0 154 207 287 347 347 1,469

Drainage and Wastewater 
Rates

0 377 590 1,088 481 669 809 809 4,823

Water Rates 0 436 147 443 596 828 1,000 1,000 4,450

Total: 0 940 737 1,685 1,284 1,784 2,156 2,156 10,742

Revenue Sources

This ongoing program will provide new and improved technology applications and accompanying data mangement tools to 
support the gathering, monitoring, tracking and analysis of science and engineering information.  Several planned projects 
include replacement of obsolete regulatory compliance tracking applications, improvements to the drinking water laboratory 
information system, upgrades to field monitoring equipment, and the integration of SCADA data with other data systems.  
This program enhances SPU's ability to control water quality and comply with environmental and health regulations.  In the 
2010-2015 Adopted CIP, this project was titled "Science Information Management".

Solid Waste Fund 242 0 154 207 287 347 347 1,584

Water Fund 178 147 443 596 828 1,000 1,000 4,193

Drainage and Wastewater 
Fund

407 590 1,088 482 669 809 809 4,852

Total: 828 737 1,685 1,284 1,784 2,156 2,156 10,630

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

Solid Waste Fund 0 127 0 154 207 287 347 347 1,469

Water Fund 0 436 147 443 596 828 1,000 1,000 4,450

Drainage and Wastewater 
Fund

0 377 590 1,088 481 669 809 809 4,823

Total*: 0 940 737 1,685 1,284 1,784 2,156 2,156 10,742

Fund Appropriations/Allocations

BCL/Program Name: Technology BCL/Program Code: C510B

Project Type: New Investment Start Date: ONGOING

Project ID: C5406 End Date: ONGOING

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Location: N/A

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Science & System Performance

SPU-Technology
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2011-2016 Proposed Capital Improvement Program 
 
 

Overview of Facilities and Programs 

Seattle Public Utilities (SPU) operates the City-owned water system serving a population of 
approximately 1.45 million people in a 450-square-mile area.  The system extends from Edmonds to Des 
Moines and from Puget Sound to Lake Joy near Duvall.  SPU retails water in Seattle and adjacent areas, 
and sells wholesale to 21 suburban water utilities and two interlocal associations for distribution of water 
to their customers.  SPU’s Capital Improvement Program (CIP) is the vehicle for upgrading and 
expanding water infrastructure as well as constructing projects that protect, conserve, and enhance the 
region’s environmental resources.  The overarching goal of the CIP is to assure that the water system is 
properly upgraded and expanded to reliably deliver high-quality, safe drinking water to customers, protect 
the environment, and comply with regulations.  

The Utilities’ Water Fund (WF)  financial policies, adopted in 2005, require cash contributions to be 
provided to the CIP, averaging 20% of total CIP costs over any given rate period.  The remaining portion 
of the Water Fund CIP is bond funded.  Overhead costs for the CIP are budgeted in the SPU operating 
fund and are reimbursed as CIP expenditures are incurred. 

The 2011-2016 time period will substantially close out the era of major projects in the Water Fund, 
including two water treatment plants, coverings for several reservoirs, fish passage improvements and 
construction of a sockeye hatchery consistent with regulatory requirements and the Cedar River Habitat 
Conservation Plan.  These projects have helped secure the supply of safe drinking water and provide 
appropriate stewardship of the watersheds consistent with federal and state requirements.   In the coming 
years, the overall CIP will be reduced, and investments will be focused on maintaining the physical 
infrastructure for distribution and transmission of clean drinking water, with continued watershed 
stewardship.  The only large construction project included in the outyears of the 2011-2016 Proposed CIP 
is the Morse Lake Pump project.  This project will ensure that Masonry Pool, which abuts Morse Lake, 
discharges enough water into the Cedar River to maintain the supply of fresh drinking water in the region 
and sustain fish habitats. 

Highlights 

• Open Distribution System Reservoirs: Consistent with Ordinance 120899, Seattle Public Utilities 
(SPU) is replacing its open finished drinking water reservoirs with underground structures that will 
improve the quality and security of the water system. The City finished underground replacement 
work on Magnolia Reservoir in 1995 and Lincoln Reservoir in 2004.  Construction of the Beacon and 
Myrtle Reservoir under-grounding began in 2006.  Both of these reservoirs have been put back into 
service and will be completed in 2011.  Construction of a new buried reservoir to replace West Seattle 
Reservoir began in 2008 and is targeted for completion by the end of 2013. The construction of 
Maple Leaf Reservoir’s replacement began in 2009 and is scheduled to end in mid 2013.  SPU plans 
to decommission Roosevelt Reservoir, and further evaluate the possibility of decommissioning 
Volunteer Reservoir; however, permanent actions at these two reservoirs are not expected to occur 
until after Maple Leaf Reservoir is completed and the City has had an opportunity to take them off-
line for a period of time to observe the water system's performance without them. 

• Cedar River Watershed Habitat Conservation Plan (HCP):  In 2000, after seven years of 
intensive study and negotiation with state, federal, and tribal authorities, the City entered into a 50-
year habitat conservation plan for the Cedar River Watershed.  This agreement commits the City to 
certain projects and management practices to mitigate the environmental impacts of drinking water 
diversions.  Major HCP components include investments in fisheries enhancement projects such as 
the Landsburg Fish Passage Improvements, which was completed in 2004.  The remaining large 
fisheries enhancement projects within the Cedar River HCP Program are the Cedar Sockeye 
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Hatchery, and acquisition of fish habitat lands in the lower Cedar River.  Other HCP projects within 
the municipal watershed include culvert improvements and other stream restoration work, removal of 
logging roads, and forest restoration.  Research and monitoring are also being conducted in 
association with many of these projects.  Approximately $30.0 million is included in the 2011-2016 
Proposed CIP for these projects. 

• Morse Lake Pump Plant:  This project provides a replacement for, or rehabilitation of, the existing 
barge-mounted pump plants at Chester Morse Lake, which are near or at the end of their useful life.  
These pumps are designed for drought situations to access so-called "dead storage" at the lake, which 
is at or below the level that drains by gravity.  The improvements enhance the ability to provide 
reliable water supply and in-stream flows in the Cedar River during drought conditions and to address 
requirements of the Habitat Conservation Plan.  Various project options are currently being evaluated 
through the Asset Management process.  To be conservative, the highest-priced option is represented 
in the 2011-2016 Proposed CIP.   

Project Selection Process 

SPU has adopted an asset management methodology for selecting projects to build.  This is a triple 
bottom line approach which includes an in-depth analysis of the project’s economic, social, and 
environmental benefits, and the ability to meet customer service levels.  Using this approach, SPU has 
established a consistent analytical and modeling framework to achieve the most economical balance 
between capital investments and operation and maintenance expenditures to minimize the life cycle costs 
of any capital asset.   

The Asset Management Committee (AMC), a committee of senior SPU executives, reviews each project 
valued at $1 million or more and assures that only projects which minimize life cycle costs and meet 
triple bottom line criteria move forward.  As a result of this analysis, several projects have been dropped 
when costs far exceed the benefits.  Several cost-effective master planning efforts were approved to create 
up-to-date improvement and/or upgrade plans for several groups of assets.  Other projects have been 
expanded or expedited because the benefits exceed the costs. 

Program Category Summaries 

The Proposed Water CIP totals approximately $79.1 million in 2011, including Technology projects 
funded by the Water Fund and displayed in a separate section of this CIP, or $8.4 million less than the 
2011 Endorsed Budget.  

In the Distribution Budget Control Level (BCL), the 2011 Proposed Budget of $20.5 million is $0.8 
million lower than the 2011 planned funding level in the 2010-2015 Adopted CIP.  This is largely due to 
a reduction in the New Taps project to reflect the continued slowdown in real estate development, which 
has resulted in a decrease in the demand for new taps.  

In the Habitat Conservation Program BCL, the 2011 Proposed Budget of $11.1 million is $2.5 million 
higher than the 2011 planned funding level in the 2010-2015 Adopted CIP.  This is due mostly to timing 
shifts in the Cedar Sockeye Hatchery project.  This project is a requirement of the Cedar River 
Watershed’s Habitat Conservation Plan and was initially slated for completion in 2005, but significant 
and numerous legal challenges resulted in a multiple-year delay in construction contract procurement.  
Construction commenced in July of 2010.  

In the Shared Cost Projects BCL, the 2011 Proposed Budget of $15.0 million is $5.7 million lower than 
the 2011 planned funding level in the 2010-2015 Adopted CIP.  This reduction is driven in part by 
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schedule changes to some of the major transportation projects as well as the expected completion of other 
transportation projects in 2010. Reductions were also made to the Integrated Control Monitoring Program 
(I-SCADA), primarily to fund higher priority projects while still meeting the overall CIP fund target. The 
Heavy Equipment Purchases program was also reduced in 2011 and 2012 to reflect equipment 
downsizing efforts and projected heavy equipment fleet replacements in those years. 

In the Transmission BCL, the 2011 Proposed Budget of $1.7 million is lower than the 2011 planned 
funding level in the 2010-2015 Adopted CIP by $1.6 million. This reduction reflects an offset of two 
different Fund imperatives; while this BCL is to be the focus of many asset management investments by 
the Water Fund in the coming years, there is also an effort throughout the Water Fund to reduce the 
overall size of the CIP in the immediate years.  In addition, more is known about the projects in this BCL 
than when the Endorsed Budget was created.  

In the Water Quality and Treatment BCL, the 2011 Proposed Budget of $18.3 million is lower than the 
2011 planned funding level in the 2010-2015 Adopted CIP by $2.6 million.  The majority of the 
Reservoir Covering projects are nearing completion, and Volunteer Reservoir is being evaluated for 
possible decommissioning once others are back in service. 

In the Water Resources BCL, the 2011 Proposed Budget of $6.5 million is higher than the 2011 planned 
funding level in the 2010-2015 Adopted CIP by $0.6 million. While most projects in this BCL 
experienced a reduction in 2011 compared to the Endorsed Budget, a significant exception to this is the 
Morse Lake Pump Plant (MLPP).  This project was the subject of a Value Engineering evaluation (VE) 
which was undertaken in late 2009, and thus the MLPP project was not included in the current Endorsed 
Budget.  Now that the VE is complete, this project has been added back to the 2011 Proposed Budget, 
contributing to the overall increase in the BCL. It should be noted, however, that the VE identified several 
different options and while an ultimate decision on project direction has yet to made, the highest of these 
options is reflected in the 2011 Proposed Budget. 

In the Watershed Stewardship BCL, the 2011 Proposed Budget of $1.1 million is lower than the 2011 
planned funding level in the 2010-2015 Adopted CIP by $1.1 million. This reduction reflects the Water 
Fund’s focus on investments in the Distribution and Transmission BCLs.  In addition, all bridge projects 
in this BCL have been zeroed out pending Business Case approval later in 2010, and a decision was made 
to shift road improvement dollars from this BCL to the Habitat Conservation Program BCL in order to 
simplify tracking of Habitat Conservation Plan commitments.   

The Water CIP is comprised of eight program categories, which are summarized below.  

Distribution: Projects and programs in this program category relate to repairs and upgrades to the City's 
water lines, pump stations, and other facilities that are part of the distribution system (serving only retail 
customers). 

Habitat Conservation Plan: This program category includes projects and programs directly related to 
implementation of the Cedar River Watershed Habitat Conservation Plan.  Projects are grouped into eight 
categories: road improvements and decommissioning, stream and riparian restoration, upland forest 
restoration, Landsburg fish passage, Cedar River sockeye hatchery, improvements to the Ballard Locks 
for fish passage and water conservation, fish habitat protection and restoration in the lower Cedar River 
below the municipal watershed boundary, and evaluation of Cedar permanent dead storage in Chester 
Morse Lake. 

Shared Cost Projects: This program includes individual capital improvement projects which typically 
benefit multiple Lines of Business (e.g., the water line of business and the drainage and wastewater line of 
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business) and whose costs are "shared," or paid for, by more than one of SPU's utility funds.  In 2011, the 
Water program includes funding for the Alaskan Way Viaduct & Seawall Replacement, Bridging the 
Gap, Heavy Equipment Purchases, and Security Improvements. 
 
Technology:  This program category makes use of recent technology advances to increase efficiency and 
productivity.  Water-supported technology projects are shown grouped with technology projects 
supported by SPU’s other fund sources. 

Transmission: The purpose of this program category is to repair and upgrade the City's large 
transmission pipelines that bring untreated water to the treatment facilities, and convey water from the 
treatment facilities to Seattle and its suburban wholesale customers’ distribution systems.   

Water Quality & Treatment: The purpose of this program category is to design, construct, and repair 
water treatment facilities, and remaining open water reservoirs. This program also manages the delivery 
of drinking water quality and treatment services to meet customer and environmental service levels and to 
comply with state and federal drinking water regulations. 

Water Resources: The purpose of this program category is to manage and produce untreated water to 
meet anticipated demands at our supply reliability standard and instream flow requirement, and promote 
residential and commercial water conservation. 

Watershed Stewardship: Projects and programs in this program category provide habitat protection and 
restoration, sustain the environment, and enhance environmental quality, both locally and regionally.  
Most of the projects in this program category are located within the Cedar and Tolt River municipal 
watersheds.  Three of these projects are being carried out in response to the listing of the Chinook salmon 
as a threatened species under the Endangered Species Act.  

Anticipated Operating Expenses Associated with Capital Facilities 
Projects 

When appropriate, the projects in the Water Fund CIP include operations and maintenance cost estimates. 
These estimates will be refined after project completion and will be included as part of SPU's future 
budget submittals. 
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*Amounts in thousands of dollars

Cedar Bridges (C1307) 170 100 0 0 0 0 0 0 270

Watershed Stewardship BCL/Program Code: C130B

Replace Air Valve Chambers 
(C1209)

196 100 107 111 115 119 125 127 1,000

Purveyor Meters Replace - 
SPU (C1206)

78 200 102 104 106 108 110 113 921

Transmission Pipelines 
Rehabilitation (C1207)

1,787 2,464 1,020 1,040 1,061 1,082 1,104 1,126 10,685

Cathodic Protection Program 
(C1208)

572 300 357 1,665 1,698 1,732 1,767 1,802 9,892

Water System Dewatering 
(C1205)

103 100 102 104 106 108 110 113 846

Transmission 2,736 3,164 1,688 3,024 3,086 3,150 3,216 3,281 23,345

Transmission BCL/Program Code: C120B

Chamber Upgrades - 
Distribution (C1137)

684 175 26 26 27 27 28 28 1,020

Tank Improvements (C1134) 491 1,294 1,123 1 1 1 1 1 2,913

Water Infrastructure - Hydrant 
Replacement/Relocation 
(C1110)

3,876 372 177 276 288 299 311 318 5,917

Distribution System 
Improvements (C1128)

404 33 816 4,682 4,775 10,824 11,041 11,262 43,837

Distribution System In-Line 
Gate Valves (C1136)

774 510 765 586 106 108 110 113 3,072

Multiple Utility Relocation 
(C1133)

1,178 1,580 510 520 531 812 828 845 6,804

Water Infrastructure - New 
Hydrants (C1112)

514 112 114 110 115 119 125 127 1,336

Water Infrastructure-Seismic 
Upgrade Pipelines (C1102)

958 306 1 1 318 325 331 338 2,578

Watermain Rehabilitation 
(C1129)

587 452 765 1,561 1,592 3,247 3,312 3,379 14,895

Pump Station Improvements 
(C1135)

2 77 79 780 796 541 552 563 3,390

Water Infrastructure - New 
Taps (C1113)

78,387 8,207 7,650 7,803 7,959 8,118 8,281 8,447 134,851

Water Infrastructure - Service 
Renewal (C1109)

78,541 7,732 7,854 3,849 3,926 4,005 4,085 4,167 114,160

Water Infrastructure - 
Watermain Extensions 
(C1111)

11,329 1,530 612 624 1,148 1,195 1,243 1,268 18,950

Distribution 177,725 22,380 20,492 20,819 21,582 29,621 30,249 30,855 353,722

Distribution BCL/Program Code: C110B

Project Summary

SPU-Water

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name/
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*Amounts in thousands of dollars

Regional Water Conservation 
Program (C1504)

12,157 3,025 3,366 3,229 3,495 3,636 3,783 3,942 36,632

Dam Safety Program (C1506) 3,224 0 689 609 186 108 1,104 3,942 9,861

Morse Lake Pump Plant 
(C1508)

7,943 11,750 1,326 4,578 424 10,608 37,981 5,969 80,579

Water Resources BCL/Program Code: C150B

Reservoir Covering - West 
Seattle (C1409)

28,962 6,300 510 104 27 0 0 0 35,902

Treatment Facility/Water 
Quality Improvements 
(C1413)

124 154 102 104 106 108 110 113 921

Water Quality Equipment 
(C1414)

180 200 51 208 212 0 0 0 852

Landsburg Chlorination 
Upgrades (C1417)

0 0 20 208 743 108 0 0 1,080

Reservoir Covering - Beacon 
(C1408)

41,977 1,501 255 0 0 0 0 0 43,733

Cedar Fluoridation Relocation 
(C1416)

0 299 408 2,601 106 0 0 0 3,414

Cedar Treatment Screening 
Improvements (C1415)

67 408 153 416 424 0 0 0 1,469

Reservoir Covering - Myrtle 
(C1410)

12,022 300 102 0 0 0 0 0 12,424

Reservoir Covering - Maple 
Leaf (C1411)

3,842 15,440 16,728 4,474 618 0 0 0 41,102

Reservoir Covering - 
Volunteer (C1407)

94 54 0 0 0 108 552 2,252 3,061

Water Quality & Treatment 87,268 24,656 18,329 8,115 2,236 325 662 2,365 143,957

Water Quality & Treatment BCL/Program Code: C140B

Kerriston Road (C1314) 37 0 612 624 637 649 662 676 3,897

Endangered Species Act 
Snohomish River Basin 
(C1313)

292 0 53 0 0 0 0 0 345

Cedar River Watershed 
Cultural Resource Information 
Management System (C1315)

17 106 102 0 0 0 0 0 225

Cedar River - Boundary Land 
Acquisition (C1312)

2,848 298 265 187 249 140 0 0 3,988

Tolt Watershed Restoration 
(C1310)

42 278 109 85 0 0 0 0 514

Tolt Bridges (C1308) 0 0 0 0 0 0 0 0 0

Watershed Stewardship 3,405 782 1,142 897 886 789 662 676 9,238

Project Summary

SPU-Water

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name/
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*Amounts in thousands of dollars

Integrated Control Monitoring 
Program - WF (C4108-WF)

4,474 1,889 462 504 530 538 552 514 9,462

Heavy Equipment Purchases - 
WF (C4116-WF)

997 2,469 2,162 1,831 2,122 2,165 2,208 2,252 16,207

Bridging the Gap - WF (C4119
-WF)

3,550 4,543 2,020 1,946 1,910 1,948 1,987 2,027 19,930

Alaskan Way Viaduct & 
Seawall Replacement Program 
- WF (C4102-WF)

1,202 1,449 3,216 3,982 2,540 2,126 1,587 1,139 17,239

First Hill Streetcar - WF 
(C4130-WF)

0 556 732 801 226 0 0 0 2,316

Emergency Storms - WF 
(C4120-WF)

4 102 51 52 53 54 55 56 428

1% for Art – WF (C4118-WF) 713 219 200 132 192 257 276 238 2,227

Shared Cost Projects BCL/Program Code: C410B

Downstream Fish Habitat 
(C1607)

3,612 1,743 2,474 652 994 11 11 0 9,497

Instream Flow Management 
Studies (C1608)

1,203 683 516 554 572 590 610 617 5,345

Ballard Locks Improvements 
(C1606)

357 22 8 0 0 1,474 0 0 1,862

Cedar Sockeye Hatchery 
(C1605)

5,966 4,802 5,669 520 0 0 0 0 16,957

Watershed Road 
Improvement/Decommissionin
g (C1601)

8,360 832 1,482 1,511 1,541 1,572 1,603 1,014 17,915

Upland Reserve Forest 
Restoration (C1603)

5,105 634 599 611 623 636 649 327 9,185

Stream & Riparian Restoration 
(C1602)

5,274 620 375 389 424 439 349 356 8,226

Habitat Conservation 
Program

29,878 9,337 11,123 4,237 4,154 4,722 3,222 2,314 68,987

Habitat Conservation Program BCL/Program Code: C160B

Water System Plan - 2013 
(C1509)

0 99 473 256 26 0 0 0 854

Water Supply Flexibility 
Program (C1507)

125 154 0 0 0 0 739 3,563 4,580

Seattle Direct Service 
Additional Conservation 
(C1505)

4,069 765 663 676 690 704 718 732 9,016

Water System Plan - 2019 
(C1510)

0 0 0 0 0 0 0 113 113

Water Resources 27,519 15,793 6,516 9,347 4,821 15,055 44,324 18,259 141,635

Project Summary

SPU-Water

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name/
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*Amounts in thousands of dollars

Customer Contact & Billing 
(C5402)

0 769 547 1,385 4,171 4,820 2,475 1,795 15,962

Asset Information 
Management (C5407)

63 981 1,640 1,663 1,750 1,638 1,191 1,191 10,115

IT Infrastructure (C5404) 618 661 1,076 810 824 826 895 1,051 6,762

Project Delivery & 
Performance (C5405)

57 1,262 1,150 1,275 1,182 1,367 1,306 1,306 8,905

Science & System 
Performance (C5406)

0 436 147 443 596 828 1,000 1,000 4,450

Enterprise Information 
Management (C5403)

0 608 211 491 476 325 343 336 2,791

Technology 738 4,717 4,770 6,067 8,998 9,803 7,211 6,680 48,985

Technology BCL/Program Code: C510B

Sound Transit - Water 
Betterment (C4125)

1,477 214 204 208 0 0 0 0 2,103

Security Improvements - WF 
(C4113-WF)

1,080 1,456 1,441 1,574 1,842 1,827 1,780 1,816 12,816

Spokane Street Viaduct - WF 
(C4134-WF)

1,699 452 70 0 0 0 0 0 2,221

Sound Transit – University 
Link - WF (C4110-WF)

73 147 71 108 226 130 43 0 797

Operational Facility - 
Construction - WF (C4106-
WF)

72 356 278 522 1,287 4,734 3,414 2,474 13,138

Mercer Corridor Project East 
Phase - WF (C4114-WF)

96 1,200 800 600 511 0 0 0 3,207

Mercer Corridor Project West 
Phase - WF (C4133-WF)

0 168 251 958 911 0 0 0 2,288

Meter Replacement - WF 
(C4101-WF)

3,259 1,000 612 628 728 653 666 679 8,225

Other Major Transportation 
Projects - WF (C4123-WF)

0 0 20 52 265 271 55 56 720

Regional Facility - WF (C4107
-WF)

435 1,214 1,961 4,054 3,994 1,653 2,494 5,012 20,817

Operational Facility - Other - 
WF (C4115-WF)

12 152 379 353 82 0 0 0 979

Operations Control Center - 
WF (C4105-WF)

4,022 73 118 179 126 18 0 279 4,814

Shared Cost Projects 23,165 17,658 15,048 18,482 17,547 16,374 15,118 16,543 139,935

Department Total*: 352,433 98,487 79,108 70,989 63,310 79,839 104,666 80,972 929,805

Project Summary

SPU-Water

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name/
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*Amounts in thousands of dollars

Water Fund (43000) 352,433 98,487 79,108 70,989 63,310 79,839 104,666 80,972 929,805

Department Total*: 352,433 98,487 79,108 70,989 63,310 79,839 104,666 80,972 929,805

SPU-Water

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides the Water funding for Seattle Public Utilities' 1% for Arts contribution.  Eligibility is 
determined at the individual project level, with payment occurring from this program.  Funds contributed to the 1% for Art 
program allow the commission, purchase, and installation of art in City-owned properties that are accessible to the public.  
The Municipal Arts Plan, prepared annually, describes the status of ongoing art projects and establishes the scope of work and 
allocations for new art projects.

Location: N/A

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Water Fund 158 200 132 192 257 276 238 1,453

Total: 158 200 132 192 257 276 238 1,453

Spending Plan by Fund

Project ID: C4118-WF End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2001

O & M Costs (Savings) 23 23 23 23 23 23 138

Water Fund 713 219 200 132 192 257 276 238 2,227

Total*: 713 219 200 132 192 257 276 238 2,227

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 713 219 200 132 192 257 276 238 2,227

Total: 713 219 200 132 192 257 276 238 2,227

Revenue Sources

1% for Art – WF

SPU-Water
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

This program relocates, replaces, and protects water infrastructure affected by the replacement of the Alaskan Way Viaduct 
and Seawall.  This project encompasses many sub-projects which are collectively known as the “Alaskan Way Viaduct and 
Seawall Replacement Program” (AWVSR Program.) The Washington State Department of Transportation (WSDOT) is the 
lead for the SR-99 replacement, while the City of Seattle is the lead on development of the waterfront public space, 
implementation of the new surface Alaskan Way, and design and construction of the seawall.

Location: SR 99 / Battery St

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Water Fund 1,415 3,216 3,982 2,540 2,126 1,587 1,139 16,004

Total: 1,415 3,216 3,982 2,540 2,126 1,587 1,139 16,004

Spending Plan by Fund

Project ID: C4102-WF End Date: Q4/2018

Project Type: New Facility Start Date: Q1/2004

O & M Costs (Savings) 0 0 0 0 0 0 0

Water Fund 1,202 1,449 3,216 3,982 2,540 2,126 1,587 1,139 17,239

Total*: 1,202 1,449 3,216 3,982 2,540 2,126 1,587 1,139 17,239

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 1,202 1,449 3,216 3,982 2,540 2,126 1,587 1,139 17,239

Total: 1,202 1,449 3,216 3,982 2,540 2,126 1,587 1,139 17,239

Revenue Sources

Alaskan Way Viaduct & Seawall Replacement Program - WF

SPU-Water
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Ballard Urban Village: Ballard Interbay

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program provides improvements at the Ballard Locks to upgrade conditions for salmon.  Improvements are focused on 
conserving the amount of freshwater needed to operate the locks to reduce the demand for freshwater from the Cedar River 
and increase the availability of freshwater for salmon.  No work is currently planned for the 2011-2013 timeframe.  This 
program is a requirement of the Cedar River Habitat Conservation Plan (HCP.)

Location: NW 54th St /30th Ave NW

BCL/Program Name: Habitat Conservation Program BCL/Program Code: C160B

Water Fund 21 8 0 0 1,474 0 0 1,503

Total: 21 8 0 0 1,474 0 0 1,503

Spending Plan by Fund

Project ID: C1606 End Date: Q4/2014

Project Type: Improved Facility Start Date: Q1/2000

O & M Costs (Savings) 0 0 0 0 19 19 37

Water Fund 357 22 8 0 0 1,474 0 0 1,862

Total*: 357 22 8 0 0 1,474 0 0 1,862

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 357 22 8 0 0 1,474 0 0 1,862

Total: 357 22 8 0 0 1,474 0 0 1,862

Revenue Sources

Ballard Locks Improvements

SPU-Water
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This multi-year, multi-project program funds assessments, repairs, and improvements to SPU's drinking water utility 
infrastructure at sites chosen by the Seattle Department of Transportation (SDOT) for bridge improvements and pedestrian 
and bicycle safety improvements within its "Bridging the Gap" program.  SPU assesses the condition of its utility 
infrastructure at SDOT's project sites and conducts repairs and improvements as needed.  It is too early in the program to 
determine the impact on Operation and Maintenance costs or savings as a result of this program.

Location: Various

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Water Fund 1,610 2,020 1,946 1,910 1,948 1,987 2,027 13,448

Total: 1,610 2,020 1,946 1,910 1,948 1,987 2,027 13,448

Spending Plan by Fund

Project ID: C4119-WF End Date: Q4/2016

Project Type: Improved Facility Start Date: Q1/2008

O & M Costs (Savings) 0 0 0 0 0 0 0

Water Fund 3,550 4,543 2,020 1,946 1,910 1,948 1,987 2,027 19,930

Total*: 3,550 4,543 2,020 1,946 1,910 1,948 1,987 2,027 19,930

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 3,550 4,543 2,020 1,946 1,910 1,948 1,987 2,027 19,930

Total: 3,550 4,543 2,020 1,946 1,910 1,948 1,987 2,027 19,930

Revenue Sources

Bridging the Gap - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program installs corrosion protection systems that prevent external corrosion of water transmission pipelines 
located in Seattle and throughout King County.  The cathodic protection systems extend the life of buried pipelines made of 
ductile iron, steel, and concrete cylinder pipe.

Location: Citywide

BCL/Program Name: Transmission BCL/Program Code: C120B

Water Fund 150 357 1,665 1,698 1,732 1,767 1,802 9,170

Total: 150 357 1,665 1,698 1,732 1,767 1,802 9,170

Spending Plan by Fund

Project ID: C1208 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2004

O & M Costs (Savings) 10 10 10 10 10 10 60

Water Fund 572 300 357 1,665 1,698 1,732 1,767 1,802 9,892

Total*: 572 300 357 1,665 1,698 1,732 1,767 1,802 9,892

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 572 300 357 1,665 1,698 1,732 1,767 1,802 9,892

Total: 572 300 357 1,665 1,698 1,732 1,767 1,802 9,892

Revenue Sources

Cathodic Protection Program

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program replaces aging bridges and related structures, such as abutments, asphalt approaches, and guardrails in the 
Cedar River Watershed.  Projects within this program improve aging bridge assets on priority roads in the watershed 
transportation system to provide City employees, City contractors, and visitors with safe and adequate access to City water 
supply and hydroelectric assets while minimizing and reducing environmental impacts over time.  Work in this program also 
maintains compliance with state laws, safety and environmental regulations, and tribal access agreements including 
Washington Department of Natural Resources (WDNR) forest practice regulations, Washington Department of Health (DOH) 
Watershed Protection Plan regulations, and Cedar River Habitat Conservation Plan (HCP) restoration commitments.  No 
budget authority is currently being requested for the 2011-2016 timeframe but once specific projects receive Asset 
Management Committee approval, necessary funding will be requested.

Location: Cedar River Watershed

BCL/Program Name: Watershed Stewardship BCL/Program Code: C130B

Project ID: C1307 End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2007

O & M Costs (Savings) 0 0 0 23 23 0 46

Water Fund 170 100 0 0 0 0 0 0 270

Total*: 170 100 0 0 0 0 0 0 270

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 170 100 0 0 0 0 0 0 270

Total: 170 100 0 0 0 0 0 0 270

Revenue Sources

Cedar Bridges

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project constructs fluoride tanks, an associated chemical feed system, and containment at the Cedar Water Treatment 
Plant at Lake Youngs to replace current fluoride treatment occuring at the Cedar River Headworks.  It will also replace aging 
facilities and create efficiencies by incorporating fluoride treatment with the rest of the water treatment processes currently 
located at Lake Youngs.  Relocating the process downstream of the lake will improve the lake water quality by eliminating a 
nutrient source for algae production.  This project was included in the 2010-2015 Adopted CIP as C110001.

Location: SE 16207 Old SE Petrovitsky Road W

BCL/Program Name: Water Quality & Treatment BCL/Program Code: C140B

Water Fund 300 408 2,601 106 0 0 0 3,415

Total: 300 408 2,601 106 0 0 0 3,415

Spending Plan by Fund

Project ID: C1416 End Date: Q4/2013

Project Type: Improved Facility Start Date: Q1/2010

O & M Costs (Savings) 0 0 0 34 34 34 102

Water Fund 0 299 408 2,601 106 0 0 0 3,414

Total*: 0 299 408 2,601 106 0 0 0 3,414

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 0 299 408 2,601 106 0 0 0 3,414

Total: 0 299 408 2,601 106 0 0 0 3,414

Revenue Sources

Cedar Fluoridation Relocation

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Outside Seattle City Urban Village: Outside Seattle City

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project enables the City to evaluate risks to protection and security of the Cedar River Municipal Watershed 
posed by changes in adjacent and surrounding land uses, and to respond as opportunities arise by acquiring real property.  
Although the City owns virtually all lands draining to the municipal water supply intake on the Cedar River, some exceptions 
remain along the boundary.  The past decade has seen significant changes in ownership and land use of properties 
immediately adjoining the City’s property.  Although this is an ongoing project, no work is currently planned for 2015-2016. 
In addition, this project was included in the 2010-2015 Adopted CIP as C109017.

Location: N/A

BCL/Program Name: Watershed Stewardship BCL/Program Code: C130B

Water Fund 398 265 187 249 140 0 0 1,239

Total: 398 265 187 249 140 0 0 1,239

Spending Plan by Fund

Project ID: C1312 End Date: ONGOING

Project Type: New Investment Start Date: Q1/1999

O & M Costs (Savings) 0 0 0 0 0 0 0

Water Fund 2,848 298 265 187 249 140 0 0 3,988

Total*: 2,848 298 265 187 249 140 0 0 3,988

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 2,848 298 265 187 249 140 0 0 3,988

Total: 2,848 298 265 187 249 140 0 0 3,988

Revenue Sources

Cedar River - Boundary Land Acquisition

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides a comprehensive information management system to preserve and archive archaeological artifacts from 
the Cedar River and South Fork Tolt River Municipal Watersheds housed in the Gale Archives at the Cedar River Watershed 
Education Center.  It also enhances accessibility, protection, and security for irreplaceable cultural resources and artifacts held 
in trust for Native Tribes, as well as other historic artifacts and historic documents as part of SPU's watershed stewardship 
mandate.

Location: N/A

BCL/Program Name: Watershed Stewardship BCL/Program Code: C130B

Water Fund 0 102 0 0 0 0 0 102

Total: 0 102 0 0 0 0 0 102

Spending Plan by Fund

Project ID: C1315 End Date: Q4/2011

Project Type: New Investment Start Date: Q1/2007

O & M Costs (Savings) 0 2 2 2 2 2 11

Water Fund 17 106 102 0 0 0 0 0 225

Total*: 17 106 102 0 0 0 0 0 225

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 17 106 102 0 0 0 0 0 225

Total: 17 106 102 0 0 0 0 0 225

Revenue Sources

Cedar River Watershed Cultural Resource Information Management System

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program provides a sockeye salmon hatchery to replace the interim hatchery on the Cedar River at Landsburg Dam, and 
includes a broodstock collection facility in Renton near the I-405 overpass, and a state-of-the-art hatchery facility located near 
the Landsburg Dam.  These facilities are a requirement of the Cedar River Habitat Conservation Plan (HCP.)

Location: Cedar River Watershed

BCL/Program Name: Habitat Conservation Program BCL/Program Code: C160B

Water Fund 4,700 5,669 520 0 0 0 0 10,889

Total: 4,700 5,669 520 0 0 0 0 10,889

Spending Plan by Fund

Project ID: C1605 End Date: Q3/2012

Project Type: New Facility Start Date: Q1/2000

O & M Costs (Savings) 0 0 170 170 170 170 678

Water Fund 5,966 4,802 5,669 520 0 0 0 0 16,957

Total*: 5,966 4,802 5,669 520 0 0 0 0 16,957

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 5,966 4,802 5,669 520 0 0 0 0 16,957

Total: 5,966 4,802 5,669 520 0 0 0 0 16,957

Revenue Sources

Cedar Sockeye Hatchery

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides improvements to the Cedar Water Treatment Plant at Lake Youngs.  Work in this project includes 
upgrades to intake screens, in-plant screening/straining systems, and other provisions required to lessen the impacts of 
seasonal algae blooms on the proper functioning of the water treatment and flow metering equipment. In addition, it enhances 
the Cedar Water Treatment Plant's capability to maintain production capacity during seasonal algae blooms and screen small 
fish out of the water intake piping. This project was included in the 2010-2015 Adopted CIP as C109005.

Location: 16207 SE Petrovitsky Road, Renton

BCL/Program Name: Water Quality & Treatment BCL/Program Code: C140B

Water Fund 0 153 416 424 0 0 0 994

Total: 0 153 416 424 0 0 0 994

Spending Plan by Fund

Project ID: C1415 End Date: Q4/2013

Project Type: Improved Facility Start Date: Q1/2009

O & M Costs (Savings) 0 0 0 15 15 15 44

Water Fund 67 408 153 416 424 0 0 0 1,469

Total*: 67 408 153 416 424 0 0 0 1,469

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 67 408 153 416 424 0 0 0 1,469

Total: 67 408 153 416 424 0 0 0 1,469

Revenue Sources

Cedar Treatment Screening Improvements

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project improves access to the chambers throughout the water distribution system. The replacement and/or 
enlargement of the entrance to distribution chambers improves the health and safety of workers who need to access chambers 
and meets Occupational, Safety, and Health Administration (OSHA) and Washington Safety and Health Administration 
(WSHA) safety and health requirements.  This project was included in the 2010-2015 Adopted CIP as C109011.

Location: Citywide

BCL/Program Name: Distribution BCL/Program Code: C110B

Water Fund 25 26 26 27 27 28 28 186

Total: 25 26 26 27 27 28 28 186

Spending Plan by Fund

Project ID: C1137 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2003

O & M Costs (Savings) 10 10 10 10 10 10 61

Water Fund 684 175 26 26 27 27 28 28 1,020

Total*: 684 175 26 26 27 27 28 28 1,020

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 684 175 26 26 27 27 28 28 1,020

Total: 684 175 26 26 27 27 28 28 1,020

Revenue Sources

Chamber Upgrades - Distribution

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program maintains the safety of SPU's water supply dams in the Cedar River and South Fork Tolt River 
Municipal Watersheds and the in-town reservoir dams.  Typical improvements may include, but are not limited to upgrades 
to, the dams' failure warning systems, spillways, outlet works, piping, and other civil, mechanical, and structural systems.  
This program ensures the continuing safe functioning, operation and monitoring of SPU's water supply dams and associated 
facilities per Federal Energy Regulatory Commission (FERC), state and local regulations, and SPU requirements to prevent 
loss of life and/or property damage and loss of SPU's ability to deliver reliable drinking water supply to its customers.

Location: N/A

BCL/Program Name: Water Resources BCL/Program Code: C150B

Water Fund 0 688 609 186 108 1,104 3,942 6,637

Total: 0 688 609 186 108 1,104 3,942 6,637

Spending Plan by Fund

Project ID: C1506 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

O & M Costs (Savings) 99 99 99 99 99 99 592

Water Fund 3,224 0 689 609 186 108 1,104 3,942 9,861

Total*: 3,224 0 689 609 186 108 1,104 3,942 9,861

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 3,224 0 689 609 186 108 1,104 3,942 9,861

Total: 3,224 0 689 609 186 108 1,104 3,942 9,861

Revenue Sources

Dam Safety Program

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program improves service reliability, pressure, capacity, and fire flow in the City's water distribution system.  
Typical improvements may include, but are not limited to, booster pump station installation, creation of new service zones, 
and tank elevation or replacement, as well as additional watermain pipelines and pressure reducing valves.  These 
improvements to service levels meet Washington Department of Health (DOH) regulations and SPU’s Distribution System 
Pressure Policy to provide greater than 20 psi service pressure.  These improvements provide higher flow of water for fire 
protection which improves public safety and results in smaller and shorter fires.  Amounts for 2013 and later reflect 
preliminary planning and will receive detailed review in future budget and rate cycles.

Location: Citywide

BCL/Program Name: Distribution BCL/Program Code: C110B

Water Fund 33 816 4,682 4,775 10,824 11,041 11,262 43,433

Total: 33 816 4,682 4,775 10,824 11,041 11,262 43,433

Spending Plan by Fund

Project ID: C1128 End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2003

O & M Costs (Savings) 50 50 50 50 50 50 300

Water Fund 404 33 816 4,682 4,775 10,824 11,041 11,262 43,837

Total*: 404 33 816 4,682 4,775 10,824 11,041 11,262 43,837

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 404 33 816 4,682 4,775 10,824 11,041 11,262 43,837

Total: 404 33 816 4,682 4,775 10,824 11,041 11,262 43,837

Revenue Sources

Distribution System Improvements

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project replaces line valves in the water distribution system throughout the City of Seattle that fail or are 
obsolete due to age or lack of replacement parts. The replacement of these gate valves extends the useful life of the watermain 
and restores the performance of the water distribution system. This ongoing project also adds valves within the system to 
enhance system performance, enhance operational control, and reduce the number of customers whose service is interrupted 
during a watermain shut down. This project was included in the 2010-2015 Adopted CIP as C109006.

Location: Citywide

BCL/Program Name: Distribution BCL/Program Code: C110B

Water Fund 783 765 586 106 108 110 113 2,571

Total: 783 765 586 106 108 110 113 2,571

Spending Plan by Fund

Project ID: C1136 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

O & M Costs (Savings) 31 31 31 31 31 31 184

Water Fund 774 510 765 586 106 108 110 113 3,072

Total*: 774 510 765 586 106 108 110 113 3,072

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 774 510 765 586 106 108 110 113 3,072

Total: 774 510 765 586 106 108 110 113 3,072

Revenue Sources

Distribution System In-Line Gate Valves

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides protection and restoration of fish habitat along the lower Cedar River, below the City's 
municipal watershed boundary at the Landsburg Dam and includes both acquisition of habitat lands and habitat restoration on 
the mainstem of the Cedar River.  Although this is an ongoing program, no work is currently planned for 2016.  This program 
is a requirement of the Cedar River Habitat Conservation Plan (HCP.)

Location: Cedar River Watershed

BCL/Program Name: Habitat Conservation Program BCL/Program Code: C160B

Water Fund 1,912 2,473 652 994 11 11 0 6,054

Total: 1,912 2,473 652 994 11 11 0 6,054

Spending Plan by Fund

Project ID: C1607 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

O & M Costs (Savings) 0 0 0 0 0 95 95

Water Fund 3,612 1,743 2,474 652 994 11 11 0 9,497

Total*: 3,612 1,743 2,474 652 994 11 11 0 9,497

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 3,612 1,743 2,474 652 994 11 11 0 9,497

Total: 3,612 1,743 2,474 652 994 11 11 0 9,497

Revenue Sources

Downstream Fish Habitat

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program funds water infrastructure capital improvement projects resulting from previous and possible future 
storm events.  Projects within this program are potentially Federal Emergency Management Agency (FEMA) reimbursable 
and need to be separated for tracking and reimbursement purposes.  Typical improvements include, but are not limited to, 
repairing and improving roads, bridges, and other stream crossing structures in the City's Municipal Watersheds, as well as 
replacing damaged equipment, such as pumps and security gates, and stabilizing debris slide areas and stream banks.

Location: Various

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Water Fund 200 51 52 53 54 55 56 522

Total: 200 51 52 53 54 55 56 522

Spending Plan by Fund

Project ID: C4120-WF End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q3/2007

O & M Costs (Savings) 5 5 5 5 5 5 28

Water Fund 4 102 51 52 53 54 55 56 428

Total*: 4 102 51 52 53 54 55 56 428

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 4 102 51 52 53 54 55 56 428

Total: 4 102 51 52 53 54 55 56 428

Revenue Sources

Emergency Storms - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program acquires and permanently protects critical stream habitat for Chinook and other salmon in the Lower Tolt River.  
The program is coordinated with similar efforts by Seattle City Light in the lower Tolt River basin.  Similar to the 
Endangered Species Act (ESA) Tolt Levee Modifications Project, this project is a component of the ESA Early Action 
Response Program.  This program was included in the 2010-2015 Adopted CIP as C101003.

Location: Lower Tolt River

BCL/Program Name: Watershed Stewardship BCL/Program Code: C130B

Water Fund 0 53 0 0 0 0 0 53

Total: 0 53 0 0 0 0 0 53

Spending Plan by Fund

Project ID: C1313 End Date: Q4/2011

Project Type: Rehabilitation or Restoration Start Date: Q2/2000

O & M Costs (Savings) 0 3 3 3 3 3 17

Water Fund 292 0 53 0 0 0 0 0 345

Total*: 292 0 53 0 0 0 0 0 345

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 292 0 53 0 0 0 0 0 345

Total: 292 0 53 0 0 0 0 0 345

Revenue Sources

Endangered Species Act Snohomish River Basin

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project plans and relocates water facilities that will be impacted by the SDOT-led First Hill streetcar project, which will 
connect major employment centers on First Hill to the regional light rail system stations on Capitol Hill and in the 
International District.  It is currently in the planning phase and was included in the 2010-2015 Adopted CIP as C409033.

Location: First Hill

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Water Fund 417 732 801 226 0 0 0 2,176

Total: 417 732 801 226 0 0 0 2,176

Spending Plan by Fund

Project ID: C4130-WF End Date: Q4/2013

Project Type: Improved Facility Start Date: Q1/2010

O & M Costs (Savings) 0 0 0 23 23 23 69

Water Fund 0 556 732 801 226 0 0 0 2,316

Total*: 0 556 732 801 226 0 0 0 2,316

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 0 556 732 801 226 0 0 0 2,316

Total: 0 556 732 801 226 0 0 0 2,316

Revenue Sources

First Hill Streetcar - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program provides SPU’s Water Utility crews with new and replacement heavy equipment that is used 
throughout Seattle and King County. Typical purchases include backhoes, graders, loaders, dozers, service trucks, and dump 
trucks.  This equipment transports work crews and tools to jobsites and supports the safe and efficient replacement, repair, 
and maintenance of infrastructure that delivers high quality drinking water to 1.5 million customers in King County.  This 
project is one of four SPU fund-specific heavy equipment CIP projects.

Location: N/A

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Water Fund 2,751 2,162 1,831 2,122 2,165 2,208 2,252 15,493

Total: 2,751 2,162 1,831 2,122 2,165 2,208 2,252 15,493

Spending Plan by Fund

Project ID: C4116-WF End Date: ONGOING

Project Type: New Investment Start Date: ONGOING

O & M Costs (Savings) 0 0 0 0 0 0 0

Water Fund 997 2,469 2,162 1,831 2,122 2,165 2,208 2,252 16,207

Total*: 997 2,469 2,162 1,831 2,122 2,165 2,208 2,252 16,207

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 997 2,469 2,162 1,831 2,122 2,165 2,208 2,252 16,207

Total: 997 2,469 2,162 1,831 2,122 2,165 2,208 2,252 16,207

Revenue Sources

Heavy Equipment Purchases - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This program provides research and monitoring to examine the effects of instream flows on salmon species in the Cedar 
River.  This program monitors flow compliance, verifies accretion flows downstream of Landsburg, improves flow-switching 
criteria, and develops a better understanding of relationships between stream flow and aquatic habitat.  This program is a 
requirement of the Cedar River Habitat Conservation Plan (HCP.)

Location: Cedar River Watershed

BCL/Program Name: Habitat Conservation Program BCL/Program Code: C160B

Water Fund 535 516 554 572 590 610 617 3,993

Total: 535 516 554 572 590 610 617 3,993

Spending Plan by Fund

Project ID: C1608 End Date: Q4/2016

Project Type: Improved Facility Start Date: Q4/2003

O & M Costs (Savings) 53 53 53 53 53 53 321

Water Fund 1,203 683 516 554 572 590 610 617 5,345

Total*: 1,203 683 516 554 572 590 610 617 5,345

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 1,203 683 516 554 572 590 610 617 5,345

Total: 1,203 683 516 554 572 590 610 617 5,345

Revenue Sources

Instream Flow Management Studies

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program funds improvements to the centralized monitoring and control of the drinking water portion of the 
overall Supervisory Control and Data Acquisition (SCADA) system infrastructure throughout King County.  Infrastructure 
affected may include, but is not limited to flow and pressure sensors, remote control pumps, and valves.  This program 
enhances the delivery and quality of drinking water and the delivery of water to fire hydrants, also known as "fire flow."

Location: Various

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Water Fund 720 462 504 530 538 552 514 3,819

Total: 720 462 504 530 538 552 514 3,819

Spending Plan by Fund

Project ID: C4108-WF End Date: ONGOING

Project Type: New Investment Start Date: Q1/2002

O & M Costs (Savings) 116 116 116 116 116 116 698

Water Fund 4,474 1,889 462 504 530 538 552 514 9,462

Total*: 4,474 1,889 462 504 530 538 552 514 9,462

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 4,474 1,889 462 504 530 538 552 514 9,462

Total: 4,474 1,889 462 504 530 538 552 514 9,462

Revenue Sources

Integrated Control Monitoring Program - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project acquires properties adjacent to the lower Cedar River Municipal Watershed that are accessed via Kerriston Road 
which runs through the lower municipal watershed.  Acquisition of these lands minimizes the risk to water quality from 
access through the watershed by the public.

Location: Cedar River Watershed

BCL/Program Name: Watershed Stewardship BCL/Program Code: C130B

Water Fund 0 612 624 637 649 662 676 3,861

Total: 0 612 624 637 649 662 676 3,861

Spending Plan by Fund

Project ID: C1314 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

O & M Costs (Savings) 0 0 0 0 0 0 0

Water Fund 37 0 612 624 637 649 662 676 3,897

Total*: 37 0 612 624 637 649 662 676 3,897

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 37 0 612 624 637 649 662 676 3,897

Total: 37 0 612 624 637 649 662 676 3,897

Revenue Sources

Kerriston Road

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project constructs either new sodium hypochlorite (liquid) chlorination facilities or upgraded gas chlorine facilities at the 
Landsburg Cedar River Diversion Facilities. The project will enhance safety and site security by replacement of/or upgrades 
to the aging gas chlorine facilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2011

BCL/Program Name: Water Quality & Treatment BCL/Program Code: C140B

Location: Cedar River Watershed

Project ID: C1417 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 50 50 100

Water Rates 0 0 20 208 743 108 0 0 1,080

Total: 0 0 20 208 743 108 0 0 1,080

Revenue Sources

Water Fund 0 0 20 208 743 108 0 0 1,080

Total*: 0 0 20 208 743 108 0 0 1,080

Fund Appropriations/Allocations

Landsburg Chlorination Upgrades

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: South Lake Union

This program funds the repair, relocation, protection, and upgrade of water infrastructure related to the redevelopment of the 
South Lake Union neighborhood.  This effort identifies SPU water system direct impacts, opportunities for system 
improvements, and cost responsibility.  This program also funds planning-level coordination with other City departments on 
projects within the South Lake Union area.

Neighborhood Plan: South Lake Union Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: South Lake Union

Project ID: C4114-WF End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 45 45 45 136

Water Fund 700 800 600 513 0 0 0 2,613

Total: 700 800 600 513 0 0 0 2,613

Spending Plan by Fund

Water Rates 96 1,200 800 600 511 0 0 0 3,207

Total: 96 1,200 800 600 511 0 0 0 3,207

Revenue Sources

Water Fund 96 1,200 800 600 511 0 0 0 3,207

Total*: 96 1,200 800 600 511 0 0 0 3,207

Fund Appropriations/Allocations

Mercer Corridor Project East Phase - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides water utility improvements and relocations related to the Mercer Corridor Project, West phase.  Work in 
this project will convert Mercer Street to a two-way street between Dexter Ave and Elliott Ave West.  The Mercer underpass 
at Aurora Ave will be widened to allow for six travel lanes and a bicycle/pedestrian shared use path between Dexter Ave and 
5th Ave North.  Roy Street, between Aurora and Queen Anne Ave., will also be converted to a two-way street with on-road 
bicycle lanes. This project was included in the 2010-2015 Adopted CIP as C410004.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

T01, T02, T03, T11, 
T15

Project Type: Improved Facility Start Date: Q1/2010

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: Mercer ST /Elliot AVE W/Dexter AVE 
N

Project ID: C4133-WF End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 23 23 23 69

Water Fund 168 251 958 911 0 0 0 2,288

Total: 168 251 958 911 0 0 0 2,288

Spending Plan by Fund

Water Rates 0 168 251 958 911 0 0 0 2,288

Total: 0 168 251 958 911 0 0 0 2,288

Revenue Sources

Water Fund 0 168 251 958 911 0 0 0 2,288

Total*: 0 168 251 958 911 0 0 0 2,288

Fund Appropriations/Allocations

Mercer Corridor Project West Phase - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program funds replacement of existing water meters when they fail or become obsolete.  Meters measuring up 
to two inches are replaced when they stop running.  Meters measuring three inches or more are repaired when possible, but 
are replaced when repair costs exceed replacement costs.  Accurate water meters ensure that customers are billed fairly for the 
water they use.  Since water meters also are used to bill customers for their wastewater discharges, 48 percent of the funding 
is allocated to the Drainage and Wastewater line of business.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2004

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: Citywide

Project ID: C4101-WF End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Water Fund 600 612 628 728 653 666 679 4,566

Total: 600 612 628 728 653 666 679 4,566

Spending Plan by Fund

Water Rates 3,259 1,000 612 628 728 653 666 679 8,225

Total: 3,259 1,000 612 628 728 653 666 679 8,225

Revenue Sources

Water Fund 3,259 1,000 612 628 728 653 666 679 8,225

Total*: 3,259 1,000 612 628 728 653 666 679 8,225

Fund Appropriations/Allocations

Meter Replacement - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides a replacement for, or rehabilitation of, the existing barge-mounted pump plants at Chester Morse Lake, 
which are near or at the end of their useful life.  These pumps are designed for drought situations to access so-called "dead 
storage" at the lake, which is at or below the level that drains by gravity.  The improvements enhance the ability to provide 
reliable water supply and in-stream flows in the Cedar River during drought conditions and to address requirements of the 
Habitat Conservation Plan.  Various project options are currently being evaluated through the Asset Management process.  To 
be conservative, the highest-priced option is represented here.   This project was included in the 2010-2015 Adopted CIP as 
C103032.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2003

BCL/Program Name: Water Resources BCL/Program Code: C150B

Location: Cedar River Watershed

Project ID: C1508 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Water Fund 11,750 1,326 4,578 424 10,608 37,981 5,969 72,636

Total: 11,750 1,326 4,578 424 10,608 37,981 5,969 72,636

Spending Plan by Fund

Water Rates 7,943 11,750 1,326 4,578 424 10,608 37,981 5,969 80,579

Total: 7,943 11,750 1,326 4,578 424 10,608 37,981 5,969 80,579

Revenue Sources

Water Fund 7,943 11,750 1,326 4,578 424 10,608 37,981 5,969 80,579

Total*: 7,943 11,750 1,326 4,578 424 10,608 37,981 5,969 80,579

Fund Appropriations/Allocations

Morse Lake Pump Plant

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program provides funding for necessary modifications to the location and depth of water pipes when they come 
into conflict with street improvements or other utility projects.  The benefit is continued water service to customers while 
accommodating transportation and other needs in the street right-of-way.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Distribution BCL/Program Code: C110B

Location: Citywide

Project ID: C1133 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 10 10 10 10 60

Water Fund 2,516 510 520 531 812 828 845 6,561

Total: 2,516 510 520 531 812 828 845 6,561

Spending Plan by Fund

Water Rates 1,178 1,580 510 520 531 812 828 845 6,804

Total: 1,178 1,580 510 520 531 812 828 845 6,804

Revenue Sources

Water Fund 1,178 1,580 510 520 531 812 828 845 6,804

Total*: 1,178 1,580 510 520 531 812 828 845 6,804

Fund Appropriations/Allocations

Multiple Utility Relocation

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This ongoing facilities program renovates, rehabilitates, and replaces existing buildings and constructs new facilities at 
various locations within the city limits to address deficiencies, failures, and functional changes in the SPU Lines of Business.  
Typical improvements include, but are not limited to, roof replacements, exterior wall or cladding replacements, and 
improvements to administrative office space, crew and shop space, lighting, heating and ventilation systems, and facilities 
structures.  These improvements increase the useful life of the facilities, preserve the value of the assets, and provide a safe 
working environment.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2004

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: Citywide

Project ID: C4106-WF End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 274 274 274 274 274 274 1,643

Water Fund 162 278 522 1,287 4,734 3,414 2,474 12,872

Total: 162 278 522 1,287 4,734 3,414 2,474 12,872

Spending Plan by Fund

Water Rates 72 356 278 522 1,287 4,734 3,414 2,474 13,138

Total: 72 356 278 522 1,287 4,734 3,414 2,474 13,138

Revenue Sources

Water Fund 72 356 278 522 1,287 4,734 3,414 2,474 13,138

Total*: 72 356 278 522 1,287 4,734 3,414 2,474 13,138

Fund Appropriations/Allocations

Operational Facility - Construction - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This ongoing facilities program provides funding to purchase, replace, or install new building materials or building equipment 
within the city limits to address deficiencies, failures, and functional changes in the SPU Lines of Business.  Typical 
improvements include, but are not limited to, water systems, prefabricated buildings, storage buildings, and fencing.  Specific 
projects have been identified through 2013.  As future projects are identified, necessary funding will be requested.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q4/2006

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: Various

Project ID: C4115-WF End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 15 15 15 15 15 15 92

Water Fund 225 379 353 82 0 0 0 1,039

Total: 225 379 353 82 0 0 0 1,039

Spending Plan by Fund

Water Rates 12 152 379 353 82 0 0 0 979

Total: 12 152 379 353 82 0 0 0 979

Revenue Sources

Water Fund 12 152 379 353 82 0 0 0 979

Total*: 12 152 379 353 82 0 0 0 979

Fund Appropriations/Allocations

Operational Facility - Other - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

This ongoing facilities program renovates, rehabilitates, and replaces existing buildings and constructs new facilities at the 
Operations Control Center located at 2700 Airport Way South to improve the efficiency and effectiveness of the field crews 
delivering utility services to customers.  Typical improvements include, but are not limited to, roof and other exterior 
replacements, improvements to public spaces, office and crew spaces and lighting, and heating and ventilation systems.  
These improvements increase the useful life of the facility, preserve the value of the asset, and provide a safe work and public 
space environment. No work is currently planned for 2015.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2003

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: 2700 Airport Way S

Project ID: C4105-WF End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 52 52 52 52 52 52 310

Water Fund 71 118 179 126 18 0 279 791

Total: 71 118 179 126 18 0 279 791

Spending Plan by Fund

Water Rates 4,022 73 118 179 126 18 0 279 4,814

Total: 4,022 73 118 179 126 18 0 279 4,814

Revenue Sources

Water Fund 4,022 73 118 179 126 18 0 279 4,814

Total*: 4,022 73 118 179 126 18 0 279 4,814

Fund Appropriations/Allocations

Operations Control Center - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing program funds Water projects that mitigate undesirable impacts and take advantage of opportunities generated 
by the capital transportation projects of the Washington State Department of Transportation (WSDOT) and the Seattle 
Department of Transportation (SDOT) throughout the City.  Work may include, but is not limited to, physically protecting the 
infrastructure during the transportation construction process, repairing and replacing damaged infrastructure, and improving 
existing infrastructure to meet higher standards.  Project sites may include, but are not limited to, State Route 520, Interstate 
5, and Interstate 90.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2008

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: Various

Project ID: C4123-WF End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 7 7 7 7 7 7 43

Water Rates 0 0 20 52 265 271 55 56 720

Total: 0 0 20 52 265 271 55 56 720

Revenue Sources

Water Fund 0 0 20 52 265 271 55 56 720

Total*: 0 0 20 52 265 271 55 56 720

Fund Appropriations/Allocations

Other Major Transportation Projects - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program makes improvements to water pump stations by replacing electric motors, starters, control systems, 
and other elements.  The benefit is improved reliability of water pump stations which in turn reduces the likelihood of large 
scale water outages.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2008

BCL/Program Name: Distribution BCL/Program Code: C110B

Location: Citywide

Project ID: C1135 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 34 34 34 34 34 34 203

Water Fund 77 79 780 796 541 552 563 3,388

Total: 77 79 780 796 541 552 563 3,388

Spending Plan by Fund

Water Rates 2 77 79 780 796 541 552 563 3,390

Total: 2 77 79 780 796 541 552 563 3,390

Revenue Sources

Water Fund 2 77 79 780 796 541 552 563 3,390

Total*: 2 77 79 780 796 541 552 563 3,390

Fund Appropriations/Allocations

Pump Station Improvements

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This ongoing program installs new meters for Seattle's wholesale customers at the customer's request.  In addition, existing 
meters are upgraded to current safety standards.  The benefits are accurate metering and billing for Seattle's wholesale 
customers while meeting their water needs.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2000

BCL/Program Name: Transmission BCL/Program Code: C120B

Location: Regional

Project ID: C1206 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 9 9 9 9 9 9 55

Water Fund 105 102 104 106 108 110 113 748

Total: 105 102 104 106 108 110 113 748

Spending Plan by Fund

Water Rates 78 200 102 104 106 108 110 113 921

Total: 78 200 102 104 106 108 110 113 921

Revenue Sources

Water Fund 78 200 102 104 106 108 110 113 921

Total*: 78 200 102 104 106 108 110 113 921

Fund Appropriations/Allocations

Purveyor Meters Replace - SPU

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing facilities program renovates, rehabilitates, replaces existing buildings, and constructs new facilities at various 
locations outside the city limits to address deficiencies, failures, and functional changes in the drinking water system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: Various

Project ID: C4107-WF End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 223 223 223 223 223 223 1,337

Water Fund 1,158 1,961 4,054 3,994 1,653 2,494 5,012 20,327

Total: 1,158 1,961 4,054 3,994 1,653 2,494 5,012 20,327

Spending Plan by Fund

Water Rates 435 1,214 1,961 4,054 3,994 1,653 2,494 5,012 20,817

Total: 435 1,214 1,961 4,054 3,994 1,653 2,494 5,012 20,817

Revenue Sources

Water Fund 435 1,214 1,961 4,054 3,994 1,653 2,494 5,012 20,817

Total*: 435 1,214 1,961 4,054 3,994 1,653 2,494 5,012 20,817

Fund Appropriations/Allocations

Regional Facility - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program provides customer incentives for residential, commercial, institutional, and industrial water efficiency 
capital improvements.  Typical examples include, but are not limited to, water efficient toilets and urinals, clothes washers, 
landscape irrigation devices, upgrades in industrial process water, and replacing water-cooled equipment with air-cooled 
versions.   The program benefits both existing and future ratepayers.  Water conservation provides low-cost options for 
meeting potential challenges from climate change, managing Seattle's drinking water resources, and customer efficiency and 
potential cost savings on water bills.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/1999

BCL/Program Name: Water Resources BCL/Program Code: C150B

Location: Citywide Plus Wholesale

Project ID: C1504 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 100 100 100 100 100 100 600

Water Fund 2,184 3,366 3,229 3,495 3,636 3,783 3,942 23,633

Total: 2,184 3,366 3,229 3,495 3,636 3,783 3,942 23,633

Spending Plan by Fund

Water Rates 12,157 3,025 3,366 3,229 3,495 3,636 3,783 3,942 36,632

Total: 12,157 3,025 3,366 3,229 3,495 3,636 3,783 3,942 36,632

Revenue Sources

Water Fund 12,157 3,025 3,366 3,229 3,495 3,636 3,783 3,942 36,632

Total*: 12,157 3,025 3,366 3,229 3,495 3,636 3,783 3,942 36,632

Fund Appropriations/Allocations

Regional Water Conservation Program

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This ongoing project improves access to the chambers located throughout the transmission water system.  The replacement 
and enlargement of the entrance to transmission chambers increase the safety for workers that need to enter the chambers 
twice per year.  This project was included in the 2010-2015 Adopted CIP as C199060.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/1999

BCL/Program Name: Transmission BCL/Program Code: C120B

Location: Citywide

Project ID: C1209 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 10 10 10 10 60

Water Fund 47 107 111 115 119 125 127 751

Total: 47 107 111 115 119 125 127 751

Spending Plan by Fund

Water Rates 196 100 107 111 115 119 125 127 1,000

Total: 196 100 107 111 115 119 125 127 1,000

Revenue Sources

Water Fund 196 100 107 111 115 119 125 127 1,000

Total*: 196 100 107 111 115 119 125 127 1,000

Fund Appropriations/Allocations

Replace Air Valve Chambers

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

This project will construct a 50 million gallon reinforced concrete buried reservoir in compliance with new state and federal 
regulations and improves water quality as well as the security of the drinking water system. It is part of the reservoir burying 
program which was adopted by Ordinance 120899 in August 2002.  This project was included in the 2010-2015 Adopted CIP 
as C101060.

Neighborhood Plan: North Beacon Hill Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2001

BCL/Program Name: Water Quality & Treatment BCL/Program Code: C140B

Location: S Spokane St/Beacon Ave S

Project ID: C1408 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 437 437 437 437 437 2,187

Water Fund 600 255 0 0 0 0 0 855

Total: 600 255 0 0 0 0 0 855

Spending Plan by Fund

Water Rates 41,977 1,501 255 0 0 0 0 0 43,733

Total: 41,977 1,501 255 0 0 0 0 0 43,733

Revenue Sources

Water Fund 41,977 1,501 255 0 0 0 0 0 43,733

Total*: 41,977 1,501 255 0 0 0 0 0 43,733

Fund Appropriations/Allocations

Reservoir Covering - Beacon

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: North Urban Village: Not in an Urban 
Village

This project will construct a 60 million gallon, dual-cell, reinforced concrete buried reservoir in compliance with new state 
and federal regulations.  This effort improves water quality and the security of the drinking water system.  It is part of the 
Reservoir burying program which was adopted by Ordinance 120899 in August 2002.   This project was included in the 2010-
2015 Adopted CIP as C101078.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q4/2001

BCL/Program Name: Water Quality & Treatment BCL/Program Code: C140B

Location: NE 86th St/Roosevelt Wy NE

Project ID: C1411 End Date: Q2/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 411 411 411 1,233

Water Fund 15,455 16,728 4,474 618 0 0 0 37,275

Total: 15,455 16,728 4,474 618 0 0 0 37,275

Spending Plan by Fund

Water Rates 3,842 15,440 16,728 4,474 618 0 0 0 41,102

Total: 3,842 15,440 16,728 4,474 618 0 0 0 41,102

Revenue Sources

Water Fund 3,842 15,440 16,728 4,474 618 0 0 0 41,102

Total*: 3,842 15,440 16,728 4,474 618 0 0 0 41,102

Fund Appropriations/Allocations

Reservoir Covering - Maple Leaf

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southwest Urban Village: Not in an Urban 
Village

This project will construct a 5 million gallon reinforced concrete buried reservoir in compliance with new state and federal 
regulations.  This effort improves water quality and the security of the drinking water system.  It is part of the Reservoir 
burying program which was adopted by Ordinance 120899 in August 2002.  This project was included in the 2010-2015 
Adopted CIP as C101076.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q4/2001

BCL/Program Name: Water Quality & Treatment BCL/Program Code: C140B

Location: SW Myrtle St/35th Ave SW

Project ID: C1410 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 124 124 124 124 124 621

Water Fund 400 102 0 0 0 0 0 502

Total: 400 102 0 0 0 0 0 502

Spending Plan by Fund

Water Rates 12,022 300 102 0 0 0 0 0 12,424

Total: 12,022 300 102 0 0 0 0 0 12,424

Revenue Sources

Water Fund 12,022 300 102 0 0 0 0 0 12,424

Total*: 12,022 300 102 0 0 0 0 0 12,424

Fund Appropriations/Allocations

Reservoir Covering - Myrtle

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: Capitol Hill

This project will either reconstruct the 20 million gallon concrete-lined reservoir in compliance with new state and federal 
regulations, or remove it from service and construct a bypass pipe system around the Reservoir.  Permanent action is not 
expected to occur until after Maple Leaf Reservoir is completed and the City has had an opportunity to take the Volunteer 
Reservoir off-line for a period of time to observe the water system's performance without it.  Thus no spending is planned 
between 2010 and 2014.  LTD expenditures in this project are related to preliminary engineering.  This effort improves water 
quality and the security of the drinking water system and is part of the Reservoir burying program which was adopted by 
Ordinance 120899 in August 2002.  This project was included in the 2010-2015 Adopted CIP as C101059.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q4/2001

BCL/Program Name: Water Quality & Treatment BCL/Program Code: C140B

Location: E Prospect St./12th Ave. E

Project ID: C1407 End Date: Q2/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Water Fund 11 0 0 0 108 552 2,252 2,924

Total: 11 0 0 0 108 552 2,252 2,924

Spending Plan by Fund

Water Rates 94 54 0 0 0 108 552 2,252 3,061

Total: 94 54 0 0 0 108 552 2,252 3,061

Revenue Sources

Water Fund 94 54 0 0 0 108 552 2,252 3,061

Total*: 94 54 0 0 0 108 552 2,252 3,061

Fund Appropriations/Allocations

Reservoir Covering - Volunteer

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Delridge Urban Village: Not in an Urban 
Village

This project will construct a 30 million gallon reinforced concrete buried reservoir in compliance with new state and federal 
regulations.  This effort improves water quality and the security of the drinking water system.  It is part of the Reservoir 
burying program which was adopted by Ordinance 120899 in August 2002.  This project was included in the 2010-2015 
Adopted CIP as C101075.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q4/2001

BCL/Program Name: Water Quality & Treatment BCL/Program Code: C140B

Location: SW Henderson St/8th Ave SW

Project ID: C1409 End Date: Q1/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 359 359 359 1,077

Water Fund 5,335 510 104 27 0 0 0 5,976

Total: 5,335 510 104 27 0 0 0 5,976

Spending Plan by Fund

Water Rates 28,962 6,300 510 104 27 0 0 0 35,902

Total: 28,962 6,300 510 104 27 0 0 0 35,902

Revenue Sources

Water Fund 28,962 6,300 510 104 27 0 0 0 35,902

Total*: 28,962 6,300 510 104 27 0 0 0 35,902

Fund Appropriations/Allocations

Reservoir Covering - West Seattle

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program provides water use efficiency resources to the City's low-income customers to implement water 
conservation measures authorized by Ordinance 120532, adopted in 2001, and supplements funding provided under SPU's 
Regional Water Conservation Program (C1504). Typical improvements consist of, but are not limited to, installing water-
efficient fixtures, such as aerating showerheads and faucets, low water use toilets and efficient clothes washers.  The program 
is cooperatively managed by SPU and the City's Human Services Department and requires an annual report to be provided to 
Council.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2001

BCL/Program Name: Water Resources BCL/Program Code: C150B

Location: Citywide & Direct Service

Project ID: C1505 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 90 90 90 90 90 90 541

Water Fund 765 663 676 690 704 718 732 4,947

Total: 765 663 676 690 704 718 732 4,947

Spending Plan by Fund

Water Rates 4,069 765 663 676 690 704 718 732 9,016

Total: 4,069 765 663 676 690 704 718 732 9,016

Revenue Sources

Water Fund 4,069 765 663 676 690 704 718 732 9,016

Total*: 4,069 765 663 676 690 704 718 732 9,016

Fund Appropriations/Allocations

Seattle Direct Service Additional Conservation

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This ongoing program funds physical, integrated security system components on water infrastructure throughout the City. 
Components may include, but are not limited to, fences, gates, access control card readers, intercoms, lighting, door and hatch 
contacts, CCTV cameras, motion detection devices, and fiber and conduit.  This program enhances protection of SPU’s 
critical infrastructure and addresses vulnerabilities identified in U.S. Environmental Protection Agency (EPA) mandated 
vulnerability assessments.  In addition, this program was included in the 2010-2015 Adopted CIP as C107018.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2005

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: Citywide

Project ID: C4113-WF End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 150 150 150 150 150 150 901

Water Fund 1,131 1,441 1,574 1,842 1,827 1,780 1,816 11,411

Total: 1,131 1,441 1,574 1,842 1,827 1,780 1,816 11,411

Spending Plan by Fund

Water Rates 1,080 1,456 1,441 1,574 1,842 1,827 1,780 1,816 12,816

Total: 1,080 1,456 1,441 1,574 1,842 1,827 1,780 1,816 12,816

Revenue Sources

Water Fund 1,080 1,456 1,441 1,574 1,842 1,827 1,780 1,816 12,816

Total*: 1,080 1,456 1,441 1,574 1,842 1,827 1,780 1,816 12,816

Fund Appropriations/Allocations

Security Improvements - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project funds improvements to watermains and appurtenances (hydrants, valves, coatings, cathodic protection, etc.) 
affected by the development of Sound Transit's Light Rail System.  These improvements are "opportunity" projects that 
become available and are cost effective as Sound Transit constructs Light Rail and rebuilds the street right-of-way.  This 
project covers Sound Transit's alignment within SPU's service area, including the South Link to SeaTac International Airport, 
the University Link, and the North Link towards Northgate and was included in the 2010-2015 Adopted CIP as C405430.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2005

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: Central & South areas of Seattle

Project ID: C4125 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 21 21 21 21 84

Water Fund 200 204 208 0 0 0 0 612

Total: 200 204 208 0 0 0 0 612

Spending Plan by Fund

Water Rates 1,477 214 204 208 0 0 0 0 2,103

Total: 1,477 214 204 208 0 0 0 0 2,103

Revenue Sources

Water Fund 1,477 214 204 208 0 0 0 0 2,103

Total*: 1,477 214 204 208 0 0 0 0 2,103

Fund Appropriations/Allocations

Sound Transit - Water Betterment

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This program funds relocation, replacement, and protection of water system infrastructure affected by the development of 
Sound Transit's Link Light Rail System.  Sound Transit is constructing the second segment of their electrical light rail transit 
system that includes 3.15 miles of tunnel, two additional stations, and other supporting facilities from downtown to the 
University of Washington.

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: Various

Project ID: C4110-WF End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 8 8

Water Fund 132 71 108 226 130 43 0 709

Total: 132 71 108 226 130 43 0 709

Spending Plan by Fund

Water Rates 73 147 71 108 226 130 43 0 797

Total: 73 147 71 108 226 130 43 0 797

Revenue Sources

Water Fund 73 147 71 108 226 130 43 0 797

Total*: 73 147 71 108 226 130 43 0 797

Fund Appropriations/Allocations

Sound Transit – University Link - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: West Seattle 
Junction

In mid-2008, SDOT began construction of the new 4th Ave S off ramp from the the S Spokane St Viaduct.  SPU must 
relocate approximately 600 linear feet of 30" watermain between the BNSF railroad tracks and 4th Ave S to make way for the 
new ramp.  SPU is expected to complete the relocation project in time to allow the SDOT project to be built on schedule.  
SPU will design, advertise and construct the relocations in a separate contract from the SDOT project. This project was 
included in the 2010-2015 Adopted CIP as C409020.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Shared Cost Projects BCL/Program Code: C410B

Location: Spokane St Viaduct

Project ID: C4134-WF End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 22 22 22 22 22 111

Water Fund 1,000 70 0 0 0 0 0 1,070

Total: 1,000 70 0 0 0 0 0 1,070

Spending Plan by Fund

Water Rates 1,699 452 70 0 0 0 0 0 2,221

Total: 1,699 452 70 0 0 0 0 0 2,221

Revenue Sources

Water Fund 1,699 452 70 0 0 0 0 0 2,221

Total*: 1,699 452 70 0 0 0 0 0 2,221

Fund Appropriations/Allocations

Spokane Street Viaduct - WF

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This program provides stream and riparian restoration in the Cedar River Watershed, including large woody debris placement, 
riparian conifer underplanting, and culvert replacement for fish passage and peak storm flows.  This program is a requirement 
under the Cedar River Habitat Conservation Plan (HCP.)

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2000

BCL/Program Name: Habitat Conservation Program BCL/Program Code: C160B

Location: Cedar River Watershed

Project ID: C1602 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 82 82 82 82 82 82 494

Water Fund 381 375 389 424 439 349 356 2,713

Total: 381 375 389 424 439 349 356 2,713

Spending Plan by Fund

Water Rates 5,274 620 375 389 424 439 349 356 8,226

Total: 5,274 620 375 389 424 439 349 356 8,226

Revenue Sources

Water Fund 5,274 620 375 389 424 439 349 356 8,226

Total*: 5,274 620 375 389 424 439 349 356 8,226

Fund Appropriations/Allocations

Stream & Riparian Restoration

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program implements water quality, seismic, and other improvements to steel water tanks in Seattle.  Functional 
water tanks are essential to public health protection as they assure that the distribution system is under pressure at all times, 
even when pump stations or control valves malfunction.  Depressurization of the water system may result in siphoning back 
contaminants from faulty private systems and from the ground into the water pipes.  No projects are currently planned for the 
2012-2016 timeframe but as projects are identified, necessary funding will be requested.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: Distribution BCL/Program Code: C110B

Location: Citywide

Project ID: C1134 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 10 10 10 10 60

Water Fund 2,033 1,123 1 1 1 1 1 3,161

Total: 2,033 1,123 1 1 1 1 1 3,161

Spending Plan by Fund

Water Rates 491 1,294 1,123 1 1 1 1 1 2,913

Total: 491 1,294 1,123 1 1 1 1 1 2,913

Revenue Sources

Water Fund 491 1,294 1,123 1 1 1 1 1 2,913

Total*: 491 1,294 1,123 1 1 1 1 1 2,913

Fund Appropriations/Allocations

Tank Improvements

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This program replaces aging bridges on forest roads in the Tolt River Watershed, including Chuck Judd Creek Bridge and 
Siwash Creek Bridge.  It improves aging bridge assets in the watershed transportation system to provide City employees, City 
contractors, and visitors with safe and adequate access to City water supply and hydroelectric assets while minimizing and 
reducing environmental impacts over time.  This program maintains compliance with state laws and safety and environmental 
regulations, including Washington Department of Natural Resources (WDNR) forest practice regulations and Washington 
Department of Health (DOH) Watershed Protection Plan regulations.  No budget authority is currently being requested for the 
2011-2016 timeframe but once specific projects receive Asset Management Committee approval, necessary funding will be 
requested.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2004

BCL/Program Name: Watershed Stewardship BCL/Program Code: C130B

Location: Tolt River Watershed

Project ID: C1308 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 19 0 19

Water Fund 20 0 0 0 0 0 0 20

Total: 20 0 0 0 0 0 0 20

Spending Plan by Fund

Water Rates 0 0 0 0 0 0 0 0 0

Total: 0 0 0 0 0 0 0 0 0

Revenue Sources

Water Fund 0 0 0 0 0 0 0 0 0

Total*: 0 0 0 0 0 0 0 0 0

Fund Appropriations/Allocations

Tolt Bridges

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This program provides aquatic and riparian restoration, improves roads for access to restoration areas, and watershed security 
and protection improvements in the Tolt River Municipal Watershed.  This program improves Tolt Watershed management 
practices to be consistent with the land management practices in the Cedar River Watershed, the City's other primary water 
supply watershed.  Restoration and improvements are based upon recommendations of the 2008 Tolt Watershed Management 
Plan.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2009

BCL/Program Name: Watershed Stewardship BCL/Program Code: C130B

Location: Tolt River Watershed

Project ID: C1310 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 5 5 5 5 21

Water Fund 345 109 85 0 0 0 0 540

Total: 345 109 85 0 0 0 0 540

Spending Plan by Fund

Water Rates 42 278 109 85 0 0 0 0 514

Total: 42 278 109 85 0 0 0 0 514

Revenue Sources

Water Fund 42 278 109 85 0 0 0 0 514

Total*: 42 278 109 85 0 0 0 0 514

Fund Appropriations/Allocations

Tolt Watershed Restoration

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This program rehabilitates and upgrades water pipes and associated structures in the City of Seattle's transmission system.  It 
assists SPU in providing agreed-upon pressure and flow for wholesale customers, limiting drinking water supply outages, and 
meeting applicable regulatory requirements of the Washington Department of Health (DOH).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: Transmission BCL/Program Code: C120B

Location: Regional

Project ID: C1207 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 10 10 10 10 60

Water Fund 1,076 1,020 1,040 1,061 1,082 1,104 1,126 7,510

Total: 1,076 1,020 1,040 1,061 1,082 1,104 1,126 7,510

Spending Plan by Fund

Water Rates 1,787 2,464 1,020 1,040 1,061 1,082 1,104 1,126 10,685

Total: 1,787 2,464 1,020 1,040 1,061 1,082 1,104 1,126 10,685

Revenue Sources

Water Fund 1,787 2,464 1,020 1,040 1,061 1,082 1,104 1,126 10,685

Total*: 1,787 2,464 1,020 1,040 1,061 1,082 1,104 1,126 10,685

Fund Appropriations/Allocations

Transmission Pipelines Rehabilitation

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing project provides construction of various smaller scale water quality and treatment facility rehabilitation and 
improvement projects that may develop on short notice over the course of each year.  It enhances SPU's ability to address 
water system improvement needs that relate to public health protection and drinking water regulatory compliance.  This 
project was included in the 2010-2015 Adopted CIP as C107018.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Water Quality & Treatment BCL/Program Code: C140B

Location: Various

Project ID: C1413 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 9 9 9 9 9 9 55

Water Fund 100 102 104 106 108 110 113 743

Total: 100 102 104 106 108 110 113 743

Spending Plan by Fund

Water Rates 124 154 102 104 106 108 110 113 921

Total: 124 154 102 104 106 108 110 113 921

Revenue Sources

Water Fund 124 154 102 104 106 108 110 113 921

Total*: 124 154 102 104 106 108 110 113 921

Fund Appropriations/Allocations

Treatment Facility/Water Quality Improvements

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing program provides upland forest restoration in the Cedar River Watershed, including ecological and restoration 
thinning, conifer planting, forest inventory and modeling, and species monitoring.  This program is a requirement under the 
Cedar River Habitat Conservation Plan (HCP.)

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2000

BCL/Program Name: Habitat Conservation Program BCL/Program Code: C160B

Location: Cedar River Watershed

Project ID: C1603 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 92 92 92 92 92 92 551

Water Fund 588 599 611 623 636 649 327 4,033

Total: 588 599 611 623 636 649 327 4,033

Spending Plan by Fund

Water Rates 5,105 634 599 611 623 636 649 327 9,185

Total: 5,105 634 599 611 623 636 649 327 9,185

Revenue Sources

Water Fund 5,105 634 599 611 623 636 649 327 9,185

Total*: 5,105 634 599 611 623 636 649 327 9,185

Fund Appropriations/Allocations

Upland Reserve Forest Restoration

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program renews or replaces existing hydrants in the City's water distribution system.  In general, hydrant 
renewal or replacement may occur as a result of hydrant malfunction, catastrophic failure due to vehicle damage, or to meet 
SPU criticality criteria such as spacing, location, cost, opportunity projects, or flow and pressure problems.  This program 
improves access to fire hydrants for the Seattle Fire Department (SFD) and helps to reduce the damage as a result of fire by 
locating fire hydrants in alternate or additional locations.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q4/1998

BCL/Program Name: Distribution BCL/Program Code: C110B

Location: Citywide

Project ID: C1110 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 10 10 10 10 60

Water Fund 372 177 276 288 299 311 318 2,040

Total: 372 177 276 288 299 311 318 2,040

Spending Plan by Fund

Water Rates 3,876 372 177 276 288 299 311 318 5,917

Total: 3,876 372 177 276 288 299 311 318 5,917

Revenue Sources

Water Fund 3,876 372 177 276 288 299 311 318 5,917

Total*: 3,876 372 177 276 288 299 311 318 5,917

Fund Appropriations/Allocations

Water Infrastructure - Hydrant Replacement/Relocation

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program installs new hydrants in the City's water distribution system.  In general, new hydrants are installed to 
meet service requests made by private property owners and to comply with Washington Administrative Code (WAC) or 
Seattle Fire Department (SFD) requirements.  This program helps to reduce the damage as a result of fire by locating new fire 
hydrants throughout the City's direct service area.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q2/1999

BCL/Program Name: Distribution BCL/Program Code: C110B

Location: Citywide

Project ID: C1112 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 10 10 10 10 62

Water Fund 112 114 110 115 119 125 127 822

Total: 112 114 110 115 119 125 127 822

Spending Plan by Fund

Water Rates 514 112 114 110 115 119 125 127 1,336

Total: 514 112 114 110 115 119 125 127 1,336

Revenue Sources

Water Fund 514 112 114 110 115 119 125 127 1,336

Total*: 514 112 114 110 115 119 125 127 1,336

Fund Appropriations/Allocations

Water Infrastructure - New Hydrants

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program installs new drinking water services throughout the City of Seattle.  It provides new connections to 
existing watermains with no interruption of service to adjacent existing customers (watermain taps), and the installation of 
metered water service lines from the new tap to the new customers’ property lines.  This program meets City responsibility 
for new service connections in the Seattle Municipal Code (SMC) to provide reliable drinking water supply to customers.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q4/1998

BCL/Program Name: Distribution BCL/Program Code: C110B

Location: Citywide

Project ID: C1113 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 10 10 10 10 60

Water Fund 7,707 7,650 7,803 7,959 8,118 8,281 8,447 55,964

Total: 7,707 7,650 7,803 7,959 8,118 8,281 8,447 55,964

Spending Plan by Fund

Water Rates 78,387 8,207 7,650 7,803 7,959 8,118 8,281 8,447 134,851

Total: 78,387 8,207 7,650 7,803 7,959 8,118 8,281 8,447 134,851

Revenue Sources

Water Fund 78,387 8,207 7,650 7,803 7,959 8,118 8,281 8,447 134,851

Total*: 78,387 8,207 7,650 7,803 7,959 8,118 8,281 8,447 134,851

Fund Appropriations/Allocations

Water Infrastructure - New Taps

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program replaces existing plastic or galvanized water services in the City's water distribution system. Service 
replacement may occur as a result of leaking, failing, or to reduce damage in case of failure of the water service. This 
program improves Seattle’s water system and extends the life of the system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q4/1998

BCL/Program Name: Distribution BCL/Program Code: C110B

Location: Citywide

Project ID: C1109 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 10 10 10 10 60

Water Fund 7,314 7,854 3,849 3,926 4,005 4,085 4,167 35,200

Total: 7,314 7,854 3,849 3,926 4,005 4,085 4,167 35,200

Spending Plan by Fund

Water Rates 78,541 7,732 7,854 3,849 3,926 4,005 4,085 4,167 114,160

Total: 78,541 7,732 7,854 3,849 3,926 4,005 4,085 4,167 114,160

Revenue Sources

Water Fund 78,541 7,732 7,854 3,849 3,926 4,005 4,085 4,167 114,160

Total*: 78,541 7,732 7,854 3,849 3,926 4,005 4,085 4,167 114,160

Fund Appropriations/Allocations

Water Infrastructure - Service Renewal

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program assists developers by adding new water mains to the water system in order to serve new residential and 
commercial developments.  Most of the costs are recovered through standard charges.  The benefit of this program is that 
water service is provided to new housing and businesses throughout Seattle.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1998

BCL/Program Name: Distribution BCL/Program Code: C110B

Location: Citywide

Project ID: C1111 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 10 10 10 10 10 10 60

Water Fund 500 612 624 1,148 1,195 1,243 1,268 6,591

Total: 500 612 624 1,148 1,195 1,243 1,268 6,591

Spending Plan by Fund

Water Rates 11,329 1,530 612 624 1,148 1,195 1,243 1,268 18,950

Total: 11,329 1,530 612 624 1,148 1,195 1,243 1,268 18,950

Revenue Sources

Water Fund 11,329 1,530 612 624 1,148 1,195 1,243 1,268 18,950

Total*: 11,329 1,530 612 624 1,148 1,195 1,243 1,268 18,950

Fund Appropriations/Allocations

Water Infrastructure - Watermain Extensions

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This ongoing program provides seismic upgrades to strengthen existing and/or install new elements and structures for 
improved performance of the water distribution system throughout the City of Seattle in the event of a large earthquake.  The 
benefit is a reduction in frequency and duration of water outages after an earthquake.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2009

BCL/Program Name: Distribution BCL/Program Code: C110B

Location: Citywide

Project ID: C1102 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 26 26 26 26 26 26 155

Water Fund 210 1 1 318 325 331 338 1,524

Total: 210 1 1 318 325 331 338 1,524

Spending Plan by Fund

Water Rates 958 306 1 1 318 325 331 338 2,578

Total: 958 306 1 1 318 325 331 338 2,578

Revenue Sources

Water Fund 958 306 1 1 318 325 331 338 2,578

Total*: 958 306 1 1 318 325 331 338 2,578

Fund Appropriations/Allocations

Water Infrastructure-Seismic Upgrade Pipelines

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs water quality monitoring equipment throughout the drinking water distribution system and enhances 
SPU's drinking water quality, security, and public health surveillance system.  This effort will improve Seattle’s ability to 
detect and respond appropriately to potential drinking water contamination events as recommended by research produced by 
SPU and the Environmental Protection Agency (EPA) for online monitoring equipment and SPU's broader efforts to increase 
the security of the water system.  This project was included in the 2010-2015 Adopted CIP as C107020.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Water Quality & Treatment BCL/Program Code: C140B

Location: Various

Project ID: C1414 End Date: Q4/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 9 9 9 26

Water Fund 1 51 208 212 0 0 0 472

Total: 1 51 208 212 0 0 0 472

Spending Plan by Fund

Water Rates 180 200 51 208 212 0 0 0 852

Total: 180 200 51 208 212 0 0 0 852

Revenue Sources

Water Fund 180 200 51 208 212 0 0 0 852

Total*: 180 200 51 208 212 0 0 0 852

Fund Appropriations/Allocations

Water Quality Equipment

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This program improves water system performance, reliability, and flexibility during severe weather events, supply and 
infrastructure emergencies, as well as enhancing environmental performance for fish and supporting regulatory and policy 
compliance in these areas.  Project improvements include Tolt Reservoir Temperature and the Overflow Dike in Chester 
Morse Lake, and may include but are not limited to, dam integrity and alternatives to improved crest control, reservoir water 
temperature, and water quality management.  This program will be on hold between 2011 and 2014.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Investment Start Date: Q1/2008

BCL/Program Name: Water Resources BCL/Program Code: C150B

Location: Multiple

Project ID: C1507 End Date: Q4/2016

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Water Fund 0 0 0 0 0 739 3,563 4,301

Total: 0 0 0 0 0 739 3,563 4,301

Spending Plan by Fund

Water Rates 125 154 0 0 0 0 739 3,563 4,580

Total: 125 154 0 0 0 0 739 3,563 4,580

Revenue Sources

Water Fund 125 154 0 0 0 0 739 3,563 4,580

Total*: 125 154 0 0 0 0 739 3,563 4,580

Fund Appropriations/Allocations

Water Supply Flexibility Program

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This ongoing program improves structures used to empty the water from larger pipelines when necessary for inspection or 
repair.  The new structures better control the impact of the water discharged to the environment and comply with current 
environmental regulations.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Transmission BCL/Program Code: C120B

Location: Regional

Project ID: C1205 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 8 8 8 8 8 8 51

Water Fund 57 102 104 106 108 110 113 700

Total: 57 102 104 106 108 110 113 700

Spending Plan by Fund

Water Rates 103 100 102 104 106 108 110 113 846

Total: 103 100 102 104 106 108 110 113 846

Revenue Sources

Water Fund 103 100 102 104 106 108 110 113 846

Total*: 103 100 102 104 106 108 110 113 846

Fund Appropriations/Allocations

Water System Dewatering

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project develops the 2013 Water System Plan.  This project meets the State requirement that SPU update a water system 
plan every six years and submit the plan to the Washington Department of Health (DOH) for approval as a condition of the 
operating permit for the drinking water system.  This project was included in the 2010-2015 Adopted CIP as C113001.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Investment Start Date: Q2/2010

BCL/Program Name: Water Resources BCL/Program Code: C150B

Location: N/A

Project ID: C1509 End Date: Q3/2013

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Water Fund 99 473 256 26 0 0 0 854

Total: 99 473 256 26 0 0 0 854

Spending Plan by Fund

Water Rates 0 99 473 256 26 0 0 0 854

Total: 0 99 473 256 26 0 0 0 854

Revenue Sources

Water Fund 0 99 473 256 26 0 0 0 854

Total*: 0 99 473 256 26 0 0 0 854

Fund Appropriations/Allocations

Water System Plan - 2013

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project develops the 2019 Water System Plan. This project meets the State requirement that SPU update a water system 
plan every six years and submit the plan to the Washington Department of Health (DOH) for approval as a condition of the 
operating permit for the drinking water system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Investment Start Date: Q1/2016

BCL/Program Name: Water Resources BCL/Program Code: C150B

Location: N/A

Project ID: C1510 End Date: Q3/2019

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Water Rates 0 0 0 0 0 0 0 113 113

Total: 0 0 0 0 0 0 0 113 113

Revenue Sources

Water Fund 0 0 0 0 0 0 0 113 113

Total*: 0 0 0 0 0 0 0 113 113

Fund Appropriations/Allocations

Water System Plan - 2019

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing program replaces or rehabilitates existing watermains in Seattle.  Replacements occur when leaks become too 
frequent.  Rehabilitation by lining the interior of the pipe with cement mortar restores the capacity of watermains that have 
degraded due to interior deposits.  The benefits of this program are restored quality of the delivered water, lower use of 
chlorine to maintain required chlorine residual, and restored pressures.

Location: Regional

BCL/Program Name: Distribution BCL/Program Code: C110B

Water Fund 860 765 1,561 1,592 3,247 3,312 3,379 14,715

Total: 860 765 1,561 1,592 3,247 3,312 3,379 14,715

Spending Plan by Fund

Project ID: C1129 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2004

O & M Costs (Savings) 10 10 10 10 10 10 60

Water Fund 587 452 765 1,561 1,592 3,247 3,312 3,379 14,895

Total*: 587 452 765 1,561 1,592 3,247 3,312 3,379 14,895

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 587 452 765 1,561 1,592 3,247 3,312 3,379 14,895

Total: 587 452 765 1,561 1,592 3,247 3,312 3,379 14,895

Revenue Sources

Watermain Rehabilitation

SPU-Water



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Water Rates 8,360 832 1,482 1,511 1,541 1,572 1,603 1,014 17,915

Total: 8,360 832 1,482 1,511 1,541 1,572 1,603 1,014 17,915

Revenue Sources

This program provides forest road improvements and decommissioning in the Cedar River Watershed.  The purpose of this 
program is to reduce the delivery of sediment into the waterways in the watershed to protect both aquatic habitat and water 
quality.  This program is a requirement under the Cedar River Watershed Habitat Conservation Plan (HCP.)

Water Fund 847 1,482 1,511 1,541 1,572 1,603 1,014 9,570

Total: 847 1,482 1,511 1,541 1,572 1,603 1,014 9,570

Spending Plan by Fund

O & M Costs (Savings) 179 179 179 179 179 179 1,075

Water Fund 8,360 832 1,482 1,511 1,541 1,572 1,603 1,014 17,915

Total*: 8,360 832 1,482 1,511 1,541 1,572 1,603 1,014 17,915

Fund Appropriations/Allocations

BCL/Program Name: Habitat Conservation Program BCL/Program Code: C160B

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

Project ID: C1601 End Date: ONGOING

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Location: Cedar River Watershed

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Watershed Road Improvement/Decommissioning

SPU-Water
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Overview of Facilities and Programs 

The Department of Information Technology (DoIT) builds, manages and maintains City government 
information technology infrastructure – radio, data, communications, and computer networks – used by 
other City departments to serve constituents.  DoIT also manages the Seattle Channel and the City’s 
central data center, which houses most of the computer servers and the computing architecture that 
operates software applications on behalf of other departments.  DoIT also directs the development of 
certain computer application projects on behalf of the City and other Departments.   

The Capital Improvement Program (CIP) supports DoIT’s mission by providing for major technology 
upgrades, major maintenance and improvements to the City’s existing networks, computing architecture 
and systems.  This includes: enhancements and upgrades to the data and communications infrastructure; 
build out of fiber optic links; and upgrades and improvements to the public safety radio network, the 
enterprise computing system, and the television channel infrastructure.    

Highlights   

The Department’s 2011-2016 CIP provides for the following projects: 

• Planning, repair, replacement, and modification of software, hardware and electronics in the 
City’s data and communications infrastructure to introduce improved service and features for City 
employees and constituents; 

• Infrastructure upgrades in the 800 MHz radio network program;  

• Upgrades to the Alternate Data Center; 

• Expansion of the computing services enterprise-class server environment for critical applications 
in the Data Center;  

• Replacement, maintenance and upgrades of software and hardware in the City’s computing 
services architecture environment; 

• Replacement and upgrades of equipment for the Seattle Channel; 

• Installation and maintenance of fiber optic cable links and spurs to various locations. 

Project Selection Process 

DoIT selects infrastructure projects based upon the following process:  

Project Identification:  DoIT staff work with departmental program directors, as well as Citywide 
governing boards such as the Technology Board and the King County Regional Communications Board 
to identify potential projects.  The criteria for project selection include opportunities to: enhance public 
safety departments’ response to emergencies; improve the reliability of technology systems; increase the 
availability of services to constituents; update and maintain the City’s major hardware and software 
systems; and implement technology projects using grants awarded by the federal government. 

Project Selection:  DoIT’s program directors work with guidance from citywide and regional governance 
boards to review the list of potential projects and determine which projects best fit the CIP project criteria. 
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Anticipated Operating Expenses Associated with Capital Facilities 
Projects 

A significant portion of DoIT’s operating budget is devoted to operating and maintaining CIP projects. 



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Enterprise Computing 
(D301CS001)

1,900 1,000 400 0 0 2,170 1,157 506 7,133

Data and Telephone 
Infrastructure 
(COMMINFRA)

8,941 2,061 2,304 2,367 2,454 2,534 3,159 2,655 26,475

Computing Services 
Architecture (D300CSARC)

692 676 2,018 1,623 2,536 2,844 2,049 1,947 14,385

Alternate Data Center 
(D301AR001)

371 0 53 157 589 0 0 62 1,232

Puget Sound Next-Generation 
Voice/Data System 
(D314GR001)

159 4,192 0 0 0 0 0 0 4,351

Fiber-Optic Communication 
Installation and Maintenance 
(FIBER)

13,475 2,930 2,910 2,989 3,101 3,194 3,264 3,336 35,199

800 MHz Radio Network 
Program (D3RNRS)

9,263 6,300 500 514 535 555 572 586 18,825

Technology Infrastructure 34,801 17,159 8,185 7,650 9,215 11,297 10,201 9,092 107,600

Technology Infrastructure BCL/Program Code: D3300

Seattle Channel Maintenance 
and Upgrade (D404EC001)

446 284 92 37 391 393 448 453 2,544

Office of Electronic 
Communications

446 284 92 37 391 393 448 453 2,544

Office of Electronic Communications BCL/Program Code: D4400

Department Total*: 35,247 17,443 8,277 7,687 9,606 11,690 10,649 9,545 110,144

Project Summary

Department of Information Technology

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name



 



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

Information Technology Fund 
(50410)

32,447 15,943 8,277 7,687 9,606 11,690 10,649 9,545 105,844

2010 Multipurpose LTGO 
Bond Fund (35400)

0 1,500 0 0 0 0 0 0 1,500

2009 Multipurpose LTGO 
Bond Fund (35300)

2,800 0 0 0 0 0 0 0 2,800

To Be Determined (TBD) 0 0 0 0 0 0 0 0 0

Department Total*: 35,247 17,443 8,277 7,687 9,606 11,690 10,649 9,545 110,144

Department of Information Technology

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total



 



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project funds the upgrades and replacement of software and hardware for the City of Seattle’s portion of the King 
County Regional 800 MHz radio system.  The 800 MHz radio system provides the communication infrastructure required for 
public safety operations such as 911, Medic One, Fire and Police.

Location: 700 5th Ave/Various

BCL/Program Name: Technology Infrastructure BCL/Program Code: D3300

Project ID: D3RNRS End Date: ONGOING

Project Type: New Investment Start Date: Q1/2002

O & M Costs (Savings) 0 0 0 0 0 0 0

Information Technology Fund 9,263 6,300 500 514 535 555 572 586 18,825

Total*: 9,263 6,300 500 514 535 555 572 586 18,825

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Internal Service Fees and 
Allocations, Outside Funding 
Partners

9,263 6,300 500 514 535 555 572 586 18,825

Total: 9,263 6,300 500 514 535 555 572 586 18,825

Revenue Sources

800 MHz Radio Network Program

Department of Information Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project supports enhancements to and expansion of the City’s Alternate Data Center (ADC), including the expansion 
from a cold site (facility and communications) to a warm site (some recovery equipment ready for immediate use) through the 
addition of hardware such as servers and storage and has the capability to restore certain software applications.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Investment Start Date: Q1/2008

BCL/Program Name: Technology Infrastructure BCL/Program Code: D3300

Location: 700 5th AVE

Project ID: D301AR001 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Internal Service Fees and 
Allocations, Outside Funding 
Partners

371 0 53 157 589 0 0 62 1,232

Total: 371 0 53 157 589 0 0 62 1,232

Revenue Sources

Information Technology Fund 371 0 53 157 589 0 0 62 1,232

Total*: 371 0 53 157 589 0 0 62 1,232

Fund Appropriations/Allocations

Alternate Data Center

Department of Information Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project funds regular replacement of servers, data storage equipment and data center facilities operated on behalf of City 
departments by DoIT's computing services group.  Timely replacement of this equipment provides stable infrastructure for the 
City. Equipment is replaced when it reaches the end of its useful life, which is typically no more than 5 years per industry 
standards.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Investment Start Date: Q1/2008

BCL/Program Name: Technology Infrastructure BCL/Program Code: D3300

Location: 700 5th AVE

Project ID: D300CSARC End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Internal Service Fees and 
Allocations, Outside Funding 
Partners

692 676 2,018 1,623 2,536 2,844 2,049 1,947 14,385

Total: 692 676 2,018 1,623 2,536 2,844 2,049 1,947 14,385

Revenue Sources

Information Technology Fund 692 676 2,018 1,623 2,536 2,844 2,049 1,947 14,385

Total*: 692 676 2,018 1,623 2,536 2,844 2,049 1,947 14,385

Fund Appropriations/Allocations

Computing Services Architecture

Department of Information Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project provides funds to maintain, replace, and upgrade software and major hardware for the City's data and telephone 
switching systems.  Updated technology and mandated manufacturer requirements often require changes to software and 
hardware.  The selected projects focus on preventing unscheduled service disruption and system failures and also work to 
minimize the City’s overall costs, increase reliability, and provide features that improve end-user productivity.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Investment Start Date: Q1/2004

BCL/Program Name: Technology Infrastructure BCL/Program Code: D3300

Location: 700 5th Ave/Various

Project ID: COMMINFRA End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 0 0 0 0 0

Internal Service Fees and 
Allocations, Outside Funding 
Partners

8,041 1,561 2,304 2,367 2,454 2,534 3,159 2,655 25,075

General Obligation Bonds 0 500 0 0 0 0 0 0 500

General Obligation Bonds 900 0 0 0 0 0 0 0 900

Total: 8,941 2,061 2,304 2,367 2,454 2,534 3,159 2,655 26,475

Revenue Sources

Information Technology Fund 8,041 1,561 2,304 2,367 2,454 2,534 3,159 2,655 25,075

2009 Multipurpose LTGO 
Bond Fund

900 0 0 0 0 0 0 0 900

2010 Multipurpose LTGO 
Bond Fund

0 500 0 0 0 0 0 0 500

Total*: 8,941 2,061 2,304 2,367 2,454 2,534 3,159 2,655 26,475

Fund Appropriations/Allocations

Data and Telephone Infrastructure

Department of Information Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project provides for expansion and replacement of the City’s enterprise class servers, enterprise class storage, and mid-
range class storage.  The enterprise class servers run critical application software for finance and accounting, personnel, 
customer service and billing, and municipal court systems. In 2011, an expansion of the enterprise-class server environment is 
planned to meet the demands for additional capacity.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Investment Start Date: Q1/2009

BCL/Program Name: Technology Infrastructure BCL/Program Code: D3300

Location: 700 5th AVE

Project ID: D301CS001 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

To be determined 0 0 0 0 0 0 0 0 0

Internal Service Fees and 
Allocations, Outside Funding 
Partners

0 0 400 0 0 2,170 1,157 506 4,233

General Obligation Bonds 0 1,000 0 0 0 0 0 0 1,000

General Obligation Bonds 1,900 0 0 0 0 0 0 0 1,900

Total: 1,900 1,000 400 0 0 2,170 1,157 506 7,133

Revenue Sources

Information Technology Fund 0 0 400 0 0 2,170 1,157 506 4,233

2009 Multipurpose LTGO 
Bond Fund

1,900 0 0 0 0 0 0 0 1,900

2010 Multipurpose LTGO 
Bond Fund

0 1,000 0 0 0 0 0 0 1,000

Total*: 1,900 1,000 400 0 0 2,170 1,157 506 7,133

Fund Appropriations/Allocations

Enterprise Computing

Department of Information Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides for the installation and maintenance of a high-speed fiber-optic communication network for the City and 
its external fiber partners.  The fiber network includes sites such as libraries, public schools, fire and police stations, 
community centers, and other City facilities.  The use of fiber optics in communications increases the volume of transmission 
- the amount of data and video, the use of two-way radios for public safety, and the number of telephone calls - that can be 
conveyed.   A fiber-optic network also allows for interconnectivity in the event of an emergency to other agencies and 
executives at the federal, state and local levels, increases the efficiency of City staff, and provides residents greater access to 
the City and external agencies that contribute to the network.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Investment Start Date: Q1/2004

BCL/Program Name: Technology Infrastructure BCL/Program Code: D3300

Location: Various Locations

Project ID: FIBER End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Internal Service Fees and 
Allocations, Outside Funding 
Partners

13,475 2,930 2,910 2,989 3,101 3,194 3,264 3,336 35,199

Total: 13,475 2,930 2,910 2,989 3,101 3,194 3,264 3,336 35,199

Revenue Sources

Information Technology Fund 13,475 2,930 2,910 2,989 3,101 3,194 3,264 3,336 35,199

Total*: 13,475 2,930 2,910 2,989 3,101 3,194 3,264 3,336 35,199

Fund Appropriations/Allocations

Fiber-Optic Communication Installation and Maintenance

Department of Information Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides for the installation of a next-generation voice and data switching system in the Puget Sound region 
(King, Pierce, and Snohomish Counties).  The project enhances and provides for interoperable radio and data communications 
for public safety agencies throughout the region.

Location: 700 5th AVE

BCL/Program Name: Technology Infrastructure BCL/Program Code: D3300

Project ID: D314GR001 End Date: Q3/2011

Project Type: New Investment Start Date: Q4/2008

O & M Costs (Savings) 0 0 0 0 0 0 0

Information Technology Fund 159 4,192 0 0 0 0 0 0 4,351

Total*: 159 4,192 0 0 0 0 0 0 4,351

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Internal Service Fees and 
Allocations, Outside Funding 
Partners

119 815 0 0 0 0 0 0 934

Miscellaneous Grants or 
Donations

40 3,377 0 0 0 0 0 0 3,417

Total: 159 4,192 0 0 0 0 0 0 4,351

Revenue Sources

Puget Sound Next-Generation Voice/Data System

Department of Information Technology



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Internal Service Fees and 
Allocations, Outside Funding 
Partners

446 284 92 37 391 393 448 453 2,544

Total: 446 284 92 37 391 393 448 453 2,544

Revenue Sources

This project provides funds to maintain, replace, and upgrade the cablecasting and production systems for the Seattle 
Channel.  This includes replacement of the channel’s remaining analog equipment with digital ready gear and the on-going 
replacement of equipment that has reached the end of its useful life.  The current replacement cycle will provide a new 
routing system, graphics generators, web interface equipment, studio control components, city council chambers cameras and 
ancillary production equipment. However, 2011-12 budget reductions will delay implementation of the plan to upgrade the 
Seattle Channel to a High Definition (HD) signal by two years.

O & M Costs (Savings) 0 0 0 0 0 0 0

Information Technology Fund 446 284 92 37 391 393 448 453 2,544

Total*: 446 284 92 37 391 393 448 453 2,544

Fund Appropriations/Allocations

BCL/Program Name: Office of Electronic Communications BCL/Program Code: D4400

Project Type: New Investment Start Date: Q1/2009

Project ID: D404EC001 End Date: ONGOING

Neighborhood District: Downtown Urban Village: Commercial Core

Location: 600 4th AVE

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Seattle Channel Maintenance and Upgrade

Department of Information Technology
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Overview of Facilities and Programs 

The Finance & Administrative Services Department (FAS) is responsible for building, operating, and 
maintaining general government facilities.  Examples include the City’s core public safety facilities, 
including 33 fire stations and waterfront marine operations, 5 police precincts, the Harbor Patrol, Seattle 
Emergency Operations and Fire Alarm Centers, the City’s vehicle maintenance shops and other support 
facilities, and the City’s downtown office building portfolio.  In addition, FAS maintains some of the 
community-based facilities owned by the City, such as senior centers and community service centers.  

The Department’s 2011-2016 Proposed Capital Improvement Program (CIP) is FAS’s plan for 
maintaining, renovating, expanding, and replacing its extensive inventory of buildings.  The Department’s 
CIP is financed by a variety of revenue sources, including the City’s General Subfund, the Cumulative 
Reserve Subfund (including the Unrestricted, REET I, and FAS Asset Preservation subaccounts), voter-
approved levy proceeds, general obligation bonds, proceeds from property sales, and grants.  

The 2003 Fire Facilities and Emergency Response Levy Program (FFERP) is a 9-year $167 million 
property tax levy that voters approved in November 2003.  The levy, together with approximately $132 
million from other sources, funds more than 40 projects to improve the City’s fire fighting and emergency 
response capabilities, including carrying out various emergency preparedness initiatives (for example, 
upgrading the City’s water supply system for firefighting purposes), constructing new support facilities 
for the Fire Department (including a new joint training facility), constructing a new Emergency 
Operations Center and Fire Alarm Center, procuring two new fireboats and rehabilitating the Chief 
Seattle fireboat, and upgrading, renovating, or replacing most of the City’s neighborhood fire stations.   

Highlights 

2003 Fire Facilities and Emergency Response Levy Program: FAS reopens nine neighborhood fire 
stations in 2010:  Fire Stations 33/Rainier Beach, 28/Rainier Valley, 41/Magnolia, and 39/Lake City, 
2/Belltown, 17/University, 35/Crown Hill, 37/West Seattle/High Point, and 38/Hawthorne Hills.  With the 
respective openings, all of the projects enter one year warranty phases.  In 2010, due to the economic 
downturn, the 2010-2015 Adopted CIP restructured the Levy program financing plan, resulting in a two-
year extension to the program.  The program is now expected to be complete in the 4th quarter of 2015. 
 
In 2011, FAS will continue to execute the Fire Levy with construction of six neighborhood fire stations 
(Fire Stations 30/Mt. Baker, 21/Greenwood, 13/Beacon Hill, 16/Green Lake, 6/Central District, 
9/Fremont), and begin or continue design on twelve stations (Fire Stations 20/West Queen Anne, 
14/SODO, 32/West Seattle Junction, 8/Queen Anne, 27/Georgetown, 34/Madison Park, 
36/Delridge/Harbor Island/, 40/Wedgwood, 25/Capitol Hill, 24/Bitter Lake and 26/South Park), plus the 
Chief Seattle fireboat.  A temporary fire station program which sites, designs and constructs temporary 
fire stations for those projects in which station construction displaces firefighters is also part of this work 
so emergency services can continue uninterrupted and within appropriate response times.  In 2011, six 
active fire stations will be housed in temporary facilities consisting of tents for apparatus and trailers for 
living quarters and support functions so firefighters can continue to provide the full complement of 
emergency services to their neighborhoods. 
 
Asset Preservation Program: The Asset Preservation Program preserves and extends the useful life and 
operational capacity of existing FAS-managed facilities, and is funded by facility space rent paid by City 
departments.  Typical major maintenance work includes, but is not limited to, the repair and replacement 
of building envelope components, such as roofs, windows and exterior doors; the repair and replacement 
of core building systems such as HVAC equipment, water distribution systems, and electrical power 
distribution systems; and the repair and replacement of other equipment in the building due to age or 
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prolonged substandard performance.  Examples of 2011-2012 projects planned include replacing aged 
and leaking roofs, upgrading security systems and replacing failing and substandard electrical and 
mechanical equipment in FAS shops and yards and at public safety facilities.  The City’s downtown 
campus buildings projects will include weatherization/exterior sealant work and exterior granite paver 
replacement on the Municipal Tower, replacement of fire pump controls and chillers at the Municipal 
Tower, and replacement of thermal wall mechanical shading devices and entry modifications at the 
Justice Center.  

 
Americans with Disabilities Act Capital Improvement Program:  New to the City’s Capital 
Improvement Program is a citywide effort to lead the coordination of the funding and approval for 
necessary improvements related to discussions between the City of Seattle and the U.S. Department of 
Justice.  Typical improvements may include, but are not limited to, public restroom reconfigurations, 
slope modifications to ramps, access to public spaces such as parks, and accessibility improvements to 
pathways that allow access to, through, and from facilities. 
 
Municipal Energy Efficiency Projects: This project provides for investment in more energy efficient 
building systems and other facility efficiency improvements. By making these investments the City 
expects future savings in utility and labor costs, and significant progress toward carbon neutrality. This 
program is intended to fund facility retrofit projects identified by energy audits conducted in 2010 
(funded by the City’s Energy Efficiency and Conservation Block Grant), and similar projects identified 
by the department. Depending on project demand and available funding, additional resources may be 
added in the future.  Projects include, but are not limited to, review of the energy efficiency of a building 
and upgrades and/or replacement of  mechanical equipment and distribution systems, electrical equipment 
and distribution systems, building envelopes (e.g., walls, windows, and roofs), lighting systems, plumbing 
equipment and distribution systems, and building controls systems. 
 
Project Selection Process  
 
The following process is used to identify and prioritize potential CIP projects:  
 
Project Identification: For asset preservation and major maintenance projects, FAS maintains and 
annually updates a plan based on its maintenance and facility assessment efforts, balanced with input 
from various sources including community groups, customer departments, and elected officials.  Crew 
chiefs, property agents, architects, engineers, and project managers provide technical guidance on major 
maintenance and building system replacement.  Other projects, including new facilities, are typically 
identified through special analyses or major City-wide initiatives. 
 
Project Selection: Regardless of category, federal- and state-mandated projects are automatically placed 
in the plan.  Asset preservation projects are selected based on urgency and available funds.  The 
Executive prioritizes new development and planning projects based on demand and responsiveness to the 
public’s well-being.  

Project Funding and Schedule: Each project listed in the plan is reviewed to determine viable funding 
sources, including Asset Preservation Subaccount, Community Development Block Grant, other grants, 
bond funds, or other Cumulative Reserve Subfund funds.  FAS establishes the timeframe and estimates 
the cost of each planned project prior to review and approval by the City Budget Office, Mayor, and City 
Council. 
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Anticipated Operating Expenses Associated with Capital Facilities 
Projects 

Operating and maintenance costs for expanded and new facilities coming on-line in 2011 are expected to 
increase existing budget levels due to both increases in square footage maintained by FAS and 
inflationary increases in the cost of utilities, labor, and security.  For facilities that entail a substantial 
increase in occupied space, operating and maintenance costs are expected to increase consistent with 
average current costs for similar space, plus inflation.  New and substantially renovated facilities (such as 
fire stations) are expected to be more efficient per square foot to operate and maintain than similar older 
facilities, which mitigates the increased operations costs of new facilities.  Asset preservation projects are 
generally anticipated to have minimal impact on operating and maintenance costs, although in some 
instances they may lower or increase operating costs.  In the case of fire station projects, projected 
changes in operating costs capture the impacts on both FAS and the Fire Department’s operating budgets. 
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*Amounts in thousands of dollars

Garden of Remembrance 
(A11452)

210 22 23 24 25 26 26 27 383

Garden of Remembrance BCL/Program Code: A51647

Fire Stations - Land 
Acquisition (A1FL101)

17,963 5,383 0 0 0 0 0 0 23,346

Fire Stations - Land 
Acquisition

17,963 5,383 0 0 0 0 0 0 23,346

Fire Stations - Land Acquisition BCL/Program Code: A1FL101

Stormwater Drainage 
(A1GM308)

0 0 150 100 0 0 0 0 250

Environmental Stewardship 0 0 150 100 0 0 0 0 250

Environmental Stewardship BCL/Program Code: A1GM3

Civic Square (A1GM501) 197 1,045 0 0 0 0 0 0 1,242

Civic Square 197 1,045 0 0 0 0 0 0 1,242

Civic Square BCL/Program Code: A1GM5

Chief Seattle Fireboat 
Rehabilitation (A1FL402)

343 5,604 0 0 0 0 0 0 5,947

Chief Seattle Fireboat 
Rehabilitation

343 5,604 0 0 0 0 0 0 5,947

Chief Seattle Fireboat Rehabilitation BCL/Program Code: A1FL402

Asset Preservation - Shops 
and Yards (A1AP401)

1,314 1,496 100 650 600 600 600 600 5,960

Asset Preservation - Shops 
and Yards

1,314 1,496 100 650 600 600 600 600 5,960

Asset Preservation - Shops and Yards BCL/Program Code: A1AP4

Asset Preservation - Seattle 
Municipal Tower (A1AP201)

10,507 3,125 1,120 2,150 1,670 1,670 1,670 1,670 23,582

Asset Preservation - Seattle 
Municipal Tower

10,507 3,125 1,120 2,150 1,670 1,670 1,670 1,670 23,582

Asset Preservation - Seattle Municipal Tower BCL/Program Code: A1AP2

Asset Preservation - Public 
Safety Facilities (A1AP601)

2,487 1,768 1,100 550 600 600 600 600 8,305

Asset Preservation - Public 
Safety Facilities

2,487 1,768 1,100 550 600 600 600 600 8,305

Asset Preservation - Public Safety Facilities BCL/Program Code: A1AP6

Asset Preservation - Civic 
Center (A1AP101)

569 1,298 1,400 370 850 850 850 850 7,038

Asset Preservation - Civic 
Core

569 1,298 1,400 370 850 850 850 850 7,038

Asset Preservation - Civic Core BCL/Program Code: A1AP1

Project Summary

Finance and Administrative Services

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

Fire Station 24 (A1FL124) 0 0 395 828 0 0 0 0 1,223

Fire Station 22 (A1FL122) 0 0 0 0 0 0 0 0 0

Fire Station 26 (A1FL126) 0 0 390 807 0 0 0 0 1,197

Fire Station 25 (A1FL125) 0 667 2,066 0 0 0 0 0 2,733

Fire Station 21 (A1FL121) 802 6,115 0 0 0 0 0 0 6,917

Fire Station 17 (A1FL117) 6,446 4,887 0 0 0 0 0 0 11,333

Fire Station 20 (A1FL120) 0 2,000 0 7,035 0 0 0 0 9,035

Fire Station 18 (A1FL118) 0 0 0 783 2,594 0 0 0 3,377

Fire Station 27 (A1FL127) 4 481 976 0 0 0 0 0 1,461

Fire Station 29 (A1FL129) 0 0 0 1,045 822 0 0 0 1,867

Fire Station 28 (A1FL128) 9,670 1,625 0 0 0 0 0 0 11,295

Fire Station 30 (A1FL130) 1,451 6,380 0 0 0 0 0 0 7,831

Fire Station 06 (A1FL106) 244 6,369 3,500 0 0 0 0 0 10,113

Fire Station 08 (A1FL108) 0 100 1,209 1,618 0 0 0 0 2,927

Fire Station 16 (A1FL116) 118 4,041 0 0 0 0 0 0 4,159

Fire Station 02 (A1FL102) 8,057 5,574 0 0 0 0 0 0 13,631

Fire Station 13 (A1FL113) 131 2,946 0 0 0 0 0 0 3,077

Fire Station 14 (A1FL114) 521 7,159 5,000 0 0 0 0 0 12,680

Fire Station 09 (A1FL109) 312 7,646 0 0 0 0 0 0 7,958

Fire Station 11 (A1FL111) 0 0 460 1,125 0 0 0 0 1,585

Neighborhood Fire Stations BCL/Program Code: A1FL1

Customer Requested Tenant 
Improvement Program 
(A1GM105)

8,640 8,612 3,500 3,500 3,500 3,500 3,500 3,500 38,252

Americans with Disabilities 
Act: Facilities Improvements 
(A1GM111)

0 0 500 2,500 2,000 3,000 3,000 3,000 14,000

Fleet Garage Vehicle Lifts 
(A1GM110)

313 2,376 0 0 0 0 0 0 2,689

FAS: Municipal Energy 
Efficiency Projects 
(A1GM199)

0 0 692 4,200 0 0 0 0 4,892

General Government 
Facilities - General

8,953 10,988 4,692 10,200 5,500 6,500 6,500 6,500 59,833

General Government Facilities - General BCL/Program Code: A1GM1

Garden of Remembrance 210 22 23 24 25 26 26 27 383

Finance and Administrative Services

Project Summary

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

North Precinct Upgrades 
(A1PS105)

0 0 500 0 0 0 0 0 500

Police Facilities (A1PS101) 2,507 378 0 0 0 0 0 0 2,885

Public Safety Facilities - 
Police

2,507 378 500 0 0 0 0 0 3,385

Public Safety Facilities - Police BCL/Program Code: A1PS1

Fire Station 39 (A1FL139) 4,344 1,845 0 0 0 0 0 0 6,189

Fire Station Improvement 
Debt Service (A1FL199)

5,465 5,094 5,586 5,590 6,077 2,890 3,862 3,862 38,426

Fire Station 40 (A1FL140) 0 0 357 654 0 0 0 0 1,011

Fire Station Emergency 
Generators (A1FL151)

256 1,510 0 0 0 0 0 0 1,766

Fire Station 41 (A1FL141) 2,355 961 0 0 0 0 0 0 3,316

Fire Station 37 (A1FL137) 1,208 4,235 0 0 0 0 0 0 5,443

Fire Station 33 (A1FL133) 1,979 298 0 0 0 0 0 0 2,277

Fire Station 32 (A1FL132) 158 3,472 200 10,237 0 0 0 0 14,067

Fire Station 38 (A1FL138) 1,077 4,859 0 0 0 0 0 0 5,936

Fire Station 36 (A1FL136) 0 0 982 997 0 0 0 0 1,979

Fire Station 35 (A1FL135) 2,225 4,992 0 0 0 0 0 0 7,217

Fire Station 34 (A1FL134) 0 0 590 1,030 0 0 0 0 1,620

Neighborhood Fire Stations 46,823 83,256 21,711 31,749 9,493 2,890 3,862 3,862 203,646

Department Total*: 91,873 114,365 30,796 45,793 18,738 13,136 14,108 14,109 342,918

Project Summary

Finance and Administrative Services

Project Title & ID LTD 
Actuals

2010 2011 2012 2013 2014 2015 2016 Total

BCL/Program Name
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*Amounts in thousands of dollars

2012 Multipurpose LTGO 
Bond Fund (35600)

0 0 0 4,200 0 0 0 0 4,200

Cumulative Reserve Subfund - 
Unrestricted Subaccount 
(00164)

244 72 23 24 25 26 26 27 467

2010 Multipurpose LTGO 
Bond Fund (35400)

0 7,000 0 0 0 0 0 0 7,000

2013 Multipurpose LTGO 
Bond Fund (35700)

0 0 10,251 4,054 1,491 0 0 0 15,796

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount (00163)

20,019 23,681 6,736 10,902 10,002 5,890 6,862 6,862 90,954

Cumulative Reserve Subfund - 
Asset Preservation Subaccount 
- Fleets and Facilities (00168)

14,877 7,688 3,720 3,720 3,720 3,720 3,720 3,720 44,885

2014 Multipurpose LTGO 
Bond Fund (35800)

0 0 0 10,161 0 0 0 0 10,161

Fleets and Facilities Fund  
(50300)

8,640 8,612 3,500 3,500 3,500 3,500 3,500 3,500 38,252

Municipal Civic Center Fund 
(34200)

473 1,045 0 0 0 0 0 0 1,518

2011 Multipurpose LTGO 
Bond Fund (35500)

0 0 692 0 0 0 0 0 692

2002B LTGO Capital Project 
Fund (34700)

1,880 0 0 0 0 0 0 0 1,880

2009 Multipurpose LTGO 
Bond Fund (35300)

0 1,410 0 0 0 0 0 0 1,410

2008 Multipurpose LTGO 
Bond Fund (35200)

8,955 15,426 0 0 0 0 0 0 24,381

2003 Fire Facilities Fund  
(34440)

36,785 49,431 5,874 9,232 0 0 0 0 101,322

Department Total*: 91,873 114,365 30,796 45,793 18,738 13,136 14,108 14,109 342,918

Finance and Administrative Services

Fund Summary
Fund Name & Code LTD 

Actuals
2010 2011 2012 2013 2014 2015 2016 Total
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

The United States Department of Justice (DOJ) conducted an audit of some, but not all, City of Seattle facilities, practices and 
procedures, in order to assess City compliance with the Americans with Disabilities Act (ADA), and reported its findings to 
the City.  While the City is largely in compliance, there are some facilities that the DOJ has identified that need to be updated 
or modified in order to be in compliance with ADA standards.  In 2011, the City anticipates reaching agreement with the DOJ 
regarding the noted findings, including steps which the City will take to remedy agreed deficiencies.  In addition, the City will 
be undertaking a survey of facilities not audited by DOJ to assess their compliance with the ADA.  As a result, the 2011-2012 
Proposed Budget includes funding for a project manager who will provide oversight on work to survey the City facilities for 
compliance; determine and report compliance to DOJ on the agreement; and review and modify as needed the facilities design 
process with regard to the ADA.  The 2011-2012 Proposed Budget also includes $500,000 in funding to begin updates to City 
facilities where required to meet ADA standards.

Location:

BCL/Program Name: General Government Facilities - General BCL/Program Code: A1GM1

Project ID: A1GM111 End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2011

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 500 2,500 2,000 3,000 3,000 3,000 14,000

Total*: 0 0 500 2,500 2,000 3,000 3,000 3,000 14,000

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 0 0 500 2,500 2,000 3,000 3,000 3,000 14,000

Total: 0 0 500 2,500 2,000 3,000 3,000 3,000 14,000

Revenue Sources

Americans with Disabilities Act: Facilities Improvements

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides for long term preservation and major maintenance to the City's Civic Center facilities: Seattle 
City Hall and the Justice Center. Typical improvements may include, but are not limited to energy efficiency enhancements 
through equipment replacement, upgrades to heating, ventilation, air conditioning, and repairs to fire suppression systems.  
This work ensures the long-term preservation of the operational use of the facilities.

Location: Multiple Downtown City facilities

BCL/Program Name: Asset Preservation - Civic Core BCL/Program Code: A1AP1

Project ID: A1AP101 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Asset Preservation Subaccount 
- Fleets and Facilities

569 1,298 1,400 370 850 850 850 850 7,038

Total*: 569 1,298 1,400 370 850 850 850 850 7,038

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Department Space Allocation 
Charges

569 1,298 1,400 370 850 850 850 850 7,038

Total: 569 1,298 1,400 370 850 850 850 850 7,038

Revenue Sources

Asset Preservation - Civic Center

Finance and Administrative Services
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*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides for long term preservation and major maintenance work at the City's FAS-owned public safety 
facilities, including the City's fire stations, the Fire Headquarters Building, the City's police precincts, the Harbor Patrol, the 
Mounted Police facility, the Joint Training Facility, the Emergency Operations and Fire Alarm Center, and the Animal 
Shelter.  Typical improvements may include, but are not limited to roof repairs or replacement, structural assessments and 
repairs, and equipment replacement.  This work ensures the long term preservation and operational use of these facilities.

Location: Multiple Public Safety facilities

BCL/Program Name: Asset Preservation - Public Safety 
Facilities

BCL/Program Code: A1AP6

Project ID: A1AP601 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Asset Preservation Subaccount 
- Fleets and Facilities

2,487 1,768 1,100 550 600 600 600 600 8,305

Total*: 2,487 1,768 1,100 550 600 600 600 600 8,305

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Department Space Allocation 
Charges

2,487 1,768 1,100 550 600 600 600 600 8,305

Total: 2,487 1,768 1,100 550 600 600 600 600 8,305

Revenue Sources

Asset Preservation - Public Safety Facilities

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides for major maintenance work to the City's FAS-owned Seattle Municipal Tower (SMT).  
Typical improvements may include, but are not limited to building exterior repairs, equipment replacement, and repairs to the 
fire suppression systems.  This work ensures the long-term preservation and continued operational use of the building.

Location: 700 5th Ave

BCL/Program Name: Asset Preservation - Seattle Municipal 
Tower

BCL/Program Code: A1AP2

Cumulative Reserve Subfund - 
Asset Preservation Subaccount 
- Fleets and Facilities

3,125 1,120 2,150 1,670 1,670 1,670 1,670 13,075

Total: 3,125 1,120 2,150 1,670 1,670 1,670 1,670 13,075

Spending Plan by Fund

Project ID: A1AP201 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Asset Preservation Subaccount 
- Fleets and Facilities

10,507 3,125 1,120 2,150 1,670 1,670 1,670 1,670 23,582

Total*: 10,507 3,125 1,120 2,150 1,670 1,670 1,670 1,670 23,582

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Department Space Allocation 
Charges

10,507 3,125 1,120 2,150 1,670 1,670 1,670 1,670 23,582

Total: 10,507 3,125 1,120 2,150 1,670 1,670 1,670 1,670 23,582

Revenue Sources

Asset Preservation - Seattle Municipal Tower

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides for the long-term preservation and major maintenance of the City's FAS-owned shop and yard 
complexes, including Charles Street, Haller Lake, Airport Way Center, Sunny Jim, and the West Seattle Maintenance Yard. 
Typical improvements may include, but are not limited to upgrades to heating, ventilation, air conditioning, equipment 
replacement, and building exterior repairs. This work ensures the long-term operational use of these facilities.

Location: Multiple City facilities

BCL/Program Name: Asset Preservation - Shops and Yards BCL/Program Code: A1AP4

Cumulative Reserve Subfund - 
Asset Preservation Subaccount 
- Fleets and Facilities

1,496 100 650 600 600 600 600 4,646

Total: 1,496 100 650 600 600 600 600 4,646

Spending Plan by Fund

Project ID: A1AP401 End Date: ONGOING

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Asset Preservation Subaccount 
- Fleets and Facilities

1,314 1,496 100 650 600 600 600 600 5,960

Total*: 1,314 1,496 100 650 600 600 600 600 5,960

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Department Space Allocation 
Charges

1,314 1,496 100 650 600 600 600 600 5,960

Total: 1,314 1,496 100 650 600 600 600 600 5,960

Revenue Sources

Asset Preservation - Shops and Yards

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Ballard Interbay

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rehabilitates the Chief Seattle fireboat 
with upgraded systems, engines, pumps, and other equipment.  The Chief Seattle will be relocated to a freshwater mooring, 
replacing the 80 year-old Alki fireboat to provide firefighting and rescue services on the freshwater bodies in and around 
Seattle.

Location: 925 Alaskan Wy

BCL/Program Name: Chief Seattle Fireboat Rehabilitation BCL/Program Code: A1FL402

2008 Multipurpose LTGO 
Bond Fund

574 0 0 0 0 0 0 574

2003 Fire Facilities Fund 59 1,873 1,441 1,539 119 0 0 5,030

Total: 633 1,873 1,441 1,539 119 0 0 5,604

Spending Plan by Fund

Project ID: A1FL402 End Date: Q2/2014

Project Type: Rehabilitation or Restoration Start Date: Q2/2007

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

0 574 0 0 0 0 0 0 574

2003 Fire Facilities Fund 343 5,030 0 0 0 0 0 0 5,373

Total*: 343 5,604 0 0 0 0 0 0 5,947

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 0 574 0 0 0 0 0 0 574

Miscellaneous Grants or 
Donations

0 2,370 0 0 0 0 0 0 2,370

Seattle Voter-Approved Levy 343 2,660 0 0 0 0 0 0 3,003

Total: 343 5,604 0 0 0 0 0 0 5,947

Revenue Sources

Chief Seattle Fireboat Rehabilitation

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

Neighborhood Plan: DUCPG (Downtown Urban Center 
Planning Group)

Neighborhood Plan 
Matrix:

N/A

This project provides for the City's project management and consultant costs associated with the City's involvement in the 
redevelopment of the former Public Safety Building site between James and Cherry Streets and Third and Fourth Avenues, 
the final project completing the Civic Center Master Plan.  The City has contracted to sell the site to Triad Development, 
which will develop a mixed use complex including office, retail, and residential space as well as public and private parking 
and a "common" area that will be a public amenity.

Location: 600 3rd Ave

BCL/Program Name: Civic Square BCL/Program Code: A1GM5

Municipal Civic Center Fund 6 10 10 50 150 819 0 1,045

Total: 6 10 10 50 150 819 0 1,045

Spending Plan by Fund

Project ID: A1GM501 End Date: TBD

Project Type: New Facility Start Date: Q1/2009

O & M Costs (Savings) 0 0 0 0 0 0 0

Municipal Civic Center Fund 197 1,045 0 0 0 0 0 0 1,242

Total*: 197 1,045 0 0 0 0 0 0 1,242

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Interdepartmental Transfer 197 1,045 0 0 0 0 0 0 1,242

Total: 197 1,045 0 0 0 0 0 0 1,242

Revenue Sources

Civic Square

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project provides for pass-through budget authority to perform customer-requested tenant improvement work 
within facilities that FAS owns and/or manages.  FAS has exclusive responsibility to manage all tenant improvement work 
within Department-owned/managed facilities; all contracts are held and paid by FAS.  Typical improvements may include, 
but are not limited to tenant space remodels, security system upgrades, and equipment replacement.

Location: City owned and leased facilities

BCL/Program Name: General Government Facilities - General BCL/Program Code: A1GM1

Fleets and Facilities Fund 924 4,781 4,781 4,781 4,781 4,781 4,781 29,612

Total: 924 4,781 4,781 4,781 4,781 4,781 4,781 29,612

Spending Plan by Fund

Project ID: A1GM105 End Date: ONGOING

Project Type: Improved Facility Start Date: Q1/2006

O & M Costs (Savings) 0 0 0 0 0 0 0

Fleets and Facilities Fund 8,640 8,612 3,500 3,500 3,500 3,500 3,500 3,500 38,252

Total*: 8,640 8,612 3,500 3,500 3,500 3,500 3,500 3,500 38,252

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Interdepartmental Transfer 8,640 8,612 3,500 3,500 3,500 3,500 3,500 3,500 38,252

Total: 8,640 8,612 3,500 3,500 3,500 3,500 3,500 3,500 38,252

Revenue Sources

Customer Requested Tenant Improvement Program

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

This project provides for investment in more energy efficient building systems and other facility efficiency improvements. By 
making these investments the City expects future savings in utility and labor costs, and significant progress toward carbon 
neutrality. This program is intended to fund facility retrofit projects identified by energy audits conducted in 2010 (funded by 
the City’s Energy Efficiency and Conservation Block Grant), and similar projects identified by the department. Depending on 
project demand and available funding, additional resources may be added in the future.  Projects include but are not limited to 
review of the energy efficiency of a building and upgrades and/or replacement of  mechanical equipment and distribution 
systems, electrical equipment and distribution systems, building envelopes (walls, windows, and roofs), lighting systems, 
plumbing equipment and distribution systems, and building controls systems.

Location:

BCL/Program Name: General Government Facilities - General BCL/Program Code: A1GM1

Project ID: A1GM199 End Date: Q4/2014

Project Type: Improved Facility Start Date: Q1/2011

2012 Multipurpose LTGO 
Bond Fund

0 0 0 4,200 0 0 0 0 4,200

2011 Multipurpose LTGO 
Bond Fund

0 0 692 0 0 0 0 0 692

Total*: 0 0 692 4,200 0 0 0 0 4,892

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 0 0 0 4,200 0 0 0 0 4,200

General Obligation Bonds 0 0 692 0 0 0 0 0 692

Total: 0 0 692 4,200 0 0 0 0 4,892

Revenue Sources

FAS: Municipal Energy Efficiency Projects

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Belltown

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, renovates 18,800 square feet at Fire 
Station 2, which is a historic landmark.  In addition to a seismic retrofit and complete renovation to support modern 
firefighting equipment and functions, the building will house a new wellness and fitness center in 15,400 square feet 
previously occupied by the Emergency Operations Center and Fire Alarm Center.  The project also provides temporary 
quarters for firefighters while the fire station is under construction.  The renovated building will protect firefighters in the 
event of an earthquake and allow them to provide high-quality emergency services to the Belltown community.

Location: 2334 4th Ave

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

2008 Multipurpose LTGO 
Bond Fund

1,259 49 0 0 0 0 0 1,309

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,951 73 0 0 0 0 0 2,024

2003 Fire Facilities Fund 2,219 22 0 0 0 0 0 2,241

Total: 5,429 144 0 0 0 0 0 5,574

Spending Plan by Fund

Project ID: A1FL102 End Date: Q3/2011

Project Type: Rehabilitation or Restoration Start Date: Q4/2006

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

848 1,309 0 0 0 0 0 0 2,157

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

2,016 2,024 0 0 0 0 0 0 4,040

2003 Fire Facilities Fund 5,193 2,241 0 0 0 0 0 0 7,435

Total*: 8,057 5,574 0 0 0 0 0 0 13,631

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 848 1,309 0 0 0 0 0 0 2,157

Seattle Voter-Approved Levy 5,193 2,241 0 0 0 0 0 0 7,435

Real Estate Excise Tax I 2,016 2,024 0 0 0 0 0 0 4,040

Total: 8,057 5,574 0 0 0 0 0 0 13,631

Revenue Sources

Fire Station 02

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Central Urban Village: 23rd Ave. @ 
Jackson

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds Fire Station 6 at a new site.  
The existing Fire Station 6 is a historic landmark, seismically vulnerable, and cannot feasibly be renovated to provide the 
space necessary to support modern firefighting equipment and emergency functions.  The project protects firefighters in the 
event of an earthquake and allows them to provide high-quality emergency services to the Central District community.

Location: 2615 S Jackson St

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

2013 Multipurpose LTGO 
Bond Fund

0 1,829 1,671 0 0 0 0 3,500

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

162 13 115 289 19 0 0 599

2003 Fire Facilities Fund 1,620 128 1,096 2,744 183 0 0 5,770

Total: 1,782 1,970 2,882 3,033 202 0 0 9,869

Spending Plan by Fund

Project ID: A1FL106 End Date: Q4/2014

Project Type: Improved Facility Start Date: Q2/2009

O & M Costs (Savings) 0 0 0 0 0 0 0

2013 Multipurpose LTGO 
Bond Fund

0 0 3,500 0 0 0 0 0 3,500

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 599 0 0 0 0 0 0 599

2003 Fire Facilities Fund 244 5,770 0 0 0 0 0 0 6,014

Total*: 244 6,369 3,500 0 0 0 0 0 10,113

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 0 0 3,500 0 0 0 0 0 3,500

Seattle Voter-Approved Levy 244 5,770 0 0 0 0 0 0 6,014

Real Estate Excise Tax I 0 599 0 0 0 0 0 0 599

Total: 244 6,369 3,500 0 0 0 0 0 10,113

Revenue Sources

Fire Station 06

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, provides a seismic and safety upgrade 
for Fire Station 08 and makes minor functional improvements to the facility.  The project also provides temporary quarters for 
firefighters while the fire station is under construction.  The project protects firefighters in the event of an earthquake and 
allows them to provide high-quality emergency services to the Queen Anne community.

Location: 110 Lee St

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

2014 Multipurpose LTGO 
Bond Fund

0 0 927 691 0 0 0 1,618

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 60 558 48 590 54 0 0 1,309

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Total: 60 558 975 1,281 54 0 0 2,927

Spending Plan by Fund

Project ID: A1FL108 End Date: Q2/2014

Project Type: Rehabilitation or Restoration Start Date: Q3/2010

O & M Costs (Savings) 0 0 0 0 0 0 0

2014 Multipurpose LTGO 
Bond Fund

0 0 0 1,618 0 0 0 0 1,618

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 100 1,209 0 0 0 0 0 1,309

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0 0

Total*: 0 100 1,209 1,618 0 0 0 0 2,927

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 0 0 0 1,618 0 0 0 0 1,618

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 100 1,209 0 0 0 0 0 1,309

Real Estate Excise Tax I 0 0 0 0 0 0 0 0 0

Total: 0 100 1,209 1,618 0 0 0 0 2,927

Revenue Sources

Fire Station 08

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: Fremont

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds Fire Station 9 at its existing 
site.  It also provides temporary quarters for firefighters while the fire station is under construction.  At 50 years of age, the 
station building has reached the end of its useful life, and cannot feasibly be renovated to provide the space necessary to 
support modern firefighting equipment and emergency functions.  The project protects firefighters in the event of an 
earthquake and allows them to provide high-quality emergency services to the Fremont community.

Location: 3829 Linden Ave N

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

2008 Multipurpose LTGO 
Bond Fund

93 513 823 238 10 0 0 1,676

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

3 14 23 7 0 0 0 46

2003 Fire Facilities Fund 398 1,790 2,872 830 34 0 0 5,924

Total: 493 2,317 3,718 1,075 44 0 0 7,646

Spending Plan by Fund

Project ID: A1FL109 End Date: Q1/2014

Project Type: Improved Facility Start Date: Q1/2008

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

0 1,676 0 0 0 0 0 0 1,676

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 46 0 0 0 0 0 0 46

2003 Fire Facilities Fund 312 5,924 0 0 0 0 0 0 6,236

Total*: 312 7,646 0 0 0 0 0 0 7,958

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 0 1,676 0 0 0 0 0 0 1,676

Seattle Voter-Approved Levy 312 5,924 0 0 0 0 0 0 6,236

Real Estate Excise Tax I 0 46 0 0 0 0 0 0 46

Total: 312 7,646 0 0 0 0 0 0 7,958

Revenue Sources

Fire Station 09

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Delridge Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, provides a seismic and safety upgrade 
for Fire Station 11 and makes minor functional improvements to the facility.  The project protects firefighters in the event of 
an earthquake and allows them to provide high-quality emergency services to the Highland Park community.

Location: 1514 SW Holden St

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

2014 Multipurpose LTGO 
Bond Fund

0 0 259 467 400 0 0 1,125

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 0 8 0 423 29 0 460

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Total: 0 0 267 467 823 29 0 1,585

Spending Plan by Fund

Project ID: A1FL111 End Date: Q4/2015

Project Type: Rehabilitation or Restoration Start Date: Q2/2011

O & M Costs (Savings) 0 0 0 0 0 0 0

2014 Multipurpose LTGO 
Bond Fund

0 0 0 1,125 0 0 0 0 1,125

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 0 460 0 0 0 0 0 460

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0 0

Total*: 0 0 460 1,125 0 0 0 0 1,585

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 0 0 0 1,125 0 0 0 0 1,125

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 460 0 0 0 0 0 460

Real Estate Excise Tax I 0 0 0 0 0 0 0 0 0

Total: 0 0 460 1,125 0 0 0 0 1,585

Revenue Sources

Fire Station 11

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, provides a seismic and safety upgrade 
for Fire Station 13 and makes minor functional improvements to the facility.  It also provides a temporary tent for the fire 
engine while the fire station is under construction.  The project protects firefighters in the event of an earthquake and allows 
them to provide high-quality emergency services to the Beacon Hill community.

Location: 3601 Beacon Ave S

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

2008 Multipurpose LTGO 
Bond Fund

700 0 0 0 0 0 0 700

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

128 841 974 289 14 0 0 2,246

2003 Fire Facilities Fund 0 0 0 0 0 0 0 0

Total: 828 841 974 289 14 0 0 2,946

Spending Plan by Fund

Project ID: A1FL113 End Date: Q1/2014

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

0 700 0 0 0 0 0 0 700

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

131 2,246 0 0 0 0 0 0 2,377

2003 Fire Facilities Fund 0 0 0 0 0 0 0 0 0

Total*: 131 2,946 0 0 0 0 0 0 3,077

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 0 700 0 0 0 0 0 0 700

Seattle Voter-Approved Levy 0 0 0 0 0 0 0 0 0

Real Estate Excise Tax I 131 2,246 0 0 0 0 0 0 2,377

Total: 131 2,946 0 0 0 0 0 0 3,077

Revenue Sources

Fire Station 13

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, provides for a major renovation and 
expansion of Fire Station 14, which is a historic landmark.  It also provides temporary quarters for firefighters while the fire 
station is under construction.  The improved building will be seismically safe and accommodate modern emergency 
equipment and functions.  The project protects firefighters in the event of an earthquake and allows them to provide high-
quality emergency services to the SoDo District.

Location: 3224 4th Ave S

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Project ID: A1FL114 End Date: Q1/2015

Project Type: Improved Facility Start Date: Q1/2007

O & M Costs (Savings) 0 0 0 0 0 0 0

2013 Multipurpose LTGO 
Bond Fund

0 0 5,000 0 0 0 0 0 5,000

2009 Multipurpose LTGO 
Bond Fund

0 700 0 0 0 0 0 0 700

2011 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

144 384 0 0 0 0 0 0 528

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 856 0 0 0 0 0 0 856

2003 Fire Facilities Fund 377 5,219 0 0 0 0 0 0 5,596

Total*: 521 7,159 5,000 0 0 0 0 0 12,680

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 0 0 5,000 0 0 0 0 0 5,000

General Obligation Bonds 0 0 0 0 0 0 0 0 0

General Obligation Bonds 0 700 0 0 0 0 0 0 700

General Obligation Bonds 144 384 0 0 0 0 0 0 528

Seattle Voter-Approved Levy 377 5,219 0 0 0 0 0 0 5,596

Real Estate Excise Tax I 0 856 0 0 0 0 0 0 856

Total: 521 7,159 5,000 0 0 0 0 0 12,680

Revenue Sources

Fire Station 14

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

2013 Multipurpose LTGO 
Bond Fund

0 1,839 3,161 0 0 0 0 5,000

2009 Multipurpose LTGO 
Bond Fund

700 0 0 0 0 0 0 700

2011 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

384 0 0 0 0 0 0 384

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

727 129 0 0 0 0 0 856

2003 Fire Facilities Fund 30 10 128 3,060 1,817 175 0 5,219

Total: 1,840 1,978 3,289 3,060 1,817 175 0 12,159

Spending Plan by Fund

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: Green Lake

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, provides a seismic and safety upgrade 
for Fire Station 16 and makes minor functional improvements to the facility.  It also provides temporary quarters for 
firefighters while the fire station is under construction.  The project protects firefighters in the event of an earthquake and 
allows them to provide high-quality emergency services to the Green Lake community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 6846 Oswego Pl NE

Project ID: A1FL116 End Date: Q1/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 0 28 320 15 0 0 362

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

853 1,139 1,272 392 23 0 0 3,679

Total: 853 1,139 1,300 712 39 0 0 4,041

Spending Plan by Fund

Seattle Voter-Approved Levy 38 362 0 0 0 0 0 0 400

Real Estate Excise Tax I 80 3,679 0 0 0 0 0 0 3,759

Total: 118 4,041 0 0 0 0 0 0 4,159

Revenue Sources

2003 Fire Facilities Fund 38 362 0 0 0 0 0 0 400

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

80 3,679 0 0 0 0 0 0 3,759

Total*: 118 4,041 0 0 0 0 0 0 4,159

Fund Appropriations/Allocations

Fire Station 16

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: University District

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, expands the existing Fire Station 17 
while largely preserving its character as a historic landmark.  The project also provides temporary quarters for firefighters 
while the fire station is under construction.  The current facility is too small to support modern firefighting equipment and 
functions, and is seismically vulnerable.  The expanded and seismically retrofit building will protect firefighters in the event 
of an earthquake and allow them to provide high-quality emergency services to the University District community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 1050 NE 50th St

Project ID: A1FL117 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

3,064 45 0 0 0 0 0 3,109

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

120 5 0 0 0 0 0 124

2003 Fire Facilities Fund 1,599 54 0 0 0 0 0 1,653

Total: 4,783 103 0 0 0 0 0 4,887

Spending Plan by Fund

General Obligation Bonds 2,979 3,109 0 0 0 0 0 0 6,088

Seattle Voter-Approved Levy 2,197 1,653 0 0 0 0 0 0 3,850

Real Estate Excise Tax I 1,271 124 0 0 0 0 0 0 1,395

Total: 6,446 4,887 0 0 0 0 0 0 11,333

Revenue Sources

2008 Multipurpose LTGO 
Bond Fund

2,979 3,109 0 0 0 0 0 0 6,088

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,271 124 0 0 0 0 0 0 1,395

2003 Fire Facilities Fund 2,197 1,653 0 0 0 0 0 0 3,850

Total*: 6,446 4,887 0 0 0 0 0 0 11,333

Fund Appropriations/Allocations

Fire Station 17

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Ballard Urban Village: Ballard

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, provides a seismic and safety upgrade 
for Fire Station 18 and makes functional improvements to the facility.  The project protects firefighters in the event of an 
earthquake and allows them to provide high-quality emergency services to the Ballard community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2012

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 1521 NW Market St

Project ID: A1FL118 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2013 Multipurpose LTGO 
Bond Fund

0 0 0 0 1,429 62 0 1,491

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 568 535 0 0 0 1,103

2003 Fire Facilities Fund 0 0 0 459 324 0 0 783

Total: 0 0 568 994 1,753 62 0 3,377

Spending Plan by Fund

General Obligation Bonds 0 0 0 0 1,491 0 0 0 1,491

Seattle Voter-Approved Levy 0 0 0 783 0 0 0 0 783

Real Estate Excise Tax I 0 0 0 0 1,103 0 0 0 1,103

Total: 0 0 0 783 2,594 0 0 0 3,377

Revenue Sources

2013 Multipurpose LTGO 
Bond Fund

0 0 0 0 1,491 0 0 0 1,491

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 1,103 0 0 0 1,103

2003 Fire Facilities Fund 0 0 0 783 0 0 0 0 783

Total*: 0 0 0 783 2,594 0 0 0 3,377

Fund Appropriations/Allocations

Fire Station 18

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds Fire Station 20 in the Interbay 
area.  The existing Fire Station 20 is seismically vulnerable, and cannot feasibly be renovated to support the full range of 
modern emergency equipment.  The project protects firefighters in the event of an earthquake and allows them to provide 
high-quality emergency services to the Interbay and West Queen Anne communities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Improved Facility Start Date: Q3/2010

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 2800 15th AVE W

Project ID: A1FL120 End Date: Q2/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2013 Multipurpose LTGO 
Bond Fund

0 0 2,293 1,107 0 0 0 3,400

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2010 Multipurpose LTGO 
Bond Fund

274 1,660 66 0 0 0 0 2,000

2003 Fire Facilities Fund 0 0 72 1,886 1,593 83 0 3,635

Total: 274 1,660 2,431 2,993 1,593 83 0 9,035

Spending Plan by Fund

General Obligation Bonds 0 0 0 3,400 0 0 0 0 3,400

General Obligation Bonds 0 0 0 0 0 0 0 0 0

General Obligation Bonds 0 2,000 0 0 0 0 0 0 2,000

Seattle Voter-Approved Levy 0 0 0 3,635 0 0 0 0 3,635

Total: 0 2,000 0 7,035 0 0 0 0 9,035

Revenue Sources

2013 Multipurpose LTGO 
Bond Fund

0 0 0 3,400 0 0 0 0 3,400

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2010 Multipurpose LTGO 
Bond Fund

0 2,000 0 0 0 0 0 0 2,000

2003 Fire Facilities Fund 0 0 0 3,635 0 0 0 0 3,635

Total*: 0 2,000 0 7,035 0 0 0 0 9,035

Fund Appropriations/Allocations

Fire Station 20

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: Greenwood

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds the existing Fire Station 21 on 
an expanded site.  The existing building is not seismically sound and is too small for modern fire operations.  In addition to 
replacing the fire station, the project also provides temporary quarters for firefighters while the fire station is under 
construction.  This project ensures that firefighters will not be hurt in an earthquake and can provide high-quality, modern 
emergency services to the Greenwood community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2008

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 7304 Greenwood Ave N

Project ID: A1FL121 End Date: Q3/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2010 Multipurpose LTGO 
Bond Fund

2,248 2,702 51 0 0 0 0 5,000

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,016 0 0 0 0 0 0 1,016

2003 Fire Facilities Fund 89 8 2 0 0 0 0 99

Total: 3,352 2,710 52 0 0 0 0 6,115

Spending Plan by Fund

General Obligation Bonds 0 5,000 0 0 0 0 0 0 5,000

Seattle Voter-Approved Levy 800 99 0 0 0 0 0 0 899

Real Estate Excise Tax I 2 1,016 0 0 0 0 0 0 1,018

Total: 802 6,115 0 0 0 0 0 0 6,917

Revenue Sources

2010 Multipurpose LTGO 
Bond Fund

0 5,000 0 0 0 0 0 0 5,000

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

2 1,016 0 0 0 0 0 0 1,018

2003 Fire Facilities Fund 800 99 0 0 0 0 0 0 899

Total*: 802 6,115 0 0 0 0 0 0 6,917

Fund Appropriations/Allocations

Fire Station 21

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: Not in an Urban 
Village

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds Fire Station 22.  The existing 
Fire Station 22 is seismically vulnerable, and cannot feasibly be renovated to support modern emergency equipment.  The 
project protects firefighters in the event of an earthquake and allows them to provide high-quality emergency services to the 
Roanoke community.  This project is on hold pending a decision about replacement of SR520, so no budget or schedule is 
shown.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: TBD

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 901 E Roanoke St

Project ID: A1FL122 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 0 0 0 0 0 0 0

Total: 0 0 0 0 0 0 0 0 0

Revenue Sources

2003 Fire Facilities Fund 0 0 0 0 0 0 0 0 0

Total*: 0 0 0 0 0 0 0 0 0

Fund Appropriations/Allocations

Fire Station 22

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: Not in an Urban 
Village

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, provides a seismic and safety upgrade 
for Fire Station 24 and makes minor functional improvements to the facility.  The project protects firefighters in the event of 
an earthquake and allows them to provide high-quality emergency services to the Bitter Lake community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q4/2011

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 401 N 130th St

Project ID: A1FL124 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2014 Multipurpose LTGO 
Bond Fund

0 0 206 462 160 0 0 828

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 37 19 0 322 17 0 395

Total: 0 37 225 462 482 17 0 1,223

Spending Plan by Fund

General Obligation Bonds 0 0 0 828 0 0 0 0 828

General Obligation Bonds 0 0 0 0 0 0 0 0 0

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 395 0 0 0 0 0 395

Total: 0 0 395 828 0 0 0 0 1,223

Revenue Sources

2014 Multipurpose LTGO 
Bond Fund

0 0 0 828 0 0 0 0 828

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 0 395 0 0 0 0 0 395

Total*: 0 0 395 828 0 0 0 0 1,223

Fund Appropriations/Allocations

Fire Station 24

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: Pike/Pine

This project, part of the 2003 Fire Facilities and emergency Response Levy, provides a seismic and safety upgrade for Fire 
Station 25 and makes minor functional improvements to the facility.  The project protects firefighters in the event of an 
earthquake and allows them to provide high-quality emergency services to the Capitol Hill community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2011

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 1300 E Pine St

Project ID: A1FL125 End Date: Q3/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2013 Multipurpose LTGO 
Bond Fund

0 0 0 295 280 0 0 575

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 93 618 780 629 38 0 2,158

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Total: 0 93 618 1,075 909 38 0 2,733

Spending Plan by Fund

General Obligation Bonds 0 0 575 0 0 0 0 0 575

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 667 1,491 0 0 0 0 0 2,158

Real Estate Excise Tax I 0 0 0 0 0 0 0 0 0

Total: 0 667 2,066 0 0 0 0 0 2,733

Revenue Sources

2013 Multipurpose LTGO 
Bond Fund

0 0 575 0 0 0 0 0 575

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 667 1,491 0 0 0 0 0 2,158

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0 0

Total*: 0 667 2,066 0 0 0 0 0 2,733

Fund Appropriations/Allocations

Fire Station 25

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: South Park

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, provides a seismic and safety upgrade 
for Fire Station 26 and makes minor functional improvements to the facility.  The project protects firefighters in the event of 
an earthquake and allows them to provide high-quality emergency services to the South Park community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q4/2011

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 800 S Cloverdale St

Project ID: A1FL126 End Date: Q3/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 0 0 0 373 17 0 390

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 36 220 452 99 0 0 807

Total: 0 36 220 452 472 17 0 1,197

Spending Plan by Fund

General Obligation Bonds 0 0 0 0 0 0 0 0 0

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 390 0 0 0 0 0 390

Real Estate Excise Tax I 0 0 0 807 0 0 0 0 807

Total: 0 0 390 807 0 0 0 0 1,197

Revenue Sources

2010 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 0 390 0 0 0 0 0 390

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 807 0 0 0 0 807

Total*: 0 0 390 807 0 0 0 0 1,197

Fund Appropriations/Allocations

Fire Station 26

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, provides a seismic and safety upgrade 
for Fire Station 27 and makes minor functional improvements to the facility.  The project protects firefighters in the event of 
an earthquake and allows them to provide high-quality emergency services to the Georgetown community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q3/2010

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 1000 S Myrtle St

Project ID: A1FL127 End Date: Q4/2014

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2013 Multipurpose LTGO 
Bond Fund

0 39 258 464 216 0 0 976

2010 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 0 0 402 79 0 0 481

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Total: 0 39 258 866 294 0 0 1,457

Spending Plan by Fund

General Obligation Bonds 0 0 976 0 0 0 0 0 976

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 4 481 0 0 0 0 0 0 485

Real Estate Excise Tax I 0 0 0 0 0 0 0 0 0

Total: 4 481 976 0 0 0 0 0 1,461

Revenue Sources

2013 Multipurpose LTGO 
Bond Fund

0 0 976 0 0 0 0 0 976

2010 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 4 481 0 0 0 0 0 0 485

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0 0

Total*: 4 481 976 0 0 0 0 0 1,461

Fund Appropriations/Allocations

Fire Station 27

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Not in an Urban 
Village

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds Fire Station 28 and associated 
facilities on its existing site.  The existing building is not seismically sound and is too small to support modern firefighting 
operations.  The project ensures that firefighters will not be hurt in an earthquake and can continue to provide high-quality, 
modern emergency services to the Rainier Valley community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q3/2006

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 5968 Rainier Ave S

Project ID: A1FL128 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

675 0 0 0 0 0 0 675

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

125 0 0 0 0 0 0 125

2003 Fire Facilities Fund 739 87 0 0 0 0 0 826

Total: 1,538 87 0 0 0 0 0 1,625

Spending Plan by Fund

General Obligation Bonds 4,377 675 0 0 0 0 0 0 5,052

Seattle Voter-Approved Levy 4,402 826 0 0 0 0 0 0 5,227

Real Estate Excise Tax I 891 125 0 0 0 0 0 0 1,016

Total: 9,670 1,625 0 0 0 0 0 0 11,295

Revenue Sources

2008 Multipurpose LTGO 
Bond Fund

4,377 675 0 0 0 0 0 0 5,052

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

891 125 0 0 0 0 0 0 1,016

2003 Fire Facilities Fund 4,402 826 0 0 0 0 0 0 5,227

Total*: 9,670 1,625 0 0 0 0 0 0 11,295

Fund Appropriations/Allocations

Fire Station 28

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southwest Urban Village: Not in an Urban 
Village

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, provides a seismic and safety upgrade 
for Fire Station 29 and makes minor functional improvements to the facility.  It also provides temporary quarters for 
firefighters while the fire station is under construction.  The project protects firefighters in the event of an earthquake and 
allows them to provide high-quality emergency services to the Admiral District community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2012

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 2139 Ferry Ave SW

Project ID: A1FL129 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 0 0 41 969 34 0 1,045

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 314 508 0 0 0 822

Total: 0 0 314 550 969 34 0 1,867

Spending Plan by Fund

Seattle Voter-Approved Levy 0 0 0 1,045 0 0 0 0 1,045

Real Estate Excise Tax I 0 0 0 0 822 0 0 0 822

Total: 0 0 0 1,045 822 0 0 0 1,867

Revenue Sources

2003 Fire Facilities Fund 0 0 0 1,045 0 0 0 0 1,045

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 822 0 0 0 822

Total*: 0 0 0 1,045 822 0 0 0 1,867

Fund Appropriations/Allocations

Fire Station 29

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: North Rainier

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds Fire Station 30 at its existing 
site.  It also provides temporary quarters for firefighters while the fire station is under construction.  The existing Fire Station 
30 is seismically vulnerable, and cannot feasibly be renovated to provide the space necessary to support modern firefighting 
equipment and emergency functions.  The project protects firefighters in the event of an earthquake and allows them to 
provide high-quality emergency services to the Mount Baker community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 2931 S Mount Baker Blvd

Project ID: A1FL130 End Date: Q2/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

1,394 1,201 40 0 0 0 0 2,635

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

348 303 10 0 0 0 0 661

2003 Fire Facilities Fund 1,946 1,101 36 0 0 0 0 3,084

Total: 3,688 2,606 86 0 0 0 0 6,380

Spending Plan by Fund

General Obligation Bonds 46 2,635 0 0 0 0 0 0 2,681

Seattle Voter-Approved Levy 1,354 3,084 0 0 0 0 0 0 4,438

Real Estate Excise Tax I 51 661 0 0 0 0 0 0 712

Total: 1,451 6,380 0 0 0 0 0 0 7,831

Revenue Sources

2008 Multipurpose LTGO 
Bond Fund

46 2,635 0 0 0 0 0 0 2,681

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

51 661 0 0 0 0 0 0 712

2003 Fire Facilities Fund 1,354 3,084 0 0 0 0 0 0 4,438

Total*: 1,451 6,380 0 0 0 0 0 0 7,831

Fund Appropriations/Allocations

Fire Station 30

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southwest Urban Village: West Seattle 
Junction

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds Fire Station 32 at its existing 
site.  It also provides temporary quarters for firefighters while the fire station is under construction.  The existing Fire Station 
32 is seismically vulnerable, and cannot feasibly be renovated to provide the space necessary to support modern firefighting 
equipment and emergency functions.  The project protects firefighters in the event of an earthquake and allows them to 
provide high-quality emergency services to the West Seattle community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2008

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 3715 SW Alaska St

Project ID: A1FL132 End Date: Q4/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

General Obligation Bonds 0 0 0 4,563 0 0 0 0 4,563

General Obligation Bonds 0 0 200 0 0 0 0 0 200

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 158 2,827 0 3,769 0 0 0 0 6,754

Real Estate Excise Tax I 0 645 0 1,905 0 0 0 0 2,550

Total: 158 3,472 200 10,237 0 0 0 0 14,067

Revenue Sources

2014 Multipurpose LTGO 
Bond Fund

0 0 0 4,563 0 0 0 0 4,563

2013 Multipurpose LTGO 
Bond Fund

0 0 200 0 0 0 0 0 200

2003 Fire Facilities Fund 158 2,827 0 3,769 0 0 0 0 6,754

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 645 0 1,905 0 0 0 0 2,550

Total*: 158 3,472 200 10,237 0 0 0 0 14,067

Fund Appropriations/Allocations

Fire Station 32

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

2014 Multipurpose LTGO 
Bond Fund

0 0 1,935 2,628 0 0 0 4,563

2013 Multipurpose LTGO 
Bond Fund

0 200 0 0 0 0 0 200

2003 Fire Facilities Fund 13 158 360 1,550 4,279 237 0 6,596

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

345 1,563 147 495 0 0 0 2,550

Total: 358 1,921 2,442 4,673 4,279 237 0 13,909

Spending Plan by Fund

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Southeast Urban Village: Not in an Urban 
Village

This project, part of the 2003 Fire Facilities and Emergency Response Levy, provides a seismic and safety upgrade for Fire 
Station 33 and makes minor functional improvements to the facility.  It also provides temporary quarters for firefighters while 
the fire station is under construction.  The project protects firefighters in the event of an earthquake and allows them to 
provide high-quality emergency services to the Rainier Beach community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 9645 Renton Ave S

Project ID: A1FL133 End Date: Q4/2010

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

139 0 0 0 0 0 0 139

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

96 0 0 0 0 0 0 96

2003 Fire Facilities Fund 37 26 0 0 0 0 0 63

Total: 273 26 0 0 0 0 0 298

Spending Plan by Fund

General Obligation Bonds 510 139 0 0 0 0 0 0 649

Seattle Voter-Approved Levy 315 63 0 0 0 0 0 0 378

Real Estate Excise Tax I 1,154 96 0 0 0 0 0 0 1,250

Total: 1,979 298 0 0 0 0 0 0 2,277

Revenue Sources

2008 Multipurpose LTGO 
Bond Fund

510 139 0 0 0 0 0 0 649

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,154 96 0 0 0 0 0 0 1,250

2003 Fire Facilities Fund 315 63 0 0 0 0 0 0 378

Total*: 1,979 298 0 0 0 0 0 0 2,277

Fund Appropriations/Allocations

Fire Station 33

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: Not in an Urban 
Village

This project, part of the 2003 Fire Facilities and Emergency Response Levy, provides a seismic and safety upgrade for Fire 
Station 34 and makes minor functional improvements to the facility.  It also provides temporary quarters for firefighters while 
the fire station is under construction.  The project protects firefighters in the event of an earthquake and allows them to 
provide high-quality emergency services to the Madison Park community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2011

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 633 32nd Ave E

Project ID: A1FL134 End Date: Q1/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

General Obligation Bonds 0 0 0 1,030 0 0 0 0 1,030

General Obligation Bonds 0 0 0 0 0 0 0 0 0

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 590 0 0 0 0 0 590

Real Estate Excise Tax I 0 0 0 0 0 0 0 0 0

Total: 0 0 590 1,030 0 0 0 0 1,620

Revenue Sources

2014 Multipurpose LTGO 
Bond Fund

0 0 0 1,030 0 0 0 0 1,030

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 0 590 0 0 0 0 0 590

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0 0

Total*: 0 0 590 1,030 0 0 0 0 1,620

Fund Appropriations/Allocations

Fire Station 34

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

2014 Multipurpose LTGO 
Bond Fund

0 0 317 713 0 0 0 1,030

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 198 25 125 235 7 0 590

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Total: 0 198 342 838 235 7 0 1,620

Spending Plan by Fund

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Ballard Urban Village: Crown Hill

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds Fire Station 35 on its existing 
site.  It also provides temporary quarters for firefighters while the fire station is under construction.  The project protects 
firefighters in the event of an earthquake and allows them to provide high-quality emergency services to the Crown Hill 
community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 8729 15th Ave NW

Project ID: A1FL135 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

650 0 0 0 0 0 0 650

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

279 0 0 0 0 0 0 279

2003 Fire Facilities Fund 3,713 350 0 0 0 0 0 4,062

Total: 4,642 350 0 0 0 0 0 4,992

Spending Plan by Fund

General Obligation Bonds 50 650 0 0 0 0 0 0 700

Seattle Voter-Approved Levy 1,911 4,062 0 0 0 0 0 0 5,973

Real Estate Excise Tax I 265 279 0 0 0 0 0 0 544

Total: 2,225 4,992 0 0 0 0 0 0 7,217

Revenue Sources

2008 Multipurpose LTGO 
Bond Fund

50 650 0 0 0 0 0 0 700

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

265 279 0 0 0 0 0 0 544

2003 Fire Facilities Fund 1,911 4,062 0 0 0 0 0 0 5,973

Total*: 2,225 4,992 0 0 0 0 0 0 7,217

Fund Appropriations/Allocations

Fire Station 35

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Delridge Urban Village: Duwamish

This project, part of the 2003 Fire Facilities and Emergency Response Levy, provides a seismic and safety upgrade for Fire 
Station 36 and makes minor functional improvements to the facility.  It also provides temporary quarters for firefighters while 
the fire station is under construction.  The project protects firefighters in the event of an earthquake and allows them to 
provide high-quality emergency services to the Delridge community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2011

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 3600 23rd Ave SW

Project ID: A1FL136 End Date: Q1/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2014 Multipurpose LTGO 
Bond Fund

0 0 387 610 0 0 0 997

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 242 30 414 286 9 0 982

Total: 0 242 417 1,024 286 9 0 1,979

Spending Plan by Fund

General Obligation Bonds 0 0 0 997 0 0 0 0 997

General Obligation Bonds 0 0 0 0 0 0 0 0 0

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 982 0 0 0 0 0 982

Total: 0 0 982 997 0 0 0 0 1,979

Revenue Sources

2014 Multipurpose LTGO 
Bond Fund

0 0 0 997 0 0 0 0 997

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 0 982 0 0 0 0 0 982

Total*: 0 0 982 997 0 0 0 0 1,979

Fund Appropriations/Allocations

Fire Station 36

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Delridge Urban Village: Not in an Urban 
Village

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds Fire Station 37 at a new site.  
The existing Fire Station 37 is a historic landmark, seismically vulnerable, and cannot feasibly be renovated to provide the 
space necessary to support modern firefighting equipment and emergency functions.  The project protects firefighters in the 
event of an earthquake and allows them to provide high-quality emergency services to the High Point community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 7700 35th Ave SW

Project ID: A1FL137 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2003 Fire Facilities Fund 3,407 106 0 0 0 0 0 3,513

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

697 25 0 0 0 0 0 722

Total: 4,104 131 0 0 0 0 0 4,235

Spending Plan by Fund

Seattle Voter-Approved Levy 1,170 3,513 0 0 0 0 0 0 4,683

Real Estate Excise Tax I 38 722 0 0 0 0 0 0 760

Total: 1,208 4,235 0 0 0 0 0 0 5,443

Revenue Sources

2003 Fire Facilities Fund 1,170 3,513 0 0 0 0 0 0 4,683

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

38 722 0 0 0 0 0 0 760

Total*: 1,208 4,235 0 0 0 0 0 0 5,443

Fund Appropriations/Allocations

Fire Station 37

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds Fire Station 38 at a new site.  
The existing Fire Station 38 is a historic landmark, seismically vulnerable, and cannot feasibly be renovated to provide the 
space necessary to support modern firefighting equipment and emergency functions.  The project protects firefighters in the 
event of an earthquake and allows them to provide high-quality emergency services to the Hawthorne Hills community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 4004 NE 55th Street

Project ID: A1FL138 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2009 Multipurpose LTGO 
Bond Fund

680 30 0 0 0 0 0 710

2008 Multipurpose LTGO 
Bond Fund

73 3 0 0 0 0 0 76

2003 Fire Facilities Fund 2,883 109 0 0 0 0 0 2,991

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,036 45 0 0 0 0 0 1,081

Total: 4,672 186 0 0 0 0 0 4,859

Spending Plan by Fund

General Obligation Bonds 0 710 0 0 0 0 0 0 710

General Obligation Bonds 0 76 0 0 0 0 0 0 76

Seattle Voter-Approved Levy 1,006 2,991 0 0 0 0 0 0 3,997

Real Estate Excise Tax I 72 1,081 0 0 0 0 0 0 1,153

Total: 1,077 4,859 0 0 0 0 0 0 5,936

Revenue Sources

2009 Multipurpose LTGO 
Bond Fund

0 710 0 0 0 0 0 0 710

2008 Multipurpose LTGO 
Bond Fund

0 76 0 0 0 0 0 0 76

2003 Fire Facilities Fund 1,006 2,991 0 0 0 0 0 0 3,997

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

72 1,081 0 0 0 0 0 0 1,153

Total*: 1,077 4,859 0 0 0 0 0 0 5,936

Fund Appropriations/Allocations

Fire Station 38

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: North Urban Village: Lake City

This project, part of the 2003 Fire Facilities and Emergency Response Levy Program, rebuilds the existing Fire Station 39 at 
its existing location.  The existing building is not seismically sound and is too small to support modern firefighting 
operations.  This project ensures that firefighters will not be hurt in an earthquake and can continue to provide high-quality, 
modern emergency services to the Lake City community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 12705 30th Ave NE

Project ID: A1FL139 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2003 Fire Facilities Fund 1,800 45 0 0 0 0 0 1,845

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 0 0 0 0 0 0

Total: 1,800 45 0 0 0 0 0 1,845

Spending Plan by Fund

Seattle Voter-Approved Levy 3,933 1,845 0 0 0 0 0 0 5,778

Real Estate Excise Tax I 411 0 0 0 0 0 0 0 411

Total: 4,344 1,845 0 0 0 0 0 0 6,189

Revenue Sources

2003 Fire Facilities Fund 3,933 1,845 0 0 0 0 0 0 5,778

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

411 0 0 0 0 0 0 0 411

Total*: 4,344 1,845 0 0 0 0 0 0 6,189

Fund Appropriations/Allocations

Fire Station 39

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

This project, part of the 2003 Fire Facilities and Emergency Response Levy, provides a seismic and safety upgrade for Fire 
Station 40 and makes minor functional improvements to the facility.  The project protects firefighters in the event of an 
earthquake and allows them to provide high-quality emergency services to the Wedgwood community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q2/2011

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 9401 35th Ave NE

Project ID: A1FL140 End Date: Q1/2015

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2013 Multipurpose LTGO 
Bond Fund

0 0 198 456 0 0 0 654

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 124 15 67 146 5 0 357

Total: 0 124 213 523 146 5 0 1,011

Spending Plan by Fund

General Obligation Bonds 0 0 0 654 0 0 0 0 654

General Obligation Bonds 0 0 0 0 0 0 0 0 0

General Obligation Bonds 0 0 0 0 0 0 0 0 0

Seattle Voter-Approved Levy 0 0 357 0 0 0 0 0 357

Total: 0 0 357 654 0 0 0 0 1,011

Revenue Sources

2013 Multipurpose LTGO 
Bond Fund

0 0 0 654 0 0 0 0 654

2012 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2008 Multipurpose LTGO 
Bond Fund

0 0 0 0 0 0 0 0 0

2003 Fire Facilities Fund 0 0 357 0 0 0 0 0 357

Total*: 0 0 357 654 0 0 0 0 1,011

Fund Appropriations/Allocations

Fire Station 40

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Magnolia/Queen Anne Urban Village: Not in an Urban 
Village

This project, part of the 2003 Fire Facilities and Emergency Response Levy, provides a major renovation and expansion of 
Fire Station 41, which has been designated a historic landmark.  The project addresses current structural and systems 
inadequacies, and expands and remodels the station to support modern firefighting operations.  It also provides temporary 
quarters for firefighters while the fire station is under construction.  The project ensures that firefighters will not be hurt in an 
earthquake and can provide high-quality emergency services to the Magnolia community.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2007

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: 2416 34th Ave W

Project ID: A1FL141 End Date: Q2/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

2003 Fire Facilities Fund 733 56 0 0 0 0 0 789

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

173 0 0 0 0 0 0 173

Total: 905 56 0 0 0 0 0 961

Spending Plan by Fund

Seattle Voter-Approved Levy 61 789 0 0 0 0 0 0 850

Real Estate Excise Tax I 2,294 173 0 0 0 0 0 0 2,466

Total: 2,355 961 0 0 0 0 0 0 3,316

Revenue Sources

2003 Fire Facilities Fund 61 789 0 0 0 0 0 0 850

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

2,294 173 0 0 0 0 0 0 2,466

Total*: 2,355 961 0 0 0 0 0 0 3,316

Fund Appropriations/Allocations

Fire Station 41

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides funding for emergency generators at fire stations including Fire Station 8 (Queen Anne), Fire Station 11 
(Highland Park),Fire Station 24 (Bitter Lake), Fire Station 34 (Madison Park), Fire Station 36 (Delridge), and Fire Station 40 
(Wedgwood).  The project installs generators for these fire stations in advance of the 2003 Fire Facilities and Emergency 
Response Levy seismic retrofit projects scheduled for these stations, where feasible, in order to improve disaster 
preparedness.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q3/2007

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: Multiple Fire Station locations

Project ID: A1FL151 End Date: Q3/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

793 717 0 0 0 0 0 1,510

Total: 793 717 0 0 0 0 0 1,510

Spending Plan by Fund

Real Estate Excise Tax I 256 1,510 0 0 0 0 0 0 1,766

Total: 256 1,510 0 0 0 0 0 0 1,766

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

256 1,510 0 0 0 0 0 0 1,766

Total*: 256 1,510 0 0 0 0 0 0 1,766

Fund Appropriations/Allocations

Fire Station Emergency Generators

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides for the payment of debt service on bonds issued to cover a portion of the costs associated with the 2003 
Fire Facilities and Emergency Response Levy and associated asset preservation expenses.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Improved Facility Start Date: Q1/2008

BCL/Program Name: Neighborhood Fire Stations BCL/Program Code: A1FL1

Location: City-wide

Project ID: A1FL199 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Real Estate Excise Tax I 5,465 5,094 5,586 5,590 6,077 2,890 3,862 3,862 38,426

Total: 5,465 5,094 5,586 5,590 6,077 2,890 3,862 3,862 38,426

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

5,465 5,094 5,586 5,590 6,077 2,890 3,862 3,862 38,426

Total*: 5,465 5,094 5,586 5,590 6,077 2,890 3,862 3,862 38,426

Fund Appropriations/Allocations

Fire Station Improvement Debt Service

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Not in an Urban 
Village

This project funds costs associated with land purchases necessary for the neighborhood fire station projects included in the 
2003 Fire Facilities and Emergency Response Levy program.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2004

BCL/Program Name: Fire Stations - Land Acquisition BCL/Program Code: A1FL101

Location: City-wide

Project ID: A1FL101 End Date: TBD

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

General Obligation Bonds 0 3,500 0 0 0 0 0 0 3,500

General Obligation Bonds 696 0 0 0 0 0 0 0 696

Seattle Voter-Approved Levy 12,969 1,883 0 0 0 0 0 0 14,852

Property Sales and Interest 
Earnings-2

4 0 0 0 0 0 0 0 4

Real Estate Excise Tax I 4,294 0 0 0 0 0 0 0 4,294

Total: 17,963 5,383 0 0 0 0 0 0 23,346

Revenue Sources

2008 Multipurpose LTGO 
Bond Fund

0 3,500 0 0 0 0 0 0 3,500

2002B LTGO Capital Project 
Fund

696 0 0 0 0 0 0 0 696

Cumulative Reserve Subfund - 
Unrestricted Subaccount

4 0 0 0 0 0 0 0 4

2003 Fire Facilities Fund 12,969 1,883 0 0 0 0 0 0 14,852

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

4,294 0 0 0 0 0 0 0 4,294

Total*: 17,963 5,383 0 0 0 0 0 0 23,346

Fund Appropriations/Allocations

Fire Stations - Land Acquisition

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

This project replaces hydraulic vehicle lifts at the Charles Street Vehicle Maintenance Facility that have reached the end of 
their useful service lives.  This project will reduce the risk of injury to maintenance personnel and damage to the equipment 
they service, as well as upgrade the maintenance group's ability to support fleet operations.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: General Government Facilities - General BCL/Program Code: A1GM1

Location: 805 S Charles St

Project ID: A1GM110 End Date: Q4/2011

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,716 660 0 0 0 0 0 2,376

Total: 1,716 660 0 0 0 0 0 2,376

Spending Plan by Fund

Real Estate Excise Tax I 313 2,376 0 0 0 0 0 0 2,689

Total: 313 2,376 0 0 0 0 0 0 2,689

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

313 2,376 0 0 0 0 0 0 2,689

Total*: 313 2,376 0 0 0 0 0 0 2,689

Fund Appropriations/Allocations

Fleet Garage Vehicle Lifts

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This ongoing project provides an annual contribution (including increases for inflation) to a capital renewal fund for the 
Garden of Remembrance, located next to Benaroya Hall, per an agreement with Benaroya Hall Music Center (BHMC), a 
private, non-profit affiliate of the Seattle Symphony.  This fund pays for major maintenance and replaces garden installations 
including, but not limited to, irrigation equipment, landscaping, electrical/lighting fixtures, and mechanical water features.  
The project is managed by the BHMC and is displayed within FAS's CIP for informational purposes only.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: ONGOING

BCL/Program Name: Garden of Remembrance BCL/Program Code: A51647

Location: 1301 3rd Ave

Project ID: A11452 End Date: ONGOING

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

Property Sales and Interest 
Earnings-2

210 22 23 24 25 26 26 27 383

Total: 210 22 23 24 25 26 26 27 383

Revenue Sources

Cumulative Reserve Subfund - 
Unrestricted Subaccount

210 22 23 24 25 26 26 27 383

Total*: 210 22 23 24 25 26 26 27 383

Fund Appropriations/Allocations

Garden of Remembrance

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project provides for upgrades to the SPD North Precinct facility.  Typical improvements may include, but are not limited 
to replacement of existing substandard emergency generator components, parking improvements, facility operational 
planning, infrastructure upgrades to adequately support existing personnel, and security enhancements.  These improvements 
support police service by extending the operational life of old police facilities, complying with regulatory requirements, or 
addressing capacity problems

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Improved Facility Start Date: Q1/2011

BCL/Program Name: Public Safety Facilities - Police BCL/Program Code: A1PS1

Location:

Project ID: A1PS105 End Date: Q4/2012

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 400 100 0 0 0 0 500

Total: 0 400 100 0 0 0 0 500

Spending Plan by Fund

Real Estate Excise Tax I 0 0 500 0 0 0 0 0 500

Total: 0 0 500 0 0 0 0 0 500

Revenue Sources

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 500 0 0 0 0 0 500

Total*: 0 0 500 0 0 0 0 0 500

Fund Appropriations/Allocations

North Precinct Upgrades

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This ongoing project preserves or extends the useful life or operational capacity and provides for improvements to FAS-
owned Police facilities including, but not limited to, the East Precinct, the North Precinct, the Mounted Patrol Facility, the 
Harbor Patrol Facility, and the K-9 Facility. Typical improvements may include, but are not limited to upgrades to heating, 
ventilation, air conditioning, equipment replacement, and structural assessments and repairs.  These improvements support 
police service by extending the operational life of old police facilities, complying with regulatory requirements, or addressing 
capacity problems.

Location: Various Police facilities

BCL/Program Name: Public Safety Facilities - Police BCL/Program Code: A1PS1

Project ID: A1PS101 End Date: Q4/2011

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

O & M Costs (Savings) 0 0 0 0 0 0 0

2002B LTGO Capital Project 
Fund

1,184 0 0 0 0 0 0 0 1,184

Municipal Civic Center Fund 276 0 0 0 0 0 0 0 276

Cumulative Reserve Subfund - 
Unrestricted Subaccount

30 50 0 0 0 0 0 0 80

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

1,017 328 0 0 0 0 0 0 1,345

Total*: 2,507 378 0 0 0 0 0 0 2,885

Fund Appropriations/Allocations

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

General Obligation Bonds 1,184 0 0 0 0 0 0 0 1,184

Property Sales and General 
Obligation Bonds

276 0 0 0 0 0 0 0 276

Property Sales and Interest 
Earnings-2

30 50 0 0 0 0 0 0 80

Real Estate Excise Tax I 1,017 328 0 0 0 0 0 0 1,345

Total: 2,507 378 0 0 0 0 0 0 2,885

Revenue Sources

Police Facilities

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

2002B LTGO Capital Project 
Fund

0 0 0 0 0 0 0 0

Municipal Civic Center Fund 0 0 0 0 0 0 0 0

Cumulative Reserve Subfund - 
Unrestricted Subaccount

35 15 0 0 0 0 0 50

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

255 73 0 0 0 0 0 328

Total: 290 88 0 0 0 0 0 378

Spending Plan by Fund

Finance and Administrative Services



2011 - 2016 Proposed Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2010 
Rev

2011 2012 2013 2014 2015 2016 Total

Real Estate Excise Tax I 0 0 150 100 0 0 0 0 250

Total: 0 0 150 100 0 0 0 0 250

Revenue Sources

This project upgrades the drainage systems at City's FAS-owned facilities, including fire stations.  Typical improvements may 
include, but are not limited to upgrading systems which divert the wastewater from washing fire apparatus to the sanitary 
sewer system or other code compliant means of collection.  This project enhances the quality of the City's water systems and 
addresses the City's compliance with the Stormwater, Grading, and Drainage Control Code (SMC 22.800).

Cumulative Reserve Subfund - 
Real Estate Excise Tax I 
Subaccount

0 0 150 100 0 0 0 0 250

Total*: 0 0 150 100 0 0 0 0 250

Fund Appropriations/Allocations

BCL/Program Name: Environmental Stewardship BCL/Program Code: A1GM3

Project Type: New Investment Start Date: Q1/2011

Project ID: A1GM308 End Date: Q4/2013

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

Location: Various City owned facilities

Neighborhood Plan: In more than one Plan Neighborhood Plan 
Matrix:

N/A

Stormwater Drainage

Finance and Administrative Services



 



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

S0501 Lot 2 Development This project adds a 10,500 square 
foot skatepark.

0 5th Ave N/Republican St

S0103 Theatre District Improvements This project will add one acre of 
additional green space.

0 Mercer St/2nd Ave N/5th 
Ave N

Seattle Center

New or Expanded Capital Facilities
Proj. ID Project Title Capacity 2011* Location



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

K730097 Magnolia Off Leash Park 
Development

This project adds one off-leash 
area in the Magnolia 
neighborhood.

70

K730094 Judkins Skatespot 
Development

This project adds one skatespot 
in the park.

200 2150 S Norman ST

K733134 Lake Union Park - 
Development (formerly South 
lake Union Park - 
Development)

This project will redevelop 
approximately 12 acres of largely 
unimproved open space to serve 
as active parkland.

0 1000 Valley St

K732370 Cheshiahud Trail This project will add and enhance 
bicycle and pedestrian trails. 
Capacity will depend on the 
project scope that will be the 
subject of additional citizen 
review consistent with the Parks 
Department's Public Involvement 
Policies.

0 Around Lake Union

K733080 Crown Hill School Open 
Space Development

Capacity will depend on project 
scopes that will be the subject of 
additional citizen review 
consistent with the Parks 
Department's Public Involvement 
Policies.

0 Holman Rd NW/13th Ave 
NW

K73484 Belltown Neighborhood 
Center

This project will provide 
approximately 6,000 square feet 
of leased space on an ongoing 
basis to accommodate 
community gatherings in the 
Belltown area.

0 2407 1st Ave

K733064 John and Summit Park 
Development (Bellevue 
Substation)

Capacity will depend on  project 
scope that will be the subject of 
additional citizen review 
consistent with the Parks 
Department's Public Involvement 
Policies.

0 Summit Ave East/East John 
St

K733239-02 12th Avenue Park 
Development

This project will provide a small 
urban park,

0 564 12th AVE

K732348 Hubbard Homestead Park 
(Northgate) Development

This CIP project will develop and 
preserve 3.73 acres of open space 
in the Northgate area and serve 
future residential development in 
the area.

0 NE 112th St/5th Ave NE

K733131 Jefferson Park - Beacon 
Reservoir Acquisition & 
Development

This project will make substantial 
improvements to approximately 
34 acres of an existing park.

0 4165 16th Ave S

K733002 Green Space Acquisition 
General

This project will acquire various 
new properties.

0 Citywide

K731231 Discovery Park - Capehart 
Acquisition

This project will purchase 23 
acres of property which will be 
restored to open space and 
natural habitat.

0 3801 W Government Wy

K733082 First Hill Park Development This project will add an 
approximately 10,000 square foot 
neighborhood park.

0 TBD

Department of Parks and Recreation

Proj. ID Project Title Capacity 2011* Location

New or Expanded Capital Facilities
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*Amounts in thousands of dollars

K732337 Rainier Beach Community 
Center Redevelopment

This project will replace the 
existing community center and 
swimming pool.

20,326 8802 Rainier Ave S

K730108 Queen Anne Off Leash Park 
Development

This project adds one off-leash 
area to the Queen Anne 
neighborhood.

70

K730112 Roxhill Park Skatespot 
Development

This project adds one skatespot 
to the park.

600 2850 SW Roxbury ST

K733124 University Heights Open 
Space Improvements

Capacity will depend on the 
project scope that will be the 
subject of additional citizen 
review consistent with the Parks 
Department's Public Involvement 
Policies.

0 University Wy NE/NE 50th 
St

K732365 Skatepark Plan 
Implementation

This project will increase 
capacity for skateboarding 
throughout the City.  The exact 
increase will be determined 
during the planning process.

0 Citywide

K733163 Voluntary Green Space 
Conservation

Capacity will depend on the 
properties acquired.

0 Citywide

K732422 Parks Upgrade Program Capacity will depend on the 
project scopes that will be the 
subject of additional citizen 
review consistent with the Parks 
Department's Public Involvement 
Policies.

508 Citywide

K733133 Magnuson Park Wetlands 
Development

This project will redevelop 
approximately 65 acres of 
wetlands.

0 6500 Sand Point Wy NE

K733104 Myrtle Reservoir Development Capacity will depend on the 
project scope that will be the 
subject of negotiations with 
Seattle Public Utilities and 
additional citizen review 
consistent with the Parks 
Department's Public Involvement 
Policies.

0 35th Ave SW/SW Myrtle St

Department of Parks and Recreation

Proj. ID Project Title Capacity 2011* Location

New or Expanded Capital Facilities
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*Amounts in thousands of dollars

A1FL128 Fire Station 28 This project replaces the existing 
Fire Station 28 with a new 
14,200 square foot facility and 
may add a 5,400 square foot 
Urban Search and Rescue 
(USAR) building to the site, for a 
total of approximately 10,600 
square feet.

0 5968 Rainier Ave S

A1FL130 Fire Station 30 This project replaces the existing 
Fire Station 30 with a new 9,000 
square foot facility, adding 
approximately 5,500 square feet.

0 2931 S Mount Baker Blvd

A1FL122 Fire Station 22 This project replaces the existing 
Fire Station 22 with a new 8,200 
square foot facility, adding 
approximately 4,000 square feet.

0 901 E Roanoke St

A1FL106 Fire Station 06 This project replaces the existing 
Fire Station 6 with a new 13,000 
square foot facility, adding 
approximately 8,000 square feet.

3,500 2615 S Jackson St

A1GM501 Civic Square The Civic Square will extend the 
accessible public space of the 
municipal civic center in a 
manner consistent with the Civic 
Center Master Plan.

0 600 3rd Ave

A1FL121 Fire Station 21 This project replaces the existing 
Fire Station 21 with a new 8,200 
square foot facility, adding 
approximately 4,200 square feet.

0 7304 Greenwood Ave N

A1FL109 Fire Station 09 This project replaces the existing 
Fire Station 9 with a new 8,200 
square foot facility, adding 
approximately 2,500 square feet. 
This station will continue to 
provide compressed air fill 
service for the north end.

0 3829 Linden Ave N

A1FL120 Fire Station 20 This project replaces the existing 
Fire Station 20 with a new 8,400 
square foot facility, adding 
approximately 5,500 square feet.

0 2800 15th AVE W

A1FL117 Fire Station 17 This project renovates the 
existing Fire Station 17, adding 
approximately 5,000 square feet, 
and provides a new lead fire 
station for the northeast sector of 
Seattle, including moving the 
battalion chief's office.

0 1050 NE 50th St

A1FL114 Fire Station 14 This project renovates and 
expands the existing Fire Station 
14, adding approximately 5,000 
square feet.

5,000 3224 4th Ave S

Finance and Administrative Services

Proj. ID Project Title Capacity 2011* Location

New or Expanded Capital Facilities
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*Amounts in thousands of dollars

A1FL137 Fire Station 37 This project replaces the existing 
Fire Station 37 with a new 9,300 
square foot facility, adding 
approximately 5,100 square feet.

0 7700 35th Ave SW

A1FL151 Fire Station Emergency 
Generators

This project ensures 
uninterrupted fire department 
operations when the power fails.

0 Multiple Fire Station 
locations

A1FL139 Fire Station 39 This project replaces the existing 
Fire Station 39 with a new 
12,000 square foot facility, 
adding approximately 9,000 
square feet.

0 12705 30th Ave NE

A1FL138 Fire Station 38 This project replaces the existing 
Fire Station 38 with a new 8,200 
square foot facility, adding 
approximately 5,500 square feet.

0 4004 NE 55th Street

A1FL135 Fire Station 35 This project replaces the existing 
Fire Station 35 with a new 
11,000 square foot facility, 
adding approximately 1,700 
square feet.

0 8729 15th Ave NW

A1FL132 Fire Station 32 This project replaces the existing 
Fire Station 32 with a new 
20,000 square foot facility, 
adding approximately 11,500 
square feet.

200 3715 SW Alaska St

Finance and Administrative Services

Proj. ID Project Title Capacity 2011* Location

New or Expanded Capital Facilities



2011 - 2016 Proposed Capital Improvement Program

*Amounts in thousands of dollars

6489 Boundary Dam - Safety 
Instrumentation House

This project will consolidate 
safety instrumentation equipment 
and onsite monitoring at a central 
location to enhance dam 
performance monitoring.

233 10382 Boundary Rd, 
Metaline, WA 99153

6350 Boundary Dam - Units 51-54 
Turbine Pit Cranes

This project wil install monorail 
hoist systems in the Units 51-54 
turbine pits which will facilitate 
maintenance and assembly of 
wicket gate linkages and other 
components in the turbine pits.

0 10382 Boundary Rd, 
Metaline, WA 99153

6383 Boundary Dam - Units 51-56 
Penstock Flow Monitoring

This project will install a 
permanent means of monitoring 
water flow in the Boundary Dam 
turbines.

0 10382 Boundary Rd, 
Metaline, WA 99153

6987 Boundary - Licensing 
Mitigation

N/A 520 10382 Boundary Rd, 
Metaline, WA 99153

8307 Alaskan Way Viaduct and 
Seawall Replacement - Utility 
Relocs

This project will fund design 
review, project management, and 
other costs of City Light related 
to utility relocation associated 
with the Alaskan Way Viaduct 
and Seawall Replacement 
project.

37,627 SR 99 / Battery St

9950 Automated Utility Design 
Implementation

This project replaces electric 
utility design software.

1,068 System Wide

8401 Burien Undergrounding - 
Phase 2

This project will fund the 
undergrounding of electrical 
distribution facilities during 
Phase 2 of the 1st Avenue South 
road improvement project in 
Burien.

3,677 1st Ave South/145th 
Street/139th Street

8203 Broad Street Substation - 
Network

This project will install new 
vaults and conduits in the Broad 
Street Substation service area.

2,305 319 6th AV N

6412 Boundary Facility - Improve 
Radio Systems

This project will increase radio 
communication capabilities by 
installing a new simulcast system 
to prevent the overlap of the 
existing signals and installing 
Radiax cable to extend coverage 
where it is currently not 
available.

0 10382 Boundary Rd, 
Metaline, WA 99153

6407 Boundary Facility - Mucking 
Tunnel Drip Shields

This project will install drip 
shields and and/or awnings to 
control water drips and provide 
dry storage at the Boundary 
Facility.

0 10382 Boundary Rd, 
Metaline, WA 99153

6493 Boundary Switchyard - 
Generator Step-up 
Transformers

This project will purchase a spare 
step-up transformer.

2,656 10382 Boundary Rd, 
Metaline, WA 99153

Seattle City Light

Proj. ID Project Title Capacity 2011* Location

New or Expanded Capital Facilities
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*Amounts in thousands of dollars

6365 Diablo Powerhouse - DC 
Lighting Systems Upgrade

This project replaces out-of-date 
AC/DC lighting systems at 
Diablo Powerhouse with more 
energy-efficient systems.

0 Milepost 126 State Highway 
20

6413 Diablo Powerhouse  - 240 KV 
Bus Tap for Station Service

This project installs a bus tap, 
transformer, and other equipment 
to enable the powerhouse to tap 
into the 240 kV ring bus in the 
Diablo Switchyard.

0 Milepost 126 State Highway 
20

8420 Cedar Falls - Chester Morse 
Lake Pump Station Line 
Extension

This project will design and 
construct a 12,000 foot, 26.4 kV 
dedicated distribution line from 
an existing 115 kV transmission 
line and nearby new switchyard 
to Seattle Public Utilities (SPU)-
owned facilities at the Masonry 
Dam near Chester Morse Lake.

1,316 19901 Cedar Falls Rd SE, 
North Bend, WA 98045

6331 Cedar Falls Powerhouse - DC 
Station Service Upgrade

This project provides redundant 
electrical services and backup 
power to plant systems, 
preventing generation outages 
and down ramping events that 
could destroy fish nesting areas.

0 19901 Cedar Falls Rd SE, 
North Bend, WA 98045

6481 Diablo Facility - Storage 
Building

This project will construct a new 
storage/work building.

150 Milepost 126 State Highway 
20

9954 CCSS System Improvements This project makes 
improvements to the 
Consolidated Customer Service 
System shared with Seattle 
Public Utilities.

551 System Wide

7805 Cedar Falls Switchyard - 
Expansion for Morse Lake 
Pumps

This project will construct a tap 
into an existing 115 kV 
Rattlesnake Lake transmission 
line, and provide design and 
construction of a new switchyard 
that will supply dedicated electric 
power to Seattle Public Utilities.

121 19901 Cedar Falls Rd SE, 
North Bend, WA 98045

8433 Cruise Ship Service 
Connections

This project will install electrical 
service connections to the docks 
which support cruise ships 
moored in Elliott Bay.

0 Elliot Bay

6474 Diablo Facility - Helicopter 
Pad

This project will provide 
continued helicopter access to the 
Diablo and Ross facilities by 
developing a helicopter pad.

0 Milepost 126 State Highway 
20

8403 Citywide Undergrounding 
Initiative - City Light

This project will underground 
City Light's electrical 
infrastructure, taking advantage 
of undergrounding opportunities 
in the course of transportation 
and utility projects in the City.

444 System Wide

8430 Creston-Nelson to Intergate 
East Feeder Installation

This project will install a new 
feeder.

928 Tukwila

Seattle City Light

Proj. ID Project Title Capacity 2011* Location

New or Expanded Capital Facilities
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8202 Massachusetts Street 
Substation - Networks

This project will install new 
vaults and conduits in the 
Massachusetts Street Substation 
service area.

7,693 1555 Utah AV S

9225 Emergency Command and 
Control Center

This project creates a dedicated 
Emergency Command and 
Control Center at the North 
Service Center.

504 1300 N 97th ST

9936 Energy Trading and Risk 
Management (ETRM) System

This project acquires and installs 
Energy Trading and Risk 
Management software.

0 System Wide

9307 Distribution Area 
Communications Networks

This project will provide fiber 
rings to Seattle-area facilities to 
create a secure digital 
communications network.

1,760 Citywide

9940 Lifecycle Asset Management 
Program

This project will design, develop 
and implement an integrated 
asset management program. It 
will provide for a complete 
inventory of SCL assets and 
condition of the assets, and allow 
for informed maintenance, repair, 
renew and replace decisions.

202 700 5th Avenue

6304 Diablo Water System 
Improvements

This project replaces an existing 
well.  It will increase supply, 
improve reliability, and improve 
the quality of the water supply.

0 Milepost 126 State Highway 
20

8442 First Hill Connector Streetcar This project provides for utility 
relocations to facilitate 
construction of the First Hill 
Connector streetcar project.

2,135 Broadway / Boren / 
Jackson / King

9955 Integrated Budget System This project upgrades the utility's 
budget preparation software.

0 System Wide

8365 Large Overhead and 
Underground Services

This project provides large size 
electric power service 
connections from Seattle City 
Light's distribution system to the 
customer's meter for power 
requirements of 3 MVA or larger 
and 26 kV radial service.

3,080 System Wide

6326 Gorge Powerhouse - Fire 
Protection Improvements

This project will install a water 
based fire-suppression system 
increasing the fire suppression 
capability.

0 Milepost 121 State Highway 
20

6470 Generation Federal Reliability 
Standards Improvements

This ongoing project will provide 
compliance with emergent 
standards mandated by regulatory 
agencies for power production 
regional reliability.

661 500 Newhalem Creek Rd, 
Marblemount, WA 98267

6302 Gorge Facility - Second 
Tunnel Installation

This project will design and 
construct a second water tunnel 
at the Gorge Facility, resulting in 
an additional annual production 
of up to 50,000 MWH's.

1,382 Milepost 121 State Highway 
20

Seattle City Light

Proj. ID Project Title Capacity 2011* Location

New or Expanded Capital Facilities
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8363 Network Additions and 
Services: Broad Street 
Substation

This project will provide 
electrical service connections and 
related improvements in response 
to customer service requests, 
including replacing or installing 
network transformers, network 
protectors, and specialty 
transformers.

3,667 319 6th AV N

8364 Network Additions and Svcs: 
First Hill, Mass, Union & 
Univer

This project will provide 
electrical service connections and 
related improvements in response 
to customer service requests, 
including replacing or installing 
network transformers, network 
protectors, and specialty 
transformers.

4,306 1555 Utah AV S

8383 Neighborhood Voluntary 
Undergrounding Program

This project will provide City 
Light resources to serve potential 
Voluntary Undergrounding 
Program customers.

135 System Wide

9943 Network Geographic 
Information Systems

N/A 772 System Wide

8129 Network Hazeltine Upgrade This project will install upgraded 
equipment in the existing 
network transformer monitoring 
system.

473 System Wide

8376 Mercer Corridor Relocations This project will convert existing 
overhead power distribution 
systems to underground and 
relocate existing transmission 
lines underground.

1,436 Mercer Street & I - 5/Dexter 
Ave N

8366 Medium Overhead and 
Underground Services

This project provides medium 
size electric power service 
connections from Seattle City 
Light's distribution system to the 
customer's meter for power 
requirements of 50 KVA to 2.5 
MVA and 26 kV radial service.

8,904 System Wide

8429 Mobile Workforce 
Implementation

This project will provide mobile 
communication and computing 
equipment for Seattle City Light 
workers to use in the field.

0 Citywide

9953 Meter Reading Software 
Replacement

This project upgrades the utility's 
meter reading software.

607 System Wide

8054 Meter Additions This project will install new 
meters and upgrade existing 
meters annually.

4,755 System Wide

8443 Mercer Corridor West Phase 
Relocations

This project relocates utilities for 
the north portal of the tunnel that 
replaces the Alaskan Way 
Viaduct in the vicinity of SR99 & 
6th Ave North.

1,749 Mercer/Broad/Aurora

Seattle City Light

Proj. ID Project Title Capacity 2011* Location
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9103 Office Furniture and 
Equipment Purchase

This project acquires office 
equipment and furniture costing 
more than $5,000 for modular 
office workstations, conference 
room ensemble furniture, and 
major office machines for space 
created or modified under the 
workplace and process 
improvement program.

0 System Wide

8355 Overhead Customer Driven 
Capacity Additions

This project builds new and 
replaces old line segments, and 
replaces rotten and damaged 
poles in the distribution system. 
This work is driven by specific 
customer projects and is for their 
direct benefit. The customers will 
reimburse City Light.

3,505 System Wide

7757 North Downtown Substation 
Development

This project will provide property 
acquisition and site remediation 
for a future 220 MVA substation 
in North Downtown.

0 System Wide

6424 Newhalem - Shop Facilities 
and Equipment Improvements

This project remodels the 
Newhalem garages, expands the 
machine shop into existing tire 
shop, extends the entire shops 
building to relocate the tire shop, 
constructs an overhead crane for 
the machine shop and modifies 
the crane in the steel shop.

0 500 Newhalem Creek Rd, 
Marblemount, WA 98267

8356 Overhead System Capacity 
Additions

This project builds new and 
replaces old line segments, 
replaces rotten and damaged 
poles in the distribution system. 
City Light customers pay for 
some of this work.

2,241 System Wide

6456 Ross Powerhouse - Storage 
Building

This project will design and erect 
a 1,500 square foot heated and 
ventilated storage building at 
Ross Powerhouse, enabling 
storage of critical equipment and 
spare parts near the powerhouse 
and freeing up work space in the 
powerhouse.

0 Milepost 128 State Highway 
20

6166 Ross Powerhouse - Fire 
Protection Systems 
Modification

This project will install a water 
spray generator fire suppression 
system increasing and improving 
the fire suppression system.

0 Milepost 128 State Highway 
20

8452 Pole Attachment Requests 
Preparation Work

This project supports requests 
from other utilities and 
communication companies to 
utilize SCL poles.

1,357 System Wide

7755 Power Stations Demand 
Driven Improvements

This project will fund upgrades 
to substations equipment that are 
funded by external agencies.

6 System Wide

Seattle City Light

Proj. ID Project Title Capacity 2011* Location
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6421 Skagit Facility - Radio System 
Improvements

This project extends radio 
communication to areas inside 
the dams so that personnel can 
communicate immediately should 
there be a threat to personnel 
safety, a failure of mechanical or 
electrical equipment, or a 
concern about the dam structure.

0 10382 Boundary Rd, 
Metaline, WA 99153

6388 Skagit Facility - Security 
Systems

This project provides security 
systems at Skagit camps and 
generating facilities including 
installation of automated gates, 
surveillance, and an access 
control and detection system.

76 500 Newhalem Creek Rd, 
Marblemount, WA 98267

8454 SeaTac Future 
Undergrounding

This project supports future 
undergounding projects at the 
request of the City of SeaTac

0 SeaTac

9006 Safety Modifications This project will modify City 
Light's facilities and provide 
equipment to protect employees 
and customers from health and 
safety hazards, and to meet safety 
and health code requirements.

229 Citywide

6385 Skagit Facility - Network 
Controls

This project will install a basic 
control network and integrate 
existing, major control systems, 
resulting in improved monitoring 
and control and reduced outages.

934 500 Newhalem Creek Rd, 
Marblemount, WA 98267

8444 SeaTac Undergrounding This project undergrounds 
utilities in SeaTac along  S. 154th 
Street between 24th Avenue 
South & 32nd Ave South.

489 S. 154th St / 24th Ave S./S. 
154th St / 32nd Ave S.

8320 Shoreline Undergrounding: 
North City and Aurora Avenue 
North

This project will address Phases 
Two and Three of work to 
convert overhead distribution 
circuits to underground along 
Aurora Avenue in the City of 
Shoreline (Shoreline).

5,050 2136 N 163rd St, Shoreline

8453 Shoreline Future 
Undergrounding

This project supports future 
undergounding projects at the 
request of the City of Shoreline.

0 Shoreline

9202 Security Improvements This project covers facility 
security needs. They include: 
installing intrusion sensors, 
alarms, cameras & entry-control 
systems, new lighting & fencing, 
improved signage, parking 
restrictions, physical barriers, & 
improved security & access 
procedures.

809 System Wide

Seattle City Light
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6323 Tolt Powerhouse - Power 
Monitoring Equipment 
Upgrades

This project will increase the site 
monitoring capability.

0 19901 Cedar Falls Rd SE, 
North Bend, WA 98045

9161 Substation Comprehensive 
Improvements

This project will upgrade lunch 
and locker room facilities, work 
areas, and ventilation and heating 
systems in City Light substations.

0 System Wide

8434 State Route 99 Capacity 
Additions and Relocations

This project increases feeder and 
transmission capacity and 
supports utility relocation 
associated with the lowering of 
State Route 99.

0 SR99/Mercer

7751 Substation Capacity Additions This project will provide new 
infrastructure to existing 
substations and systems by 
adding transformers and related 
equipment.

1,205 System Wide

8204 Sound Transit Light Rail - City 
Light

This project will relocate City 
Light transmission and 
distribution facilities and provide 
service connections and capacity 
to the Sound Transit Link Light 
Rail project.

1,800 System Wide

8450 Sound Transit Light Rail East 
Link - City Light

This project supports utility 
relocation and power supply for 
Sound Transit's East Link Light 
Rail Project

96 I-90/International District 
Station/I-90 Bridge

8435 State Route 520 Bridge 
Replacement

This project will relocate 
electrical infrastructure to 
support replacement of the State 
Route 520 Bridge.

0 SR 520 / Lake Washington

8367 Small Overhead and 
Underground Services

This project provides small size 
electric power service 
connections from Seattle City 
Light's distribution system to the 
customer's meter for power 
requirements of less than 50 
KVA and 26 kV radial service.

6,715 System Wide

6102 Special Work Equipment - 
Generation Plant

This project will acquire 
specialized materials, tools and 
equipment for use by Power 
Production facilities that will 
improve work efficiency.

1,070 Outside the City of Seattle

8389 Special Work Equipment - 
Shops

This project will provide new 
tools and work equipment to 
replace outdated equipment and 
update technical systems to 
current standards.

0 System Wide

8427 Sound Transit Northlink - City 
Light

This project supports utility 
relocation and power supply for 
Sound Transit's North Link Light 
Rail Project

224 University District / 
Roosevelt / Northgate

9215 South Service Center Spokane 
Exit Modification

N/A 905 3613 4th Ave S

Seattle City Light
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8201 Union Street Substation 
Networks

This project will install new 
vaults and conduits in the Union 
Street Substation service area.

1,683 1312 Western AV

8360 Underground Customer Driven 
Capacity Additions

This project builds new 
underground lines, replacing old 
underground lines and replaces 
damaged poles in the distribution 
system with underground 
facilities beneath them. This 
work is driven by specific 
customer projects who will 
reimburse City Light.

2,705 System Wide

9101 Vehicle Replacement This project will replace and 
expand City Light's heavy-duty 
mobile equipment fleet, and 
provide for the gradual 
replacement of light-duty 
vehicles owned by City Light.

7,043 System Wide

8375 University to North & Canal 
Load Transfer

This project transfers 40 
Megavolt amperes (MVA) from 
the University Substation to the 
Canal and North substations and 
involves the construction or 
upgrade of several miles of 
mainstream feeder lines and the 
installation of switches to transfer 
the load.

702 409 NE Pacific St

9941 Work and Asset Management 
System

This project will provide the data 
systems to support the integrated 
asset management program. This 
includes a work management 
system, improvements in the 
purchasing system, a compatible 
unit module, and an interface to 
City Light's proposed outage 
management system.

6,536 700 5th Avenue

8369 Transportation Driven 
Relocations

This project moves electrical 
lines to accommodate projects of 
other agencies. It will increase 
delivery capacity by adding new 
or replacing old poles, and adds 
or renovates underground 
distribution system facilities.

2,227 System Wide

9952 Transformer and Network 
Load Management Tools 
Upgrade

This project upgrades the utility's 
load management software.

1,020 System Wide

Seattle City Light
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C3603 Ballard Roadside Raingardens 
Phase I - ARRA-CWSRF

This project increases capacity to 
convey combined sewer flows by 
slowing stormwater flows and 
reducing volumes entering the 
combined system, this is 
achieved by infiltrating or 
reusing stormwater and/or 
diverting stormwater flows to 
separated storm systems.

115 Ballard

C3313 Best Management Practice 
Program

This program will provide water 
quality improvement projects in 
the Norfolk, South Park, and 
Densmore drainage basins.

153 Citywide

C4119-DWF Bridging the Gap - DWF This program will fund projects 
for drainage and wastewater 
utility improvements and 
relocations associated with 
SDOT's "Bridging the Gap" 
program.

1,224 Various

C1606 Ballard Locks Improvements This project will fund the 
planning, design, and 
construction of freshwater 
conservation and smolt passage 
facilities at the Ballard Locks.

8 NW 54th St /30th Ave NW

C4102-DWF Alaskan Way Viaduct & 
Seawall Replacement Program 
- DWF

This project will relocate, replace 
and protect drainage and 
wastewater facilities affected by 
the replacement of the Alaskan 
Way Viaduct and Seawall with a 
new seawall and transportation 
facility.

4,100 SR 99 / Battery St

C4102-WF Alaskan Way Viaduct & 
Seawall Replacement Program 
- WF

This project will relocate, replace 
and protect water facilities 
affected by the replacement of 
the Alaskan Way Viaduct and 
Seawall with a new seawall and 
transportation facility.

3,216 SR 99 / Battery St

C1605 Cedar Sockeye Hatchery This project will construct an 
incubation facility capable of 
producing 34 million "swim-up" 
Sockeye fry.

5,669 Cedar River Watershed

C4119-WF Bridging the Gap - WF This program will fund projects 
for water utility improvements 
and relocations associated with 
SDOT's "Bridging the Gap" 
program.

2,020 Various

C3373 Capitol Hill Water Quality 
Project

The project treats runoff from 
approximately 200 acres of 
Capitol Hill.

306 Yale Ave N/Pontius Ave 
N/Thomas Street

C1307 Cedar Bridges This project will replace 
deteriorated bridges in the Cedar 
River Watershed.

0 Cedar River Watershed

Seattle Public Utilities
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C4106-DWF Operational Facility - 
Construction - DWF

This program will renovate, 
rehabilitate, and replace existing 
buildings and construct new 
facilities at various locations to 
address deficiencies and 
functional changes in SPU's 
Lines of Business.

453 Citywide

C1128 Distribution System 
Improvements

This project will improve the 
distribution system to meet 
customer service levels.

816 Citywide

C3610 Green Stormwater 
Infrastructure Program

This project increases capacity to 
convey combined sewer flows by 
slowing stormwater flows and 
reducing volumes entering the 
combined system, this is 
achieved by infiltrating or 
reusing stormwater and/or 
diverting stormwater flows to 
separated storm systems.

1,836 Citywide

C4133-WF Mercer Corridor Project West 
Phase - WF

This project will provide water 
utility improvements related to 
the SDOT Mercer Corridor 
Project West Phase.

251 Mercer ST /Elliot AVE 
W/Dexter AVE N

C3803 Densmore Basin Drainage 
Improvements

This project will install storm 
drain improvements that meet the 
drainage capacity standard of a 
25-year storm.

5,306 Densmore Basin

C3807 Inflow/Infiltration Control This project will add capacity to 
the existing sanitary sewer 
collection system by reducing 
unregulated flows.

510 Various

C3805 Madison Valley Long Term 
Solution

The project will provide an 
estimated additional stormwater 
storage capacity of 2.8 million 
gallons.

9,924 Various

C4133-DWF Mercer Corridor Project West 
Phase - DWF

This project will provide 
drainage and wastewater utility 
improvements related to the 
SDOT Mercer Corridor Project 
West Phase.

370 Mercer St/Elliot Ave 
W/Dexter Ave N

C3802 Localized Flood Control 
Program

This program will provide flood 
control and local drainage and 
wastewater projects in under-
served parts of Seattle to improve 
system capacity or increase the 
existing level of service.

2,621 Various

C3604 Long Term Control Plan This project will determine size 
and location of all future CSO 
control facilities within the City.

7,726 N/A

Seattle Public Utilities
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C1409 Reservoir Covering - West 
Seattle

This project will underground 
West Seattle Reservoir to protect 
drinking water quality.

510 SW Henderson St/8th Ave 
SW

C1410 Reservoir Covering - Myrtle This project will underground 
Myrtle Reservoir to protect 
drinking water quality.

102 SW Myrtle St/35th Ave SW

C1407 Reservoir Covering - 
Volunteer

This project will underground 
Volunteer Reservoir to protect 
drinking water quality.

0 E Prospect St./12th Ave. E

C4106-WF Operational Facility - 
Construction - WF

This program will renovate, 
rehabilitate, and replace existing 
buildings and construct new 
facilities at various locations to 
address deficiencies and 
functional changes in SPU's 
Lines of Business.

278 Citywide

C4105-DWF Operations Control Center - 
DWF

This program will improve 
facilities at the Operations 
Control Center.

52 2700 Airport Way S

C1411 Reservoir Covering - Maple 
Leaf

This project will underground 
Maple Leaf Reservoir to protect 
drinking water quality.

16,728 NE 86th St/Roosevelt Wy 
NE

C4106-SWF Operational Facility - 
Construction - SWF

This program will renovate, 
rehabilitate, and replace existing 
buildings and construct new 
facilities at various locations to 
address deficiencies and 
functional changes in SPU's 
Lines of Business.

0 Citywide

C4105-SWF Operations Control Center - 
SWF

This program will improve 
facilities at the Operations 
Control Center.

17 2700 Airport Way S

C4107-WF Regional Facility - WF This program will improve 
facilities at SPU's regional sites.

1,961 Various

C1504 Regional Water Conservation 
Program

This project will extend SPU’s 
water supply by up to 11 MGD 
using demand reduction from 
customer upgrades in water-using 
facilities and equipment to be 
more water efficient.

3,366 Citywide Plus Wholesale

C4105-WF Operations Control Center - 
WF

This program will improve 
facilities at the Operations 
Control Center.

118 2700 Airport Way S

C3703 Pump Station and Force Main 
Improvements

This program will provide 
wastewater pump station 
improvements, upgrades, repairs 
and rehabilitation.

1,270 Various

Seattle Public Utilities
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C3806 South Park Pump Station The Pump Station will be 
constructed to pump up to 44 
cubic feet per sec (CFS) and 
designed to be expanded to an 
ultimate capacity of 88 CFS.  The 
water quality facility will be 
designed to treat stormwater 
flows up to 11 CFS, with the 
balance of higher flows 
bypassing the facility and 
pumped directly to the river.

8,818 698 S Riverside 
DR/Holden/Austin

C4125 Sound Transit - Water 
Betterment

This project will fund the 
relocation or replacement of 
water mains and other facilities 
related to the development of 
Sound Transit's Light Rail 
system.

204 Central & South areas of 
Seattle

C3609 S Henderson Combined Sewer 
Overflow Storage

This project will construct or 
modify faciltlies to manage 
Combined Sewer Overflow 
control volumes totaling 
approximately 26 million gallons.  
Estimates are from the Draft 
CSO 2010 Plan Update.

2,142 S Henderson St.

C3608 S Genesee Combined Sewer 
Overflow

This project will construct or 
modify faciltlies to manage 
Combined Sewer Overflow 
control volumes totaling 
approximately 3 to 5 million 
gallons. Estimates are from the 
Draft CSO 2010 Plan Update.

704 S. Genesee St.

C4113-WF Security Improvements - WF This program will provide 
increased security and water 
quality protection at SPU 
facilities.

1,441 Citywide

C4113-SWF Security Improvements - SWF This program will provide 
increased security and protection 
at SPU facilities.

15 Citywide

C4113-DWF Security Improvements - DWF This program will provide 
increased security and protection 
at SPU facilities.

23 Citywide

C1505 Seattle Direct Service 
Additional Conservation

This project will upgrade water-
using facilities to be more water 
efficient and accelerate 
conservation savings by 3 million 
gallons per day in conjunction 
with reservoir covering, other 
system efficiencies, and upgrades 
to low income customer 
facilities.

663 Citywide & Direct Service

Seattle Public Utilities
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C1112 Water Infrastructure - New 
Hydrants

This project will improve fire 
protection by increasing the 
number of fire hydrants in the 
city.

114 Citywide

C3333 Venema Creek Natural 
Drainage System

This project increases the 
capacity to convey stormwater 
flows.

1,489 1st and 2nd Ave NW/NW 
120th St/NW 122nd St

C3605 Windermere Combined Sewer 
Overflow Storage

This project will construct 
approximately 3,000,000 gallons 
of Combined Sewer Overflow 
storage capacity.

3,244 Windermere Basin

C1102 Water Infrastructure-Seismic 
Upgrade Pipelines

This project will provide seismic 
improvements to make major 
pipelines more earthquake 
resistant.

1 Citywide

C1111 Water Infrastructure - 
Watermain Extensions

This project will install 
approximately 8,000 feet of new 
watermains per year.

612 Citywide

C1113 Water Infrastructure - New 
Taps

This project will install approx. 
1,800 new taps per year to 
domestic, commercial, and fire 
protection systems.

7,650 Citywide

C2302 South Transfer Station Rebuild This project will replace the 
existing facility to increase the 
capacity to recycle more solid 
waste and improve the transfer 
capability of non-recyclable 
materials.

23,236 8100 2nd AVE S

C3343 Thornton Creek Water Quality 
Channel Project

This project will fund 
preliminary engineering, design, 
and construction of a water 
quality facility.

20 330 NE 100th ST

C3811 Thornton Confluence 
Improvement

This project will increase 
floodplain capacity at the 
Thornton Creek confluence.

4,375 Thornton Creek

C3353 Taylor Creek Culvert 
Replacement

This project will design and 
construct fish passage 
improvements.

0 Taylor Creek at Rainier Ave 
S

Seattle Public Utilities
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TC367010 Alaskan Way Viaduct 
Intelligent Transportation 
System

This project will install and 
deploy ITS information systems.

0 Citywide

TC366250 Aurora Transit, Pedestrian, and 
Safety Improvements

This project will install 
pedestrian safety and access 
improvements and continuous 
transit lanes to improve transit 
service in the corridor.

0 Aurora Ave N/N 110th St/N 
145th St

TC366760 Bike Master Plan 
Implementation

This program will install bike 
lanes and bicycle route signing, 
and complete links or reconstruct 
key sections of urban trails in 
order to increase bicycle safety 
and access.

6,087 Citywide

TC366050 Alaskan Way Viaduct & 
Seawall Replacement

This project funds the City's 
involvement in the replacement 
of the Alaskan Way Viaduct and 
Seawall.

21,766 ALASKAN WY VI 
SB/BATTERY ST TUN 
OFF RP

TC366220 14th Ave. S Street 
Improvements

This project will design and 
construct transportation and 
drainage improvements along 14 
Ave. S.

6 14th Ave S/Dallas Ave S/S 
Director St

TC367000 15th Ave W/Elliott Ave W 
Street Improvements

This project will upgrade signal 
equipment and install and deploy 
ITS information systems.

0 15th Ave W/Denny Ave 
W/NW 90th St/Denny Wy

TC323860 Collision Evaluation Program This project will provide safety 
improvements at hazardous 
intersections.

146 Citywide

TC365760 Denny Triangle Improvements This project will develop street 
designs, and implement green 
street or open space amenities 
within the Denny Triangle.

0 Various

TC327010 Duwamish Bikeway This project will install one-half 
mile of new multi-use trail.

0 W Marginal Wy SW

TC365690 Chief Sealth Trail This project will construct 3.6 
miles of multi-use trail, in phases 
I and II. Phase III of the project 
will construct an additional 
length of approximately one 
mile, for the Northern Extension 
from Beacon Avenue South to 
South Angeline Street/15th 
Avenue South.

0 Southeast

TC364830 Burke-Gilman Trail Extension This project will construct three 
miles of new multi-use trail.

0 Various

TC366600 Center City Access Strategy 
Program

This project will make 
improvements to the Center City 
transportation network.

100 Downtown

TC367070 Cheshiahud Lake Union Trail 
Project

This project will install a six mile 
loop trail.

0 Lake Union

Seattle Department of Transportation
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TC365750 Mountains to Sound Greenway 
Trail

This project will construct 0.25 
miles of new trail.

0

TP-28 4th Ave. S/S Royal 
Brougham Way

TP-28 12th Ave. S/Golf Dr. 
S

TC323250 Neighborhood Traffic Control 
Program

This program will install traffic 
calming devices on neighborhood 
streets.

400 Citywide

TC367110 Mercer Corridor Project West 
Phase

The project will provide an 
east/west connection between I-5, 
SR99, and Elliott Ave W.

9,037 Mercer ST/Elliot AVE 
W/Dexter AVE N

TC365500 Mercer Corridor Project This project will provide 
transportation improvements to 
enhance all modes of travel, 
including pedestrian mobility, 
and better utilize existing street 
capacity in the South Lake Union 
area.

2,252 Mercer St/Fairview Ave 
N/Dexter Ave N

TC365850 Duwamish Truck Mobility 
Improvement Program

This project will improve 
mobility. Specific projects and 
the corresponding impacts on 
capacity are still to be 
determined.

905 Duwamish

TC366380 Greenwood Avenue N Street 
Improvements

This project will add a center two
-way left-turn lane and improve 
the street right-of-way.

0 Greenwood Ave N/N 105th 
St/N 112th St

TC366060 Magnolia Bridge Replacement 
Project

This project will build a new 
bridge to current engineering 
standards to replace the existing 
bridge.

0 W Garfield St/15th Ave 
W/Thorndyke Ave W

TC365700 Duwamish Intelligent 
Transportation Systems (ITS)

This project will upgrade traffic 
signal controller equipment, 
install CCTV cameras, 
interconnect the signals and 
cameras to the central Traffic 
Management Center, and install 
roadway signs.

0 Various

TC323130 Left Turn Signals This project will add between 
five and ten left turn signals 
annually.

183 Citywide

TC366930 Linden Avenue North 
Complete Streets

This project will install road 
improvements (concrete 
sidewalks, curb and gutters, and 
asphalt road section) on Linden 
from N 145th - N 128th.

3,203 Linden Ave N/N 128th St/N 
145th St

TC365870 Intelligent Transportation 
Systems (ITS) Plan 
Implementation

This project will install and 
deploy ITS information systems 
projects.

8 Citywide

TC327000 Lake Union Ship Canal Trail This project will construct 0.75 
miles of new trail.

28 W Nickerson St/6th Ave 
W/15th Ave W

Seattle Department of Transportation
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TC364800 Spokane St. Viaduct This project will install a 
temporary median barrier, make 
seismic improvements, widen the 
viaduct structure and build a new 
off-ramp at 4th Ave S.

44,526 S Spokane St/6th Ave S/E 
Marginal Wy S

TC367040 Sound Transit - University 
Link

This project will provide design 
review, permitting, and 
construction support services for 
the Sound Transit University 
Link project.

126 TBD

TC367130 West Duwamish Trail This project will build a new 
section of a multi-use trail.

0 TBD

TC366860 Transit Corridor Projects This program implements 
projects that improve transit 
speed, reliability, access, and 
convenience, consistent with the 
Seattle Transit Plan.

6,685 Citywide

TC366210 Thomas St Pedestrian 
Overpass (formerly 
Belltown/Queen Anne 
Waterfront Connections-
Thomas St.)

This project will construct a 
pedestrian overpass between 
Elliott Ave. W and Myrtle 
Edwards Park.

4,042 Elliott Ave W/W Thomas St

TC367030 Terry Avenue North Street 
Improvements

This project will build sidewalk 
and street improvements.

900 Terry Ave N/Thomas 
St/Mercer St

TC323610 New Traffic Signals This project will install new 
traffic signals to improve traffic 
flow, reduce the frequency and 
severity of traffic accidents, and 
support pedestrian activity.

485 Citywide

TC366150 S Lander St. Grade Separation The project will develop a grade 
separation of the S Lander St. 
roadway and the Burlington 
Northern mainline tracks 
between 1st and 4th Avenues S.

0 S Lander St/1st Ave S/4th 
Ave S

TC366300 S Henderson Street 
Improvements

The project will improve access 
and mobility for pedestrians, 
transit, bicyclists, freight and 
vehicles.

10 S Henderson St.

TC367090 Railroad Crossing Signal 
Improvements

This project will install new 
railroad crossing gates and 
flashing lights.

0

Broad St B/Alaskan 
Way/Elliott Ave

Broad St B/Alaskan 
Way/Elliott Ave

Seattle Department of Transportation
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2011-2016 Proposed Capital Improvement Program 
 
 
 
 

1% for Art:  A program administered by the Office of Arts and Cultural Affairs that sets aside one percent of 
City capital improvement project funds for the commission, purchase, and installation of artworks. 

2000 Parks Levy (“Neighborhood Parks, Green Spaces, Trails, and Zoo Levy”):  A $198.2 million, eight-
year levy lid lift passed by Seattle voters in November 2000.  The levy is designed to fund more than 100 park, 
open space, and recreation projects throughout the city.  

2008 Parks Levy (“Parks and Green Spaces Levy”):  A $145.5 million, six-year levy lid lift passed by Seattle 
voters in November 2008.  The levy is designed to fund park and green space acquisition, capital expansion and 
renovation of parks, and park facilities throughout the city. 

Americans with Disabilities Act (ADA):  A comprehensive civil rights law for people with disabilities, passed 
by the federal government in 1990. 

Allocation:  The expenditure amount planned for a particular project or service that requires additional legislative 
action or “appropriation” before expenditures are authorized. 

Appropriation:  A legal authorization granted by the City’s legislative authority (the City Council) to make 
expenditures and incur obligations for specific purposes. 

Asset Preservation (also known as Major Maintenance):  Capital improvement projects that involve major 
repairs or rehabilitation of existing City facilities. 

Bridging the Gap (BTG):  A nine-year transportation funding initiative to repair and improve Seattle's streets, 
bike trails, sidewalks, and bridges.  The program raises approximately $545 million between 2007-2015 from a 
commercial parking tax, an employee hours tax, and a $365 million 9-year levy lid lift approved by voters in 
November 2006 for transportation maintenance and improvement.  The employee hours tax was repealed at the 
beginning of 2010. 

Capital Improvement Program (CIP):  Annual appropriations from specific funding sources are shown in the 
City’s budget for certain capital purposes such as street improvements, building construction, and some types of 
facility maintenance.  The CIP is a six-year allocation plan, presented as a document separate from the Budget, 
that details all projects, fund sources, and expenditure amounts, including many multi-year projects that require 
funding beyond the one-year period of the annual Budget. 

Capital Projects Funds:  Funds with resources set aside to acquire or construct major capital facilities that allow 
the monitoring of revenues and expenditures of authorized voter approved, and Councilmanic, bonds and levies.  

Community Development Block Grant (CDBG):  A U.S. Department of Housing and Urban Development 
annual grant to Seattle and other local governments to support economic development projects, low-income 
housing, and services in low-income neighborhoods. 

Comprehensive Drainage Plan:  A Citywide drainage management program for capital improvements and 
ongoing maintenance.  It establishes a monitoring program and identifies measures to control flooding and 
pollution such as regulatory controls and public education. 

Cumulative Reserve Subfund (CRS):  A significant source of ongoing local funding to support capital projects 
in general government departments.  The CRS consists of two accounts: the Capital Projects Account and the 
Revenue Stabilization Account.  The Capital Projects Account has six subaccounts: REET I, REET II, 
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Unrestricted, South Lake Union Property Proceeds, Street Vacation, and Asset Preservation.  The Real Estate 
Excise Tax (REET) is levied on all sales of real estate with the first .25% of the locally imposed tax going to 
REET I and the second .25% for REET II.  

Design Build Operate (DBO):  A non-conventional approach to implementation of major capital projects 
wherein a single vendor is responsible for design, construction, and long-term operation of a facility. 

Debt Service:  Annual principal and interest payments that local government owes on money that it has 
borrowed. 

Endangered Species Act (ESA):  Legislation passed by the federal government in 1973 to conserve the 
ecosystems upon which endangered species depend upon, and to conserve and recover listed species. 
 

Fire Facilities and Emergency Response Levy:  A $167 million, eight-year levy lid lift, approved by voters on 
November 4, 2003.  The Levy includes funds for more than 40 projects to upgrade, renovate, or replace most of 
the City’s fire stations; construct new support facilities for the Fire Department; construct a new Emergency 
Operations Center and Fire Alarm Center; and procure two new fireboats and rehabilitate an existing one.   

Fund Balance:  The difference between the assets and liabilities of a particular fund.  This incorporates the 
difference between the revenues and expenditures each year. 

General Subfund (also known as General Fund):  A central fund into which most of the City’s general tax 
revenues and discretionary resources are pooled, which is allocated to support many of the operations of City 
government.  General Subfund dollars appear in the CIP in two places: the General Subfund contribution to the 
Cumulative Reserve Subfund (if any), and appropriations to capital projects from a department’s operating 
budget. 

Geographic Information System (GIS):  A tool that enables users to analyze and understand the spatial 
relationships among things that exist and occur in a given location.  The results of geographic analysis can be 
communicated with maps, reports, or both. 

Growth Management Act (GMA):  Passed by the legislature in 1990, the Growth Management Act encourages 
strategic land use planning and provides protection for environmentally sensitive areas.  

Habitat Conservation Plan (HCP):  A 50-year commitment by the City and its Seattle Public Utilities to protect 
and restore the Cedar River Watershed. 

Leadership in Energy and Environmental Design (LEED):  A green building rating system for new and 
existing commercial, institutional, and multi-family residential buildings that evaluates environmental 
performance from a “whole building” perspective.  There are four rating levels: Bronze, Silver, Gold, and 
Platinum.  

Levy Lid Lift:  An increase in regular property taxes for a general or designated purpose.  (See 2008 Parks Levy 
and Bridging the Gap for examples) 

Limited Tax General Obligation (“LTGO,” or “Councilmanic”) Bonds:  Bonds that are issued by the City 
Council without voter approval.  The debt service on these bonds is typically repaid from existing general 
government revenues or from revenues generated by the project(s) financed with the bonds. 
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Major Maintenance:  See “Asset Preservation” above. 

Municipal Art Plan:  A plan prepared by the Office of Arts and Cultural Affairs that establishes budgets for new 
1% for Art program projects and describes the status of existing projects. 

Neighborhood Matching Subfund (NMF):  A fund administered by the Department of Neighborhoods to 
provide money to Seattle neighborhood groups and organizations for neighborhood-initiated improvement, 
organizing, or planning projects.  The community’s contribution of volunteer labor, materials, professional 
services or cash is “matched” by cash from the fund.  

Operating Budget:  That portion of a budget that deals with recurring expenditures such as salaries, electric bills, 
postage, printing, paper supplies, and gasoline. 

Public Works Trust Fund:  A low-interest state revolving loan fund designed to help local governments with the 
repair, replacement, and rehabilitation of public works infrastructure. 

REET I and REET II:  The Real Estate Excise Tax (REET) is levied on all sales of real estate with the first 
.25% of the locally imposed tax going to REET I and the second .25% for REET II. 

Unlimited Tax General Obligation (“UTGO” or “voted”) Bonds:  Bonds issued after receiving approval by 
60% of the voters in an election with at least a 40% turn-out.  The debt service on these bonds is repaid from 
additional (“excess”) property tax revenues that voters approve as part of the bond measure. 

 



 




