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1. Corridor Overview
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Figure ES-1.  WSHB Context

In March 2020, the City of Seattle closed the West Seattle Bridge to protect public safety due to the accelerated growth 
of new and existing structural cracks on the West Seattle High Bridge (WSHB), which is the portion of the West Seattle 
Bridge that crosses the west channel of the Duwamish Waterway, as illustrated in Figure ES-1. 

The West Seattle Bridge has historically been the City’s most used bridge, carrying an average of over 100,000 people 
every day. The closure has caused major traffic disruptions in West Seattle, nearby neighborhoods, and in Seattle as a 
whole. The WSHB is currently being repaired to address the structural deficiency and restore the bridge to service. 

Understanding the repaired structure will eventually need to be replaced to maintain regional mobility, the City has 
undertaken a long-term planning process to identify potential replacement concepts. The planning team that undertook 
this study consisted of Seattle Department of Transportation (SDOT) staff and a consultant team, in consultation with 
SDOT subject matter experts and partner agency representatives. This long-term planning assumes the existing bridge 
will be repaired and open to traffic to the greatest extent possible at the time of replacement.  

The WSHB is a portion of the longer West Seattle Bridge, which is the primary east-west route for accessing West 
Seattle, the portion of the City located west of the Duwamish Waterway. The WSHB and surrounding facilities in the 
corridor are illustrated on Figure ES-1.
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2. Purpose and Need for Replacement

West Seattle, the part of the City to the west of the WSHB, is known for its marine setting and distinct neighborhoods, 
which include Admiral, Alki, Arbor Heights, Delridge, Fauntleroy, Morgan, and West Seattle Junction. The areas served 
by the West Seattle Bridge also include the western portions of the Duwamish Manufacturing and Industrial Center 
(MIC), one of two designated MICs in Seattle, as identified by the Puget Sound Regional Council (PSRC) and the City. The 
land uses immediately under the bridge are mostly transportation, port, and industrial, but there are residential and 
neighborhood commercial areas to the south and west. The lower Spokane Street Bridge is located just north of the 
WSHB. The next nearest Duwamish Waterway crossing is more than 3 miles to the south.

The WSHB is located in or near several environmentally critical areas, including the Duwamish Waterway itself. There 
are seismic (liquefaction) hazard areas, steep slopes, landslide hazard areas, and flood zones, and four superfund sites in 
the area. The Duwamish Waterway is critical habitat for Green River Chinook and Steelhead species that are protected 
under the Endangered Species Act, and several tribes have traditional and accustomed fishing rights.  

The purpose and need for a WSHB replacement is: 

To maintain the long-term transportation capacity, safety, mobility, and access needed for efficient travel across the 
Duwamish Waterway between West Seattle, the Duwamish Valley, and the region, while also:

• Providing for the needs of navigation on the Duwamish Waterway and supporting the maritime, intermodal 
shipping, and industrial activities of the Port of Seattle, Northwest Seaport Alliance, and the Duwamish 
Manufacturing and Industrial Center.

• Creating greater racial and social equity by avoiding impacts and seeking benefits to nearby communities, the 
natural and built environments, the economy, and transportation. 

• Maintaining effective mobility functions on the local and regional transportation system, including the west 
channel of the Duwamish Waterway, both long term and during the construction of a crossing replacement.

Based on the long-term need to preserve and enhance mobility for the larger corridor between West Seattle and I-5, 
additional needs to be considered in future potential planning at the corridor level include:

• Provide a safe and resilient Duwamish Waterway crossing that is compatible with future corridor developments.
• Maintain essential public infrastructure connecting West Seattle to the region, allowing the corridor to avoid 

long-term closures and to withstand natural disasters, such as a major seismic event, flooding, or inundation 
related to the corridor’s location within the Cascadian Subduction Zone and near the Puget Sound. 

• Efficiently accommodate future multimodal transportation demand for cross-Duwamish Waterway trips between 
West Seattle and the local and regional transportation system, as West Seattle and the region continue to add 
people, jobs, and economic activity in the coming decades.

The purpose and need for the WSHB replacement is further discussed in Appendix A, Purpose and Need 
Memorandum. 
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3. Process Overview

Figure ES-2.  WSHB Long-Term Replacement Planning Process Overview
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The WSHB long-term planning effort developed its findings using a multistep planning, conceptual design, and analysis 
process, along with coordination with stakeholders. This process is summarized in Figure ES-2. 

The first step in the WSHB long-term replacement planning process was developing a core purpose that focused on the 
replacement of the WSHB before the end of its service life. The planning team identified four representative concepts to 
screen for feasibility: three bridge concepts, including a North Bridge Concept, a South Bridge Concept, and an On-Line 
Bridge Concept; and a Tunnel Concept to the south of the WSHB.

Through the feasibility screening, all of the bridge concepts were found to meet the core purpose and need of the 
project and were able to meet the primary design objectives. All of the bridge concepts had termini that limited 
replacement to the area between Delridge to the west and Harbor Island to the east. The Tunnel Concept, although 
technically feasible at a reduced design speed, would be the least able to replace the connections and functional 
services of the WSHB. The scope and scale of the Tunnel Concept would far exceed the three bridge concepts, 
including in terms of length, the extent of major changes to other facilities in the corridor, and in construction duration. 
Based on those initial feasibility findings, the planning team did not conduct additional design or construction definition 
for the tunnel. 

Following the feasibility screening, the planning team reviewed the three representative bridge concepts to identify 
areas where the concepts could be improved. The team developed a new concept, the Hybrid Bridge Concept that 
combined the North and On-Line bridge concepts. Those four bridge concepts then underwent a more detailed 
evaluation that allowed the concepts to be compared across several categories, including mobility, construction 
challenges, construction duration, environmental impacts, racial and social equity, and order of magnitude costs. The 
tunnel concept was also evaluated but did not undergo further engineering detail or refinement, based on the findings 
from the feasibility screening showing that it had lower mobility performance and much higher magnitude scope and 
construction challenges. The four bridge concepts that underwent further evaluation, along with a representative 
Tunnel Concept, are shown in Figure ES-3.
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4. Key Findings

Figure ES-3.  WSHB Representative Concepts

The planning team found the WSHB could be effectively replaced with a new bridge between Delridge Way and Harbor 
Island, allowing mobility to continue during construction and avoiding the need to reconstruct larger sections of the 
West Seattle Bridge or nearby ramps. The planning team also found: 

• The On-Line and Hybrid bridge concepts best fulfilled the project purpose and need with solutions that remained 
primarily in the City’s existing right-of-way.

• With any of the concepts, the future replacement of the WSHB would be a major capital project with a high 
degree of technical challenges and complexity.

• All of the concepts would reduce traffic capacity for several years during construction. 
• The Hybrid Bridge Concept was the only concept that would maintain up to three lanes in each direction 

throughout construction (the repaired bridge has four eastbound, three westbound), compared to lengthier 
periods with two lanes each way for the other concepts.

• The Tunnel Concept did not warrant further detailed study, considering its poor performance compared to the 
other WSHB replacement concepts.

Figure ES-4 summarizes the general evaluation findings of the long-term replacement planning concepts, highlighting 
the primary differences in their performance. 
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Figure ES-4.  Summary of Concept Evaluation
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5. Future Considerations
Beyond the key findings regarding the location and scale of a potential WSHB replacement project, the planning team 
also identified implementation considerations for any future project, including: 

• For any WSHB replacement, it could take 14 to 20 years to deliver a project, and potentially longer if a 
replacement project is to be phased with other project actions in the area, such as a project involving the 
adjacent Spokane Street Bridge.

• Any future WSHB replacement will be a major capital project investment for the region, with a potential cost 
likely approaching or exceeding $1 billion in current dollars. 

• To maximize the potential for funding a future project of such importance to the region, a placeholder for the 
WSHB replacement in the region’s long-range Regional Transportation Plan would support a pro-active funding 
strategy for seeking federal, state, regional and other funding well ahead of the need for replacement.
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