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Overview 

Seattle City Light (City Light) is a municipal electric utility, owned by the residents of Seattle and run by 
the City’s elected officials.  The Utility serves a population of almost 700,000 people living in a 130 
square-mile area, which includes the City of Seattle and several adjoining jurisdictions.  To serve these 
customers, City Light owns, maintains, and operates a multi-billion-dollar physical plant.  The physical 
plant includes: 

♦ A power supply generation system consisting of seven hydroelectric plants on the Pend Oreille 
(Boundary Dam), Skagit, Cedar, and Tolt Rivers with a combined capacity of almost 2,000 
megawatts; 

♦ 650 miles of high-voltage transmission lines linking these plants to Seattle; 

♦ A distribution system with 14 major substations and more than 2,500 miles of overhead and 
underground cable; 

♦ A state-of-the-art System Control Center coordinating these activities; and 

♦ Billing and metering equipment tracking approximately 395,000 accounts. 

City Light’s Capital Improvement Program (CIP) is the vehicle for maintaining, upgrading, and 
expanding this infrastructure.  The CIP also funds a variety of safety improvements, mitigation activities, 
and licensing requirements.  The CIP’s overriding goal is to ensure that the facilities required to serve 
City Light customers with low-cost, reliable power, are in place when and where the power is requested. 

In 2009 and 2010, City Light received significantly less net wholesale revenue than anticipated due to 
lower precipitation levels and falling energy prices for the Utility’s surplus power.  This revenue shortfall 
required City Light to reduce spending on planned maintenance and capital improvement projects.  In 
response to the revenue shortfall, City Council and the Mayor undertook a series of actions to help 
strengthen oversight and the financial management of the Utility.  The Rate Stabilization Account was 
created to protect against future fluctuations in wholesale revenues, the City Light Review Panel was 
established to advise elected officials on rate and Utility issues, and City Light was directed to develop a 
Strategic Plan with input from the Review Panel and the public. 

The Strategic Plan will be submitted for City Council approval in early 2012, and will establish spending 
priorities and a six-year rate path for the Utility.  Once approved, the Strategic Plan will be used to guide 
development of City Light’s budget and CIP in future years. 

2012-2017 CIP 

The 2012-2017 Adopted CIP outlines $1.5 billion in capital spending over six years for a variety of power 
supply, transmission, distribution, customer services, and central utility needs.  Approximately $240 
million of this spending is in response to external projects, including suburban undergrounding requests, 
maintenance of the streetlight system, infrastructure relocations due to transportation projects, and 
reimbursable customer-requested work. 

The 2012-2017 Adopted CIP reflects a basic level of funding for CIP projects necessary to maintain 
current levels of service.  The CIP provides the baseline for capital spending in the Strategic Plan.  
Projects that are being reconsidered as initiatives in the Strategic Plan have been pulled out or have 
reduced spending in the CIP.  Compared to 2011-2016 Adopted CIP, the 2012-2017 Adopted CIP reduces 
planned spending for 2012 by $18.5 million.  Based on the direction of the approved Strategic Plan, new 
projects or additional spending may be added in next year’s 2013-2018 Proposed CIP. 
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The 2012-2017 Adopted CIP continues efforts to improve the readability of this document and to provide 
more transparency of the Utility’s capital program in the budget process.  Projects have been summarized 
into functional categories so that similar or related projects can be easily identified and viewed together, 
and the document provides a breakdown of project allocations to match the appropriations for CIP Budget 
Control Levels in the 2012 Adopted Budget. 

CIP Revenue Sources 

Funding for City Light’s CIP comes primarily from retail electricity sales and surplus energy sales on the 
wholesale market.  A minor amount of additional revenue come from direct customer billing (including 
service connections and other customer requested work) and assorted fees, grants and transactions.  City 
Light finances a portion of the CIP through the sale of revenue bonds.  City Light’s policy is to limit debt 
financing to 60% of any given six-year CIP period (Resolution 31187). 

Thematic Priorities and Project Selection 

Projects included in the CIP meet a variety of thematic needs: 

♦ Maintain existing infrastructure and support basic operations – The majority of City Light’s 
CIP projects provide for the maintenance and upkeep of existing systems and equipment, and 
support the on-going daily operations of the Utility.  These projects include major maintenance 
work to extend the life of facilities and equipment, scheduled replacement of old and failing 
equipment, and capital programs to support customer connections and repair unexpected system 
outages.  Projects are also included in the CIP to respond to external conditions, such as 
infrastructure relocations due to major transportation projects. 

♦ Upgrade capacity and services to provide new functionality – Projects included in the CIP 
may also seek to increase the Utility’s generation or distribution capacity, or provide new 
functionality for the management and customer service systems of the Utility.  These projects 
strive to change the way the Utility operates and delivers service.  While the 2012-2017 CIP 
includes funding for some such projects currently being implemented (such as the Work and 
Asset Management System), spending for several other capacity projects (such as the Gorge 
Auxiliary Tunnel, North Downtown Substation, and Automated Metering Infrastructure) have 
been reduced or removed from the CIP for reconsideration as Strategic Plan initiatives.  Funding 
for these initiatives or other prudent projects may be included in the future, based on the direction 
of the approved Strategic Plan. 

♦ Address licensing, regulatory and safety requirements – Federal licenses governing the 
operation of the Utility’s dams require a number of environmental, historic preservation, and 
recreation mitigation measures.  In addition, federal requirements regulating the transmission grid 
and energy market transactions require system upgrades and improvements.  The CIP also 
includes projects to improve safety and proactively reduce risk to the Utility’s infrastructure. 

♦ Maintain information technology systems – Over the last several decades, the electric utility 
industry has come to rely heavily on information technology systems to provide real time 
management and automation of operations, design and record utility systems and assets, regulate 
power across the regional transmission grid, manage financial transactions on the energy market, 
and increase business efficiencies throughout the organization.  The CIP includes projects to 
maintain the hardware and software necessary to provide these functions. 

Project ideas are generated from staff throughout the organization and are developed into proposals by the 
operational divisions of the Utility.  Each of the Utility’s organizational lines of business (power supply, 
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transmission and distribution, customer service) prioritizes proposed capital spending within their 
divisions and submits recommended projects to a centralized capital budgeting system. 

City Light management compares proposals against criteria that evaluate the projects’ costs, benefits and 
risks.  The Utility gives priority to mandatory requirements and projects currently underway, before 
considering scheduled future projects and new initiatives.  Business cases are developed and revised to 
document the projects’ expectations and rationale, and include a cost benefit analysis of alternatives, 
including the do nothing scenario. 

The Utility’s CIP is constrained by the availability of funding and labor resources to devote to capital 
projects.  City Light management seeks to balance the overall needs of the Utility within these constraints 
and may rescope, reschedule, or defer projects to prepare a comprehensive six-year CIP.  The Strategic 
Planning process provides a venue for vetting major capital spending decisions with elected officials and 
the public.  City Light intends to revisit the Strategic Plan every two years to maintain transparency and 
set direction for future CIP development. 

Recent investments in Utility systems will help identify and evaluate future capital proposals.  The 
Outage Management System (OMS) began operation in 2010, and the Work and Asset Management 
System (WAMS) went live for distribution operations and engineering groups in 2011.  OMS allows the 
Utility to evaluate the reliability of specific portions of the distribution system and identify necessary 
improvements.  WAMS provides the platform for tracking City Light’s estimated 900,000 assets, as well 
as generating the associated work orders and maintenance records of the Utility.  WAMS will be extended 
to cover substation operations and power supply assets in 2012 and 2013. 

Tracking this information will allow the Utility to identify operational efficiencies by identifying high 
maintenance cost assets and equipment prone to repetitive failure.  This data will be used to develop 
management plans for each asset type and will inform operational practices and capital replacement 
decisions. Through the asset management program, the Utility has already conducted condition 
assessments on 115,000 poles, 88 transmission towers, and 7 power transformers and made adjustments 
to the CIP based on the results. 

CIP Expenditures by Major Category 

Projects and spending in City Light’s 2012-2017 Adopted CIP are summarized below.  The dollar 
amounts shown in this document are the projects’ total costs to be capitalized, and include both direct 
costs and associated overhead costs.  
  Summary of CIP Project Allocations (in $1,000s)   
  2012  2013  2014  2015  2016  2017  Total 

Power Supply  44,210  67,579  50,143  47,265  55,691  54,813  319,701
Boundary  21,525  40,406  25,619  21,039  26,683  25,645  160,917 

Skagit  14,895  15,065  17,054  19,185  22,700  24,117  113,016 

Cedar Falls ‐ Tolt  2,894  6,216  1,406  2,453  2,790  2,843  18,602 

Other  4,896  5,892  6,064  4,588  3,518  2,208  27,166 

Transmission  2,779  2,912  2,973  3,037  3,104  3,177  17,982

Distribution  128,893  129,891  127,296  133,625  133,195  129,358  782,258
Substations  19,851  28,573  23,774  30,042  27,669  24,380  154,289 

Network  12,835  14,005  13,674  15,957  16,311  16,710  89,492 

Radial  44,825  38,767  44,713  41,968  43,308  42,026  255,607 

Service Connections  34,930  39,200  39,097  39,933  40,775  41,657  235,592 
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Other  16,452  9,346  6,038  5,725  5,132  4,585  47,278 

External Projects  65,025  44,395  40,575  38,564  18,452  33,410  240,421
Local Jurisdictions  14,975  15,059  10,699  10,901  5,017  5,129  61,780 

Transportation Relocations  48,260  29,300  29,839  27,625  13,369  28,213  176,606 

Other  1,790  36  37  38  66  68  2,035 

Central Utility Projects  19,763  37,517  36,579  23,619  18,942  17,735  154,155
Customer and Billing  0  8,000  10,000  2,000  0  0  20,000 

Finance and IT Systems  8,519  13,940  10,442  9,504  6,788  7,020  56,213 

Fleets and Facilities  11,244  15,577  16,137  12,115  12,154  10,715  77,942 

Totals:  260,670  282,294  257,566  246,110  229,384  238,493  1,514,517

A more detailed description and summary of each category follows.  In addition, projects are highlighted 
if their 2012 allocations are more than $5 million, have changed by more than $1 million than was 
planned for 2012 in the 2011-2016 Adopted CIP, or are new projects in this year’s 2012-2017 Adopted 
CIP. 

Power Supply:  Projects in this category include improvements to City Light’s dams, generators, 
powerhouses, and other related projects.  Projects to comply with federal licensing and environmental 
mitigation requirements at City Light’s dams are also included in this category.  City Light sequences 
work on major power production equipment (i.e., generator rebuilds and runner replacements) to reduce 
the impact to power generation and level capital spending.  The Utility maintains 22 generators in seven 
power plants that are managed as three separate facilities.  The Boundary Facility generates 1,051 
megawatts, the Skagit Facility (comprising the Newhalem, Gorge, Diablo, and Ross power plants) 
generates 823 megawatts, and the Cedar Falls – Tolt Facility generates 47 megawatts. 

To more accurately represent a baseline level of Power Supply spending in line with Strategic Plan 
assumptions, three projects show significantly increased spending in 2015-2017.  These projects include 
the Boundary Dam – Minor Improvements Program (6401), Skagit Facility – Minor Improvements 
Program (6405), and Cedar Falls/South Fork Tolt – Minor Improvements Program (6450).  These future 
year allocations reflect a consistent level of investment in Power Supply over time and will be broken out 
into specific CIP projects for next year’s 2013-2018 Proposed CIP. 

The CIP shows significantly increased spending for Power Supply projects in 2013.  This is largely due to 
the Boundary Powerhouse – Transformer Bank Rockfall Mitigation (6485) project, which identifies $17.5 
million of spending in 2013.  This project addresses safety and operational risk from observed rockfall to 
transmission lines running along the rock cliff at Boundary Dam.  The cost of this project reflects a 
permanent solution to relocate  these transmission lines into new shafts drilled through the hillside in lieu 
of on-going costs to stabilize the rockface and shield the transmission lines in place. 

For 2012, the CIP includes $44.2 million in funding for 67 projects in Power Supply.  Highlights 
include: 

♦ Boundary Powerhouse – Unit 56 Turbine Runner Replacement (6490): $7.5 million in 2012 
allocations.  This project replaces the turbine runner that powers the generator.  The 2012 
allocations are $1.2 million higher than the 2012 amount shown in the 2011-2016 Adopted CIP 
and reflect increased cost estimates for the project.  This is a multi-year project scheduled to 
coincide with the Boundary Powerhouse – Unit 56 Generator Rebuild (6354) project. 

♦ Diablo Powerhouse – Rebuild Generator Unit 32 (6423): $0 in 2012 allocations.  This project 
shows a decrease of $6.9 million in 2012 allocations from the 2011-2016 Adopted CIP, which 
represents a scheduling change to defer construction until 2014. 
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♦ Newhalem – Generator 20/Support Facility Rebuild (6479): $15,000 in 2012 allocations.  This 
project was created in the 2011 Second Quarter Supplemental Budget and appears as a new 
project in the 2012-2017 Adopted CIP.  The project rehabilitates a small older generator, turbine 
runner, and penstock that generates 2.5 megawatts of power at the Skagit Facility.  Completion of 
the project was deferred in recent years. 

♦ Skagit Facilities Plan (6520): $1.2 million in 2012 allocations. 

♦ Skagit – Facilities Energy Conservation Program (6515): $2.7 million in 2012 allocations. 
These projects are new in the CIP this year.  As part of the reorganization of the Skagit Facility, 
these projects address the surplus housing stock and support facilities in Newhalem and Diablo 
neighborhoods.  The Skagit Facilities Plan include demolition of vacant structures that are 
deteriorating due to lack of maintenance funds, renovation of historic structures to be retained, 
paving and utility upgrades, and open space site restoration for a total project allocation of $6.5 
million over a five-year schedule.  The Skagit – Facilities Energy Conservation Program provides 
for energy efficiency upgrades to the facilities being retained.  These projects will be conducted 
with due consideration of the National Historic Preservation Act and federal licensing 
requirements for operating the Skagit Facility. 

♦ Skagit Facility – Minor Improvement Program (6405): $3 million in 2012 allocations.  This 
project provides for small capital projects and other unforeseen, unscheduled capital needs that 
arise at the Skagit Facility.  The project shows an additional $1.7 million in 2012 allocations from 
the 2011-2016 Adopted CIP.  This increase reflects the Utility’s reorganization of the Skagit 
Facility and the phasing out of the Ross Facility – Minor Improvement Program (6402), Diablo 
Facility – Minor Improvement Program (6403), and Gorge Facility – Minor Improvement 
Program (6404). 

♦ Cedar Falls – Powerhouse Emergency Generator (6495): $1,000 in 2012 allocations.  This is a 
new project in the 2012-2017 Adopted CIP, which provides for backup power to protect against 
interruptions in water flow at the Cedar Falls Powerhouse.  This project had been removed from 
the CIP during 2009-2010 due to lack of resources. 

♦ Power Production – Network Controls (6385): $2.3 million in 2012 allocations.  This project 
shows an increase of $1.8 million in 2012 allocations from the 2011-2016 Adopted CIP, where it 
was previously shown as a Skagit Facility project.  The project scope has expanded to establish 
the network controls for all of City Light’s generating facilities.  The project requires a 
considerable amount of upfront planning and system design before implementation. 

Transmission:  Projects in this category include transmission capacity and reliability projects to deliver 
power from City Light’s dams to City Light’s distribution system and connections to the regional power 
grid.  City Light owns and maintains 650 miles of transmission capacity that connect the Skagit Facilities 
to Seattle.  City Light leases additional transmission capacity to connect to the Boundary, Cedar Falls, and 
Tolt Facilities. 

The CIP shows a baseline level of spending from 2012 to 2017 for Transmission that reflects current 
practices.  City Light is conducting a condition assessment of transmission lines and towers and may 
propose changes to future capital spending based on that assessment.  In addition, the Puget Sound power 
grid is experiencing transmission congestion due to the changing nature of power generation and load 
growth around the Northwest, including transmission capacity to Canada required by treaty.  Regional 
transmission projects to address these issues will be considered as Strategic Plan initiatives, but are not 
included in the 2012-2017 Adopted CIP. 
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For 2012, the CIP includes $2.8 million in funding for three projects in Transmission.  No Transmission 
projects meet the criteria for highlighting. 

Distribution:  Projects in this category include improvements to City Light’s distribution substations, 
relays, feeders, network distribution systems, overhead and underground radial distribution systems, 
service connections, customer meters, and other projects related to the distribution system. 

City Light is focusing its asset management efforts on the distribution system, and this has directly 
influenced a number of CIP projects.  Examples of decisions influenced by asset management include 
sequencing five substation transformer replacements projects (7776, 7777, 7778, 7810, and 7811) based 
on condition assessments, creating the Neighborhood Cable Injection Program (8440) to extend the life of 
buried power cables, and prioritizing work under the Wood Pole Replacement Program (8371).  
Additional changes to the CIP are expected in the future as the asset management program identifies high 
maintenance cost assets and equipment prone to repetitive failure. 

The CIP reflects a baseline level of spending on the distribution system and does not include potential 
Strategic Plan initiatives such as investment in smart meters or targeted system efficiencies.  The Utility is 
undertaking a long-term effort to standardize distribution practices for engineering, construction, and 
maintenance with industry best practices.  More consistent standards will allow for greater efficiencies in 
distribution capital projects. 

For 2012, the CIP includes $128.9 million in funding for 63 projects in Distribution.  Highlights include: 

♦ Neighborhood Cable Injection Program (8440): $5.5 million in 2012 allocations.  This project 
was an early asset management initiative to extend the life of buried cable by injecting a silica 
fluid to maintain the integrity of the cable.  Cable injection may extend the life of a cable by 20 to 
40 years, depending on preexisting conditions.  The cost of replacing cable is roughly 30 times 
the cost of cable injection. 

♦ Laurelhurst – Underground Rebuild (8373): $2.8 million in 2012 allocations.  This project shows 
an additional $1.2 million in 2012 allocations from the 2011-2016 Adopted CIP reflecting cost 
increases to complete the project.  The project replaces deteriorating direct buried cable with a 
buried conduit system and is an example of a system that could not be preserved through the 
Neighborhood Cable Injection Program.  Additional resources to replace deteriorating cables 
Citywide are budgeted within the Underground Equipment Replacement (8353) project. 

♦ Wood Pole Replacement Program (8371): $7.2 million in 2012 allocations. 
♦ Overhead Equipment Replacements (8351): $6.7 million in 2012 allocations. 

These projects show a change in 2012 allocations from what was planned in the 2011-2016 
Adopted CIP.  Project 8371 was reduced by $6.4 million, while project 8351 was increased by 
$5.6 million.  This is largely a result of budgeting changes in the way the Utility manages pole 
replacement operations.  Project costs for replacing poles on the basis of asset management 
condition assessments are charged to project 8371.  Costs for operational replacements (including 
response to storm events and vehicle-pole collisions) are charged to project 8351. 

♦ Network Maintenance Hold and Vault Rebuild (8130): $3 million in 2012 allocations.  This 
project shows a $1.4 million decrease in 2012 allocations from the 2011-2016 Adopted CIP.  This 
decrease reflects a shift of labor resources (engineering and network crews) to support the 
Alaskan Way Viaduct and Seawall Replacement – Utility Relocations (8307) project. 

♦ Large Overhead and Underground Services (8365): $6.1 million in 2012 allocations. 
♦ Medium Overhead and Underground Services (8366): $8.6 million in 2012 allocations. 
♦ Small Overhead and Underground Services (8367): $6.1 million in 2012 allocations. 
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♦ Overhead Customer Driven Capacity Additions (8355): $3.6 million in 2012 allocations. 
♦ Underground Customer Driven Capacity Additions (8360): $3.2 million in 2012 allocations. 

These projects provide for service connections to the 26 kV radial distribution system for 
different sized customers classes, and for direct overhead and underground customer connections 
to substations.  Most of this work is billed directly to the customer.  The 2012 allocations have 
been adjusted from the 2011-2016 Adopted CIP to reflect recent trends in customer requests – 
project 8365 has increased by $1.9 million, project 8366 has decreased by $604,000, project 8367 
has decreased by $88,000, project 8355 has increased by $2,000, and project 8360 has decreased 
by $1.5 million. 

♦ Work and Asset Management System (9941): $8.7 million in 2012 allocations.  This project 
provides the main software platform for tracking City Light’s estimated 900,000 assets, as well as 
generating the associated work orders and maintenance records of the Utility.  This project has 
been implemented for the Utility’s distribution and engineering functions, and is scheduled to be 
fully implemented by 2013.  A separate project, Asset Management Program (9940), provides for 
additional information technology tools associated with asset management and has $66,000 in 
2012 allocations. 

♦ Radial Distribution System GIS Editor Replacement (9958): $623,000 in 2012 allocations.  This 
project was created in the 2011 First Quarter Supplemental Budget and appears as a new project 
in this year’s 2012-2017 Adopted CIP.  The project replaces out-of-date software necessary to 
maintain the digital records of the distribution system. 

External Projects:  Projects in this category respond to requests from local jurisdictions to relocate 
distribution services from overhead to underground systems per the terms of franchise agreements, 
maintain and upgrade the streetlight system, relocate utility infrastructure in response to major 
transportation projects, and provide capital improvements in response to other customer-requested service 
needs. 

Because projects in this category respond to external drivers and specific customer requests, the CIP 
generally shows a decreased level of spending in future years for External Projects.  There is an increase 
in 2017 for the State Route 99 Capacity Additions and Relocations (8434) project of $12.3 million to 
relocate utility infrastructure in conjunction with a future Washington State Department of Transportation 
project to lower the grade of State Route 99.  This project was previously included in last year’s CIP with 
2016 spending and has been pushed out a year as a placeholder estimate of future spending. 

For 2012, the CIP includes $65 million for 19 projects in External Projects.  Highlights include: 

♦ Shoreline Undergrounding: North City and Aurora Avenue North (8320): $2 million in 2012 
allocations.  This project shows an additional $1.7 million in 2012 allocations from the 2011-
2016 Adopted CIP, and reflects additional requests for undergrounding work in Shoreline.  Costs 
for this project are fully recovered through rate adjustments to City of Shoreline ratepayers per 
the terms of City Light’s franchise agreement. 

♦ Streetlight LED Conversion Program (8441): $5.6 million in 2012 allocations.  This program 
replaces all residential streetlight fixtures with energy-efficient LED fixtures and is scheduled to 
be complete in 2015.  Costs for this project are recovered through Streetlight rates. 

♦ Alaskan Way Viaduct and Seawall Replacement – Utility Relocations (8307): $41.4 million in 
2012 allocations.  This project shows a $14.7 million decrease in 2012 allocations from the 2011-
2016 Adopted CIP.  This reflects changes in the project schedule rather than any significant 
change to the total project cost. The project provides for the relocation of utility infrastructure in 
conjunction with the Washington State Department of Transportation project. 
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♦ Mercer Corridor West Phase Relocations (8443): $436,000 in 2012 allocations.  This project 
shows a $7.6 million decrease in 2012 allocations from the 2011-2016 Adopted CIP.  This 
reflects reduced cost estimates in response to project scope changes.  As a result of design 
revisions, fewer transmission lines will need to be relocated and the amount of utility 
undergrounding has been reduced. 

♦ First Hill Connector Streetcar (8442): $2.1 million in 2012 allocations.  This project shows a $2 
million increase in 2012 allocations from the 2011-2016 Adopted CIP, and reflects additional 
costs due to the refined scope of the Streetcar project.  The project provides for utility relocations 
and distribution system improvements along the Streetcar route. 

♦ Cedar Falls – Chester Morse Lake Pump Station Line Extension (8420): $1 million in 2012 
allocations.  This project shows a $1 million increase in 2012 allocations from the 2011-2016 
Adopted CIP.  The project costs reflect scope and schedule changes in SPU’s project to build a 
back-up pump to support water operations during drought conditions at Chester Morse Lake.  
This project builds the distribution line to support the pumps and costs will be billed to SPU.  
City Light’s system capacity improvements to support this project are covered in Cedar Falls 
Switchyard – Expansion for Morse Lake Pumps (7805). 

♦ Creston-Nelson to Intergate East Feeder Installation (8430): $1.8 million in 2012 allocations.  
This project installs a new feeder to supply the Intergate East Internet Center in Tukwila at the 
customer’s request.  The 2012 allocations reflect an additional $1.6 million over the 2011-2016 
Adopted CIP which is due to the customer’s deferral of the project.  Project costs will be billed to 
the customer. 

Central Utility Projects:  Projects in this category provide for centralized billing and customer service 
systems, financial and information technology systems that are critical to the Utility’s operation, and 
vehicle fleets and facilities that are not part of the power generating plant (e.g., equipment shops, service 
centers, maintenance yards).   

For 2012, the CIP includes $19.8 million for 25 projects in Central Utility Projects.  Highlights include: 

♦ Inventory System Redevelopment (9959): $0 in 2012 allocations.  This is a new project in the 
CIP with $1.6 million in total spending to replace an unsupported supply chain and inventory 
management system that was last updated in 2002.  The current system is experiencing loss of 
functionality due to its age, including the loss of barcode reading capability and increased 
platform instability.  The project is scheduled to begin in 2013. 

♦ Vehicle Replacement (9101): $8.9 million in 2012 allocations.  This project provides for the 
scheduled replacement of vehicles.  The Utility maintains a fleet of approximately 500 light duty 
vehicles and 430 heavy duty vehicles, including some very specialized and complex equipment 
(such as bucket trucks for maintaining distribution lines, a high aerial platform for maintaining 
transmission wires, and mobile cranes at the dams).  The estimated replacement value of the 
vehicle fleet is $95 million.   

♦ Pole Yard Relocation (9226): $263,000 in 2012 allocations.  This project was created in the 2011 
Second Quarter Supplemental Budget and appears as a new project in the 2012-2017 Adopted 
CIP.  The Pole Yard was displaced from the South Service Center to accommodate new off-
ramps from the Spokane Street Viaduct.  The current temporary site, located along the Duwamish 
River, has been leased for development of habitat restoration projects to provide mitigation 
credits for potentially responsible parties on Duwamish Superfund sites.  This project will 
develop a permanent replacement site for the Pole Yard. 
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CIP Budget Control Levels in the 2012 Adopted Budget 

The dollar amounts shown in the CIP are total project costs to be capitalized, and include both direct costs 
and associated overhead costs.  Overhead costs include a share of the department’s support functions 
(such as finance, administration, and human resources), employee benefits, and interest incurred during 
construction.  City Light applies overhead costs to capital project expenditures only as direct costs are 
incurred.  

Because City Light requests budget authority for indirect overhead costs in Operating Budget Control 
Levels, the total project allocations in the CIP Programs are higher than the corresponding CIP Budget 
Control Levels in the 2012 Adopted Budget.  A table explaining how the CIP Program totals align with 
CIP Budget Control Levels in the 2012 Adopted Budget is shown below. 

    CIP Programs – Project Totals for 2012   

Direct Costs (in $1,000s) 
Power 
Supply 

Transmission Distribution 
External 
Projects 

Central Utility 
Projects 

2012 Adopted 
Appropriations 

CI
P 
Bu

dg
et
 C
on

tr
ol
 L
ev
el
s  Power Supply & 

Environmental Affairs – 
CIP (SCL250) 

35,680  0  0  0  10,516  46,196 

Transmission and 
Distribution – CIP (SCL360)  0  1,570  63,302  0  0  64,872 

Customer Focused – CIP 
(SCL370)  0  0  20,975  50,294  0  71,269 

Financial Services – CIP 
(SCL550)  0  0  0  0  7,790  7,790 

  Total Direct Costs  35,680  1,570  84,277  50,294  18,306  190,126 

Loadings and Overhead Estimates (appropriated separately in Operating BCLs) 
  Interest During Construction  2,313  27  1,565  1,610  534  6,049 

  Paid Time Off  876  134  4,967  1,333  138  7,448 

  Fringe Benefits  1,371  211  7,775  2,087  216  11,660 

  Payroll Tax (FICA)  384  65  2,395  625  57  3,526 

  Material  20  104  4,134  2,722  0  6,980 

  Transportation  149  125  2,988  926  11  4,199 

  Shop  18  0  159  16  9  202 

  Administrative & General  3,399  544  20,633  5,412  492  30,480 

CIP Project Allocations (in $1,000 44,210  2,779  128,893  65,025  19,763  260,670 
 
City Light typically abandons unspent capital appropriation authority in the CIP Budget Control Levels at 
the end of each year and re-appropriates the necessary capital authority in the following year’s budget.  In 
order to manage total spending on certain high-profile projects, the Utility manages the total “lifetime” 
appropriations for some projects and carries forward the unspent capital appropriation authority for these 
projects into subsequent years.  This allows for careful review of project changes, and easier tracking of 
total budget and spending on these projects.  Examples of “lifetime” appropriation projects include: 

♦ Alaskan Way Viaduct and Seawall Replacement – Utility Relocations (8307) 
♦ Mercer Corridor Relocations (8376) 
♦ Mercer Corridor West Phase Relocations (8443) 
♦ First Hill Connector Streetcar (8442) 
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♦ North Downtown Substation Development (7757) 
♦ Work and Asset Management System (9941) 

Because unspent “lifetime” budget authority is carried forward from year to year, the allocations for these 
projects can vary significantly from the spending plans shown on the project pages.  The spending plans 
reflect the anticipated scheduled spending on these project.  Other project may also show variance 
between allocations and spending plans because of encumbrances for multi-year contracts on the project. 

Anticipated Operating Expenses Associated with Capital Facilities 
Projects 

Operations and maintenance costs, where identified, are included in the Department’s operating budget.  
In some projects, City Light has identified operations and maintenance costs of zero, or has not calculated 
a number (N/C).  In these cases, the cost impacts of the project are either insignificant or are offset by cost 
savings realized by other projects. 

 

City Council Provisos to the CIP 
There are no Council provisos. 
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*Amounts in thousands of dollars

Boundary Powerhouse - Unit 
53 Generator Rebuild (6352)

0 0 93 7,718 1,082 0 0 0 8,893

Boundary Powerhouse - Unit 
51 Generator Rebuild (6351)

0 0 0 0 0 7,770 1,133 0 8,903

Boundary Facility - Minor 
Improvements Program 
(6401)

6,600 2,470 1,303 528 2,766 6,782 14,958 20,862 56,269

Boundary Powerhouse - 
Transformer Bank Rockfall 
Mitigation (6485)

423 3,782 3,078 17,524 814 0 0 0 25,621

Boundary Dam - 
Instrumentation Upgrade and 
Integration (6343)

3,424 1,125 1,376 619 536 326 0 0 7,406

Boundary Dam - 
Outrigger/Transformer Line 
Replacement System (6357)

404 68 15 0 0 0 0 0 487

Boundary Dam - Safety 
Instrumentation House (6489)

0 233 97 0 0 0 0 0 330

Boundary Dam - Forebay 
Recreation Area 
Improvements (6345)

0 0 0 58 710 0 0 0 768

Boundary - Licensing 
Mitigation (6987)

0 520 519 1,059 4,838 1,257 3,029 1,167 12,389

Boundary - Service Area 
Paving (6482)

0 0 0 1,062 0 0 0 0 1,062

Boundary Dam - Emergency 
Lighting Improvements 
(6342)

871 132 75 98 0 0 0 0 1,176

Boundary Dam - Units 51-54 
Turbine Pit Cranes (6350)

0 0 0 149 0 0 0 0 149

Boundary Dam - Trashrack & 
Trashrake Improvements 
(6338)

1 0 0 563 1,139 0 0 0 1,703

Boundary Facility - Electrical 
System Upgrades (6432)

1,154 201 191 235 0 0 0 0 1,781

Boundary Dam - Units 51-56 
Penstock Flow Monitoring 
(6383)

0 0 0 0 503 0 0 0 503

Boundary Dam - Spillgate 
Hoist House Rehab & Oil 
Control (6349)

400 442 50 0 0 0 0 0 892

Boundary Dam - Service Area 
Improvements (6347)

1,566 0 0 55 0 0 0 0 1,621

Boundary Dam - Tailrace 
Recreation Area Improvement 
(6346)

0 0 0 232 715 205 0 0 1,152

A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Project Summary

Seattle City Light

Project Title & ID LTD 
Actuals

2011 2012 2013 2014 2015 2016 2017 Total

BCL/Program Name
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*Amounts in thousands of dollars

Diablo Powerhouse - Rebuild 
Generator Unit 32 (6423)

0 0 0 0 7,023 1,050 0 0 8,073

Diablo Powerhouse - Rebuild 
Generator Unit 31 (6422)

0 0 0 8,237 1,117 590 0 0 9,944

Diablo Powerhouse - Units 31
-32 Exciter Replacement 
(6492)

0 48 85 112 0 0 0 0 245

Diablo Powerhouse - Control 
and Power Cabling 
Replacement (6363)

0 0 0 0 379 385 0 0 764

Diablo Powerhouse - DC 
Lighting Systems Upgrade 
(6365)

0 0 0 244 21 0 0 0 265

Diablo Powerhouse - Crane 
Wheel Replacements (6471)

0 69 161 0 0 0 0 0 230

Diablo Camp - Sewer System 
Rehabilitation (6232)

63 0 0 138 2,622 0 0 0 2,823

Diablo Powerhouse  - 240 KV 
Bus Tap for Station Service 
(6413)

0 0 0 1,156 335 293 0 0 1,784

Diablo Facility - Lines 
Protection Upgrades (6483)

0 322 318 0 0 0 0 0 640

Diablo Facility - Storage 
Building (6481)

35 300 447 0 0 0 0 0 782

Diablo Facility - Minor 
Improvements Program 
(6403)

1,961 1,564 833 95 0 0 0 0 4,453

A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Boundary Powerhouse - Unit 
55 Turbine Runner 
Replacement (6491)

1,138 7,329 2,976 1,772 207 63 0 0 13,485

Boundary Powerhouse - Unit 
55 Generator Rebuild (6303)

1,098 15,784 1,491 1,533 1 0 3,941 0 23,848

Boundary Powerhouse - Unit 
54 Generator Rebuild (6353)

0 0 0 0 7,784 1,065 0 0 8,849

Boundary Switchyard - 
Generator Step-up 
Transformers (6493)

2 2,656 2,694 2,876 2,935 3,356 3,535 3,616 21,670

Boundary Powerhouse - Unit 
56 Turbine Runner 
Replacement (6490)

0 1,080 7,460 3,574 585 211 87 0 12,997

Boundary Powerhouse - Unit 
56 Generator Rebuild (6354)

0 14,235 107 751 1,004 4 0 0 16,101

A1 Power Supply - 
Boundary

17,081 50,057 21,525 40,406 25,619 21,039 26,683 25,645 228,055

Seattle City Light

Project Summary

Project Title & ID LTD 
Actuals

2011 2012 2013 2014 2015 2016 2017 Total

BCL/Program Name
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2012 - 2017 Adopted Capital Improvement Program

*Amounts in thousands of dollars

Skagit Facility - Oil 
Containment Improvements 
(6458)

1,029 625 297 0 0 0 0 0 1,951

Skagit Facility - Minor 
Improvements Program 
(6405)

5,130 6,176 3,019 933 2,535 13,618 19,629 23,962 75,002

Skagit Facilities Plan (6520) 0 0 1,225 735 540 1,518 2,501 0 6,519

Skagit Facility - Radio System 
Improvements (6421)

9 0 0 88 140 788 54 0 1,079

Skagit Facility - Security 
Systems (6388)

1,188 198 80 0 0 0 0 0 1,466

Gorge Powerhouse - Control 
and Power Cabling 
Replacement (6328)

0 0 0 99 431 0 0 0 530

Gorge Powerhouse - 
Transformer Bank 10 
Replacement (6224)

353 358 170 115 0 0 0 0 996

Ladder Creek Garden - 
Irrigation and Illumination 
(6234)

1,932 1,225 172 0 0 0 0 0 3,329

Diablo Switchyard - Controls 
for Breakers and Switches 
(6417)

29 0 0 116 125 0 0 0 270

Gorge Facility - Minor 
Improvements Program 
(6404)

1,934 1,071 349 146 0 0 0 0 3,500

Gorge Facility - Second 
Tunnel Installation (6302)

3,784 2,341 519 412 474 479 181 0 8,190

Newhalem - Generator 
20/Support Facility Rebuild 
(6479)

745 0 15 249 173 0 0 0 1,182

Ross Powerhouse - 
Programmable Language 
Controller Upgrade (6376)

0 0 0 185 341 290 0 0 816

Ross Powerhouse - Replace 
Governor Oil Pumps (6377)

0 0 0 109 672 41 0 0 822

Skagit - Facilities Energy 
Conservation Program (6515)

0 0 2,719 0 0 0 0 0 2,719

Ross Rock Slide Area 
Improvements (6516)

0 2,656 1,898 211 0 0 0 0 4,765

Ross Dam - AC/DC 
Distribution System Upgrade 
(6373)

1,124 650 527 1,393 0 0 0 0 3,694

Ross Facility - Minor 
Improvements Program 
(6402)

6,478 627 1,462 0 0 0 0 0 8,567

Project Summary

Seattle City Light

Project Title & ID LTD 
Actuals

2011 2012 2013 2014 2015 2016 2017 Total

BCL/Program Name
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*Amounts in thousands of dollars

Transmission Capacity (7011) 11,547 28 22 22 23 23 24 24 11,713

B1 Transmission - Transmission BCL/Program Code: SCL360-B1

Power Production - Network 
Controls (6385)

705 1,000 2,287 3,238 3,203 2,180 1,060 0 13,673

Generation Federal Reliability 
Standards Improvements 
(6470)

4,993 1,122 600 635 798 301 300 0 8,749

Endangered Species Act 
Mitigation (6990)

8,962 2,451 971 1,096 1,119 1,142 1,168 1,195 18,104

Special Work Equipment - 
Generation Plant (6102)

10,978 1,226 1,038 923 944 965 990 1,013 18,077

A4 Power Supply - Power 
Supply Other

25,638 5,799 4,896 5,892 6,064 4,588 3,518 2,208 58,603

A4 Power Supply - Power Supply Other BCL/Program Code: SCL250-A4

Cedar Falls Powerhouse - 
Valvehouse Rehabilitation 
(6324)

0 0 0 0 0 718 0 0 718

Cedar Falls Switchyard - 
Expansion for Morse Lake 
Pumps (7805)

1,508 162 794 2,219 291 7 0 0 4,981

Cedar Falls Powerhouse - 
Penstock Stabilization (6358)

1,883 31 397 3,165 143 0 0 0 5,619

Cedar Falls Powerhouse - Unit 
5/6 Generator Protective 
Relay (6450)

1,002 652 659 0 0 0 0 0 2,313

Tolt Powerhouse - Power 
Monitoring Equipment 
Upgrades (6323)

0 0 0 42 0 0 0 0 42

Cedar Falls - Powerhouse 
Emergency Generator (6495)

0 0 1 70 0 0 0 0 71

Cedar Falls/South Fork Tolt - 
Minor Improvements Program 
(6406)

3,191 597 1,043 470 972 1,728 2,790 2,843 13,634

Tolt Facility - Penstock 
Rehabilitation (6478)

0 0 0 250 0 0 0 0 250

A3 Power Supply - Cedar 
Falls - Tolt

7,584 1,442 2,894 6,216 1,406 2,453 2,790 2,843 27,628

A3 Power Supply - Cedar Falls - Tolt BCL/Program Code: SCL250-A3

Skagit Licensing Mitigation 
(6991)

35,061 1,125 256 139 126 133 335 155 37,330

Skagit Powerhouses - Install 
Protection Relays (6415)

1,911 311 343 153 0 0 0 0 2,718

A2 Power Supply - Skagit 62,766 19,666 14,895 15,065 17,054 19,185 22,700 24,117 195,448

Project Summary

Seattle City Light

Project Title & ID LTD 
Actuals

2011 2012 2013 2014 2015 2016 2017 Total

BCL/Program Name
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2012 - 2017 Adopted Capital Improvement Program

*Amounts in thousands of dollars

Substation Automation (8424) 0 577 1,726 4,238 4,282 4,417 4,561 4,623 24,424

Shoreline Substation - 
Transformer Replacements 
(7776)

34 0 0 2,850 3,735 3,866 917 51 11,453

Replace Breakers BPA 
Covington and Maple Valley 
Substations (7121)

546 324 13 556 50 604 78 0 2,171

Substation Breaker 
Replacements and Reliability 
Additions (7779)

9,973 5,549 4,661 3,374 3,690 5,976 3,815 3,891 40,929

Substation Equipment 
Improvements (7752)

36,359 4,648 3,825 6,743 4,566 4,648 4,756 4,869 70,414

Substation Capacity Additions 
(7751)

5,425 1,205 1,531 1,828 1,804 1,595 1,583 1,323 16,294

East Pine Substation - 
Transformer Replacements 
(7811)

0 0 0 0 0 0 3,034 921 3,955

Massachusetts Street 
Substation - Transformer 
Replacements (7810)

0 0 0 0 0 2,968 3,932 971 7,871

Canal Substation - 
Transformer Replacements 
(7778)

0 0 0 0 0 0 0 3,105 3,105

Bothell Substation - New 
Sewer System (7781)

0 199 252 286 39 0 0 0 776

Bothell Substation - Water 
Tower Removal (7782)

46 760 79 0 0 0 0 0 885

Power Stations Demand 
Driven Improvements (7755)

5,540 6 6 6 6 6 6 7 5,583

Power Stations Oil 
Containment (7783)

0 136 262 1,302 997 976 475 0 4,148

Relaying Improvements 
(7753)

10,085 3,272 2,717 5,448 3,840 4,254 3,778 3,867 37,261

North Downtown Substation 
Development (7757)

39,271 17,847 181 0 0 0 0 0 57,299

North Substation Transformer 
Replacements (7777)

82 2,823 3,514 842 49 0 0 0 7,310

C1 Distribution - Substations BCL/Program Code: SCL360-C1

Transmission Reliability 
(7104)

9,931 2,418 2,199 2,319 2,367 2,418 2,471 2,530 26,653

Transmission Inter-Agency 
(7105)

1,070 555 558 571 583 596 609 623 5,165

B1 Transmission - 
Transmission

22,548 3,001 2,779 2,912 2,973 3,037 3,104 3,177 43,531

Project Summary

Seattle City Light

Project Title & ID LTD 
Actuals

2011 2012 2013 2014 2015 2016 2017 Total

BCL/Program Name
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*Amounts in thousands of dollars

Overhead 26kV Conversion 
(8358)

5,171 2,230 1,887 967 959 657 671 687 13,229

Overhead Customer Driven 
Capacity Additions (8355)

17,770 3,505 3,557 3,078 3,491 3,565 3,641 3,730 42,337

Overhead Equipment 
Replacements (8351)

19,928 5,202 6,741 7,428 7,597 7,801 7,955 8,030 70,682

Laurelhurst - Underground 
Rebuild (8373)

1,933 3,059 2,830 637 562 0 0 0 9,021

Mobile Workforce 
Implementation (8429)

0 0 548 1,133 2,806 831 541 0 5,859

Neighborhood Cable Injection 
Program (8440)

2,011 8,779 5,510 5,278 5,387 5,502 5,624 5,785 43,876

Overhead System Capacity 
Additions (8356)

16,273 2,241 2,761 2,736 2,473 2,526 2,582 2,643 34,235

Pole Attachment Requests 
Preparation Work (8452)

0 1,357 1,498 1,764 2,098 2,550 3,124 3,199 15,590

Dallas Ave. 26 kV Crossing 
(8322)

404 1,282 0 0 0 0 0 0 1,686

Automated Utility Design 
Implementation (9950)

0 1,068 50 0 0 0 0 0 1,118

Lake Forest Park - Feeder 
Rehabilitation (8384)

2,949 1,260 1,232 0 0 0 0 0 5,441

Distribution Automation 
(8425)

0 0 0 318 2,152 2,197 2,280 0 6,947

C3 Distribution - Radial BCL/Program Code: SCL360-C3

Massachusetts Street 
Substation - Networks (8202)

14,392 7,698 4,545 4,217 4,304 4,396 4,494 4,600 48,646

First Hill and University - 
Network (8301)

8,000 1,034 1,391 1,594 1,642 3,657 3,738 3,822 24,878

Broad Street Substation - 
Network (8203)

54,155 2,305 1,817 1,842 1,880 1,920 1,962 2,009 67,890

Union Street Substation 
Networks (8201)

19,164 1,683 1,487 2,679 2,093 2,137 2,185 2,236 33,664

Network Maintenance Hole 
and Vault Rebuild (8130)

42,285 6,387 2,973 3,047 3,110 3,176 3,246 3,341 67,565

Network Hazeltine Upgrade 
(8129)

3,980 473 622 626 645 671 686 702 8,405

C2 Distribution - Network 141,976 19,580 12,835 14,005 13,674 15,957 16,311 16,710 251,048

C2 Distribution - Network BCL/Program Code: SCL360-C2

Substation Plant 
Improvements (7750)

6,436 1,279 1,084 1,100 716 732 734 752 12,833

C1 Distribution - 
Substations

113,797 38,625 19,851 28,573 23,774 30,042 27,669 24,380 306,711

Project Summary

Seattle City Light

Project Title & ID LTD 
Actuals

2011 2012 2013 2014 2015 2016 2017 Total

BCL/Program Name
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*Amounts in thousands of dollars

Asset Management Program 
(9940)

765 459 66 69 0 0 0 0 1,359

Communications 
Improvements (9009)

9,392 850 669 1,211 1,258 1,157 1,431 1,031 16,999

C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

Overhead Outage 
Replacements (8350)

2,885 372 226 200 196 200 170 88 4,337

Outage Management System 
Configuration and 
Implementation (9942)

9,736 1,382 0 0 0 0 0 0 11,118

Underground Outage 
Replacements (8352)

12,704 1,278 784 827 865 884 900 921 19,163

Small Overhead and 
Underground Services (8367)

27,608 6,715 6,095 6,106 6,232 6,365 6,506 6,660 72,287

Meter Additions (8054) 61,942 5,903 4,364 8,156 8,176 8,353 8,536 8,739 114,169

Large Overhead and 
Underground Services (8365)

6,578 3,080 6,067 3,928 3,651 3,729 3,811 3,902 34,746

Major Emergency (8380) 1,107 968 618 131 134 137 140 143 3,378

Medium Overhead and 
Underground Services (8366)

36,548 8,904 8,561 8,667 8,847 9,035 9,235 9,454 99,251

Network Additions and Svcs: 
First Hill, Mass, Union & 
Univer (8364)

22,369 4,306 3,517 4,696 4,794 4,896 5,004 5,123 54,705

Normal Emergency (8379) 2,458 563 641 328 335 342 349 358 5,374

Meter Reading Software 
Replacement (9953)

0 607 583 414 0 0 0 0 1,604

Network Additions and 
Services: Broad Street 
Substation (8363)

19,805 3,589 3,474 5,747 5,867 5,992 6,124 6,269 56,867

C4 Distribution - Service 
Connections

203,740 37,667 34,930 39,200 39,097 39,933 40,775 41,657 476,999

C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Underground Equipment 
Replacements (8353)

3,773 5,129 3,547 3,311 4,215 3,574 3,433 1,781 28,763

Underground 26kV 
Conversion (8362)

3,591 881 2,211 1,036 2,541 2,583 3,111 2,421 18,375

Underground System Capacity 
Additions (8361)

11,541 3,471 2,107 2,108 1,568 1,602 1,637 1,676 25,710

Underground Customer 
Driven Capacity Additions 
(8360)

11,597 2,705 3,150 1,952 1,993 2,035 2,080 2,130 27,642

Wood Pole Replacement 
Program (8371)

9,068 10,930 7,196 7,021 6,871 6,545 6,629 9,944 64,204

C3 Distribution - Radial 106,009 53,099 44,825 38,767 44,713 41,968 43,308 42,026 414,715

Project Summary

Seattle City Light

Project Title & ID LTD 
Actuals

2011 2012 2013 2014 2015 2016 2017 Total

BCL/Program Name
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*Amounts in thousands of dollars

Shoreline Undergrounding: 
North City and Aurora 
Avenue North (8320)

16,309 9,733 2,028 3,043 25 0 0 0 31,138

SeaTac Undergrounding 
(8444)

64 1,983 715 0 0 0 0 0 2,762

Streetlight LED Conversion 
Program (8441)

1,465 6,001 5,628 5,765 5,875 6,000 7 0 30,741

Transportation Streetlights 
(8377)

3,490 1,407 1,445 1,465 1,495 1,527 1,561 1,598 13,988

Streetlights: Arterial, 
Residential and Floodlights 
(8378)

10,525 3,516 3,077 3,237 3,304 3,374 3,449 3,531 34,013

Burien Undergrounding - 
Phase 2 (8401)

329 5,668 604 0 0 0 0 0 6,601

Cedar Falls - Chester Morse 
Lake Pump Station Line 
Extension (8420)

117 1,316 1,048 1,535 0 0 0 0 4,016

Citywide Undergrounding 
Initiative - City Light (8403)

0 3,225 430 14 0 0 0 0 3,669

D1 External Projects - Local 
Jurisdictions

32,299 32,849 14,975 15,059 10,699 10,901 5,017 5,129 126,928

D1 External Projects - Local Jurisdictions BCL/Program Code: SCL370-D1

Security Improvements (9202) 13,577 1,041 775 2,032 2,009 2,052 1,113 1,139 23,738

Special Work Equipment - 
Other Plant (9102)

21,413 1,377 1,206 926 856 874 894 915 28,461

Radial Distribution System 
GIS Editor Replacement 
(9958)

0 0 623 395 0 0 0 0 1,018

Distribution Area 
Communications Networks 
(9307)

11,071 1,770 2,214 1,754 1,374 1,085 1,120 1,043 21,431

Network Geographic 
Information Systems (9943)

88 811 733 157 0 0 0 0 1,789

Unified Geographic 
Information System (9957)

0 0 0 106 113 120 127 0 466

Work and Asset Management 
System (9941)

14,077 14,321 8,697 908 0 0 0 0 38,003

Transformer and Network 
Load Management Tools 
Upgrade (9952)

0 1,020 616 337 0 0 0 0 1,973

Transmission & Generation 
Radio Systems (9108)

9,955 886 853 1,451 428 437 447 457 14,914

C5 Distribution - 
Distribution Other

80,338 22,535 16,452 9,346 6,038 5,725 5,132 4,585 150,151

Project Summary

Seattle City Light

Project Title & ID LTD 
Actuals

2011 2012 2013 2014 2015 2016 2017 Total

BCL/Program Name
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*Amounts in thousands of dollars

Enterprise Performance 
Management (9933)

2,624 1,175 13 0 0 0 0 0 3,812

CCSS System Improvements 
(9954)

0 551 560 0 0 0 0 0 1,111

Energy Management System 
(9956)

0 0 0 8,388 6,358 5,363 0 0 20,109

E2 Central Utility Projects - Finance and IT Systems BCL/Program Code: SCL550-E2

Customer Information System 
(9937)

0 0 0 8,000 10,000 2,000 0 0 20,000

E1 Central Utility Projects - 
Customer and Billing

0 0 0 8,000 10,000 2,000 0 0 20,000

E1 Central Utility Projects - Customer and Billing BCL/Program Code: SCL370-E1

Neighborhood Voluntary 
Undergrounding Program 
(8383)

268 637 35 36 37 38 66 68 1,185

Creston-Nelson to Intergate 
East Feeder Installation 
(8430)

0 6,105 1,755 0 0 0 0 0 7,860

D3 External Projects - 
Customer Other

268 6,742 1,790 36 37 38 66 68 9,045

D3 External Projects - Customer Other BCL/Program Code: SCL370-D3

Mercer Corridor West Phase 
Relocations (8443)

43 2,380 436 4,014 1,325 0 0 0 8,198

Sound Transit Light Rail - 
City Light (8204)

47,376 1,800 29 3 226 0 0 0 49,434

Mercer Corridor Relocations 
(8376)

2,880 12,597 1,430 2,701 0 0 0 0 19,608

Alaskan Way Viaduct and 
Seawall Replacement - Utility 
Relocs (8307)

9,020 42,161 41,366 19,031 24,808 21,724 8,034 8,290 174,434

First Hill Connector Streetcar 
(8442)

20 2,185 2,102 143 0 0 0 0 4,450

State Route 99 Capacity 
Additions and Relocations 
(8434)

0 0 0 0 0 0 0 12,250 12,250

Transportation Driven 
Relocations (8369)

9,340 2,227 2,569 2,699 2,779 2,779 2,600 4,873 29,866

Sound Transit Light Rail East 
Link - City Light (8450)

0 96 65 259 265 0 0 0 685

Sound Transit Northlink - City 
Light (8427)

0 224 263 450 436 3,122 2,735 2,800 10,030

D2 External Projects - 
Transportation Relocations

68,679 63,670 48,260 29,300 29,839 27,625 13,369 28,213 308,955

D2 External Projects - Transportation Relocations BCL/Program Code: SCL370-D2

Project Summary

Seattle City Light

Project Title & ID LTD 
Actuals

2011 2012 2013 2014 2015 2016 2017 Total

BCL/Program Name
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*Amounts in thousands of dollars

Miscellaneous Building 
Improvements (9007)

13,773 0 0 165 260 81 83 85 14,447

North and South Service 
Center Improvements (9107)

25,474 647 176 1,094 1,116 958 783 802 31,050

North Service Center 
Expansion (9220)

2,909 550 1,102 0 0 0 0 0 4,561

Environmental Safeguarding 
and Remediation of Facilities 
(9152)

666 164 43 45 46 47 48 49 1,108

Facilities Infrastructure 
Improvements (9156)

1,335 633 54 55 56 57 59 60 2,309

Substation Comprehensive 
Improvements (9161)

2,442 0 0 539 309 189 193 198 3,870

Seismic Mitigation (9134) 4,567 0 0 57 58 32 32 33 4,779

South Service Center Spokane 
Exit Modification (9215)

2,617 11,400 285 0 0 0 0 0 14,302

Special Work Equipment - 
Shops (8389)

766 206 0 599 611 312 319 327 3,140

Office Furniture and 
Equipment Purchase (9103)

25,652 0 0 11 11 12 12 12 25,710

Pole Yard Relocation (9226) 0 0 263 0 0 0 0 0 263

Safety Modifications (9006) 3,388 229 229 234 239 244 249 255 5,067

Facilities Regulatory 
Compliance (9151)

18 34 34 34 35 36 37 37 265

Vehicle Replacement (9101) 67,620 8,745 8,949 9,186 9,368 9,567 9,779 8,283 131,497

Workplace and Process 
Improvement (9159)

1,812 80 0 2,763 3,217 100 102 105 8,179

Building Envelope Upgrades 
(9072)

5,962 109 109 112 114 116 119 122 6,763

Energy Conservation (9320) 1,097 383 0 683 697 364 339 347 3,910

E3 Central Utility Projects - 
Fleets and Facilities

160,098 23,180 11,244 15,577 16,137 12,115 12,154 10,715 261,220

E3 Central Utility Projects - Fleets and Facilities BCL/Program Code: SCL250-E3

Inventory System 
Redevelopment (9959)

0 0 0 1,626 0 0 0 0 1,626

Information Technology 
Infrastructure (9915)

38,335 4,344 3,250 3,057 3,183 3,316 6,788 7,020 69,293

PC, Windows, Software 
Upgrades (9951)

0 2,073 4,696 0 0 0 0 0 6,769

Integrated Budget System 
(9955)

0 0 0 869 901 825 0 0 2,595

E2 Central Utility Projects - 
Finance and IT Systems

40,959 8,143 8,519 13,940 10,442 9,504 6,788 7,020 105,315

Project Summary

Seattle City Light

Project Title & ID LTD 
Actuals

2011 2012 2013 2014 2015 2016 2017 Total

BCL/Program Name
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2012 - 2017 Adopted Capital Improvement Program

*Amounts in thousands of dollars

Department Total*: 1,083,780 386,055 260,670 282,294 257,566 246,110 229,384 238,493 2,984,352
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2012 - 2017 Adopted Capital Improvement Program

*Amounts in thousands of dollars

City Light Fund (41000) 1,083,780 386,055 260,670 282,294 257,566 246,110 229,384 238,493 2,984,352

Department Total*: 1,083,780 386,055 260,670 282,294 257,566 246,110 229,384 238,493 2,984,352

Seattle City Light

Fund Summary
Fund Name & Code LTD 

Actuals
2011 2012 2013 2014 2015 2016 2017 Total
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project relocates Seattle City Light's infrastructure associated with the replacement of the Alaskan Way Viaduct and 
improvements to the Seawall and Central waterfront. This project allows the City to comply with its requirements to relocate 
its infrastructure associated with the Alaskan Way Viaduct replacement and the Seawall and Central waterfront 
improvements.

Location: SR 99 / Battery St

BCL/Program Name: D2 External Projects - Transportation 
Relocations

BCL/Program Code: SCL370-D2

City Light Fund 25,585 48,869 25,766 21,862 26,227 7,481 7,145 162,935

Total: 25,585 48,869 25,766 21,862 26,227 7,481 7,145 162,935

Spending Plan by Fund

Project ID: 8307 End Date: Q4/2018

Project Type: New Facility Start Date: Q1/2002

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 9,020 42,161 41,366 19,031 24,808 21,724 8,034 8,290 174,434

Total*: 9,020 42,161 41,366 19,031 24,808 21,724 8,034 8,290 174,434

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 9,020 42,161 41,366 19,031 24,808 21,724 8,034 8,290 174,434

Total: 9,020 42,161 41,366 19,031 24,808 21,724 8,034 8,290 174,434

Revenue Sources

Alaskan Way Viaduct and Seawall Replacement - Utility Relocs

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

This project implements additional information technology tools to facilitate asset inventory, condition assessments, 
preventative maintenance record keeping, and the development of planning and design standards in support of the Asset 
Management Program.  Project costs to implement the main software platform for asset management are contained in the 
Work and Asset Management System (9941) project.

Location: 700 5th Avenue

BCL/Program Name: C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

City Light Fund 568 66 69 0 0 0 0 703

Total: 568 66 69 0 0 0 0 703

Spending Plan by Fund

Project ID: 9940 End Date: Q4/2013

Project Type: New Facility Start Date: Q1/2008

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 765 459 66 69 0 0 0 0 1,359

Total*: 765 459 66 69 0 0 0 0 1,359

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 765 459 66 69 0 0 0 0 1,359

Total: 765 459 66 69 0 0 0 0 1,359

Revenue Sources

Asset Management Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project purchases and installs Automatic Utility Design (AUD), a new engineering design software tool to replace 
outdated drafting software, which is no longer supported by the vendor. The AUD software will provide significant design 
and production efficiencies at a time when the engineering work load is increasing because of a shift to the engineers of 
production tasks.  Additionally, the AUD software will enforce common North and South Service Center engineering 
practices and procedures and provide an essential interface with WAMS (Work and Asset Management System) and OMS 
(Outage Management System).

Location: System Wide

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

City Light Fund 849 250 0 0 0 0 0 1,099

Total: 849 250 0 0 0 0 0 1,099

Spending Plan by Fund

Project ID: 9950 End Date: Q4/2012

Project Type: New Facility Start Date: Q1/2011

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 1,068 50 0 0 0 0 0 1,118

Total*: 0 1,068 50 0 0 0 0 0 1,118

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 0 1,068 50 0 0 0 0 0 1,118

Total: 0 1,068 50 0 0 0 0 0 1,118

Revenue Sources

Automated Utility Design Implementation

Seattle City Light

381



2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project installs a new sewer system at City Light's Bothell Substation and connects it to the Silver Lake Water District 
sewer system. It abandons or decommissions the station's septic system. The project includes disconnecting connections, and 
removing and replacing existing underground electrical safety conductors. The project minimizes the risk that (a) the 
Snohomish County Health Department will declare the system unsafe and disallow its continued use and/or require immediate 
repair, replacement or connection to the Silverlake Water District system, and/or (b) the system will cause contamination of 
the wetlands, thereby necessitating removal and/or other mitigation.

Location: 3912 156th St SE, Bothell, WA 98012

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

City Light Fund 197 252 286 39 0 0 0 774

Total: 197 252 286 39 0 0 0 774

Spending Plan by Fund

Project ID: 7781 End Date: Q4/2014

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 199 252 286 39 0 0 0 776

Total*: 0 199 252 286 39 0 0 0 776

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 0 199 252 286 39 0 0 0 776

Total: 0 199 252 286 39 0 0 0 776

Revenue Sources

Bothell Substation - New Sewer System

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project disconnects the Bothell Substation water tower from the station's water/deluge system and dismantles the water 
tower.  In the event of seismic activity, the water tower poses a potential safety risk to staff, equipment, systems and possibly 
members of the public.

Location: 3912 156th St SE, Bothell, WA 98012

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

City Light Fund 2 576 0 0 0 0 0 578

Total: 2 576 0 0 0 0 0 578

Spending Plan by Fund

Project ID: 7782 End Date: Q4/2012

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 46 760 79 0 0 0 0 0 885

Total*: 46 760 79 0 0 0 0 0 885

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 46 760 79 0 0 0 0 0 885

Total: 46 760 79 0 0 0 0 0 885

Revenue Sources

Bothell Substation - Water Tower Removal

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project implements protection, mitigation and enhancement measures (PME) required by the terms and conditions of a 
Settlement Agreement and new license to be issued by FERC in September 2011. This project allows continued operation of 
Boundary Hydroelectric Project as continued use is conditional upon obtaining a new license.

Location: 10382 Boundary Rd, Metaline, WA 
99153

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

City Light Fund 408 519 1,059 3,471 2,623 2,134 1,723 11,937

Total: 408 519 1,059 3,471 2,623 2,134 1,723 11,937

Spending Plan by Fund

Project ID: 6987 End Date: Q4/2018

Project Type: New Facility Start Date: Q1/2009

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 520 519 1,059 4,838 1,257 3,029 1,167 12,389

Total*: 0 520 519 1,059 4,838 1,257 3,029 1,167 12,389

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 0 520 519 1,059 4,838 1,257 3,029 1,167 12,389

Total: 0 520 519 1,059 4,838 1,257 3,029 1,167 12,389

Revenue Sources

Boundary - Licensing Mitigation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project paves the graveled service area at Boundary with asphalt, re-paving portions of the hairpin curve on the 
powerhouse access road, and repaving another short stretch of the access road between the curve and the powerhouse.  The 
project also realigns the entrance into the service area. This project enhances the serviceability of the powerhouse access road 
by replacing the last sections of asphalt that were installed 40 years ago, and eliminates the need for dust abatement in 
summer.  It also enhances safety as it also moves the entrance to the service area so that the normal flow of traffic will avoid 
the vehicle fueling area and pass the shop building at a safe distance.

Location: 10382 Boundary Rd, Metaline, WA 
99153

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Project ID: 6482 End Date: Q4/2013

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 1,062 0 0 0 0 1,062

Total*: 0 0 0 1,062 0 0 0 0 1,062

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 0 0 0 1,062 0 0 0 0 1,062

Total: 0 0 0 1,062 0 0 0 0 1,062

Revenue Sources

Boundary - Service Area Paving

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project replaces emergency lighting, corrects failed cable and wiring, and installs emergency lighting where it is 
inadequate or nonexistent throughout the Boundary facility.  This project enhances emergency lighting which is inadequate at 
various locations throughout the Boundary facility, and there are areas within the facility where wiring and cables may be 
damaged and require repair or replacement that may not have been done during the rehab.

Location: 10382 Boundary Rd, Metaline, WA 
99153

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

City Light Fund 38 75 98 0 0 0 0 211

Total: 38 75 98 0 0 0 0 211

Spending Plan by Fund

Project ID: 6342 End Date: Q4/2013

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 871 132 75 98 0 0 0 0 1,176

Total*: 871 132 75 98 0 0 0 0 1,176

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 871 132 75 98 0 0 0 0 1,176

Total: 871 132 75 98 0 0 0 0 1,176

Revenue Sources

Boundary Dam - Emergency Lighting Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

In the 1980s, when Units 55 and 56 were added, the Federal Energy Regulatory Commission (FERC) amended the license of 
the Boundary plant.  The Amendment required additional recreational facilities.  None were added, due to water and septic 
system issues.  As part of the Boundary Rehabilitation project, City Light addressed the water issue and developed a 
conceptual plan for recreational improvements.  Those plans were put on hold due to budget constraints and security 
restrictions following 9-11.  (Additional engineering is still required to address septic system issues; soil conditions in the 
area may limit the capacity of even a new, larger system.)  Boundary's FERC license is due for renewal in 2011.  In re-license 
negotiations with stakeholders, City Light will clarify what, if any, additional work is necessary to enhance recreation in the 
Forebay area.

Location: 10382 Boundary Rd, Metaline, WA 
99153

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Project ID: 6345 End Date: Q4/2014

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 58 710 0 0 0 768

Total*: 0 0 0 58 710 0 0 0 768

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 0 0 0 58 710 0 0 0 768

Total: 0 0 0 58 710 0 0 0 768

Revenue Sources

Boundary Dam - Forebay Recreation Area Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project funds a purchase and installation contract with an electrical contractor or supplier to upgrade or replace Unit 51-
56 unit control boards. This project enhances and permits a full interface with a new network-based control system. Full 
interface is required for long-term goal of complete plant automation.

Location: 10382 Boundary Rd, Metaline, WA 
99153

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

City Light Fund 1,280 1,376 619 536 326 0 0 4,137

Total: 1,280 1,376 619 536 326 0 0 4,137

Spending Plan by Fund

Project ID: 6343 End Date: Q4/2015

Project Type: Rehabilitation or Restoration Start Date: Q1/2006

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,424 1,125 1,376 619 536 326 0 0 7,406

Total*: 3,424 1,125 1,376 619 536 326 0 0 7,406

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 3,424 1,125 1,376 619 536 326 0 0 7,406

Total: 3,424 1,125 1,376 619 536 326 0 0 7,406

Revenue Sources

Boundary Dam - Instrumentation Upgrade and Integration

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project provides methods which allow re-conductoring between the transformer and the outriggers at the top of the cliff 
without exposing personnel to potential rockfalls.  The project also designs and fabricates two replacement outriggers and 
funds replacement of Unit 55 conductors damaged by several rockfall incidents. This project enhances safety as there will be 
lesser need to deploy anyone over the side of the cliff to repair damaged conductors. The project further enhances safety as 
the design provides a safe method for replacement of damaged conductors from within transformer bay and/or from above to 
avoid or minimize worker's exposure to rockfall hazard.

Location: 10382 Boundary Rd, Metaline, WA 
99153

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

City Light Fund 359 15 0 0 0 0 0 374

Total: 359 15 0 0 0 0 0 374

Spending Plan by Fund

Project ID: 6357 End Date: Q4/2012

Project Type: Rehabilitation or Restoration Start Date: Q1/2006

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 404 68 15 0 0 0 0 0 487

Total*: 404 68 15 0 0 0 0 0 487

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 404 68 15 0 0 0 0 0 487

Total: 404 68 15 0 0 0 0 0 487

Revenue Sources

Boundary Dam - Outrigger/Transformer Line Replacement System

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project consolidates safety instrumentation equipment and onsite monitoring at a central location. It provides a central 
location for continuous surveillance of the dam for detection of unusual, critical, or dangerous conditions that might arise. It 
enhances dam performance and monitoring, and facilitates essential training for personnel via single point monitoring and 
evaluation.

Location: 10382 Boundary Rd, Metaline, WA 
99153

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

City Light Fund 80 97 0 0 0 0 0 177

Total: 80 97 0 0 0 0 0 177

Spending Plan by Fund

Project ID: 6489 End Date: Q4/2012

Project Type: New Facility Start Date: Q1/2011

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 233 97 0 0 0 0 0 330

Total*: 0 233 97 0 0 0 0 0 330

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 0 233 97 0 0 0 0 0 330

Total: 0 233 97 0 0 0 0 0 330

Revenue Sources

Boundary Dam - Safety Instrumentation House

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project replaces cable, panel and switchgear for several buildings in the service area; upgrades the fire protection system 
in the oil storage building; and provides covered, outdoor storage for steel. A state audit has concluded that the existing 
inventory control system is deficient, materials and spare parts should be stored on-site, and appropriate inventory control 
processes and associated infrastructure need to be developed and implemented.

Location: 10382 Boundary Rd, Metaline, WA 
99153

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Project ID: 6347 End Date: Q4/2013

Project Type: Rehabilitation or Restoration Start Date: Q1/2004

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,566 0 0 55 0 0 0 0 1,621

Total*: 1,566 0 0 55 0 0 0 0 1,621

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 1,566 0 0 55 0 0 0 0 1,621

Total: 1,566 0 0 55 0 0 0 0 1,621

Revenue Sources

Boundary Dam - Service Area Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project replaces the spillgate hoist houses to provide better weather protection and adequate lighting, and to prevent
intrusion by animals.  This project also designs and installs methods to contain oil spills from the hoisting equipment.
This project enhances the reliability of a critical asset which is required to be operational by FERC for flood control, and it
reduces maintenance needs and health issues.

Location: 10382 Boundary Rd, Metaline, WA 
99153

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

City Light Fund 479 50 0 0 0 0 0 529

Total: 479 50 0 0 0 0 0 529

Spending Plan by Fund

Project ID: 6349 End Date: Q4/2012

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 400 442 50 0 0 0 0 0 892

Total*: 400 442 50 0 0 0 0 0 892

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 400 442 50 0 0 0 0 0 892

Total: 400 442 50 0 0 0 0 0 892

Revenue Sources

Boundary Dam - Spillgate Hoist House Rehab & Oil Control

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

In the 1980s, when Units 55 and 56 were added, the Federal Energy Regulatory Commission (FERC) amended the license of 
the Boundary plant.  The Amendment required additional recreational facilities.  None were added, due to water and septic 
system issues.  As part of the Boundary Rehabilitation, City Light addressed the water issue and developed a conceptual plan 
for recreational improvements.  Those plans were put on hold due to budget constraints and security restrictions following 9-
11.  (Additional engineering is still required to address septic system issues; soil conditions in the area may limit the capacity 
of even a new, larger system.)  Boundary's FERC license is due for renewal in 2011.  In re-license negotiations with 
stakeholders, City Light will clarify what, if any, additional work is necessary to enhance recreation in the Tailrace area.

Location: 10382 Boundary Rd, Metaline, WA 
99153

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Project ID: 6346 End Date: Q4/2015

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 232 715 205 0 0 1,152

Total*: 0 0 0 232 715 205 0 0 1,152

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 0 0 0 232 715 205 0 0 1,152

Total: 0 0 0 232 715 205 0 0 1,152

Revenue Sources

Boundary Dam - Tailrace Recreation Area Improvement

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

This project adds a trashrake to remove debris accumulated in the trashrack.  This project performs a thorough underwater
inspection of the trashrack, in order to identify and implement modifications that may be needed to accommodate a
trashraking system.  It also designs and installs trashrake equipment to keep the racks clear of debris on a regular basis.
The project prevents river debris buildup in the thrashrack, which buildup causes the pressure drop across the rack by up to 1
ft of head.  The current debris removal practice of using a clamshell once a year is expensive and time-consuming and less
effective. Loss of head reduces generating capacity.

Location: 10382 Boundary Rd, Metaline, WA 
99153

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Project ID: 6338 End Date: Q4/2014

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1 0 0 563 1,139 0 0 0 1,703

Total*: 1 0 0 563 1,139 0 0 0 1,703

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 1 0 0 563 1,139 0 0 0 1,703

Total: 1 0 0 563 1,139 0 0 0 1,703

Revenue Sources

Boundary Dam - Trashrack & Trashrake Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs monorail hoist systems in the Units 51-54 turbine pits. This project reduces the difficulty of and time 
required for maintenance.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2013

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6350 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 149 0 0 0 0 149

Total: 0 0 0 149 0 0 0 0 149

Revenue Sources

City Light Fund 0 0 0 149 0 0 0 0 149

Total*: 0 0 0 149 0 0 0 0 149

Fund Appropriations/Allocations

Boundary Dam - Units 51-54 Turbine Pit Cranes

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs a permanent means of monitoring water flow in the turbines, either by installing acoustic flow meters or 
by providing accurate calibration and appropriate instrumentation to support the use of the existing differential pressure 
monitoring method. This project provides accurate means for real-time monitoring of flow through the turbines which 
provides information for the System Control Center and diagnosing operational problems.  It also provides information to 
determine changes in turbine performance over time to help develop strategic maintenance and CIP plans, as well as 
monitoring plant flow, estimating tailrace elevations, and aid the monitoring of total dissolved gas.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2014

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6383 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 503 0 0 0 503

Total: 0 0 0 0 503 0 0 0 503

Revenue Sources

City Light Fund 0 0 0 0 503 0 0 0 503

Total*: 0 0 0 0 503 0 0 0 503

Fund Appropriations/Allocations

Boundary Dam - Units 51-56 Penstock Flow Monitoring

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides electrical upgrades at the Boundary site to increase system redundancy, reduce electrical hazards, 
comply with the National Electric Code, and integrate systems with the recent Station Service replacement.  This project 
provides system redundancy, reduces electrical hazards, permits compliance with National Electric Code, and better 
integrates with the recent Station Service replacement.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6432 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 183 191 235 0 0 0 0 609

Total: 183 191 235 0 0 0 0 609

Spending Plan by Fund

City Light Fund Revenues 1,154 201 191 235 0 0 0 0 1,781

Total: 1,154 201 191 235 0 0 0 0 1,781

Revenue Sources

City Light Fund 1,154 201 191 235 0 0 0 0 1,781

Total*: 1,154 201 191 235 0 0 0 0 1,781

Fund Appropriations/Allocations

Boundary Facility - Electrical System Upgrades

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides financing for unforeseeable, unscheduled capital work. This project covers work specifically related to 
Boundary Facilities. This project provides financial coverage for emergent capital projects which are, by definition, 
unpredictable, and which are on a first-come, first serve basis. This project shows increased project allocations in years 2014 
to 2017.  This increase reflects anticipated baseline CIP spending levels for the Boundary Facility that are in line with 
Strategic Plan assumptions.  These future year allocations will be broken out into specific CIP projects for the 2013-2018 
CIP.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1989

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6401 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,407 1,303 528 2,766 6,782 14,958 20,862 50,606

Total: 3,407 1,303 528 2,766 6,782 14,958 20,862 50,606

Spending Plan by Fund

City Light Fund Revenues 6,600 2,470 1,303 528 2,766 6,782 14,958 20,862 56,269

Total: 6,600 2,470 1,303 528 2,766 6,782 14,958 20,862 56,269

Revenue Sources

City Light Fund 6,600 2,470 1,303 528 2,766 6,782 14,958 20,862 56,269

Total*: 6,600 2,470 1,303 528 2,766 6,782 14,958 20,862 56,269

Fund Appropriations/Allocations

Boundary Facility - Minor Improvements Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project will construct an intermediate switchyard at Boundary, install new cables routed through tunnels to the surface 
from the Boundary Dam transformers to the switchyard, and construct a transmission line from the switchyard to the BPA 
Switching Station. This project mitigates the likelihood of a rockfall damage to a transformer, the "bonnet" over the 
transformer, transformer equipment, conductors or outriggers. It reduces the likelihood of damage from such an incident 
which could be catastrophic and could result in extended outages, personal injury, and death.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6485 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 237 3,078 17,005 1,333 0 0 0 21,653

Total: 237 3,078 17,005 1,333 0 0 0 21,653

Spending Plan by Fund

City Light Fund Revenues 423 3,782 3,078 17,524 814 0 0 0 25,621

Total: 423 3,782 3,078 17,524 814 0 0 0 25,621

Revenue Sources

City Light Fund 423 3,782 3,078 17,524 814 0 0 0 25,621

Total*: 423 3,782 3,078 17,524 814 0 0 0 25,621

Fund Appropriations/Allocations

Boundary Powerhouse - Transformer Bank Rockfall Mitigation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rewinds and refurbishes the Unit 51 generator, and is part of a programmatic series of projects to maintain and 
extend the useful life of the Utility's aging generators.  The project also replaces the carbon dioxide fire-suppression system 
with a water sprinkler system, and may include a rotor-mounted scanner or other diagnostic equipment as part of the rebuild.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2015

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6351 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 0 1,819 7,084 0 8,903

Total: 0 0 0 0 1,819 7,084 0 8,903

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 0 7,770 1,133 0 8,903

Total: 0 0 0 0 0 7,770 1,133 0 8,903

Revenue Sources

City Light Fund 0 0 0 0 0 7,770 1,133 0 8,903

Total*: 0 0 0 0 0 7,770 1,133 0 8,903

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 51 Generator Rebuild

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rewinds and refurbishes the Unit 53 generator, and is part of a programmatic series of projects to maintain and 
extend the useful life of the Utility's aging generators.  The project also replaces the carbon dioxide fire-suppression system 
with a water sprinkler system, and may include a rotor-mounted scanner or other diagnostic equipment as part of the rebuild.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2012

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6352 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 93 2,010 6,790 0 0 0 8,893

Total: 0 93 2,010 6,790 0 0 0 8,893

Spending Plan by Fund

City Light Fund Revenues 0 0 93 7,718 1,082 0 0 0 8,893

Total: 0 0 93 7,718 1,082 0 0 0 8,893

Revenue Sources

City Light Fund 0 0 93 7,718 1,082 0 0 0 8,893

Total*: 0 0 93 7,718 1,082 0 0 0 8,893

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 53 Generator Rebuild

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rewinds and refurbishes the Unit 54 generator, and is part of a programmatic series of projects to maintain and 
extend the useful life of the Utility's aging generators.  The project also replaces the carbon dioxide fire-suppression system 
with a water sprinkler system, and may include a rotor-mounted scanner or other diagnostic equipment as part of the rebuild.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2014

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6353 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 1,957 6,892 0 0 8,849

Total: 0 0 0 1,957 6,892 0 0 8,849

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 7,784 1,065 0 0 8,849

Total: 0 0 0 0 7,784 1,065 0 0 8,849

Revenue Sources

City Light Fund 0 0 0 0 7,784 1,065 0 0 8,849

Total*: 0 0 0 0 7,784 1,065 0 0 8,849

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 54 Generator Rebuild

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rewinds and refurbishes the Unit 55 generator, and is part of a programmatic series of projects to maintain and 
extend the useful life of the Utility's aging generators.  The project also replaces the carbon dioxide fire-suppression system 
with a water sprinkler system, and may include a rotor-mounted scanner or other diagnostic equipment as part of the rebuild.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6303 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,196 16,286 3,839 1 0 3,941 0 25,263

Total: 1,196 16,286 3,839 1 0 3,941 0 25,263

Spending Plan by Fund

City Light Fund Revenues 1,098 15,784 1,491 1,533 1 0 3,941 0 23,848

Total: 1,098 15,784 1,491 1,533 1 0 3,941 0 23,848

Revenue Sources

City Light Fund 1,098 15,784 1,491 1,533 1 0 3,941 0 23,848

Total*: 1,098 15,784 1,491 1,533 1 0 3,941 0 23,848

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 55 Generator Rebuild

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Outside Seattle City Urban Village: Outside Seattle City

This project replaces the Boundary Unit 55 turbine runner. The project enhances Unit efficiency.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6491 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 8,222 2,976 1,772 207 63 0 0 13,240

Total: 8,222 2,976 1,772 207 63 0 0 13,240

Spending Plan by Fund

City Light Fund Revenues 1,138 7,329 2,976 1,772 207 63 0 0 13,485

Total: 1,138 7,329 2,976 1,772 207 63 0 0 13,485

Revenue Sources

City Light Fund 1,138 7,329 2,976 1,772 207 63 0 0 13,485

Total*: 1,138 7,329 2,976 1,772 207 63 0 0 13,485

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 55 Turbine Runner Replacement

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rewinds and refurbishes the Unit 56 generator, and is part of a programmatic series of projects to maintain and 
extend the useful life of the Utility's aging generators.  The project also replaces the carbon dioxide fire-suppression system 
with a water sprinkler system, and may include a rotor-mounted scanner or other diagnostic equipment as part of the rebuild.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6354 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,026 107 13,072 1,004 4 0 0 16,213

Total: 2,026 107 13,072 1,004 4 0 0 16,213

Spending Plan by Fund

City Light Fund Revenues 0 14,235 107 751 1,004 4 0 0 16,101

Total: 0 14,235 107 751 1,004 4 0 0 16,101

Revenue Sources

City Light Fund 0 14,235 107 751 1,004 4 0 0 16,101

Total*: 0 14,235 107 751 1,004 4 0 0 16,101

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 56 Generator Rebuild

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Outside Seattle City Urban Village: Outside Seattle City

This project replaces the Boundary Unit 56 turbine runner. The project enhances Unit efficiency.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6490 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,064 7,460 3,574 585 211 87 0 12,981

Total: 1,064 7,460 3,574 585 211 87 0 12,981

Spending Plan by Fund

City Light Fund Revenues 0 1,080 7,460 3,574 585 211 87 0 12,997

Total: 0 1,080 7,460 3,574 585 211 87 0 12,997

Revenue Sources

City Light Fund 0 1,080 7,460 3,574 585 211 87 0 12,997

Total*: 0 1,080 7,460 3,574 585 211 87 0 12,997

Fund Appropriations/Allocations

Boundary Powerhouse - Unit 56 Turbine Runner Replacement

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces existing step-up transformers at Boundary Dam which are 50 years old and have exceeded their reliable 
service life.  This project also includes a spare transformer. The project enhances long term reliability, and allows City Light 
to avoid a prolonged loss of generation capacity as the normal delivery time for transformers is 18 to 24 months.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: A1 Power Supply - Boundary BCL/Program Code: SCL250-A1

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6493 End Date: Q4/2020

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 146 2,694 2,876 2,935 3,356 3,535 3,616 19,158

Total: 146 2,694 2,876 2,935 3,356 3,535 3,616 19,158

Spending Plan by Fund

City Light Fund Revenues 2 2,656 2,694 2,876 2,935 3,356 3,535 3,616 21,670

Total: 2 2,656 2,694 2,876 2,935 3,356 3,535 3,616 21,670

Revenue Sources

City Light Fund 2 2,656 2,694 2,876 2,935 3,356 3,535 3,616 21,670

Total*: 2 2,656 2,694 2,876 2,935 3,356 3,535 3,616 21,670

Fund Appropriations/Allocations

Boundary Switchyard - Generator Step-up Transformers

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project funds a programmatic approach for comprehensive management of underground network assets serving 
customers in the Belltown and Denny Regrade areas. The project enhances network reliability and provides sufficient service 
capacity for the growing electrical power needs of the Denny Triangle and potentially a portion of South Lake Union area.

Neighborhood Plan: South Lake Union Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: C2 Distribution - Network BCL/Program Code: SCL360-C2

Location: 319 6th AV N

Project ID: 8203 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,236 1,817 1,842 1,880 1,920 1,962 2,009 13,666

Total: 2,236 1,817 1,842 1,880 1,920 1,962 2,009 13,666

Spending Plan by Fund

City Light Fund Revenues 54,155 2,305 1,817 1,842 1,880 1,920 1,962 2,009 67,890

Total: 54,155 2,305 1,817 1,842 1,880 1,920 1,962 2,009 67,890

Revenue Sources

City Light Fund 54,155 2,305 1,817 1,842 1,880 1,920 1,962 2,009 67,890

Total*: 54,155 2,305 1,817 1,842 1,880 1,920 1,962 2,009 67,890

Fund Appropriations/Allocations

Broad Street Substation - Network

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing project replaces or restores exterior moisture and thermal barrier components of buildings such as roofing and 
insulation systems, exterior siding and cladding systems, windows and exterior doors. This project allows for the proactive 
replacement of building exteriors in order to avert costly structural damage and prevent the growth of toxic mold inside wall 
cavities and ceiling spaces that can easily render a building uninhabitable. The project also enhances operational efficiency by 
mitigating emergency repairs which disrupt utility operations.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2004

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 9072 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 107 109 112 114 116 119 122 799

Total: 107 109 112 114 116 119 122 799

Spending Plan by Fund

City Light Fund Revenues 5,962 109 109 112 114 116 119 122 6,763

Total: 5,962 109 109 112 114 116 119 122 6,763

Revenue Sources

City Light Fund 5,962 109 109 112 114 116 119 122 6,763

Total*: 5,962 109 109 112 114 116 119 122 6,763

Fund Appropriations/Allocations

Building Envelope Upgrades

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides for the City of Burien to fund undergrounding of electrical distribution facilities during Phase 2 (146th 
Street to 140th Street) of the First Avenue South road improvement project. Project costs are recovered through adjustments 
to electrical rates charged to Seattle City Light customers in that jurisdiction. The project enhances regional relationships, and 
allows SCL to comply with the terms and conditions set forth in the franchise agreement between Seattle City Light and the 
City of Burien.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2008

BCL/Program Name: D1 External Projects - Local 
Jurisdictions

BCL/Program Code: SCL370-D1

Location: 1st Ave South/145th Street/139th Street

Project ID: 8401 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,922 2,588 0 0 0 0 0 5,510

Total: 2,922 2,588 0 0 0 0 0 5,510

Spending Plan by Fund

City Light Fund Revenues 329 5,668 604 0 0 0 0 0 6,601

Total: 329 5,668 604 0 0 0 0 0 6,601

Revenue Sources

City Light Fund 329 5,668 604 0 0 0 0 0 6,601

Total*: 329 5,668 604 0 0 0 0 0 6,601

Fund Appropriations/Allocations

Burien Undergrounding - Phase 2

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: Ballard Interbay

This project funds the review of two power transformers at Canal Substation  and determines dissolved gas concentration, 
insulation aging, oil leaks, maintenance cost, service stress, and fault-interrupting history.  The project replaces transformers 
with the highest failure risk, or those presenting substation capacity limits. The project enhances system reliability by 
replacing aging substation transformers before they fail in service.

Neighborhood Plan: Fremont Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2017

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: 614 NW 45th Street

Project ID: 7778 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 0 0 0 558 558

Total: 0 0 0 0 0 0 558 558

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 0 0 0 3,105 3,105

Total: 0 0 0 0 0 0 0 3,105 3,105

Revenue Sources

City Light Fund 0 0 0 0 0 0 0 3,105 3,105

Total*: 0 0 0 0 0 0 0 3,105 3,105

Fund Appropriations/Allocations

Canal Substation - Transformer Replacements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades the purge and archive function of Seattle's Consolidated Customer Service System (CCSS) that 
supports the Seattle City Light and Seattle Public Utilities call center and utility billing functions. The project enhances 
capability of both system operations and batch processing, and reduces risk of total system failure and ultimate deterioration 
of customer service and satisfaction. SCL and SPU will reevaluate the need for the upgrade before proceeding.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2012

BCL/Program Name: E2 Central Utility Projects - Finance and 
IT Systems

BCL/Program Code: SCL550-E2

Location: System Wide

Project ID: 9954 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 102 104 106 108 0 0 420

City Light Fund 0 560 0 0 0 0 0 560

Total: 0 560 0 0 0 0 0 560

Spending Plan by Fund

City Light Fund Revenues 0 551 560 0 0 0 0 0 1,111

Total: 0 551 560 0 0 0 0 0 1,111

Revenue Sources

City Light Fund 0 551 560 0 0 0 0 0 1,111

Total*: 0 551 560 0 0 0 0 0 1,111

Fund Appropriations/Allocations

CCSS System Improvements

Seattle City Light

412



2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project designs and constructs a 12,000 foot, 26.4 kV dedicated distribution line from an existing 115 kV transmission 
line and nearby new switchyard to Seattle Public Utilities (SPU)-owned facilities at the Masonry Dam near Chester Morse 
Lake. The project enhances regional water supply by providing electric supply to new pumps that deliver water during 
drought conditions.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2008

BCL/Program Name: D1 External Projects - Local 
Jurisdictions

BCL/Program Code: SCL370-D1

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 8420 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 160 1,048 1,535 0 0 0 0 2,743

Total: 160 1,048 1,535 0 0 0 0 2,743

Spending Plan by Fund

City Light Fund Revenues 117 1,316 1,048 1,535 0 0 0 0 4,016

Total: 117 1,316 1,048 1,535 0 0 0 0 4,016

Revenue Sources

City Light Fund 117 1,316 1,048 1,535 0 0 0 0 4,016

Total*: 117 1,316 1,048 1,535 0 0 0 0 4,016

Fund Appropriations/Allocations

Cedar Falls - Chester Morse Lake Pump Station Line Extension

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

The Cedar Falls Powerhouse Emergency Generator is being added to provide emergency power for the Powerhouse in the 
event of a power outage. Work includes placing an outside emergency generator and pad, and routing conduit runs to the 
powerhouse.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: A3 Power Supply - Cedar Falls - Tolt BCL/Program Code: SCL250-A3

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6495 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 26 1 70 0 0 0 0 97

Total: 26 1 70 0 0 0 0 97

Spending Plan by Fund

City Light Fund Revenues 0 0 1 70 0 0 0 0 71

Total: 0 0 1 70 0 0 0 0 71

Revenue Sources

City Light Fund 0 0 1 70 0 0 0 0 71

Total*: 0 0 1 70 0 0 0 0 71

Fund Appropriations/Allocations

Cedar Falls - Powerhouse Emergency Generator

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs a seismic upgrade of penstock bridges, repairs sagging or broken penstock support saddles, and 
refurbishes the exterior surfaces to extend the life of two 78-inch diameter steel penstocks.  This project reduces risks of 
damage from earthquakes.  It restores the exterior coating on the pipes in the areas where the penstocks are buried.  Any 
penstock failure will likely damage the environment and Seattle's water supply, and could jeopardize the City's ability to 
fulfill its obligation to regulate fish flows in the Cedar River.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: A3 Power Supply - Cedar Falls - Tolt BCL/Program Code: SCL250-A3

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6358 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 138 397 1,106 2,202 0 0 0 3,843

Total: 138 397 1,106 2,202 0 0 0 3,843

Spending Plan by Fund

City Light Fund Revenues 1,883 31 397 3,165 143 0 0 0 5,619

Total: 1,883 31 397 3,165 143 0 0 0 5,619

Revenue Sources

City Light Fund 1,883 31 397 3,165 143 0 0 0 5,619

Total*: 1,883 31 397 3,165 143 0 0 0 5,619

Fund Appropriations/Allocations

Cedar Falls Powerhouse - Penstock Stabilization

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces existing protective relays for generators 5 and 6.  Along with upgrading the generator protection 
packages, this project replaces the electrical and mechanical lockout relays. This project upgrades the present generator 
protection,  which lacks some basic protection elements, to protect it from abnormal frequency and voltages. The project 
permits SCL to comply with the North American Electric Reliability Council (NERC) and the Western Electricity 
Coordinating Council (WECC) regional requirements for maintaining the generator in-service during system disturbances.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: A3 Power Supply - Cedar Falls - Tolt BCL/Program Code: SCL250-A3

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6450 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 659 0 0 0 0 0 659

Total: 0 659 0 0 0 0 0 659

Spending Plan by Fund

City Light Fund Revenues 1,002 652 659 0 0 0 0 0 2,313

Total: 1,002 652 659 0 0 0 0 0 2,313

Revenue Sources

City Light Fund 1,002 652 659 0 0 0 0 0 2,313

Total*: 1,002 652 659 0 0 0 0 0 2,313

Fund Appropriations/Allocations

Cedar Falls Powerhouse - Unit 5/6 Generator Protective Relay

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rehabilitates the Cedar Falls Valvehouse.  The exact extent of rehabilitation needed has not been determined, but 
the project may include replacement of exterior windows, exterior structural improvements, oil spill prevention, and interior 
remodeling.  Rehabilitation ensures that the hoist machinery in the valvehouse (involved with raising and lowering the intake 
gate) is adequately protected from weather and intrusion.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2015

BCL/Program Name: A3 Power Supply - Cedar Falls - Tolt BCL/Program Code: SCL250-A3

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6324 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 0 718 0 0 718

Total: 0 0 0 0 0 718 0 0 718

Revenue Sources

City Light Fund 0 0 0 0 0 718 0 0 718

Total*: 0 0 0 0 0 718 0 0 718

Fund Appropriations/Allocations

Cedar Falls Powerhouse - Valvehouse Rehabilitation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project constructs a tap into the 115 kV Rattlesnake Lake transmission line owned by Puget Sound Energy.  It provides 
funds for the design and construction of a new switchyard that will supply dedicated electric power to Seattle Public Utilities 
(SPU).  This project, and Project 8420, Cedar Falls to Chester Morse Lake Pump Station Line Extension, will supply power to 
new water supply pumps at Chester Morse Lake. The project enhances the ability of SPU to deliver water during drought 
conditions.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2009

BCL/Program Name: A3 Power Supply - Cedar Falls - Tolt BCL/Program Code: SCL250-A3

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 7805 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 154 794 2,219 291 7 0 0 3,465

Total: 154 794 2,219 291 7 0 0 3,465

Spending Plan by Fund

City Light Fund Revenues 1,508 162 794 2,219 291 7 0 0 4,981

Total: 1,508 162 794 2,219 291 7 0 0 4,981

Revenue Sources

City Light Fund 1,508 162 794 2,219 291 7 0 0 4,981

Total*: 1,508 162 794 2,219 291 7 0 0 4,981

Fund Appropriations/Allocations

Cedar Falls Switchyard - Expansion for Morse Lake Pumps

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides financing for unforeseeable, unscheduled capital work related to the Cedar Falls and South Fork Tolt 
Facilities.  In addition, it funds scheduled, small capital projects that have cost estimates less than $25,000. This project 
provides financial coverage for emergent capital projects which are, by definition, unpredictable, and which are on a first-
come, first serve basis. This project shows increased project allocations in years 2014 to 2017.  This increase reflects 
anticipated baseline CIP spending levels for the Cedar Falls/South Fork Tolt Facility that are in line with Strategic Plan 
assumptions.  These future year allocations will be broken out into specific CIP projects for the 2013-2018 CIP.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: A3 Power Supply - Cedar Falls - Tolt BCL/Program Code: SCL250-A3

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6406 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 787 1,043 470 972 1,728 2,790 2,843 10,633

Total: 787 1,043 470 972 1,728 2,790 2,843 10,633

Spending Plan by Fund

City Light Fund Revenues 3,191 597 1,043 470 972 1,728 2,790 2,843 13,634

Total: 3,191 597 1,043 470 972 1,728 2,790 2,843 13,634

Revenue Sources

City Light Fund 3,191 597 1,043 470 972 1,728 2,790 2,843 13,634

Total*: 3,191 597 1,043 470 972 1,728 2,790 2,843 13,634

Fund Appropriations/Allocations

Cedar Falls/South Fork Tolt - Minor Improvements Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides funding for emergent undergrounding projects.  It provides a baseline commitment to take advantage of 
undergrounding opportunities in the course of transportation and utility projects in the City.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: D1 External Projects - Local 
Jurisdictions

BCL/Program Code: SCL370-D1

Location: System Wide

Project ID: 8403 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 22 1,680 669 0 0 0 0 2,371

Total: 22 1,680 669 0 0 0 0 2,371

Spending Plan by Fund

City Light Fund Revenues 0 3,225 430 14 0 0 0 0 3,669

Total: 0 3,225 430 14 0 0 0 0 3,669

Revenue Sources

City Light Fund 0 3,225 430 14 0 0 0 0 3,669

Total*: 0 3,225 430 14 0 0 0 0 3,669

Fund Appropriations/Allocations

Citywide Undergrounding Initiative - City Light

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing program provides funding for unforeseen emergent and critical work on City Light's communications systems 
to replace communications components due to failure, changing regulatory and security requirements, and requests from 
customers or other agencies. This project enhances flexibility to address emergent communication systems problems.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

BCL/Program Name: C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

Location: System Wide

Project ID: 9009 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 738 669 1,211 1,258 1,157 1,431 1,031 7,495

Total: 738 669 1,211 1,258 1,157 1,431 1,031 7,495

Spending Plan by Fund

City Light Fund Revenues 9,392 850 669 1,211 1,258 1,157 1,431 1,031 16,999

Total: 9,392 850 669 1,211 1,258 1,157 1,431 1,031 16,999

Revenue Sources

City Light Fund 9,392 850 669 1,211 1,258 1,157 1,431 1,031 16,999

Total*: 9,392 850 669 1,211 1,258 1,157 1,431 1,031 16,999

Fund Appropriations/Allocations

Communications Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs a new feeder to supply the Sabey Corporation's Intergate East Internet Center in Tukwila from the 
Creston-Nelson Substation.  This project includes design, permit preparation and evaluates customer load requirements. The 
project increases system capacity and customer satisfaction.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2009

BCL/Program Name: D3 External Projects - Customer Other BCL/Program Code: SCL370-D3

Location: Tukwila

Project ID: 8430 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 943 2,913 0 0 0 0 0 3,856

Total: 943 2,913 0 0 0 0 0 3,856

Spending Plan by Fund

City Light Fund Revenues 0 6,105 1,755 0 0 0 0 0 7,860

Total: 0 6,105 1,755 0 0 0 0 0 7,860

Revenue Sources

City Light Fund 0 6,105 1,755 0 0 0 0 0 7,860

Total*: 0 6,105 1,755 0 0 0 0 0 7,860

Fund Appropriations/Allocations

Creston-Nelson to Intergate East Feeder Installation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

This project replaces the nine year-old CCSS application which is no longer supported by the vendor.  The CCSS application 
does not support the business model and direction of the City of Seattle utilities.   The current Consolidated Customer Service 
System (CCSS) provides Customer Information System (CIS) processing and support for Seattle City Light,  Seattle Public 
Utilities, the City's Utility Call Center, and other customer service staff.

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: E1 Central Utility Projects - Customer 
and Billing

BCL/Program Code: SCL370-E1

Location: 700 5th Avenue

Project ID: 9937 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 8,000 10,000 2,000 0 0 20,000

Total: 0 0 0 8,000 10,000 2,000 0 0 20,000

Revenue Sources

City Light Fund 0 0 0 8,000 10,000 2,000 0 0 20,000

Total*: 0 0 0 8,000 10,000 2,000 0 0 20,000

Fund Appropriations/Allocations

Customer Information System

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: South Park

This project reinstalls two 26kV feeders across the Duwamish River.  This crossing backs up the Cambridge Corridor 
Crossing, providing redundant power supply to the area along East Marginal Way South.  The area has many large industrial 
accounts, including Jorgenson Steel, Kenworth Trucking, and a number of Boeing plants.

Neighborhood Plan: Duwamish Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: Dallas Ave S/14th Ave S

Project ID: 8322 End Date: Q4/2011

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,192 0 0 0 0 0 0 1,192

Total: 1,192 0 0 0 0 0 0 1,192

Spending Plan by Fund

City Light Fund Revenues 404 1,282 0 0 0 0 0 0 1,686

Total: 404 1,282 0 0 0 0 0 0 1,686

Revenue Sources

City Light Fund 404 1,282 0 0 0 0 0 0 1,686

Total*: 404 1,282 0 0 0 0 0 0 1,686

Fund Appropriations/Allocations

Dallas Ave. 26 kV Crossing

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces or repairs numerous sewer pipe breaks, leaks, and sags in the combined Diablo sewer/drainage 
collection system, located at the Diablo Dam site.  This project eliminates potential overloads in the sewage treatment plant 
that can cause pollution of the Skagit River and soil contamination.  This project is contingent on forthcoming 
recommendations regarding the Skagit Housing Plan.  If a decision is made to abandon the housing in that area, the sewage 
system will be abandoned and removed, thus rendering this project unnecessary.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6232 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 63 0 0 138 2,622 0 0 0 2,823

Total: 63 0 0 138 2,622 0 0 0 2,823

Revenue Sources

City Light Fund 63 0 0 138 2,622 0 0 0 2,823

Total*: 63 0 0 138 2,622 0 0 0 2,823

Fund Appropriations/Allocations

Diablo Camp - Sewer System Rehabilitation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides updated line protection schemes on the D1, D2, & D3 Lines (Diablo End) utilizing electro-mechanical 
relays.  The project also replaces existing relays which are approaching the reasonable service life and lack essential fault 
location capability.  The project replacements include microprocessor-based digital relays, fault location and event reporting, 
lockout and test switching capabilities, and communication-assisted transfer trip utilizing the mirrored bits function of the 
digital relays.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6483 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,090 318 0 0 0 0 0 1,408

Total: 1,090 318 0 0 0 0 0 1,408

Spending Plan by Fund

City Light Fund Revenues 0 322 318 0 0 0 0 0 640

Total: 0 322 318 0 0 0 0 0 640

Revenue Sources

City Light Fund 0 322 318 0 0 0 0 0 640

Total*: 0 322 318 0 0 0 0 0 640

Fund Appropriations/Allocations

Diablo Facility - Lines Protection Upgrades

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides financing for unforeseeable, unscheduled capital work related to Diablo Facilities.  In addition, it funds 
scheduled, small capital projects that have cost estimates less than $25,000. This project provides financial coverage for 
emergent capital projects which are, by definition, unpredictable, and which are on a first-come, first serve basis. This project 
is being merged into project 6405, Skagit Facility - Minor Improvements Program, in support of the consolidation of Skagit 
organizational units. The budget requested allows work already started under this project to be completed.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1989

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6403 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 268 833 95 0 0 0 0 1,196

Total: 268 833 95 0 0 0 0 1,196

Spending Plan by Fund

City Light Fund Revenues 1,961 1,564 833 95 0 0 0 0 4,453

Total: 1,961 1,564 833 95 0 0 0 0 4,453

Revenue Sources

City Light Fund 1,961 1,564 833 95 0 0 0 0 4,453

Total*: 1,961 1,564 833 95 0 0 0 0 4,453

Fund Appropriations/Allocations

Diablo Facility - Minor Improvements Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project constructs a new storage/work building for spare materials at the Diablo location.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6481 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 328 447 0 0 0 0 0 775

Total: 328 447 0 0 0 0 0 775

Spending Plan by Fund

City Light Fund Revenues 35 300 447 0 0 0 0 0 782

Total: 35 300 447 0 0 0 0 0 782

Revenue Sources

City Light Fund 35 300 447 0 0 0 0 0 782

Total*: 35 300 447 0 0 0 0 0 782

Fund Appropriations/Allocations

Diablo Facility - Storage Building

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides a bus tap, transformer, and other equipment to enable the powerhouse to tap into the 240 kV ring bus in 
the Diablo Switchyard.  This project increases system reliability and increases capacity to support operations, the Town of 
Diablo, and the new Environmental Learning Center.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2013

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6413 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 118 1,373 293 0 0 1,784

Total: 0 0 118 1,373 293 0 0 1,784

Spending Plan by Fund

City Light Fund Revenues 0 0 0 1,156 335 293 0 0 1,784

Total: 0 0 0 1,156 335 293 0 0 1,784

Revenue Sources

City Light Fund 0 0 0 1,156 335 293 0 0 1,784

Total*: 0 0 0 1,156 335 293 0 0 1,784

Fund Appropriations/Allocations

Diablo Powerhouse  - 240 KV Bus Tap for Station Service

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces aging control and power cables in the Diablo Powerhouse with new, more reliable cables.  The project 
reduces troubleshooting time spent tracing ground faults, eases installation of future circuits and equipment, and makes 
maintenance more efficient on generators.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2014

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6363 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 379 385 0 0 764

Total: 0 0 0 0 379 385 0 0 764

Revenue Sources

City Light Fund 0 0 0 0 379 385 0 0 764

Total*: 0 0 0 0 379 385 0 0 764

Fund Appropriations/Allocations

Diablo Powerhouse - Control and Power Cabling Replacement

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the worn wheels on the crane which was originally installed in the 1930's. The project refurbishes the 
crane back to specification to support the scheduled rewinding of generators 31 and 32.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6471 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 463 161 0 0 0 0 0 624

Total: 463 161 0 0 0 0 0 624

Spending Plan by Fund

City Light Fund Revenues 0 69 161 0 0 0 0 0 230

Total: 0 69 161 0 0 0 0 0 230

Revenue Sources

City Light Fund 0 69 161 0 0 0 0 0 230

Total*: 0 69 161 0 0 0 0 0 230

Fund Appropriations/Allocations

Diablo Powerhouse - Crane Wheel Replacements

Seattle City Light

431



2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces out-of-date AC/DC Emergency lighting systems at Diablo Powerhouse and replaces Powerhouse Hall 
AC lighting system.  This project enhances overall lighting and lighting energy efficiency.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2013

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6365 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 244 21 0 0 0 265

Total: 0 0 0 244 21 0 0 0 265

Revenue Sources

City Light Fund 0 0 0 244 21 0 0 0 265

Total*: 0 0 0 244 21 0 0 0 265

Fund Appropriations/Allocations

Diablo Powerhouse - DC Lighting Systems Upgrade

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rewinds and refurbishes the Unit 31 generator.  This project is part of a programmatic series of projects to 
maintain and extend the useful life of the Utility's aging generators.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6422 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 1,853 7,502 590 0 0 9,945

Total: 0 0 1,853 7,502 590 0 0 9,945

Spending Plan by Fund

City Light Fund Revenues 0 0 0 8,237 1,117 590 0 0 9,944

Total: 0 0 0 8,237 1,117 590 0 0 9,944

Revenue Sources

City Light Fund 0 0 0 8,237 1,117 590 0 0 9,944

Total*: 0 0 0 8,237 1,117 590 0 0 9,944

Fund Appropriations/Allocations

Diablo Powerhouse - Rebuild Generator Unit 31

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rewinds and refurbishes the Unit 32 generator.  This project is part of a programmatic series of projects to 
maintain and extend the useful life of the Utility's aging generators.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2014

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6423 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 1,514 6,559 0 0 8,073

Total: 0 0 0 1,514 6,559 0 0 8,073

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 7,023 1,050 0 0 8,073

Total: 0 0 0 0 7,023 1,050 0 0 8,073

Revenue Sources

City Light Fund 0 0 0 0 7,023 1,050 0 0 8,073

Total*: 0 0 0 0 7,023 1,050 0 0 8,073

Fund Appropriations/Allocations

Diablo Powerhouse - Rebuild Generator Unit 32

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces two exciters within Diablo's power generation Units 31 and 32 used to start the electrical generation 
process.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1989

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6492 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 85 112 0 0 0 0 197

Total: 0 85 112 0 0 0 0 197

Spending Plan by Fund

City Light Fund Revenues 0 48 85 112 0 0 0 0 245

Total: 0 48 85 112 0 0 0 0 245

Revenue Sources

City Light Fund 0 48 85 112 0 0 0 0 245

Total*: 0 48 85 112 0 0 0 0 245

Fund Appropriations/Allocations

Diablo Powerhouse - Units 31-32 Exciter Replacement

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the existing breaker control switches with electrically operated control switch relays, and retrofits three 
line disconnect switches with motor operators. The project provides remote control operations, by the SCC operators in 
Seattle, of the switchyard breakers and the three Bothell line disconnect switches. This remote control operation enhances 
operational uses of the Ross units which eliminates lost revenues.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6417 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 29 0 0 116 125 0 0 0 270

Total: 29 0 0 116 125 0 0 0 270

Revenue Sources

City Light Fund 29 0 0 116 125 0 0 0 270

Total*: 29 0 0 116 125 0 0 0 270

Fund Appropriations/Allocations

Diablo Switchyard - Controls for Breakers and Switches

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs fiber cable and equipment to all City Light dams, substations and service centers to create a secure, 
reliable, fast and redundant digital communications system for operations command and control. The fiber infrastructure 
provides a secure path for power distribution system control and dispatch, Energy Management System data, and other City 
Light communications. This project also supports Substation Automation, Distribution Automation, Distributed Generation, 
and automated meter reading projects.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2000

BCL/Program Name: C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

Location: Citywide

Project ID: 9307 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,105 2,214 1,754 1,374 1,085 1,120 1,043 9,695

Total: 1,105 2,214 1,754 1,374 1,085 1,120 1,043 9,695

Spending Plan by Fund

City Light Fund Revenues 11,071 1,770 2,214 1,754 1,374 1,085 1,120 1,043 21,431

Total: 11,071 1,770 2,214 1,754 1,374 1,085 1,120 1,043 21,431

Revenue Sources

City Light Fund 11,071 1,770 2,214 1,754 1,374 1,085 1,120 1,043 21,431

Total*: 11,071 1,770 2,214 1,754 1,374 1,085 1,120 1,043 21,431

Fund Appropriations/Allocations

Distribution Area Communications Networks

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project creates a Distribution Automation System that provides significant operational benefits and serves as a major 
component of the future Smart Grid infrastructure.  This project installs strategically placed power line switches. The project 
provides for the ability to perform automatic outage restoration, shift blocks of load to maximize efficiencies of power lines, 
and reconfigure power lines into its optimal configuration.  This project also provides remote control of operations of 
switches on power lines, real time data which allows for advanced monitoring of conditions in distribution power lines, and 
standardized line switching equipment in City Light's service area.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: Citywide

Project ID: 8425 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 318 1,622 1,645 3,362 0 6,947

Total: 0 0 318 1,622 1,645 3,362 0 6,947

Spending Plan by Fund

City Light Fund Revenues 0 0 0 318 2,152 2,197 2,280 0 6,947

Total: 0 0 0 318 2,152 2,197 2,280 0 6,947

Revenue Sources

City Light Fund 0 0 0 318 2,152 2,197 2,280 0 6,947

Total*: 0 0 0 318 2,152 2,197 2,280 0 6,947

Fund Appropriations/Allocations

Distribution Automation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: 23rd Ave. @ 
Jackson

This project funds the review of one power transformer at East Pine Substation  and determines dissolved gas concentration, 
insulation aging, oil leaks, maintenance cost, service stress, and fault-interrupting history.  The project replaces transformers 
with the highest failure risk, or those presenting substation capacity limits. The project enhances system reliability by 
replacing aging substation transformers before they fail in service.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2016

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: 1501 23rd Ave

Project ID: 7811 End Date: Q4/2017

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 0 0 545 921 1,466

Total: 0 0 0 0 0 545 921 1,466

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 0 0 3,034 921 3,955

Total: 0 0 0 0 0 0 3,034 921 3,955

Revenue Sources

City Light Fund 0 0 0 0 0 0 3,034 921 3,955

Total*: 0 0 0 0 0 0 3,034 921 3,955

Fund Appropriations/Allocations

East Pine Substation - Transformer Replacements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project protects and restores wildlife habitat in the Skagit and Tolt basins. It implements the Endangered Species Act 
(ESA) Program for recovery of listed fish species that are potentially affected by City Light projects.  The project includes 
land purchase, restoration, assessment, and management. This project reduces the likelihood of third party lawsuits under 
ESA and the reopening by Federal agencies, e.g. the U.S. Fish and Wildlife Service, seeking additional measures to protect 
and restore the listed species.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2000

BCL/Program Name: A4 Power Supply - Power Supply Other BCL/Program Code: SCL250-A4

Location: Outside the City of Seattle

Project ID: 6990 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 967 971 1,096 1,119 1,142 1,168 1,195 7,658

Total: 967 971 1,096 1,119 1,142 1,168 1,195 7,658

Spending Plan by Fund

City Light Fund Revenues 8,962 2,451 971 1,096 1,119 1,142 1,168 1,195 18,104

Total: 8,962 2,451 971 1,096 1,119 1,142 1,168 1,195 18,104

Revenue Sources

City Light Fund 8,962 2,451 971 1,096 1,119 1,142 1,168 1,195 18,104

Total*: 8,962 2,451 971 1,096 1,119 1,142 1,168 1,195 18,104

Fund Appropriations/Allocations

Endangered Species Act Mitigation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs improvements at SCL facilities to reduce energy consumption.  Work is performed at facilities including 
generation sites, service centers, and substations.  With documented savings, some project costs may be recovered from the 
Bonneville Power Administration.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: System Wide

Project ID: 9320 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 218 0 683 697 364 339 347 2,648

Total: 218 0 683 697 364 339 347 2,648

Spending Plan by Fund

City Light Fund Revenues 1,097 383 0 683 697 364 339 347 3,910

Total: 1,097 383 0 683 697 364 339 347 3,910

Revenue Sources

City Light Fund 1,097 383 0 683 697 364 339 347 3,910

Total*: 1,097 383 0 683 697 364 339 347 3,910

Fund Appropriations/Allocations

Energy Conservation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

The project replaces the existing Energy Management System (EMS). The EMS is a mission critical system that monitors, 
controls, reliably operates, and optimizes the performance of the Utility's generation and transmission systems.  The EMS 
operates 24 hours per day, 7 days per week in order to match load to generation second to second, monitor bulk electric 
system and distribution system transmission loading and equipment, monitor generating facilities and equipment, comply 
with numerous NERC standards, support Control Center, substation, and power plant operations, and ensure City Light's 
energy generating and delivery capabilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: E2 Central Utility Projects - Finance and 
IT Systems

BCL/Program Code: SCL550-E2

Location: System Wide

Project ID: 9956 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 713 0 0 0 674 690 2,077

City Light Fund 0 0 5,181 7,362 7,567 0 0 20,110

Total: 0 0 5,181 7,362 7,567 0 0 20,110

Spending Plan by Fund

City Light Fund Revenues 0 0 0 8,388 6,358 5,363 0 0 20,109

Total: 0 0 0 8,388 6,358 5,363 0 0 20,109

Revenue Sources

City Light Fund 0 0 0 8,388 6,358 5,363 0 0 20,109

Total*: 0 0 0 8,388 6,358 5,363 0 0 20,109

Fund Appropriations/Allocations

Energy Management System

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project implements a business intelligence system for City Light. The project provides staffing, software and consultant 
support, and includes identifying performance metrics for each of City Light's programs. The project creates create tight links 
between budgeting and business strategy. The project provides tools to align the Department's organizational strategy with the 
tactics taken by its discrete parts and measure the alignment or lack thereof. This project will provide the funding to integrate 
goal setting, planning, and performance monitoring, thus providing a single and up-to-date version of the financial and 
corporate health.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: E2 Central Utility Projects - Finance and 
IT Systems

BCL/Program Code: SCL550-E2

Location: System Wide

Project ID: 9933 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 439 235 0 0 0 0 0 674

Total: 439 235 0 0 0 0 0 674

Spending Plan by Fund

City Light Fund Revenues 2,624 1,175 13 0 0 0 0 0 3,812

Total: 2,624 1,175 13 0 0 0 0 0 3,812

Revenue Sources

City Light Fund 2,624 1,175 13 0 0 0 0 0 3,812

Total*: 2,624 1,175 13 0 0 0 0 0 3,812

Fund Appropriations/Allocations

Enterprise Performance Management

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds improvements to prevent air and water pollution at City Light facilities.  This project implements cost-
appropriate solutions for identified environmental programs, and provides facilities for meeting environmental and 
remediation concerns.  Typical projects include ventilation for painting operations, storage equipment for toxic material, 
containment provisions to provide protection in the event of a spill or leak, and handling equipment to enable safe movement 
of hazardous items.  The project reduces the likelihood of statutory fines for mishandling or releasing hazardous and 
dangerous materials which can reach tens of thousands of dollars per day and civil liability claims for damages stemming 
from a release or spill, which can reach into the millions.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: Outside the City of Seattle

Project ID: 9152 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 162 43 45 46 47 48 49 440

Total: 162 43 45 46 47 48 49 440

Spending Plan by Fund

City Light Fund Revenues 666 164 43 45 46 47 48 49 1,108

Total: 666 164 43 45 46 47 48 49 1,108

Revenue Sources

City Light Fund 666 164 43 45 46 47 48 49 1,108

Total*: 666 164 43 45 46 47 48 49 1,108

Fund Appropriations/Allocations

Environmental Safeguarding and Remediation of Facilities

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades and replaces the structural, electrical or mechanical systems or other components critical to building 
operations, sometimes referred to as "base building systems," plus site development items.  Work under this project may 
include major plumbing replacements, HVAC-related systems, power distribution systems, tanks, elevators, fire-suppression 
systems, drainage systems, exterior and interior lighting, landscaping, irrigation, paving, stairs, and sidewalks.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: System Wide

Project ID: 9156 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 1,335 633 54 55 56 57 59 60 2,309

Total: 1,335 633 54 55 56 57 59 60 2,309

Revenue Sources

City Light Fund 1,335 633 54 55 56 57 59 60 2,309

Total*: 1,335 633 54 55 56 57 59 60 2,309

Fund Appropriations/Allocations

Facilities Infrastructure Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project executes legally mandated improvements and permits SCL to make proactive facilities modifications as many 
workspaces are subject to the regulations outlined in the Americans with Disabilities Act (ADA).  The project also provides 
funding for other legally driven projects which may include air conditioning retrofits or replacements to eliminate outlawed 
refrigerants, and hazardous material abatement or containment. The project  reinforces City Light's leadership position on 
safety, environmental, and accessibility initiatives. It allows SCL to maintain its compliance with the ADA, averting fines, 
and highlighting City Light's image as a leading corporate citizen.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 9151 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 33 34 34 35 36 37 37 246

Total: 33 34 34 35 36 37 37 246

Spending Plan by Fund

City Light Fund Revenues 18 34 34 34 35 36 37 37 265

Total: 18 34 34 34 35 36 37 37 265

Revenue Sources

City Light Fund 18 34 34 34 35 36 37 37 265

Total*: 18 34 34 34 35 36 37 37 265

Fund Appropriations/Allocations

Facilities Regulatory Compliance

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: East District Urban Village: First Hill

This project funds a programmatic approach for comprehensive management of underground network assets serving 
customers in the First Hill area. This project funds annual work required, such as feeder balancing, engineering analysis to 
determine system feeder assignments for new services, and replacement of cables that fail while in service. This project 
increases electrical capacity and reliability for First Hill customers in response to increased customer demand. It reduces the 
probability of cable failures and long costly customer outages.

Neighborhood Plan: First Hill Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2002

BCL/Program Name: C2 Distribution - Network BCL/Program Code: SCL360-C2

Location: 1100 Madison St

Project ID: 8301 End Date: Q4/2020

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 552 1,391 1,594 1,642 3,657 3,738 3,822 16,396

Total: 552 1,391 1,594 1,642 3,657 3,738 3,822 16,396

Spending Plan by Fund

City Light Fund Revenues 8,000 1,034 1,391 1,594 1,642 3,657 3,738 3,822 24,878

Total: 8,000 1,034 1,391 1,594 1,642 3,657 3,738 3,822 24,878

Revenue Sources

City Light Fund 8,000 1,034 1,391 1,594 1,642 3,657 3,738 3,822 24,878

Total*: 8,000 1,034 1,391 1,594 1,642 3,657 3,738 3,822 24,878

Fund Appropriations/Allocations

First Hill and University - Network

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project facilitates construction of the First Hill Connector streetcar project, linking Sound Transit's International District 
station and the Capitol Hill Station. The project provides for system improvements and repair to existing duct banks identified 
along this route.  The project enhances system reliability and customer service.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: D2 External Projects - Transportation 
Relocations

BCL/Program Code: SCL370-D2

Location: Broadway / Boren / Jackson / King

Project ID: 8442 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 181 2,101 1,038 0 0 0 0 3,320

Total: 181 2,101 1,038 0 0 0 0 3,320

Spending Plan by Fund

City Light Fund Revenues 20 2,185 2,102 143 0 0 0 0 4,450

Total: 20 2,185 2,102 143 0 0 0 0 4,450

Revenue Sources

City Light Fund 20 2,185 2,102 143 0 0 0 0 4,450

Total*: 20 2,185 2,102 143 0 0 0 0 4,450

Fund Appropriations/Allocations

First Hill Connector Streetcar

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing project provides compliance with emergent power production (Generation) regional reliability standards 
mandated by the North American Electric Reliability Corporation (NERC) and its regional compliance partner, the Western 
Electricity Coordinating Council (WECC).  Typical improvements may include but are not limited to power system 
stabilizers, generator and control system testing equipment, cyber security equipment, and system disturbance monitoring 
equipment.  The project mitigates the probability of financial penalties of up to $1 million per day per violation for failure to 
comply.  Publication of new and revised standards requires an on-going project-level effort to put into service improvements 
which keep generation equipment and operations in full compliance.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: A4 Power Supply - Power Supply Other BCL/Program Code: SCL250-A4

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6470 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,067 600 635 798 301 300 0 3,701

Total: 1,067 600 635 798 301 300 0 3,701

Spending Plan by Fund

City Light Fund Revenues 4,993 1,122 600 635 798 301 300 0 8,749

Total: 4,993 1,122 600 635 798 301 300 0 8,749

Revenue Sources

City Light Fund 4,993 1,122 600 635 798 301 300 0 8,749

Total*: 4,993 1,122 600 635 798 301 300 0 8,749

Fund Appropriations/Allocations

Generation Federal Reliability Standards Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides financing for unforeseeable, unscheduled capital work related to Gorge Facilities.  In addition, it funds 
scheduled, small capital projects that have cost estimates less than $25,000. This project provides financial coverage for 
emergent capital projects which are, by definition, unpredictable, and which are on a first-come, first serve basis. This project 
is being merged into project 6405, Skagit Facility - Minor Improvements Program, in support of the consolidation of Skagit 
organizational units. The budget requested allows work already started under this project to be completed.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 121 State Highway 20

Project ID: 6404 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 374 349 146 0 0 0 0 869

Total: 374 349 146 0 0 0 0 869

Spending Plan by Fund

City Light Fund Revenues 1,934 1,071 349 146 0 0 0 0 3,500

Total: 1,934 1,071 349 146 0 0 0 0 3,500

Revenue Sources

City Light Fund 1,934 1,071 349 146 0 0 0 0 3,500

Total*: 1,934 1,071 349 146 0 0 0 0 3,500

Fund Appropriations/Allocations

Gorge Facility - Minor Improvements Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project bores through hard rock and constructs a two-mile, 22 foot diameter power tunnel adjacent to the existing tunnel 
at the Gorge Dam facility that carries water to the hydroturbine/generator units.  The resulting lower water velocity in the two 
tunnels together increases overall plant efficiency without any change in water flow or plant operations by reducing energy 
lost in the power tunnels.  This improvement is expected to increase annual generation by about 57,700 MWh.  The project is 
currently budgeted for design only.  Construction will be dependent on justification of market value of electricity, and other 
market conditions favorable toward moving forward with construction.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 121 State Highway 20

Project ID: 6302 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 690 0 0 0 0 0 690

City Light Fund 964 1,148 412 474 479 181 0 3,658

Total: 964 1,148 412 474 479 181 0 3,658

Spending Plan by Fund

City Light Fund Revenues 3,784 2,341 519 412 474 479 181 0 8,190

Total: 3,784 2,341 519 412 474 479 181 0 8,190

Revenue Sources

City Light Fund 3,784 2,341 519 412 474 479 181 0 8,190

Total*: 3,784 2,341 519 412 474 479 181 0 8,190

Fund Appropriations/Allocations

Gorge Facility - Second Tunnel Installation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces deteriorating control and power cabling systems within the Gorge Powerhouse with new, higher-
capacity cables.  When completed, this work will reduce troubleshooting time that is spent tracing ground faults, ease 
installation of future circuits and equipment, and increase generator availability and energy production on generators 
providing 9.5% of City Light's generating capacity.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 121 State Highway 20

Project ID: 6328 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 99 431 0 0 0 530

Total: 0 0 0 99 431 0 0 0 530

Revenue Sources

City Light Fund 0 0 0 99 431 0 0 0 530

Total*: 0 0 0 99 431 0 0 0 530

Fund Appropriations/Allocations

Gorge Powerhouse - Control and Power Cabling Replacement

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the Powerhouse's existing oil-insulated transformer and its conductors with dry transformers and 
conductors. Replacement will ensure reliability and prevent environmental hazards.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2000

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 121 State Highway 20

Project ID: 6224 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 354 170 115 0 0 0 0 639

Total: 354 170 115 0 0 0 0 639

Spending Plan by Fund

City Light Fund Revenues 353 358 170 115 0 0 0 0 996

Total: 353 358 170 115 0 0 0 0 996

Revenue Sources

City Light Fund 353 358 170 115 0 0 0 0 996

Total*: 353 358 170 115 0 0 0 0 996

Fund Appropriations/Allocations

Gorge Powerhouse - Transformer Bank 10 Replacement

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds replacement and improvement of the Utility's information technology infrastructure. This infrastructure 
provides applications, data storage, and print services to the utility, and supports activities and applications including 
Microsoft Outlook, remote connectivity, electronic communications/recording of power marketing transactions (E-tagging), 
the City InWeb and network, common and City Light applications, UNIX services, and infrastructure change management.  
Components purchased by this project include servers, network and communications equipment, disk storage, and 
application/operating system software.  Infrastructure is upgraded or replaced based upon a combination of factors, such as 
maintenance schedules, equipment warranties, availability of vendor support, Gartner recommendations, application growth, 
and security demands.  This project helps to maintain a stable, reliable computing environment at the utility. This project 
shows increased project allocations in years 2016 to 2017.  This increase reflects anticipated baseline CIP spending levels for 
information technology systems that are in line with Strategic Plan assumptions.  These future year allocations will be broken 
out into specific CIP projects for the 2013-2018 CIP.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

BCL/Program Name: E2 Central Utility Projects - Finance and 
IT Systems

BCL/Program Code: SCL550-E2

Location: System Wide

Project ID: 9915 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,149 3,250 3,057 3,183 3,316 6,788 7,020 29,763

Total: 3,149 3,250 3,057 3,183 3,316 6,788 7,020 29,763

Spending Plan by Fund

City Light Fund Revenues 38,335 4,344 3,250 3,057 3,183 3,316 6,788 7,020 69,293

Total: 38,335 4,344 3,250 3,057 3,183 3,316 6,788 7,020 69,293

Revenue Sources

City Light Fund 38,335 4,344 3,250 3,057 3,183 3,316 6,788 7,020 69,293

Total*: 38,335 4,344 3,250 3,057 3,183 3,316 6,788 7,020 69,293

Fund Appropriations/Allocations

Information Technology Infrastructure

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

City Light currently uses four systems to prepare the Department's budget submittal for Mayor and City Council approval.  
This project replaces existing City Light budget systems and provides automated support for the City's central budget process 
(including development of Budget Issue Papers and submitals for the City's REM budgeting system).  The project provides 
flexibility to meet management needs in budget structure and reporting.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2013

BCL/Program Name: E2 Central Utility Projects - Finance and 
IT Systems

BCL/Program Code: SCL550-E2

Location: System Wide

Project ID: 9955 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 869 901 825 0 0 2,595

Total: 0 0 0 869 901 825 0 0 2,595

Revenue Sources

City Light Fund 0 0 0 869 901 825 0 0 2,595

Total*: 0 0 0 869 901 825 0 0 2,595

Fund Appropriations/Allocations

Integrated Budget System

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project selects and implements a Supply Chain Management System software package that manages inventory, logs 
receipts, issues materials, carries unit cost for valuation, tracks quantities and availability, and forecasts usage of supplies.  It 
replaces existing software, installed in 2002, that has not been updated and is currently unsupported by the vendor.  The 
project also upgrades the existing aging server and operating system which use incompatible JAVA applications and are no 
longer supported.  This project reduces the likelihood of server failure, and provides a reliable modern interface to other City 
software, including WAMS, OMS, and Summit.

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: E2 Central Utility Projects - Finance and 
IT Systems

BCL/Program Code: SCL550-E2

Location:

Project ID: 9959 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 1,626 0 0 0 0 1,626

Total: 0 0 0 1,626 0 0 0 0 1,626

Revenue Sources

City Light Fund 0 0 0 1,626 0 0 0 0 1,626

Total*: 0 0 0 1,626 0 0 0 0 1,626

Fund Appropriations/Allocations

Inventory System Redevelopment

Seattle City Light

456



2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides an assured supply of water to Ladder Creek Garden, including an irrigation system and water features, 
such as pools and fountains.  The electrical upgrade provides improved trail and creek lighting in keeping with the historical 
conditions.  This project brings Seattle City Light into compliance with the Skagit FERC license requirements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 126 State Highway 20

Project ID: 6234 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 11 2 3 3 0 0 19

City Light Fund 166 172 0 0 0 0 0 338

Total: 166 172 0 0 0 0 0 338

Spending Plan by Fund

City Light Fund Revenues 1,932 1,225 172 0 0 0 0 0 3,329

Total: 1,932 1,225 172 0 0 0 0 0 3,329

Revenue Sources

City Light Fund 1,932 1,225 172 0 0 0 0 0 3,329

Total*: 1,932 1,225 172 0 0 0 0 0 3,329

Fund Appropriations/Allocations

Ladder Creek Garden - Irrigation and Illumination

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rehabilitates the aging distribution system in Lake Forest Park. This project services one feeder each year for four 
years. This project increases feeder reliability and reduces maintenance costs. Since the project also includes funding for tree 
trimming, it enhances customer satisfaction by reducing likelihood of outages and reduces emergency repair costs.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: N 205th & I - 5/N 145th & 61st Ave NE

Project ID: 8384 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,176 1,232 0 0 0 0 0 2,408

Total: 1,176 1,232 0 0 0 0 0 2,408

Spending Plan by Fund

City Light Fund Revenues 2,949 1,260 1,232 0 0 0 0 0 5,441

Total: 2,949 1,260 1,232 0 0 0 0 0 5,441

Revenue Sources

City Light Fund 2,949 1,260 1,232 0 0 0 0 0 5,441

Total*: 2,949 1,260 1,232 0 0 0 0 0 5,441

Fund Appropriations/Allocations

Lake Forest Park - Feeder Rehabilitation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides large size electric power service connections from Seattle City Light's distribution system to the 
customer's meter for power requirements of 3 MVA or larger and 26 kV radial service. Most of this related work is billable to 
the customer. The project allows Seattle City Light to provide service to new customers in a safe, reliable, timely and cost 
effective manner as a means to fulfill its commitment to be a customer and community-focused organization.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: System Wide

Project ID: 8365 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,747 6,067 3,928 3,651 3,729 3,811 3,902 27,835

Total: 2,747 6,067 3,928 3,651 3,729 3,811 3,902 27,835

Spending Plan by Fund

City Light Fund Revenues 6,578 3,080 6,067 3,928 3,651 3,729 3,811 3,902 34,746

Total: 6,578 3,080 6,067 3,928 3,651 3,729 3,811 3,902 34,746

Revenue Sources

City Light Fund 6,578 3,080 6,067 3,928 3,651 3,729 3,811 3,902 34,746

Total*: 6,578 3,080 6,067 3,928 3,651 3,729 3,811 3,902 34,746

Fund Appropriations/Allocations

Large Overhead and Underground Services

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northeast Urban Village: Not in an Urban 
Village

This project completes the final three phases of a nine phase rebuilding of the underground distribution system in Laurelhurst. 
It replaces increasingly failure-prone aging 4 kV equipment and direct buried cables with a buried conduit system. The 
project improves service reliability, customer satisfaction, economic operating efficiencies, and safety, and, since PCB 
transformers are replaced, reduces environmental damage exposure.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: 45th Street/38th Street

Project ID: 8373 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,674 3,580 637 562 0 0 0 7,453

Total: 2,674 3,580 637 562 0 0 0 7,453

Spending Plan by Fund

City Light Fund Revenues 1,933 3,059 2,830 637 562 0 0 0 9,021

Total: 1,933 3,059 2,830 637 562 0 0 0 9,021

Revenue Sources

City Light Fund 1,933 3,059 2,830 637 562 0 0 0 9,021

Total*: 1,933 3,059 2,830 637 562 0 0 0 9,021

Fund Appropriations/Allocations

Laurelhurst - Underground Rebuild

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project covers unexpected problems with the electrical system that result in repairs of over $100,000 for any one event, 
and for capital costs that are incurred during any single emergency situation lasting over 48 hours. It enhances customer 
satisfaction by allowing rapid response to execute necessary system repairs.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: System Wide

Project ID: 8380 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 782 618 131 134 137 140 143 2,085

Total: 782 618 131 134 137 140 143 2,085

Spending Plan by Fund

City Light Fund Revenues 1,107 968 618 131 134 137 140 143 3,378

Total: 1,107 968 618 131 134 137 140 143 3,378

Revenue Sources

City Light Fund 1,107 968 618 131 134 137 140 143 3,378

Total*: 1,107 968 618 131 134 137 140 143 3,378

Fund Appropriations/Allocations

Major Emergency

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Greater Duwamish Urban Village: Duwamish

The project increases Massachusetts Street Substation network capacity. It funds a programmatic approach for comprehensive 
management of underground network assets serving customers in Pioneer Square and the area bounded by University Street, 
Third Avenue, Terrace Street ,and the Freeway. The project funds completion of engineering design and analysis work 
required before construction of any civil facilities into which feeders can be relocated from the Alaskan Way Viaduct. This 
project defers the need date for a new network substation until no further capacity is available from Union Street and the other 
network substations. It provides sufficient and reliable electrical capacity for the growing power needs of City Light's 
customers.

Neighborhood Plan: Duwamish Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: C2 Distribution - Network BCL/Program Code: SCL360-C2

Location: 1555 Utah AV S

Project ID: 8202 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 4,584 4,545 4,217 4,304 4,396 4,494 4,600 31,140

Total: 4,584 4,545 4,217 4,304 4,396 4,494 4,600 31,140

Spending Plan by Fund

City Light Fund Revenues 14,392 7,698 4,545 4,217 4,304 4,396 4,494 4,600 48,646

Total: 14,392 7,698 4,545 4,217 4,304 4,396 4,494 4,600 48,646

Revenue Sources

City Light Fund 14,392 7,698 4,545 4,217 4,304 4,396 4,494 4,600 48,646

Total*: 14,392 7,698 4,545 4,217 4,304 4,396 4,494 4,600 48,646

Fund Appropriations/Allocations

Massachusetts Street Substation - Networks

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Duwamish

This project funds the review of two power transformers at Massachusetts Street Substation and determines dissolved gas 
concentration, insulation aging, oil leaks, maintenance cost, service stress, and fault-interrupting history.  The project replaces 
transformers with the highest failure risk, or those presenting substation capacity limits. The project enhances system 
reliability by replacing aging substation transformers before they fail in service.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2015

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: 1555 Utah Ave S

Project ID: 7810 End Date: Q4/2017

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 0 0 534 1,444 3,406 5,384

Total: 0 0 0 0 534 1,444 3,406 5,384

Spending Plan by Fund

City Light Fund Revenues 0 0 0 0 0 2,968 3,932 971 7,871

Total: 0 0 0 0 0 2,968 3,932 971 7,871

Revenue Sources

City Light Fund 0 0 0 0 0 2,968 3,932 971 7,871

Total*: 0 0 0 0 0 2,968 3,932 971 7,871

Fund Appropriations/Allocations

Massachusetts Street Substation - Transformer Replacements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides medium size electric power service connections from Seattle City Light's distribution system to the 
customer's meter for power requirements of 50 KVA to 2.5 MVA and 26 kV radial service. Most of this related work is 
billable to the customer. The project allows Seattle City Light to provide service to new customers in a safe, reliable, timely 
and cost effective manner as a means to fulfill its commitment to be a customer and community-focused organization.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: System Wide

Project ID: 8366 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 8,279 8,561 8,667 8,847 9,035 9,235 9,454 62,078

Total: 8,279 8,561 8,667 8,847 9,035 9,235 9,454 62,078

Spending Plan by Fund

City Light Fund Revenues 36,548 8,904 8,561 8,667 8,847 9,035 9,235 9,454 99,251

Total: 36,548 8,904 8,561 8,667 8,847 9,035 9,235 9,454 99,251

Revenue Sources

City Light Fund 36,548 8,904 8,561 8,667 8,847 9,035 9,235 9,454 99,251

Total*: 36,548 8,904 8,561 8,667 8,847 9,035 9,235 9,454 99,251

Fund Appropriations/Allocations

Medium Overhead and Underground Services

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: South Lake Union

This project converts a section of SCL's existing 26kV overhead electrical distribution systems and a section of the existing 
overhead Broad-University 115kV transmission line to an underground configuration. This project provides for the 
construction of a manageable and sustainable electrical power distribution infrastructure within this major City of Seattle 
transportation corridor improvement in the South Lake Union Urban Center.

Neighborhood Plan: South Lake Union Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2009

BCL/Program Name: D2 External Projects - Transportation 
Relocations

BCL/Program Code: SCL370-D2

Location: Mercer Street & I - 5/Dexter Ave N

Project ID: 8376 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,461 5,079 6,991 0 0 0 0 14,531

Total: 2,461 5,079 6,991 0 0 0 0 14,531

Spending Plan by Fund

City Light Fund Revenues 2,880 12,597 1,430 2,701 0 0 0 0 19,608

Total: 2,880 12,597 1,430 2,701 0 0 0 0 19,608

Revenue Sources

City Light Fund 2,880 12,597 1,430 2,701 0 0 0 0 19,608

Total*: 2,880 12,597 1,430 2,701 0 0 0 0 19,608

Fund Appropriations/Allocations

Mercer Corridor Relocations

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Lake Union Urban Village: South Lake Union

This project relocates significant transmission and distribution facilities on the west end of the Mercer Street corridor in 
coordination with the Alaskan Way Viaduct and Sewawall Replacement - Utility Relocations (8307) project.  The project 
calls for four overhead feeders and relocation of underground ducts and vaults.  The project includes SCL performing follow-
up electrical work in concert with the SDOT managed project and WSDOT's Alaskan Way Viaduct replacement program.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: D2 External Projects - Transportation 
Relocations

BCL/Program Code: SCL370-D2

Location: Mercer/Broad/Aurora

Project ID: 8443 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 477 2,382 4,014 1,325 0 0 0 8,198

Total: 477 2,382 4,014 1,325 0 0 0 8,198

Spending Plan by Fund

City Light Fund Revenues 43 2,380 436 4,014 1,325 0 0 0 8,198

Total: 43 2,380 436 4,014 1,325 0 0 0 8,198

Revenue Sources

City Light Fund 43 2,380 436 4,014 1,325 0 0 0 8,198

Total*: 43 2,380 436 4,014 1,325 0 0 0 8,198

Fund Appropriations/Allocations

Mercer Corridor West Phase Relocations

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides new or replacement meters.  The types of work included in this project are: 1) Meter service and 
installations for new or upgraded commercial and residential customer electrical services.  2) Obsolete meter exchanges.  3) 
Audits of new services, system metering, solar metering (net-metering), and virtual totalizing technology  impacting the 
distribution system.  4) Testing, calibration, inventory management, verification, and meter and transformer programming.  5) 
Electrical measurement standards verification.  This project ensures accurate customer billing.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: System Wide

Project ID: 8054 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 4,671 4,364 8,156 8,176 8,353 8,536 8,739 50,995

Total: 4,671 4,364 8,156 8,176 8,353 8,536 8,739 50,995

Spending Plan by Fund

City Light Fund Revenues 61,942 5,903 4,364 8,156 8,176 8,353 8,536 8,739 114,169

Total: 61,942 5,903 4,364 8,156 8,176 8,353 8,536 8,739 114,169

Revenue Sources

City Light Fund 61,942 5,903 4,364 8,156 8,176 8,353 8,536 8,739 114,169

Total*: 61,942 5,903 4,364 8,156 8,176 8,353 8,536 8,739 114,169

Fund Appropriations/Allocations

Meter Additions

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades City Light's aging Itron's Premier Plus 4(P+4) Meter Reading System.  Support for the current meter 
reading system ceases in 2012.  The system consists of electronic, handheld meter reading units used by the meter readers to 
record a customer's energy use information and a software system which interfaces with the handheld units and the CCSS 
Billing System.  Upgrading City Light's Meter Reading System increases system stability and reliability, while enhancing 
accurate and timely customer billing.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: System Wide

Project ID: 9953 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 586 583 414 0 0 0 0 1,583

Total: 586 583 414 0 0 0 0 1,583

Spending Plan by Fund

City Light Fund Revenues 0 607 583 414 0 0 0 0 1,604

Total: 0 607 583 414 0 0 0 0 1,604

Revenue Sources

City Light Fund 0 607 583 414 0 0 0 0 1,604

Total*: 0 607 583 414 0 0 0 0 1,604

Fund Appropriations/Allocations

Meter Reading Software Replacement

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing project capitalizes on emergent opportunities to make improvements to City Light's buildings and facilities. The 
project also provides for cost effective asset preservation measures, the need for which had not been previously foreseen. The 
project protects employees and customers from health and safety hazards and permits SCL to meet safety and health code 
requirements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: Citywide

Project ID: 9007 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 13,773 0 0 165 260 81 83 85 14,447

Total: 13,773 0 0 165 260 81 83 85 14,447

Revenue Sources

City Light Fund 13,773 0 0 165 260 81 83 85 14,447

Total*: 13,773 0 0 165 260 81 83 85 14,447

Fund Appropriations/Allocations

Miscellaneous Building Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides mobile communication and computing equipment for Seattle City Light workers to use in the field.  
This project supports City Light's efforts to implement work management, smart grid and performance management. The 
project improves operational efficiency by permitting more efficient scheduling of crews and rapid revision of crew schedules 
during emergencies, and reducing transit time between job sites.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2012

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: Citywide

Project ID: 8429 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 548 1,133 2,806 831 541 0 5,859

Total: 0 0 548 1,133 2,806 831 541 0 5,859

Revenue Sources

City Light Fund 0 0 548 1,133 2,806 831 541 0 5,859

Total*: 0 0 548 1,133 2,806 831 541 0 5,859

Fund Appropriations/Allocations

Mobile Workforce Implementation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project rejuvenates old cable in numerous Seattle neighborhoods by injecting an approved silica type fluid that extends 
the life of the existing stranded power cables. The project extends the life of the old cable which are in danger of failure and 
need to be replaced or rehabilitated. It significantly reduces the likelihood of feeder outage due to cable failure.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: Citywide

Project ID: 8440 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,027 4,376 5,230 5,337 5,449 5,568 8,377 36,364

Total: 2,027 4,376 5,230 5,337 5,449 5,568 8,377 36,364

Spending Plan by Fund

City Light Fund Revenues 2,011 8,779 5,510 5,278 5,387 5,502 5,624 5,785 43,876

Total: 2,011 8,779 5,510 5,278 5,387 5,502 5,624 5,785 43,876

Revenue Sources

City Light Fund 2,011 8,779 5,510 5,278 5,387 5,502 5,624 5,785 43,876

Total*: 2,011 8,779 5,510 5,278 5,387 5,502 5,624 5,785 43,876

Fund Appropriations/Allocations

Neighborhood Cable Injection Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides City Light resources to serve potential Voluntary Undergrounding Program (VUP) customers through 
the VUP process from initial estimate, financial planning, design, construction, and reimbursement of costs from the 
customers.  The project enhances customer satisfaction by providing a process for residential customers to convert overhead 
power lines to underground lines.  The VUP is proscribed by Seattle Municipal Code, Section 21.49.110.T.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: D3 External Projects - Customer Other BCL/Program Code: SCL370-D3

Location: System Wide

Project ID: 8383 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 55 61 62 63 65 66 68 440

Total: 55 61 62 63 65 66 68 440

Spending Plan by Fund

City Light Fund Revenues 268 637 35 36 37 38 66 68 1,185

Total: 268 637 35 36 37 38 66 68 1,185

Revenue Sources

City Light Fund 268 637 35 36 37 38 66 68 1,185

Total*: 268 637 35 36 37 38 66 68 1,185

Fund Appropriations/Allocations

Neighborhood Voluntary Undergrounding Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides electrical service connections and related improvements in response to customer service requests within 
the Broad Street network areas.  The project performs capacity additions work associated with service connections to 
customers including condominiums, office buildings, medical facilities, hotels, and commercial and apartment buildings.  The 
project also replaces or installs network transformers, network protectors and specialty transformers, and performs short-
duration system improvement work identified during operations, including retrofitting in-building vaults.

Neighborhood Plan: South Lake Union Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: 319 6th AV N

Project ID: 8363 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,962 3,474 5,747 5,867 5,992 6,124 6,269 37,435

Total: 3,962 3,474 5,747 5,867 5,992 6,124 6,269 37,435

Spending Plan by Fund

City Light Fund Revenues 19,805 3,589 3,474 5,747 5,867 5,992 6,124 6,269 56,867

Total: 19,805 3,589 3,474 5,747 5,867 5,992 6,124 6,269 56,867

Revenue Sources

City Light Fund 19,805 3,589 3,474 5,747 5,867 5,992 6,124 6,269 56,867

Total*: 19,805 3,589 3,474 5,747 5,867 5,992 6,124 6,269 56,867

Fund Appropriations/Allocations

Network Additions and Services: Broad Street Substation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project provides electrical service connections and related improvements in response to customer service requests within 
the First Hill, Mass, Union and University District network areas.  The project performs capacity additions work associated 
with service connections to customers, including condominiums, office buildings, medical facilities, hotels, and commercial 
and apartment buildings.  The project also replaces or installs network transformers, network protectors and specialty 
transformers, and performs short-duration system improvement work identified during operations, including retrofitting in-
building vaults.

Neighborhood Plan: Duwamish Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: 1555 Utah AV S

Project ID: 8364 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,962 3,517 4,696 4,794 4,896 5,004 5,123 31,992

Total: 3,962 3,517 4,696 4,794 4,896 5,004 5,123 31,992

Spending Plan by Fund

City Light Fund Revenues 22,369 4,306 3,517 4,696 4,794 4,896 5,004 5,123 54,705

Total: 22,369 4,306 3,517 4,696 4,794 4,896 5,004 5,123 54,705

Revenue Sources

City Light Fund 22,369 4,306 3,517 4,696 4,794 4,896 5,004 5,123 54,705

Total*: 22,369 4,306 3,517 4,696 4,794 4,896 5,004 5,123 54,705

Fund Appropriations/Allocations

Network Additions and Svcs: First Hill, Mass, Union & Univer

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project moves the software environment used to maintain the Geographic Information System's data off of an obsolete, 
custom coded, legacy application environment, and into a more sustainable, more out-of-the-box, application environment. 
This project will enhance the reliability of the storage of GIS data and the day to day work of designing, maintaining and 
operating the Network system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2008

BCL/Program Name: C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

Location: System Wide

Project ID: 9943 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 725 733 157 0 0 0 0 1,615

Total: 725 733 157 0 0 0 0 1,615

Spending Plan by Fund

City Light Fund Revenues 88 811 733 157 0 0 0 0 1,789

Total: 88 811 733 157 0 0 0 0 1,789

Revenue Sources

City Light Fund 88 811 733 157 0 0 0 0 1,789

Total*: 88 811 733 157 0 0 0 0 1,789

Fund Appropriations/Allocations

Network Geographic Information Systems

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades City Light's remote vault monitoring capability.  This enhances the network monitoring capability by 
allowing an alarm to be sent to the System Control Center within 30 seconds of an abnormal condition occurrence.  The 
project enhances system reliability by avoiding serious and expensive equipment problems and service outages.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: C2 Distribution - Network BCL/Program Code: SCL360-C2

Location: System Wide

Project ID: 8129 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 576 622 626 645 671 686 702 4,528

Total: 576 622 626 645 671 686 702 4,528

Spending Plan by Fund

City Light Fund Revenues 3,980 473 622 626 645 671 686 702 8,405

Total: 3,980 473 622 626 645 671 686 702 8,405

Revenue Sources

City Light Fund 3,980 473 622 626 645 671 686 702 8,405

Total*: 3,980 473 622 626 645 671 686 702 8,405

Fund Appropriations/Allocations

Network Hazeltine Upgrade

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project repairs or replaces damaged electrical manholes, vaults and ducts located in the street right of way within the 
Downtown Central and Pioneer Square business districts. The project provides reliable and safe electrical service to the 
Network.  This project enhances City Light crew and public safety by reducing the large backlog of old or damaged electrical 
facilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

BCL/Program Name: C2 Distribution - Network BCL/Program Code: SCL360-C2

Location: System Wide

Project ID: 8130 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,254 2,973 3,047 3,110 3,176 3,246 3,341 22,147

Total: 3,254 2,973 3,047 3,110 3,176 3,246 3,341 22,147

Spending Plan by Fund

City Light Fund Revenues 42,285 6,387 2,973 3,047 3,110 3,176 3,246 3,341 67,565

Total: 42,285 6,387 2,973 3,047 3,110 3,176 3,246 3,341 67,565

Revenue Sources

City Light Fund 42,285 6,387 2,973 3,047 3,110 3,176 3,246 3,341 67,565

Total*: 42,285 6,387 2,973 3,047 3,110 3,176 3,246 3,341 67,565

Fund Appropriations/Allocations

Network Maintenance Hole and Vault Rebuild

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project rehabilitates the Newhalem Generator 20 turbine runner and penstock.  Placed in service in 1921, the turbine 
runner and penstock have reached the end of their useful life.  This system has a 2.5 megawatts generating capacity of clean 
renewable power.  In addition, it provides emergency power backup to Newhalem and Gorge facilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6479 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 367 15 249 173 0 0 0 804

Total: 367 15 249 173 0 0 0 804

Spending Plan by Fund

City Light Fund Revenues 745 0 15 249 173 0 0 0 1,182

Total: 745 0 15 249 173 0 0 0 1,182

Revenue Sources

City Light Fund 745 0 15 249 173 0 0 0 1,182

Total*: 745 0 15 249 173 0 0 0 1,182

Fund Appropriations/Allocations

Newhalem - Generator 20/Support Facility Rebuild

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project covers unexpected problems with the electrical system that result in necessary repairs that cost over $5,000, but 
during any single emergency situation that lasts less than 48 hours, such as lightning storms and brief wind storms. It 
enhances customer satisfaction by allowing rapid response to execute necessary system repairs.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: System Wide

Project ID: 8379 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 538 641 328 335 342 349 358 2,891

Total: 538 641 328 335 342 349 358 2,891

Spending Plan by Fund

City Light Fund Revenues 2,458 563 641 328 335 342 349 358 5,374

Total: 2,458 563 641 328 335 342 349 358 5,374

Revenue Sources

City Light Fund 2,458 563 641 328 335 342 349 358 5,374

Total*: 2,458 563 641 328 335 342 349 358 5,374

Fund Appropriations/Allocations

Normal Emergency

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing project improves office, shop, and storage areas in the North and South Service Centers.  The project addresses 
efficiency, productivity, and safety improvements at the North and South Service Centers.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: Outside the City of Seattle

Project ID: 9107 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 509 176 1,094 1,116 958 783 802 5,438

Total: 509 176 1,094 1,116 958 783 802 5,438

Spending Plan by Fund

City Light Fund Revenues 25,474 647 176 1,094 1,116 958 783 802 31,050

Total: 25,474 647 176 1,094 1,116 958 783 802 31,050

Revenue Sources

City Light Fund 25,474 647 176 1,094 1,116 958 783 802 31,050

Total*: 25,474 647 176 1,094 1,116 958 783 802 31,050

Fund Appropriations/Allocations

North and South Service Center Improvements

Seattle City Light

480



2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project designs and builds a 200 MVA substation in the North Downtown. The project funds site acquisition, and 
environmental management and remediation of one of the parcels acquired. It provides capacity to meet load growth, 
provides the operational flexibility to operate the electrical system to serve new development and existing load, and supports 
development of an underground network.  Project funding shown supports site acquisition, environmental remediation, and 
design work only.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: System Wide

Project ID: 7757 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 357 8,274 0 0 0 0 0 8,631

Total: 357 8,274 0 0 0 0 0 8,631

Spending Plan by Fund

City Light Fund Revenues 39,271 17,847 181 0 0 0 0 0 57,299

Total: 39,271 17,847 181 0 0 0 0 0 57,299

Revenue Sources

City Light Fund 39,271 17,847 181 0 0 0 0 0 57,299

Total*: 39,271 17,847 181 0 0 0 0 0 57,299

Fund Appropriations/Allocations

North Downtown Substation Development

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Aurora-Licton

This project acquired property abutting City Light's North Service Center from the University of Washington and will provide 
improvements to make this property usable for City Light operations. The North Service Center is badly overcrowded.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: 1300 N 97th St

Project ID: 9220 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 49 50 51 837 54 1,041

City Light Fund 540 1,102 0 0 0 0 0 1,642

Total: 540 1,102 0 0 0 0 0 1,642

Spending Plan by Fund

City Light Fund Revenues 2,909 550 1,102 0 0 0 0 0 4,561

Total: 2,909 550 1,102 0 0 0 0 0 4,561

Revenue Sources

City Light Fund 2,909 550 1,102 0 0 0 0 0 4,561

Total*: 2,909 550 1,102 0 0 0 0 0 4,561

Fund Appropriations/Allocations

North Service Center Expansion

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: North Urban Village: Not in an Urban 
Village

This project funds the review of two power transformers at North Substation  and determines dissolved gas concentration, 
insulation aging, oil leaks, maintenance cost, service stress, and fault-interrupting history.  The project replaces transformers 
with the highest failure risk, or those presenting substation capacity limits. The project enhances system reliability by 
replacing aging substation transformers before they fail in service.

Neighborhood Plan: Greenlake Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: 814 NE 75th St

Project ID: 7777 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 487 1,314 3,092 2,338 0 0 0 7,231

Total: 487 1,314 3,092 2,338 0 0 0 7,231

Spending Plan by Fund

City Light Fund Revenues 82 2,823 3,514 842 49 0 0 0 7,310

Total: 82 2,823 3,514 842 49 0 0 0 7,310

Revenue Sources

City Light Fund 82 2,823 3,514 842 49 0 0 0 7,310

Total*: 82 2,823 3,514 842 49 0 0 0 7,310

Fund Appropriations/Allocations

North Substation Transformer Replacements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing project provides office equipment and furniture costing more than $5,000 each. This project furnishes newly 
created or modified space under the Workplace and Process Improvement program, and replaces aging office furnishings with 
modular office workstations, conference room ensemble furniture, and major office machines. This project enhances worker 
safety and morale by purchasing ergonomic furniture and providing modern workspaces.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2004

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: System Wide

Project ID: 9103 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 25,652 0 0 11 11 12 12 12 25,710

Total: 25,652 0 0 11 11 12 12 12 25,710

Revenue Sources

City Light Fund 25,652 0 0 11 11 12 12 12 25,710

Total*: 25,652 0 0 11 11 12 12 12 25,710

Fund Appropriations/Allocations

Office Furniture and Equipment Purchase

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds software and implementation of an Outage Management System (OMS).  This project improves the 
Utility's outage response and restoration procedures as recommended in the "After Action Report" prepared by CH2M Hill 
and "Peer Review Report" by Davies Consulting, Inc.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: System Wide

Project ID: 9942 End Date: Q4/2011

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 278 102 0 0 0 0 380

City Light Fund 1,032 0 0 0 0 0 0 1,032

Total: 1,032 0 0 0 0 0 0 1,032

Spending Plan by Fund

City Light Fund Revenues 9,736 1,382 0 0 0 0 0 0 11,118

Total: 9,736 1,382 0 0 0 0 0 0 11,118

Revenue Sources

City Light Fund 9,736 1,382 0 0 0 0 0 0 11,118

Total*: 9,736 1,382 0 0 0 0 0 0 11,118

Fund Appropriations/Allocations

Outage Management System Configuration and Implementation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the 4 kV electrical equipment remaining in the electrical distribution system with new, efficient and 
reliable 26 kV distribution equipment. This project increases capacity to deliver power to City Light customers, rebuilds and 
maintains the backbone of City Light's system, saves energy by reducing transformer and line losses, improves quality and 
reliability of service to customers, and releases unit substation properties for better neighborhood uses.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: System Wide

Project ID: 8358 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,466 1,887 967 959 657 671 687 8,294

Total: 2,466 1,887 967 959 657 671 687 8,294

Spending Plan by Fund

City Light Fund Revenues 5,171 2,230 1,887 967 959 657 671 687 13,229

Total: 5,171 2,230 1,887 967 959 657 671 687 13,229

Revenue Sources

City Light Fund 5,171 2,230 1,887 967 959 657 671 687 13,229

Total*: 5,171 2,230 1,887 967 959 657 671 687 13,229

Fund Appropriations/Allocations

Overhead 26kV Conversion

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides electrical lines from substations to customers' property lines. This project builds new and replaces old 
line segments, and replaces rotten and damaged poles in the distribution system. This work is driven by specific customer 
projects and is for their direct benefit.  City Light is reimbursed by the customers for this work. This project enhances 
distribution system capacity and maintains reliability so that City Light has sufficient capacity to serve its customers.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: System Wide

Project ID: 8355 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,244 3,557 3,078 3,491 3,565 3,641 3,730 24,306

Total: 3,244 3,557 3,078 3,491 3,565 3,641 3,730 24,306

Spending Plan by Fund

City Light Fund Revenues 17,770 3,505 3,557 3,078 3,491 3,565 3,641 3,730 42,337

Total: 17,770 3,505 3,557 3,078 3,491 3,565 3,641 3,730 42,337

Revenue Sources

City Light Fund 17,770 3,505 3,557 3,078 3,491 3,565 3,641 3,730 42,337

Total*: 17,770 3,505 3,557 3,078 3,491 3,565 3,641 3,730 42,337

Fund Appropriations/Allocations

Overhead Customer Driven Capacity Additions

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces older equipment in City Light's distribution system that is nearing the end of its usable life, is 
overloaded, or is of an outdated design which requires replacement due to the lack of spare parts. These items include, but are 
not limited to, poles, crossarms, transformers, and open-wire secondaries. This project improves system reliability by 
reducing the chances of unplanned outages on the system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: System Wide

Project ID: 8351 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 7,084 6,741 7,428 7,597 7,801 7,955 8,030 52,636

Total: 7,084 6,741 7,428 7,597 7,801 7,955 8,030 52,636

Spending Plan by Fund

City Light Fund Revenues 19,928 5,202 6,741 7,428 7,597 7,801 7,955 8,030 70,682

Total: 19,928 5,202 6,741 7,428 7,597 7,801 7,955 8,030 70,682

Revenue Sources

City Light Fund 19,928 5,202 6,741 7,428 7,597 7,801 7,955 8,030 70,682

Total*: 19,928 5,202 6,741 7,428 7,597 7,801 7,955 8,030 70,682

Fund Appropriations/Allocations

Overhead Equipment Replacements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project supports the capitalized portion of work resulting from unplanned, non-emergency, overhead outages. These 
outages result from events, such as storms, accidents, and equipment failures. The project funds  permanent storm repairs and 
construction of new infrastructure to bypass failing equipment. The project ensures that customers' electric power is restored 
as quickly as possible.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: System Wide

Project ID: 8350 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 390 226 200 196 200 170 88 1,470

Total: 390 226 200 196 200 170 88 1,470

Spending Plan by Fund

City Light Fund Revenues 2,885 372 226 200 196 200 170 88 4,337

Total: 2,885 372 226 200 196 200 170 88 4,337

Revenue Sources

City Light Fund 2,885 372 226 200 196 200 170 88 4,337

Total*: 2,885 372 226 200 196 200 170 88 4,337

Fund Appropriations/Allocations

Overhead Outage Replacements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides electrical lines from substations to customers' property lines. This project builds new and replaces old 
line segments, replaces rotten and damaged poles in the distribution system. City Light customers pay for some of this work. 
This project adds capacity to the distribution system to maintain the reliability level for the existing customers on the system 
and accommodate the increased load from new services.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: System Wide

Project ID: 8356 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,262 2,761 2,736 2,473 2,526 2,582 2,643 18,983

Total: 3,262 2,761 2,736 2,473 2,526 2,582 2,643 18,983

Spending Plan by Fund

City Light Fund Revenues 16,273 2,241 2,761 2,736 2,473 2,526 2,582 2,643 34,235

Total: 16,273 2,241 2,761 2,736 2,473 2,526 2,582 2,643 34,235

Revenue Sources

City Light Fund 16,273 2,241 2,761 2,736 2,473 2,526 2,582 2,643 34,235

Total*: 16,273 2,241 2,761 2,736 2,473 2,526 2,582 2,643 34,235

Fund Appropriations/Allocations

Overhead System Capacity Additions

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades computers and core software applications that are now beyond or approaching end-of-life support from 
manufacturers.  Upgrades may include: replace all Gateway PCs and laptops (quantity 1800); replace the Windows XP 
operating system with Windows 7; replace Office 2003 with Office 2010; replace Project 2003 and Visio 2003 with current 
versions; and replace Novell ZENworks with Microsoft System Center Configuration Manager. The project allows SCL to 
obtain bug fixes, compatibility updates, and less important security patches. It simplifies purchase of new hardware since 
manufacturers are no longer developing hardware drivers for Windows XP, which means that new printers and other 
peripherals are not compatible. This project allows SCL to maintain compatibility with other City departments that upgraded 
the Microsoft Office software in 2009.  It eliminates compatibility problems, workarounds, and emergency fixes to maintain 
business.  These remedies are temporary and problems will become more pervasive the longer upgrades are deferred.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: E2 Central Utility Projects - Finance and 
IT Systems

BCL/Program Code: SCL550-E2

Location: System Wide

Project ID: 9951 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 35 136 138 141 276 148 874

City Light Fund 1,857 4,696 0 0 0 0 0 6,553

Total: 1,857 4,696 0 0 0 0 0 6,553

Spending Plan by Fund

City Light Fund Revenues 0 2,073 4,696 0 0 0 0 0 6,769

Total: 0 2,073 4,696 0 0 0 0 0 6,769

Revenue Sources

City Light Fund 0 2,073 4,696 0 0 0 0 0 6,769

Total*: 0 2,073 4,696 0 0 0 0 0 6,769

Fund Appropriations/Allocations

PC, Windows, Software Upgrades

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds utility crews and engineers to prepare City Light poles for the attachment of other utilities and wireless site 
construction.  This project provides for additional revenues through pole attachment fees and construction costs are fully 
reimbursable.  The project allows City Light to meet its legal obligations to make space available on its facilities to 
government and private entities for communication and other purposes, according to Section 224 of the Federal 
Communications Act.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: System Wide

Project ID: 8452 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,368 1,498 1,764 2,098 2,550 3,124 3,199 15,601

Total: 1,368 1,498 1,764 2,098 2,550 3,124 3,199 15,601

Spending Plan by Fund

City Light Fund Revenues 0 1,357 1,498 1,764 2,098 2,550 3,124 3,199 15,590

Total: 0 1,357 1,498 1,764 2,098 2,550 3,124 3,199 15,590

Revenue Sources

City Light Fund 0 1,357 1,498 1,764 2,098 2,550 3,124 3,199 15,590

Total*: 0 1,357 1,498 1,764 2,098 2,550 3,124 3,199 15,590

Fund Appropriations/Allocations

Pole Attachment Requests Preparation Work

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project creates a permanent pole storage yard using two rights of ways located just south of Seattle. Funding is needed 
for engineering design, site surveys, geotechnical, permits, roadways, pile storage, water main protection, drainage, 
environmental remediation, fencing, lighting, and the purchase and set up of a modular building.  The project eliminates the 
potential of any contamination that may leech from City Light poles from reaching the Duwamish River through the design of 
a drainage system that is filtered and then sent directly to the King County Waste Treatment facility.

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location:

Project ID: 9226 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 33 18 18 19 19 19 126

City Light Fund 1,396 263 0 0 0 0 0 1,659

Total: 1,396 263 0 0 0 0 0 1,659

Spending Plan by Fund

City Light Fund Revenues 0 0 263 0 0 0 0 0 263

Total: 0 0 263 0 0 0 0 0 263

Revenue Sources

City Light Fund 0 0 263 0 0 0 0 0 263

Total*: 0 0 263 0 0 0 0 0 263

Fund Appropriations/Allocations

Pole Yard Relocation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides the infrastructure required to install the basic control network and integrate existing, major control 
systems for a Skagit wide network controls program, to be located at each of the Skagit facilities.  This project improves 
monitoring and control of the Skagit facilities, reduces maintenance and reduced outages,  and reduces cost and time of 
maintenance and outages.  This project incorporates features that lead to enhanced data acquisition that is part of the NERC 
requirements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: A4 Power Supply - Power Supply Other BCL/Program Code: SCL250-A4

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6385 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 31 31 0 0 0 0 62

City Light Fund 563 2,287 3,238 3,203 2,180 1,060 0 12,531

Total: 563 2,287 3,238 3,203 2,180 1,060 0 12,531

Spending Plan by Fund

City Light Fund Revenues 705 1,000 2,287 3,238 3,203 2,180 1,060 0 13,673

Total: 705 1,000 2,287 3,238 3,203 2,180 1,060 0 13,673

Revenue Sources

City Light Fund 705 1,000 2,287 3,238 3,203 2,180 1,060 0 13,673

Total*: 705 1,000 2,287 3,238 3,203 2,180 1,060 0 13,673

Fund Appropriations/Allocations

Power Production - Network Controls

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project enables City Light to perform cooperative work on shared lines and systems that other electrical utilities in the 
region periodically ask of City Light.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2001

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: System Wide

Project ID: 7755 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 5,540 6 6 6 6 6 6 7 5,583

Total: 5,540 6 6 6 6 6 6 7 5,583

Revenue Sources

City Light Fund 5,540 6 6 6 6 6 6 7 5,583

Total*: 5,540 6 6 6 6 6 6 7 5,583

Fund Appropriations/Allocations

Power Stations Demand Driven Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project implements oil containment improvements at 11 substations.  It brings City Light into compliance with 
regulations of the Clean Water Act (Title 40, Code of Federal Regulations, Part 112).

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: System Wide

Project ID: 7783 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 20 20 0 0 0 0 40

City Light Fund 135 262 1,302 997 976 475 0 4,147

Total: 135 262 1,302 997 976 475 0 4,147

Spending Plan by Fund

City Light Fund Revenues 0 136 262 1,302 997 976 475 0 4,148

Total: 0 136 262 1,302 997 976 475 0 4,148

Revenue Sources

City Light Fund 0 136 262 1,302 997 976 475 0 4,148

Total*: 0 136 262 1,302 997 976 475 0 4,148

Fund Appropriations/Allocations

Power Stations Oil Containment

Seattle City Light

496



2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project replaces the obsolete Distribution Automated Mapping System hardware and software with modern, 
configurable, vendor-supported Consumer Off The Shelf (COTS) software and a server to host the software. The replacement 
is needed to assure ongoing day to day operation of the radial distribution mapping system at City Light. The project provides 
stability, availability, and reliability lacking in the current software and hardware. The new system takes advantage of 
metadata driven configurability to meet changing business needs and streamlines the maintenance of enterprise level GIS data 
that supports engineering, operations, system control, system planning, outage management, and asset management.

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

Location:

Project ID: 9958 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 76 78 79 81 83 85 482

City Light Fund 373 623 395 0 0 0 0 1,391

Total: 373 623 395 0 0 0 0 1,391

Spending Plan by Fund

City Light Fund Revenues 0 0 623 395 0 0 0 0 1,018

Total: 0 0 623 395 0 0 0 0 1,018

Revenue Sources

City Light Fund 0 0 623 395 0 0 0 0 1,018

Total*: 0 0 623 395 0 0 0 0 1,018

Fund Appropriations/Allocations

Radial Distribution System GIS Editor Replacement

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces protective relays. This project helps ensure system reliability by protecting the rest of the distribution 
system from potentially cascading effects if one part fails to operate properly. It upgrades relay technology, allowing remote 
control and documentation of system events, which enhances the detection and management of equipment problems.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: System Wide

Project ID: 7753 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,436 2,717 5,448 3,840 4,254 3,778 3,867 26,340

Total: 2,436 2,717 5,448 3,840 4,254 3,778 3,867 26,340

Spending Plan by Fund

City Light Fund Revenues 10,085 3,272 2,717 5,448 3,840 4,254 3,778 3,867 37,261

Total: 10,085 3,272 2,717 5,448 3,840 4,254 3,778 3,867 37,261

Revenue Sources

City Light Fund 10,085 3,272 2,717 5,448 3,840 4,254 3,778 3,867 37,261

Total*: 10,085 3,272 2,717 5,448 3,840 4,254 3,778 3,867 37,261

Fund Appropriations/Allocations

Relaying Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project meets the terms of City Light's interconnection agreement with Bonneville Power Administration (BPA) by 
upgrading breaker capacity in two substations that are owned by BPA, but at which City Light is responsible for the breakers.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: Kent

Project ID: 7121 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 318 13 556 50 604 78 0 1,619

Total: 318 13 556 50 604 78 0 1,619

Spending Plan by Fund

City Light Fund Revenues 546 324 13 556 50 604 78 0 2,171

Total: 546 324 13 556 50 604 78 0 2,171

Revenue Sources

City Light Fund 546 324 13 556 50 604 78 0 2,171

Total*: 546 324 13 556 50 604 78 0 2,171

Fund Appropriations/Allocations

Replace Breakers BPA Covington and Maple Valley Substations

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades aging AC electrical distribution system at Ross Dam with a new electrical distribution system.  It 
installs conduit, ducting, distribution panels and wire; improves the 4 kV system; improves lighting; and provides 
improvements on top of the dam, including a center substation room, emergency generator, valve houses, and a 130-volt 
battery bank.  New conduit and conductors improve reliability of spillgate operations and other dam operations requiring 
electric power.  New electrical equipment, new lighting, and the addition of emergency lighting allow staff greater operational 
flexibility, safety, and efficiency.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 128 State Highway 20

Project ID: 6373 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 276 527 1,393 0 0 0 0 2,196

Total: 276 527 1,393 0 0 0 0 2,196

Spending Plan by Fund

City Light Fund Revenues 1,124 650 527 1,393 0 0 0 0 3,694

Total: 1,124 650 527 1,393 0 0 0 0 3,694

Revenue Sources

City Light Fund 1,124 650 527 1,393 0 0 0 0 3,694

Total*: 1,124 650 527 1,393 0 0 0 0 3,694

Fund Appropriations/Allocations

Ross Dam - AC/DC Distribution System Upgrade

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds unforeseeable, unscheduled capital work related to Ross Facilities.  In addition, it funds scheduled, small 
capital projects that have cost estimates less than $25,000. This project provides financial coverage for emergent capital 
projects which are, by definition, unpredictable, and which are on a first-come, first serve basis. This project is being merged 
into project 6405, Skagit Facility - Minor Improvements Program, in support of the consolidation of Skagit organizational 
units. The budget requested allows work already started under this project to be completed.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2006

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 128 State Highway 20

Project ID: 6402 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,823 1,462 0 0 0 0 0 4,285

Total: 2,823 1,462 0 0 0 0 0 4,285

Spending Plan by Fund

City Light Fund Revenues 6,478 627 1,462 0 0 0 0 0 8,567

Total: 6,478 627 1,462 0 0 0 0 0 8,567

Revenue Sources

City Light Fund 6,478 627 1,462 0 0 0 0 0 8,567

Total*: 6,478 627 1,462 0 0 0 0 0 8,567

Fund Appropriations/Allocations

Ross Facility - Minor Improvements Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the five Ross Dam Powerhouse Programmable Logic Controllers (PLC).  There is one PLC for each of 
the four generator units, and a fifth PLC monitoring other critical powerhouse equipment. The project improves City Light's 
ability to make programming enhancements commensurate with operational and regulatory needs, and assure comprehensive 
and correct documentation and delivers a 24VDC system that eliminates the need of LOTO (Lock-Out/Tag-Out) safety 
procedures. It provides redundancy which yields the ability to perform remote start-stop and other control functions of the 
generators.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 128 State Highway 20

Project ID: 6376 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 185 341 290 0 0 816

Total: 0 0 0 185 341 290 0 0 816

Revenue Sources

City Light Fund 0 0 0 185 341 290 0 0 816

Total*: 0 0 0 185 341 290 0 0 816

Fund Appropriations/Allocations

Ross Powerhouse - Programmable Language Controller Upgrade

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the governor oil pump systems on all four Ross Powerhouse generator units. The original pump systems 
are over 50 years old.  They are worn and inefficient. Failures have already caused forced outages. Spare parts are not 
available. Replacement of the governor oil pump systems helps ensure reliable operation for another 20-30 years.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 128 State Highway 20

Project ID: 6377 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 109 672 41 0 0 822

Total: 0 0 0 109 672 41 0 0 822

Revenue Sources

City Light Fund 0 0 0 109 672 41 0 0 822

Total*: 0 0 0 109 672 41 0 0 822

Fund Appropriations/Allocations

Ross Powerhouse - Replace Governor Oil Pumps

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project re-establishes boat and barge access to the Ross Powerhouse and Dam, and Ross Lake Resort and National Parks 
Facilities The project stabilizes the rock slope, re-establishes a road between Ross Powerhouse and Ross Dam, and 
reconstructs ramps, docks, and loading areas on Diablo Reservoir for Ross Powerhouse, Dam, and Ross Lake access.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2012

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: Milepost 128 State Highway 20

Project ID: 6516 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 26 26 27 0 0 79

City Light Fund 0 826 1,283 0 0 0 0 2,109

Total: 0 826 1,283 0 0 0 0 2,109

Spending Plan by Fund

City Light Fund Revenues 0 2,656 1,898 211 0 0 0 0 4,765

Total: 0 2,656 1,898 211 0 0 0 0 4,765

Revenue Sources

City Light Fund 0 2,656 1,898 211 0 0 0 0 4,765

Total*: 0 2,656 1,898 211 0 0 0 0 4,765

Fund Appropriations/Allocations

Ross Rock Slide Area Improvements

Seattle City Light

504



2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing project modifies City Light's facilities and provides equipment to correct imminent and critical safety hazards. 
The project protects employees and customers from health and safety hazards, and allows SCL to meet safety and health code 
requirements. It lowers the risk of WA State compliance penalties and possible costs related to employee or customer injuries.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: Citywide

Project ID: 9006 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 226 229 234 239 244 249 255 1,676

Total: 226 229 234 239 244 249 255 1,676

Spending Plan by Fund

City Light Fund Revenues 3,388 229 229 234 239 244 249 255 5,067

Total: 3,388 229 229 234 239 244 249 255 5,067

Revenue Sources

City Light Fund 3,388 229 229 234 239 244 249 255 5,067

Total*: 3,388 229 229 234 239 244 249 255 5,067

Fund Appropriations/Allocations

Safety Modifications

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces Seattle City Light's electrical distribution system with an underground electrical distribution system 
along on South 154th Street between 24th Avenue South & 32nd Avenue South in the SeaTac Area.  The costs will be paid 
for by the City of SeaTac as part of the project cost for the road widening project which precipitated this overhead to 
underground conversion.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: D1 External Projects - Local 
Jurisdictions

BCL/Program Code: SCL370-D1

Location: S. 154th St / 24th Ave S./S. 154th St / 
32nd Ave S.

Project ID: 8444 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 98 1,102 0 0 0 0 0 1,200

Total: 98 1,102 0 0 0 0 0 1,200

Spending Plan by Fund

City Light Fund Revenues 64 1,983 715 0 0 0 0 0 2,762

Total: 64 1,983 715 0 0 0 0 0 2,762

Revenue Sources

City Light Fund 64 1,983 715 0 0 0 0 0 2,762

Total*: 64 1,983 715 0 0 0 0 0 2,762

Fund Appropriations/Allocations

SeaTac Undergrounding

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This program plans, designs and implements projects, improving the physical security of City Light critical facilities in order 
to mitigate unauthorized access and criminal activities that could cause significant system damage, power outages, and other 
related disruptions to the electrical system. The project reduces the risk of sabotage, vandalism, theft, and terrorism that can 
result in the loss of valuable infrastructure for generation and distribution of power. The project also reduces risk of 
noncompliance with North American Reliability Council  (NERC) 1200 Standards (adopted May 2, 2006) to improve security 
at critical facilities that house command and control systems. It enhances reliability of the power system in the Pacific 
Northwest, reduces the risk of lost revenues,  and reduces the jeopardy to public safety and emergency response due to loss of 
lifeline services such as medical services, water and wastewater systems, communications, law enforcement, banking, 
transportation system, etc.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2005

BCL/Program Name: C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

Location: System Wide

Project ID: 9202 End Date: Q4/2017

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 4,789 4,909 0 0 0 0 9,698

City Light Fund 768 775 2,032 2,009 2,052 1,113 1,139 9,888

Total: 768 775 2,032 2,009 2,052 1,113 1,139 9,888

Spending Plan by Fund

City Light Fund Revenues 13,577 1,041 775 2,032 2,009 2,052 1,113 1,139 23,738

Total: 13,577 1,041 775 2,032 2,009 2,052 1,113 1,139 23,738

Revenue Sources

City Light Fund 13,577 1,041 775 2,032 2,009 2,052 1,113 1,139 23,738

Total*: 13,577 1,041 775 2,032 2,009 2,052 1,113 1,139 23,738

Fund Appropriations/Allocations

Security Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds structural upgrades to buildings. The project protects City Light's assets, employees, customers, visitors, 
equipment, and materials.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1998

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: Outside the City of Seattle

Project ID: 9134 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 4,567 0 0 57 58 32 32 33 4,779

Total: 4,567 0 0 57 58 32 32 33 4,779

Revenue Sources

City Light Fund 4,567 0 0 57 58 32 32 33 4,779

Total*: 4,567 0 0 57 58 32 32 33 4,779

Fund Appropriations/Allocations

Seismic Mitigation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds the review of three power transformers at Shoreline Substation  and determines dissolved gas 
concentration, insulation aging, oil leaks, maintenance cost, service stress, and fault-interrupting history.  The project replaces 
transformers with the highest failure risk, or those presenting substation capacity limits. The project enhances system 
reliability by replacing aging substation transformers before they fail in service.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: 2136 N 163rd St, Shoreline

Project ID: 7776 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 515 1,352 3,767 3,301 2,485 11,420

Total: 0 0 515 1,352 3,767 3,301 2,485 11,420

Spending Plan by Fund

City Light Fund Revenues 34 0 0 2,850 3,735 3,866 917 51 11,453

Total: 34 0 0 2,850 3,735 3,866 917 51 11,453

Revenue Sources

City Light Fund 34 0 0 2,850 3,735 3,866 917 51 11,453

Total*: 34 0 0 2,850 3,735 3,866 917 51 11,453

Fund Appropriations/Allocations

Shoreline Substation - Transformer Replacements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds the continuation of Phases Two and Three to convert overhead distribution circuits to underground along 
Aurora Avenue in the City of Shoreline (Shoreline). This project allows the City to comply with  the franchise agreement 
between Shoreline and City Light. The project enhances reliability and public relations  by delivering undergrounding service 
to Shoreline with a coordinated and mutually agreed-upon scope, schedule, cost and rate structure. It permits SCL to be in 
compliance with the new commercial area zoning for the project area as outlined in the Shoreline Municipal Code 13.20.050 
(A) (1), requiring that overhead utilities in the project area be converted to underground systems.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2005

BCL/Program Name: D1 External Projects - Local 
Jurisdictions

BCL/Program Code: SCL370-D1

Location: 2136 N 163rd St, Shoreline

Project ID: 8320 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 4,797 3,744 2,320 1,257 0 0 0 12,118

Total: 4,797 3,744 2,320 1,257 0 0 0 12,118

Spending Plan by Fund

City Light Fund Revenues 16,309 9,733 2,028 3,043 25 0 0 0 31,138

Total: 16,309 9,733 2,028 3,043 25 0 0 0 31,138

Revenue Sources

City Light Fund 16,309 9,733 2,028 3,043 25 0 0 0 31,138

Total*: 16,309 9,733 2,028 3,043 25 0 0 0 31,138

Fund Appropriations/Allocations

Shoreline Undergrounding: North City and Aurora Avenue North

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project makes structural improvement to existing facilities at Skagit, both residential and commercial. It replaces lights, 
windows, and HVAC systems, insulates buildings, and performs related work. The project dramatically reduces the amount of 
energy expended to keep structures warm or cool depending upon the season.

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location:

Project ID: 6515 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,268 2,719 0 0 0 0 0 3,987

Total: 1,268 2,719 0 0 0 0 0 3,987

Spending Plan by Fund

City Light Fund Revenues 0 0 2,719 0 0 0 0 0 2,719

Total: 0 0 2,719 0 0 0 0 0 2,719

Revenue Sources

City Light Fund 0 0 2,719 0 0 0 0 0 2,719

Total*: 0 0 2,719 0 0 0 0 0 2,719

Fund Appropriations/Allocations

Skagit - Facilities Energy Conservation Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Urban Village:

This project implements a comprehensive facility plan to optimize buildings and structures at the Skagit townsites.  The 
project preserves essential facilities and retains important civic, cultural, and historic features in keeping with the historic 
preservation requirements of the Skagit FERC Licensing agreement.  The project reduces operational costs by dismantling 
and removing surplus facilities that require significant on-going maintenance.

Neighborhood Plan: Not in Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: Rehabilitation or Restoration Start Date: Q1/2012

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location:

Project ID: 6520 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 7 7 7 8 8 37

City Light Fund Revenues 0 0 1,225 735 540 1,518 2,501 0 6,519

Total: 0 0 1,225 735 540 1,518 2,501 0 6,519

Revenue Sources

City Light Fund 0 0 1,225 735 540 1,518 2,501 0 6,519

Total*: 0 0 1,225 735 540 1,518 2,501 0 6,519

Fund Appropriations/Allocations

Skagit Facilities Plan

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds unforeseeable, unscheduled capital work related to Skagit Facilities.  In addition, it funds scheduled, small 
capital projects that have cost estimates less than $25,000. This project provides financial coverage for emergent capital 
projects which are, by definition, unpredictable, and which are on a first-come, first serve basis. This project shows increased 
project allocations in years 2014 to 2017.  This increase reflects anticipated baseline CIP spending levels for the Skagit 
Facility that are in line with Strategic Plan assumptions.  These future year allocations will be broken out into specific CIP 
projects for the 2013-2018 CIP.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1989

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6405 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 7,647 3,019 933 2,535 13,618 19,629 23,962 71,343

Total: 7,647 3,019 933 2,535 13,618 19,629 23,962 71,343

Spending Plan by Fund

City Light Fund Revenues 5,130 6,176 3,019 933 2,535 13,618 19,629 23,962 75,002

Total: 5,130 6,176 3,019 933 2,535 13,618 19,629 23,962 75,002

Revenue Sources

City Light Fund 5,130 6,176 3,019 933 2,535 13,618 19,629 23,962 75,002

Total*: 5,130 6,176 3,019 933 2,535 13,618 19,629 23,962 75,002

Fund Appropriations/Allocations

Skagit Facility - Minor Improvements Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades oil containment systems at the Skagit project to comply with the requirements of the Clean Water Act. 
It provides for secondary containment for oil-filled equipment and storage containers holding greater than 54 gallons of oil. 
The project brings SCL into compliance with the requirements of the Clean Water Act.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6458 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 619 297 0 0 0 0 0 916

Total: 619 297 0 0 0 0 0 916

Spending Plan by Fund

City Light Fund Revenues 1,029 625 297 0 0 0 0 0 1,951

Total: 1,029 625 297 0 0 0 0 0 1,951

Revenue Sources

City Light Fund 1,029 625 297 0 0 0 0 0 1,951

Total*: 1,029 625 297 0 0 0 0 0 1,951

Fund Appropriations/Allocations

Skagit Facility - Oil Containment Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project extends radio communication to areas inside the dams where service is poor. This project will ensure that 
personnel can communicate immediately should there be a threat to personnel safety, a failure of mechanical or electrical 
equipment, or a concern about the dam structure.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2006

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: 10382 Boundary Rd, Metaline, WA 
99153

Project ID: 6421 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 9 0 0 88 140 788 54 0 1,079

Total: 9 0 0 88 140 788 54 0 1,079

Revenue Sources

City Light Fund 9 0 0 88 140 788 54 0 1,079

Total*: 9 0 0 88 140 788 54 0 1,079

Fund Appropriations/Allocations

Skagit Facility - Radio System Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides security systems at Skagit camps and generating facilities. Project elements include installation of 
automated gates, surveillance, and an access control and detection system.  This system provides the ability to control access 
and prevent theft and vandalism, and is a direct result of a vulnerability and threat assessment meeting involving Skagit staff, 
the State Patrol, and the National Park Service.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2003

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6388 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 34 11 0 0 0 0 45

City Light Fund 175 80 0 0 0 0 0 255

Total: 175 80 0 0 0 0 0 255

Spending Plan by Fund

City Light Fund Revenues 1,188 198 80 0 0 0 0 0 1,466

Total: 1,188 198 80 0 0 0 0 0 1,466

Revenue Sources

City Light Fund 1,188 198 80 0 0 0 0 0 1,466

Total*: 1,188 198 80 0 0 0 0 0 1,466

Fund Appropriations/Allocations

Skagit Facility - Security Systems

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project enhances and protects wildlife habitat on utility-owned land in the Upper Skagit River and South Fork Nooksack 
River valleys to meet the obligations outlined in City Light's 1995 Skagit license.  It includes land acquisition, restoration, 
and management.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1998

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6991 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,028 256 139 126 133 335 155 2,172

Total: 1,028 256 139 126 133 335 155 2,172

Spending Plan by Fund

City Light Fund Revenues 35,061 1,125 256 139 126 133 335 155 37,330

Total: 35,061 1,125 256 139 126 133 335 155 37,330

Revenue Sources

City Light Fund 35,061 1,125 256 139 126 133 335 155 37,330

Total*: 35,061 1,125 256 139 126 133 335 155 37,330

Fund Appropriations/Allocations

Skagit Licensing Mitigation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

The project provides funds to add microprocessor relays to the existing system, adds certain auxiliary protective equipment, 
and modifies the design of the existing protection system to upgrade functionality. This project enhances generating reliability 
by adding protective relays to generating systems, since generator protective relaying at the Ross, Diablo, and Gorge plants 
do not meet present IEEE Standards. This project limits the potential for damage when surges and faults occur in transmission 
lines due to lightning strikes, load rejections, and other unexpected events. It enhances protection for some equipment faults, 
which could lead to fire or additional equipment damage, which thereby eliminates generator outages, lost revenues due to 
loss of generation, longer time to repair, and in some cases, personnel injury.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2005

BCL/Program Name: A2 Power Supply - Skagit BCL/Program Code: SCL250-A2

Location: 500 Newhalem Creek Rd, Marblemount, 
WA 98267

Project ID: 6415 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 49 343 153 0 0 0 0 545

Total: 49 343 153 0 0 0 0 545

Spending Plan by Fund

City Light Fund Revenues 1,911 311 343 153 0 0 0 0 2,718

Total: 1,911 311 343 153 0 0 0 0 2,718

Revenue Sources

City Light Fund 1,911 311 343 153 0 0 0 0 2,718

Total*: 1,911 311 343 153 0 0 0 0 2,718

Fund Appropriations/Allocations

Skagit Powerhouses - Install Protection Relays

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides small size electric power service connections from Seattle City Light's distribution system to the 
customer's meter for power requirements of less than 50 KVA and 26 kV radial service. Most of this related work is billable 
to the customer. The project allows Seattle City Light to provide service to new customers in a safe, reliable, timely and cost 
effective manner as a means to fulfill its commitment to be a customer and community-focused organization.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: System Wide

Project ID: 8367 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 5,184 6,095 6,106 6,232 6,365 6,506 6,660 43,148

Total: 5,184 6,095 6,106 6,232 6,365 6,506 6,660 43,148

Spending Plan by Fund

City Light Fund Revenues 27,608 6,715 6,095 6,106 6,232 6,365 6,506 6,660 72,287

Total: 27,608 6,715 6,095 6,106 6,232 6,365 6,506 6,660 72,287

Revenue Sources

City Light Fund 27,608 6,715 6,095 6,106 6,232 6,365 6,506 6,660 72,287

Total*: 27,608 6,715 6,095 6,106 6,232 6,365 6,506 6,660 72,287

Fund Appropriations/Allocations

Small Overhead and Underground Services

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project adds  capacity to meet the new power demand along the 3.15 miles of tunnel, containing two additional stations 
and other supporting facilities from the Convention Place Station to the University of Washington. The project funds the 
coordination, design, and construction work by project managers, engineers, and crews. The project allows the City of Seattle 
to be in compliance with several design and construction agreements between City of Seattle and Sound Transit. The project 
also facilitates the region's switch to electric powered transportation systems as part of the region's clean energy future.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: D2 External Projects - Transportation 
Relocations

BCL/Program Code: SCL370-D2

Location: System Wide

Project ID: 8204 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 70 29 3 226 0 0 0 328

Total: 70 29 3 226 0 0 0 328

Spending Plan by Fund

City Light Fund Revenues 47,376 1,800 29 3 226 0 0 0 49,434

Total: 47,376 1,800 29 3 226 0 0 0 49,434

Revenue Sources

City Light Fund 47,376 1,800 29 3 226 0 0 0 49,434

Total*: 47,376 1,800 29 3 226 0 0 0 49,434

Fund Appropriations/Allocations

Sound Transit Light Rail - City Light

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Central Urban Village: Not in an Urban 
Village

This project plans for and relocates City Light's electrical facilities as required by state law enabling Sound Transit's 
construction of the East LINK light rail line from Seattle's International District Station to the Bellevue Redmond area.  The 
Department also plans to work with Sound Transit on a memorandum of agreement regarding cost reimbursement for its 
work, which is expected to be 100% reimbursable in keeping with past work with Sound Transit.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: D2 External Projects - Transportation 
Relocations

BCL/Program Code: SCL370-D2

Location: I-90/International District Station/I-90 
Bridge

Project ID: 8450 End Date: Q4/2014

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 95 65 259 265 0 0 0 684

Total: 95 65 259 265 0 0 0 684

Spending Plan by Fund

City Light Fund Revenues 0 96 65 259 265 0 0 0 685

Total: 0 96 65 259 265 0 0 0 685

Revenue Sources

City Light Fund 0 96 65 259 265 0 0 0 685

Total*: 0 96 65 259 265 0 0 0 685

Fund Appropriations/Allocations

Sound Transit Light Rail East Link - City Light

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Northwest Urban Village: In more than one 
Urban Village

This project relocates electrical infrastructure and provides electrical service to traction power substations and passenger 
service stations. This project supports construction of the Sound Transit Northlink running north of the University of 
Washington station. The project allows the City of Seattle to be in compliance with several design and construction 
agreements between City of Seattle and Sound Transit. The project also facilitates the region's switch to electric powered 
transportation systems as part of the region's clean energy future.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2010

BCL/Program Name: D2 External Projects - Transportation 
Relocations

BCL/Program Code: SCL370-D2

Location: University District / Roosevelt / 
Northgate

Project ID: 8427 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 224 263 450 436 1,784 2,706 2,768 8,631

Total: 224 263 450 436 1,784 2,706 2,768 8,631

Spending Plan by Fund

City Light Fund Revenues 0 224 263 450 436 3,122 2,735 2,800 10,030

Total: 0 224 263 450 436 3,122 2,735 2,800 10,030

Revenue Sources

City Light Fund 0 224 263 450 436 3,122 2,735 2,800 10,030

Total*: 0 224 263 450 436 3,122 2,735 2,800 10,030

Fund Appropriations/Allocations

Sound Transit Northlink - City Light

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds the architectural and engineering planning required to realign the South Service Center's main yard and 
service vehicle gate to access SDOT's new 4th Avenue S. intersection.  Internal yard planning will also provide ancillary 
contract improvements to add warehouse shelving, yard subdivision fencing, and new garbage and recycling docks.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2008

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: 3613 4th Ave S

Project ID: 9215 End Date: Q4/2012

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 8 8 0 0 0 0 16

City Light Fund 2,301 5,274 0 0 0 0 0 7,575

Total: 2,301 5,274 0 0 0 0 0 7,575

Spending Plan by Fund

City Light Fund Revenues 2,617 11,400 285 0 0 0 0 0 14,302

Total: 2,617 11,400 285 0 0 0 0 0 14,302

Revenue Sources

City Light Fund 2,617 11,400 285 0 0 0 0 0 14,302

Total*: 2,617 11,400 285 0 0 0 0 0 14,302

Fund Appropriations/Allocations

South Service Center Spokane Exit Modification

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds the purchase of special work equipment, machinery and tools to be used for the activities or operations of 
the Generation Branch, which include all the Utility's generating sites.  Purchases are based on a five-year plan, updated for 
technological improvements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: A4 Power Supply - Power Supply Other BCL/Program Code: SCL250-A4

Location: Outside the City of Seattle

Project ID: 6102 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,125 1,038 923 944 965 990 1,013 6,998

Total: 1,125 1,038 923 944 965 990 1,013 6,998

Spending Plan by Fund

City Light Fund Revenues 10,978 1,226 1,038 923 944 965 990 1,013 18,077

Total: 10,978 1,226 1,038 923 944 965 990 1,013 18,077

Revenue Sources

City Light Fund 10,978 1,226 1,038 923 944 965 990 1,013 18,077

Total*: 10,978 1,226 1,038 923 944 965 990 1,013 18,077

Fund Appropriations/Allocations

Special Work Equipment - Generation Plant

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing project provides new tools and work equipment to replace old or broken tools for all individual City Light units, 
except those required at the generation plants or substations (which have their own capital projects for special work 
equipment). The project ensures that field crews and other employees can accomplish their work assignments. The project 
supports the Department's goals of safety, productivity and employee morale.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

Location: System Wide

Project ID: 9102 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 871 1,206 926 856 874 894 915 6,542

Total: 871 1,206 926 856 874 894 915 6,542

Spending Plan by Fund

City Light Fund Revenues 21,413 1,377 1,206 926 856 874 894 915 28,461

Total: 21,413 1,377 1,206 926 856 874 894 915 28,461

Revenue Sources

City Light Fund 21,413 1,377 1,206 926 856 874 894 915 28,461

Total*: 21,413 1,377 1,206 926 856 874 894 915 28,461

Fund Appropriations/Allocations

Special Work Equipment - Other Plant

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides new tools and work equipment to replace outdated equipment and testing software that is no longer 
supported.  The project updates technical systems to current standards and provides the tools to ensure that City Light 
transformers are safe and will last up to and beyond the average life span for this equipment.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: System Wide

Project ID: 8389 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 0 0 599 611 312 319 327 2,168

Total: 0 0 599 611 312 319 327 2,168

Spending Plan by Fund

City Light Fund Revenues 766 206 0 599 611 312 319 327 3,140

Total: 766 206 0 599 611 312 319 327 3,140

Revenue Sources

City Light Fund 766 206 0 599 611 312 319 327 3,140

Total*: 766 206 0 599 611 312 319 327 3,140

Fund Appropriations/Allocations

Special Work Equipment - Shops

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Central Urban Village: In more than one 
Urban Village

This project relocates electrical infrastructure to assist in lowering the street level of State Route 99. The project provides 
major capacity enhancements by increasing feeder and transmission capacity.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

Project Type: New Facility Start Date: Q1/2017

BCL/Program Name: D2 External Projects - Transportation 
Relocations

BCL/Program Code: SCL370-D2

Location: SR99/Mercer

Project ID: 8434 End Date: Q4/2024

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 0 0 0 0 12,250 12,250

Total: 0 0 0 0 0 0 0 12,250 12,250

Revenue Sources

City Light Fund 0 0 0 0 0 0 0 12,250 12,250

Total*: 0 0 0 0 0 0 0 12,250 12,250

Fund Appropriations/Allocations

State Route 99 Capacity Additions and Relocations

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: In more than one District Urban Village: In more than one 
Urban Village

This project upgrades all the residential streetlights with LED fixtures. Through 2011, 17,000 fixtures have been installed. In 
2012 conversion will take place from the southern border of SCL service area to Brandon St and the 2013 conversion will be 
from Brandon St to Denny Way or to the Ship Canal.  Full conversion of the residential streetlight system is scheduled to be 
completed by the end of 2014.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2010

BCL/Program Name: D1 External Projects - Local 
Jurisdictions

BCL/Program Code: SCL370-D1

Location: Citywide

Project ID: 8441 End Date: Q4/2015

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 5,180 5,464 6,247 5,868 5,993 353 0 29,105

Total: 5,180 5,464 6,247 5,868 5,993 353 0 29,105

Spending Plan by Fund

City Light Fund Revenues 1,465 6,001 5,628 5,765 5,875 6,000 7 0 30,741

Total: 1,465 6,001 5,628 5,765 5,875 6,000 7 0 30,741

Revenue Sources

City Light Fund 1,465 6,001 5,628 5,765 5,875 6,000 7 0 30,741

Total*: 1,465 6,001 5,628 5,765 5,875 6,000 7 0 30,741

Fund Appropriations/Allocations

Streetlight LED Conversion Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides streetlighting as requested by various taxing jurisdictions and other customers. This project enhances 
public safety and transportation.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: D1 External Projects - Local 
Jurisdictions

BCL/Program Code: SCL370-D1

Location: System Wide

Project ID: 8378 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,144 3,077 3,237 3,304 3,374 3,449 3,531 23,116

Total: 3,144 3,077 3,237 3,304 3,374 3,449 3,531 23,116

Spending Plan by Fund

City Light Fund Revenues 10,525 3,516 3,077 3,237 3,304 3,374 3,449 3,531 34,013

Total: 10,525 3,516 3,077 3,237 3,304 3,374 3,449 3,531 34,013

Revenue Sources

City Light Fund 10,525 3,516 3,077 3,237 3,304 3,374 3,449 3,531 34,013

Total*: 10,525 3,516 3,077 3,237 3,304 3,374 3,449 3,531 34,013

Fund Appropriations/Allocations

Streetlights: Arterial, Residential and Floodlights

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces and upgrades substation automation systems including Remote Terminal Units (RTU) and annunciators 
in each of SCL's fourteen substations, upgrading equipment at two substations annually. The project reduces the likelihood of 
and length of system outages due to their failure as the current equipment is wearing out and cannot be replaced in kind 
because the equipment is no longer manufactured. The project enhances reliability by increasing the capacity to address the 
needs of added substation sensors and controls, offering the computerized capabilities of new technology, supporting 
automation of the distribution system feeders radiating from the substations, increasing speed to meet the speed requirements 
of new control applications, and supporting modern demands of sophisticated asset management of expensive high-voltage 
equipment. The Project also enhances energy efficiency, and reduces the probability of fines from the appropriate governing 
body/bodies if loss of a substation due to equipment failure causes instability of the Western interconnection grid and/or loss 
of load.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2011

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: System Wide

Project ID: 8424 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 569 1,726 4,238 2,163 4,372 6,724 4,623 24,415

Total: 569 1,726 4,238 2,163 4,372 6,724 4,623 24,415

Spending Plan by Fund

City Light Fund Revenues 0 577 1,726 4,238 4,282 4,417 4,561 4,623 24,424

Total: 0 577 1,726 4,238 4,282 4,417 4,561 4,623 24,424

Revenue Sources

City Light Fund 0 577 1,726 4,238 4,282 4,417 4,561 4,623 24,424

Total*: 0 577 1,726 4,238 4,282 4,417 4,561 4,623 24,424

Fund Appropriations/Allocations

Substation Automation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds the review of City Light's inventory of approximately 400 transmission and distribution voltage circuit 
breakers. It determines which have the greatest wear, gas or oil leaks, maintenance cost, service stress, and fault-interrupting 
history. It replaces those circuit breakers with the highest failure risk. This project also replaces transformer bank breakers at 
Union Street substation to support load growth. The project enhances system reliability by replacing aging substation circuit 
breakers before they fail in service.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2006

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: System Wide

Project ID: 7779 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,873 4,661 3,374 3,690 5,976 3,815 3,891 29,280

Total: 3,873 4,661 3,374 3,690 5,976 3,815 3,891 29,280

Spending Plan by Fund

City Light Fund Revenues 9,973 5,549 4,661 3,374 3,690 5,976 3,815 3,891 40,929

Total: 9,973 5,549 4,661 3,374 3,690 5,976 3,815 3,891 40,929

Revenue Sources

City Light Fund 9,973 5,549 4,661 3,374 3,690 5,976 3,815 3,891 40,929

Total*: 9,973 5,549 4,661 3,374 3,690 5,976 3,815 3,891 40,929

Fund Appropriations/Allocations

Substation Breaker Replacements and Reliability Additions

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project adds new infrastructure to existing substations and systems.  This project adds capacity to existing substations to 
meet increasing load demands. This project enhances safety, reliability, and efficiency in the transmission of power from the 
substations to the distribution system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2001

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: System Wide

Project ID: 7751 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,344 1,531 1,828 1,804 1,595 1,583 1,323 11,008

Total: 1,344 1,531 1,828 1,804 1,595 1,583 1,323 11,008

Spending Plan by Fund

City Light Fund Revenues 5,425 1,205 1,531 1,828 1,804 1,595 1,583 1,323 16,294

Total: 5,425 1,205 1,531 1,828 1,804 1,595 1,583 1,323 16,294

Revenue Sources

City Light Fund 5,425 1,205 1,531 1,828 1,804 1,595 1,583 1,323 16,294

Total*: 5,425 1,205 1,531 1,828 1,804 1,595 1,583 1,323 16,294

Fund Appropriations/Allocations

Substation Capacity Additions

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project funds substation improvements identified in City Light's Comprehensive Facilities Plan, seismic fitness reports, 
and periodic inspections targeting transmission and distribution buildings.  The project implements items necessary to support 
assigned personnel, such as lunchroom and locker room facilities required by the union contracts, as well as structural and 
mechanical corrections and enhancements at substation facilities.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2001

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: System Wide

Project ID: 9161 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 2,442 0 0 539 309 189 193 198 3,870

Total: 2,442 0 0 539 309 189 193 198 3,870

Revenue Sources

City Light Fund 2,442 0 0 539 309 189 193 198 3,870

Total*: 2,442 0 0 539 309 189 193 198 3,870

Fund Appropriations/Allocations

Substation Comprehensive Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project adds, replaces, and upgrades substation equipment, particularly the substation electrical and control equipment.
The project maintains or improves system reliability, permits compliance with high voltage and environmental regulations,
and ensures safe work sites.  The project allows remote control and monitoring of substation equipment from the System
Control Center, which facilitates faster response time to correct system instability or outages.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: System Wide

Project ID: 7752 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,394 3,825 6,743 4,566 4,648 4,756 4,869 32,801

Total: 3,394 3,825 6,743 4,566 4,648 4,756 4,869 32,801

Spending Plan by Fund

City Light Fund Revenues 36,359 4,648 3,825 6,743 4,566 4,648 4,756 4,869 70,414

Total: 36,359 4,648 3,825 6,743 4,566 4,648 4,756 4,869 70,414

Revenue Sources

City Light Fund 36,359 4,648 3,825 6,743 4,566 4,648 4,756 4,869 70,414

Total*: 36,359 4,648 3,825 6,743 4,566 4,648 4,756 4,869 70,414

Fund Appropriations/Allocations

Substation Equipment Improvements

Seattle City Light

534



2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades and retrofits substation buildings, their facilities and systems, and related structures. The project 
includes environmental improvements and removal and replacement of outdated utilities and structures.  The project provides 
station security, safe working conditions, and improvements in related services, such as water, sewer, and lighting.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: C1 Distribution - Substations BCL/Program Code: SCL360-C1

Location: System Wide

Project ID: 7750 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,046 1,084 1,100 716 732 734 752 6,164

Total: 1,046 1,084 1,100 716 732 734 752 6,164

Spending Plan by Fund

City Light Fund Revenues 6,436 1,279 1,084 1,100 716 732 734 752 12,833

Total: 6,436 1,279 1,084 1,100 716 732 734 752 12,833

Revenue Sources

City Light Fund 6,436 1,279 1,084 1,100 716 732 734 752 12,833

Total*: 6,436 1,279 1,084 1,100 716 732 734 752 12,833

Fund Appropriations/Allocations

Substation Plant Improvements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs "pig" launcher and receiver pipe sets in the existing Tolt penstock. The pig cleans the Iron-Related 
Bacteria build-up inside the penstock that has reduced generation by 4% or 2,300 MW-Hr/Year. The project improves power 
production capacity and reduces financial losses.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: A3 Power Supply - Cedar Falls - Tolt BCL/Program Code: SCL250-A3

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6478 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 250 0 0 0 0 250

Total: 0 0 0 250 0 0 0 0 250

Revenue Sources

City Light Fund 0 0 0 250 0 0 0 0 250

Total*: 0 0 0 250 0 0 0 0 250

Fund Appropriations/Allocations

Tolt Facility - Penstock Rehabilitation

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project installs a generator totalizer and clock at the Tolt plant to track running hours and create voltage charts.  The 
voltage charts are essential to identifying and troubleshooting system voltage, spikes, and other voltage problems.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2009

BCL/Program Name: A3 Power Supply - Cedar Falls - Tolt BCL/Program Code: SCL250-A3

Location: 19901 Cedar Falls Rd SE, North Bend, 
WA 98045

Project ID: 6323 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 42 0 0 0 0 42

Total: 0 0 0 42 0 0 0 0 42

Revenue Sources

City Light Fund 0 0 0 42 0 0 0 0 42

Total*: 0 0 0 42 0 0 0 0 42

Fund Appropriations/Allocations

Tolt Powerhouse - Power Monitoring Equipment Upgrades

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces and upgrades the Transformer and Network Load Management systems and Load Flow software.  This 
project provides modern software capable of performing more robust and accurate system analysis which allows more 
effective management of distribution system assets for a lower overall cost.  The Outage Management System requires this 
customer to system connectivity information to efficiently locate and manage outages.  The project reduces the possibility of 
costly unplanned outages due to the inability to perform effective design, reduces the possible duration of those outages, and 
provides the load data required to perform necessary system analysis and planning.  The project ensures that SCL can meet 
the expectations of fully utilizing our system capacity, as pointed out in the State Auditor's findings in 2009.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2011

BCL/Program Name: C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

Location: System Wide

Project ID: 9952 End Date: Q4/2013

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 25 26 26 27 28 0 132

City Light Fund 452 616 337 0 0 0 0 1,405

Total: 452 616 337 0 0 0 0 1,405

Spending Plan by Fund

City Light Fund Revenues 0 1,020 616 337 0 0 0 0 1,973

Total: 0 1,020 616 337 0 0 0 0 1,973

Revenue Sources

City Light Fund 0 1,020 616 337 0 0 0 0 1,973

Total*: 0 1,020 616 337 0 0 0 0 1,973

Fund Appropriations/Allocations

Transformer and Network Load Management Tools Upgrade

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project builds or replaces communications infrastructure consisting of fiber optic rings, digital microwave, telephone 
networks and two-way radio systems. This project provides City Light with command and control capabilities for the 
operation of the electrical system. This project ensures the safe, reliable and efficient operation of the system and positions 
SCL to meet the Federal Energy Regulatory Commission's vital communications systems requirements.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

BCL/Program Name: C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

Location: System Wide

Project ID: 9108 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 668 853 1,451 428 437 447 457 4,741

Total: 668 853 1,451 428 437 447 457 4,741

Spending Plan by Fund

City Light Fund Revenues 9,955 886 853 1,451 428 437 447 457 14,914

Total: 9,955 886 853 1,451 428 437 447 457 14,914

Revenue Sources

City Light Fund 9,955 886 853 1,451 428 437 447 457 14,914

Total*: 9,955 886 853 1,451 428 437 447 457 14,914

Fund Appropriations/Allocations

Transmission & Generation Radio Systems

Seattle City Light

539



2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project upgrades transmission lines, builds new lines, relocates lines and provides for other system needs related to the 
transmission system.  The project enhances City Light's transmission capacity, which is the available power capacity to meet 
the load on the transmission system.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

BCL/Program Name: B1 Transmission - Transmission BCL/Program Code: SCL360-B1

Location: System Wide

Project ID: 7011 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 22 22 22 23 23 24 24 160

Total: 22 22 22 23 23 24 24 160

Spending Plan by Fund

City Light Fund Revenues 11,547 28 22 22 23 23 24 24 11,713

Total: 11,547 28 22 22 23 23 24 24 11,713

Revenue Sources

City Light Fund 11,547 28 22 22 23 23 24 24 11,713

Total*: 11,547 28 22 22 23 23 24 24 11,713

Fund Appropriations/Allocations

Transmission Capacity

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides demand-driven improvements to City Light's transmission system, including reimbursable transmission 
work and relocations of transmission equipment to meet customer, other utility, agency, and regulatory requirements. It 
permits Seattle City Light to meet its duties to  relocate facilities at the request of other agencies.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: B1 Transmission - Transmission BCL/Program Code: SCL360-B1

Location: System Wide

Project ID: 7105 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 575 558 571 583 596 609 623 4,115

Total: 575 558 571 583 596 609 623 4,115

Spending Plan by Fund

City Light Fund Revenues 1,070 555 558 571 583 596 609 623 5,165

Total: 1,070 555 558 571 583 596 609 623 5,165

Revenue Sources

City Light Fund 1,070 555 558 571 583 596 609 623 5,165

Total*: 1,070 555 558 571 583 596 609 623 5,165

Fund Appropriations/Allocations

Transmission Inter-Agency

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the worst one percent of City Light's transmission structures and conductors each year.  This project also 
provides engineering, construction, and related work, improving and maintaining the reliability of the overhead or 
underground transmission system.  The project enhances substation reliability, improves operations, and permits SCL to meet 
the National Electric Reliability Council/Western Electricity Coordinating Council reliability criteria.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2001

BCL/Program Name: B1 Transmission - Transmission BCL/Program Code: SCL360-B1

Location: System Wide

Project ID: 7104 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 4,359 2,199 2,319 2,367 2,418 2,471 2,530 18,663

Total: 4,359 2,199 2,319 2,367 2,418 2,471 2,530 18,663

Spending Plan by Fund

City Light Fund Revenues 9,931 2,418 2,199 2,319 2,367 2,418 2,471 2,530 26,653

Total: 9,931 2,418 2,199 2,319 2,367 2,418 2,471 2,530 26,653

Revenue Sources

City Light Fund 9,931 2,418 2,199 2,319 2,367 2,418 2,471 2,530 26,653

Total*: 9,931 2,418 2,199 2,319 2,367 2,418 2,471 2,530 26,653

Fund Appropriations/Allocations

Transmission Reliability

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project moves electrical lines to accommodate or take advantage of transportation-related projects being constructed by 
other agencies. The project builds new and replaces old line segments, installs and replaces poles, and adds or renovates 
underground facilities to the distribution system, as necessary, to relocate distribution systems for transportation projects, 
street vacations, or other projects proposed by outside (non-City Light) agencies. Some projects are paid for by City Light and 
some are paid for by the requesting agencies. This project provides the means to move the system for transportation projects 
in the public right of way, including street widening and street vacation projects.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: D2 External Projects - Transportation 
Relocations

BCL/Program Code: SCL370-D2

Location: System Wide

Project ID: 8369 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,952 2,569 2,699 2,779 2,779 2,600 4,873 20,251

Total: 1,952 2,569 2,699 2,779 2,779 2,600 4,873 20,251

Spending Plan by Fund

City Light Fund Revenues 9,340 2,227 2,569 2,699 2,779 2,779 2,600 4,873 29,866

Total: 9,340 2,227 2,569 2,699 2,779 2,779 2,600 4,873 29,866

Revenue Sources

City Light Fund 9,340 2,227 2,569 2,699 2,779 2,779 2,600 4,873 29,866

Total*: 9,340 2,227 2,569 2,699 2,779 2,779 2,600 4,873 29,866

Fund Appropriations/Allocations

Transportation Driven Relocations

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project relocates Seattle City Light-owned streetlights as required by City of Seattle transportation projects. The project 
facilitates transportation projects and reduces delays to the public.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2008

BCL/Program Name: D1 External Projects - Local 
Jurisdictions

BCL/Program Code: SCL370-D1

Location: System Wide

Project ID: 8377 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,537 1,445 1,465 1,495 1,527 1,561 1,598 10,628

Total: 1,537 1,445 1,465 1,495 1,527 1,561 1,598 10,628

Spending Plan by Fund

City Light Fund Revenues 3,490 1,407 1,445 1,465 1,495 1,527 1,561 1,598 13,988

Total: 3,490 1,407 1,445 1,465 1,495 1,527 1,561 1,598 13,988

Revenue Sources

City Light Fund 3,490 1,407 1,445 1,465 1,495 1,527 1,561 1,598 13,988

Total*: 3,490 1,407 1,445 1,465 1,495 1,527 1,561 1,598 13,988

Fund Appropriations/Allocations

Transportation Streetlights

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces the 4 kV electrical equipment remaining in the electrical distribution system with new, efficient and 
reliable 26 kV distribution equipment. This project increases capacity to deliver power to City Light customers, rebuilds and 
maintains the backbone of the system, saves energy by reducing transformer and line losses, improves quality and reliability 
of service to customers, and releases unit substation properties for better neighborhood uses.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: System Wide

Project ID: 8362 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,514 2,211 1,036 2,541 2,583 2,721 2,811 15,417

Total: 1,514 2,211 1,036 2,541 2,583 2,721 2,811 15,417

Spending Plan by Fund

City Light Fund Revenues 3,591 881 2,211 1,036 2,541 2,583 3,111 2,421 18,375

Total: 3,591 881 2,211 1,036 2,541 2,583 3,111 2,421 18,375

Revenue Sources

City Light Fund 3,591 881 2,211 1,036 2,541 2,583 3,111 2,421 18,375

Total*: 3,591 881 2,211 1,036 2,541 2,583 3,111 2,421 18,375

Fund Appropriations/Allocations

Underground 26kV Conversion

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides electrical lines from substations to customers' property lines. This project builds new and replaces old 
underground line segments and may replace rotten and damaged poles in the distribution system that have underground 
facilities beneath them. This work is driven by specific customer projects and is for their direct benefit. City Light is 
reimbursed by the customers for this work. This project enhances distribution system capacity and maintains reliability so that 
City Light has sufficient capacity to serve its customers.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/2007

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: System Wide

Project ID: 8360 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,029 3,150 1,952 1,993 2,035 2,080 2,130 16,369

Total: 3,029 3,150 1,952 1,993 2,035 2,080 2,130 16,369

Spending Plan by Fund

City Light Fund Revenues 11,597 2,705 3,150 1,952 1,993 2,035 2,080 2,130 27,642

Total: 11,597 2,705 3,150 1,952 1,993 2,035 2,080 2,130 27,642

Revenue Sources

City Light Fund 11,597 2,705 3,150 1,952 1,993 2,035 2,080 2,130 27,642

Total*: 11,597 2,705 3,150 1,952 1,993 2,035 2,080 2,130 27,642

Fund Appropriations/Allocations

Underground Customer Driven Capacity Additions

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces and improves underground electrical system equipment that is failing or approaching the end of its 
useful life. This project enhances distribution system reliability, avoiding unplanned outage or interruption of service due to 
equipment failure.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2009

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: System Wide

Project ID: 8353 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 3,799 3,547 3,311 4,215 3,574 3,433 1,781 23,660

Total: 3,799 3,547 3,311 4,215 3,574 3,433 1,781 23,660

Spending Plan by Fund

City Light Fund Revenues 3,773 5,129 3,547 3,311 4,215 3,574 3,433 1,781 28,763

Total: 3,773 5,129 3,547 3,311 4,215 3,574 3,433 1,781 28,763

Revenue Sources

City Light Fund 3,773 5,129 3,547 3,311 4,215 3,574 3,433 1,781 28,763

Total*: 3,773 5,129 3,547 3,311 4,215 3,574 3,433 1,781 28,763

Fund Appropriations/Allocations

Underground Equipment Replacements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project supports the capitalized portion of work resulting from unplanned, non-emergency, underground outages.  These 
outages result from events, such as storms, accidents, and equipment failures.  The project funds permanent storm repairs, and 
construction of new infrastructure to bypass failing equipment.  The project ensures that customers' electric power is restored 
as quickly as possible.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C4 Distribution - Service Connections BCL/Program Code: SCL370-C4

Location: System Wide

Project ID: 8352 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 964 784 827 865 884 900 921 6,145

Total: 964 784 827 865 884 900 921 6,145

Spending Plan by Fund

City Light Fund Revenues 12,704 1,278 784 827 865 884 900 921 19,163

Total: 12,704 1,278 784 827 865 884 900 921 19,163

Revenue Sources

City Light Fund 12,704 1,278 784 827 865 884 900 921 19,163

Total*: 12,704 1,278 784 827 865 884 900 921 19,163

Fund Appropriations/Allocations

Underground Outage Replacements

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project provides electrical lines from substations to customers' property lines. This project builds new and replaces old 
underground lines and may replace rotten and damaged poles in the distribution system with underground facilities beneath 
them. City Light customers pay for a portion of this work. This project adds capacity to the distribution system to maintain 
the reliability level for the existing customers on the system and accommodate the increased load from new services.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: System Wide

Project ID: 8361 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 2,609 2,107 2,108 1,568 1,602 1,637 1,676 13,307

Total: 2,609 2,107 2,108 1,568 1,602 1,637 1,676 13,307

Spending Plan by Fund

City Light Fund Revenues 11,541 3,471 2,107 2,108 1,568 1,602 1,637 1,676 25,710

Total: 11,541 3,471 2,107 2,108 1,568 1,602 1,637 1,676 25,710

Revenue Sources

City Light Fund 11,541 3,471 2,107 2,108 1,568 1,602 1,637 1,676 25,710

Total*: 11,541 3,471 2,107 2,108 1,568 1,602 1,637 1,676 25,710

Fund Appropriations/Allocations

Underground System Capacity Additions

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project investigates, evaluates, and makes a recommendation to develop a unified GIS system that meets all of the needs 
of the Utility, replacing the two separate and incompatible Geographic Information Systems (GIS) that City Light currently 
maintains.  Consolidation simplifies integration between GIS and future software system implementation (such as Mobile 
Workforce); improves worker safety; provides better understanding and routing of underground systems; and provides 
complete "substation to meter" connectivity.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2013

BCL/Program Name: C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

Location: System Wide

Project ID: 9957 End Date: Q4/2016

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund Revenues 0 0 0 106 113 120 127 0 466

Total: 0 0 0 106 113 120 127 0 466

Revenue Sources

City Light Fund 0 0 0 106 113 120 127 0 466

Total*: 0 0 0 106 113 120 127 0 466

Fund Appropriations/Allocations

Unified Geographic Information System

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

The project increases Union Street Substation network capacity.  It funds a programmatic approach for comprehensive 
management of underground network assets serving customers in the area bounded by Yesler Street, Alaskan Way, Pike 
Street, 6th Avenue, Union Street, the Freeway, University Street, 3rd Avenue, and the Waterfront area from Denny to Yesler.  
This project provides sufficient and reliable electrical capacity for the growing power needs of City Light's customers.

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: C2 Distribution - Network BCL/Program Code: SCL360-C2

Location: 1312 Western AV

Project ID: 8201 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,899 1,487 2,679 2,093 2,137 2,185 2,236 14,716

Total: 1,899 1,487 2,679 2,093 2,137 2,185 2,236 14,716

Spending Plan by Fund

City Light Fund Revenues 19,164 1,683 1,487 2,679 2,093 2,137 2,185 2,236 33,664

Total: 19,164 1,683 1,487 2,679 2,093 2,137 2,185 2,236 33,664

Revenue Sources

City Light Fund 19,164 1,683 1,487 2,679 2,093 2,137 2,185 2,236 33,664

Total*: 19,164 1,683 1,487 2,679 2,093 2,137 2,185 2,236 33,664

Fund Appropriations/Allocations

Union Street Substation Networks

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This ongoing project replaces and expands City Light's heavy-duty mobile equipment fleet.  This project also funds the 
gradual replacement of light-duty vehicles owned by City Light, including those previously leased from the Fleets & 
Facilities Department and now owned by City Light.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: New Facility Start Date: Q1/1999

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Location: System Wide

Project ID: 9101 End Date: Q4/2018

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 6,171 9,626 9,186 9,368 9,567 9,779 8,283 61,980

Total: 6,171 9,626 9,186 9,368 9,567 9,779 8,283 61,980

Spending Plan by Fund

City Light Fund Revenues 67,620 8,745 8,949 9,186 9,368 9,567 9,779 8,283 131,497

Total: 67,620 8,745 8,949 9,186 9,368 9,567 9,779 8,283 131,497

Revenue Sources

City Light Fund 67,620 8,745 8,949 9,186 9,368 9,567 9,779 8,283 131,497

Total*: 67,620 8,745 8,949 9,186 9,368 9,567 9,779 8,283 131,497

Fund Appropriations/Allocations

Vehicle Replacement

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

This project replaces 2,000 wood poles per year. The project increases distribution system reliability and public safety by 
eliminating the likelihood of failure from poles past their useful life. 2280 poles have been replaced through August 2011.

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Project Type: Rehabilitation or Restoration Start Date: Q1/2007

BCL/Program Name: C3 Distribution - Radial BCL/Program Code: SCL360-C3

Location: System Wide

Project ID: 8371 End Date: Q4/2019

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 6,201 10,133 7,021 6,871 6,545 6,629 9,944 53,344

Total: 6,201 10,133 7,021 6,871 6,545 6,629 9,944 53,344

Spending Plan by Fund

City Light Fund Revenues 9,068 10,930 7,196 7,021 6,871 6,545 6,629 9,944 64,204

Total: 9,068 10,930 7,196 7,021 6,871 6,545 6,629 9,944 64,204

Revenue Sources

City Light Fund 9,068 10,930 7,196 7,021 6,871 6,545 6,629 9,944 64,204

Total*: 9,068 10,930 7,196 7,021 6,871 6,545 6,629 9,944 64,204

Fund Appropriations/Allocations

Wood Pole Replacement Program

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

Neighborhood District: Downtown Urban Village: Commercial Core

Neighborhood Plan: Commercial Core Neighborhood Plan 
Matrix:

N/A

This project designs, develops, and implements hardware, software, and related tools to track asset information and work 
history. The project implements Oracle WAM and Utility Group Business Intelligence (BI) products, and establishes standard 
business processes. The project enables SCL to make better asset investment decisions and improves operational efficiency 
through improved work management.

Location: 700 5th Avenue

BCL/Program Name: C5 Distribution - Distribution Other BCL/Program Code: SCL360-C5

City Light Fund 5,056 9,942 1,914 0 0 0 0 16,912

Total: 5,056 9,942 1,914 0 0 0 0 16,912

Spending Plan by Fund

Project ID: 9941 End Date: Q4/2013

Project Type: New Facility Start Date: Q1/2008

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 14,077 14,321 8,697 908 0 0 0 0 38,003

Total*: 14,077 14,321 8,697 908 0 0 0 0 38,003

Fund Appropriations/Allocations

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 14,077 14,321 8,697 908 0 0 0 0 38,003

Total: 14,077 14,321 8,697 908 0 0 0 0 38,003

Revenue Sources

Work and Asset Management System

Seattle City Light
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2012 - 2017 Adopted Capital Improvement Program
*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts are in thousands of dollars.

LTD 
Actuals

2011 
Rev

2012 2013 2014 2015 2016 2017 Total

City Light Fund Revenues 1,812 80 0 2,763 3,217 100 102 105 8,179

Total: 1,812 80 0 2,763 3,217 100 102 105 8,179

Revenue Sources

This project funds alterations that preserve workplace efficiency.  The project focuses on adapting interior building elements 
to support business processes and procedures of occupant work groups.  Flooring replacements, interior remodeling, computer 
network cabling upgrades, uninterruptible power systems and computer flooring are examples of work that might be 
undertaken by this project.

City Light Fund 1 0 2,763 3,217 100 102 105 6,288

Total: 1 0 2,763 3,217 100 102 105 6,288

Spending Plan by Fund

O & M Costs (Savings) 0 0 0 0 0 0 0

City Light Fund 1,812 80 0 2,763 3,217 100 102 105 8,179

Total*: 1,812 80 0 2,763 3,217 100 102 105 8,179

Fund Appropriations/Allocations

BCL/Program Name: E3 Central Utility Projects - Fleets and 
Facilities

BCL/Program Code: SCL250-E3

Project Type: Rehabilitation or Restoration Start Date: Q1/1999

Project ID: 9159 End Date: Q4/2018

Neighborhood District: Not in a Neighborhood District Urban Village: Not in an Urban 
Village

Location: System Wide

Neighborhood Plan: Not in a Neighborhood Plan Neighborhood Plan 
Matrix:

N/A

Workplace and Process Improvement

Seattle City Light
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