
         Boundary Relicensing Timeline using FERC’s Integrated Licensing Process

April 30, 2006*

SCL files Notice of
Intent and
Preliminary
Application
Document-

5 – 5.5
 years in
advance of filing
application for new
FERC license

May 30, 2006

Initial
Tribal
Consultation

Comments
on requests for
use of TLP,
ALP if
applicable

June 29, 2006

FERC notices
NOI/PAD

FERC issues
Scoping
Document 1
(SC1)

July 29, 2006

FERC convenes
scoping meetings,
site visits;
Discuss issues,
management
objectives, existing
information,
information needs,
process plan and
schedule

August 28, 2006

Comments on PAD,
SD1 and Study
Requests

Oct 12, 2006

SCL files proposed
study plan;

FERC issues SD2 if
necessary

Nov 11, 2006

Study Plan
Meeting(s),
informal
resolution of
study issues

Jan 10, 2007

Comments on
proposed study
plan

Feb 9, 2007

SCL files revised
study plan for FERC
approval;
Agencies may file
reply comments
within 15 days

March 11, 2007

FERC issues study
plan determination No disputes

Spring/Summer
2007

First season studies
and study review:
SCL files initial
study report, study
meeting is held,
requests for study
plan modification

2008*

Second season
studies if needed

May 3, 2009*
SCL files
Preliminary
Licensing Proposal
(PLP), not later
than 150 days
before application

August 1, 2009
Comments on
SCL’s PLP;

Additional
information
requests, if needed

March 31, 2007
MCA’s file notice
of study disputes

March 31, 2007
Study dispute
resolution process

June 9, 2007

Determination on
study dispute

July 8, 2008
FERC Issues
Study Plan

Sept 30, 2009
License
application filed


