
First Avenue South Rebuild Update - 03/20/09 

Progress Overview   
Installation of the new water main has been steadily moving south, and has now crossed 
Forest Street.  To‐date, over 1500 feet of 24” diameter pipe has been placed in the center of 
First Avenue South, leaving 1300 more to go.  The contractor has also been tapping into the 
storm drain in the center of the road in preparation for placing new drains and catch basins 
at the curb.   

When (and where) the water main installation is completed, crews will begin preparing the 
new service line connections to businesses – initially to those on the east side of the street.  
Which bring us to the following item: 

Traffic Swap – Forest to Stacy 
Until now, daytime north and southbound traffic has been separated by the work zone in 
the middle of the street.  Over the course of the next week crews will shift northbound 
traffic to the west side of the First Avenue in most of the northern third of the construction 
zone, as follows: 

This weekend crews will shift the northbound lanes from just south of Forest to Stacy—
except at the Lander Street intersection.  The resulting “S‐weave” for northbound traffic at 
Lander will be eliminated after the new water main is placed in this intersection, likely April 
11th.  

The northbound lanes in the remaining two‐thirds of the project, between Horton and 
Forest, will be shifted to the west side of the street this coming Thursday, 3/26. 

Northbound traffic will remain on the west half of the street until the curb, sidewalks and 
pavement are rebuilt on the east half of the street (planned for June).  At that time, both 
north and southbound traffic will be moved to the newly completed east side of the street so 
crews can begin work on the west side. 

Driveway Access 
 As northbound traffic is swapped to the west side of the street, access to driveways on the 
east will be maintained by providing a “vehicular bridge” across the work zone from the 
west side of the street.  However, ONLY RIGHT HAND TURNS WILL BE ALLOWED into or 
out of these access points.  This means driveways on the east side of First Avenue must be 
approached from the south and must be exited going northbound.   

Water Outages 
The new water main will be connected to the existing supply system without any area‐wide 
shutdowns.  Most businesses will experience only a single, comparatively short outage as 
their own service line is tied into the new water main.  Those on the east side of First, north 
of Forest, can expect to be contacted by Seattle Public Utilities about the timing of their 
change‐over in a few weeks. 

Metro Stops 
Bus routes on First Avenue will remain in service, and northbound buses will continue to 
stop at, or near, most of their current locations (at Stacy, Lander, Forest and Horton).  Actual 
stop locations will occasionally change to ensure safety during construction activity and 



“pedestrian bridges” may be used in places to provide access across the work zone.  Please 
look for pertinent Metro “Rider Alert” notices.   

 


