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How is money allocated for this 
project?

What is the project schedule?

Cost Element Proportion of 
Total Cost

Seawall structures 60% - 80%

Wall set back 0% - 15%

Beaches, habitat 
improvements, and 
mitigation

5% - 20%

Civil roadway 5% - 10%

Public utilities 5% - 10%

Private utilities not included

Design elements 5% - 10%

Elliott Bay Seawall Project Preliminary Schedule
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Elliott Bay Seawall Project:

Preferred Seawall Alternative(s) selected

Advanced Seawall Alternatives Development

Advanced Seawall Design

Design Construction

Proposed Bored Tunnel:

Design
Construction

Central Waterfront Project:

Advanced Seawall Construction  
(S. Washington to Pine Street)


