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I. Introduction 

A. Name of Major Institution: Kaiser Permanente of Washington 

B. Reporting Year: 2020 

C. Major Institution Contact Information: 

Julia Yeager, 
Senior Director, Delivery System Strategy  
Kaiser Permanente Washington 
1300 SW 27th St, Renton, WA 98057‐9813 
206‐630‐2846  julia.a.yeager@kp.org 

D. Master Plan Adoption Date and Date of Any Subsequent Amendments: The current Major Institution 
Master Plan was adopted on October 31, 1988 under Group Health Cooperative.  Kaiser Permanente 
acquired Group Health Cooperative in 2017.  The MIMP is now under the name of Kaiser Permanente. 

Note:  For purposes of ongoing responsibilities and monitoring of the MIMP, the following substitutions 
are made for outdated terms and parties:  “GHC” and “Kaiser Permanente” now refer to Kaiser 
Permanente (KP); “Seattle Engineering Department” or “SED” now refer to Seattle Department of 
Transportation (SDOT); and “Department of Construction and Land Use” or “DCLU” now refer to Seattle 
Department of Construction and Inspections (SDCI). 

II. Progress in Meeting Master Plan Conditions 

A. Provide a general overview of progress made in meeting the goals and conditions of the approved 
Master Plan: Kaiser Permanente has not engaged in any new development identified in the approved 
Master Plan during the past year.   Comments on the status of each condition are noted below.    

Kaiser Permanente continues its commitment to improve the Transportation Management Plan through 
expanded programs and an investment in a commute incentive program for employees. The 
concentrated work over the past several years has resulted in achieving SOV rates below the MIMP and 
the neighborhood targets. These efforts will also further drive down the SOV rates in alignment with the 
Kaiser Permanente carbon neutral goals. 

In 2020, COVID significantly changed how KP provided healthcare services to the community.  Visitor 

and employee volumes and commute patterns to the Capitol Hill Campus were affected. Some 

Transportation Management Plan processes were interrupted during this period including data 

collection. As we begin entering the post COVID environment, KP will continue its efforts to improve the 

TMP and update the traffic study and commute trip data. 

In 2020 Kaiser Permanente held a Standing Advisory Committee meeting on November 9th.  The meeting 
agenda included a review of the 2019 report, Kaiser Permanente’s regional vision and how that strategy 
influences the Capital Hill campus.    

B. In addition, list each condition and provide a brief narrative statement about the progress made 
towards compliance. This statement should include information explaining progress made (ranging 
from complete compliance, partial compliance to non‐compliance) and strategies used (successful or 
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unsuccessful) in meeting the condition plus, when applicable, what future measures will be pursued 
to reach compliance:   

To date improvements through phase II of the MIMP have been implemented, along with the required 
conditions.  No work identified as phase III of the MIMP has been initiated.  See the Final Conditions 
information for more details. 

 

  Final Conditions of Approval of the Master Plan  2020 Status Update 

Effective Date Conditions 

1.  The Master Plan shall be effective for a period of 10 years from 
the date of adoption by the City Council (October 3, 1988). 
 
UDATE:  Under SMC 23.04.040, the Major Institutions Transition 
Rule, the development standards and TMP established in the 
Master Plan do not expire.  The development program portion 
of the approved MIMP expired in 1998.   

Kaiser Permanente did not pursue any 
amendments to the MIMP in 2020.  The 
status stays as identified.   

Boundary and Zoning Conditions 

2.  The boundary of the KP campus shall be extended to 
incorporate the KP‐owned six‐unit apartment building at 214 
16th Avenue East. 
 
UPDATE:  The MIMP Boundary was extended in 1988, however, 
the land and building were sold in 2007 and is no longer owned 
or occupied by Kaiser Permanente.  Although it remains within 
the MIMP boundary, the existing building is on the historical 
register and has been redeveloped into housing.   

This item is complete and in compliance with 
no changes. 

3.  The proposed boundary extension to incorporate the United 
Methodist Church at 128 16th Avenue East is denied under the 
approved 1988 MIMP. GHC shall be allowed to use the church’s 
facilities for conference meeting purposes if needed. 

Kaiser Permanente does not lease or occupy 
any portion of this building.  
 

4.  The proposed boundary extensions to incorporate the GHC‐
owned surface parking lots (P‐11, P‐12 and P‐13) is denied 
under the approved 1988 MIMP.  
 
UPDATE:  Surface lots P‐11, P‐12 and P‐13 remain outside the 
MIO.  Kaiser Permanente continues to own and operate the 
surface lots as existing non‐conforming uses as allowed under 
the Seattle Municipal Code. 

These lots are designated for use by patients, 
visitors and staff.  There have been no 
modifications to the status of these lots since 
the approval of the MIMP. The MIMP 
anticipated an additional garage on site as 
part of phase III, however this phase final 
phase has not been pursued so the lots are 
still required to meet the overall parking 
need on the campus for patients and visitors.    

Parking and Traffic Conditions 

5.  KP shall set biennial goals for reducing the parking shortfall to 
zero as early as possible but no later than ten years from the 
date of the approval of this master plan (October 3, 1988). KP 
shall conduct such studies as are needed to report to the 
director every two years regarding progress toward meeting 
the goals for reducing parking shortfall.  
 

In 2019, Kaiser Permanente completed the 

Capitol Hill Campus Commute Trip Reduction 

Survey achieving the required response rate. 

The 2019 survey showed a significant decline 

in the SOV rate from the 2017 survey, 

exceeding the MIMP goal of 50% drive‐alone 

rate.   
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  Final Conditions of Approval of the Master Plan  2020 Status Update 

Due to the COVID impact on traffic volumes 

and commute patterns, the 2020 traffic study 

has been postponed until 2022 when SOV 

and parking are expected to return to pre‐

pandemic levels. 

5a.  If needed as part of a Transportation Management Plan (TMP) 
approved by the Seattle Engineering Department and the 
Department of Construction and Land Use (DCLU), the DCLU 
director may approve the leasing of off‐site parking lots or the 
leasing of spaces in existing church parking lots which don’t 
contribute significantly to traffic congestion problems near the 
Kaiser Permanente campus. Kaiser Permanente shall provide 
shuttle service between the lots and the campus when the lots 
are beyond walking distance. Before approving Kaiser 
Permanente’s leasing of off‐site parking lots, DCLU shall notify 
the Kaiser Permanente Citizen Advisory Committee and post a 
notice at the main entrance to the parking lot. The notice shall 
allow the Committee and public 15 days to comment to DCLU 
on the potential impacts. New parking lots must be consistent 
with zoning restrictions and are subject to applicable 
environmental review. Kaiser Permanente shall accommodate 
needed off‐street parking in structures within its boundaries to 
the maximum extent possible. Kaiser Permanente shall 
maintain its commitment to the goal agreed to in its 1974 
agreement with the Capitol Hill Community Council for phasing 
out the use of surface lots P‐7 and P‐11 through P‐16, and shall 
relinquish the use of lots P‐15 and P‐16 no later than the end of 
Phase III. 

KP does not lease any parking in the area 

outside of the MIO.  KP no longer utilizes the 

lot identified as P‐17 in the MIMP. Since 

there are no lots beyond walking distance 

there is no longer a shuttle services to 

parking 

KP owns and continues to utilize lots P‐7 and 

P‐11 thru P16 for patient, staff and 

contractor parking.  Phase III of the MIMP 

which included an additional parking garage 

has not been initiated as described.  No new 

parking has been developed since completion 

of Phase II in 1992.   

   

6.  KP shall contribute its fair share of associated costs of 
improvements of existing signals at 15th Avenue East/ East 
John Street/East Thomas Street as determined by the City 
Engineering Department and shall pay for a new signal at 15th 
Avenue East and East Denny Way, if the future traffic study 
determines a signal is warranted. 

No change 

7.  The objective of the TMP shall be to reduce the SOV level and 
parking demand to the lowest level the director and the Seattle 
Engineering Department (SED) deem reasonably achievable. 
The TMP shall be annually reviewed for goal attainment by SED 
and can be amended with the agreement of Kaiser 
Permanente, SED and DCLU. The TMP enforcement provisions 
in SMC 23.48.18 (C) (5) shall be applicable to the Kaiser 
Permanente TMP as part of the requirements of the master 
plan. 
 
The Transportation Management Plan shall include the 
following incentives to reduce spillover parking in the 
neighborhood: 

The purpose of the TMP is acknowledged.  
While 2020 was dramatically impacted by the 
pandemic, KP staff has remained focus on 
opportunities and initiatives to reduce SOV 
during normal operations and recent efforts 
have brought the SOV rate below the MIMP 
goal.  KP will continue to work with SDOT and 
SDCI staff to improve performance level of 
the TMP elements.            
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7a.  KP’s Employee Transportation Coordinator shall be given the 
flexibility and management support needed to implement and 
enforce all aspects of the TMP. 

In compliance with the TMP, Kaiser 
Permanente has an established department 
within the organization to coordinate and 
maintain building transportation. One focus 
of the Commute Solutions team is to reduce 
the SOV rate in compliance with the MIMP.   

7b.  KP shall support the current RPZ by monitoring employee 
violations and instituting remedial action for repeaters; by not 
issuing RPZ stickers to employees unless they live within the 
RPZ boundaries; and by financially supporting the cost of RPZ 
stickers, signs and guest pass monitoring for operation of the 
zone. 

Kaiser Permanente continues to support the 
current Residential Parking Zone (RPZ) by 
monitoring employees’ parking and 
financially supporting the cost of RPZ stickers 
as required by the current MIMP.   
 

7c.  The Transportation Management Plan shall be strengthened by 
providing parity between HOV subsidies. The public transit 
subsidy shall be increased to at least 50% and made available to 
all employees. KP’s shuttles shall be priced so that employees 
do not pay more for this service than they would if they took 
public transit with a 50% subsidy. Vanpools shall be given free 
parking and provided a fare subsidy, equivalent to the 50% 
transit subsidy. Carpools of three (3) or more shall be given free 
parking in the new garage and carpools of two (2) shall pay a 
reduced parking fee equivalent to or less than the cost an 
employee would pay for a 50% subsidized transit pass. 

ORCA cards are provided to all KP staff at $38 
per year.  This rate represents approximately 
92% subsidy for public transportation if fully 
utilized.  
 
KP does not operate a shuttle service.   
 
Vanpools and carpools of three or more 
receive free parking.  
 
Carpools of two receive a 50% reduction in 
daily garage parking fee.   

7d.  When the new garage is opened, vanpools and carpools (of 
three or more) shall be assigned to garage spaces. This would 
give priority parking to HOV modes and provide a distinct 
incentive to employees to use those transportation modes. 
 
UPDATE: These criteria were met with the opening of the new 
garage in 1992 

In addition to priority parking for HOV, there 
is secure, covered bicycle parking enclosure 
in the garage for staff with shower facilities 
located directly adjacent to the garage on the 
B level.   

7e.  All SOV parking at KP shall be priced to reflect current market 
rates for commercial lots in the area and to reflect rates 
currently charged by other hospitals on First Hill. KP shall not 
provide free parking to any employee or staff commuting by 
SOV. SOV spaces shall be located in less preferential areas of 
the campus or in the off‐campus parking lots. 

Rate adjustments have been initiated over 
the years to maintain comparable costs for 
daily parking rates and in response to market 
conditions.  

7f.  KP shall institute a Guaranteed Ride Home program for 
employees who use an HOV mode and need to get home for 
emergencies or need to work late. This program could include 
providing transit passes or shuttle or taxi service when 
necessary. (Metro will help set up guidelines for these 
programs.) 
 

KP continues to have a Guaranteed Ride 
Home Program, offering up to 12 rides per 
year, offered at 3 per quarter. This exceeds 
the typical programs in the area. 

7g.  KP shall work closely with Metro to alter routes and timetables 
such that more shift employees can be served. 

KP meets quarterly with Metro to review 
routes and suggest improvements.  Frequent 
service currently exists with Route 8, 10 and 
43 providing service to the light rail station 
and other Metro transfer points.  
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7h.  KP shall require its contractors to use off‐street parking at 
locations outside of the neighborhood and to use shuttle buses 
to bring construction workers to the site or shall temporarily 
relocate SOV parkers to off campus parking lots and provide 
those spaces to construction workers. 
 

All construction in 2020 was limited to minor 
interior renovations and infrastructure 
repairs.  Contractors are required to park in 
the existing remote KP lots or in the service 
parking areas.  The majority of the interior 
work occurs at night when parking is 
available in the garage.     

Pedestrian Access Conditions 

8.  KP shall, at its expense, provide a handicapped accessible east‐
west pedestrian access walkway located about mid‐block 
between East Denny Way and East Thomas Street, and 
connecting 15th and 16th Avenues East, which shall be open to 
the public for 24 hours per day. The final design of the walkway 
shall be subject to review and approval by DCLU, Land Use 
Division, and shall be constructed prior to final occupancy of 
the new MOB/garage. The design shall include appropriate 
signs and landscaping and shall be clearly identified as a public 
way. 
 
UPDATE:  Kaiser Permanente maintains an accessible east‐west 
pedestrian path between 15th and 16th Avenues East through 
the campus.  The pathway is located just north of the access 
drive and is visibly marked as a public pathway.  This pathway 
was established with the construction of the south MOB in 1992 
and has been maintained since that time. 

In compliance ‐ no changes. 

Bulk and Design Conditions 

9.  Any new structures at the KP campus shall be designed to 
minimize glare, bulk and shadow impacts. KP shall consider 
setting back the upper levels of new buildings to reduce bulk 
and shadow impacts and shall minimize glare impacts. To 
reduce the institutional appearance and bulk and scale impacts 
of the new structures, KP should consider use of building 
materials consistent with structures in the surrounding 
neighborhood and by alternating use of glass and non‐reflective 
materials. Large unbroken blank wall surfaces should be 
discouraged. To ensure that the final design satisfies the intent 
of these mitigating measures, KP shall submit proposed design 
drawings to DCLU – Land Use Review for review and approval 
prior to filing for building permits. DCLU shall consider 
comments from the Citizens Advisory Committee and the 
Capitol Hill Community Council in its review and approval of 
building designs. 
 
UPDATE:  All relevant development since 1988 has followed this 
guidance in its design and received review from the City and 
public.  All projects have been reviewed through the Master Use 
Permit process with the City of Seattle. 

In compliance ‐ no changes. 

10.  Provisions of retail frontage along 15th Avenue East is an 
important design element to soften the visual impacts of new 

In both buildings the primary tenants are 
small local businesses, with some secondary 
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large buildings and to maintain a pedestrian scale for this 
business frontage. KP shall include in the new Medical Office 
Building retail space fronting on 15th Avenue East which is 
equivalent in lineal feet to the retail space that would be 
displaced by construction of the MOB/garage. To assure that 
this replacement space offers a similar range of goods and 
services to the community, KP shall advertise its availability in 
local and daily newspapers, by listing with appropriate 
marketers experienced in renting commercial space, and by 
prominent display of for rent signs. KP shall consider further 
extending its retail frontage in the new West Wing addition. 
Relocating hospital services such as flower and gift shops and 
possibly a cafeteria, should be considered during design, to 
provide direct access onto 15th Avenue East and provide the 
appearance of a retail, pedestrian‐oriented frontage. 
 
UPDATE:  Retail space was developed along 15th Ave East in the 
South Medical Office Building in 1992.  The retail space was part 
of the original development as dictated by these MIMP 
guidelines.  The North Medical Office Building continues to have 
retail space along the 15th Ave. East as it had prior to the 
development of the current MIMP.   

retail space used by Kaiser Permanente for an 
Eyewear shop and Hearing Center. These 
spaces are further identified in section III. B. 
 
Vacant space is actively being managed by a 
real estate broker.   

11 
[a] 

The provision of quality open space and landscaping is critical in 
visually integrating the large scale of the campus buildings into 
the surrounding neighborhood and to maintain a pedestrian 
friendly environment adjacent to public streets and the 
replacement walkway. 
 
The KP landscape plan shall incorporate a play area for use of 
children visiting the campus at a safe and convenient location. 
The landscape plan shall also configure available open space 
into “mini‐parks” with suitable seating and seasonal 
landscaping. Use of street trees and landscaping along the 
street margins is encouraged to help soften the institutional 
appearance at ground level. Outdoor areas should be sited to 
maximize sun exposure and special attention given to the needs 
of the elderly, handicapped, and children who would visit the 
hospital. Design of plantings shall also consider safety of 
pedestrian so that convenient hiding places are not 
inadvertently placed close to outdoor activity areas. 
 
Because the Master Plan development will occur in phases and 
program decisions may place continued development on hold 
for long periods, KP shall incorporate interim landscaping which 
satisfies these design criteria (such as the MOB and West Wing 
addition). The design and location of the replacement 
east/west pedestrian access between 15th and 16th Avenues is 
very important. It must be clearly identified and accessible to 
serve its intended function. Since all of these plans are still 

In compliance ‐ no significant changes. 
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conceptual in the Master Plan, KP shall submit a proposed 
design for review and approval prior to issuance of building 
permits for any new structures. The replacement pedestrian 
walkway shall be approved by DCLU prior to issuance of 
building permits for the new MOB and its construction 
completed prior to final occupancy of that building. 
 
UPDATE:  A neighborhood play area was developed as part of 
the South Medical Office Building development in 1992.   This 
area remains available to the neighborhood. In addition, KP 
maintains an exterior courtyard with on the campus that is 
accessible to the public. 
 

11 
[b] 

The Major Institution Code Noise Development Standards of 
SMC 23.48.014 are modified to permit a relocated emergency 
vehicle entrance/exit onto 16th Avenue East. 
 
UPDATE:  This emergency vehicle location is currently located 
off Thomas between 15th and 16th Ave East.  This is the original 
location identified in the MIMP.  The new location approved off  
16th Ave East was part of phase III and not implemented.  The 
primary emergency vehicle traffic is out going from the facility.  
KP operates an Urgent Care facility 24. 

In compliance ‐ no changes. 

Construction and Noise Conditions 

12.  Construction noise will particularly impact residential and 
church uses near the south end of the campus. In addition to 
the requirements of Seattle’s Noise regulations (Chapter 25.08 
Seattle Municipal Code), KP shall require its contractors to meet 
the following mitigation measures: 

a. The use and maintenance of properly operating 
mufflers and quieting devices; 

b. The use of quietest available machinery and 
equipment; 

c. The use of electric equipment in preference to gas, 
diesel [or] pneumatic machinery; 

d. Locating construction equipment as far from nearby 
noise sensitive properties as possible; 

e. Shutting off idling equipment; 
f. Limitation of construction hours to non‐holiday 

weekdays only, to coincide with the normal workday 
period, 7:00 a.m. to 6:00 p.m.; 

g. Scheduling the noisiest operations near the middle of 
the day, and notifying nearby residents whenever 
extremely noisy work will be occurring; 

h. The use of permanent or portable acoustic barriers 
around point noise sources. 

No relevant construction occurred in 2020.  

The work completed was interior 

improvements and maintenance work.   

  

There were no known complaints related to 

construction activities. 
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III. Major Institution Development Activity Initiated or Under Construction within the MIO Boundary during the 
Reporting Period. 

A. List & Describe Development Activity Initiated or Under Construction (Non‐Leased Activity):  There 
was no development activity within the MIO during 2020.   

B. Non‐Major Institution Leasing Activity During the Reporting Period:   

1. 102 15th Ave E has required retail space per condition 10   
a. The one retail space previously occupied by Any Lab Test Now has remained vacant 

since 2018.   
b. KP is actively advertising the space for lease.  The remaining tenants are as follows: 

i. A New You Hair Salon, 550 s.f. 
ii. Salal Credit Union‐ 270 s.f.‐ ATM renewal completed 6/9/2021 

2. 310 15th Ave East is not part of condition 10 but continues to have leased retail space as follows: 
a. Capital D Café‐ 235 s.f. An ownership transfer occurred on 1/30/20. 
b. Moli Bento Restaurant ‐ 470 s.f. 
c. 1‐800 flowers‐ 985 s.f. Renewal in process. 

3. 122 16th Ave East is not part of condition 10.   
a. It has vacant space previously leased by Pac Lab.    
b. The remainder of the property is currently leased to Sound Mental Health including the 

adjacent parking to the South of the building. 
 

IV. Major Institution Development Activity Outside but within 2,500 Feet of the MIO District Boundary:   

A. Land and Building Acquisition During the Reporting Period: None 

B. Leasing Activity During the Reporting Period: None 

V. General Overview of Progress in Meeting Transportation Management Program (TMP) 

A. Improved Investment in Commute Solution Team 

1. In compliance with the TMP, Kaiser Permanente continues to operate a department within the 

organization to coordinate and maintain building transportation. The Commute Solutions team 

focuses on initiatives to incentivize staff to choose alternative transportation by maintaining and 

improving existing programs and seeking out new opportunities.    

2. The Commute Solutions team continues to improve on the recent success such as the commute 

incentive program and aggressive out‐reach to employees to help them find commute alternatives.  

Through the integration of the LUM platform we have real time data that informs the teams which 

areas are successful and where we need to focus energy.  

3. In 2021 as the employees begin to return to the Capitol Hill Campus, the commute will heavily 

engage the staff to educate and identify alternative commute solutions. Additionally, KP will 

continue to work with neighboring organizations and local transit agencies on initiatives that 

support alternative transportation.  

4. In 2022, KP will update the traffic study to better understand the parking utilization by our staff and 

member post‐pandemic.  


