
 
 

YVYC 2019: Project 19-163, on 65th, between 20th and 15th NE 

2019 Project Review Sheet (2020 Construction) 

 

City Council District 4 (Ballot # 4C) 

Project # 19-163 

Project Title: Add crosswalk 

Location: 

Neighborhood: Ravenna, 98115 

 

Area: on 65th, between 20th and 15th NE 

 

SDOT Contact Information 

 

SDOT Reviewer Name:  Mitchell Lloyd   

 

Reviewer Phone Number:  206-256-5378 

 

Review Date:    7/31/2019 

 

SDOT Project Summary 

 

SDOT approves project 

☒ Yes 

☐ Yes, with revisions 

☐ No 

 

Comments: In consideration of adjacent land use, proximity of bus stops, traffic data, distance 

to controlled pedestrian crossings, SDOT recommends a marked crosswalk with rectangular 

rapid flashing beacons (RRFBs) across NE 65th St on the west leg at 17th Ave NE. 

 

There is an opportunity to partner with another program:  

☐ Yes 

☒ No 

Partnering Program: N/A 

 

Total Project Cost:  $70,000                                                                                            

 

Solution and Comments: 

This review has been completed for use in the 2019 Your Voice, Your Choice: Parks & Streets 

process.
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Image: 
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Information Provided by Community Members 

 
Project Idea: Adding crosswalk 

 

Need for Project: Cars are speeding on that stretch of 65th and will not stop for pedestrians. 

Also difficult for drivers to see pedestrians trying to cross. 

 

Community Benefit from Project: Pedestrians in Ravenna/Roosevelt neighborhood
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Risk Registry 

SDOT Review Drainage impacts Constructability Community process 

Low – traffic 

operations and 

signals have reviewed 

None Low Low – in line with 

previous community 

process for bike lanes 

 

 

Cost Estimate 

Design Phase 

Preliminary Engineering (Survey) Costs $0 

Project Management Costs (City Labor) $0 

Design Costs (Consultant Fees, if externally designed, internal labor 

otherwise) 

$12,000 

Subtotal – Design Phase Costs $12,000 

Design Contingency (10% of Design Phase Subtotal) $3,000 

Total Design Phase Costs $15,000 

Construction Phase 

Construction Costs (include urban forestry, signs & markings, traffic 

control, layout or construction staking as necessary) 

$45,000 

Drainage Costs $0 

Estimating Contingency (10-20%) $5,000 

Subtotal – Construction Costs $50,000 

Construction Management (10-25% of Construction Cost) $0 

Construction Contingency (20%) $5,000 

Total Construction Phase Costs $55,000 

Total Project Cost = Total Design and Construction Phase Costs $70,000 

 


