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Levy to Move Seattle Oversight Committee Meeting 

Levy Oversight Committee bylaws – adopted April 2017 

Move Seattle Levy legislation, approved June 29, 2015) 

Date/Time: Tuesday, December 5, 2023 / 5:00 – 7:00 PM 

Co-chairs: Inga Manskopf, Kevin Werner 

Location: Video Conference, in-person at City Hall 

 
Members Present: Inga Manskopf, Kevin Werner, Sam Ferrara, Geri Poor (Freight Board), Jessica 
Nguyen, Alex Bejarán Estévez, Clara Cantor, Saroja Reddy (City Budget Office), Natasha Riveron 
(Pedestrian Board), Donna McBain Evans (Bike Board), Rachel Ben-Shmuel, Tyler Blackwell, Lisa 
Bogardus, Councilmember Alex Pedersen (City Council) 
 

Members Absent: Dennis Gathard 
  
Guests: Francisca Stefan, Annya Pintak, Margo Iñiguez Dawes, Sariga Santhosh, Kris Castleman, 
Serena Lehman, Kalen Carney, Katie Olsen, Bill LaBorde, Brian Bommersbach, Brian Sperry (all 
SDOT), Ryan Packer (The Urbanist), Sharon Sobers-Outlaw (Transportation Equity Workgroup), 
Doug MacDonald 
 
MEETING CALL TO ORDER: 5:01 PM 
 

Welcome and roll call 
Kevin W.: Conducted roll call for committee members. 
 
Katie O.: Introduced City staff. 
  
Public Comment 
Kevin W.: Asked if anyone wanted to give public comment. No public comment. 
 
Agenda item #1: Levy Equity Workplan 
Margo I. D.: Provided an overview of the Levy Equity Workplan. SDOT has been incorporating 
equity into our decision making in the department and the Move Seattle Levy. We have mapped 
the distribution of 2023 Levy deliverables and that will help inform decisions that we have 
remaining in the Levy. Geographic equity is one of many key criteria that we consider when 
making investment decisions in addition to other criteria like safety and asset condition. The Levy 
Equity Workplan goal is to improve the equitable distribution of Levy investments by building on 
existing equitable practices and baselining Levy investment equity. At SDOT, we incorporate 
other types of equity in Levy delivery such as contracting, workforce, and community 
engagement. The Levy Equity Workplan is aligned with SDOT's Transportation Equity Framework 
tactics. An initial outcome of the Levy Equity Workplan is the preliminary 2023 Levy Equity Map 
that has our 2023 Levy deliverables represented by Levy program with the Race and Social Equity 
(RSE) Composite Index overlaid on the map. Some next steps in our Levy Equity Workplan 

https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/LevyOversightCommittee_2016_Rules_Procedures.docx
https://www.seattle.gov/Documents/Departments/SDOT/About/Funding/LevyOversightCommittee_2016_Rules_Procedures.docx
https://www.seattle.gov/Documents/Departments/SDOT/About/DocumentLibrary/Levy/CB118402FINAL.pdf
https://www.seattle.gov/documents/Departments/SDOT/About/Funding/LOC/2%20-%20Levy%20Equity%20Workplan%20Presentation.pdf
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include adding some financial data to the map, expanding the use of the RSE Index, and defining 
what "equitable distribution" means.  
 
Kevin W.: (1) How do you consider a project benefit in a single community vs. a project that  
connects communities? (2) Is the map public yet? (3) Deliverable amounts in an RSE quintile vs. 
investment amount?  
 
Margo I.D.: (1) We are aware of the need for that kind of analysis but it is not addressed in the 
preliminary Levy Equity Map. This is something that we are thinking about how to address. (2) 
This is a preliminary map and it's not yet public. (3) We want to add some financial information 
so we can assess the investment equity as the number of deliverables does not tell the entire 
story. This would help us compare the investments made in the top two quintiles vs. the other 
three quintiles.  
 
Geri P.: (1) On Slide 14, can you show the percentage of deliverables in an area?   (2) On the RSE 
Index slide, can you overlay where people work as they benefit from investments where they 
work? 
 
Margo I.D.: (1) The preliminary Levy Equity Map does allow us to show the percentage by Levy 
program. (2) I will pass this feedback to Office of Planning and Community Development staff 
that are more focused on demographics of where people work. This would be a more 
sophisticated addition to our preliminary map and analysis.  
 
Rachel B.: Urban Forestry has a map of where they plant trees. Have you used that map data? 
 
Margo I.D.: Yes, the data is the same. 
 
Agenda item #2: Q3 Levy to Move Seattle Report 
Serena L.: Provided an overview of the Q3 Levy Report.  In Q3 we completed investments 
including repaved roads, new bike facilities, bridge improvements, new sidewalks, transit access, 
traffic signal improvements, tree pruning, and so much more.  In the Safe Routes category, we 
completed several projects including 1st Ave S, Rainier, Ave S, 4th Ave S, projects at 15 schools, 
new traffic signals, 2,886 sidewalk repairs, 82 curb ramps, and two Neighborhood Street Fund 
projects. In the Maintenance and Repair category, we completed 41 spot paving improvements, 
48 bridge spot repairs, continued paving work on Madison Street, rebuilt two stairways, and 
pruned over 1,000 trees. In our Congestion Relief category, we completed work on Metro Bus 
Route 44, 75 signal diagnostic evaluations, about 2 miles of ITS network, four bicycle spot 
improvement projects, began construction on the near-term accessible Mt. Baker bike and 
pedestrian improvements, and completed 21 transit spot improvements.  
 
Kalen C.: In Q3 we spent $157M, which was the second highest Q3 spending during the life of 
the Levy. As a reminder, our budget informs our spend plan but we might not spend all the 
annual budget to complete a project in a given year.  In those cases, some budget will carry over 
to the following year as the projects continue through the delivery process.  

https://www.seattle.gov/documents/Departments/SDOT/About/Funding/LOC/3%20-%20Q3%202023%20Levy%20to%20Move%20Seattle%20Report%20Presentation.pdf
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Inga M.: Why do you think you were able to spend the Q3 amount? 
 
Kalen C.: We typically have higher spending in the summer months and we added some staff 
resource capacity.  
 
Inga M.: You mentioned in the Q3 report year to date underspending and you mentioned 
weather delays and supply chain delays. How much will this 2023 carry forward affect 2024 
delivery? 
 
Kalen C.: A lot of the projects we have coming on line are projects that will be delivered by 
contractors so that will help us achieve our planned deliverables in 2024.  
 
Inga M.: I noticed that a longer approval timeline was noted for crossing improvements. Can you 
share details about that? 
 
Serena L.: We have had some delays and shifting of priorities and sometimes other entities staff 
availability like utility departments can affect project delivery schedules.  
 
Lisa B.: What bridge projects are moving forward and what are the permitting challenges? 
 
Serena L.: I'll post a list of bridges and the status in the chat. 
 
Francisca S.: In terms of permitting challenges, WSDOT has to review our bridge plans and 
specifications and that can delay schedules, and the community workforce agreements were 
taking a bit more time to work through the process. 
 
Donna M.E.: There are several bike projects that are not in construction yet and am wondering if 
they can be finished in 2024? 
 
Serena L.: We should be in construction in 2024 on those projects but the construction will likely 
carry over into 2025 as with some other Levy projects. 
 
Agenda item 3: Committee Business 
 
LOC Recommendation Letter 
Kevin W.: I created a short version of the document and shared with all of you. Anything others 
want to add? 
 
 
Clara C.: I had made some comments in the draft about the alternative revenue sources for 
discussion and consideration. 
 



 

4 
 

Inga. M: We have been having conversations about whether or not to include alternative 
revenue sources in this recommendation. We may not be informed enough to make strong 
recommendations for alternative revenue sources. 
 
Alex B.: Per Section 9 of the Levy ordinance, we are required to comment on alternative revenue 
sources in this recommendation. 
 
Lisa B.: I feel like the West Seattle Bridge and the Bridge Seismic program issues got lost. We 
need to think about infrastructure from the ground up, so that bike projects and other 
connections can be built onto solid bridges and other transportation infrastructure.  
 
Saroja R.: Do you want to say something about accountability and what this group's role is? Also, 
you might consider mentioning intergenerational equity.  In the past, we have used bonds for 
major projects like the seawall. 
 
Upcoming LOC Meeting 

Kevin W.: Any objections to a January 9 meeting? Hearing none, let's go ahead with a January 9 
meeting. 
 
LOC Leadership Elections 

Inga M.: Geri and Kevin for co-chairs, Lisa for vice-chair, and Rachel will remain secretary. 
 
Kevin W.: Any objections? No objections so the positions are approved. 
 
Meeting Minutes for Approval 
Inga M.: I motion to approve the minutes November. 
 
Rachel B.: I second the motion. 
 
Kevin W.: The November minutes are approved.   
 
Adjourn: 7:00 PM 

 
Action items  
Action items below capture tasks from this meeting.  

Action item  Meeting  Lead  Status  Deadline  

Share the data behind the 
chart on slide 5. 

Nov. 2023 SDOT Working on request. ASAP 

  

https://www.seattle.gov/documents/Departments/SDOT/BoardsCommittees/LOC/2%20-%20Transportation%20Revenue%20in%20Seattle.pdf#page=5

