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I. Introduction 

 
A. Name of Institution: Swedish Medical Center / Cherry Hill Campus 

 
B. Reporting Year: 2022 

 
C. Major Institution Contact: 

 
Andrew Davis, Chief Real Estate Officer 
747 Broadway 
Seattle, Washington 98122  
Phone: 425-375-5223 
Email: andrew.davis2@swedish.org 

 
D. Master Plan Adoption Date:  

July 8, 2016 (Ordinance No. 125037) 
No subsequent amendments have occurred. 
The Master Plan is available at: 
https://www.seattle.gov/Documents/Departments/Neighborhoods/MajorInstitutions/SwedishC
herryHill/Cherry%20HillCompiledMIMP_2016_07_08(0).pdf  

 
II. Progress in Meeting Master Plan Conditions 

 
This report covers the reporting period 2019-2022.  

 
List of conditions and status of fulfillment (progress made, level of compliance, strategies used and 
success, future measures to be used). Conditions are distinguished by italic type. 

 
A.  General overview of progress made up to and including 2022 in meeting the goals and 
conditions of the approved Master Plan: 

 
In 2016, the Seattle City Council adopted Swedish Cherry Hill’s Major Institution Master Plan (MIMP) for 
its Hospital Expansion Project (Ordinance No. 125037). This plan approves development that will increase 
the hospital’s square footage up to 2,753,000 square feet over the next 30 years. Swedish Cherry Hill will 
not be issued a Master Use Permit (MUP) to begin development until it is able to meet its current 
Transportation Management Plan (TMP) goal of no more than 50% of peak hour commute trips being made 
by single occupant vehicles (SOV). In 2019, the campus surveyed its tenants and collectively achieved 
a 47% SOV rate. A CTR Survey was not conducted in 2021 and was postponed to the fall of 2022. 
Swedish Cherry hill received partial official results of the 2022 CTR Survey in Spring 2023. The 
official results of the 2022 CTR show a 56.6% SOV rate for the Swedish Cherry Hill Campus. The 

mailto:andrew.davis2@swedish.org
https://www.seattle.gov/Documents/Departments/Neighborhoods/MajorInstitutions/SwedishCherryHill/Cherry%20HillCompiledMIMP_2016_07_08(0).pdf
https://www.seattle.gov/Documents/Departments/Neighborhoods/MajorInstitutions/SwedishCherryHill/Cherry%20HillCompiledMIMP_2016_07_08(0).pdf
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City’s ordinance can be found in Attachment 1 of this report. 
 
 Campus-Wide results 2014 2016 2017 2019 2022 
Drive-Alone 57.5% 56.7% 56.6% 47.0% 56.6% 
 

Important note: Results from the 2022 CTR Survey were not made available to all employers within 
the Swedish Cherry Hill campus before the submission of the annual report. To this day, WSDOT has 
not sent to Swedish and all other employers within the Swedish Cherry Hill campus a completed 2022 
CTR Survey report. Swedish Medical Center is missing data from pages 6-8 of the WSDOT CTR 
report and the Sabey portion of the report have not been received. Swedish Medical Center and partner 
Sabey have asked Commute Seattle to engage with WSDOT to provide completed reports. 
 
Swedish Medical Center is committed in submitting the annual reports no later than the first quarter of 
each year. On the years where a Community Trip Survey is administered, we will be including this data 
if received before the end of the first quarter of the following year.  
 

B. Complete list of Master Plan approval conditions: 
 
The Swedish Cherry Hill Master Plan was adopted July 8, 2016. The majority of conditions that are required 
as part of the development process could not begin until Swedish Cherry Hill met its TMP goal defined in 
Condition 3 of the MIMP. Therefore, the primary focus since then has been on the campus achieving its 
TMP goal. Information on progress towards the Swedish Cherry Hill TMP goal can be found in Section V 
of this report. In addition to TMP activities, Conditions 12 (Concept Streetscape Design for 18th Avenue) 
and 14 (Wayfinding Guidelines) have been submitted to the City for review and comment. Berger 
Partnership and TGB Architects provided and reviewed these documents with the Standing Advisory 
Committee (SAC) at the November 28, 2017, meeting. A summarized version of the City Council 
conditions for this Master Plan along with any progress or milestones achieved in the 2019-2022 period are 
listed in Table 2.1 below.  
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Table 2.1 
Item Council Findings Conclusions and Decision Comments 2022 Update 
A Master Plan Review  
1 Master Plan Review. Five years after adoption of the Master 

Plan and every 5 years thereafter, Swedish Medical Center in 
cooperation with its Standing Advisory Committee (SAC) shall 
hold a public meeting to review its annual report and other 
information intended to illustrate the status of plan 
implementation. The meeting shall be widely advertised to the 
surrounding community and involve opportunity for public 
comment. 

Current Master Plan was adopted in July 
2016. A 5-year review, due in 2021, was 
postponed due to challenges created by a 
global pandemic. It is anticipated that a 
public meeting will be held in 2023. 

2 Schematic and Design Review. The SAC will review and 
comment during the schematic and design stage of all 
proposed and potential projects intended for submission of 
applications to the City. 

In 2018, the SAC commented on the 
proposed design project for 18th Ave 
Medical Office Buildings (MOB) 
developed and owned by Sabey. The SAC 
shared their feedback on the design, 
materials, scale, modulation, noise 
concerns, drainage issues, etc. in their 
“18th Ave Building Comment Letter” that 
was submitted to SDCI in December 2018.  

B Transportation, Loading and Transit  
3 TMP Goal Prior to First Issuance of Building Permits. The 

goal for the TMP in the Master Plan will be to achieve an 
employee SOV rate of 50 percent prior to approval of the first 
building permit, including demolition, allowed under the 
Master Plan. 

In 2019 Swedish Cherry Hill campus CTR 
survey results demonstrated a 47% SOV 
rate. In 2022 Swedish Cherry Hill campus 
CTR survey demonstrated a 56.6% SOV 
rate. Individually SOV results per 
employer were SMC 55.4%, SMG 48.9%, 
NWK 68.6%, LabCorp 60.6%, Sabey 
62.6%. 
 
Information on progress towards the Swedish 
Cherry Hill TMP goal can be found in Section 
V of this report. 

4 Application of TMP Goal. The TMP goal will apply to 
everyone who works within the Swedish-Cherry Hill MIO at 
least 20 hours/week and arrives for work between 6:00 AM and 
9:00 AM. 

Employees who work within the Swedish-
Cherry Hill MIO at least 20 hours/week and 
arrive for work between 6:00 AM and 9:00 
AM. All applicable employees and tenants 
participated in the TMP and were 
surveyed in 2019 and 2022. 
Results of the 2019 and 2022 survey are 
listed in Tables 5.1 & 5.2 of Section V of 
this report. Partial official results of the 
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2022 CTR Survey from WSDOT were 
made after the initial submission of this 
this report in the Spring of 2023. 

5 TMP Goal Reduction Over Life of Master Plan. The TMP 
SOV goal of 50 percent shall be further reduced by 2 
percentage points every two years to a maximum 32 percent 
SOV goal in 18 years. 

In 2019, campus met 2% minimum 
reduction goal by achieving 47% SOV rate 
from the 2017 56.6%, a 16.6% reduction. 
In 2022, reduction goal of 2% was not me, 
results demonstrated a 56.6% SOV rate 
for 2022. 

6 TMP Review. As part of the Master Use Permit review process 
for future projects developed under this Master Plan, assess 
TMP performance and apply updated TMP elements. 

Information on Swedish Cherry Hill TMP 
plan can be found in Section V of this report 
and will be reviewed in conjunction with any 
future project. 

7 Bicycle Parking. Evaluate proposed bicycle parking facilities 
through the following design elements: 
Bicycle parking access should be ramped and well lit. 

 Bicycle parking should be located close to building entrances 
or elevators if within a parking structure. 
Short-term general bicycle parking areas should be sheltered 
and secure. Long-term staff bicycle parking should be located 
in enclosures with secure access. 
Staff lockers for bicycle equipment should be provided in long-
term bicycle parking areas. 

 Bicycle racks should be designed to allow a U-lock to secure 
the frame and wheels to the rack. 

 Bicycle parking should be located so as not to conflict with 
motor vehicle parking. 

 Shower facilities and locker rooms should be close to the 
bicycle parking area. 

2019-2022: No changes. Bicycle parking has 
been maintained as per the conditions. 
Demand has not increased. The bike parking 
for the medical office building on 18th Ave 
includes bicycle storage room, bicycle 
parking and showering. Any future additional 
bicycle facilities will incorporate these 
design elements. Additional details regarding 
bicycle parking can be found in Section V of 
this report. A Bicycle cage and lockers are 
available for in the Swedish parking garage. 
Bicycle racks are strategically located 
throughout the campus. 

8 Pronto Bikeshare Program. When the Pronto Bikeshare 
Program is extended to the Swedish Cherry Hill 
neighborhood, as determined by the SDOT, Swedish shall 
install and pay for a bikeshare station within the campus 
boundaries and offer discounted bikeshare memberships to all 
campus employees. 

Since 2017, Pronto Bikeshare Program is no 
longer in operation. “Dock-less” bikeshare 
providers currently operate within the city 
limits.  
 
In 2021 Swedish partnered with Velofix to 
offer bike tune-ups for all caregivers and 
tenants across all Swedish Campus. In 
person bike tune-ups were offered during 
Caregiver Appreciation week and 
throughout the year, a discount code was 
given to caregivers to book their own 
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appointment that was most convenient for 
them. Swedish has offered a discount code 
for caregivers to try out Spin Scooters in 
2022. It is our goal to highlight the 
different bike programs provided by the 
city for all caregivers to use.  

9 Capital Improvements. Prior to issuance of the first Master 
Use Permit for development under the Master Plan, receive 
SDOT concept approval for capital improvements at the 
following locations identified in the table in Attachment 2 of 
this report in the section labeled Seattle City Council Findings, 
Conclusions, and Decisions, on pages 26 and 27. The capital 
improvements at these locations shall be constructed prior to 
issuance of the Certificate of Occupancy for the first building 
associated with this MUP. 

Sabey is working with the City to produce 
a formal acknowledgement regarding the 
decision to not add a signal. 

10 Project Level Traffic Safety Evaluation and Implementation. 
As part of the review process for master plan projects, review 
the intersections identified in Attachment 2 of this report in the 
section labeled Seattle City Council Findings, Conclusions, 
and Decisions, on pages 26 and 27. If impacts are identified, 
specific mitigation and the level of responsibility for each 
location would be identified as a condition of MUP approval. 

The August 2018 Transportation Impact 
Analysis included a safety and operations 
review within the study area, inclusive of 
those key intersections defined in the 
MIMP condition. Based on the level of 
traffic projected for the proposed 
development, and potential impacts to 
operations and safety, no improvements 
were identified for the project for the 
proposed project. 

11 Cut-Through Traffic Evaluation and Mitigation. To 
maintain and improve pedestrian, bicycle safety, and reduce 
the impact of cut-through traffic on nearby residents, as part 
of the review process for master plan projects, the 
transportation analysis shall include an analysis of the existing 
and projected cut- through traffic impact on non-arterial 
streets related to employee, delivery, and visitor vehicles. 

In 2018, neighborhood impact assessment 
was conducted focusing on current travel 
patterns around Swedish. Based on 
methodologies described in the 
Transportation Impact Analysis, it is 
estimated that up to 10 percent of the 
Swedish related traffic utilized non-
arterials during the study duration. 
Considering this percentage and total 
vehicular trip generation associated with 
this project, less than 5 additional vehicles 
would be projected to utilize non- arterial 
streets with the completion of the 18th 
Avenue Development. 

12 Concept Streetscape Design Plan for 18th Avenue; Prior to 
submittal of the first Master Use Permit for development of the 
18th Avenue half block, submit to SDOT for review and obtain 

In 2018, as part of Sabey’s 18th Ave MOB 
project, a Concept Streetscape Design Plan 
for 18th Avenue and Wayfinding 
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SDOT's approval of a concept streetscape design plan for both 
sides of 18th Avenue between East Cherry and East Jefferson 
Streets. Swedish Cherry Hill shall submit a draft of the plan to 
the SAC for its review and comment concurrent with the review 
by SDOT. The plan shall be prepared consistent with the 
provisions of the Seattle Right-of-Way Improvements Manual, 
and with Seattle Greenway standards if 18th Avenue is 
designated as a Seattle Greenway. Elements of the concept 
streetscape design plan for 18th Avenue must include but are 
not limited to wayfinding for both pedestrians and bicyclists 
and pedestrian scale lighting and landscaping along building 
frontages. If the street is designated as a Greenway the design 
must follow SDOT standards for Greenways. Stated elements 
and design requirements may be modified by SDOT. 

Guidelines for Swedish Cherry Hill was 
submitted to the City for review and 
comment. Berger Partnership provided 
and reviewed documents with the SAC 
and provided an opportunity to give 
comments and feedback on the plan and 
guidelines. 
 
18th Ave was selected as a greenway by 
the Centera Ridge Neighborhood 
Greenway group.  
 
As part of the Sabey 18th Ave approved 
MOB project the streetscape design is 
consistent with the requirements as 
required by SDOT for the Greenway 
paths including lighting, bicycle parking, 
benches, etc.  

13 Concept Streetscape Design Plan for Each Street Frontage 
Containing Pocket Parks. Prior to Master Use Permit 
submittal for each development abutting a street frontage that 
will contain a pocket park, submit to SDOT for review and 
obtain SDOT's approval of a concept streetscape design plan 
for the street frontage adjacent to the campus. Swedish Cherry 
Hill shall submit a draft of the plan to the SAC for its review 
and comment concurrent with the review by SDOT. The plan 
shall be prepared consistent with the provisions of the Seattle 
Right-of-Way Improvements Manual. Elements of the concept 
streetscape design plan must include, but are not limited to the 
elements of the pocket park; wayfinding for both pedestrians 
and bicyclists; and pedestrian scale lighting and landscaping. 
Stated elements and design requirements may be modified by 
SDOT. 

In 2018 Sabey submitted a draft of the 
street frontage plan for the proposed 
office building on 18th Ave between 
Cherry and E. Jefferson. The SAC 
decided that they did not want a pocket 
park along Cherry or E. Jefferson. Other 
elements like seating were added along 
the 18th Ave frontage since this is part of 
the Greenway Path.  
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14 Wayfinding Plan. Prior to submittal of the first Master Use 
Permit application for development under the Master Plan, 
submit to DPD for review and approval a comprehensive 
wayfinding plan that identifies the goals of the wayfinding plan 
(including/safety and legibility) and incorporates entry points 
to and through the campus for pedestrians, bicyclists, and 
motorists. DPD shall consult with SDOT in its review. 
Swedish Cherry Hill shall submit a draft of the plan to the SAC 
for its review and comment concurrent with the review by the 
City. Approval of this plan is required prior to issuance of the 
first building permit for development under this Master Plan. 

Wayfinding Guidelines for Swedish 
Cherry Hill were presented to the SAC at 
the November 28, 2017, meeting. At this 
meeting, the SAC was provided with an 
opportunity to give comments and 
feedback on the plan and guidelines. The 
plan was approved by SDCI/SDOT on 
October 26, 2018. 

15 Wayfinding Plan. As part of each project, ensure that 
pedestrian and vehicular circulation needs are addressed in a 
manner consistent with the campus wayfinding plan. 

Update included with activities associated 
with condition 14. 

16 Campus Wide Dock Management Plan. Develop a campus-
wide dock management plan to coordinate all deliveries to the 
loading berths along 15th, 16th, and 18th Avenues. This plan 
shall be developed and submitted to DPD and SDOT for 
review no later than submittal of the first Master Use Permit 
application for development under this Master Plan. Approval 
of this plan is required prior to issuance of the first building 
permit for development under this Master Plan. The dock 
management plan shall provide protocols on scheduling and 
timing of deliveries to assist in minimizing on street impacts of 
trucks waiting to access loading berths and state how the plan 
will be modified to address operational issues and future 
development. 

A dock management plan was sent to DPD 
and SDOT in Fall of 2018. Comments were 
returned to Sabey and Swedish in October 
2018. The final plan was submitted in 
2020. 

17 Truck Delivery Routes. Assess truck delivery routes between 
Swedish Cherry Hill and I-5, along East Cherry Street and 
East Jefferson Street, and between I-90 and 23rd Avenue to 
identify potential impacts to roadways along those routes. 

Part of the Dock Management Plan for 
condition 16. 

18 18th Avenue Access. No more than two access drives shall be 
located along the east side of 18th Avenue. 

Included in the Dock Management Plan 
for condition 16. As part of Sabey’s MOB 
project, one driveway curb cut is currently 
planned at mid-block to accommodate 
both ingress and egress of vehicles. 
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19 Garage and Loading Dock Access. As part of the review of 
each Master Use Permit application, DPD shall assess 
operational and safety conditions for proposed garage access 
and loading area locations. Included will be an assessment of 
pedestrian, truck, and vehicular circulation conditions, and an 
identification of safety deficiencies that could be remedied as 
part of the project under review. 

Access to garage and loading dock areas 
are addressed in the Dock Management 
Plan as well as in the design submittal of 
Sabey’s 18th Ave MOB. 

20 Updated Parking, Loading and On-campus Circulation Plan. 
With each Master Use Permit application, Swedish Cherry Hill 
shall provide an analysis of impacts of parking driveways, 
loading and service area drives, and pick-up/drop-off areas on 
pedestrian and vehicular flow on the surrounding sidewalks 
and streets. Appropriate design measures shall be identified 
and implemented to avoid adverse impacts to pedestrians, 
bicyclists, and motorists. Swedish Cherry Hill shall submit the 
analysis and plan to the SAC for review and comment 
concurrent with review by the City. 

Included in the Dock Management Plan 
for Condition 16 and the design of Sabey’s 
18th Ave MOB. 

21 Pedestrian Facilities. As part of each project, provide frontage 
improvements to ensure that pedestrian facilities meet 
established city standards at the time of redevelopment. The 
extent of such improvements should take into account 'priority 
design features' as described in the SDOT Right of Way 
Manual and the intent of the Swedish Cherry Hill Master Plan 
Design Guidelines. 

Pedestrian facilities were being addressed 
concurrently with the design of Sabey’s 
18th Ave MOB. Design features were 
reviewed and approved by SDOT. 

22 Transit Capacity Analysis. As part of the review of master 
plan projects, the transit analysis shall include an analysis of 
the impact to public transit ridership on King County Metro 
routes that travel within 1/2 mile of the institution; If the 
project is expected to contribute to ridership such that capacity 
is exceeded on any route, according to King County Metro 
standards, the institution shall contribute a portion of the cost 
of adding the necessary capacity. This provision shall be 
required of the institution only if, at the time of review, it is 
consistent with City policy for requiring comparable major 
institutions to contribute to public transit capacity. Additional 
mitigation shall be determined at the time of each master use 
permit application, with the goal of increasing transit capacity 
and use and reducing travel times. 

As part of the Final Environmental 
Impact Study (FEIS) submitted in 2014, a 
transit capacity analysis was conducted 
which determined that there was 
sufficient transit capacity to 
accommodate campus commuter needs. 
This determination is noted in 
Attachment 2 of this report in the section 
labeled Seattle City Council Findings, 
Conclusions, and Decisions, on page 16. 
Since the study was conducted, there has 
been no reduction in transit service to the 
campus and therefore no need to increase 
transit service to the campus. 
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23 King County Metro Transit Stops. Swedish Cherry Hill shall 
coordinate with King County Metro to ensure existing transit 
stops are not impacted by development. 

Sabey is coordinating with King County 
Metro and SDOT on any impacts the 18th 
Ave MOB may have on existing transit 
stops. 

24 King County Metro Transit Stops. Current transit stops along 
East Jefferson Street shall be incorporated into street 
improvement plans submitted with the first Master use permit 
application proposed under the master Plan. 

Future transit stop improvements are 
part of the street improvement plan (SIP) 
that was approved by SDOT. As of the 
end of 2022, the SIP work has not begun.  
  

25 Recycling and Trash Receptacles. Swedish Cherry Hill shall 
provide and maintain recycling and trash receptacles at any 
bus stop directly abutting Swedish Cherry Hill campus 
development. 

Trash and recycling receptacles are 
provided at bus stops abutting the 
campus 
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C Height, Bulk and Scale  
26 Features Exceeding MIO Height Limits. Elevator penthouses 

and screened rooftop mechanical equipment may extend 10 
feet above the MIO 37-foot height limit and 15 feet above the 
MIO 65, 105 and 160 MIO height limits. For the central 
campus hospital bed tower, elevator penthouses 
accommodating patient transport may extend an additional 
five feet for a total of 20 feet above the rooftop. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

27 Features Exceeding MIO Height Limits. The combined total 
of all rooftop features located on a rooftop shall not exceed 15 
percent of the total rooftop area 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

28 Setbacks. Future development shall comply with setbacks and 
design guidelines contained within the Swedish Cherry Hill 
Master Plan except as modified by these conditions. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

29 Setbacks Along East Property Line. The half-block east of 
18th Avenue shall have a rear 25-foot setback measured from 
the east property line. No structures, except fencing, shall be 
located within this 25-foot setback 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

30 Setbacks Along East Jefferson on Central Campus. The 
setback shall be a minimum of 10 feet from the property line 
up to a height of 37 feet, and a minimum of 20 feet, measured 
from the property line, for portions of structure between 37 feet 
and 65 feet. 

No relevant projects during this reporting 
period. 

31 Setbacks Along East Jefferson on West Campus. Upper story 
additions to the existing parking garage shall measure 10 feet 
from the property line. If the existing garage is demolished and 
the site redeveloped, the structure setback at ground level up 
to 37 feet in height shall be a minimum 5 feet; for portions of 
structure above 37 feet, a minimum 15-foot setback measured 
from the property line is required. 

No relevant projects during this reporting 
period. 

32 Setbacks Along 15th Avenue. The setback shall be a 
minimum 5 feet from the property line. 

No relevant projects during this reporting 
period. 

33 Setbacks Along 15th Avenue. The setback from ground level 
to 65 feet in height shall be a minimum 5 feet from the property 
line. At 65 feet and above, the setback shall be a minimum of 
15 feet from the property line for 50 percent of the facade 
width, and a minimum of 35 feet from the property line for 50 
percent of the facade width. 

No relevant projects during this reporting 
period. 

34 Setbacks Along 15th Avenue. The setback shall be a minimum 
of 10 feet from the property line from ground level to height of 
65 feet. 

No relevant projects during this reporting 
period. 
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35 Setbacks Along East Cherry Street. The setback shall be a 
minimum of 10 feet from the property line up to a height of 37 
feet, a minimum of 20 feet measured from the property line for 
portions of structure between 37 feet and 105 feet, and a 
minimum of 80 feet measured from the property line for 
portions of structure between 105 feet and 160 feet. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

36 Setbacks Along 16th Avenue. The setback shall be a minimum 
of 5 feet from the property line up to a height of 37 feet, and an 
additional 10-foot (total of 15 feet) setback at 37 feet in height 
or above. 

No relevant projects during this reporting 
period. 

37 Setbacks Along 16th Avenue. The setback shall be a minimum 
of 15 feet measured from the property line at heights between 
37 feet and 160 feet. No setback is required for portions of 
structure below 37 feet in height. 

No relevant projects during this reporting 
period. 

38 Setbacks Along 16th Avenue. There shall be no required 
setback for portions of structure below 37 feet in height. Above 
a height of 37 feet, the building facade shall be set back a 
minimum of 5 feet from the property line for a minimum of 45 
percent of the width of the facade and 30 feet from the property 
line for a minimum of 55 percent of the width of the facade. 

No relevant projects during this reporting 
period. 

39 Modulation Facing East Property Linc. Facades facing the 
east property line of the 18th Avenue half block, shall have no 
unmodulated facades greater than 40 feet in length. Required 
modulation on the east facade shall have a depth no less than 
five feet and width no less than ten feet. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

40 Modulation At Other Property Lines. Along East Jefferson 
and East Cherry Streets, no unmodulated facade shall exceed 
90 feet in length. Along 15th Avenue, no unmodulated facade 
shall exceed 105 feet. Along 16th and 18th Avenues, streets 
interior to the campus, no unmodulated facade shall exceed 
125 feet in length. Modulation shall be achieved by stepping 
back or projecting forward sections of building facades. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

41 Open Space Plan. Prior to approval of the first Master Use 
Permit for development in the central campus, Swedish Cherry 
Hill shall present the open space plan for the main entry plaza 
and courtyard between the Annex and James Tower to the SAC 
for review and comment. DPD shall review prior to the 
issuance of the Master use Permit. The open space shall be 
improved prior to final occupancy of the issued building permit 
for the development. 

No relevant projects during this reporting 
period. 
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42 Detailed Landscaping Plan. Swedish Cherry Hill shall submit 
a landscaping plan with each Master Use Permit application 
to the SAC for review and comment prior to submittal to DPD 
for approval. Provide landscaping and open space for 
pedestrian interest, scale, partial building screening and 
building contrast. The landscaping shall be located at grade 
and not below street level as in the case of Cherry Street. The 
SAC shall use the Design Guidelines as a 
benchmark for review and comment on proposed landscaping. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

43 Detailed Landscaping and Fencing Plan for Rear Setback. 
Prior to the approval of a Master Use Permit for development 
on the east side of 18th Avenue, Swedish Cherry Hill shall 
develop a detailed landscaping and fencing plan for the rear 
setback area. Swedish Cherry Hill shall submit the 
landscaping and fencing plan to the SAC for review and 
comment prior to submittal to DPD for approval. 

Property Owner, Sabey, met on October 
30, 2019, with the residents on 19th Ave 
that are impacted by the fence and setback 
area on the east side of 18th Ave. Design 
for the landscaping and set back area were 
submitted for the proposed 18th Ave MOB 
to the SAC and SDCI. When the approved 
18th Ave MOB project is underway, Sabey 
will meet with residents to finalize the 
fence design and installation scheduled. 

44 Campus-Wide Green Factor. A campus-wide Green Factor of 
0.5 percent shall be considered the minimum goal. 

Green factor calculations will be 
calculated for each new project and 
tracked against the overall campus goal. 

45 Tree Protection. During construction, protect the root system 
of existing trees identified to be maintained. 

For the 18th Ave MOB project, the root 
system for the tree of significance on the 
neighboring resident’s property has been 
identified and protected. 

46 Tree Protection. Retention of existing street trees shall be 
encouraged. No trees shall be removed from the City right-of-
way without approval of SDOT. 

In 2022, Trees were removed with 
approval of SDOT as part of the 18th Ave 
UMP work.  

47 Native Plants. Create green spaces that use native, 
noninvasive plants to reduce water and fertilizer consumption. 
To the extent feasible, all plants should be "pollinator 
pathway" certified. 

No relevant projects during this reporting 
period. 

48 Streetscape Activation. Design of new structures shall include 
special provisions to activate the streetscape along East 
Cherry Street, 15th Avenue, 16thAvenue and the east side of 
18th Avenue through transparency, visible activity, canopies, 
and defined entries at grade level. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 
 
No relevant projects for 15th and 16th 
Avenue for this reporting period. 
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49 Future Skybridge. The future skybridge shall be designed and 
constructed with materials that would contribute to 
transparency of the skybridge to the extent possible in order to 
minimize potential impacts to view corridors on campus. 
Height and width of skybridges shall be limited to 
accommodate the passage of patients and supplies between 
buildings. Approval of the location and final design of any 
skybridge will occur through the City's Term Permit process. 

No relevant projects during this reporting 
period. 

50 Future Skybridge. The term permit application for the 
skybridge shall contain an alternative of side-by-side 
skybridges and include modern architectural design features. 

No relevant projects during this reporting 
period. 

51 Future Skybridges. No more than two skybridges shall be 
allowed under this Master Plan. 

No relevant projects during this reporting 
period. 
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D Revisions to Master Plan Text including Design Guidelines  
52 Eastern Block Height. Revise all references to MIO height on 

the half-block east of 18th Avenue to state an MIO height of 37 
feet, except that the portion of this half block shown on page 
53 of the Master Plan as having a height limit of 15 feet shall 
instead show that no above grade structure of any height is 
allowed at that location. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

53 Western Block Height. Revise all references to MIO height on 
the block west of 16th Avenue to state that the maximum height 
of development on the portion of the block with an MIO height 
of 160 feet shall be conditioned down to 125 feet. 

No relevant projects during this reporting 
period. 

54 Setbacks -Revise all references to setbacks to conform to the 
setbacks recommended in Conditions 28 through 38 above. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

55 Modulation Facing East Property Line. Revise all references 
to modulation along the east property line in accordance with 
Condition 39 above ("Modulation Facing East Property 
Line"). 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

56 Modulation At Other Property Lines. Revise all references to 
modulation along property lines other than along the east 
property line in accordance with Condition 40 above 
("Modulation At Other Property Lines"). 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

57 Exemptions from FAR. Revise "Exemptions from FAR" on 
page 57 of the Master Plan to state: "Exemptions from FAR 
shall include: Portions of structures below grade; Mechanical 
penthouses located on the rooftop; and a 3.5 percent reduction 
in gross square feet located above grade to accommodate 
accessory mechanical and electrical areas within the 
structure." 

No relevant projects during this reporting 
period. 

58 Transit Subsidy/TMP King County Metro Transit Stops. 
Current transit stops along East Jefferson Street shall be 
incorporated into street improvement plans submitted with the 
first Master Use Permit application proposed under the 
Master Plan. 
To facilitate achievement of the 50 percent SOV goal, revise 
the first Transit TMP element to read as follows: "Provide all 
tenants with access to a 100% subsidy of transit pass cost 
including ferry and rail. When Swedish Cherry Hill has 
documented that its current goal (50% or 1ess, depending on 
the year the goal is measured) has been achieved, transit pass 
subsidies may be reduced to 75% of the cost of a transit pass 
including ferry and rail, or as adjusted as part of the annual 

Future transit stop improvements will be 
submitted as part of street improvement plan 
(SIP) package for SDOT review and 
approval. 
 
In 2019, the campus surveyed its tenants 
and collectively achieved a 47% SOV 
rate. A CTR Survey was not conducted in 
2021 and was postponed to the fall of 
2022. The official results of the 2022 CTR 
Survey were made available in Spring 
2023. The official results of the CTR show 
a 56.6% SOV rate for the Swedish 
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TMP compliance review. If the current TMP goal has not been 
achieved, subsidies shall remain at 100%." 

Cherry Hill Campus. Swedish Cherry Hill 
campus exceeds current transit subsidy of 
75%. Additional details on transit subsidy 
program can be found in Section V of this 
report. 

59 TMP Monitoring. Revise the "Implementation & Monitoring" 
element of the TMP at bullet 5 to read: “Conduct biennial 
survey of TMP effectiveness in a form and manner established 
by DPD and SDOT. The survey shall include a directional 
capacity analysis of employees to determine whether those 
who do not use transit have access to the transit they would 
need to travel to and from the campus.” 

Swedish Cherry Hill campus completed its 
biennial survey in the fall of 2019. A CTR 
Survey was not conducted in 2021 and was 
postponed to the fall of 2022. The official 
results of the 2022 CTR Survey were made 
available in Spring 2023. 
 

60 Design Guidelines. Revise the Design Guideline B.2.1.4 at 
page 160 to strike the first bullet: No unmodulated façade shall 
exceed 125 feet in length 

No relevant projects during this reporting 
period. 

61 Design Guidelines. Revise the Design Guidelines as follows: 
(Design Guideline comments omitted due to size of comments) 

No relevant projects during this reporting 
period. 

E Conditions - SEPA During Construction for Future Development 

62 Construction Management Plan - To mitigate potential 
construction-related impacts, Swedish shall develop a CMP in 
conjunction with site-specific developments. This plan would 
be coordinated with the DPD Noise Abatement Office and 
SDOT, and must be submitted and approved prior to issuance 
of a building permit. 

Sabey submitted a CMP for the proposed 
18th Ave MOB in 2018. 

F During Construction for Future Development- Air Quality  
63 Swedish Cherry Hill shall participate in Seattle 2030 District 

Challenge. 
Sabey and Swedish will review 
participation in this association. 

64 Site development would adhere to Puget Sound Clean Air 
Agency's Regulations and the City's construction best 
practices regarding demolition activity and fugitive dust 
emissions. 

Sabey submitted a CMP for the proposed 
18th Ave MOB in 2018 

G During Construction for Future Development- Groundwater  

65 The applicant shall submit a geotechnical report for each 
future site-specific building as part of the MUP application. 
The report would identify subsurface soil and groundwater 
conditions and would include measures for mitigating any 
identified impacts and discussion of whether low impact 
development (LID) techniques are appropriate in light of site 
specified conditions. Any proposal for LID facilities must 
include a plan for operation and maintenance of the facilities. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 
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D Revisions to Master Plan Text including Design Guidelines  
52 Eastern Block Height. Revise all references to MIO height on 

the half-block east of 18th Avenue to state an MIO height of 37 
feet, except that the portion of this half block shown on page 
53 of the Master Plan as having a height limit of 15 feet shall 
instead show that no above grade structure of any height is 
allowed at that location. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

53 Western Block Height. Revise all references to MIO height on 
the block west of 16th Avenue to state that the maximum height 
of development on the portion of the block with an MIO height 
of 160 feet shall be conditioned down to 125 feet. 

No relevant projects during this reporting 
period. 

54 Setbacks -Revise all references to setbacks to conform to the 
setbacks recommended in Conditions 28 through 38 above. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

55 Modulation Facing East Property Line. Revise all references 
to modulation along the east property line in accordance with 
Condition 39 above ("Modulation Facing East Property 
Line"). 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

56 Modulation At Other Property Lines. Revise all references to 
modulation along property lines other than along the east 
property line in accordance with Condition 40 above 
("Modulation At Other Property Lines"). 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

57 Exemptions from FAR. Revise "Exemptions from FAR" on 
page 57 of the Master Plan to state: "Exemptions from FAR 
shall include: Portions of structures below grade; Mechanical 
penthouses located on the rooftop; and a 3.5 percent reduction 
in gross square feet located above grade to accommodate 
accessory mechanical and electrical areas within the 
structure." 

No relevant projects during this reporting 
period. 

58 Transit Subsidy/TMP King County Metro Transit Stops. 
Current transit stops along East Jefferson Street shall be 
incorporated into street improvement plans submitted with the 
first Master Use Permit application proposed under the 
Master Plan. 
To facilitate achievement of the 50 percent SOV goal, revise 
the first Transit TMP element to read as follows: "Provide all 
tenants with access to a 100% subsidy of transit pass cost 
including ferry and rail. When Swedish Cherry Hill has 
documented that its current goal (50% or 1ess, depending on 
the year the goal is measured) has been achieved, transit pass 
subsidies may be reduced to 75% of the cost of a transit pass 

Future transit stop improvements will be 
submitted as part of street improvement plan 
(SIP) package for SDOT review and 
approval. 
 
In 2019, the campus surveyed its tenants 
and collectively achieved a 47% SOV 
rate. A CTR Survey was not conducted in 
2021 and was postponed to the fall of 
2022. The official results of the 2022 CTR 
Survey were made available in Spring 
2023. The official results of the CTR show 



 

 

Page 19 of 50  

including ferry and rail, or as adjusted as part of the annual 
TMP compliance review. If the current TMP goal has not been 
achieved, subsidies shall remain at 100%." 

a 56.6% SOV rate for the Swedish 
Cherry Hill Campus. Swedish Cherry Hill 
campus exceeds current transit subsidy of 
75%. Additional details on transit subsidy 
program can be found in Section V of this 
report. 

59 TMP Monitoring. Revise the "Implementation & Monitoring" 
element of the TMP at bullet 5 to read: “Conduct biennial 
survey of TMP effectiveness in a form and manner established 
by DPD and SDOT. The survey shall include a directional 
capacity analysis of employees to determine whether those 
who do not use transit have access to the transit they would 
need to travel to and from the campus.” 

Swedish Cherry Hill campus completed 
its biennial survey in the fall of 2019. A 
CTR Survey was not conducted in 2021 
and was postponed to the fall of 2022. The 
official results of the 2022 CTR Survey 
were made available in Spring 2023. 
 

60 Design Guidelines. Revise the Design Guideline B.2.1.4 at 
page 160 to strike the first bullet: No unmodulated façade shall 
exceed 125 feet in length 

No relevant projects during this reporting 
period. 

61 Design Guidelines. Revise the Design Guidelines as follows: 
(Design Guideline comments omitted due to size of comments) 

No relevant projects during this reporting 
period. 

E Conditions - SEPA During Construction for Future Development 
62 Construction Management Plan - To mitigate potential 

construction-related impacts, Swedish shall develop a CMP in 
conjunction with site-specific developments. This plan would 
be coordinated with the DPD Noise Abatement Office and 
SDOT, and must be submitted and approved prior to issuance 
of a building permit. 

Sabey submitted a CMP for the proposed 
18th Ave MOB in 2018. 

F During Construction for Future Development- Air Quality  
63 Swedish Cherry Hill shall participate in Seattle 2030 District 

Challenge. 
Sabey and Swedish will review 
participation in this association. 

64 Site development would adhere to Puget Sound Clean Air 
Agency's Regulations and the City's construction best 
practices regarding demolition activity and fugitive dust 
emissions. 
 

Sabey submitted a CMP for the proposed 
18th Ave MOB in 2018 

G During Construction for Future Development- Groundwater  
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65 The applicant shall submit a geotechnical report for each 
future site-specific building as part of the MUP application. 
The report would identify subsurface soil and groundwater 
conditions and would include measures for mitigating any 
identified impacts and discussion of whether low impact 
development (LID) techniques are appropriate in light of site 
specified conditions. Any proposal for LID facilities must 
include a plan for operation and maintenance of the facilities. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 
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H During Construction for Future Development- Noise  
66 Develop and implement a CMP that includes site-specific 

sound level reduction measures. 
Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
conditions. 

67 Use engine enclosures and mufflers on construction 
equipment. 

Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
conditions. 

68 Locate portable equipment as far as possible from sensitive 
receptors 

Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
conditions. 

69 Turn off equipment during periods of nonuse. Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
conditions. 

70 Use ambient sensitive broadband backup alarms Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
conditions. 

71 Place stationary equipment as far away from sensitive 
receiving locations as possible. Where this is infeasible, or 
where noise impacts are still significant, portable noise 
barriers could be placed around the equipment with the 
opening directed away from the sensitive receiving property. 

Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
conditions. 

72 Place construction staging areas expected to be in use for more 
than a few weeks as far as possible from sensitive receivers. 

Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
conditions. 

I During Construction for Future Development - Public 
Services 

 

73 Fence the portions of the site that are under construction 
during phased redevelopment, as well as monitor by 
surveillance cameras to help prevent construction site theft 
and vandalism. 

Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
conditions. 

74 During demolition and construction, meet LEED standard for 
the amount of recycled material with a minimum of 75 percent 
achieved. 

Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
conditions. 

75 Consult SFD to plan fire access routes to and on the site. Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
conditions. 

76 Review fire flow requirements and hydrant location/capacity 
with SFD to ensure adequate capacity. 

Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
conditions. 

77 During major development on the Swedish Cherry Hill 
campus, Swedish shall examine and report to DPD the impact 

Sabey’s CMP for the approved 18th Ave 
MOB addressed these requirements and 
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of development on the public sewer infrastructure from the 
development site to where SPU’s collection system connects to 
King County interceptors (~3,300 LF downstream). 

conditions. 

78 In the event that a tunnel is constructed across 16th Avenue, 
Swedish Cherry Hill shall relocate public sewer and water 
mains that are impacted to· carry flows around the impacted 
area. 

No relevant projects during this reporting 
period. 

79 Use low-impact development measures such as bio-retention 
cells or bio- retention planters where feasible to reduce the 
demand on storm water infrastructure. Any proposal for (Low 
Impact Development) LID facilities must include a plan for 
operation and maintenance of the facilities. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

80 In addition to LID measures, major development on the 
Swedish Cherry Hill campus would trigger the need for flow 
control and water quality measures as part of the storm 
drainage design requirements for the site. Required water 
quality measures would involve following· the Seattle storm 
water design guidelines and using the BMPs for water quality 
that would work effectively on the site while meeting the 
necessary requirements. BMPs that would likely be used 
include bio filtration tree wells, storm water filter units, or 
water quality vaults. There are also several other possible 
measures that could be used, but it will depend on site 
constraints and the amount of storm water that needs to be 
treated. Any proposal for LID facilities must include a plan for 
operation and maintenance of the facilities. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

J During Operation - Greenhouse Gas Emissions Swedish should implement the following potential 
mitigation measures during future design and construction of buildings on campus: 

81 Natural Drainage and Green Roofs - Where feasible, provide 
green roofs to provide additional open space, opportunities for 
urban agriculture, and decreased energy demands by reducing 
the cooling load for the building. As development planning 
occurs in conjunction with specific buildings on-campus, 
consider incorporation of green roofs associated with that 
building where feasible. Green Storm water Infrastructure 
(GSI) would be developed for flow control and water quality 
treatment to the maximum extent feasible. Any proposal for 
LID facilities must include a plan for operation and 
maintenance of the facilities. 

Sabey’s approved design for the 18th Ave 
MOB addresses these requirements and 
conditions. 

82 Native Plants - Native plants are adapted to the local climate 
and do not depend upon irrigation after plant establishment 

Sabey’s approved design for the 18th Ave 
MOB addresses these requirements and 
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for ultimate survival. Use native plants in landscaping to 
reduce water demand and integrate with the local ecosystem. 
Create green spaces that use native, non-invasive plants, to 
reduce water and fertilizer consumption, and align with good 
urban landscaping design practices. 
To the extent feasible all plants should be pollinator pathway 
certified. 

conditions. 

83 Waste Management and Deconstruction - When existing 
buildings are demolished, identify opportunities to reduce the 
amount of waste being sent to the landfill with sustainable 
waste management strategies and by implementing aggressive 
demolition recycling. Some of the options that could mitigate 
waste generated by redevelopment on the Swedish Cherry Hill 
campus include onsite source separated recycling, potential 
reuse of demolition materials onsite, deconstruction of existing 
buildings, and salvage and reuse of building components. 

No relevant projects during this reporting 
period. 
 
In 2021, 3 structures along 18th Ave in 
the area of the approved 18th Ave MOB 
were demolished. As part of the 
demolition strategies were implemented 
to recycle as many materials as possible 
including lumber, architectural columns, 
animal kennels, etc. 

84 Building Design - Building design on the Swedish Cherry Hill 
campus should consider integrating a wide variety of green 
building features, including energy and water conservation, 
waste reduction, and good indoor environmental quality. Tools 
and standards that are used to measure green building 
performance could be used. Some options include Built Green, 
LEED and the Evergreen Sustainable Development Criteria. 
Develop custom green building guidelines to guide building 
design and construction. Some of the specific building design 
strategies that could be considered include solar panels for 
electricity generation or domestic solar hot water; energy star 
rated appliances; water conserving fixtures beyond code; low 
toxic materials, finishes, and flooring; energy and water sub- 
metering for individual units; high-efficiency fixtures such as 
dual flush toilets; toilet flushing and irrigation supplied by 
recaptured wastewater or rainwater; dual plumbing systems 
for all new buildings to accommodate water reuse; and wind-
generated alternative energy. All buildings should be required 
to meet LEED for Healthcare or similar certification such as 
the Green Guide for Healthcare. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

K During Operation - Noise.  
85 No mechanical equipment shall be located at grade between 

the structure and residential uses adjacent to the east property 
boundary of the campus 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 
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86 All garage venting shall be directed away from residential uses 
adjacent to the campus. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

87 Alternatives to mechanical maintenance equipment (e.g., leaf 
blowers, power washers, etc.) should be explored (such as 
sweeping or using a hose to wash driveways where feasible) 
or equipment that produces lower sound levels used. 
Equipment with internal combustion engines should not be 
utilized. 

Condition will be followed. 

88 Depending on the location of loading docks relative to 
residences, restrictions should be implemented to limit noisy 
deliveries to daytime hours. 

Condition will be followed. 

89 Exhaust vents for all underground parking facilities should be 
located and controlled to reduce noise at both on- and offsite 
residential locations and to ensure compliance with the City 
noise limits. Mechanical equipment operating at 
night has a 45 dBA limit at the adjacent residential zone. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

90 If mechanical maintenance equipment is needed for a specific 
task (e.g., power washing prior to painting), it should be 
scheduled during the weekday during normal business hours 
(9:00 AM to 5:00 PM) to coincide with higher ambient 
noise conditions. 

Condition will be followed. 

91 Loading docks should be designed and sited with 
consideration of nearby sensitive receivers and to ensure that 
noise from truck traffic to and from the docks and from loading 
activities would comply with the City noise limits. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

92 Solid waste, compacting, composting, and recycling collection 
should (to the extent feasible) be designed to minimize or 
eliminate line-of-sight from collection/pickup points to nearby 
sensitive receivers. 

Condition will be followed. 

93 Solid waste, compacting, composting, and recycling collection 
times should be scheduled for daytime hours. 

Condition will be followed. 

94 To minimize noise impacts associated with HVAC and air-
handling equipment, equipment should be selected and 
positioned to maximize noise reduction to the extent possible. 
When conducting analyses to ensure compliance with the 
Seattle noise limits, facility designers would assess sound 
levels as they relate to the nearby residential uses. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 
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95 To minimize the potential for noise impacts resulting from 
regular testing of new and existing emergency generators, the 
location of such equipment should be considered during 
building design relative to residences, and equipped with noise 
controls to minimize noise intrusion. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

L During Operation - Aesthetics - Conditions for Master Plan approval is included to reduce or eliminate 
aesthetic impacts. 

M During Operations- Light and Glare  
96 Use low-reflective glass and other materials, window recesses 

and overhangs, and facade modulation. 
Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

97 Use landscaping, screens, and "green walls" to the extent 
practicable to obstruct light from shining to offsite locations. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

98 Restrict nighttime illumination of the site and selected 
buildings to provide lighting only when function or safety 
requires it. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

99 Equip interior lighting with automatic shut-off times. Install 
automatic shades installed where lighting is required for 
emergency egress. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

100 Use screens or landscaping as part of parking or structure 
design to obstruct glare caused by vehicle headlights. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

N During Operation -Transportation -Conditions for Master Plan approval is included to reduce or mitigate 
transportation impacts. 

O During Operation - Public Services - Police  
101 Include permanent site design features to help reduce criminal 

activity and calls for service, including orienting buildings 
towards sidewalks, streets and/or public open spaces; 
providing convenient public connections between buildings 
onsite and to the surrounding area; and, providing adequate 
lighting and visibility onsite, including pedestrian lighting. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

102 Apply Crime Prevention Through Environmental Design 
(CPTED) principles to the development of its open space and 
public amenities to enhance the safety and security of the areas. 

Sabey’s approved design for the 18th Ave 
MOB addressed these requirements and 
conditions. 

P During Operation - Public Services - Solid Waste  
103 Continue implementation of waste reduction and recycling 

measure including an informational website, efficient use of 
Cherry Hill campus has recycling, 
composting and regular waste disposal 
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III. Major Institution Development Activity Initiated or Under Construction within 

the MIO Boundary during the Reporting Period. 
 

A. List & Describe Development Activity Initiated or Under Construction (Non-Leased 
Activity):   In preparation for the 18th Ave MOB project, 3 structures were 
removed in 2020 and 2021. In 2022, the Utility Master Plan project began along 
18th Ave to upgrade water lines and move electrical and communication lines 
underground. The UMP project should conclude in 2023.  

 
B. Leasing Activity to Non-Major Institution Uses:  All leasing activity is in compliance 

with the criteria established by the MIMP and governing SMC regulations. 

C.  Projects completed:  No development projects were completed during the 
reporting period. 

 
IV. Major Institution Development Activity Outside but within 2,500 Feet of the MIO 

District Boundary 
 

None during this reporting period. 
 
V. Progress in Meeting Transportation Management Program (TMP) Conditions: 2022 

 
Transportation Management Program Performance 

 
The Washington State Commute Trip Reduction (CTR) survey is the measurement tool used to track 
progress made by the Transportation Management Program (TMP). This survey records the commuting 
habits of employees and calculates the percentages of their trips taken by single occupant vehicles (SOV) 
as well as other commute modes. Swedish Medical Center, Swedish Medical Group, LabCorp, Northwest 
Kidney Center, and Sabey (representing small tenants) all complete CTR surveys every two years. Prior to 
2016, smaller tenants followed the city’s TMP schedule of surveying on even numbered years, while the 
larger tenants followed the city’s CTR schedule of surveying on odd number years. Starting in 2016, to 
have consistent data collection, all campus tenants began surveying their employees in the same year. As 

materials and supplies, food and yard waste composting, 
hazardous waste recycling, and general office recycling. 

measures in place as appropriate for each 
building. Electronic recycling events are 
offered twice a year for tenants in James 
and Jefferson Tower. These programs will 
be included in any new project as well. 
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part of the agreement to survey all tenants at the same time, the entire campus was required to survey again 
in 2017 so that moving forward, the campus would follow the city’s CTR schedule because majority of the 
campus is considered CTR affected.  

 
In 2019, the campus surveyed its tenants and collectively achieved a 47% SOV rate. A CTR Survey 
was not conducted in 2021 and was postponed to the fall of 2022. The official results of the 2022 CTR 
Survey were made available in Spring 2023. The official results of the CTR show a 56.6% SOV rate 
for the Swedish Cherry Hill Campus. The Swedish Cherry Hill campus intends to survey the campus 
population again in 2024. 
 
Important note: Results from the 2022 CTR Survey were not made available to all employer within 
the Swedish Cherry Hill campus before the submission of the annual report. To this day, WSDOT 
has not sent to Swedish and all other employers within the Swedish Cherry Hill campus a completed 
2022 CTR Survey report. Swedish Medical Center is missing data from pages 6-8 of the WSDOT 
CTR report and the Sabey portion of the report have not been submitted. Swedish Medical Center 
and partner Sabey have asked Commute Seattle to engage with WSDOT to provide completed 
reports. 
 
Swedish Medical Center is committed in submitting the annual reports no later than the first 
quarter of each year. On the years where a Community Trip Survey is administered, we will be 
including this data if received before the end of the first quarter of the following year.  
 
Table 5.1 shows the SOV measurements of the Swedish Cherry Hill campus between 2014 and 2022.  
Table 5.2 shows the individual mode splits for each campus population from the most recent survey 
which has results available from 2022.  
 

Table 5.1 

Campus-Wide Mode 
Split 2014 2016 2017 2019 2022 

Change from Previous 
Survey 

Drive-Alone 57.50% 56.70% 47.90% 47.00% 56.60% 16.60% 
Transit (Bus, Train, 

Streetcar) 
20.60% 19.10% 23.20% 20.00% 15.00% -5% 

Rideshare (Vanpool & 
Carpool) 11.50% 9.40% 13.70% 16.30% 5.30% -11.00% 

Telework/Compressed 
Work Week 

1.30% 3.30% 3.50% 5.40% 16.70% 11.30% 

Bike 1.70% 2.90% 3.10% 2.20% 1.80% -0.40% 
Walk 4.50% 5.60% 5.70% 6.00% 3.10% -2.90% 
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Table 5.2 
2022-Individual 
Population Mode 
Split 

Sabey 
Swedish 
Medical 
Center 

Swedish 
Medical 
Group 

LabCorp 
NW 
Kidney 
Center 

Drive-Alone 62.60% 55.40% 48.90% 60.60% 68.60% 
Transit (Bus, Train, 
Streetcar) 

13.20% 15.10% 14.60% 17.00% 5.50% 

Rideshare (Vanpool & 
Carpool) 3.40% 6.50% 2.60% 4.90% 6.90% 

Telework/Compressed 
Work Week 

9.70% 15.80% 31.00% 4.70% 13.80% 

Bike 3.40% 2.50% 0.40% 1.50% 1.70% 
Walk 6.80% 2.40% 2.00% 4.40% 3.40% 

 
 

2022 Transportation Management Program Activities & Milestones: 
 

In 2020 and through 2022, the Covid-19 pandemic created a multitude of changes for Swedish. As is 
related to transportation and commuting there where many challenges that caused a shift in commute 
behaviors resulting in an upward trend of SOV in campus, thus resulting in an increase of the 
organization DAR rate. Listed below are some of the challenges and changes that occurred during 
the pandemic. 
 

1. Ridesharing: Due to social distance implementations made by the CDC, all caregivers 
commuting via a rideshare (i.e., Carpool and Vanpool) were asked to re-evaluate their 
commute choice. 

a. Vanpool and Vanshare occupancy decreased from a standard 7 passenger van to no 
more than 3 passengers per vehicle. 

b. Carpools made out caregiver who did not reside in the same household were 
dismantled. 

2. Transit:  Multiple transit routes that serve Swedish campuses were cancelled, delayed and/or 
modified. Caregivers who relayed on mass transit as their main primary commute option, 
were forced to find an alternative commute option which was predominately driving alone to 
work. 

3. Staff Shortages: Across the system Swedish had to readjust staffing needs for all departments 
to ensure patient care needs were met. In order to provide essential healthcare services: 

a. In 2022, an average of 57% of nursing staff was requested to stay overtime, resulting 
in the need for these caregivers to drive to work in order to have a reliable commute 
home. 

b. 62% of nursing staff was requested to stay on stand-by by December of 2022. All staff 
on stand-by is required to report to work within an hour of call, resulting in 
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caregivers needing to drive in to work to assist with patient care in a timely manner. 
c. Throughout 2022, between 400-700 additional staff was required to float in between 

campuses, throughout the system which included Swedish First Hill, Cherry Hill, 
Edmonds, Issaquah, Ballard, Redmond, and Mill Creek campuses.  

4. Transportation events: During the pandemic Swedish cancelled scheduled transportation 
events such as the Transportation Fairs at all campuses, Bike Breakfast, and the Integrated 
Transportation Board meetings. 

 
With the challenges of the Covid-19 pandemic, Swedish campus continued to work towards 
improving and innovating the transportation program at Swedish Cherry Hill. Our current 
commuter program “Caregiver Commute” keeps providing the solution to the common commute. 
Caregiver Commute helps Swedish reduce the impact the organization has on the neighbors and the 
community, helps Swedish meet the regulatory requirements, and build for a sustainable future. Whether 
employees are interested in riding transit, finding a vanpool or carpool partner, walking, biking, or 
parking, Caregiver Commute provides an innovative transportation program that employees benefit from. 
At Swedish, employees can choose diverse ways they get to work by providing employees with the 
flexibility to choose commute option each day. Swedish’s Caregiver Commute program helps employees 
tailor their daily commute by acting as their "one stop shop" for all transportation needs. All other tenants 
on campus have access to an ORCA passport program at a significantly subsidized rate. 
 
Swedish remains capping the employee SOV monthly parking pass distribution to employees with a date 
of hire prior to June 1990, unless needing their car for work or if in a manager or above position. Swedish 
Cherry Hill strongly encourages carpool and vanpool commuting and does not restrict HOV parking on 
campus based on hire dates or job title. Swedish and Sabey continue to fund and support the RPZ program 
around the campus. Swedish believes the effectiveness of the RPZ program is an essential element to the 
success of the TMP program at the Cherry Hill Campus. 
 
This program builds on Swedish’ s previous efforts that focused on providing incentives for employees to 
ride the bus, carpool, vanpool, and disincentives for employees that choose to drive alone. Caregiver 
Commute is actively promoted throughout the year and continues to identify opportunities to influence 
behavior change including promoting the program at new employee orientations. 
 
Table 5.3 provides a complete 2022 update of TMP activities at the Cherry Hill campus. Items in 
BOLD are activities that support specifically required elements of the current campus TMP. 

 
Table 5.3 

Element Description 2022 Institution Update 
Transit Provide all tenants with access to a 

100% subsidy of transit pass cost 
including ferry and rail. When 
Swedish Cherry Hill has documented 
that its current goal (50% or less, 

It appears that since 2005 the 
Cherry Hill annual report has 
had legacy language that does not 
accurately reflect Swedish 
Medical Center transit program 
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depending on the year the goal is 
measured) has been achieved, transit 
pass subsidies may be reduced to 
75% of the cost of a transit pass 
including ferry and rail, or as adjusted 
as part of the annual TMP 
compliance review. If the current 
TMP goal has not been achieved, 
subsidies shall remain at 100%. 
Engage with tenants to inform about 
employee transportation benefits and 
options. 

benefits. Swedish Medical Center 
purchases 100% subsidized 
regional transit pass as well as 
100% subsidized monthly ferry 
passes for all employees, full 
time, and part time. As of April 
of 2023, this program has 
successfully issued out close to 
800 passes which cover over 47% 
of the entire population (1634 
caregivers) demonstrating that 
there is no barrier for employees 
to access a transit pass. All Orca 
pass holders are able to 
participate in 100% subsidized 
Guarantee Ride Home program, 
Vanshare Program. Moving 
forward we will correct this error 
so that we accurately reflect that 
our program is meeting the TMP 
obligation. 

Since 2017 and through 2022, three 
other ORCA Passport programs are 
subsidized on the Cherry Hill 
Campus: Sabey’s small tenant 
group subsidizes 100% of the cost; 
LabCorp 73%; and Northwest 
Kidney Center 55%.  
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High Occupancy Vehicle (HOV) Preferred location for carpool and 
vanpool parking. 

 Parking cost for carpools for two 
people subsidized at a minimum of 
50%. 

  
 Carpools of three or more and 

Vanpools subsidized 100%. 
  
 Facilitate rideshare matchups for 

carpool and vanpool. 
  
 Provide free vanpool parking for 

tenants. 
  
 Investigate alternative parking rate 

structures that incentivize vanpools 
and carpools and implement as 
appropriate. 

  
 Encourage cooperation among tenant 

companies to promote vanpools and 
carpools. 

Parking Pilot*: Work with parking 
operator to explore a campus-wide 
flexible daily carpool program. 

2019: Swedish lowered the 
amount of vehicle occupants 
from three (3) to two (2) to 
qualify and receive the incentive 
of free carpool parking. This was 
a meaningful change of the 
Carpool Program which was 
made available to all employees. 
No changes for Vanpool 
Program. 

2020-2022: No changes to the 
carpool and vanpool program.  

Swedish continues supports carpool 
and vanpool usage by completely 
subsidizing these programs. 
Employees can find a carpool and 
vanpool match via the Caregiver 
Commute portal (see definition 
below) in addition to finding a 
match with their local 
transportation agencies (King 
County Metro, Vanpool Program, 
Snohomish County Community 
Transit Vanpool Program and 
Pierce County Sound Transit 
Vanpool Program). All tenants are 
encouraged to participated in these 
programs.  

Parking Pilot update: No 
changes. Current operators for 
Swedish Cherry Hill Campus allow 
for flexible daily carpool program 
since 2016. 

2022: Definition added for 
Caregiver Commute: The 
Caregiver Commute Program is 
Swedish Medical Center’s 
Transportation Program name 
that encapsulates all our 
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commuting programs and 
represents the team behind it. 
The members of the “Caregiver 
Commute” team are responsible 
for administering, coordinating, 
and managing programs 
including but not limited to Orca 
Bus program, Guarantee Ride 
Home Program, Carpool and 
Vanpool program, Parking, 
Zipcar, Shuttle, and Intercampus 
Commute programs. The 
Caregiver Commute Program is 
also the name of our virtual 
portal (powered by Luum 
software). Our portal is 
considered a “one-stop shop” for 
caregivers to manage their 
commuting benefits such as 
applying for Orca bus passes, 
find and/or create a vanpool 
group, find and/or create a 
carpool that best serves their 
commuting needs. The Caregiver 
Commute portal also has the 
ability to show Commute 
Leadership boards, host rewards 
for non-SOV champions and 
more. The portal can be accessed 
via desktop and via mobile 
device. All Swedish employed 
caregivers have access to this 
portal. This information will be 
also added to the revised version 
of the annual report. 

 
Bicycle  Weather-protected, secure bicycle racks at 

no charge to Cherry Hill employees at 
preferred locations. 

  
 Shower accessibility. 
  

Bicycle racks and showers: No 
changes. Bicycle racks, lockers and 
showers have been maintained. 
There are 132 bicycle parking 
spaces for employees and visitors 
on campus. This exceeds the 
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 Free bike lockers for all campus 
employees. 

  
 Promote bicycle amenities. 
  
 Signage indicating bike parking locations. 
  
 Provide access to basic bike tools. 
  
 Provide access to a bike share system 

when available (e.g., Pronto). 
  
 Promote bicycle and pedestrian safety 

throughout the campus. 
 Add bike racks to shuttle vehicles. 
  
 Commuter Incentive Pilot*: Work on a 

biking and walking incentive program. 
Work with on-site retail to offer bicycle 
benefits or other commuter incentives 
(e.g., Starbucks, gift shop, and cafeteria). 

required 65 spaces per code. 
Shower and locker facilities are in 
both the James and Jefferson 
towers for Swedish employees and 
tenants. Covered and secured 
parking is located in both the Plaza 
and 16th Ave garages. Bike lockers 
are in the Plaza garage and are 
available free of charge on a first 
come first served basis. Currently 
there is more room for bicycle 
parking than there is demand. 
Demand also fluctuates during the 
year due to the weather.  

Bike Lockers: No changes. Bike 
lockers are available to “all 
employees” including tenant 
employees. there are eight bike 
lockers available to all caregivers 
inside the Plaza garage along with a 
secured bike cage. 

Signage for bike locations: No 
change. Signage for bike locations 
is available on the campus maps, 
which are made available via 
internal and external websites, 
physically on campus, and upon 
request. Additionally, a bike 
Amenities Map is posted in key 
areas – Garages, Bike Cages, 
Locker Rooms etc. This map 
includes all bicycle racks, storage 
room, lockers, and showering 
facilities.  

Basic bike tools: No change. A 
Bike Fixit Stand was installed in 
the plaza bike garage in June of 
2017 to provide basic bike tools for 
cyclists to use. In 2018, a second 
Bike Fix-It Stand was installed on 
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the corner of Jefferson and 16th Ave 
for campus employees and the 
public to utilize. 

Bike share system: Pronto 
Bikeshare Program stopped 
operating in 2017. 2018-2022, 
“Dock less” bikeshare providers 
currently operate within the city 
limits.  

The campus continues exploring 
different bikeshare partnership 
options while continuing to promote 
bikeshare services to employees. 
The campus actively supports 
outreach and promotion, increasing 
awareness and participation in 
several events (i.e., Bike to Work 
Month and STP). Bike share is 
promoted via Swedish Intranet on 
Caregiver Commute portal along 
with fliers posted throughout 
campus on meeting boards and 
breakrooms. We are exploring the 
idea of partnership with local 
vendors who can help our current 
bike community with maintenance 
of their bikes. We will be 
promoting bike buddy program to 
match experience bikers with those 
who are interested in biking to 
work and learning more about how 
to bike to work.  

Promote bicycle and pedestrian 
safety throughout the campus. Add 
bike racks to shuttle vehicles. 

2019-2022, no changes. Swedish 
promotes pedestrian and bike 
safety by highlighting crosswalks, 
bike lanes and the use of helmets. 
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Intercampus shuttles had bike 
racks. If the intercampus shuttle 
returns, bike racks will be part of 
the shuttle again. 

2022 Swedish and Sabey 
sponsored a “Celebration 
Station” for the Bike Everywhere 
day event. Swedish 
transportation department 
continues to partner with their 
employee wellness program to 
help amplify its voice regarding 
the benefits of not driving to 
work. This partnership also 
provides employees with 
discounted health insurance by 
participating in active 
transportation programming. 

Commuter Incentive Pilot: 2019-
2021 Free basic bike tune-ups 
were made available in the 2019 
and 2021 Caregiver Appreciation 
week.  

Parking Monthly parking rate set equal to or 
greater than the current King County 
Metro rate for peak period one-zone 
transit passes. 

 Restricted access to monthly 
parking passes 

Parking Pilot*: Work with parking 
operator to explore parking rates and 
flexible alternatives to encourage 
greater use of alternative 
transportation modes including 
flexible on-demand (daily) parking 
accounts. 

Swedish continues to provide a 
flexible daily parking option which 
frees employees from set monthly 
deductions. Employees only pay 
for what they use. This program 
also provides a capped amount to 
eligible employees with a date of 
hire prior to 1990, unless needing 
their car for work or if in a 
manager or above position. Lowest 
SOV dayshift monthly parking rate 
is $125 per month. 

It should be noted that due to the 
pandemic pricing structures have 
changed with King County Metro 
and peak period – one zone 
transit passes are no longer an 
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option.  

All efforts to ensure that riding 
public transportation is more cost 
effective than driving and 
parking at the campus will 
continue to be made. 

Neighborhood Parking Reduction Subsidize the cost of the RPZ stickers 
for areas surrounding the campus and 
review options with SDOT to direct 
RPZ permit payments into other 
neighborhood transportation funding 
sources for a direct Squire Park 
impact. 

 Regular contact with City parking 
enforcement to encourage patrolling. 

 Improve way finding signs to direct 
vehicles to on-campus parking. 

 Develop a campus-wide policy to 
discourage employee and vendor 
parking in the neighborhood. 

 Improve way finding signs to direct 
vehicles to on-campus parking. 

 Regular meetings with community 
representatives to evaluate progress, 
communicate issues, consider 
solutions. 

Neighborhood Parking Pilot*: Meet 
with employees to consult on 
designing solutions for employee & 
vendor parking policies that get 
employees out of SOVs and out of 
the neighborhood to restrict campus-
based parking on neighborhood 
streets. 

Pursue a parking policy that 
encourages employees away from 
neighborhood parking. Consider a 
hotline to alert institution to violations 
Discuss a modified enhanced RPZ 

Swedish/Sabey cover the RPZ 
program expense for the Squire 
Park neighborhood. 2 more RPZ 
areas were added in 2016 a result of 
the visibility of the Transportation 
Ambassador electric vehicle 
roaming the neighborhood and 
outreach with near neighbors 
interested in pursuing RPZ options. 

A formal policy that would 
discourage employees from parking 
in the neighborhood has been 
explored but is not feasible. 
Measures are taken to identify 
employees parking in the 
neighborhood and to inform them 
about other options. (See Parking 
Ambassador below) 

Cherry Hill campus strongly 
encourages the City to patrol 
surrounding on-street parking. 

Cherry Hill campus regularly 
participates in community meetings 
to evaluate progress, communicate 
issues, and consider solutions. 

A parking ambassador was hired 
February 2015 to support all 
employers on campus. 

A Swedish branded electric assist 
bicycle and an electric vehicle were 
procured April 2015 to further 
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program with the neighborhood 
additional zones and further limit 
current time zones at peak morning 
traffic periods. 

monitor and influence employee, 
vendor, and visitor off street 
parking. The ambassador “patrols” 
the neighborhood during peak 
morning hours. Identified Cherry 
Hill employees who park in the 
neighborhood are contacted and 
provided information about 
different transportation option 
benefits/services available to them 
as well as encouraging their use of 
on-campus parking facilities. 

Shuttle Intercampus shuttle between Cherry 
Hill, First Hill, and Metropolitan Park 
office buildings. 

Shuttle service expansion to main 
transportation hubs or areas with 
higher transit service 

(i.e., King Street Station, Coleman 
Ferry Dock & Westlake Center). 

 Add bike racks to shuttle vehicles. 

Shuttle Pilot*: Explore private park 
& shuttle operations by examining 
concentrated areas of employee zip 
codes. 

2019: No changes. 
 
2020: May, Swedish made the 
decision to temporarily stop 
shuttle services due to the 
ongoing pandemic. 
 

2020: The Swedish Intercampus 
Commute Program was created 
in 2020 at the height of COVID 
and when Parking and 
Commuting had to shut down 
the shuttle services that travel 
between First Hill, Chery Hill, 
Bank of America, Met Park, the 
Ferry Dock, and King Street 
Train Station.  
2021: No changes. 
2022: Program was used across 
the Swedish hospitals by 276 
caregivers. Rides to the Ferry 
Colman Dock makes up 34% of 
the usage, rides to the King 
Street station makes up 31% of 
the usage, rides from Cherry 
Hill to First Hill makes up 20% 
of the usage, rides from one 
Swedish campus to another 
Swedish Campus make up for 
15% of the usage.  
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Implementation & Monitoring  Building Transportation Coordinator. 
  
 Conduct one to three transportation 

fairs per year on-campus to promote 
trip reduction programs.  

  
 Produce and distribute a commuter 

information packet. Submit regular 
reports about TMP elements as 
required by the City. 

  
 Conduct biennial survey of TMP 

effectiveness in a form and manner 
established by SDCI & SDOT and 
SDOT. The survey shall include a 
directional capacity analysis of 
employees to determine whether 
those who do not use transit have 
access to the transit they would need 
to travel to and from the campus. 

  
 Create an Integrated Transportation 

Committee for the campus. The 
committee would include a Campus 
Transportation Coordinator and all 
employer transportation coordinators 
on campus. The committee would 
meet regularly and be responsible for 
implementing the TMP. Implement 
on-campus transportation screen 
and/or kiosk to further enhance 
transportation awareness and 
outreach with all campus employees. 

  
 Require all tenant participation in 

TMP. 

Transportation Coordinator 
requirement. 2019-2022: No 
changes. The TC continues to 
promote and administers a ride-
matching service, provides direct 
ride-matching assistance through 
our Caregiver Commute program, 
and maintains carpool and 
vanpool/Vanshare interest list, 
which are accessible through the 
Caregiver Commute portal. 

Transportation Fairs: 2019, A 
fair was held. 2020-2021, due 
Covid-19 restrictions, no 
transportation fairs were held. 
2022, although no fairs were held, 
while the CTR survey was 
happening, Swedish did several 
department visits and four tabling 
events to talk about 
transportation and commuting. 

Commuter information packet: 
2019-2020: No changes.  
2021-2022: Commute 
information is given to all new 
hires. On going commute 
announcements regarding 
current and new programs and 
upcoming events are available in 
the internal SharePoint site. 
Information is also distributed 
via direct e-mails and 
department huddles.  

Biennial TMP Survey: 2019. 
Swedish Cherry Hill campus 
completed its biennial survey in 
the fall of 2019. 
2021, a the CTR Survey was not 
conducted in 2021 and was 
postponed to the fall of 2022.  
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2022 a CTR Survey was 
administered in November, the 
official results of the 2022 CTR 
Survey were made available in 
Spring 2023.  
 
Swedish Medical Center is 
committed in submitting the 
annual MIMP reports no later 
than the first quarter of each year. 
On the years where a Community 
Trip Survey is administered, we 
will be including this data if 
received before the end of the first 
quarter of the following year. 

 
 

See Tables 5.1 & 5.2. 

Integrated Transportation Board 
(ITB) In 2014, the campus formed 
the Integrated Transportation 
Committee (ITB). Additional 
information about the committee 
can be found at the end of this 
report. 

2019: No Change. ITB meetings 
were held in 2019. 2020, the last in 
person meeting was on Jan 2020, 
pre-pandemic. It was suspended 
once Covid-19 started. 2021-
2022: Board continued to be 
suspended through 2022.  

Tenant TMP participation: No 
Changes. All campus tenants 
participate in the TMP. The Cherry 
Hill campus regularly promotes 
local and statewide incentive. 
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Other Guaranteed Ride Home (GRH) 
through ORCA Passport program. 

 Special taxi service for 10–12-hour 
shift employees that use transit via 
Guaranteed Ride Home ORCA 
Passport program. 

  
 Provide flex-car on campus (e.g., car-

sharing such as Zipcar). 
  
 Telecommuting for some employees. 
 Encourage and promote alternative 

work schedules, where possible. 
  
 Free taxi service to physicians that 

travel between First Hill and Cherry 
campuses via intercampus shuttle 
program and/or car-sharing such as 
Zipcar. 

  
 Requirement that all vendors must 

park off street. 
  
 Develop a way finding plan 

illustration pedestrian pathways 
through & around the campus, 
bicycle routes & bike parking, and 
short-term & disabled parking 
locations. 

  
 Continue to work with City to 

address misuse of handicapped 
parking placards. 

Residential Pilot*: Partner with local 
apartment and condominium building 
owners to explore partnering with 
employees who choose to live close 
to campus. 

GRH: 2019-2022: No changes to 
the program. 

Flex car program: 2019-2022: No 
changes. The Zipcar program is 
intended for caregivers to use at 
work for when there is an event 
where multiple people need to 
attend to and/or or to transfer items 
to various location. Unlike the 
Intercampus Commute Pass, the 
Zipcar can be driven to any 
location that the caregiver may 
need to go not limited to Swedish 
campuses. This program is 100% 
subitized by Swedish Medical 
Center and it allows caregivers to 
leave their cars at home in case 
they maybe be thinking of driving 
because they have to mobilize 
themselves. Currently, Swedish 
Cherry Hill has 1-2 cars at the 
Swedish Cherry Hill campus, 
which accommodates the current 
demand. We will be promoting this 
program during the 2023 
Transportation Fair in the 
summertime. If demand increases, 
we will reach out to Zipcar to get 
an additional vehicle. Two Zipcars 
available in public garage. 
Employees extensively use Zipcars 
to travel between campuses.  

Telecommuting. No changes to 
the program in place from 2019-
2022. Significant campus 
populations work a compressed 
work week of 3/12s and 4/10s. 

Free Taxi Services for Physicians. 
2019: No changes to Taxi 
program. 2020-2022: Taxi 



 

 

Page 41 of 50  

program was combined with 
Swedish Intercampus Commute 
Pass 

Vendor Parking: No changes in 
2019-2022. Swedish continues to 
educate vendors regarding the 
vendor parking policy and options 
which outlines no street parking 
allowed. Swedish and Sabey 
require and provide access for all 
vendors to park in the parking 
garages. The parking ambassador 
assists in communicating with all 
vendors seen parking on the street. 

Wayfinding: No changes in 2019-
2022 no changes have occurred to 
way finding signage on the 
campus. Maps have been posted 
and shared with employees 
regarding bicycle amenities, and 
parking. Swedish Medical Center 
and Sabey provide parking access 
for all vendors. The parking 
ambassador and Sabey Property 
Management assist with 
communicating with any vendors 
seen parking on the street. Campus 
maps include all parking locations 
including valet, and bicycle 
options.  

The Transit Screen: No changes. 
Transit Screens located in James 
and Jefferson Towers along with 
the Swedish Hospital Main 
entrance. The transit information is 
updated in real time. As programs 
change, such as the Swedish 
Shuttle, the information is removed 
or updated. Three Transit Screens 
added on campus in March 2015 
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are still operational. Transit 
information is updated in real time. 
Two of the screens are in the James 
Tower; one by the main entrance 
and the other inside the Swedish 
shuttle waiting area. The third 
screen is located inside the main 
entrance of the Jefferson Tower. In 
addition.  

Misuse of handicapped parking 
placards. No changes in 2019-
2022. Cherry Hill campus is 
engaged with the City to address 
the misuse of handicapped parking 
placards. 

(NEW) Caregiver Commute 
Team: In 2021 Swedish’s 
Caregiver Commute Team staff 
changed to all internal Swedish 
employees. The team of 
individuals continues to oversee 
coordinating and assisting of the 
Swedish’s TMP and assisting 
with employee commuting needs. 
The Parking and Commuting 
department also has a resolute team 
who serve as the “Caregiver 
Commute team” readily available 
via phone, instant messaging, e-
mail, with walk-in services 
conveniently located at Cherry Hill.  

Department visits and outreach: 
Swedish Transportation 
Coordinator (TC) and other team 
members of the “Caregiver 
Commute Team” visit departments 
as needed to share information 
regarding daily commuting options. 
The purpose of this visit is to 
educate and inform employees of 
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all alternative transportation 
methods. Swedish Caregiver 
Commute team will continue 
partnering with HR and hiring 
managers to share commuting 
information with future employees, 
during the onboarding process. The 
intention behind this partnership is 
to share all commuting options for 
future employees before they arrive 
on the first day at their new job. 

(NEW) Swedish Caregiver 
Commute SharePoint: Swedish 
has a comprehensive internal 
convenient website which can be 
access via web browser and/or 
mobile device. In this website 
employees can find information 
for all transportation mode, 
including information for 
bicyclists and pedestrians, 
information about public 
transportation, live updates 
directly from all transportation 
agencies, and additional 
information for the daily 
commute.  

(NEW) Transportation Events: 
From 2020 to 2022, campaigns 
such as Bike Everywhere 
Challenge, Transit Month, and 
Wheel Options were not 
performed, however, Swedish 
Cherry Hill is excited to bring 
these and new campaigns back in 
2023 to encourage the use of 
commute options.  

.   
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 Disabled Parking Pilot*: Consider 
valet service for off street parking for 
vehicles displaying a disabled parking 
placard. 

Swedish will continue to monitor 
the use of disabled parking spots 
around the campus and evaluate the 
efficacy of this pilot program 

Table 5. 4 – The Campus Parking Space Count & Utilization Table is the finding from the MIMP report.  

Total parking supply of 1510 spaces is less than the maximum amount of 2079 spaces approved by the 1994 
MIMP. The campus currently has enough parking capacity to manage the existing demand. 

The Campus Parking Space Count & Utilization table is the finding from the original MIMP report. There 
have been no changes to the stall count. Utilization changed during the Covid-19 pandemic due to the 
impacts to in person patient care, reduced elective medical procedures, changes in staffing counts and 
restrictions on staff using public transportation. Even with the variety of impacts the Covid-19 pandemic 
caused for parking and driving to the campus, there was enough parking capacity. 

 

Anticipated Transportation Activities for 2023 
 
Across all Swedish Hospital, including the Swedish Cherry Hill campus employees and tenants commute 
behaviors have drastically changed since the pandemic started. The pandemic brought a new set of 
challenges, and as it relates to commute behaviors, it brought insecurities regarding the safety of riding 
mass transit and ridesharing. Swedish Cherry Hill has seen an increase in parking garage usage due to 
inconsistent transit schedules changes and concerns regarding public safety. When the 2022 CTR Survey 
becomes available, Swedish Cherry Hill will analyze the results and consider this a new baseline. Swedish 
Cherry Hill will continue to provide a robust Transportation Management Plan with the goal of reducing 
our SOV by 2% as agreed upon. 
 
Table 5.6 lists work that is planned to take place in 2023 that is in addition to ongoing support of 
activities required by the campus’s TMP. 

Table 5.4 

Campus Parking Space Count & Utilization 

Parking Area Stall Count Carpool Count Vanpool Count Peak Occupancy Count Utilization 
18th Ave Lots 225 0 0 191 85% 
16th Ave Garage 702 0 0 514 73% 
15th Garage 424 40 0 261 62% 
NW Kidney 
Garage 

69 3 0 61 88% 

Plaza Garage 90 0 4 90 100% 
Total Parking 
Supply 

1510 43 4 1117 74% 
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Table 5.6 

Element Activity 
Transit  
Work with stakeholders on improved transit service to Cherry 
Hill neighborhood. 

In 2023 In 2023, Swedish will actively engage with 
transit service providers to discuss opportunities to 
increase usage to and from the neighborhood. 

Analysis of origin/destination zip code data along with trip data 
collected 

The Caregiver Commute program continues to provide 
the SMC with a rich data source that can be used in 
analysis along with other data sets such as ORCA trip 
data. In 2023, with the new survey data, 
opportunities to increase transit usage to the 
campus are being identified. Swedish Cherry Hill 
campus will advocate on behalf of their employees 
better and more reliable transit option with the 
respective transportation agencies (i.e., King 
Country Metro, Sound Transit and Community 
Transit) 

High Occupancy Vehicle (HOV)  
Explore feasibility of making the free carpool pilot a permanent 
program. 

The Swedish Transportation office evaluated the 
success of the free carpool parking pilot and made 
the recommendations to continue with the 
program while expanding to all Swedish campuses. 
In 2023, Swedish will partner with vendor LifTango, 
to improve carpool matching options and to explore 
carpool matching outside the organization. LifTango 
is a climate-positive platform to manage convenient 
and environmentally conscious commuting. 
 
In 2023, Swedish will partner with vendor 
LifTango, to improve carpool matching options and 
to explore carpool matching outside the 
organization. LifTango is a climate-positive 
platform to manage convenient and 
environmentally conscious commuting. LifTango 
will assist with the Parking Pilot. 
 

(NEW) Vanpool and Vanshare subsidies As of January 2023, 100% subsidized participation 
on vanpool programs with free and preferential 
parking for vanpools and Vanshares. Thank you 
for catching the error in our language. 
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Active Transportation  
Expand bike shower and locker facilities. The Swedish Transportation office will work with the 

Swedish Center for Health and Fitness to re-grant access 
to additional shower and locker facilities located in its 
gym. New shower and bike facilities are being planed 
for 2023 in the Cherry Hill campus.  

Install second Bike Fix-It Stand on campus. A second Fixit stand, accessible to the public was added 
in April 2018 at the corner of Jefferson and 16th. 
Ave. In 2023, Swedish will be possibly adding another 
Fix It stand in the Plaza Garage bike cage.  

Explore “walking commuter bus” events/program Like walking school bus programs supported by SDOT, 
the campus continues to explore implementing a 
“Walking commuter bus” program that will be an 
attempt to help solve the “last mile” of employees’ 
transit commutes 

(NEW) Bike tune ups New bike tune-up options will be available for 2023 
Caregiver Appreciation week or during 
transportation fairs. 

Parking  
Continue work on creating a parking policy to discourage 
employees from parking in the neighborhood. 

No relevant projects in 2023. A formal parking policy 
that discourages employees from parking in the 
neighborhood involves multiple stakeholders and is a 
deliberate, yet slow, process. Swedish has reached out 
to other organizations that have similar policies to help 
guide these continued discussions. 

Marketing & Outreach  

Continue meeting with individual work groups to discuss 
“micro-transportation programs.” 

Swedish will continue meeting with internal work 
groups to identify barriers that are specific to their 
individual employee populations. When the barriers 
have been identified, individual transportation plans 
have been created for the work groups to execute to 
reduce drive alone trips. 

Incorporate Caregiver Concierge program into new employee 
orientation and recruitment and on-boarding process. 

No relevant projects in 2023. Condition will be 
followed. Swedish continue to expand Caregiver 
Concierge service to new hires so that they can have 
multi-modal trip plans provided to them before their 
first day of work. 

Integrated Transportation Board (ITB) New ITB board will be meeting in the Summer of 
2023 
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Transportation at Work  

Implement real-time travel information for campus shuttles. No relevant projects in 2023. Condition will be 
followed 

Live Near Work Program Over the last few years more affordable housing 
options have been available closer to campus. The 
Sabey owned apartment building adjacent to the 
campus on the corner of 16th and Cherry is an option 
that is advertised to campus employees on a regular 
basis since opening in the summer of 2021. 

Guaranteed ride home Continue to share information with all employees 
regarding the current guaranteed ride home programs 
offered for transit and vanpool riders. 
 

(NEW) Shuttle and Intercampus Commute Pass In 2023: Swedish has actively been observing the 
pandemic and how this has evolved as it pertains to 
safe shuttle ridership with the goal of bringing back 
the Shuttle service route from First Hill to Cherry 
Hill as soon as it is safe to do so. Bike racks will be 
included on shuttle vehicles.  

 
A recommendation has been made to Swedish 
leaders to bring back the shuttle service to and 
from the King Street Station, Ferry Colman Dock, 
and in between Cherry Hill, First Hill and 
MetPark to be used during high-peak transit 
hours, Monday to Friday (6AM to 9AM and 2PM 
to 5PM). Approval has already been granted for 
the line serving to and from Swedish Cherry Hill 
and First Hill campus, which is starting on June 
1st, 2023. 

 
The recommendation to reinstate the shuttle has 
been made by using guidance from internal 
sources such as our Infection Prevention leaders 
and external resources such as current 
information regarding cases in the “COVID-19 
Data Dashboard” provided by the WSDOH and 
recommendation from King County Metro that 
has been shared with passengers. 
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Alternative Work Schedules  

Telecommuting for some employees. Due to the pandemic, virtual work has become a 
popular option for many employers and qualifying 
employees on the campus. The 2022 CTR Survey 
results will help us determine how Swedish Cherry 
Hill address this going forward. 

NEW: Planned Events Transportation Fair 2023 

Cherry Hill Integrated Transportation Board (ITB) 

 
The Cherry Hill Integrated Transportation Board (ITB), formed in July 2014, quickly became a driving 
force for positive change to meet and, as intended, eventually exceed the campus TMP goals. This multi-
stakeholder group is charged with building consensus and a unified approach to addressing the challenges 
of vehicular congestion and parking around the campus. Chaired by a senior member of the Swedish 
executive leadership team and vice chaired by a technical advisor, ITB membership was carefully cultivated 
to support frank discussion, consensus building, appropriate knowledge of transportation considerations, 
and, most important, transformation. The last in-person meeting was held in January of 2020. Due to 
Covid-19, board was suspended for the rest of 2020 through 2022. New ITB board will be meeting 
in 2023. 
 
Integrated Transportation Board Membership – 2023 Tentative attendees:  
 
Swedish Health System 

• Andrew Davis, Swedish Real Estate/Construction Officer (Chair) 
• Camila T. Level, Swedish Parking & Commuting Manager 
• Cheing Saelee, Swedish Transportation Coordinator 
• Pinky Herrera, Sr. Program Manager, Community Health Investment 

 
Cherry Hill Campus Employers & Service Providers 

• Tina Tufts, Sr. Property Manager, Sabey Corp (representing smaller tenants) 
• Aron Garavaglia, Transportation Ambassador, Republic Parking NW 
• Elizabeth Bastian, Customer Success Manager, Luum 

 
Neighborhood Stakeholders 

• To be determined. 
 

Transportation Representatives 
• Gordon Clowers, Sr. Planning & Development Specialist, City of Seattle, DCI 
• Tim Hams, Transportation Planner, King County Metro 
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• Rocco DeVito, Customer Relationship Manager 
• Sarah Spicer, Transportation Options / Transportation Demand Manager, City of Seattle 

Department of Transportation 
• Ellie Smith, Senior Transportation Planner, Transit ad Mobility City of Seattle Department of 

Transportation 
• Zarina Infante, Program Manager, Commute Seattle
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