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Agenda

• Speed feedback signs

• Automated enforcement

• Agency coordination
• Internal kickoff

• Port

• Seattle Parks 

• Updates to design

• Interim signal option

• Interim pedestrian access
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Speed feedback signs

• Locations have been developed 
• 6 total new feedback signs

• Crew capacity is a constraint 
• Recent positive COVID tests have 

delayed crews on all projects 
citywide by several weeks

• Goal is to install by end of 2020
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Automated (camera) enforcement 

• Speed cameras are regulated by state legislature

• Limited to locations with “a population more than 
195,000 located in a county with a population of 
fewer than 1,500,000 may operate an automated 
traffic safety camera to detect speed violations 
subject to the use and location of the camera must 
have first been authorized by the Washington 
state legislature as a pilot project.“

• Essentially Tacoma is the only eligible city in WA

• Looking to modify state legislature to include 
Seattle (RCW 46.63.170)
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Longhouse Design - Interagency Coordination

• Met with Seattle Parks Aug 4th

• Met with Port on Aug 6th

• Maritime Businesses on Aug 10th

• Internal SDOT kickoff meeting with 
all divisions on Aug 10th
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Updates to design

• 10% cost estimate is expected by 
the end of September 

• Survey work will be completed by 
the end of September
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Interim Signal Option

• Goal would be to install in Summer 
2021

• Need to go through BNSF
permitting

• Need to utilize driveway space for 
pedestrian queuing
• Still need SPU coordination for

driveway operations
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Pedestrian Access and Walkway

• Analyzing cost-efficient pedestrian 
walkway on the west side of the 
street

• SDOT Urban Forestry is reviewing 
current dirt path for pedestrian 
tree limb trimming (vertical 
clearance)

• Goal would be to install in early 
2021
• Internal funding conversations are 

ongoing
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Questions?

bradley.topol@seattle.gov


